



DEPARTMENT OF THE NAVY

NAVAL BASE

NORFOLK, VIRGINIA 23511-6002

NBN-00130  
901 10-30-91

IN REPLY REFER TO:

5090  
Ser N4/ 5967  
OCT 30 1991

The Honorable George H. Heilig, Jr.  
700 Newtown Road  
Norfolk, VA 23502

Dear Mr. Heilig:

Thank you for your letter of October 10, 1991. As you know, we are conducting a Remedial Investigation and Feasibility Study at the Camp Allen landfill under the Navy's Installation Restoration program. The installation of deep wells in the Glenwood Park area was not part of our original scope of work for the study. Consequently, in conformance with federal contracting regulations, we must modify our original scope of work. This involves defining the work required, requesting a fee proposal from our contractor, negotiating the proposal, and awarding the contract change. This process will take approximately eight weeks.

We also conform to EPA guidelines developed for work at Superfund sites. These guidelines require the contractor to prepare a detailed work plan which provides an overview of the planned work, including sampling locations, and a schedule. This plan must be reviewed and approved by the Navy before the field work can commence. We estimate seven weeks will be required for the work plan preparation, review, and approval.

Based on the steps outlined above, we estimate the drilling of deep monitoring wells will commence in late February 1992. We will continue to meet with the Glenwood Park Civic Club to keep them informed of our progress.

If you would like additional information on the Installation Restoration program, please contact Ms. Cherryl Barnett at 444-3009.

Sincerely,

B. E. TOBIN  
Rear Admiral, U.S. Navy