

M00263.AR.000910
MCRD PARRIS ISLAND
5090.3a

LETTER REGARDING SOUTH CAROLINA DEPARTMENT OF HEALTH AND
ENVIRONMENTAL CONTROL APPROVAL OF REQUEST FOR EXTENSION FOR
SUBMITTAL OF DRAFT FINAL REMEDIAL INVESTIGATION WORK PLAN FOR SITE 5
MCRD PARRIS ISLAND SC
11/22/2010
SOUTH CAROLINA DEPARTMENT OF HEALTH AND ENVIRONMENTAL CONTROL

BOARD:
Paul C. Aughtry, III
Chairman
Edwin H. Cooper, III
Vice Chairman
Steven G. Kisner
Secretary



C. Earl Hunter, Commissioner

Promoting and protecting the health of the public and the environment

BOARD:
Henry C. Scott
M. David Mitchell, MD
Glenn A. McCall
Coleman F. Buckhouse, MD

November 22, 2010

Commanding Officer
NAVFAC Southeast
ATTN: Mr. Charles Cook, P.E.
PO Box 30
Ajax Street North, Bldg 135
Jacksonville, Florida 32212

RE: Approval of the Request to Extend Current Milestone for Navy Submittal of the Draft Final (D-2) Site 5 RI Work Plan
Marine Corp Recruit Depot (MCRD)
Parris Island
SC6 170 022 762

Dear Mr. Cook:

The Division of Waste Management of the South Carolina Department of Health and Environmental Control (Department) received the Request to Extend Current Milestone for Navy Submittal of the Draft Final (D-2) Site 5 RI Work Plan on November 17, 2010. The Department approves this request and is comfortable with the approach discussed in the November 16-17, 2010 Partnering Team Meeting.

The Department's concurrence is based on the information presented by MCRD to date; any information found to be contradictory may require further action. If you have any questions regarding this issue, please contact me at (803) 896-4218.

Sincerely,

Meredith Amick, P.E., Environmental Engineer
Corrective Action Engineering Section
Division of Waste Management

cc:

Tim Harrington, MCRD Parris Island
Annie Gerry, Hydrogeology
Priscilla Wendt, SCDNR
Russell Berry, EQC Region 8, Beaufort

Lila Llamas, EPA Region 4
Tom Dillon, NOAA (via email)
Mark Sladic, P.E., TtNUS
Heber Pittman, MCRD Parris Island