

M00263.AR.000936  
MCRD PARRIS ISLAND  
5090.3a

EMAIL REGARDING SOUTH CAROLINA DEPARTMENT OF HEALTH AND  
ENVIRONMENTAL CONTROL COMMENTS ON SCHEDULE CHANGE FOR SUBMITTAL OF  
COMMENTS ON FEASIBILITY STUDY FOR SITE 5 MCRD PARRIS ISLAND SC  
2/7/2011  
SOUTH CAROLINA DEPARTMENT OF HEALTH AND ENVIRONMENTAL CONTROL

**From:** [Meredith Amick](#)  
**To:** [lilamas.lila@epa.gov](mailto:lilamas.lila@epa.gov); [Charles CIV NAVFAC SE Cook](#)  
**Cc:** [Sladic, Mark](#)  
**Subject:** Re: MONTHLY SCHEDULE TABLE 1B  
**Date:** Monday, February 07, 2011 10:12:17 AM

---

Charles,

I sent you an email in response to your voicemail on Thursday. That email probably crossed this one. As you can probably tell from that email, this is not what I was expecting. The format is correct, but you cannot add something to the schedule and only move one item out by 15 days (in reality if something is added probably something needs to be removed). Everything needs to be shuffled. Additionally as I said on the call Site 5 comments may be done by the end of February, but MRP would not be. Those were not moved. However, once again, once one date is moved, or item added or Navy submittal date missed, the whole schedule needs to be reevaluated as we said in November. Additionally the CS/SI prep is not on the schedule...which is fine as long as it is not a Navy priority through Sept 2011.

Meredith

>>> "Cook, Charles CIV NAVFAC SE" <charles.cook2@navy.mil> 2/3/2011 2:13 PM >>>  
MERIDITH AND LILA

Attached is a copy of the monthly schedule with the Site 5 RI/FS/ Comments due date moved from the February date to March 15 date. Public meeting prep was inserted in February. If this is agreeable, I will send to team.

V/R  
Charles Cook