

N00102.AR.002255  
NSY PORTSMOUTH  
5090.3a

LETTER REGARDING U S NAVY REQUEST FOR A TIME EXTENSION FOR SITE 10  
ADDITIONAL INVESTIGATION NSY PORTSMOUTH ME  
6/29/2001  
NAVFAC NORTHEAST



**DEPARTMENT OF THE NAVY**

ENGINEERING FIELD ACTIVITY, NORTHEAST  
NAVAL FACILITIES ENGINEERING COMMAND  
10 INDUSTRIAL HIGHWAY  
MAIL STOP, #82  
LESTER, PA 19113-2090

IN REPLY REFER TO

5090  
Code 1823/FE  
29 June 2001

Ms. Meghan Cassidy  
U.S. Environmental Protection Agency, Region I  
1 Congress Street  
Suite 1100  
Mail Code HBT  
Boston, MA 02114-2023

Mr. Iver McLeod  
Maine Department of Environmental Protection  
State House Station 17  
Augusta, ME 04333-0017

Dear Ms. Cassidy/Mr. Iver McLeod:

SUBJECT: REQUEST FOR TIME EXTENSION ON THE SITE 10 ADDITIONAL  
INVESTIGATION; INSTALLATION RESTORATION PROGRAM,  
PORTSMOUTH NAVAL SHIPYARD

In accordance with Section XIII, Extensions, of the Federal Facility Agreement for Portsmouth Naval Shipyard, the Navy requests a time extension of 112 days for submittal of the draft final Site 10 Additional Investigation from Thursday, July 5, 2001 to Thursday, September 13, 2001. This request for an extension is to provide sufficient time to resolve the significant comments received from MEDEP and SAPL on the Navy's responses to comments on the draft Site 10 Additional Investigation. The extension request includes the following:

Site 10 Technical Meeting	July 12, 2001
Interim Submittal (includes meeting minutes responses to comments)	August 2, 2001
Comments Due on Interim Submittal	August 23, 2001
Draft Final QAPP Due	September 13, 2001
Comments Due on Draft Final QAPP	October 4, 2001
Final QAPP Due	October 25, 2001

The revised time table will also delay the schedule for the fieldwork and report associated with the workplan. However, this


5090  
Code 1823/FE

extension request is not expected to delay subsequent work currently scheduled after completion of the subject investigation.

The Navy requests notification of your positions on this extension request on or before July 16, 2001.

If additional information is required, please contact Mr. Fred Evans at (610) 595-0567 x159.

Sincerely,



Frederick J. Evans  
Remedial Project Manager  
By Direction of the  
Commanding Officer

Copy to:

NOAA (K. Finkelstein)  
USFWS (K. Munney)  
MEDMR (D. Card)  
NHFG (C. McBane)  
Mr. Doug Bogen  
Mr. Jeff Clifford  
Ms. Michele Dionne  
Ms. Mary Marshall  
Mr. Phil McCarthy

Mr. Jack McKenna  
Mr. Onil Roy  
Mr. James Horrigan  
Dr. Roger Wells  
Ms. Carolyn Lepage  
PNS Code 100PAO  
COMSUBGRU TWO (R. Jones)  
PNS (Code 106.3R)  
TtNUS (D. Cohen)