

N00102.AR.002256
NSY PORTSMOUTH
5090.3a

LETTER REGARDING U S NAVY REQUEST FOR A TIME EXTENSION FOR SITE 27
DECISION DOCUMENT NSY PORTSMOUTH ME
6/29/2001
NAVFAC NORTHEAST



DEPARTMENT OF THE NAVY

ENGINEERING FIELD ACTIVITY, NORTHEAST
NAVAL FACILITIES ENGINEERING COMMAND
10 INDUSTRIAL HIGHWAY
MAIL STOP, #82
LESTER, PA 19113-2090

IN REPLY REFER TO

5090
Code 1823/FE

29 JUN 2001

Ms. Meghan Cassidy
U.S. Environmental Protection Agency, Region I
1 Congress Street
Suite 1100
Mail Code HBT
Boston, MA 02114-2023

Mr. Iver McLeod
Maine Department of Environmental Protection
State House Station 17
Augusta, ME 04333-0017

Dear Ms. Cassidy/Mr. Iver McLeod:

SUBJECT: REQUEST FOR TIME EXTENSION ON THE SITE 27 DECISION
DOCUMENT; INSTALLATION RESTORATION PROGRAM AT
PORTSMOUTH NAVAL SHIPYARD, KITTERY, ME

In accordance with Section XIII, Extensions, of the Federal Facility Agreement for Portsmouth Naval Shipyard, the Navy requests a time extension on the Site 27 Decision Document of 31 calendar days for submission of the final Site 27 Decision Document from July 6, 2001 to August 6, 2001. This request for an extension is to resolve comments on the responsiveness summary and prepare a fact sheet prior to issuing the final Site 27 Decision Document.

The revised time table will not delay any other work at this site.

The Navy requests notification of your positions on this extension request on or before July 16, 2001.

5090
Code 1823/FE

If additional information is required, please contact Mr.
Fred Evans at (610) 595-0567 x159.

Sincerely,


Frederick J. Evans
Remedial Project Manager
By Direction of the
Commanding Officer

Copy to:

NOAA (K. Finkelstein)
USFWS (K. Munney)
MEDMR (D. Card)
NHFG (C. McBane)
Mr. Doug Bogen
Mr. Jeff Clifford
Ms. Michele Dionne
Ms. Mary Marshall
Mr. Phil McCarthy

Mr. Jack McKenna
Mr. Onil Roy
Mr. James Horrigan
Dr. Roger Wells
Ms. Carolyn Lepage
PNS Code 100PAO
COMSUBGRU TWO (R. Jones)
PNS (Code 106.3R)
TtNUS (D. Cohen)