

N00102.AR.002326
NSY PORTSMOUTH
5090.3a

LETTER REGARDING U S NAVY REQUEST FOR TIME EXTENSION FOR SITE 32
REMEDIAL INVESTIGATION QUALITY ASSURANCE PROJECT PLAN NSY PORTSMOUTH
ME
7/1/2002
NAVFAC NORTHEAST



DEPARTMENT OF THE NAVY

ENGINEERING FIELD ACTIVITY, NORTHEAST
NAVAL FACILITIES ENGINEERING COMMAND
10 INDUSTRIAL HIGHWAY
MAIL STOP, #82
LESTER, PA 19113-2090

IN REPLY REFER TO

5090
Code EV23/FE
1 July 2002

Ms. Meghan Cassidy
U.S. Environmental Protection Agency, Region I
1 Congress Street
Suite 1100
Mail Code HBT
Boston, MA 02114-2023

Mr. Iver McLeod
Maine Department of Environmental Protection
State House Station 17
Augusta, ME 04333-0017

Dear Ms. Cassidy/Mr. Iver McLeod:

SUBJECT: REQUEST FOR TIME EXTENSION FOR SITE 32; INSTALLATION
RESTORATION PROGRAM, PORTSMOUTH NAVAL SHIPYARD

In accordance with Section XIII, Extensions, of the Federal Facility Agreement for Portsmouth Naval Shipyard, the Navy requests a time extension of 7 days for submittal of the responses to comments on the draft Site 32 Remedial Investigation Quality Assurance Project Plan.

The revised time table may delay the start of fieldwork scheduled for Fall 2002. However, this extension request will enable the Navy to prepare more complete responses which could be discussed at a technical meeting.

The Navy requests notification of your positions on this extension request on or before July 16, 2002.

If additional information is required, please contact Mr. Fred Evans at (610) 595-0567 x159.

Sincerely,

A handwritten signature in cursive script that reads "Frederick J. Evans".

Frederick J. Evans
Remedial Project Manager
By Direction of the
Commanding Officer

5090
Code EV23/FE
1 July 2002

Copy to:
NOAA (K. Finkelstein)
USFWS (K. Munney)
MEDMR (D. Card)
NHFG (C. McBane)
Mr. Doug Bogen
Mr. Jeff Clifford
Ms. Michele Dionne
Ms. Mary Marshall
Mr. Phil McCarthy
Mr. Jack McKenna
Mr. Onil Roy
Mr. James Horrigan
Dr. Roger Wells
Ms. Carolyn Lepage
PNS Code 100PAO
COMSUBGRU TWO (A. Stackpole)
PNS (Code 106.3R)
TtNUS (D. Cohen)