

N00102.AR.002600
NSY PORTSMOUTH
5090.3a

EMAIL APPROVING EXTENSION REQUEST FOR REMEDIAL INVESTIGATION REPORT
FOR OPERABLE UNIT 9 (OU 9) NSY PORTSMOUTH ME
02/17/2011
MAINE DEPARTMENT OF ENVIRONMENTAL PROTECTION

Cohen, Deborah

From: McLeod, Iver J [Iver.J.McLeod@Maine.gov]
Sent: Thursday, February 17, 2011 3:01 PM
To: Cole, Linda L CIV NAVFAC MIDLANT, IPTNE; Audet.Matthew@epamail.epa.gov
Cc: Thyng, Frederick M CIV NAVFAC MIDLANT, PWD Maine; Cohen, Deborah
Subject: RE: RI Report_OU9_Draft_Extension Request

I have no problem with this. I'll send you a letter.

Iver McLeod
Project Manager
Bureau of Remediation and Waste Management Maine DEP Augusta, ME 04333

iver.j.mcleod@maine.gov
ph: (207) 287-8010
fx: (207) 287-7826

> -----Original Message-----
> From: Cole, Linda L CIV NAVFAC MIDLANT, IPTNE
> [\[mailto:linda.cole@navy.mil\]](mailto:linda.cole@navy.mil)
> Sent: Thursday, February 17, 2011 2:59 PM
> To: Audet.Matthew@epamail.epa.gov; McLeod, Iver J
> Cc: Thyng, Frederick M CIV NAVFAC MIDLANT, PWD Maine; Cohen, Deborah
> Subject: RI Report_OU9_Draft_Extension Request
>
> Matt and Iver,
>
> I'm requesting a 15-day extension per the Federal Facilities Agreement
> (FFA) for NAVSHIPYD Portsmouth, Section 10.6(G).
> The document was due to be issued tomorrow, 18 Feb 2011. The new due
> date (if approved) will be 5 Mar 2011. I was supposed to request this
> extension seven days prior to 18 Feb in lieu of one day but I beg your
> indulgence.
>
> We wanted to get some additional information together to help explain
> our three different exposure scenarios.
>
> Thank you in advance for your consideration.

>
> Linda L. Cole, P.E.
> NAVFAC MIDLANT
> Northeast IPT
> RPM - NAVSHIPYD Portsmouth
> (757)341-2011
> DSN 341-2011
> FAX 341-2096
> "It does not require a majority to prevail, but rather an irate,
> tireless minority keen to set brush fires in people's minds." - Samuel
> Adams, statesman and patriot
>
>