

N00102.AR.002603
NSY PORTSMOUTH
5090.3a

EMAIL APPROVING EXTENSION REQUEST FOR REMEDIAL INVESTIGATION REPORT
FOR OPERABLE UNIT 9 (OU 9) NSY PORTSMOUTH ME
02/17/2011
U S EPA REGION I

Cohen, Deborah

From: Audet.Matthew@epamail.epa.gov
Sent: Thursday, February 17, 2011 3:01 PM
To: Cole, Linda L CIV NAVFAC MIDLANT, IPTNE
Cc: Cohen, Deborah; Thyng, Frederick M CIV NAVFAC MIDLANT, PWD Maine; McLeod, Iver J
Subject: Re: RI Report_OU9_Draft_Extension Request

the proposed extension is fine with me, linda. - mra

|----->
| From: |
|----->
>-----
|-----|
| "Cole, Linda L CIV NAVFAC MIDLANT, IPTNE" <linda.cole@navy.mil>
|
>-----
|-----|
|----->
| To: |
|----->
>-----
|-----|
| Matthew Audet/R1/USEPA/US@EPA, "McLeod, Iver J" <Iver.J.McLeod@Maine.gov>
|
>-----
|-----|
|----->
| Cc: |
|----->
>-----
|-----|
| "Thyng, Frederick M CIV NAVFAC MIDLANT, PWD Maine" <frederick.thyng@navy.mil>, "Cohen, Deborah"
<Deborah.Cohen@tetrattech.com>
|
>-----
|-----|
|----->
| Date: |
|----->

>-----
02/17/2011 02:59 PM
>-----

|----->
| Subject: |
|----->
>-----

|RI Report_OU9_Draft_Extension Request
|
>-----

Matt and Iver,

I'm requesting a 15-day extension per the Federal Facilities Agreement (FFA) for NAVSHIPYD Portsmouth, Section 10.6(G). The document was due to be issued tomorrow, 18 Feb 2011. The new due date (if approved) will be 5 Mar 2011. I was supposed to request this extension seven days prior to 18 Feb in lieu of one day but I beg your indulgence.

We wanted to get some additional information together to help explain our three different exposure scenarios.

Thank you in advance for your consideration.

Linda L. Cole, P.E.
NAVFAC MIDLANT
Northeast IPT
RPM - NAVSHIPYD Portsmouth
(757)341-2011
DSN 341-2011
FAX 341-2096

"It does not require a majority to prevail, but rather an irate, tireless minority keen to set brush fires in people's minds." - Samuel Adams, statesman and patriot