

N00102.AR.002760
NSY PORTSMOUTH
5090.3a

EXTENSION REQUEST FORM FOR DRAFT REMEDIAL INVESTIGATION WORKPLAN
OPERABLE UNIT 8 (OU8) NSY PORTSMOUTH ME
10/9/2012
U S NAVY

**Extension Request Form
Portsmouth Naval Shipyard
Federal Facility Agreement Administrative Docket Number:
N00102.AR.000746**

In accordance with the Federal Facilities Agreement (FFA) Administrative Docket Number N00102.AR.000746 regarding the U.S. Department of the Navy, Portsmouth Naval Shipyard, Kittery, Maine, this document serves as a Request for Extension for submission of documents, review and submission of comments on documents, and modification of timetables and deadlines as defined in the FFA. The Extension provisions are defined in the following sections of the FFA:

- Section 10.6.G: Extensions of review of FFA Draft Documents except draft Proposed Plans, Final Remedial Design, and Final Remedial Action Work Plan by U.S. Environmental Protection Agency.
- Section 10.6.H: Extensions for issuing the draft final Primary Document by U.S. Navy.
- Section 13.1-13.7: Extensions of timetable, deadlines, or schedules by the U.S. Navy.

**1. Document/Timetable/Deadline/Schedule related to Extension Request
(*Include Date on Document if available)**

Operable Unit 8 Remedial Investigation (RI) Workplan, Draft

2. Type of Extension Requested

Submission of Document by U. S. Navy	X
Review of Document by U.S. Environmental Protection Agency	
Modification of Timetable, Deadline, and Schedule by U.S. Navy	X
Other (please define):	

3. Revised Schedule based on Extension Modification

Revised Date or Schedule Modification:	To-be-determined
Explanation: Delay RI to allow for an extended SSI to gather more data to determine the appropriate path forward (e.g., Interim Action, RI/FS) based on current site conditions. A draft extended SSI work plan would be submitted by January 31, 2013. This schedule allows for additional discussion among the regulators to determine the data quality objectives for the extended SSI and associated schedule for SSI and future documents.	

4. Signature of FFA Parties (U.S. Environmental Protection Agency and U.S. Navy)

FFA Party Representative	Name (Print)	Signature	Date
U.S.Navy	Linda Cole EBM for LC		10/9/2012
U.S. Environmental Protection Agency	Matt Audet		10/9/2012