

N00102.AR.002810
NSY PORTSMOUTH
5090.3a

SCHEDULE EXTENSION FOR DRAFT FINAL PROPOSED REMEDIAL ACTION PLAN
OPERABLE UNIT 4 (OU4) NSY PORTSMOUTH ME
2/11/2013
U S NAVY

**Extension Request Form
Portsmouth Naval Shipyard
Federal Facility Agreement Administrative Docket Number:
N00102.AR.000746**

In accordance with the Federal Facilities Agreement (FFA) Administrative Docket Number N00102.AR.000746 regarding the U.S. Department of the Navy, Portsmouth Naval Shipyard, Kittery, Maine, this document serves as a Request for Extension for submission of documents, review and submission of comments on documents, and modification of timetables and deadlines as defined in the FFA. The Extension provisions are defined in the following sections of the FFA:

- Section 10.6.G: Extensions of review of FFA Draft Documents except draft Proposed Plans, Final Remedial Design, and Final Remedial Action Work Plan by U.S. Environmental Protection Agency.
- Section 10.6.H: Extensions for issuing the draft final Primary Document by U.S. Navy.
- Section 13.1-13.7: Extensions of timetable, deadlines, or schedules by the U.S. Navy.

1. Document/Timetable/Deadline/Schedule related to Extension Request
(*Include Date on Document if available)

Operable Unit 4 Proposed Plan, Draft Final
--


2. Type of Extension Requested

Submission of Document by U. S. Navy	
Review of Document by U.S. Environmental Protection Agency	X
Modification of Timetable, Deadline, and Schedule by U.S. Navy	X
Other (please define):	

3. Revised Schedule based on Extension Modification

Revised Date or Schedule Modification:	One week after resolution of U.S. EPA comments on the Draft document
Explanation: Allows for additional time for U.S. EPA and U.S. Navy to resolve comments on the draft Proposed Plan before submittal of the Draft Final document. Resolution of comments is anticipated to be completed by the end of January/early February 2013.	

4. Signature of FFA Parties (U.S. Environmental Protection Agency and U.S. Navy)

FFA Party Representative	Name (Print)	Signature	Date
U.S.Navy	Elizabeth Middleton		1-23-13
U.S. Environmental Protection Agency	Matt Audet		2/11/13