

N00102.AR.002859  
NSY PORTSMOUTH  
5090.3a

SIGNED EXTENSION REQUEST FORM FOR FEDERAL FACILITIES AGREEMENT  
ADMINISTRATIVE DOCKET NUMBER N00102.AR.000746 NSY PORTSMOUTH ME  
7/2/2013  
NAVFAC MID-ATLANTIC

**Extension Request Form  
Portsmouth Naval Shipyard  
Federal Facility Agreement Administrative Docket Number:  
N00102.AR.000746**

In accordance with the Federal Facilities Agreement (FFA) Administrative Docket Number N00102.AR.000746 regarding the U.S. Department of the Navy, Portsmouth Naval Shipyard, Kittery, Maine, this document serves as a Request for Extension for submission of documents, review and submission of comments on documents, and modification of timetables and deadlines as defined in the FFA. The Extension provisions are defined in the following sections of the FFA:

- Section 10.6.G: Extensions of review of FFA Draft Documents except draft Proposed Plans, Final Remedial Design, and Final Remedial Action Work Plan by U.S. Environmental Protection Agency.
- Section 10.6.H: Extensions for issuing the draft final Primary Document by U.S. Navy.
- Section 13.1-13.7: Extensions of timetable, deadlines, or schedules by the U.S. Navy.

**1. Document/Timetable/Deadline/Schedule related to Extension Request  
(\*Include Date on Document if available)**

Operable Unit 4 Record of Decision, Draft Final
---

**2. Type of Extension Requested**

Submission of Document by U. S. Navy	
Review of Document by U.S. Environmental Protection Agency	
Modification of Timetable, Deadline, and Schedule by U.S. Navy	X
Other (please define):	

**3. Revised Schedule based on Extension Modification**

Revised Date or Schedule Modification:	One week after resolution of proposed revisions to the draft Record of Decision
Explanation: Allows for additional time for U.S. EPA, MEDEP, and U.S. Navy to resolve revisions to the Record of Decision to document removal of risk from the portion of MS-12A within the Shipyard renovation project work area for Building 178 and subsequent removal from MS-12A remediation area. A technical memorandum discussing the confirmation sampling results for the portion within Building 178, which supports the documentation of removal of risks, will be submitted for regulatory review as part of the resolution of proposed revisions.	

**4. Signature of FFA Parties (U.S. Environmental Protection Agency and U.S. Navy)**

FFA Party Representative	Name (Print)	Signature	Date
U.S.Navy	Elizabeth Middleton		6/28/2013
U.S. Environmental Protection Agency	Matt Audet		Jul 2, 2013