

Cohen, Deborah

From:

McLeod, Iver J < Iver.J.McLeod@maine.gov>

Sent:

Tuesday, August 13, 2013 4:40 PM

To:

Middleton, Elizabeth B; Peed, Bryan K CIV NAVFAC MIDLANT, EV

(bryan.peed@navy.mil)

Cc:

audet.matthew@epa.gov; Cohen, Deborah; Matt Thyng; Evans, Chris

Subject:

OU7 and OU9 RA document schedules

Liz/Bryan,

I have no issues with the proposed remedial action document schedules for OUs 7 and 9. However, I did notice that the OU7 RAWP schedule has the year as 2013, not 2014.

Let me know if you have any questions/comments.

Thanks,

Iver McLeod Project Manager Bureau of Remediation and Waste Management Maine DEP Augusta, ME 04333

iver.j.mcleod@maine.gov ph: (207) 287-8010 fx: (207) 287-7826