

N00102.AR.002902
NSY PORTSMOUTH
5090.3a

EMAIL REGARDING MAINE DEPARTMENT OF ENVIRONMENTAL PROTECTION
COMMENTS ON DRAFT FISCAL YEAR 2014 SITE MANAGEMENT PLAN NSY
PORTSMOUTH ME
7/24/2013
MAINE DEPARTMENT OF ENVIRONMENTAL PROTECTION

From: McLeod, Iver J [Iver.J.McLeod@maine.gov]
Sent: Wednesday, July 24, 2013 5:10 PM
To: Middleton, Elizabeth B
Cc: Peed, Bryan K CIV NAVFAC MIDLANT, EV (bryan.peed@navy.mil); Dombrowski, Paul (Wakefield); audet.matthew@epa.gov; Cohen, Deborah; Matt Thyng; Lisa Joy (lisa.joy@navy.mil); Carolyn A. LePage (calepage@adelphia.net); Doug Bogen (dbogen@metrocast.net); Mary Marshall; Plbritz@ch.cityofportsmouth.com; Roger Wells; thegoobers@comcast.net
Subject: MEDEP comments - Draft FY14 Site Management Plan

Liz,

The Maine Department of Environmental Protection has reviewed the subject document. We have the following comments.

1. OU4. Please clarify why there is no schedule for the OU4 Remedial Design. Also, the FY13 SMP shows Remedial Action beginning approximately 13 months following signature of the ROD. However, the Draft FY14 schedule shows approximately 19 months between these two milestones. Please explain this change.
2. OU7 and OU9. Correct the OU7 and OU9 PRAP Public Comment Periods.
3. OU9. The schedule includes a time frame for Remedial Action. If the Navy's recommended remedy is chosen and if the draft SMP is finalized following signature of the ROD Remedial Action should be removed from the schedule, unless the term includes more than actual active action in the field.

Iver McLeod
Project Manager
Bureau of Remediation and Waste Management
Maine DEP Augusta, ME 04333

iver.j.mcleod@maine.gov
ph: (207) 287-8010
fx: (207) 287-7826