

N00102.AR.002974
NSY PORTSMOUTH
5090.3a

EXTENSION REQUEST FOR THE SUBMITTAL OF THE DRAFT REMEDIAL INVESTIGATION
SAMPLING AND ANALYSIS PLAN FOR OPERABLE UNIT 8 (OU 8) NSY PORTSMOUTH ME

4/23/2014
U S NAVY

**Extension Request Form
Portsmouth Naval Shipyard
Federal Facility Agreement Administrative Docket Number:
N00102.AR.000746**

In accordance with the Federal Facilities Agreement (FFA) Administrative Docket Number N00102.AR.000746 regarding the U.S. Department of the Navy, Portsmouth Naval Shipyard, Kittery, Maine, this document serves as a Request for Extension for submission of documents, review and submission of comments on documents, and modification of timetables and deadlines as defined in the FFA. The Extension provisions are defined in the following sections of the FFA:

- Section 10.6.G: Extensions of review of FFA Draft Documents except draft Proposed Plans, Final Remedial Design, and Final Remedial Action Work Plan by U.S. Environmental Protection Agency.
- Section 10.6.H: Extensions for issuing the draft final Primary Document by U.S. Navy.
- Section 13.1-13.7: Extensions of timetable, deadlines, or schedules by the U.S. Navy.

**1. Document/Timetable/Deadline/Schedule related to Extension Request
(*Include Date on Document if available)**

Operable Unit (OU) 8 Remedial Investigation (RI) Sampling and Analysis Plan (SAP), Draft due by March 31, 2014.

2. Type of Extension Requested

Submission of Document by U. S. Navy	<input checked="" type="checkbox"/>
Review of Document by U.S. Environmental Protection Agency	<input type="checkbox"/>
Modification of Timetable, Deadline, and Schedule by U.S. Navy	<input checked="" type="checkbox"/>
Other (please define):	<input type="checkbox"/>

3. Revised Schedule based on Extension Modification

Revised Date or Schedule Modification:	April 30, 2014
Explanation: Delay to provide sampling and analysis program for soil and groundwater to conduct a full RI, including full risk assessment for OU8, instead of an abbreviated sampling and analysis program to support a focused risk assessment based on a presumed land use control remedial alternative for OU8.	

4. Signature of FFA Parties (U.S. Environmental Protection Agency and U.S. Navy)

FFA Party Representative	Name (Print)	Signature/Date
U.S.Navy	Linda Cole	
U.S. Environmental Protection Agency	Matt Audet	