

N00102.AR.003127
NSY PORTSMOUTH
5090.3a

FEDERAL FACILITY AGREEMENT EXTENSION REQUEST FORM REGARDING THE DRAFT
REMOVAL ACTION WORK PLAN AT SITE 30 NSY PORTSMOUTH ME
01/12/2011
DEPARTMENT OF THE NAVY

**Extension Request Form
Portsmouth Naval Shipyard
Federal Facility Agreement Administrative Docket Number:
N00102.AR.000746**

In accordance with the Federal Facilities Agreement (FFA) Administrative Docket Number N00102.AR.000746 regarding the U.S. Department of the Navy, Portsmouth Naval Shipyard, Kittery, Maine, this document serves as a Request for Extension for submission of documents, review and submission of comments on documents, and modification of timetables and deadlines as defined in the FFA. The Extension provisions are defined in the following sections of the FFA:

- Section 10.6.G: Extensions of review of FFA Draft Documents except draft Proposed Plans, Final Remedial Design, and Final Remedial Action Work Plan by U.S. Environmental Protection Agency.
- Section 10.6.H: Extensions for issuing the draft final Primary Document by U.S. Navy.
- Section 13.1-13.7: Extensions of timetable, deadlines, or schedules by the U.S. Navy.

**1. Document/Timetable/Deadline/Schedule related to Extension Request
(**Include Date on Document if available)**

Removal Action Work Plan, Site 30, Draft
--


2. Type of Extension Requested

Submission of Document by U. S. Navy	X
Review of Document by U.S. Environmental Protection Agency	
Modification of Timetable, Deadline, and Schedule by U.S. Navy	
Other (please define):	

3. Revised Schedule based on Extension Modification

Revised Date or Schedule Modification:	April 5, 2011
Explanation: Need additional time to prepare and review document to establish conditions for cleanup.	

4. Signature of FFA Parties (U.S. Environmental Protection Agency and U.S. Navy)

FFA Party Representative	Name (Print)	Signature	Date
U.S.Navy	Linda Cole		January 12, 2011
U.S. Environmental Protection Agency	Matt Audet		1/25/11