

N00102.AR.003206
NSY PORTSMOUTH
5090.3a

EMAIL AND THE MAINE DEPARTMENT OF ENVIRONMENTAL PROTECTION COMMENTS
ON THE DRAFT SITE MANAGEMENT PLAN FOR FISCAL YEAR 2016 NSY PORTSMOUTH
ME
07/14/2015
MAINE DEPARTMENT OF ENVIRONMENTAL PROTECTION

Dombrowski, Paul (Wakefield)

From: McLeod, Iver J <Iver.J.McLeod@maine.gov>
Sent: Tuesday, July 14, 2015 4:15 PM
To: Cole, Linda L CIV NAVFAC MidAtlantic
Cc: audet.matthew@epa.gov; Matt Thyng; Dombrowski, Paul (Wakefield); Cohen, Deborah; Lisa Joy (lisa.joy@navy.mil); Doug Grout (Douglas.Grout@wildlife.nh.gov); Doug Bogen (dbogen@metrocast.net); Mary Marshall; Plbritz@ch.cityofportsmouth.com; Roger Wells; thegoobers@comcast.net
Subject: MEDEP comments - Draft FY16 Site Management Plan, PNSY, Kittery, ME

Linda,

MEDEP has two comments on the Draft FY16 Site Management Plan for Portsmouth Naval Shipyard, Kittery, ME.

1. Attachment B, Schedules. OU2. The schedule has a date of 8/14/15 for receiving regulator comments on the Draft Long Term Management Plan for OU2. According to recent correspondence regulator comments are due by July 29. Please correct the schedule.
2. Attachment B, Schedules. OU7. The Navy has scheduled approximately 18 months for preparation of the Final LTM Plan for OU7. Please explain why so much time is required to complete this, especially considering MEDEP had no comments on the draft LTM plan.

Please let me know if you have any questions on these comments.

Thanks,

Iver McLeod
Project Manager
Bureau of Remediation and Waste Management
Maine DEP Augusta, ME 04333

iver.j.mcleod@maine.gov

ph: (207) 287-8010

fx: (207) 287-7826