



32212-003

18.01.03.0001

17 October 1994

Mr. Bill Raspet
NAS Jacksonville
Environmental Division
Box 5, Building 103
Jacksonville, FL 32212-5000

Subject: Field Preparation of Interim Remedial Action (IRA) for Buildings
106 and 780 at OU 3

Dear Bill:

As part of the processes for selecting an appropriate IRA for soil and groundwater at buildings 106 and 780 at OU 3, ABB-ES will be conducting a limited field investigation scheduled to begin on 31 October 1994. This field investigation will include a soil-gas survey; soil and groundwater sampling; and *in situ* field performance testing including vapor extraction test, air injection test, and groundwater extraction test at both locations.

As you are aware these areas are occasionally congested and frequently traveled. Because of the nature of the above mentioned field activities, it will be necessary to block off the areas from pedestrian and vehicular traffic during our field investigation. A tentative schedule has been enclosed including dates we anticipate to be working at each location. ABB-ES will block off these areas at the close of business the day before the scheduled activities. Any assistance that can be provided through your office would help our field efforts run more smoothly and allow subcontractor downtime to be minimized.

The scheduled field activities will include intrusive work and IDW generation in these areas. Any assistance that can be provided in obtaining utility clearance and coordination with the NADEP personnel, as well as any assistance in obtaining drums and pallets for IDW would be appreciated.

Respectfully submitted,
ABB ENVIRONMENTAL SERVICES, INC.

Elizabeth M. Gonce

Enclosure


cc: Kevin Gartland
Diane Lancaster

ABB Environmental Services, Inc.

TENTATIVE SCHEDULE FOR FIELD ACTIVITIES AT BUILDINGS 780 AND 106

DATE	LOCATION	ACTIVITY
10-21-94	Bldgs 106 and 780	Lay out grid.
10-26-94	Bldgs 106 and 780	Possible date to schedule utility clearance.
10-31-94 thru 11-2-94	Bldg. 106	Soil-Gas Survey.
11-2-94 thru 11-4-94	Bldg. 780	Soil-Gas Survey.
11-7-94 thru 11-9-94	Bldg. 106	Monitoring well installation.
11-9-94 thru 11-11-94	Bldg. 780	Monitoring well installation.
11-15-94	Bldg. 106	Groundwater extraction test.
11-16-94	Bldg. 780	Groundwater extraction test.
11-17-94 thru 11-19-94	Bldg. 780	Air injection and Vapor extraction tests.
11-20-94 thru 11-22-94	Bldg. 106	Air injection and Vapor extraction tests.

TAKE OFF TOPO LAYER



Study Area

BUILDING 780 STUDY AREA



IRIS FBAP FOR
BUILDINGS 108 AND 780
AT OU 3

HAS JACKSONVILLE
JACKSONVILLE, FLORIDA

/OU3/BLDG780/DRM/10-14-94

DRAFT

TAKE OFF TOP LAYER

Post-It TM brand fax transmittal memo 7571		# of pages > 2
To	E. GONCE	From
Ca		Ca
Dept.		Phone #
Fax #		Fax #

Post-It[®] brand fax transmittal memo 7671

of pages 2

To E. GONCE	From DOPKIN
Co.	Co.
Dept.	Phone #
Fax #	Fax #

103

106

BUILDING 106 STUDY AREA

IRF FSAP FOR
BUILDINGS 106 AND 780
AT OU 3

NAB JACKSONVILLE
JACKSONVILLE, FLORIDA

OU3/BLDG780/DRM/10-14-94

DRAFT