

**NSA Mid-South BCT Meeting Attendance Record**

-- 26-Sep-00 BCT

---

<u>26-Sep-00</u>	EnSafe Anderson	10:01	
	Atkinson	10:01	
	Brantley	10:01	
	Stedman	10:01	
	EPA	10:02	USEPA not represented
	NSA Williamson	10:01	
	SDIV Reed	10:01	
	TDEC Bullington	10:02	
	USGS Carmichael	10:02	

---

## NSA Mid-South BCT Minutes

MeetingDate: 26-Sep-00 MeetingType: BCT

---

Minute No. 793

26-Sep-00

Topic: Check In

Program IR

Site:

Presenter EnSafe

Anderson

Actions/Decisions:

CHECK-IN: Check team member perspectives; review and validate agenda; establish parking lot for BRAC/ERNA issues.

Parking Lot Issues - Proposed road for Northside and its relationship to monitoring wells; sampling results from around Blue Angels plane; new hangar at N-6 area; perchlorate survey; update from City/MIDB meeting; sewage lagoons (SWMU 9).

---

Minute No. 794

26-Sep-00

Topic: Site Status Report

Program ERNA

Site:

Presenter EnSafe

Stedman

Actions/Decisions:

784

ERNA/NON-BRAC PETROLEUM SITES UPDATE:

Assembly E RFI Report (Revision 2) - Addressing and responding to EPA comments and footnoting things that have changed (VCAs, etc.) since February 1998; scheduled to go into production this Friday. SWMU 2 RFI Report (Revision 0) - Nearing completion; will follow Assembly E Report (October). SWMU 14/46 CMS - Tech memo work plan for additional investigation has been approved by TDEC, Activity and SDIV. Can now proceed.

Assembly F - RFI Report (Revision 1) addressing BCT comments out last week; SWMU 22 VCA will resume in January; SWMU 39 CMS - Tech memo work plan for additional investigation has been approved by TDEC, Activity and SDIV. Can now proceed.

Assemblies G/H - RFI Report (Revision 0) expected in October; VCAs have addressed all sites except SWMU 20 which will be recommended for long-term monitoring.

ERNA/PETROLEUM VCAs - All completed; draft report expected in October.

Navy Exchange Service Station - DPT investigation completed and EAR Addendum prepared. Currently preparing CAP Addendum. Findings indicate loess groundwater concentrations have remained consistent over past 15 years and contamination does not appear to be migrating. CAP Addendum will evaluate current technologies and alternatives.

---

---

**Minute No.** 795

26-Sep-00

**Topic:** Site Status Report

**Program** BRAC

**Site:**

**Presentor** EnSafe  
Stedman

**Actions/Decisions:**

785

786

---

**BRAC SITES UPDATE:**

A-A Pilot Study (AOC A CMS) - John Stedman reviewed sample results for two new MWs at pilot study area. These showed high concentrations of cis-1,2-DCE. Plan to increase duration of study period and decrease monitoring frequency. December will be final sampling event for pilot system. Preparation of CMS Report is in progress. Long-Term GW Monitoring Report is being prepared for event that took place in July. No surprising results - no VC detected in McNamara well; no hits in offsite wells; no VOCs detected and TPH below action level in SWMU 5 loess well that replaced MW-8.

Loess CMS (SWMUs 5 & 15, N-6) - Waiting on comments from team.

Statements of Basis - TDEC will follow up on review/approval and change of SWMU status in permit renewal.

Turkey Shoot VCA - waiting on regulatory approval.

---

**Minute No.** 796

26-Sep-00

**Topic:** Action Items

**Program** IR

**Site:**

**Presentor** EnSafe  
Anderson

**Actions/Decisions:**

---

**OUTSTANDING ACTION ITEMS:** Team reviewed action items.

**Minute No.** 797

26-Sep-00

**Topic:** Parking Lot Items

**Program** BASE

**Site:**

**Presentor** EnSafe  
Anderson

**Actions/Decisions:**

---

**BRAC/ERNA PARKING LOT ISSUES:**

Proposed road for Northside - road will be south of N-126 and pass near or through SWMU 15. MIDB/MMAA inquired about converting MWs to flush mounts and/or abandoning them. BCT can work with them on minor issues such as MWs, but MIDB and MMAA need to work through SDIV Real Estate (Raymond Nelson) on most issues. Also, there may be larger issues due to previous removal and backfilling with gravel south of N-126 and future corrective measures at SWMU 15.

Blue Angels plane - TCLP sample for soil below plane failed for cadmium (2.95 mg/L). Activity will call local TDEC office to discuss results.

New Hangar at N-6 - MMAA would like to build a hangar in the vicinity of former N-6 hangar. MMAA referred to SDIV Real Estate.

Perchlorate Survey - CNO survey; Activity will coordinate with Paul Campbell at SDIV.

MIDB Update: City will keep BCT informed of their priorities; MIDB would like to know what the process is for achieving "cleanup" that will allow development of transferred contaminated property.

SWMU 9 (Sewage Lagoons) - Potential issue with EPA comments on Assembly E RFI Report regarding surface water at SWMU 9. Metals detected in samples could pose an ecological risk to predators on high end of food chain. Will respond to the comment.

---

---

**Minute No. 798**  
26-Sep-00  
**Topic:** Deliverables  
**Program** SCHEDULE  
**Site:**  
**Presenter** EnSafe  
Anderson  
**Actions/Decisions:**

**PROJECT SCHEDULE:** Team updated project schedule.

---

**Minute No. 799**  
26-Sep-00  
**Topic:** Close-out  
**Program** IR  
**Site:**  
**Presenter** EnSafe  
Anderson  
**Actions/Decisions:**

**CLOSE OUT:**  
  
Potential agenda items for October 24 RAB - Extended BRAC/ERNA updates including LT GW monitoring update, remaining work on Northside and Southside, status of EPA representative; RAB Charter and RAB survey updates.  
  
Potential agenda items for BCT meeting - Start at 10:00 on Tuesday (same agenda as today; BRAC/ERNA Sites Update becomes review of update for RAB; add updating CO)

# NSA Mid-South BCT Decisions

---

Decision No. -

Site:

Minute Ref. No. -

---

**NSA Mid-South BCT Action Items**

26-Sep-00

---

**Action Item No. 784**    26-Sep-00    **Assigned to:** Wilson                      **Site:**                                      **Minute Ref. No. 794**

Check on whether Activity funded the Corps of Engineers to remove SWMU 39 slab. Randy said to extend until next month. Maybe in December.

---

**Action Item No. 785**    26-Sep-00    **Assigned to:** Stedman                      **Site:**                                      **Minute Ref. No. 795**

Add two Southside wells to surveying of new A-A wells. Jack said that the two wells were the Cockfield BG-4 and replacement loess well.

---

**Action Item No. 786**    26-Sep-00    **Assigned to:** Stedman                      **Site:**                                      **Minute Ref. No. 795**

Send letter to TDEC and EPA informing them of extension of A-A system operation and change in monitoring frequency, etc. Also, seek injection permit extension from TDEC and MSCGWQCB. County extension was granted on 10/17 and approved injection until end of this year. No TDEC extension was required. No letter has been sent yet. John will check with Kay W. to see if letter should be sent to her. Done.

---