

NSA Mid-South BCT Meeting Attendance Record

04-Dec-01 BCT

<u>04-Dec-01</u>	EnSafe Atkinson	8:29
	Stedman	8:29
	Anderson	8:30
	Brantley	8:40
	EPA Herndon	8:39
	NSA Williamson	8:30
	SDIV Reed	8:30
	TDEC Bullington	8:30
	Morrison	8:57
	USGS Carmichael	8:30
	NSA Wilson	9:37

NSA Mid-South BCT Minutes

MeetingDate: 04-Dec-01 MeetingType: BCT

Minute No. 1513 Null

04-Dec-01

Topic: Check In

Program BASE

Site:

Presentor

Null

Actions/Decisions:

Minute No. 1514

04-Dec-01

Topic: Field Operations

Program TANKS

Site: NEX

Presentor NSA

Wilson

Actions/Decisions:

Randy Wilson presented an overview of the history and work activities at the former Navy Exchange Service Station (NEX). The RAC has removed over 8,000 cubic yards of petroleum-contaminated soil and two wells were abandoned due to the removal process. The removal areas were backfilled with rock. Recovery wells, which will be installed in the removal areas at a later date, will collect contaminated groundwater which will be pumped to the City of Millington POTW.

Minute No. 1515

04-Dec-01

Topic: General

Program ERNA

Site: SWMU 2

Presentor EnSafe

Brantley

Actions/Decisions:

Ben Brantley presented an update of the SWMU 2 activities.

Minute No. 1516

04-Dec-01

Topic: Site Status Report

Program BASE

Site:

Presentor EnSafe

Stedman

Actions/Decisions:

Presented a review of the active project summary.

Minute No. 1517
04-Dec-01

Topic: General

Program BASE

Site:

Presentor TDEC

Bullington

Actions/Decisions:

Clayton Bullington presented an overview of EI with respect to NSA MS. The history, geology, and groundwater concentrations and migrations at NSA MS suggests that there is a good chance of obtaining "YE(s)"

Minute No. 1518
04-Dec-01

Topic: Parking Lot Items

Program BASE

Site: SWMU 2 & 22

Presentor EnSafe

Anderson

Actions/Decisions:

The SWMU 2 road, joining the levee road with the access road that runs parallel to Big Creek, will be surfaced with gravel. Based on the road being outside the landfill, risks to future workers from SWMU 2 is minimal.

SWMU 22 - Suspected petroleum-contaminated soil beneath the southwest corner of Building S-75 will be handled following slab removal. Any petroleum-contaminated soil discovered during the removal will be reported to the Division of Solid Waste Management. Therefore, SWMU 22 is ready for a Statement of Basis.

Minute No. 1519
04-Dec-01

Topic: Close-out

Program BASE

Site:

Presentor EnSafe

Anderson

Actions/Decisions:

The next BCT meeting will be a Telcon on January 22, 2002, beginning at 09:00 cst.

The February 26, 2002 meeting will be held at NSA MS beginning at 08:30 cst.

The March 26, 2002 Telcon BCT meeting will begin at 09:00 cst.

The next RAB and BCT will be conducted on April 23, 2002 beginning at 08:30 cst.

NSA Mid-South BCT Decisions

Decision No. -	Site:	Minute Ref. No. -
-----------------------	--------------	--------------------------

NSA Mid-South BCT Action Items

Action Item No.	Assigned to:	Site:	Minute Ref. No.
-----------------	--------------	-------	-----------------