



EnSafe / Allen & Hall

a joint venture for professional

5720 Summer Trees Dr. Suite 8 Memphis, TN 38134
(901) 383-9115 Fax (901) 383-1743

32501.000
03.03.00.0038

N00204.AR.000666
NAS PENSACOLA
5090.3a

February 3, 1994

U.S. Environmental Protection Agency
Attn: Mr. Craig Brown
345 Courtland Street, N.E.
Atlanta, Georgia 30365

Re: Extension of Site Management Plan Deadlines
NAS Pensacola
Contract # N62467-89-D-0318

Dear Mr. Brown:

On behalf of the Navy, EnSafe/Allen & Hall is notifying the U.S. Environmental Protection Agency (USEPA) that the schedules in the Site Management Plan (SMP) are difficult for the Navy to meet because of the prioritization of the Base Realignment and Closure (BRAC) sites and the resulting drain on the Navy's resources. In addition, the aggressiveness of the SMP schedule in conjunction with the prioritization of BRAC has placed a burden on the USEPA, thus causing several missed SMP deadlines. Because of the USEPA's missed deadlines, additional burden has been placed on the Navy's resources. Missed deadlines include:

Document	SMP Deadline	Date Comments Received
OU 10 Draft Feasibility Study Report	12/20/93	Draft comments received 12/22/93 (Final comments have not been received 2/3/94)
Category 5 and 6 Draft SAPS	11/12/93	1/24/94
OU 10 Draft Final RI Report Informal Dispute Resolution Comments	14 days after 1/13/94	Have not been received 2/3/94

In addition, draft final work plans for Sites 40, 41 and 42 were submitted on 11/23/94, and the draft final CSAP was submitted on 12/17/94. In accordance with the Federal Facilities Agreement (FFA), these primary documents are considered final if dispute resolution is not invoked within 30 days of the draft final submittal.

Therefore, the Navy requests a 60-day extension on all SMP deadlines. The SMP will be revised and submitted to all parties for review and comment in accordance with the FFA.

Please let me know if you have any questions or comments regarding the request for extension.

Sincerely,

EnSafe/Allen & Hoshall



Henry Beiro
Task Order Manager

cc: **Bill Hill, SOUTHNAVFACENGCOM**
James Malone, SOUTHNAVFACENGCOM
Bill Gates, SOUTHNAVFACENGCOM
Eric Nuzie, FDEP
Michelle Glenn, USEPA
Brian Caldwell, E/A&H Pensacola