



UNITED STATES ENVIRONMENTAL PROTECTION

REGION IV

345 COURTLAND STREET, N.E.
ATLANTA, GEORGIA 30365

32501.000
03.03.00.0039

N00204.AR.000675

NAS PENSACOLA

5090.3a

MAR 01 1994

4WD-FFB

CERTIFIED MAIL
RETURN RECEIPT REQUESTED

Commanding Officer
Attn: Mr. Bill Hill - Code 1851
Southern Division
NAVFACENGCOM
P.O. Box 190010
North Charleston, South Carolina 29419-9010

Re: Site Management Plan; NAS Pensacola, Florida
EPA Site ID No.: FL 9170024567


Dear Mr. Hill:

The Environmental Protection Agency (EPA) has received several letters from EnSafe/Allen & Hoshall (EnSafe) on behalf of the United States Navy which request extensions to the deliverable schedules in the Site Management Plan (SMP) for the NAS Pensacola Site. Under the Federal Facility Agreement (FFA), all communications regarding deliverable schedules must come from the Navy, not from the Navy's contractor.

Pursuant to Section XXIV (Extensions) of the FFA, if the Navy expects future submittals to be late or desires to modify any schedules, such modification must be requested in writing by the Navy, specify the timetable and schedule sought to be extended, state a proposed new schedule for all remaining deliverables/documents covered by the FFA, and specify how Good Cause exists for the extension(s) sought. If future submittals are late and no written extensions of time have been requested by the Navy, EPA may invoke Dispute Resolution, Section XXVI of the FFA, and stipulated penalties may begin to accrue.

Please contact me at (404) 347-2641, ext. 2231, if you have any questions regarding the above issues.

Sincerely,



Allison W. Drew
Remedial Project Manager
Department of Defense Remedial Section
Federal Facilities Branch

cc: Ron Joyner, NAS Pensacola
Eric Nuzie, FDEP
Paul Stoddard, Ensafe/Allen & Hoshall
Henry Beiro, EnSafe/Allen & Hoshall
Leslie Bell, EPA-ORC