

RR-00150  
301-2-14-92

ATLANTIC DIVISION, NAVAL FACILITIES ENGINEERING COMMAND  
NORFOLK, VIRGINIA 23511-6287

FACSIMILE TRANSMISSION COVER SHEET

TOTAL PAGES INCLUDING  
COVER SHEET: 1

DATE: 14 Feb 1992

TO:  
AGENCY NAVSTA Roosevelt Rds  
NAME Mr. Sindulfo Castillo  
CODE 18E-6  
PHONE No. (809) 865-4429  
AUTOVON No. 582-7821  
FAX No. (809) 865-0422

FROM:  
AGENCY LANTNAVFACENGCOM  
NAME Ms. M. Montesinos-Gross  
CODE 1822  
PHONE No. (804) 445-9897  
AUTOVON No. (804) 565-9897  
FAX No. (804) 445-6662

REMARKS:

I'm preparing a new schedule for the IR efforts being handled  
by Versar. It will indicate when TRC meetings are to be held,  
when reports are due in, and when comments are to be submitted.  
Unfortunately we can no longer delay because: Versar contract is  
coming to an end, Baker contract needs the info from Versar, and  
future contracts (RD/RA efforts) and funds can't be planned with-  
out a set schedule. I've tried to provide everyone with enough  
time to review, comment and respond, but comments on the Draft  
RI/FSS are the exception: they must be submitted by the end of  
February. I'll FAX you the schedule as soon as possible. I'll  
also address in the letter the community relations aspect that  
was brought up in your memo of June 1991(?). I'll try to call  
you next week from my TDY.

# Versar

RR-00150  
301 - 2-14-92

REVISED SCHEDULE  
FOR FY-92 IR EFFORTS CONDUCTED AT  
U.S. NAVAL STATION ROOSEVELT ROADS, PUERTO RICO

<u>Days</u>	<u>Action</u>	<u>Action Responsibility</u>	<u>Actual Date</u>
0	Date of letter	LANTDIV	25 Mar 92
5	Receive any add'l Govt Comments on: -Draft RI/FS Reports -Draft Site Summaries -Draft Questionnaire -Draft CRP	Activity & LANTDIV	30 Mar 92
15	Submit: -Final Draft Questionnaire	Versar	09 Apr 92
26	Receive Govt Comments on: -Final Draft Questionnaire	Activity & LANTDIV	20 Apr 92
35	Submit: -Final Draft RI/FS Reports -Final Questionnaire -Final Draft Site Summaries -Final Draft Site Info & Photo Album -Final Draft Site Summary Brochure	Versar	29 Apr 92
35	Send TRC letter to TRC members	Activity	29 Apr 92
35	Forward to TRC members: -Final Draft RI/FS Reports -Final Draft Site Summaries	Activity	29 Apr 92
47	Community Interviews Initiated	Activity w/Versar support	11 May 92
51	Presented to RR: -Final Draft RI/FS Reports -Final Draft Site Summaries -Draft CRP -Final Draft Site Info & Photo Album -Final Draft Site Summary Brochure -Community Interview Responses	All	15 May 92
68	Submit Initial Draft ROD/RAP	Versar	01 Jun 92
68	Submit Final Draft CRP	Versar	01 Jun 92
83	Pre-TRC Meeting (Presented to RR & Lantdiv): -Final Draft RI/FS Reports -Final Draft Site Summaries -Final Draft CRP -Final Draft Site Info & Photo Album -Final Draft Site Summary Brochures	All	16 Jun 92
84	Presented to TRC: -Final Draft RI/FS Reports -Final Draft Site Summaries -Final Draft CRP -Final Draft Site Info & Photo Album -Final Draft Site Summary Brochures	Activity w/LANTDIV & Versar support	17 Jun 92

Rh-00150  
301 - 2-14-92

REVISED SCHEDULE  
FOR FY-92 IR EFFORTS CONDUCTED AT  
U.S. NAVAL STATION ROOSEVELT ROADS, PUERTO RICO  
(Continued)

<u>Days</u>	<u>Action</u>	<u>Action Responsibility</u>	<u>Actual Date</u>
85	Preliminary TRC comments discussed: -Final Draft RI/FS Reports -Final Draft Site Summaries -Final Draft CRP -Final Draft Site Info & Photo Album -Final Draft Site Summary Brochures	All	18 Jun 92
96	Receive Govt Comments & TRC comments on: -Final Draft CRP -Final Draft Site Info & Photo Album -Final Draft Site Summary Brochures -Final Draft RI/FS Reports -Final Draft Site Summaries	Activity & LANTDIV	29 Jun 92
103	Receive Govt Comments on: -Initial Draft ROD/RAP	Activity & LANTDIV	06 Jul 92
117	Submit: -Final Draft ROD/RAP	Versar	20 Jul 92
117	Submit: -Final RI/FS Reports -Final Site Summaries -Final CRP -Final Site Info & Photo Album -Final Site Summary Brochures	Versar	20 Jul 92
117	Send TRC letter to TRC members	Activity	20 Jul 92
117	Forward to TRC members: -Final Draft ROD/RAP -Final RI/FS Reports -Final Site Summaries -Final Site Summary Brochure	Activity	20 Jul 92
152	Pre-TRC Meeting (Presented to RR & Lantdiv): -Final RI/FS Reports -Final Site Summaries -Final Draft ROD/RAP -Final CRP -Final Site Info & Photo Album -Final Site Summary Brochures	All	24 Aug 92
153	Presented to TRC: -Final RI/FS Reports -Final Site Summaries -Final Draft ROD/RAP -Final CRP -Final Site Info & Photo Album -Final Site Summary Brochures	Activity w/LANTDIV & Versar support	25 Aug 92
162	Receive Govt Comments on Final Draft ROD/RAP	Activity & LANTDIV	03 Sep 92
173	Submit Final ROD/RAP	Versar	14 Sep 92