

03.10-6/15/88-00699

**ESE.**

AN **RS&H** COMPANY

**ENVIRONMENTAL SCIENCE  
AND ENGINEERING, INC.**

June 15, 1988  
ESE No. 875410-0100-1730

Commander  
Naval Facilities Engineering Command  
Atlantic Division  
Code 114, ATTN: Cherryl Barnett  
Norfolk, Virginia 23511-6278


RE: Round 2 Confirmation Study at NSGA Sabana Seca and NAVSTA  
Roosevelt Roads (Contract No. N62470-85-C-7972)

Dear Cherryl:

Enclosed is the Monthly Progress Report for the month of May  
16, 1988 through June 15, 1988.

Please do not hesitate to call me if you have any questions  
concerning the Progress Report.

Sincerely,



Russell V. Bowen, PE  
Project Manager

RVB/mkw  
cc: Lou Bilello, ESE  
Donna Baggett, ESE

MONTHLY PROGRESS REPORT  
PERIOD 5/16/88 THROUGH 6/15/88

U.S. NAVAL COMPLEX, PUERTO RICO  
CONFIRMATION STUDY

WORK ACCOMPLISHED

Completed preparation of Remedial Action Alternatives Analysis Report for Site 16 at NAVSTA Roosevelt Roads, and submitted report to EIC.

PROBLEMS ENCOUNTERED

ESE has yet to receive sepias of the general development maps for NAVSTA Roosevelt Roads, NAF Vieques, and NSGA Sabana Seca from NAVFAC so that the surveying plans for the monitor wells can be completed.

PERCENTAGE OF WORK COMPLETED

Approximately 99 percent.

PLANS FOR FOLLOWING MONTH

Complete surveying plans showing horizontal location and vertical elevation of all monitor wells at NAVSTA Roosevelt Roads, NAF Vieques, and NSGA Sabana Seca, and submit plans to EIC.

CONFIRMATION OF ANY CLARIFICATIONS OR TECHNICAL GUIDANCE

None.