



DEPARTMENT OF THE NAVY
BASE REALIGNMENT AND CLOSURE
PROGRAM MANAGEMENT OFFICE SOUTHEAST
P. O. BOX 190010
2155 EAGLE DRIVE
NORTH CHARLESTON, SC 29419-9010

N40003.AR.001237
PUERTO RICO NA
5090.3a

11101
Ser BPMOSE med/0100
14 Jul 06

U. S. Environmental Protection Agency
Region 2
Mr. Tim Gordon
290 Broadway – 22nd Floor
New York, NY 10007-1866


Subj: SCHEDULE EXTENSION FOR SWMU 14 RFI REPORT, NAVAL ACTIVITY PUERTO RICO, EPA I.D. NUMBER PR2170027203, CEIBA, PUERTO RICO

Dear Mr. Gordon:

As discussed on the July 12, 2006 conference call between the United States Environmental Protection Agency (EPA) Region 2, Baker Environmental, and the Navy it is requested that the Solid Waste Management Unit (SWMU) 14 Resource Conservation and Recovery Act Facility Investigation (RFI) Report scheduled to be submitted as draft to EPA Region 2 on July 14, 2006, be extended until 30 days after EPA approval of the Summary Report for Environmental Background Concentrations of Inorganic Compounds. This schedule extension will allow the Navy to incorporate the new inorganic background data set values into the SWMU 14 RFI risk assessment.

If you should have any questions, please feel free to contact Mark Davidson at (843) 820-5526 or by email at mark.e.davidson@navy.mil.

Sincerely,


JAMES R. FERRO, P. E.
Deputy Base Closure Manager
Navy BRAC PMO SE

Copy to:
EPA Caribbean Office, San Juan (Carl Soderberg)
PREQB (Yarissa Martinez, Manny Vargas)
NAPR (Pedro Ruiz)
NAVFAC Atlantic (Kevin Cloe)
Baker Environmental (Mark Kimes)
PMO SE (Mark Davidson)