



DEPARTMENT OF THE NAVY
BASE REALIGNMENT AND CLOSURE
PROGRAM MANAGEMENT OFFICE SOUTHEAST
4130 FABER PLACE DRIVE
SUITE 202
NORTH CHARLESTON, SC 29405

BPMOSE med/0205
11 Jun 09

U.S. Environmental Protection Agency
Region 2
Mr. Timothy Gordon
290 Broadway – 22nd Floor
New York, NY 10007-1866

Subj: EXTENSION REQUEST FOR SUBMITTAL OF SWMU 73 DRAFT CORRECTIVE
MEASURES STUDY REPORT

Dear Mr. Gordon:

In accordance with Section VIII, paragraph 23. H) of the RCRA 7003 Administrative Order on Consent, the Navy was to submit within sixty (60) calendar days after completion of the Corrective Measures Study (CMS) the draft CMS Report for Solid Waste Management Unit (SWMU) 73. The Army, which will take ownership of the SWMU and is implementing the CMS Work Plan for the Navy, has completed the fieldwork and received the validated data as of 6 April 2009. This makes the due date of the Draft CMS report 5 June 2009. The Navy hereby requests an extension until 30 September 2009 for the submittal of the CMS Report. The extension will allow the Army to complete the draft report and for the Navy to review it prior to being submitted.

Should you have any questions, please contact me at (843) 743-2124 or via email at mark.e.davidson@navy.mil.

Sincerely,

A handwritten signature in black ink that reads "Mark E. Davidson".

MARK E. DAVIDSON
BRAC Environmental Coordinator

Copy to (via mail):
EPA Region 2 (Dale Carpenter)
USEPA Caribbean Environmental Protection Division (Carl Soderberg)
PREQB (Julio Rodriguez Colón, Wilmarie Rivera, Gloria Toro-Agrait)

Copy to (via email):
Baker Environmental (Mark Kimes)
Army (David Jones)
NAPR (Pedro Ruiz)
PMO SE (David Criswell)