



**DEPARTMENT OF THE NAVY**  
BASE REALIGNMENT AND CLOSURE  
PROGRAM MANAGEMENT OFFICE SOUTHEAST  
4130 FABER PLACE DRIVE  
SUITE 202  
NORTH CHARLESTON, SC 29405

BPMOSE med/0010  
22 Oct 09

U.S. Environmental Protection Agency  
Region 2  
Mr. Timothy Gordon  
290 Broadway – 22nd Floor  
New York, NY 10007-1866

Subj: EXTENSION REQUEST FOR SUBMITTAL OF SWMU 77 DRAFT PHASE I RFI  
WORK PLAN, NAVAL ACTIVITY PUERTO RICO

Dear Mr. Gordon:

In accordance with your letter dated 23 April 2009, the EPA approved the Navy's requested date of 30 October 2009 for the submittal of the draft Phase I RCRA Facility Investigation (RFI) work plan for Solid Waste Management Unit (SWMU) 77, the small arms range. As discussed at the data quality objectives meeting held 19 and 20 August 2009 in Puerto Rico, this work plan will follow the Uniform Federal Policy for Quality Assurance Project Plans format and requires a thorough and lengthy review by a Navy chemist. In order to accommodate this review process, the Navy hereby requests an extension until 31 December 2009 for the submittal of the work plan.

Should you have any questions, please contact me at (843) 743-2124 or via email at [mark.e.davidson@navy.mil](mailto:mark.e.davidson@navy.mil).

Sincerely,

A handwritten signature in black ink that reads "Mark E. Davidson".

MARK E. DAVIDSON  
BRAC Environmental Coordinator

Copy to (via mail):  
EPA Region 2 (Dale Carpenter)  
USEPA Caribbean Environmental Protection Division (Carl Soderberg)  
PREQB (Julio Rodriquez Colón, Wilmarie Rivera, Gloria Toro-Agrait)

Copy to (via email):  
Tetra Tech NUS (Linda Klink, Rob Simcik)  
Baker Environmental (Mark Kimes)  
Navy (Pedro Ruiz, David Criswell, Art Sanford)