



DEPARTMENT OF THE NAVY
BASE REALIGNMENT AND CLOSURE
PROGRAM MANAGEMENT OFFICE SOUTHEAST
4130 FABER PLACE DRIVE
SUITE 202
NORTH CHARLESTON, SC 29405

11011
Ser BPMOSE med/0057
4 Dec 07

U. S. Environmental Protection Agency
Region 2
Mr. Timothy Gordon
290 Broadway – 22nd Floor
New York, NY 10007-1866

Subj: EXTENSION REQUEST FOR SWMU 73 CORRECTIVE MEASURES STUDY
WORK PLAN, NAVAL ACTIVITY PUERTO RICO, EPA I.D. NUMBER
PR2170027203, CEIBA, PUERTO RICO

Dear Mr. Gordon:

In accordance with your letter dated 2 October 2007, the Navy was to have submitted within 60 days of receipt of the letter a revision to the SWMU 73 Corrective Measures Study (CMS) Work Plan. The Navy hereby requests a schedule extension for this deliverable until 18 January 2008. The schedule extension is requested so as to allow the Army Reserve, who will implement the work, a chance to review the work plan and the changes made based on your comments.

If you should have any questions, please feel free to contact Mr. Mark Davidson at (843) 743-2135 or by email at mark.e.davidson@navy.mil.

Sincerely,

A handwritten signature in black ink that reads "Jeffrey G. Meyers".

JEFFREY G. MEYERS, P. E., CHMM
BRAC Environmental Coordinator
Navy BRAC PMO SE

Copy to:
EPA Region 2 (Dale Carpenter)
EPA Caribbean Office, San Juan (Carl Soderberg)
PREQB (Julio I. Rodríguez Colón, Josefina A. González, Wilmarie Rivera, Manny Vargas)
NAPR (Pedro Ruiz)
Baker Environmental (Mark Kimes)