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1.0 Introduction 

SES-TECH Atlantic (SES-TECH) has prepared this Draft Construction Completion Report (CCR) for the 
Non-Time-Critical Removal Action (NTCRA) of lead-contaminated soil in the Burial Unit and the 
removal of non-roadway debris at the Oceana Salvage Yard, located at 1040 Oceana Boulevard, Virginia 
Beach, Virginia. The Oceana Salvage Yard Access Road provides ingress and egress through United 
States Department of the Navy (Navy) property by connecting Oceana Boulevard to the Oceana Salvage 
Yard. This CCR has been prepared by SES-TECH Atlantic, a joint venture between Sealaska 
Environmental Services, LLC (SES) and Tetra Tech EC, Inc. (TtEC) under the Naval Facilities 
Engineering Command Mid-Atlantic (NAVFAC Mid-Atlantic) Remedial Action Operation (RAO) Long 
Term Monitoring (LTM) Environmental Multiple Award Contract (EMAC), Contract Number (No.) 
N40085-11-D-0043, Contract Task Order (CTO) No. 003. 

1.1 Project Background 

The NTCRA was designed to ensure that contaminated soils were remediated and/or capped with a 
protective cover to protect human health. The work performed at the Site is consistent with the Draft 
Administrative Settlement and Order on Consent for Removal Response Action, Oceana Salvage Yard 
Site, Docket No. CERC-032007-0130DC, and is in accordance with the Comprehensive Environmental 
Response, Compensation, and Liability Act (CERCLA) and the National Oil and Hazardous Substances 
Contingency Plan (NCP). This removal action is a NTCRA because a planning period of at least six 
months was available between the time the removal action was determined to be necessary and its 
commencement of work at the Site.   

An Environmental Survey was completed in 1997 (ABB Environmental Services, 1997) to determine the 
nature and extent of contamination. The investigations identified lead-contaminated soil and buried, 
crushed car batteries and debris within and along the Access Road and its shoulders and within an area 
identified as the Burial Unit. During this investigation, soil samples were collected and analyzed for 
volatile organic compounds (VOCs), semivolatile organic compounds (SVOCs), polychlorinated 
biphenyls (PCBs), and inorganics. Lead was detected in soil from waste piles at concentrations of up to 
86,500 milligrams per kilogram (mg/kg). Interviews of salvage yard personnel indicated that a large 
volume of crushed car battery casings were brought to the salvage yard in the 1960s and were used as fill 
material for the road base. Additionally, areas of surface debris and debris mounds were encountered near 
the Access Road and Burial Unit. The debris is identified as non-roadway debris. 

The Burial Unit is located north of the Access Road at the eastern end of the Site. The Salvage Yard 
property owners purportedly performed a cleanup of the Burial Unit. There is currently an unknown 
amount of waste remaining within the Burial Unit. The Salvage Yard owners did not complete a closure 
plan during the cleanup period from 1993 to 1995. During the Environmental Survey in 1997, battery 
casings and other debris were found to remain in the Burial Unit. In 1998, the Salvage Yard property 
owners submitted a closure plan, which included the Burial Unit to Virginia Department of 
Environmental Quality (VDEQ). 

In 2007, the United States Environmental Protection Agency (USEPA) prepared the Draft Administrative 
Settlement and Order (USEPA, 2007) to implement actions to prevent exposure to contaminants 
potentially posing unacceptable risk to human health related to lead contamination in soil, defined as soils 
exceeding 800 mg/kg (lead), beneath the Oceana Salvage Access Road, the Access Road shoulders, 
within the Burial Unit to a maximum depth of two feet bgs, and in at least one of the debris piles. 
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Additionally, the action to remove other non-roadway debris is intended to return the Site to original site 
conditions, as practical. 

NAVFAC Mid-Atlantic performed an Engineering Evaluation/Cost Analysis (EE/CA) for a NTCRA for 
the Oceana Salvage Yard Access Road and Burial Unit (CHM2Hill, May 2011). The EE/CA was 
prepared to evaluate alternatives and document the selected alternative and decision to take action. The 
general approach for the NTCRA for the Oceana Salvage Yard was presented in the EE/CA. CTO No. 
003 addressed the Burial Unit and non-roadway debris piles. The NTCRA did not address groundwater. 

The NTCRA was performed in accordance with CERCLA and VDEQ regulations. The Navy is the lead 
agency responsible for the NTCRA. The approach and methodologies utilized for the NTCRA were 
presented in the Final Work Plan for Oceana Salvage Yard Access Road, Burial Unit, and Debris Piles 
Non-Time-Critical Removal Action at Naval Air Station Oceana, Virginia Beach, VA, (Final Work Plan) 
prepared by SES-TECH for the Navy. The Final Work Plan was approved by the Navy and VDEQ in 
May 2012. 

1.2 Project Objectives  

The objectives of the construction activity associated with this NTCRA are to prevent exposure to 
contaminants potentially posing unacceptable risk to human health related to lead contamination in soil at 
the Burial unit and the removal of non-roadway debris. For purposes of this NTCRA, 800 mg/kg (lead), 
as defined in the Draft Administrative Settlement and Order (USEPA, August 2007) is the action level 
established for this project.  

1.3 Base History 

Naval Air Station (NAS) Oceana, located in Virginia Beach, VA, has been in existence since 1940 when 
it was established as a small auxiliary airfield. Since 1940, NAS Oceana has grown to more than 16 times 
it original size and is now a 6,000-acre master jet base supporting a community of more than 9,100 Navy 
personnel and 11,000 dependents. The primary mission of NAS Oceana is to provide the personnel, 
operations, maintenance, and training facilities to ensure that fighter and attack squadrons on aircraft 
carriers of the U.S. Atlantic Fleet are ready for deployment. 

1.4 Project Description 

The following work tasks for the Oceana Salvage Yard Burial Unit and Debris Pile NTCRA were 
performed as part of the construction activities: 

• Mobilization, including underground utility clearance, site control/traffic control, and erosion and 
sediment control measures 

• Clearing and grubbing 
• In-situ treatment of soil  
• Excavation of the Burial Unit areas and soil management (Transportation and Disposal) 
• The removal and disposal of non-roadway debris 
• Waste characterization sampling 
• Confirmatory soil sampling  
• Barrier fabric placement 
• Excavation backfilling and regrading 
• Installation of a Perimeter Fence  
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• Site Restoration (seeding) 
• Restoration of Ingress and Egress Paths  
• Site survey and as-built drawings 
• Demobilization 

1.5 Physical Location 

The Site is not within the gated portion of the base, but it is owned by the Navy. Oceana Salvage Yard 
(privately owned property) is located within the buffer zone of NAS Oceana, to the east of Oceana 
Boulevard, Figure 1. Because Navy property land-locks Oceana Salvage Yard, the Access Road to 
Oceana Salvage is on Navy property, Oceana Salvage maintains an easement to allow access.   

Prior to the NTCRA, the Site consisted of a gravel and soil roadway and shoulders surrounded by 
palustrine-forested wetlands areas. The entrance to the Site is to the east of and just off Oceana Blvd. The 
Access Road travels east across the Site and for the NTCRA areas, ends just before the road opens to the 
Oceana Salvage Yard property parking and building areas at the east end of the Site, Figure 2. 

2.0 Work Tasks 

The work tasks listed in Section 1.4 were conducted to complete the construction activities associated 
with this NTCRA to prevent exposure of contaminants potentially posing unacceptable risk to human 
health related to lead contamination in soil in the Oceana Salvage Burial Unit.  

Site and project documentation is included in this CCR. Appendix A contains the Daily Construction 
Reports for the project. Appendix B contains photographs taken during construction activities. Additional 
appendices are detailed in the sections in which they are addressed. 

2.1 Mobilization 

A Pre-Construction Meeting with the Navy was held on May 15, 2012 at NAS Oceana Facilities 
Engineering and Acquisition Division (FEAD) office. Discussion included access to the site, scheduling, 
and other issues related to implementing this NTCRA.  

Prior to the commencement of subsurface work, Virginia Miss Utility was called to locate utilities 
entering the property. The area of soil excavation was also surveyed using geophysical methods and 
electromagnetic induction instruments to identify underground utilities.  

On May 21, 2012, survey activities to identify and mark the Burial Unit grid cells were conducted. Utility 
Survey Corporation was also on-site that day performing a geophysical survey of the existing utilities in 
the Site area. Traffic controls were also set up at the Site and modified as the work proceeded across the 
excavation areas.  

2.2 Soil Erosion and Sediment Controls 

Installation of erosion and sediment controls began on May 15, 2012. Erosion and sediment control 
measures were installed four feet off the edge of construction area to intercept and retain any sediment 
caused by construction activities and storm water run-off from excavation areas. All control measures 
were constructed following pertinent sections of the Virginia Erosion and Sediment Control Handbook to 
prevent soil and surface water run-off during the construction activities. Approximately 1500 feet of silt 
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fence was installed for erosion and sediment control near the wetland area along the Burial Unit. The silt 
fencing was removed after the soil disturbing activities were completed. 

2.3 Clearing and Grubbing 

Clearing and grubbing activities began on May 22, 2012. Vegetation, including trees less than 12 inches 
in diameter, was cleared from the excavation areas. Most of the trees and vegetation was chipped and 
recycled and used on-site for restoration. Root balls were grubbed from the ground and staged for 
subsequent disposal. Root balls were disposed of with soil waste and disposal documentation is included 
in Appendix C. 

2.4 In-Situ Treatment of Soil 

On May 23, 2012, in-situ treatment of the soil in nineteen grids with lead contamination above the project 
action level was completed in the Burial Unit. The chemical metal stabilization process utilized Ecobond® 
to provide a permanent chemical stabilization of the lead contamination. The Ecobond® was mixed into 
the soil by mechanical means (i.e., spread over the soil and mixed into the soil with the excavator bucket). 
The treatability study report for the use of Ecobond® is included in AppendicxD. 

2.5 Excavation Burial Units and Soil Management (Transportation and Disposal) 

On June 12, 2012, approximately 1398.35 tons of waste was excavated and direct-loaded into permitted 
trucks for off-site disposal at Southeastern Public Service Authority (SPSA) Regional landfill in Suffolk, 
VA where it was reused for daily cover. Appendix C contains the disposal manifests.  

2.6 Waste Characterization Sampling 

After treatment was completed in the nineteen grids of the Burial Unit, post-treatment waste classification 
sampling for Toxicity Characteristic Leaching Procedure (TCLP) lead analysis was conducted. Waste 
classification samples were collected to confirm that the soil was treated to non-hazardous levels, (i.e., 
lead concentrations in samples did not exceed the Resource Conservation and Recovery Act (RCRA) 
TCLP lead limit) via the Ecobond® process. Waste classification sample data indicated that the TCLP 
lead levels in the soils that were treated were below the RCRA waste criteria of 5 mg/L for lead. The 
waste classification result summary table (Table 1) and analytical data are included in Appendix E. 

2.7 Confirmatory Soil Sampling  

After the excavation depth of two feet bgs was reached, and prior to backfilling activities, three-point 
composite soil samples were collected from the bottom of each of the nineteen excavated grids in the 
Burial Unit. Confirmation samples were collected on June 4, 2012 through June 11, 2012 and analyzed 
for Target Analyte List (TAL) metals (lead). The confirmation soil samples were analyzed to characterize 
the lead concentrations in the soil remaining at the bottom of the excavation areas, after the two feet of 
surface soil was removed. Soil below two feet bgs remained in place and was not removed during this 
NTCRA. A summary table (Table 2) of confirmatory sample data and the laboratory analytical reports are 
included in Appendix E. Figure 3 presents the sample identifications and locations. 

2.8 Barrier Fabric Installation 

A geo-textile warning barrier fabric was placed on bottom of the excavated grids in the Burial Unit area 
prior to backfilling. Details on the geo-textile fabric are provided in Appendix F.  



Construction Completion Report  Final 
Contract No. N40085-11-D-0043 February 2013 
Contract Task Order No. 003 – Naval Air Station Oceana, Virginia Beach, VA 

5 

DCN: SESTECH-RAO/LTM-13-0005 
 

2.9 Excavation Backfilling and Regrading 

Backfilling, and regrading of the Burial Unit area was completed on June 19, 2012. Certified clean 
backfill soil (details in Appendix G) was placed on top of the fabric barrier in the excavated areas. The 
backfill soil was placed to a depth of eighteen inches and compacted with a bulldozer. A six-inch layer of 
top soil (details in Appendix H) was placed on the backfill and graded to meet original grade.  

2.10 Non-Roadway Debris Removal 

The non-roadway debris in Piles 1 through 4 was removed for off-site disposal or recycling. The buried 
and surficial debris consisted of batteries, battery fragments, insulated cables, rubber hosing, tile, metal, 
glass, plastic, kitchen appliances, tires, construction debris, and miscellaneous car parts. On August 13, 
2012, approximately 403 tons of debris was shipped for disposal as a non-hazardous waste at SPSA 
Regional landfill in Suffolk, VA.. Shipping and disposal documentation is included in Appendix C. 

Some debris was segregated and sent off-site for recycling (i.e. concrete and tires). One 30 cubic yard 
(CY) roll-off container of concrete was sent off-site to be recycled and used as aggregate by SPSA 
Regional landfill in Suffolk, VA. Two 15 CY roll-off containers of tires were sent off-site for 
recycling/reuse by Southeastern Public Service Authority (SPSA) Regional landfill in Suffolk, VA. The 
tires were shredded for re-use at the landfill for ground cover 

During the debris removal at Pile 4, a large amounts of debris was found imbedded in the root systems of 
the trees. Debris found under and in the root systems consisted of rubber hose, batteries, battery 
fragments, and various types of car parts. The trees with roots containing debris varied in size from 6 to 
15 inches in diameter. Fifteen trees total were removed in order to access and remove the buried debris. It 
was also observed that a large amount of debris was present at the depth of at least 18 to 24 inches bgs. 
Most of this buried debris was left in place.  Appendix I contains the Request for Information (RFI) 
detailing the tree removal. 

2.11 Installation of the Perimeter Fence 

On September 26, 2012 approximately 3,750 linear foot of typical Hercules style six-foot chain link 
fencing along the shoulders of the Access Road and the property line north and south of the Access 
Road was completed. The removal and disposal of the existing four foot metal wire fencing and posts 
that was located along Access Road and property line was completed during the debris removal task. 
Fence details are provided in Appendix J. 

2.12 Site Restoration 

After the placement of the top soil, an Outer Coastal Plain VA FACW Meadow Seed Mix (details in 
Appendix K) was evenly spread over the entire Burial Unit area and debris pile areas one through four 
with a broadcast spreader. After the seed mix was spread, jute matting (details in Appendix L) was placed 
over the Burial Unit area. The jute matting was used to protect the soil surface from erosion while offering 
shade and heat storage to accelerate vegetative development and allowing uninhibited germination of the 
seed mix. 
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2.13 Restoration of the Ingress, Egress Paths and debris Pile Areas 

Restoration of ingress and egress paths used to access the debris piles was completed on June 22, 2012. 
The disturbed ingress and egress paths were graded and restored to the pre-construction elevations. The 
wood chips that were generated from the clearing and grubbing were used for ground cover in the path 
restoration areas.  

2.14 Demobilization 

Site equipment, materials, and personnel were demobilized and all Site work for CTO No. 003, excluding 
the final post-construction survey, was completed on October 3, 2012. 

2.15 Site Survey and As-Built Drawings 

A post-construction survey was conducted on October 22, 2012. As-built drawings, as provided by the 
surveyor, are included in Appendix M. The Site drawings from the Work Plan are included in Appendix 
M for reference and arered- for documentation of Site activities.  

3.0 Permits 

Appendix N provides a copy of the applicable permit completed to conduct the NTCRA at Oceana 
Salvage Yard. The permit applicable to the NTCRA is listed below. 

• Stormwater Pollution Prevention Plan (SWPPP) 

4.0 Summary of Project Costs 

A summary of the project costs for CTO No. 003 is given below. 
Work Element Standard Bid Unit Price 
Work Element 1 - 
Meetings, Project 
Management, and 
Administrative Support 

Completion and distribution of all meeting materials including agenda, handouts, 
figures, schedule, Power Point presentation, and meeting minutes. Attendance and 
technical support at the meetings. Successful project management and administrative 
support to the keep the project on scope, schedule and budget. 

$54,414.74 

Work Element 2 - Project 
Plans 

Navy acceptance of each deliverable . All plans and attachments shall include 
sufficient information to implement the remedial action in the field; be clearly written; 
and have minimal transcription, typographical, and grammatical errors. Detail the 
construction of the remedy to meet cleanup goals. Comply with all requirements of the 
PWS, applicable codes, standards, and regulations, including the NCP. Adhere to RA 
schedule. Response to comments Navy and regulatory comments will also be required 
for each phase of the applicable documents. 

$32,828.16 

Work Element 3 - Field 
Work 

Complete field work as specified in the Project Plans and other requirements of thief 
PWS. Each site work task shall be evaluated individually (see Section 2.3.13 in the 
SOW) 

$471,326.72 

Work Element 4- Data 
Submission & Reports 

Navy acceptance of deliverables and submissions. Factors that influence Navy 
acceptance include timeliness, completeness, and accuracy. The report shall conform 
to the report requirements outlined in the SOW; be clearly written; and have minimal 
transcription, typographical, and grammatical errors. Response to comments Navy and 
regulatory comments will also be required for each phase of the applicable document. 

$11,241.79 

  Total $569,811.40 
Notes:  
PM-Project Manager 
RPM-Remedial Project Manager 
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DATE
May 22, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
57

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Cloudy-mostly cloudy partly/mostly cloudy w/thunderstorms 79 60
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 12
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 10
SES-TECH 2 Laborer 20
MT2 1 Super/Tech 10
MT2 1 Operator 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 52

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 49
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 101
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader

Schedule REMARKS
Activity No.

May 22, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

Clearing and grubbing of debris piles 1-4. Subcontractor 
begins in-situ treatment in the burial Units.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
May 23, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
58

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Cloudy Cloudy 81 61
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 12
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 10
SES-TECH 2 Laborer 20
MT2 1 Super/Tech 6
MT2 1 Operator 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 48

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 101
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 149
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader

Schedule REMARKS
Activity No.

May 23, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

Clearing and  grubbing debri piles 1-4. Stageing debris for 
removal from debri pile 4. Subcontractor completes in-situ 
treatment of burial units and collects samples.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



TESTING PLAN AND LOG

CONTRACT NUMBER: PROJECT TITLE AND LOCATION: CONTRACTOR:

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Burial Unit, NAS Oceana SES-Teck Atlantic

        A.  HYDROSTATIC                    B.  BACKFLOW PREVENTER C.  CHLORINATION D.  BACTERIOLOGICAL ANALYSIS
        E.  COMPACTION                    F.  CONCRETE G.  FLOW H.  LEAK I.  OTHER (Identify in remarks)
SPEC. SECTION TYPE DATE

PARAGRAPH OF TEST FORWARDED
OR TEST LOCATION DATE TIME TAKEN TO 

DO/ WA FROM OF OF OF ON OFF BY ROICC
NUMBER ABOVE TEST TEST TEST SITE SITE (NAME) REP. REMARKS

I Oceana Salvage Yard Burial Unit 5/23/2012 1000  OS‐SS‐North MT2 Post Treat Conformation
Oceana Salvage Yard Burial Unit 5/23/2012 1015  OS‐SS‐South MT2

TYPES OF TESTS:

TEST 
TAKEN

Sample I.D. No.



DATE
May 24, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
59

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Partly cloudy w/ wind Partly cloudy w/ wind 78 65
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 12
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 10
SES-TECH 2 Laborer 20
MT2 1 Super/Tech 0
MT2 1 Operator 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 42

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 149
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 191
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader

Schedule REMARKS
Activity No.

May 24, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Clearing and grubbing debris piles 1-4. Debris removal 
from debris pile 4.  Load out of debris from debris pile 4.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
May 25,2012 thru May 27, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
60 thru 63

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               

PERFORMED TODAY
Schedule LOCATION EMPLOYER NUMBER TRADE HRS

Activity No.
SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
SES-TECH 2 Laborer 0
MT2 1 Super/Tech 0
MT2 1 Operator 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 0

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 191
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 191
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader

Schedule REMARKS
Activity No.

May 25,2012 thru May 27, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Access Road, NAS Oceana, Virginia Beach, VA

No field work

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
May 28, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
64

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sunny Sunny 85 68
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
SES-TECH 2 Laborer 0
MT2 1 Super/Tech 0
MT2 1 Operator 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 0

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 191
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 191
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
Hertz 135 Excavator
Herts 650 Dozer

Schedule REMARKS
Activity No.

May 28, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

No work coducted this date

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
May 29, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
65

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sunny Sunny 89 73
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC 10
SES-TECH 1 Operator 10
SES-TECH 2 Laborer 20
MT2 1 Super/Tech 0
MT2 1 Operator 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 40

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 191
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 231
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
Hertz 135 Excavator
Herts 650 Dozer

Schedule REMARKS
Activity No.

May 29, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Debris removal from piles 1-4. Load out of Debris.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
May 30, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
66

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Heavy Rain Heavy Rain 75 69
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 10
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 10
SES-TECH 2 Laborer 20
MT2 1 Super/Tech 0
MT2 1 Operator 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 40

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 271
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 311
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
Hertz 135 Excavator
Herts 650 Dozer

Schedule REMARKS
Activity No.

May 30, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Clearing  Vegetaion and Debris removal from piles 1-4. 
Load out of Debris. 

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
May 31, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
67

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Overcast Overcast 87 64
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 10
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 10
SES-TECH 2 Laborer 10
MT2 1 Super/Tech 0
MT2 1 Operator 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 30

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 311
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 341
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
Hertz 135 Excavator
Herts 650 Dozer

Schedule REMARKS
Activity No.

May 31, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Clearing  Vegetaion and Debris removal from piles 1-4.  

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
June 1, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
68

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Overcast Overcast 84 69
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 10
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 10
SES-TECH 2 Laborer 10
MT2 1 Super/Tech 0
MT2 1 Operator 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 30

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 341
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 371
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
Hertz 135 Excavator
Herts 650 Dozer

Schedule REMARKS
Activity No.

June 1, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Prep Burial Units for T&D.  

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
6/2-3/2012

CONTRACT NO TITLE AND LOCATION REPORT NO
69-70

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sun Sun 84 69
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
SES-TECH 2 Laborer 0
MT2 1 Super/Tech 0
MT2 1 Operator 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 0

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 341
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 341
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
Hertz 135 Excavator
Herts 650 Dozer

Schedule REMARKS
Activity No.

6/2-3/2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

No wok conducted these dates

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
June 4, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
71

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Overcast Overcast 82 62
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 10
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 10
SES-TECH 1 Laborer 10
SES-TECH 1 Sample Tech 10

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 40

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 341
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 381
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
Hertz 135 Excavator
Herts 650 Dozer

Schedule REMARKS
Activity No.

June 4, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Excavate and load out of burial units/ Cofirmation samples 
taken, barrier fabric installed 2' bgs and backfilled.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



TESTING PLAN AND LOG
CONTRACT NUMBER: PROJECT TITLE AND LOCATION: CONTRACTOR:

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Burial Unit, NAS Oceana SES-Teck Atlantic

        A.  HYDROSTATIC                    B.  BACKFLOW PREVENTER C.  CHLORINATION D.  BACTERIOLOGICAL ANALYSIS
        E.  COMPACTION                    F.  CONCRETE G.  FLOW H.  LEAK I.  OTHER (Identify in remarks)
SPEC. SECTION TYPE DATE

PARAGRAPH OF TEST FORWARDED
OR TEST LOCATION DATE TIME TAKEN TO 

DO/ WA FROM OF OF OF ON OFF BY ROICC
NUMBER ABOVE TEST TEST TEST SITE SITE (NAME) REP. REMARKS

I Oceana Salvage Yard Burial Unit 5/23/2012 1000  OS‐SS‐North MT2 Post Treat Conformation
I Oceana Salvage Yard Burial Unit 5/23/2012 1015  OS‐SS‐South MT2 Post Treat Conformation
I Oceana Salvage Yard Burial Unit 6/4/2012 1130  OSY‐CS‐SO54 SES-Tech Confirmation Sample
I Oceana Salvage Yard Burial Unit 6/4/2012 1145  OSY‐CS‐SO55 SES-Tech Confirmation Sample
I Oceana Salvage Yard Burial Unit 6/4/2012 1155  OSY‐CS‐SO2 SES-Tech Confirmation Sample
I Oceana Salvage Yard Burial Unit 6/5/2012 1120  OSY‐CS‐SO50 SES-Tech Confirmation Sample
I Oceana Salvage Yard Burial Unit 6/5/2012 1435  OSY‐CS‐SO48 SES-Tech Confirmation Sample

TYPES OF TESTS:

Sample I.D. 
No.

TEST 
TAKEN



DATE
June 6, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
73

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sun Sun 70 53
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 12
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 12
SES-TECH 1 Laborer 12
SES-TECH 1 Sample Tech 10

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 46

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 421
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 467
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
Hertz 135 Excavator
Herts 650 Dozer

Schedule REMARKS
Activity No.

June 6, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Excavate and load out of burial units/ Confirmation 
samples taken, barrier fabric installed 2' bgs and 
backfilled.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



TESTING PLAN AND LOG
CONTRACT NUMBER: PROJECT TITLE AND LOCATION: CONTRACTOR:

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Burial Unit, NAS Oceana SES-Teck Atlantic

        A.  HYDROSTATIC                    B.  BACKFLOW PREVENTER C.  CHLORINATION D.  BACTERIOLOGICAL ANALYSIS
        E.  COMPACTION                    F.  CONCRETE G.  FLOW H.  LEAK I.  OTHER (Identify in remarks)
SPEC. SECTION TYPE DATE

PARAGRAPH OF TEST FORWARDED
OR TEST LOCATION DATE TIME TAKEN TO 

DO/ WA FROM OF OF OF ON OFF BY ROICC
NUMBER ABOVE TEST TEST TEST SITE SITE (NAME) REP. REMARKS

I Oceana Salvage Yard Burial Unit 5/23/2012 1000  OS‐SS‐North MT2 Post Treat Conformation
I Oceana Salvage Yard Burial Unit 5/23/2012 1015  OS‐SS‐South MT2 Post Treat Conformation
I Oceana Salvage Yard Burial Unit 6/4/2012 1130  OSY‐CS‐SO54 SES-Tech Confirmation Sample
I Oceana Salvage Yard Burial Unit 6/4/2012 1145  OSY‐CS‐SO55 SES-Tech Confirmation Sample
I Oceana Salvage Yard Burial Unit 6/4/2012 1155  OSY‐CS‐SO2 SES-Tech Confirmation Sample
I Oceana Salvage Yard Burial Unit 6/5/2012 1120  OSY‐CS‐SO50 SES-Tech Confirmation Sample
I Oceana Salvage Yard Burial Unit 6/5/2012 1435  OSY‐CS‐SO48 SES-Tech Confirmation Sample
I Oceana Salvage Yard Burial Unit 6/6/2012 0800  OSY‐CS‐SO46 SES-Tech Confirmation Sample
I Oceana Salvage Yard Burial Unit 6/6/2012 0935  OSY‐CS‐SO44 SES-Tech Confirmation Sample
I Oceana Salvage Yard Burial Unit 6/6/2012 1110  OSY‐CS‐SO42 SES-Tech Confirmation Sample

TYPES OF TESTS:

Sample I.D. 
No.

TEST 
TAKEN



DATE
June 7, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
74

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sun Sun 75 54
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 12
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 12
SES-TECH 1 Laborer 12
SES-TECH 1 Sample Tech 10

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 46

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 461
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 507
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
Hertz 135 Excavator
Herts 650 Dozer

Schedule REMARKS
Activity No.

June 7, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Excavate and load out of burial units/ Confirmation 
samples taken, barrier fabric installed 2' bgs and 
backfilled.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



TESTING PLAN AND LOG
CONTRACT NUMBER: PROJECT TITLE AND LOCATION: CONTRACTOR:

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Burial Unit, NAS Oceana SES-Teck Atlantic

        A.  HYDROSTATIC                    B.  BACKFLOW PREVENTER C.  CHLORINATION D.  BACTERIOLOGICAL ANALYSIS
        E.  COMPACTION                    F.  CONCRETE G.  FLOW H.  LEAK I.  OTHER (Identify in remarks)
SPEC. SECTION TYPE DATE

PARAGRAPH OF TEST FORWARDED
OR TEST LOCATION DATE TIME TAKEN TO 

DO/ WA FROM OF OF OF ON OFF BY ROICC
NUMBER ABOVE TEST TEST TEST SITE SITE (NAME) REP. REMARKS

I Oceana Salvage Yard Burial Unit 5/23/2012 1000  OS‐SS‐North MT2 Post Treat Conformation
I Oceana Salvage Yard Burial Unit 5/23/2012 1015  OS‐SS‐South MT2 Post Treat Conformation
I Oceana Salvage Yard Burial Unit 6/4/2012 1130  OSY‐CS‐SO54 SES-Tech Confirmation Sample
I Oceana Salvage Yard Burial Unit 6/4/2012 1145  OSY‐CS‐SO55 SES-Tech Confirmation Sample
I Oceana Salvage Yard Burial Unit 6/4/2012 1155  OSY‐CS‐SO2 SES-Tech Confirmation Sample
I Oceana Salvage Yard Burial Unit 6/5/2012 1120  OSY‐CS‐SO50 SES-Tech Confirmation Sample
I Oceana Salvage Yard Burial Unit 6/5/2012 1435  OSY‐CS‐SO48 SES-Tech Confirmation Sample
I Oceana Salvage Yard Burial Unit 6/6/2012 0800  OSY‐CS‐SO46 SES-Tech Confirmation Sample
I Oceana Salvage Yard Burial Unit 6/6/2012 0935  OSY‐CS‐SO44 SES-Tech Confirmation Sample
I Oceana Salvage Yard Burial Unit 6/6/2012 1110  OSY‐CS‐SO42 SES-Tech Confirmation Sample
I Oceana Salvage Yard Burial Unit 6/7/2012 0950  OSY‐CS‐SO43 SES-Tech Confirmation Sample
I Oceana Salvage Yard Burial Unit 6/7/2012 1220  OSY‐CS‐SO44 SES-Tech Confirmation Sample
I Oceana Salvage Yard Burial Unit 6/7/2012 1225  OSY‐CS‐SO45 SES-Tech Confirmation Sample
I Oceana Salvage Yard Burial Unit 6/7/2012 1400  OSY‐CS‐SO49 SES-Tech Confirmation Sample

TYPES OF TESTS:

Sample I.D. No.

TEST 
TAKEN



DATE
June 8, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
75

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sun Sun 82 60
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 12
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 12
SES-TECH 1 Laborer 12
SES-TECH 1 Sample Tech 10

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 46

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 541
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 587
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
Hertz 135 Excavator
Herts 650 Dozer

Schedule REMARKS
Activity No.

June 8, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Prep Burial units for load out on Monday . Confirmation 
samples taken, barrier fabric installed 2' bgs and partial 
backfill.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



TESTING PLAN AND LOG
CONTRACT NUMBER: PROJECT TITLE AND LOCATION: CONTRACTOR:

N40085-11-D-0043 Non-TCRA Oceana Salvage Yard Burial Unit, NAS Oceana SES-Teck Atlantic

        A.  HYDROSTATIC                    B.  BACKFLOW PREVENTER C.  CHLORINATION D.  BACTERIOLOGICAL ANALYSIS
        E.  COMPACTION                    F.  CONCRETE G.  FLOW H.  LEAK I.  OTHER (Identify in remarks)
SPEC. SECTION TYPE DATE

PARAGRAPH OF TEST FORWARDED
OR TEST LOCATION DATE TIME TAKEN TO 

DO/ WA FROM OF OF OF ON OFF BY ROICC
NUMBER ABOVE TEST TEST TEST SITE SITE (NAME) REP. REMARKS

I Oceana Salvage Yard Burial Unit 5/23/2012 1000  OS‐SS‐North MT2 Post Treat Conformation
I Oceana Salvage Yard Burial Unit 5/23/2012 1015  OS‐SS‐South MT2 Post Treat Conformation
I Oceana Salvage Yard Burial Unit 6/4/2012 1130  OSY‐CS‐SO54 SES-Tech Confirmation Sample
I Oceana Salvage Yard Burial Unit 6/4/2012 1145  OSY‐CS‐SO55 SES-Tech Confirmation Sample
I Oceana Salvage Yard Burial Unit 6/4/2012 1155  OSY‐CS‐SO2 SES-Tech Confirmation Sample
I Oceana Salvage Yard Burial Unit 6/5/2012 1120  OSY‐CS‐SO50 SES-Tech Confirmation Sample
I Oceana Salvage Yard Burial Unit 6/5/2012 1435  OSY‐CS‐SO48 SES-Tech Confirmation Sample
I Oceana Salvage Yard Burial Unit 6/6/2012 0800  OSY‐CS‐SO46 SES-Tech Confirmation Sample
I Oceana Salvage Yard Burial Unit 6/6/2012 0935  OSY‐CS‐SO44 SES-Tech Confirmation Sample
I Oceana Salvage Yard Burial Unit 6/6/2012 1110  OSY‐CS‐SO42 SES-Tech Confirmation Sample
I Oceana Salvage Yard Burial Unit 6/7/2012 0950  OSY‐CS‐SO40 SES-Tech Confirmation Sample
I Oceana Salvage Yard Burial Unit 6/7/2012 1220  OSY‐CS‐SO45 SES-Tech Confirmation Sample
I Oceana Salvage Yard Burial Unit 6/7/2012 1225  OSY‐CS‐SO47 SES-Tech Confirmation Sample
I Oceana Salvage Yard Burial Unit 6/7/2012 1400  OSY‐CS‐SO49 SES-Tech Confirmation Sample
I Oceana Salvage Yard Burial Unit 6/8/2012 0945  OSY‐CS‐SO51 SES-Tech Confirmation Sample
I Oceana Salvage Yard Burial Unit 6/8/2012 1145  OSY‐CS‐SO36 SES-Tech Confirmation Sample
I Oceana Salvage Yard Burial Unit 6/8/2012 1220  OSY‐CS‐SO39 SES-Tech Confirmation Sample
I Oceana Salvage Yard Burial Unit 6/8/2012 1245  OSY‐CS‐SO43 SES-Tech Confirmation Sample

TYPES OF TESTS:

Sample I.D. 
No.

TEST 
TAKEN



DATE
6/9-10/2012

CONTRACT NO TITLE AND LOCATION REPORT NO
76-77

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sun Sun 95 60
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
SES-TECH 1 Laborer 0
SES-TECH 1 Sample Tech 0

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 0

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 587
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 587
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
Hertz 135 Excavator
Herts 650 Dozer

Schedule REMARKS
Activity No.

6/9-10/2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

No onsite work conducted these dates 

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
June 11, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
78

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sun Sun 82 65
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 12
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 12
SES-TECH 1 Laborer 12
SES-TECH 1 Sample Tech 0

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 36

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 587
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 623
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
Hertz 135 Excavator
Herts 650 Dozer

Schedule REMARKS
Activity No.

June 11, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Continued Excavation and load out of the burial units.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
June 12, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
79

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sun Sun 87 68
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 12
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 12
SES-TECH 1 Laborer 12
SES-TECH 1 Sample Tech 0

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 36

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 623
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 659
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
Hertz 135 Excavator
Herts 650 Dozer

Schedule REMARKS
Activity No.

June 12, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Complete Excavation, load out, and back fill  of the burial 
units.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
June 13, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
80

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sun Sun 83 58
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 12
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 12
SES-TECH 1 Laborer 12
SES-TECH 1 Sample Tech 0

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 36

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 659
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 695
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
Hertz 135 Excavator
Herts 650 Dozer

Schedule REMARKS
Activity No.

June 13, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Conduct topsoil placement and burial unit restoration.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
June 14, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
81

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sun Sun 85 51
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 12
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 12
SES-TECH 1 Laborer 12
SES-TECH 1 Sample Tech 0

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 36

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 695
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 731
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
Hertz 135 Excavator
Herts 650 Dozer

Schedule REMARKS
Activity No.

June 14, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Continued topsoil placement and burial unit restoration.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
June 15, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
82

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sun Sun 85 57
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 12
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 12
SES-TECH 1 Laborer 12
SES-TECH 1 Sample Tech 0

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 36

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 731
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 767
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
Hertz 135 Excavator
Herts 650 Dozer

Schedule REMARKS
Activity No.

June 15, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Continued topsoil placement and burial unit restoration.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
6/16-17/2012

CONTRACT NO TITLE AND LOCATION REPORT NO
83-84

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sun Sun 85 57
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
SES-TECH 1 Laborer 0
SES-TECH 1 Sample Tech 0

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 0

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 767
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 767
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
Hertz 135 Excavator
Herts 650 Dozer

Schedule REMARKS
Activity No.

6/16-17/2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

No site work conducted these dates

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
June 18, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
85

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sun Sun 87 66
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 12
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 12
SES-TECH 1 Laborer 12
SES-TECH 1 Sample Tech 0

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 36

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 767
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 803
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
Hertz 135 Excavator
Herts 650 Dozer

Schedule REMARKS
Activity No.

June 18, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Continued Burial unit restoration.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
June 19, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
86

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sun Sun 90 65
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 12
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 12
SES-TECH 1 Laborer 12
SES-TECH 1 Sample Tech 0

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 36

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 803
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 839
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
Hertz 135 Excavator
Herts 650 Dozer

Schedule REMARKS
Activity No.

June 19, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Continued Burial unit restoration.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
June 20, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
87

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sun Sun 94 63
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 12
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 12
SES-TECH 1 Laborer 12
SES-TECH 1 Sample Tech 0

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 36

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 839
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 875
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
Hertz 135 Excavator
Herts 650 Dozer

Schedule REMARKS
Activity No.

June 20, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Load out of debris from the debris piles. Seed the burial 
unit and place jute matting.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
June 21, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
88

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sun Sun 91 68
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 12
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 12
SES-TECH 1 Laborer 12
SES-TECH 1 Sample Tech 0

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 36

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 875
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 911
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
Hertz 135 Excavator
Herts 650 Dozer

Schedule REMARKS
Activity No.

June 21, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Load out of debris from the debris piles. Path restoration.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
June 22, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
89

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sun Thunder Showers 89 68
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 12
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 12
SES-TECH 1 Laborer 12
SES-TECH 1 Sample Tech 0

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 36

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 911
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 947
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
Hertz 135 Excavator
Herts 650 Dozer

Schedule REMARKS
Activity No.

June 22, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Conduct site clean up, path restoration, Begin excavation 
of the North Staging area.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
6/23-24/2012

CONTRACT NO TITLE AND LOCATION REPORT NO
90-91

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sun Sun 88 61
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
SES-TECH 1 Laborer 0
SES-TECH 1 Sample Tech 0

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 0

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 947
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 947
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
Hertz 135 Excavator
Herts 650 Dozer

Schedule REMARKS
Activity No.

6/23-24/2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

No site work conducted these dates.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
June 25, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
92

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sun Sun 88 61
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 12
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 12
SES-TECH 1 Laborer 12
SES-TECH 1 Sample Tech 0

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 36

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 947
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 983
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
Hertz 135 Excavator
Herts 650 Dozer

Schedule REMARKS
Activity No.

June 25, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Continue backfill of the North staging area, Continue layin 
jute mesk over the burial units. Begin Debris removal 
around trees.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
June 26, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
93

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sun Sun 88 61
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 12
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 12
SES-TECH 1 Laborer 12
SES-TECH 1 Sample Tech 0

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 36

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 983
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1019
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
Hertz 135 Excavator
Herts 650 Dozer

Schedule REMARKS
Activity No.

June 26, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

 Continue Debris removal around trees.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
June 27, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
94

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sun Sun 89 62
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 12
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 12
SES-TECH 1 Laborer 12
SES-TECH 1 Sample Tech 0

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 36

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1019
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1055
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
Hertz 135 Excavator
Herts 650 Dozer

Schedule REMARKS
Activity No.

June 27, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

 Continue Debris removal around trees.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
June 28, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
95

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sun Sun 89 62
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 12
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 12
SES-TECH 1 Laborer 12
SES-TECH 1 Sample Tech 0

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 36

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1019
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1055
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
Hertz 135 Excavator
Herts 650 Dozer

Schedule REMARKS
Activity No.

June 28, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

 Continue Debris removal around trees.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
June 29, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
96

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sun Sun 89 62
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 12
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 12
SES-TECH 1 Laborer 12
SES-TECH 1 Sample Tech 0

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 36

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1055
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1091
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
Hertz 135 Excavator
Herts 650 Dozer

Schedule REMARKS
Activity No.

June 29, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Loaded out the remaing soil form the North Staging area. 
Completed seeding and placing matting in the Burial Unit 
Area. Set up silt fence around the Burial Unit and North 
Staging Area.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
July 8,2012

CONTRACT NO TITLE AND LOCATION REPORT NO
97 thru 105

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sun Sun
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
SES-TECH 1 Laborer 0
SES-TECH 1 Sample Tech 0

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 0

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1091
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1091
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
Hertz 135 Excavator
Herts 650 Dozer

Schedule REMARKS
Activity No.

July 8,2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

No Field work from 6/30 thru 7/8

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
July 9, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
106

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sun Sun 99 71
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 10
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 10
SES-TECH 1 Laborer 10

0
0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 30

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1091
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1121
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

Motor grager

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
Hertz 135 Excavator
Herts 650 Dozer

Schedule REMARKS
Activity No.

July 9, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Started to clear the vegitation for the fence installation 
along the property line noth of the North Staging Area 
completed 500 feet.At approximatly 180 feet noth of the 
North Staging Area THP contaminated soil was discovered 
and reported to the Navy's RPM. RFI No. 003 was 
generated.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
July 10, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
107

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Sun Rain 92 71
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 10
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 10
SES-TECH 1 Laborer 10

0
0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 30

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1121
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1151
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

Motor grager

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
Hertz 135 Excavator
Herts 650 Dozer
Neff Motor grager

Schedule REMARKS
Activity No.

July 10, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Continued to clear the vegitation for the fence installation 
along the property line noth of the North Staging Area 
completed 500 feet.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
July 11, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
108

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Rain Rain 80 73
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 4
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 4
SES-TECH 1 Laborer 4

0
0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 12

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK 1151

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1121
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1133
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
Hertz 135 Excavator
Herts 650 Dozer
Neff Motor grager

Schedule REMARKS
Activity No.

July 11, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Continued to clear the vegitation for the fence installation 
along the property line noth of the North Staging Area 
completed100 feet. Unable to continue due to heavy rain.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
July 12, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
109

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Partly Cloudy Sunny 80 71
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 10
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 10
SES-TECH 1 Laborer 10

0
0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 30

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1163
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1193
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
Hertz 135 Excavator
Herts 650 Dozer
Neff Motor grager

Schedule REMARKS
Activity No.

July 12, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Continued to clear the vegetation for the fence installation 
along the property line north of the North Staging Area. As 
we continued we are encountering large amounts of debris 
and tiers.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
August 22 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
110-149

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Partly Cloudy Sunny 80 71
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
SES-TECH 1 Laborer 0

0
0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 0

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1193
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1193
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
Hertz 135 Excavator
Herts 650 Dozer
Neff Motor grager

Schedule REMARKS
Activity No.

August 22 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

No work performed

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
August 22 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
150

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Partly Cloudy Sunny 80 71
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC 8
SES-TECH 1 Operator 8
SES-TECH 1 Laborer 8
Hercules Fence 3 Laborer 16

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 40

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1193
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1233
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
Hertz 135 Excavator
Herts 650 Dozer
Neff Motor grager

Schedule REMARKS
Activity No.

August 22 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Started the installation of the fence and strated to demobe 
equipment.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
August 23, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
151

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Partly Cloudy Sunny 80 71
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC 8
SES-TECH 1 Operator 8
SES-TECH 1 Laborer 8
Hercules Fence 3 Laborer 16

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 40

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1233
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1273
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
Hertz 135 Excavator
Herts 650 Dozer
Neff Motor grager

Schedule REMARKS
Activity No.

August 23, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Continued the installation of the fence along the access 
road and continued to demobe equipment.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
August 24, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
152

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Partly Cloudy Sunny 80 71
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC 8
SES-TECH 1 Operator 8
SES-TECH 1 Laborer 8
Hercules Fence 3 Laborer 16

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 40

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1273
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1313
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
Hertz 135 Excavator
Herts 650 Dozer
Neff Motor grager

Schedule REMARKS
Activity No.

August 24, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Continued the installation of the fence along the access 
road and started to set posts in concrete. Continued to 
demobe equipment and clean up site.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
August 27, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
153 - 154

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Partly Cloudy Sunny 80 71
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
SES-TECH 1 Laborer 0
Hercules Fence 3 Laborer 0

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 0

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1313
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1313
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
Hertz 135 Excavator
Herts 650 Dozer
Neff Motor grager

Schedule REMARKS
Activity No.

August 27, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

No work performed

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
August 28, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
155

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Partly Cloudy Sunny 80 71
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC 8
SES-TECH 1 Operator 8
SES-TECH 1 Laborer 8
Hercules Fence 2 Laborer 16

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 40

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1313
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1353
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader
Hertz 135 Excavator
Herts 650 Dozer
Neff Motor grager

Schedule REMARKS
Activity No.

August 28, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Continued the installation of the fence along the access 
road and started to set posts in concrete. Completed 
demobing equipment. 

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
August 28, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
156

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Partly Cloudy Sunny 80 71
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC 8
SES-TECH 1 Operator 0
SES-TECH 1 Laborer 0
Hercules Fence 2 Laborer 16

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 24

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1353
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1377
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.

Schedule REMARKS
Activity No.

August 28, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Continued the installation of the fence along the access 
road and started to set posts in concrete.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
March 26, 2012 thru May 21, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
1 thru 56

CONTRACTOR SUPERINTENDENT
Jerrett Patterson

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Cloudy Cloudy 74 64
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 13
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 12
SES-TECH 2 Laborer 24
MT2 1 Super/Tech 0
MT2 1 Operator 0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 49

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 49
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.
Hertz 160 excavator
Hertz 544 loader

Schedule REMARKS
Activity No.

March 26, 2012 thru May 21, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA Virginia Beach, VA

Clearing and grubbing of burrial units. Subcontracor 
mobilzes equipment and material for debris unit in-situ 
treatment.

SAFETY REQUIREMENTS

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



PHASE

March 26, 2012 thru May 21, 2012
DATEGOVERNMENT QUALITY ASSURANCE MANAGER

QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule

Activity No. Description

On behalf of the contractor, I certify that this report is complete and correct and 

GOVERNMENT QUALITY ASSURANCE REPORT DATE

equipment and material used and work performed during this reporting period is in
compliance with the contract drawings and specifications to the best of my knowledge  
except as noted in this report. AUTHORIZED QC MANAGER AT SITE DATE

 REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.

Schedule
Activity No. Description

Description

REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF 
BUSINESS)

Schedule
Activity No. Description

FO
LL

O
W

-U
P

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? O

WORK COMPLIES WITH SAFETY REQUIREMENTS? O
Schedule

Activity No.
Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Section, Location and List of Personnel Present

IN
IT

IA
L

WAS INITIAL PHASE WORK PREFORMED TODAY?
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.

Clearing and Grubbing

Schedule
Activity No.

CONTRACT NO:
N40085-11-D-0043

Definable Feature of Work Index #

CONTRACTOR QUALITY CONTROL REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE March 26, 2012 thru May 21, 2012
REPORT NO 1 thru 56

PR
EP

A
R

A
TO

R
Y

WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES    NO    
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

Schedule
Activity No. Definable Feature of Work Index #

CONTRACT TITLE 
Oceana Salvage Yard Burial Unit NTCRA Virginia Beach, VA

Clearing and Grubbing

YES NO

YES NO

YES

YES



DATE
August 29, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
157

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Partly Cloudy Sunny 80 71
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC 8
SES-TECH 1 Operator 0
SES-TECH 1 Laborer 0
Hercules Fence 2 Laborer 16

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 24

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1377
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1401
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.

Schedule REMARKS
Activity No.

August 29, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Continued the installation of the fence along the access 
road and started to set posts in concrete.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
August 30, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
158

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Partly Cloudy Sunny 90 71
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC 8
SES-TECH 1 Operator 0
SES-TECH 1 Laborer 0
Hercules Fence 2 Laborer 16

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 24

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1401
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1425
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.

Schedule REMARKS
Activity No.

August 30, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Continued the installation of the fence along the access 
road and started to set posts in concrete.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
August 31, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
159

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Partly Cloudy Sunny 90 71
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC 8
SES-TECH 1 Operator 0
SES-TECH 1 Laborer 0
Hercules Fence 5 Laborer 40

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 48

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1425
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1473
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.

Schedule REMARKS
Activity No.

August 31, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Continued the installation of the fence along the access 
road and started to set posts in concrete. Started to install 
chain-link fence on the south side of the access road.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
September 3, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
160 thru 162

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Partly Cloudy Sunny 90 71
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
SES-TECH 1 Laborer 0
Hercules Fence 5 Laborer 0

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 0

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1473
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1473
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.

Schedule REMARKS
Activity No.

September 3, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

No work performed

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
September 4, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
163

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Partly Cloudy Sunny 90 71
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 8
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
SES-TECH 1 Laborer 0
Hercules Fence 3 Laborer 24

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 32

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1473
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1505
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.

Schedule REMARKS
Activity No.

September 4, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Continued the installation of the chain-link fence on the 
north side of the access road

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
September 6, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
164

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Partly Cloudy Sunny 90 71
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 8
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
SES-TECH 1 Laborer 0
Hercules Fence 4 Laborer 32

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 40

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1537
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1577
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.

Schedule REMARKS
Activity No.

September 6, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Started to set the posts along the north side property line

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
September 6, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
165

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Partly Cloudy Sunny 90 71
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 8
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
SES-TECH 1 Laborer 0
Hercules Fence 4 Laborer 32

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 40

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1537
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1577
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.

Schedule REMARKS
Activity No.

September 6, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Started to set the posts along the north side property line

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
September 7, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
166

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Partly Cloudy Sunny 90 71
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 8
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
SES-TECH 1 Laborer 0
Hercules Fence 4 Laborer 32

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 40

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1577
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1617
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.

Schedule REMARKS
Activity No.

September 7, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Continued to set the posts along the north side property 
line.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
September 9, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
167-168

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Partly Cloudy Sunny 90 71
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
SES-TECH 1 Laborer 0
Hercules Fence 4 Laborer 0

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 0

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1617
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1617
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.

Schedule REMARKS
Activity No.

September 9, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

No work performed

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
September 10, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
169

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Partly Cloudy Sunny 90 71
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 8
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
SES-TECH 1 Laborer 0
Hercules Fence 4 Laborer 32

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 40

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1617
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1657
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.

Schedule REMARKS
Activity No.

September 10, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Continued to set posts along the north side property line.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
September 11, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
170

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Partly Cloudy Sunny 90 71
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 8
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
SES-TECH 1 Laborer 0
Hercules Fence 4 Laborer 32

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 40

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1657
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1697
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.

Schedule REMARKS
Activity No.

September 11, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Continued to set posts along the north side property line.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
September 12, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
171

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Partly Cloudy Sunny 90 71
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 8
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
SES-TECH 1 Laborer 0
Hercules Fence 4 Laborer 32

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 40

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1697
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1737
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.

Schedule REMARKS
Activity No.

September 12, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Continued to set posts along the north side property line.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
September 13, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
172

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Partly Cloudy Sunny 90 71
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 8
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
SES-TECH 1 Laborer 0
Hercules Fence 4 Laborer 32

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 40

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1737
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1777
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.

Schedule REMARKS
Activity No.

September 13, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Continued to set posts along the north side property line.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
September 14, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
173

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Partly Cloudy Sunny 90 71
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 8
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
SES-TECH 1 Laborer 0
Hercules Fence 4 Laborer 32

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 40

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1777
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1817
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.

Schedule REMARKS
Activity No.

September 14, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Continued to set posts along the north side property line.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
September 16, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
174-175

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Partly Cloudy Sunny 90 71
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
SES-TECH 1 Laborer 0
Hercules Fence 4 Laborer 0

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 0

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1817
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1817
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.

Schedule REMARKS
Activity No.

September 16, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

No work performed

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
September 17, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
176

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Partly Cloudy Sunny 90 71
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 8
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
SES-TECH 1 Laborer 0
Hercules Fence 4 Laborer 32

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 40

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1817
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1857
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.

Schedule REMARKS
Activity No.

September 17, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Continued to set posts along the north side property line.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
September 18, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
177

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Partly Cloudy Sunny 90 71
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 8
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
SES-TECH 1 Laborer 0
Hercules Fence 4 Laborer 32

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 40

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1857
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1897
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.

Schedule REMARKS
Activity No.

September 18, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Continued to set posts along the north side property line.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
September 19, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
178

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Partly Cloudy Sunny 90 71
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 8
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
SES-TECH 1 Laborer 0
Hercules Fence 4 Laborer 32

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 40

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1897
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1937
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.

Schedule REMARKS
Activity No.

September 19, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Continued to set posts along the north side property line.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
September 20, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
179

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Partly Cloudy Sunny 90 71
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 8
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
SES-TECH 1 Laborer 0
Hercules Fence 4 Laborer 32

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 40

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1937
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1977
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.

Schedule REMARKS
Activity No.

September 20, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Continued to set posts along the north side property line.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
September 21, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
180

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Partly Cloudy Sunny 90 71
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 8
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
SES-TECH 1 Laborer 0
Hercules Fence 4 Laborer 32

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 40

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1977
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 2017
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.

Schedule REMARKS
Activity No.

September 21, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Continued to set posts along the north side property line.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
September 23, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
181-182

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Partly Cloudy Sunny 90 71
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
SES-TECH 1 Laborer 0
Hercules Fence 4 Laborer 0

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 0

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1977
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 1977
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.

Schedule REMARKS
Activity No.

September 23, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

No work performed

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
September 24, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
183

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Partly Cloudy Sunny 90 71
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 8
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
SES-TECH 1 Laborer 0
Hercules Fence 4 Laborer 32

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 40

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 1977
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 2017
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.

Schedule REMARKS
Activity No.

September 24, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Continued to set posts along the north side property line. 
Started to install the fence to the posts along the north 
dide property line.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
September 25, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
184

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Partly Cloudy Sunny 90 71
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 8
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
SES-TECH 1 Laborer 0
Hercules Fence 4 Laborer 32

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 40

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 2017
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 2057
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.

Schedule REMARKS
Activity No.

September 25, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Continued to set posts along the north side property line. 
Continued to install the fence to the posts along the north 
dide property line.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
September 26, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
185

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Partly Cloudy Sunny 90 71
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 8
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
SES-TECH 1 Laborer 0
Hercules Fence 4 Laborer 32

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 40

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 2057
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 2097
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.

Schedule REMARKS
Activity No.

September 26, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Completed the installation of the perimeter fence property 
line.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
September 27, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
186

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Partly Cloudy Sunny 90 71
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 8
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
SES-TECH 1 Laborer 0
Hercules Fence 4 Laborer 0

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 8

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 2097
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 2105
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.

Schedule REMARKS
Activity No.

September 27, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Started the final gradding along the access road shoulders 
and placing Jute Matting and seeding

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
September 28, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
187

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Partly Cloudy Sunny 90 71
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 8
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
SES-TECH 1 Laborer 0
Hercules Fence 4 Laborer 0

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 8

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 2137
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 2145
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.

Schedule REMARKS
Activity No.

September 28, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Continued the final gradding along the access road 
shoulders and placing Jute Matting and seeding.

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
September 30, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
188-189

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Partly Cloudy Sunny 90 71
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 0
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
SES-TECH 1 Laborer 0
Hercules Fence 4 Laborer 0

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 0

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 2177
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 2177
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.

Schedule REMARKS
Activity No.

September 30, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

No work performed

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
October 1, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
190

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Partly Cloudy Sunny 90 71
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 8
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
SES-TECH 1 Laborer 0
Hercules Fence 4 Laborer 0

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 8

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 2177
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 2185
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.

Schedule REMARKS
Activity No.

October 1, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Continued the final gradding along the access road 
shoulders and placing Jute Matting and seeding

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
October 2, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
191

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Partly Cloudy Sunny 90 71
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 8
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
SES-TECH 1 Laborer 0
Hercules Fence 4 Laborer 0

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 8

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 2217
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 2225
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.

Schedule REMARKS
Activity No.

October 2, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Continued the final gradding along the access road 
shoulders and placing Jute Matting and seeding

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO



DATE
October 3, 2012

CONTRACT NO TITLE AND LOCATION REPORT NO
192

CONTRACTOR SUPERINTENDENT
John Dormi

AM WEATHER PM WEATHER MAX TEMP       MIN TEMP               
Partly Cloudy Sunny 90 71
PERFORMED TODAY

Schedule LOCATION EMPLOYER NUMBER TRADE HRS
Activity No.

SES-TECH 1 Superintendent/SSHO 8
SES-TECH 1 PM/QC 0
SES-TECH 1 Operator 0
SES-TECH 1 Laborer 0
Hercules Fence 4 Laborer 0

0

WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE,
THIS DATE, INCL CON'T SHEETS 8

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/ HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 2257
 (If YES attach statement or checklist showing inspection performed.) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 2265
(If YES attach description of incident and proposed action.)

Schedule   LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS

Activity No. HAVE BEEN MET.

Observe tasks

Schedule Submittal # Description of Equipment/Material Received
Activity No.

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.
Schedule Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Activity No.

Schedule REMARKS
Activity No.

October 3, 2012
CONTRACTOR/ SUPERINTENDENT DATE

COMBINED FORM 01450-1 (9/98) SHEET                  OF

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY)

SES-Tech Atlantic

N40085-11-D-0043 Oceana Salvage Yard Burial Unit NTCRA, NAS Oceana, Virginia Beach, VA

Completed the final gradding along the access road 
shoulders and placing Jute Matting and seeding

JOB
SAFETY

YES NO

YES NO

YES NO

YES NO
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Task Order: 003

Contract No.:

Manifest No. Gross Weight Tare Weight Net Weight Tons

001 73580 29700 43880 21.94

002 55800 27500 28300 14.15

003 79340 29700 49640 24.82

004 55520 27500 28020 14.01

005 67460 29700 37760 18.88

006 72520 29700 42820 21.41

007 62000 26700 35300 17.65

008 56000 27500 28500 14.25

009 71720 29700 42020 21.01

010 61160 26700 34460 17.23

011 57280 27500 29780 14.89

012 71780 29700 42080 21.04

013 60520 26700 33820 16.91

014 53320 27500 25820 12.91

015 58120 26700 31420 15.71

016 65360 29700 35660 17.83

017 68060 26700 41360 20.68

018 55380 26680 28700 14.35

019 72580 29700 42880 21.44

020 60140 27200 32940 16.47

021 66660 26700 39960 19.98

022 57980 26680 31300 15.65

023 68000 29700 38300 19.15

024 57340 27200 30140 15.07

025 63680 26700 36980 18.49

026 55220 26680 28540 14.27

027 71220 29700 41520 20.76

028 51760 27500 24260 12.13

029 59640 26700 32940 16.47

030 56480 27200 29280 14.64

031 55700 26680 29020 14.51

032 66740 29700 37040 18.52

033 69780 29700 40080 20.04

Soil Disposal Summary
Oceana Salvage Yard Burial Unit

N40085-11-D-0043

Page 1



Manifest No. Gross Weight Tare Weight Net Weight Tons

034 61800 27340 34460 17.23

035 60360 26680 33680 16.84

036 58380 27200 31180 15.59

037 66420 27980 38440 19.22

038 72860 27340 45520 22.76

039 71080 29700 41380 20.69

040 59560 26680 32880 16.44

041 60020 27200 32820 16.41

042 59760 27500 32260 16.13

043 58340 29700 28640 14.32

044 48860 26680 22180 11.09

045 62020 27340 34680 17.34

046 59360 27200 32160 16.08

047 52100 27500 24600 12.3

048 47040 26680 20360 10.18

049 49580 27340 22240 11.12

050 65560 29700 35860 17.93

051 55540 27200 28340 14.17

052 52220 27500 24720 12.36

053 79420 29700 49720 24.86

054 63960 27340 36620 18.31

055 54080 25780 28300 14.15

056 73560 29700 43860 21.93

057 64600 27340 37260 18.63

058 57040 27500 29540 14.77

059 54480 25780 28700 14.35

060 72820 29700 43120 21.56

061 66020 27340 38680 19.34

062 60580 27500 33080 16.54

063 54260 25780 28480 14.24

064 66420 27340 39080 19.54

065 76300 29700 46600 23.3

066 59160 27500 31660 15.83

067 60700 25780 34920 17.46

068 60040 27340 32700 16.35

069 75880 29700 46180 23.09

070 80980 29700 51280 25.64

Page 2



Manifest No. Gross Weight Tare Weight Net Weight Tons

071 59520 25780 33740 16.87

072 58140 27500 30640 15.32

073 47260 31800 15460 7.73

074 76380 29700 46680 23.34

075 65080 26120 38960 19.48

076 49800 31760 18040 9.02

077 65940 27500 38440 19.22

078 78120 29700 48420 24.21

079 54660 31780 22880 11.44

080 59680 25780 33900 16.95

081 68540 29700 38840 19.42

1398.35Total Tons

Page 3







































































































































































































































































































































Task Order: 003

Contract No.:

Manifest No. Gross Weight Tare Weight Net Weight Tons

001 43960 30500 13460 6.73

002 41040 27760 13280 6.64

003 52440 30440 22000 11

004 36180 27720 8460 4.23

005 51480 30400 21080 10.54

006 35820 27640 8180 4.09

007 39300 27020 12280 6.14

008 39460 26500 12960 6.48

009 36080 26060 10020 5.01

010 48120 30520 17600 8.8

011 41700 27020 14680 7.34

012 46740 27780 18960 9.48

013 52060 27760 24300 12.15

014 53880 27380 26500 13.25

015 61180 27800 33380 16.69

016 61480 27740 33740 16.87

017 45600 27480 18120 9.06

018 54600 27480 27120 13.56

019 54900 27600 27300 13.65

020 58020 27300 30720 15.36

021 59460 27720 31740 15.87

022 53300 27660 25640 12.82

023 55060 27560 27500 13.75

024 60920 27440 33480 16.74

025 54440 27800 26640 13.32

026 39620 26260 13360 6.68

027 48760 26220 22540 11.27

028 56820 26140 30680 15.34

029 49460 26080 23380 11.69

030 45060 26220 18840 9.42

031 43560 26240 17320 8.66

032 38340 23880 14460 7.23

Debris Disposal Summary
Oceana Salvage Yard Burial Unit

N40085-11-D-0043

Page 1 of 2



Manifest No. Gross Weight Tare Weight Net Weight Tons

033 45780 26180 19600 9.8

034 38760 23840 14920 7.46

035 54940 26100 28840 14.42

036 39580 31500 8080 4.04

037 43220 31440 11780 5.89

038 51640 32080 19560 9.78

039 54700 32020 22680 11.34

Total 402.59

Page 2 of 2
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MT2, LLC (Metals Treatment Technologies) has prepared this document to address the specific requirements of the project referenced within this document and 
contains proprietary and confidential information. This document is the sole property of MT2 and must be returned upon demand. By accepting this document, 
the recipient agrees to keep confidential the information and concepts contained herein or made in connection with any further investigation of the Company. Any 
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1.0   OBJECTIVE 

The objective of this report is to present the findings of a laboratory treatability study conducted on the 

Oceana Salvage Yard samples by MT2 designed to determine the RCRA leachable lead (Pb) 

concentration from a Pb contaminated sample and to develop a chemical formulation to pass the TCLP 

Pb criteria for Pb.  

2.0  SAMPLE DESCRIPTION and CHARACTERIZATION 

Six samples of Pb contaminated material were delivered to MT2 Sample Receiving. The samples were 

received in plastic bags and glass containers.  The samples that were selected for the treatability study 

are presented in Table 1.  

 

Table 1 Sample Description and Characterization 

MT2 Sample # Client I.D. # Description 

448-1 WC-01-Grab Moist Loam with vegetation 

448-2 WC-02-Grab Moist Loam with vegetation 

448-3 WC-03-Grab Moist Loam with vegetation 

 

The material was then tested for hazardous Pb by using EPA’s SW-846 Method No. 1311 “Toxicity 

Characteristic Leaching Procedure” (TCLP). The TCLP extraction fluids were then filtered and analyzed by 

ICP or AAS. The results of the subsequent analysis are presented in Table 2. 

 

Table 2 Pre-Treatment TCLP Results  

MT2 Sample # Client I.D. # Total Pb mg/Kg (via XRF) MT2 Test # 
natural pH 
of Material 

TCLP Pb (mg/l) 

448-1 WC-01-Grab 8561 19-48-1 6.97 11.75 

448-2 WC-02-Grab 842 19-48-2 8.33 0.83 

448-3 WC-03-Grab 1334 19-48-3 8.31 3.39 

 

The untreated TCLP Pb extraction values of the samples indicate that the material with the high XRF 

reading is well above the RCRA criteria for leachable Pb, while the other samples are below the RCRA 

criteria for leachable Pb. 
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MT2, LLC (Metals Treatment Technologies) has prepared this document to address the specific requirements of the project referenced within this document and 
contains proprietary and confidential information. This document is the sole property of MT2 and must be returned upon demand. By accepting this document, 
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3.0 TREATMENT STUDIES 

ECOBOND
®
 Pb formula was applied and mixed with the samples. Some water was added to the samples 

(~5 weight %). After weighing measurements and complete mixing with the treatment material, the 

samples and treatment material were allowed to cure and stabilize.  Sub-samples were taken and 

extracted for Pb implementing EPA’s SW-846 Method No. 1311 “Toxicity Characteristic Leaching 

Procedure” (TCLP). The TCLP extraction fluid was then filtered and analyzed by ICP.  The results of the 

ECOBOND
®
 Pb treatment test are presented in Table 3.  

 

Table 3 ECOBOND® Pb TCLP Treatment Data 

MT2 Test # MT2 Sample # Client I.D. # 

Sample 
Weight, 
grams 

ECOBOND® Pb 
Formulation 
(Weight %) 

TCLP Pb mg/l 
TREATED 

19-48-2 448-1 WC-01-Grab 100 2.5 0.83 

19-48-4 448-2 WC-02-Grab 100 0.5 0.00 

19-48-6 448-3 WC-03-Grab 100 1.5 0.67 

RCRA Criteria 5.0 mg/l 

UTS Limit 0.75 mg/l 

4.0 CONCLUSIONS 

The addition of ECOBOND® Pb did significantly lowers the TCLP Pb in the samples to well below the 

RCRA TCLP Pb criteria of 5.0mg/L.  

5.0 RECOMMENDATION 

MT2 recommends the addition of approximately 0.5% – 1% by weight of ECOBOND® Pb to the Oceana 

Salvage Yard samples to effectively lower the TCLP Pb to below the RCRA TCLP criteria to meet the RCRA 

limits for Pb. 
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Oceana Salvage Burial Unit and Debris Piles NTCRA Completion Report

Table 1 Post-treatment Waste Classification Sample Data

SAMPLE_NAME COLLECTION DATE ANALYTE NAME

ANALYTE

VALUE UNITS

LAB

QUALIFIER

OS-SS-NORTH 0-2 FT 5/23/2012 Lead (TCLP) 0.032 MG/L

OS-SS-SOUTH 0-2 FT 5/23/2012 Lead (TCLP) 0.063 MG/L



Oceana Salvage Yard Burial Unit and Debris Piles NTCRA Completion Report

Table 2 Confirmatory Soil Sample Data

SAMPLE NAME

COLLECTION

DATE

ANALYTE

NAME

ANALYTE

VALUE UNITS

LAB

QUALIFIER
OSYBU-CS-36 6/8/2012 Lead 360 MG/KG D

OSYBU-CS-39 6/8/2012 Lead 1500 MG/KG D

OSYBU-CS-40 6/7/2012 Lead 400 MG/KG D

OSYBU-CS-42 6/6/2012 Lead 150 MG/KG

OSYBU-CS-43 6/8/2012 Lead 56 MG/KG

OSYBU-CS-44 6/6/2012 Lead 38 MG/KG J

OSYBU-CS-45 6/7/2012 Lead 55 MG/KG

OSYBU-CS-46 6/6/2012 Lead 73 MG/KG

OSYBU-CS-47 6/7/2012 Lead 310 MG/KG D

OSYBU-CS-48 6/5/2012 Lead 370 MG/KG D

OSYBU-CS-49 6/7/2012 Lead 93 MG/KG

OSYBU-CS-50 6/5/2012 Lead 2300 MG/KG D

OSYBU-CS-51 6/8/2012 Lead 390 MG/KG D

OSYBU-CS-52 6/4/2012 Lead 41 MG/KG

OSYBU-CS-53 6/12/2012 Lead 980 MG/KG D

OSYBU-CS-54 6/4/2012 Lead 230 MG/KG DJ

OSYBU-CS-55 6/4/2012 Lead 180 MG/KG

OSYBU-CS-56 6/11/2012 Lead 170 MG/KG J

OSYBU-CS-57 6/11/2012 Lead 280 MG/KG D

Laboratory Qualifier Defintions

D = The reported value is from a dilution.

J = The reported value is an estimated concentration.





12065 Lebanon Rd.
Mt. Juliet, TN 37122
(615) 758-5858
1-800-767-5859
Fax (615) 758-5859

Tax I.D. 62-0814289

Est. 1970

Mike Burkett
MT2
14045 W. 66th Ave.
Arvada, CO 80004

Report Summary

Sunday May 27, 2012

Report Number: L576815

Samples Received: 05/24/12

Client Project: 

Description: Oceana Salvage

The analytical results in this report are based upon information supplied
by you, the client, and are for your exclusive use.  If you have any
questions regarding this data package, please do not hesitate to call.

Entire Report Reviewed By: ____________________________________

Mark W. Beasley , ESC Representative

Laboratory Certification Numbers
A2LA - 1461-01, AIHA - 100789, AL - 40660, CA - 01157CA, CT - PH-0197,
FL - E87487, GA - 923, IN - C-TN-01, KY - 90010, KYUST - 0016,
NC - ENV375/DW21704/BIO041, ND - R-140. NJ - TN002, NJ NELAP - TN002,
SC - 84004, TN - 2006, VA - 460132, WV - 233, AZ - 0612,
MN - 047-999-395, NY - 11742, WI - 998093910, NV - TN000032011-1,
TX - T104704245-11-3, OK - 9915, PA - 68-02979

Accreditation is only applicable to the test methods specified on each scope of accreditation held
by ESC Lab Sciences.
Note: The use of the preparatory EPA Method 3511 is not approved or endorsed by the CA ELAP.

This report may not be reproduced, except in full, without written approval from ESC Lab Sciences.
Where applicable, sampling conducted by ESC is performed per guidance provided
in laboratory standard operating procedures: 060302, 060303, and 060304.
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12065 Lebanon Rd.
Mt. Juliet, TN 37122
(615) 758-5858
1-800-767-5859
Fax (615) 758-5859

Tax I.D. 62-0814289

Est. 1970

REPORT OF ANALYSIS                                                                               
Mike Burkett                                                          May 27,2012                        
MT2                                                                                                      
14045 W. 66th Ave.                                                                                       
Arvada, CO 80004                                                                                         

ESC Sample # :   L576815-01        
Date Received   :   May       24, 2012                                                                   
Description     :   Oceana Salvage                                                                       

Site ID :                          
Sample ID       :   OS-SS-NORTH  0-2 FT                                                                  

Project :                          
Collected By    :   Doug Lee                                                                             
Collection Date :   05/23/12 10:00                                                                      

Parameter                             Result   Det. Limit Units   Limit  Method   Date/Time    By  Dil   

TCLP Extraction                       -                                1311    05/25/12 0714 MVE 1     

Lead                                0.032      0.010     mg/l    5.0   6010B   05/26/12 1553 JWM 1     

BDL - Below Detection Limit                                                                              
Det. Limit - Estimated Quantitation Limit(EQL)                                                           
Limit - Maximum Contaminant Level as established by the US EPA                                           
Note:                                                                                                    
The reported analytical results relate only to the sample submitted.                                     
This report shall not be reproduced, except in full, without the written approval from ESC.              
.                                                                                                        
Reported: 05/27/12 13:10 Printed: 05/27/12 13:10                                                         
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12065 Lebanon Rd.
Mt. Juliet, TN 37122
(615) 758-5858
1-800-767-5859
Fax (615) 758-5859

Tax I.D. 62-0814289

Est. 1970

REPORT OF ANALYSIS                                                                               
Mike Burkett                                                          May 27,2012                        
MT2                                                                                                      
14045 W. 66th Ave.                                                                                       
Arvada, CO 80004                                                                                         

ESC Sample # :   L576815-02        
Date Received   :   May       24, 2012                                                                   
Description     :   Oceana Salvage                                                                       

Site ID :                          
Sample ID       :   OS-SS-SOUTH  0-2 FT                                                                  

Project :                          
Collected By    :   Doug Lee                                                                             
Collection Date :   05/23/12 10:15                                                                      

Parameter                             Result   Det. Limit Units   Limit  Method   Date/Time    By  Dil   

TCLP Extraction                       -                                1311    05/25/12 0714 MVE 1     

Lead                                0.063      0.010     mg/l    5.0   6010B   05/26/12 1555 JWM 1     

BDL - Below Detection Limit                                                                              
Det. Limit - Estimated Quantitation Limit(EQL)                                                           
Limit - Maximum Contaminant Level as established by the US EPA                                           
Note:                                                                                                    
The reported analytical results relate only to the sample submitted.                                     
This report shall not be reproduced, except in full, without the written approval from ESC.              
.                                                                                                        
Reported: 05/27/12 13:10 Printed: 05/27/12 13:10                                                         
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Summary of Remarks For Samples Printed
05/27/12 at 13:10:52

TSR Signing Reports: 134
R4 - Rush: Three Day

Sample: L576815-01 Account: MT2WRCO Received: 05/24/12 09:00 Due Date: 05/30/12 00:00 RPT Date: 05/27/12 13:10 

Sample: L576815-02 Account: MT2WRCO Received: 05/24/12 09:00 Due Date: 05/30/12 00:00 RPT Date: 05/27/12 13:10 



12065 Lebanon Rd.
Mt. Juliet, TN 37122
(615) 758-5858
1-800-767-5859
Fax (615) 758-5859

Tax I.D. 62-0814289

Est. 1970
MT2                                     
Mike Burkett                                    
14045 W. 66th Ave.                                  Quality Assurance Report

Level II
Arvada, CO 80004                                                                                              May 27, 2012

L576815

Laboratory Blank
Analyte                                 Result          Units        % Rec            Limit            Batch    Date Analyzed  

Lead                                    < .05           mg/l                                           WG594634 05/26/12 14:44 

Duplicate
Analyte                                 Units      Result     Duplicate    RPD           Limit          Ref Samp      Batch    

Lead                                    mg/l     0            0            0            20              L576798-01    WG594634 

Laboratory Control Sample
Analyte                                 Units       Known Val          Result         % Rec            Limit          Batch    

Lead                                    mg/l        1.13             1.10             97.3             85-115         WG594634 

Matrix Spike
Analyte                                 Units    MS Res    Ref Res    TV     % Rec        Limit        Ref Samp       Batch    

Lead                                    mg/l     5.22      0         1.13    103.         75-125       L576631-08     WG594634 
Lead                                    mg/l     1.04      0         1.13    92.0         75-125       L576798-01     WG594634 

Matrix Spike Duplicate
Analyte                                 Units  MSD      Ref      %Rec        Limit       RPD     Limit Ref Samp       Batch    

Lead                                    mg/l   5.31     5.22     104.        75-125      1.71    20    L576631-08     WG594634 
Lead                                    mg/l   1.05     1.04     92.9        75-125      0.957   20    L576798-01     WG594634 

Batch number /Run number / Sample number cross reference

WG594487: R2184915: L576815-01 02
WG594634: R2186380: L576815-01 02

* * Calculations are performed prior to rounding of reported values.
* Performance of this Analyte is outside of established criteria.

For additional information, please see Attachment A 'List of Analytes with QC Qualifiers.'

Page 4 of 5  



12065 Lebanon Rd.
Mt. Juliet, TN 37122
(615) 758-5858
1-800-767-5859
Fax (615) 758-5859

Tax I.D. 62-0814289

Est. 1970
MT2                                     
Mike Burkett                                    
14045 W. 66th Ave.                                  Quality Assurance Report

Level II
Arvada, CO 80004                                                                                              May 27, 2012

L576815

The data package includes a summary of the analytic results of the quality
control samples required by the SW-846 or CWA methods.  The quality control
samples include a method blank, a laboratory control sample, and the matrix
spike/matrix spike duplicate analysis.  If a target parameter is outside
the method limits, every sample that is effected is flagged with the
appropriate qualifier in Appendix B of the analytic report.

Method Blank - an aliquot of reagent water carried through the
entire analytic process.  The method blank results indicate if
any possible contamination exposure during the sample handling,
digestion or extraction process, and analysis.  Concentrations of
target analytes above the reporting limit in the method blank are
qualified with the "B" qualifier.

Laboratory Control Sample - is a sample of known concentration
that is carried through the digestion/extraction and analysis
process.  The percent recovery, expressed as a percentage of the
theoretical concentration, has statistical control limits
indicating that the analytic process is "in control".  If a
target analyte is outside the control limits for the laboratory
control sample or any other control sample, the parameter is
flagged with a "J4" qualifier for all effected samples.

Matrix Spike and Matrix Spike Duplicate  - is two aliquots of an
environmental sample that is spiked with known concentrations of
target analytes.  The percent recovery of the target analytes
also has statistical control limits.  If any recoveries that are
outside the method control limits, the sample that was selected
for matrix spike/matrix spike duplicate analysis is flagged with
either a "J5" or a "J6".  The relative percent difference (%RPD)
between the matrix spike and the matrix spike duplicate
recoveries is all calculated.  If the RPD is above the method
limit, the effected samples are flagged with a "J3" qualifier.

Page 5 of 5  
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Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-11308-1

Client Sample ID:

Lab Sample ID:

OSYBU-CS-SO54

Client Matrix: % Moisture: 24.1

180-11308-1

Solid

Date Sampled:  06/04/2012 1130

Date Received: 06/06/2012 0900

6010B/DOD Metals (ICP)

6010B/DOD Instrument ID:

Lab File ID: Q20615A.asc

Dilution: 5.0 Initial Weight/Volume: 00001.08   g

06/15/2012  1802 Final Weight/Volume: 100   mL

06/07/2012  1630

3050B

Q

Analysis Date:

Prep Date:

Analysis Batch: 180-39243

180-38340Prep Batch:

Analysis Method:

Prep Method:

Analyte DryWt Corrected: Y Result (mg/Kg) Qualifier DL LOQ

230 D J 1.80.96Lead

TestAmerica Pittsburgh 06/25/2012Page 9 of 330



Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-11308-1

Client Sample ID:

Lab Sample ID:

OSYBU-CS-SO55

Client Matrix: % Moisture: 18.4

180-11308-2

Solid

Date Sampled:  06/04/2012 1145

Date Received: 06/06/2012 0900

6010B/DOD Metals (ICP)

6010B/DOD Instrument ID:

Lab File ID: Q20615A.asc

Dilution: 2.0 Initial Weight/Volume: 00001.15   g

06/15/2012  1827 Final Weight/Volume: 100   mL

06/07/2012  1630

3050B

Q

Analysis Date:

Prep Date:

Analysis Batch: 180-39243

180-38340Prep Batch:

Analysis Method:

Prep Method:

Analyte DryWt Corrected: Y Result (mg/Kg) Qualifier DL LOQ

180 0.640.33Lead

TestAmerica Pittsburgh 06/25/2012Page 10 of 330



Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-11308-1

Client Sample ID:

Lab Sample ID:

OSYBU-CS-SO52

Client Matrix: % Moisture: 20.0

180-11308-3

Solid

Date Sampled:  06/04/2012 1455

Date Received: 06/06/2012 0900

6010B/DOD Metals (ICP)

6010B/DOD Instrument ID:

Lab File ID: Q20615A.asc

Dilution: 1.0 Initial Weight/Volume: 00001.01   g

06/15/2012  1458 Final Weight/Volume: 100   mL

06/07/2012  1630

3050B

Q

Analysis Date:

Prep Date:

Analysis Batch: 180-39243

180-38340Prep Batch:

Analysis Method:

Prep Method:

Analyte DryWt Corrected: Y Result (mg/Kg) Qualifier DL LOQ

41 0.370.19Lead

TestAmerica Pittsburgh 06/25/2012Page 11 of 330



Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-11308-1

Client Sample ID:

Lab Sample ID:

OSYBU-CS-SO50

Client Matrix: % Moisture: 23.8

180-11308-4

Solid

Date Sampled:  06/05/2012 1120

Date Received: 06/06/2012 0900

6010B/DOD Metals (ICP)

6010B/DOD Instrument ID:

Lab File ID: Q20615A.asc

Dilution: 25 Initial Weight/Volume: 00001.14   g

06/15/2012  1832 Final Weight/Volume: 100   mL

06/07/2012  1630

3050B

Q

Analysis Date:

Prep Date:

Analysis Batch: 180-39243

180-38340Prep Batch:

Analysis Method:

Prep Method:

Analyte DryWt Corrected: Y Result (mg/Kg) Qualifier DL LOQ

2300 D 8.64.5Lead

TestAmerica Pittsburgh 06/25/2012Page 12 of 330



Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-11308-1

Client Sample ID:

Lab Sample ID:

OSYBU-CS-SO48

Client Matrix: % Moisture: 26.1

180-11308-5

Solid

Date Sampled:  06/05/2012 1435

Date Received: 06/06/2012 0900

6010B/DOD Metals (ICP)

6010B/DOD Instrument ID:

Lab File ID: Q20615A.asc

Dilution: 5.0 Initial Weight/Volume: 00001.08   g

06/15/2012  1838 Final Weight/Volume: 100   mL

06/07/2012  1630

3050B

Q

Analysis Date:

Prep Date:

Analysis Batch: 180-39243

180-38340Prep Batch:

Analysis Method:

Prep Method:

Analyte DryWt Corrected: Y Result (mg/Kg) Qualifier DL LOQ

370 D 1.90.98Lead

TestAmerica Pittsburgh 06/25/2012Page 13 of 330







Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-11425-1

Client Sample ID:

Lab Sample ID:

OSYBU-CS-SO46

Client Matrix: % Moisture: 23.9

180-11425-1

Solid

Date Sampled:  06/06/2012 0800

Date Received: 06/09/2012 0915

6010B/DOD Metals (ICP)

6010B/DOD Instrument ID:

Lab File ID: Q20615A.asc

Dilution: 1.0 Initial Weight/Volume: 00001.03   g

06/15/2012  1523 Final Weight/Volume: 100   mL

06/12/2012  1131

3050B

Q

Analysis Date:

Prep Date:

Analysis Batch: 180-39243

180-38733Prep Batch:

Analysis Method:

Prep Method:

Analyte DryWt Corrected: Y Result (mg/Kg) Qualifier DL LOQ

73 0.380.20Lead

TestAmerica Pittsburgh 06/26/2012Page 10 of 654



Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-11425-1

Client Sample ID:

Lab Sample ID:

OSYBU-CS-SO44

Client Matrix: % Moisture: 21.3

180-11425-2

Solid

Date Sampled:  06/06/2012 0935

Date Received: 06/09/2012 0915

6010B/DOD Metals (ICP)

6010B/DOD Instrument ID:

Lab File ID: Q20615A.asc

Dilution: 1.0 Initial Weight/Volume: 00001.00   g

06/15/2012  1528 Final Weight/Volume: 100   mL

06/12/2012  1131

3050B

Q

Analysis Date:

Prep Date:

Analysis Batch: 180-39243

180-38733Prep Batch:

Analysis Method:

Prep Method:

Analyte DryWt Corrected: Y Result (mg/Kg) Qualifier DL LOQ

38 J 0.380.20Lead

TestAmerica Pittsburgh 06/26/2012Page 11 of 654



Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-11425-1

Client Sample ID:

Lab Sample ID:

OSYBU-CS-SO42

Client Matrix: % Moisture: 23.9

180-11425-3

Solid

Date Sampled:  06/06/2012 1110

Date Received: 06/09/2012 0915

6010B/DOD Metals (ICP)

6010B/DOD Instrument ID:

Lab File ID: Q20618A.asc

Dilution: 2.0 Initial Weight/Volume: 00001.01   g

06/18/2012  1337 Final Weight/Volume: 100   mL

06/12/2012  1131

3050B

Q

Analysis Date:

Prep Date:

Analysis Batch: 180-39374

180-38733Prep Batch:

Analysis Method:

Prep Method:

Analyte DryWt Corrected: Y Result (mg/Kg) Qualifier DL LOQ

150 0.780.41Lead

TestAmerica Pittsburgh 06/26/2012Page 12 of 654



Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-11425-1

Client Sample ID:

Lab Sample ID:

OSYBU-CS-SO40

Client Matrix: % Moisture: 20.7

180-11425-4

Solid

Date Sampled:  06/07/2012 0950

Date Received: 06/09/2012 0915

6010B/DOD Metals (ICP)

6010B/DOD Instrument ID:

Lab File ID: Q20618A.asc

Dilution: 5.0 Initial Weight/Volume: 00001.03   g

06/18/2012  1342 Final Weight/Volume: 100   mL

06/12/2012  1131

3050B

Q

Analysis Date:

Prep Date:

Analysis Batch: 180-39374

180-38733Prep Batch:

Analysis Method:

Prep Method:

Analyte DryWt Corrected: Y Result (mg/Kg) Qualifier DL LOQ

400 D 1.80.96Lead

TestAmerica Pittsburgh 06/26/2012Page 13 of 654



Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-11425-1

Client Sample ID:

Lab Sample ID:

OSYBU-CS-SO45

Client Matrix: % Moisture: 23.0

180-11425-5

Solid

Date Sampled:  06/07/2012 1220

Date Received: 06/09/2012 0915

6010B/DOD Metals (ICP)

6010B/DOD Instrument ID:

Lab File ID: Q20615A.asc

Dilution: 1.0 Initial Weight/Volume: 00001.02   g

06/15/2012  1614 Final Weight/Volume: 100   mL

06/12/2012  1131

3050B

Q

Analysis Date:

Prep Date:

Analysis Batch: 180-39243

180-38733Prep Batch:

Analysis Method:

Prep Method:

Analyte DryWt Corrected: Y Result (mg/Kg) Qualifier DL LOQ

55 0.380.20Lead

TestAmerica Pittsburgh 06/26/2012Page 14 of 654



Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-11425-1

Client Sample ID:

Lab Sample ID:

OSYBU-CS-SO47

Client Matrix: % Moisture: 21.6

180-11425-6

Solid

Date Sampled:  06/07/2012 1225

Date Received: 06/09/2012 0915

6010B/DOD Metals (ICP)

6010B/DOD Instrument ID:

Lab File ID: Q20618A.asc

Dilution: 5.0 Initial Weight/Volume: 00001.03   g

06/18/2012  1347 Final Weight/Volume: 100   mL

06/12/2012  1131

3050B

Q

Analysis Date:

Prep Date:

Analysis Batch: 180-39374

180-38733Prep Batch:

Analysis Method:

Prep Method:

Analyte DryWt Corrected: Y Result (mg/Kg) Qualifier DL LOQ

310 D 1.90.97Lead

TestAmerica Pittsburgh 06/26/2012Page 15 of 654



Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-11425-1

Client Sample ID:

Lab Sample ID:

OSYBU-CS-SO49

Client Matrix: % Moisture: 22.3

180-11425-7

Solid

Date Sampled:  06/07/2012 1400

Date Received: 06/09/2012 0915

6010B/DOD Metals (ICP)

6010B/DOD Instrument ID:

Lab File ID: Q20615A.asc

Dilution: 1.0 Initial Weight/Volume: 00001.00   g

06/15/2012  1624 Final Weight/Volume: 100   mL

06/12/2012  1131

3050B

Q

Analysis Date:

Prep Date:

Analysis Batch: 180-39243

180-38733Prep Batch:

Analysis Method:

Prep Method:

Analyte DryWt Corrected: Y Result (mg/Kg) Qualifier DL LOQ

93 0.390.20Lead

TestAmerica Pittsburgh 06/26/2012Page 16 of 654



Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-11425-1

Client Sample ID:

Lab Sample ID:

OSYBU-CS-SO51

Client Matrix: % Moisture: 25.3

180-11425-8

Solid

Date Sampled:  06/08/2012 0945

Date Received: 06/09/2012 0915

6010B/DOD Metals (ICP)

6010B/DOD Instrument ID:

Lab File ID: Q20618A.asc

Dilution: 5.0 Initial Weight/Volume: 00001.00   g

06/18/2012  1352 Final Weight/Volume: 100   mL

06/12/2012  1131

3050B

Q

Analysis Date:

Prep Date:

Analysis Batch: 180-39374

180-38733Prep Batch:

Analysis Method:

Prep Method:

Analyte DryWt Corrected: Y Result (mg/Kg) Qualifier DL LOQ

390 D 2.01.1Lead

TestAmerica Pittsburgh 06/26/2012Page 17 of 654



Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-11425-1

Client Sample ID:

Lab Sample ID:

OSYBU-CS-SO36

Client Matrix: % Moisture: 30.4

180-11425-9

Solid

Date Sampled:  06/08/2012 1145

Date Received: 06/09/2012 0915

6010B/DOD Metals (ICP)

6010B/DOD Instrument ID:

Lab File ID: Q20618A.asc

Dilution: 5.0 Initial Weight/Volume: 00001.02   g

06/18/2012  1357 Final Weight/Volume: 100   mL

06/12/2012  1131

3050B

Q

Analysis Date:

Prep Date:

Analysis Batch: 180-39374

180-38733Prep Batch:

Analysis Method:

Prep Method:

Analyte DryWt Corrected: Y Result (mg/Kg) Qualifier DL LOQ

360 D 2.11.1Lead

TestAmerica Pittsburgh 06/26/2012Page 18 of 654



Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-11425-1

Client Sample ID:

Lab Sample ID:

OSYBU-CS-SO39

Client Matrix: % Moisture: 19.5

180-11425-10

Solid

Date Sampled:  06/08/2012 1220

Date Received: 06/09/2012 0915

6010B/DOD Metals (ICP)

6010B/DOD Instrument ID:

Lab File ID: Q20618A.asc

Dilution: 25 Initial Weight/Volume: 00001.03   g

06/18/2012  1402 Final Weight/Volume: 100   mL

06/12/2012  1131

3050B

Q

Analysis Date:

Prep Date:

Analysis Batch: 180-39374

180-38733Prep Batch:

Analysis Method:

Prep Method:

Analyte DryWt Corrected: Y Result (mg/Kg) Qualifier DL LOQ

1500 D 9.04.7Lead

TestAmerica Pittsburgh 06/26/2012Page 19 of 654



Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-11425-1

Client Sample ID:

Lab Sample ID:

OSYBU-CS-SO43

Client Matrix: % Moisture: 22.9

180-11425-11

Solid

Date Sampled:  06/08/2012 1245

Date Received: 06/09/2012 0915

6010B/DOD Metals (ICP)

6010B/DOD Instrument ID:

Lab File ID: Q20615A.asc

Dilution: 1.0 Initial Weight/Volume: 00001.00   g

06/15/2012  1644 Final Weight/Volume: 100   mL

06/12/2012  1131

3050B

Q

Analysis Date:

Prep Date:

Analysis Batch: 180-39243

180-38733Prep Batch:

Analysis Method:

Prep Method:

Analyte DryWt Corrected: Y Result (mg/Kg) Qualifier DL LOQ

56 0.390.20Lead

TestAmerica Pittsburgh 06/26/2012Page 20 of 654





Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-11512-1

Client Sample ID:

Lab Sample ID:

OSYBU-CS-SO56

Client Matrix: % Moisture: 29.3

180-11512-1

Solid

Date Sampled:  06/11/2012 0700

Date Received: 06/13/2012 0915

6010B/DOD Metals (ICP)

6010B/DOD Instrument ID:

Lab File ID: Q20626A.asc

Dilution: 2.0 Initial Weight/Volume: 00001.00   g

06/26/2012  1328 Final Weight/Volume: 100   mL

06/22/2012  1124

3050B

Q

Analysis Date:

Prep Date:

Analysis Batch: 180-40145

180-39740Prep Batch:

Analysis Method:

Prep Method:

Analyte DryWt Corrected: Y Result (mg/Kg) Qualifier DL LOQ

170 J 0.850.44Lead

TestAmerica Pittsburgh 06/29/2012Page 9 of 808



Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-11512-1

Client Sample ID:

Lab Sample ID:

OSYBU-CS-SO53

Client Matrix: % Moisture: 20.2

180-11512-3

Solid

Date Sampled:  06/12/2012 1230

Date Received: 06/13/2012 0915

6010B/DOD Metals (ICP)

6010B/DOD Instrument ID:

Lab File ID: Q20626A.asc

Dilution: 10 Initial Weight/Volume: 00001.01   g

06/26/2012  1404 Final Weight/Volume: 100   mL

06/22/2012  1124

3050B

Q

Analysis Date:

Prep Date:

Analysis Batch: 180-40145

180-39740Prep Batch:

Analysis Method:

Prep Method:

Analyte DryWt Corrected: Y Result (mg/Kg) Qualifier DL LOQ

980 D 3.71.9Lead

TestAmerica Pittsburgh 06/29/2012Page 11 of 808



Analytical Data

Client:   Sealaska Environmental Services, LLC Job Number:   180-11512-1

Client Sample ID:

Lab Sample ID:

OSYBU-CS-SO57

Client Matrix: % Moisture: 18.4

180-11512-2

Solid

Date Sampled:  06/11/2012 0715

Date Received: 06/13/2012 0915

6010B/DOD Metals (ICP)

6010B/DOD Instrument ID:

Lab File ID: Q20626A.asc

Dilution: 5.0 Initial Weight/Volume: 00001.00   g

06/26/2012  1359 Final Weight/Volume: 100   mL

06/22/2012  1124

3050B

Q

Analysis Date:

Prep Date:

Analysis Batch: 180-40145

180-39740Prep Batch:

Analysis Method:

Prep Method:

Analyte DryWt Corrected: Y Result (mg/Kg) Qualifier DL LOQ

280 D 1.80.96Lead

TestAmerica Pittsburgh 06/29/2012Page 10 of 808
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Hanes TerraTex GS

Data For Comparison

Hanes TerraTex GS is a woven geotextile made up of polypropylene filaments. These filaments are woven to form a stable and durable network such that the
filaments retain their relative position. It is non-biodegradable and resistant to most soil chemicals, acids, and alkali with apH range of 3 to 12. Hanes TerraTex GS
is manufactured to meet or exceed the following minimum average roll values. This data sheet for Hanes TerraTex GS is provided for comparison purposes only.

PROPERTY TEST METHOD ENGLISH METRIC

Weight - Typical ASTM D-5261 4 oz/sy 136 g/sm

Tensile Strength ASTM D-4632 200 lbs 890 N

Elongation @ Break ASTM D-4632 15% 15%

CBR Puncture ASTM D-6241 700 lbs 3,120 N

Trapezoidal Tear ASTM D-4533 75 lbs 334 N

Apparent Opening Size ASTM D-4751 40 US Sieve 0.40 mm

Permittivity ASTM D-4491 0.05 Sec-1 0.05 Sec-1

Water Flow Rate ASTM D-4491 5 g/min/sf 203 l/min/sm

UV Resistance @ 500 Hours ASTM D-4355 70% 70%

The supplied information is provided as a service to our customers under "Descriptive Fair Use" to show the relationship between our products and the listed manufacturer's products.
All values are published in IFAI "Geosynthetics 2012 Specifier's Guide" or on the manufacturer's website. Products are compared using the properties and test methods on US Fabrics'
published, website data sheets. As such, not all properties and test methods may be included in this comparison. US Fabrics, its website and products are neither endorsed, nor
sponsored by, nor affiliated with the listed manufacturers. All products are registered trademarks of said manufacturers. US Fabrics aims to provide information that is accurate,
however does not accept responsibility for any errors or omissions in the information provided on this page or incorporated into it by reference. Please refer to the manufacturer's most
recent published data or website to verify accuracy. (1/2012)

US Fabrics, Inc. | 3904 Virginia Avenue  |  Cincinnati, OH 45227 (USA)  |  Phone: 800-518-2290  |  Fax: (513) 271-4420
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Project Name:

Contract No.:

Task Order No.: TO-001

Material: Fill Material

Date Total Tons

6/5/2012 183

6/6/2012 152

6/7/2012 214

6/11/2012 238

6/13/2012 32

6/24/2012 95

6/25/2012 60

Total yd³ 974

Summary Sheet
Oceana Salvage Yard Burial Unit NTCRA

N40085-11-D-0043



Project Name: Oceana Salvage Yard Access Road NTCRA

Contract No.: N40085-11-D-0043

Task Order No.: TO-003

Material: Fill Material

Vendor: Clearfield Date: 6/5/2012

Weight Ticket Truck No.: Gross Wght Tare Wght Net Wght Tons

512651 56 12

512652 50 12

512653 L&H 12 12

512654 DBS 15

512655 62 12

476571 48 12

476572 50 12

476573 50 12

476574 48 12

476575 50 12

476576 48 12

476577 56 12

476578 50 12

476579 48 12

476580 62 12

Total 183



Project Name: Oceana Salvage Yard Access Road NTCRA

Contract No.: N40085-11-D-0043

Task Order No.: TO-003

Material: Fill Material

Vendor: Clearfield Date: 6/6/2012

Weight Ticket Truck No.: Gross Wght Tare Wght Net Wght Tons

476619 40 12

476620 Scott 20

476621 Davis 15

476622 51 12

476623 54 12

476624 40 12

476625 Davis 15

476626 51 12

476627 54 12

476628 DBS 15

476629 48 15

152Total yd³



Project Name: Oceana Salvage Yard Access Road NTCRA

Contract No.: N40085-11-D-0043

Task Order No.: TO-003

Material: Fill Material

Vendor: Clearfield Date: 6/7/2012

Weight Ticket Truck No.: Gross Wght Tare Wght Net Wght Tons

511951 40 12

511952 Scott 20

511953 DBS 20

511954 60 15

511955 43 12

511956 54 12

511957 41 12

511958 62 12

511959 50 12

511960 54 12

511962 71 12

511963 45 15

511964 55 12

511965 51 12

511966 55 12

511967 71 12

Total 214



Project Name:Oceana Salvage Yard Access Road NTCRA

Contract No.:N40085-11-D-0043

Task Order No.:TO-003

Material: Fill Material

Vendor: Clearfield Date: 6/11/2012

Weight Ticket Truck No.: Gross Wght Tare Wght Net Wght Tons

476726 Dwells 12

476728 Dwells 12

476729 Godway 3 20

476730 Scott 20

476731 Godway 4 20

476732 DBS 15

511967 71 15

511968 Scott 20

511969 BSNS 15

511970 Dwells 12

511971 Scott 20

511972 71 15

511973 Dwells 12

511974 BSNS 15

511975 71 15

Total 238



Project Name:Oceana Salvage Yard Access Road NTCRA

Contract No.:N40085-11-D-0043

Task Order No.:TO-003

Material: Fill Material

Vendor: Clearfield Date: 6/13/2012

Weight Ticket Truck No.: Gross Wght Tare Wght Net Wght Tons

509935 Scott 20

510011 48 12

Total 32



Project Name:Oceana Salvage Yard Access Road NTCRA

Contract No.:N40085-11-D-0043

Task Order No.:TO-003

Material: Fill Material

Vendor: Clearfield Date: 6/24/2012

Weight Ticket Truck No.: Gross Wght Tare Wght Net Wght Tons

477705 71 15

477706 BSNS 15

477707 Godwin 15

477708 71 15

477709 Godwin 20

477710 BSNS 15

Total 95



Project Name:Oceana Salvage Yard Access Road NTCRA

Contract No.:N40085-11-D-0043

Task Order No.:TO-003

Material: Fill Material

Vendor: Clearfield Date: 6/25/2012

Weight Ticket Truck No.: Gross Wght Tare Wght Net Wght Tons

476734 55 12

476735 56 12

476736 67 12

476737 40 12

476738 66 12

Tons 60



































































































































BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 
Sold To: 

Job No 
Subdivision 
Lot # 
Road 

Truck No 

Yards - Fill Sand 
Yards - Fill Dirt 
Tons - Masonry Sand 
Yards - Top Soil 
Tons __________ Stone 
Yards - Haul Back 

Tons - Concrete Sand 

Time In:______ Time Out:  
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision 

Lot #- 

Road ____ 

Truck No. 

Yards - Fill Sand 
Yards - Fill Dirt 
Tons - Masonry Sand 
Yards - Top Soil 
Tons __________ Stone 
Yards - Haul Back 
Tons - Concrete Sand 

Time In:_______ Time Out:  
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date:  
Sold To: 

Job No. 
Subdivision 
Lot # 
Road 

Truck No. 

Yards - Fill Sand 
Yards - Fill Dirt 
Tons 	- Masonry Sand 
Yards - Top Soil 
Tons Stone 
Yards - Haul Back 
Tons - Concrete Sand 

Time In: 	Time Out: 
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 
Sold To: 

Job No. 
Subdivision 
Lot # 
Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 
Tons - Masonry Sand 
Yards - Top Soil 
Tons __________ Stone 
Yards - Haul Back 

Tons - Concrete Sand 

Time In:_______ Time Out: 
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

D ate: 
Sold To: 

Job No. 
Subdivision 

Lot # 
Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 
Tons - Masonry Sand 
Yards - Top Soil 
Tons __________ Stone 
Yards - Haul Back 
Tons - Concrete Sand 

Time In:________ Time Out: 
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 
Subdivision 

Lot # 
Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 
Tons - Masonry Sand 
Yards - Top Soil 
Tons __________ Stone 
Yards - Haul Back 
Tons - Concrete Sand 

Time In:_______ Time Out:  
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 
Sold To: 

Job No. 
Subdivision 
Lot # 
Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 
Tons - Masonry Sand 
Yards - Top Soil 
Tons __________ Stone 
Yards - Haul Back 

Tons - Concrete Sand 

Time In:______ Time Out: 
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision 

Lot # 
Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 
Tons 	- Masonry Sand 
Yards - Top Soil 

Tons  Stone 

Yards - Haul Back 

Tons 	- Concrete Sand 

Time In.- 	Out:  
Received By_____________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 
Sold To: 

Job No. 
Subdivision 

Lot # 
Road 

Truck No 

Yards - Fill Sand 
Yards - Fill Dirt 
Tons - Masonry Sand 
Yards - Top Soil 
Tons __________ Stone 
Yards - Haul Back 

Tons - Concrete Sand 

Time In:_______ Time Out: 
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision 

Lot #_ 
Road 

Truck No.  

Yards - Fill Sand 
Yards - 	Fill Dirt 
Tons - Masonry Sand 
Yards - Top Soil 

Tons  Stone 

Yards - Haul Back 

Tons - Concrete Sand 

Time In:_______ Time Out:  
Received By_______________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEYS FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision_______________________ 

Lot # 

Road 

Truck No.  

Yards - Fill Sand 

Yards - Fill Dirt 

Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 

Tons - Concrete Sand 

Time In: 	Out: 
Received By___________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEYS FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Subdivision 

Lot # 

Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 

Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 

Tons - Concrete Sand 

Time In: 	Out: 
Received By___________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision  

Lot # 

Road 

Truck No.  

Yards - Fill Sand 
Yards - 	Fill Dirt 

Tons - Masonry Sand 
Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 

Tons - Concrete Sand 

Time In: 	Time Out:  
Received By_______________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEYS FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision 

Lot # 

Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 

Tons 	- Masonry Sand 
Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 

Tons - Concrete Sand 

Time In: 	Time Out: 
Received By______________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 

BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721 -5823 

Date: 

Sold To: 

Job No. 

Subdivision 

Lot # 

Road 

Truck No.  

Yards - Fill Sand 
Yards - 	Fill Dirt 

Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 

Tons - Concrete Sand 

Time In:_______ Time Out:  
Received By________________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEYS FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach. VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision  

Lot # 

Road 

Truck No.  

Yards - Fill Sand 

Yards - Fill Dirt 

Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 
Tons - Concrete Sand 

Time In:  Out:  
Received By______________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF ITIS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEt BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision_______________________ 

Lot # 

Road 

Truck No.  

Yards - Fill Sand 

Yards - Fill Dirt 

Tons - Masonry Sand 

Yards - Top Soil 

_Tons __________ Stone 

Yards - Haul Back 

Tons - Concrete Sand 

Time In: 	Out:  
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. — 

Subdivision 

Lot # 

Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 

Tons - Masonry Sand 
Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 
Tons - Concrete Sand 

Time In: 	Time Out: 
Received By____________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEYS FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision________________________ 

Lot # 
Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 

Tons - Masonry Sand 
Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 

Tons - Concrete Sand 

Time In:  Out:  
Received By______________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERWCES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision  

Lot # 

Road 

Truck No.  

Yards - Fill Sand 

Yards - 	Fill Dirt 

Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 

Tons - Concrete Sand 

Time In: 	Out: 
Received By___________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEYS FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision  

Lot # 

Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 

Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 

Tons - Concrete Sand 

Time In:  Time Out:  
Received By______________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEYS FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision  

Lot# 

Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 

Tons - Masonry Sand 
Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 

Tons - Concrete Sand 

Time In:  Time Out:  
Received By________________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721 -5823 

Date: 

Sold To: 

Job No 

Subdivision 

Lot # 

Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 

Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 
Tons - Concrete Sand 

Time In: 	Time Out: 
Received By___________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEYS FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision  

Lot # 

Road 

Truck No.  

Yards - Fill Sand 

Yards - Fill Dirt 

Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 
Tons - Concrete Sand 

Time In -.-  Out:  
Received By_______________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEYS FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. — 

Subdivision 

Lot # 

Road ___ 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 

Tons 	- Masonry Sand 
Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 

Tons - Concrete Sand 

Time In: _______ Time Out: 
Received By___________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach. VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision 

Lot#__ 

Road ____ 

Truck No.  

Yards - Fill Sand 

Yards - Fill Dirt 

Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 
Tons - Concrete Sand 

Time In: 	Out:  
Received By_______________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEYS FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 
Sold To: 

Job No. 

Subdivision 

Lot # 

Road 

Truck No. 

Yards - Fill Sand 
Yards - Fill Dirt 

Tons - Masonry Sand 

Yards - Top Soil 

Tons 	Stone 

Yards - Haul Back 
Tons - Concrete Sand 

Time In: Time Out: 
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

C31 

Job No. — 

Subdivision 

Lot# - 

Road - 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 

Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 
Tons - Concrete Sand 

Time In: 	Time Out:  
Received By______________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date. 

Sold To: 

Job No. 

Subdivision 

Lot # 

Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 

Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 
Tons - Concrete Sand 

Time In: 	Out: 
Received By_________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision______________________ 

Lot # 
Road 

Truck No.  

Yards - Fill Sand 

Yards - Fill Dirt 

Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 

Tons - Concrete Sand 

Time In: 	Out: 
Received By_______________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision 

Lot # 

Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 

Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 
Tons - Concrete Sand 

Time In: 	Out:  
Received By_______________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATrORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. — 

Subdivision 

Lot #- 

Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 

Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 
Tons - Concrete Sand 

Time In: 	Out:  
Received By______________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BOt4NEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No, 

Subdivision 

Lot# 

Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 

Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 

Tons - Concrete Sand 

Time In: 	Out:  
Received By_______________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision________________________ 

Lot # 

Road 

Truck No. 

Yards - Fill Sand 

Yards - Fill Dirt 

Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 

Tons - Concrete Sand 

Time In:  Out:  
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No 

Subdivision 

Lot # 

Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 

Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 
Tons - Concrete Sand 

Time In: 	Out:  
Received By_______________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

vii.irai 

Subdivision 

Lot # 

Road 

Truck No. 

Yards - Fill Sand 

Yards - Fill Dirt 

Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 
Tons - Concrete Sand 

Time In: 	Out: 
Received By___________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision______________________ 

Lot # 

Road 

Truck No.  

Yards - Fill Sand 

Yards - Fill Dirt 

Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 
Tons - Concrete Sand 

Time In: 	Out: 
Received By_______________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision______________________ 

Lot # 

Road 

Truck No.  

Yards - Fill Sand 

Yards - Fill Dirt 

Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 

Tons - Concrete Sand 

Time In: 	Out: 
Received By_______________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision 

Lot # 

Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 

Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 

Tons - Concrete Sand 

Time In:  Time Out:  
Received By_______________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision 

Lot # 

Road 

Truck No.  

Yards - Fill Sand 

Yards - Fill Dirt 

Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 

Tons - Concrete Sand 

Time In:  Time Out:  
Received By______________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEYS FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision 

Lot # 
Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 

Tons - Masonry Sand 
Yards - Top Soil 

Tons __________ Stone 

__Yards - Haul Back 

Tons - Concrete Sand 

Time In:_______ Time Out:  
Received By______________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IFITIS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BOt*IEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 
Sold To: 

Job No. 
Subdivision 
Lot # 
Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 
Tons 	- Masonry Sand 
Yards - Top Soil 
Tons __________ Stone 
Yards - Haul Back 

Tons - Concrete Sand 

Time In:______ Time Out: 
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date -
Sold To: 

Job No. 

Subdivision 

Lot # 
Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 

Tons - Masonry Sand 
Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 
Tons - Concrete Sand 

Time In:________ Time Out:  
Received By_______________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEYS FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. — 
Subdivision 

Lot # 

Truck No 

Yards - Fill Sand 
Yards - Fill Dirt 
Tons - Masonry Sand 
Yards - Top Soil 

•Tons __________ Stone 

Yards - Haul Back 

Tons - Concrete Sand 

Time In: 	Out:  
Received By______________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision 

Lot # 

Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 
Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 

Tons - Concrete Sand 

Time In:_______ Time Out:  
Received By_______________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach. VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision 

Lot# 

Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 

Tons 	- Masonry Sand 
Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 

Tons - Concrete Sand 

Time In: _______ Time Out: 
Received By___________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEYS FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. — 

Subdivision 

Lot# - 

Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 

Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 
Tons - Concrete Sand 

Time In: 	Out: 
Received By______________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision_______________________ 

Lot # 

Road 

Truck No.  

Yards - Fill Sand 

Yards - Fill Dirt 

Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 

Tons - Concrete Sand 

Time In:  Out:_______ 
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision_______________________ 

Lot # 

Road 

Truck No.  

Yards - Fill Sand 

Yards - Fill Dirt 

Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 

Tons - Concrete Sand 

Time In: 	Out:  
Received By______________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision_______________________ 

Lot # 

Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 

Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 

Tons - Concrete Sand 

Time In:  Out:  
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision_______________________ 

Lot # 

Road 

Truck No.  

Yards - Fill Sand 

Yards - Fill Dirt 

Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 

Tons - Concrete Sand 

Time In: 	Out:  
Received By______________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision________________________ 

Lot # 

Road 

Truck No.  

Yards - Fill Sand 

Yards - Fill Dirt 

Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 

Tons - Concrete Sand 

Time In: 	Out: 
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision_______________________ 

Lot # 

Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 

Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 

Tons - Concrete Sand 

Time In: 	Out: 
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 
Sold To: 

Job No. 
Subdivision 

Lot# - 

Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 
Tons - Masonry Sand 
Yards - Top Soil 
Tons __________ Stone 
Yards - Haul Back 
Tons - Concrete Sand 

Time In: 	Out: 
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 
Sold To: 

Job No. 

Subdivision 

Lot # 

Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 

Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 
Yards - Haul Back 

Tons - Concrete Sand 

Time In: 	Time Out: 
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEYS FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision_______________________ 

Lot # 

Road 

Truck No.  

Yards - Fill Sand 

Yards - Fill Dirt 

Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 
Tons - Concrete Sand 

Time In: 	Time Out:  
Received By______________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 
Sold To: 

Job No. 
Subdivision 

Lot# 
Road 

- 

Truck No.  

Yards - Fill Sand 
Yards - 	Fill Dirt 
Tons - Masonry Sand 
Yards - Top Soil 
Tons  Stone 
Yards - Haul Back 

Tons - Concrete Sand 

Time In:_______ Time Out: 
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach. VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision  

Lot# 

Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 
Tons - Masonry Sand 
Yards - Top Soil 
Tons __________ Stone 
Yards - Haul Back 

Tons - Concrete Sand 

Time In:________ Time Out:  
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 
Subdivision 

Lot # 
Road 

Truck No. 

Yards - Fill Sand 
Yards - Fill Dirt 
Tons - Masonry Sand 
Yards - Top Soil 
Tons __________ Stone 
Yards - Haul Back 
Tons - Concrete Sand 

Time In:_______ Time Out: 
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF 17 IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision_______________________ 

Lot # 
Road 

Truck No.  

Yards - Fill Sand 

Yards - Fill Dirt 
Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 

Tons - Concrete Sand 

Time In:______ Time Out:______ 
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision  

Lot# 

Road 

Truck No.  

Yards - Fill Sand 
Yards - 	Fill Dirt 
Tons - Masonry Sand 

Yards - Top Soil 
Tons __________ Stone 

Yards - Haul Back 
Tons - Concrete Sand 

Time In: ______ Time Out:  
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT/S NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date -
Sold To: 

Job No. 

Subdivision 

Lot# 

Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 
Tons - Masonry Sand 
Yards - Top Soil 
Tons __________ Stone 
Yards - Haul Back 

Tons - Concrete Sand 

Time In:________ Time Out:  
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 
Sold To: 

Job No. 
Subdivision 

Lot # 
Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 
Tons - Masonry Sand 
Yards - Top Soil 
Tons __________ Stone 
Yards - Haul Back 
Tons - Concrete Sand 

Time In:______ Time Out: 
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision 

Lot # 
Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 
Tons - Masonry Sand 
Yards - Top Soil 
Tons __________ Stone 
Yards - Haul Back 
Tons - Concrete Sand 

Time In:_______ Time Out: 
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 
Subdivision 
Lot # 
Road 

Truck No. 

Yards - Fill Sand 
Yards - Fill Dirt 
Tons - Masonry Sand 
Yards - Top Soil 
Tons __________ Stone 
Yards - Haul Back 

Tons - Concrete Sand 

Time In:______ Time Out: 
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 
Sold To: 

Job No. - 
Subdivision 
Lot # 
Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 
Tons - Masonry Sand 
Yards - Top Soil 
Tons __________ Stone 
Yards - Haul Back 

Tons - Concrete Sand 

Time In:______ Time Out: 
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision 

Lot# 

Road 

Truck No. 

Yards - Fill Sand 

Yards - Fill Dirt 

Tons - Masonry Sand 
Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 

Tons - Concrete Sand 

Time In:_______ Time Out:  
Received By_______________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 
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Project Name: Oceana Salvage Yard Access Road NTCRA

Contract No.: N40085-11-D-0043

Task Order No.: TO-001

Material: Top Soil

Date Total yd³

6/13/2012 338

6/15/2012 144

6/29/2012 45

8/7/2012 66

Total yd³ 482.00

Summary Sheet



Project Name: Oceana Salvage Yard Access Road NTCRA

Contract No.: N40085-11-D-0043

Task Order No.: TO-003

Material: Top Soil

Vendor: Clearfield Date: 6/13/2012

Weight Ticket Truck No.: Gross Wght Tare Wght Net Wght yd³ Tons

476751 48 12 14.4

476752 DBS 15 18

476753 OWN&S 12 14.4

476754 OWN&S 12 14.4

476755 DBS 15 18

476756 48 12 14.4

476757 Davis 15 18

476758 OWN&S 12 14.4

476759 Davis 15 18

476760 40 12 14.4

476761 48 15 18

476762 DBS 12 14.4

476763 OWN&S 12 14.4

476764 40 15 18

476765 40 12 14.4

476766 48 15 18

476767 DBS 12 14.4

476768 40 15 18

476769 40 12 14.4

476770 54 12 14.4

476771 DBS 15 18

476772 48 15 18

476773 Davis 20 24

476774 Scott 12 14.4

476775 41 12 14.4

338 405.6Total yd³



Project Name:Oceana Salvage Yard Access Road NTCRA

Contract No.:N40085-11-D-0043

Task Order No.:TO-003

Material: Top Soil

Vendor: Clearfield Date:

Weight Ticket Truck No.: Gross Wght Tare Wght Net Wght yd³ Tons

476979 Davis 15 18

476980 Scott 20 24

476982 Owens 12 14.4

476983 Godwin 3 20 24

476984 DBS 15 18

476985 Davis 15 18

476986 Owens 12 14.4

476987 Scott 20 24

476988 15 15 18

Total 144 172.8

6/15/2012



Project Name:Oceana Salvage Yard Access Road NTCRA

Contract No.:N40085-11-D-0043

Task Order No.:TO-003

Material: Top Soil

Vendor: Clearfield Date:

Weight Ticket Truck No.: Gross Wght Tare Wght Net Wght yd³ Tons

477711 15 18

477712 15 18

477713 15 18

0

0

0

45 54

6/29/2012

Total yd³



Project Name:Oceana Salvage Yard Access Road NTCRA

Contract No.:N40085-11-D-0043

Task Order No.:TO-003

Material: Top Soil

Vendor: Clearfield Date:

Weight Ticket Truck No.: Gross Wght Tare Wght Net Wght yd³ Tons

507876 15 18

507877 15 18

507878 12 14.4

507879 12 14.4

507880 12 14.4

66 79.2

8/7/2012

Total yd³



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach. VA 23457 

(757) 721-5823 

Date: 
Sold To: 

Job No, — 
Subdivision 
Lot # 
Road 

Truck No. 

Yards - Fill Sand 
Yards - Fill Dirt 
Tons - Masonry Sand 
Yards - Top Soil 
Tons Stone 
Yards - Haul Back 

Tons - Concrete Sand 

Time In: 	Time Out: 
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach. VA 23457 

(757) 721-5823 

Date: 
Sold To: 

Job No. 
Subdivision 

Lot # 
Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 
Tons - Masonry Sand 
Yards - Top Soil 
Tons __________ Stone 

Yards - Haul Back 

Tons - Concrete Sand 

Time In: ______ Time Out:  
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATrORNEYS FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach. VA 23457 

(757) 721-5823 

Date: 
Sold To: 

Job No. 
Subdivision 

Lot# 
Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 
Tons - Masonry Sand 
Yards - Top Soil 
Tons __________ Stone 
Yards - Haul Back 

Tons - Concrete Sand 

Time In:_______ Time Out: 
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date:  
Sold To: 

Job No. 
Subdivision 
Lot # 
Road 

Truck No. 

Yards - Fill Sand 
Yards - Fill Dirt 
Tons - Masonry Sand 
Yards - Top Soil 
Tons 	Stone 
Yards - Haul Back 

Tons - Concrete Sand 

Time In: 	Time Out: 
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 
Sold To: 

Job No. 
Subdivision 

Lot # 
Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 
Tons - Masonry Sand 
Yards - Top Soil 
Tons __________ Stone 

_Yards - Haul Back 
Tons - Concrete Sand 

Time In:______ Time Out:  
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 
Sold To: 

Job No. 
Subdivision 
Lot # 
Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 
Tons - Masonry Sand 
Yards - Top Soil 
Tons __________ Stone 

Yards - Haul Back 
Tons - Concrete Sand 

Time In:_______ Time Out: 
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision 

Lot # 
Road 

Truck No.  

Yards - Fill Sand 

Yards - Fill Dirt 
Tons - Masonry Sand 
Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 
Tons - Concrete Sand 

Time In:______ Time Out: 
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 
Sold To: 

Job No. — 
Subdivision 
Lot # - 
Road ____ 

Truck No. 

Yards - Fill Sand 
Yards - Fill Dirt 
Tons - Masonry Sand 
Yards - Top Soil 
Tons __________ Stone 
Yards - Haul Back 

Tons - Concrete Sand 

Time In:_______ Time Out: 
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 
Sold To: 

Job No. 
Subdivision 

Lot #- 
Road ____ 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 
Tons - Masonry Sand 
Yards - Top Soil 
Tons __________ Stone 
Yards - Haul Back 

Tons - Concrete Sand 

Time In:______ Time Out:  
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision 

Lot # 
Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 
Tons - Masonry Sand 
Yards - Top Soil 
Tons __________ Stone 
Yards - Haul Back 
Tons - Concrete Sand 

Time In:______ Time Out:  
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision 

Lot # 

Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 

Tons - Masonry Sand 
Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 
Tons - Concrete Sand 

Time In:  Out: 
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY To USE LEGAL SERVICES To 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision 

Lot # 

Road 

Truck No.  

Yards - Fill Sand 

Yards - Fill Dirt 

Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 

Tons - Concrete Sand 

Time In: _______ Time Out:  
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 
Sold To: 

Job No. 

Subdivision  

Lot # 

Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 

Tons 	- Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 
Tons - Concrete Sand 

Time In: 	Time Out: 
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEYS FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 
Sold To: 

Job No, 

Subdivision  

Lot# 

Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 

Tons 	- Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 
Tons - Concrete Sand 

Time In: 	Out: 
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEYS FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision  

Lot# 

Road 

Truck No.  

Yards - Fill Sand 

Yards - 	Fill Dirt 

Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 

Tons - Concrete Sand 

Time In: _______ Time Out:  
Received By________________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEYS FEES. 

BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision  

Lot # 

Road 

Truck No.  

Yards - Fill Sand 

Yards - Fill Dirt 

Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 

Tons - Concrete Sand 

Time In:  Time Out:  
Received By_______________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEYS FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision 

Lot# 

Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 

Tons 	- Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 

Tons - Concrete Sand 

Time In: 	Out: 
Received By_______________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEYS FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision 

Lot # 

Road 

Truck No.  

Yards - Fill Sand 

Yards - 	Fill Dirt 

Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 

Tons - Concrete Sand 

Time In,- - 	Out:  
Received By_______________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEYS FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Subdivision 

Lot # 

Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 

Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 
Tons - Concrete Sand 

Time In: 	Out: 
Received By___________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 
Sold To: 

Job No. 

Subdivision 

Lot# 

Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 

Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 

Tons - Concrete Sand 

Time In: 	Time Out:  
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision 

Lot# 

Road 

Truck No.  

Yards - Fill Sand 

Yards - 	Fill Dirt 

Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 

Tons - Concrete Sand 

Time In:______ Time Out:  
Received By______________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATrORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision 

Lot # 

Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 
Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 
_Tons - Concrete Sand 

Time In: 	Time Out: 
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 
Sold To: 

Job No, 
Subdivision 

Lot # 
Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 
Tons - Masonry Sand 
Yards - Top Soil 

Tons __________ Stone 
Yards - Haul Back 
Tons - Concrete Sand 

Time In: 	Out: 
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 
Sold To: 

Job No. 

Subdivision  

Lot# 

Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 

Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 
Yards - Haul Back 

Tons - Concrete Sand 

Time In:  Time Out: 
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 
Sold To: 

Job No. 
Subdivision 

Lot # 
Road 

Truck No. 

Yards - Fill Sand 
Yards - Fill Dirt 
Tons - Masonry Sand 
Yards - Top Soil 
Tons __________ Stone 
Yards - Haul Back 

Tons - Concrete Sand 

Time In:_______ Time Out: 
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF ITIS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 
Subdivision 

Lot # 
Road 

Truck No, 

Yards - Fill Sand 
Yards - 	Fill Dirt 
Tons - Masonry Sand 

Yards - Top Soil 
Tons __________ Stone 

Yards - Haul Back 

Tons - Concrete Sand 

Time In:_______ Time Out: 
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND A77'ORNEy's FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach. VA 23457 

(757) 721-5823 

Date: 
Sold To: 

Job No. 

Subdivision  

Lot # 

Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 

Tons 	- Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 

Tons - Concrete Sand 

Time In: 	Out: 
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23'57 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision  

Lot# 

Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 

Tons 	- Masonry Sand 
Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 

Tons 	- Concrete Sand 

Time In: _______ Time Out: 
Received By___________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF ITIS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEYS FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. — 

Subdivision 

Lot # ____ 

Road ____ 

Truck No.  

Yards - Fill Sand 

Yards - 	Fill Dirt 
Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 

Tons - Concrete Sand 

Time In: 	Out:  
Received By_______________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEYS FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 
Sold To: 

Job No. 

Subdivision  

Lot# 

Road 

Truck No.  

Yards - Fill Sand 
Yards - 	Fill Dirt 

Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 
Tons - Concrete Sand 

Time In: 	Out: 
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision 

Lot # 
Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 
Tons - Masonry Sand 
Yards - Top Soil 
Tons __________ Stone 

_Yards - Haul Back 
Tons - Concrete Sand 

Time In:_______ Time Out:  
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 
Sold To: 

Job No. 
Subdivision 
Lot # 
Road 

Truck No 

Yards - Fill Sand 
Yards - Fill Dirt 
Tons - Masonry Sand 
Yards - Top Soil 
Tons __________ Stone 
Yards - Haul Back 

Tons - Concrete Sand 

Time In:______ Time Out: 
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF ITIS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision 

Lot # 
Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 
Tons - Masonry Sand 
Yards - Top Soil 
Tons __________ Stone 
Yards - Haul Back 
Tons - Concrete Sand 

Time In:_______ Time Out:  
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. — 

Subdivision 

Lot #- 

Road ____ 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 
Tons - Masonry Sand 
Yards - Top Soil 
Tons __________ Stone 
Yards - Haul Back 

Tons - Concrete Sand 

Time In:______ Time Out:  
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 
Subdivision 

Lot # 

Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 
Tons - Masonry Sand 
Yards - Top Soil 
Tons __________ Stone 

Yards - Haul Back 

Tons - Concrete Sand 

Time In:________ Time Out:  
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 
Sold To: 

Job No. 
Subdivision  
Lot # 
Road 

Truck No. 

Yards - Fill Sand 
Yards - Fill Dirt 
Tons - Masonry Sand 
Yards - Top Soil 
Tons __________ Stone 
Yards - Haul Back 
Tons - Concrete Sand 

Time In:______ Time Out:  
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision 

Lot #- 

Road _____ 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 
Tons - Masonry Sand 
Yards - Top Soil 
Tons __________ Stone 
Yards - Haul Back 

Tons - Concrete Sand 

Time In:_______ Time Out:  
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. — 
Subdivision 

Lot # 

Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 
Tons - Masonry Sand 
Yards - Top Soil 
Tons __________ Stone 
Yards - Haul Back 
Tons - Concrete Sand 

Time In:_______ Time Out:  
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Sold To: 

Job No. — 
Subdivision 

Lot # 
Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 
Tons - Masonry Sand 
Yards - Top Soil 
Tons __________ Stone 
Yards - Haul Back 

Tons - Concrete Sand 

Time In: 	Time Out:  
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEYS FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No 

Subdivision 

Lot # 
Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 
Tons 	- Masonry Sand 
Yards - Top Soil 

__Tons __________ Stone 
Yards - Haul Back 

Tons - Concrete Sand 

Time In:_______ Time Out: 
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY To USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach. VA 23457 

(757) 721-5823 

Date: 
Sold To: 

Job No. 
Subdivision 
Lot # 
Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 
Tons - Masonry Sand 
Yards - Top Soil 
Tons __________ Stone 

_Yards - Haul Back 
Tons - Concrete Sand 

Time In:______ Time Out: 
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision 

Lot # 
Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 
Tons - Masonry Sand 
Yards - Top Soil 
Tons __________ Stone 

Yards - Haul Back 

Tons - Concrete Sand 

Time In:_______ Time Out:  
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE, 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision  

Lot# 

Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 

Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 
Yards - Haul Back 
Tons - Concrete Sand 

Time In:  Time Out: 
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEYS FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision 

Lot #_ 

Road 

Truck No.  

Yards - Fill Sand 

Yards - 	Fill Dirt 

Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 

Tons - Concrete Sand 

Time In: 	Time Out: 
Received By__________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT TI-i/S CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 
Sold To: 

Job No 
Subdivision 

Lot # 
Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 
Tons - Masonry Sand 
Yards - Top Soil 

Tons __________ Stone 
Yards - Haul Back 
Tons - Concrete Sand 

Time In: 	Out: 
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision  

Lot # 
Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 

Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 

Tons - Concrete Sand 

Time In: 	Out: 
Received By___________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Date: 

Sold To: 

Job No. 

Subdivision 

Lot # 

Road 

Truck No.  

Yards - Fill Sand 
Yards - Fill Dirt 

Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 
Tons - Concrete Sand 

Time In: 	Out: 
Received By 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEY'S FEES. 



BONNEY BRIGHT SAND 
5513 Buzzard Neck Road 
Virginia Beach, VA 23457 

(757) 721-5823 

Sold To: 

Job No. 

Subdivision 

Lot# 

Road 

Truck No.  

Yards - Fill Sand 

Yards - Fill Dirt 

Tons - Masonry Sand 

Yards - Top Soil 

Tons __________ Stone 

Yards - Haul Back 

Tons - Concrete Sand 

Time In: 	Time Out:  
Received By_______________________ 

OUR TRUCKS ARE NOT RESPONSIBLE FOR 
DAMAGES BEYOND CURB LINE. 

IF IT IS NECESSARY TO USE LEGAL SERVICES TO 
COLLECT THIS CHARGE, YOU WILL BE RESPONSIBLE 

FOR ALL COST OF COLLECTION AND ATTORNEYS FEES. 
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Requests for Information
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Perimeter Fence
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AIA Continuing Education

An Oldcastle Company

Merchants Metals is one of the largest manufacturers and distributors 

of fence systems in the nation. The company’s complete line of fencing 

solutions for residential, commercial and industrial applications includes:

  

  

  All Merchants Metals products are available through professional fence 

contractors nationwide.

  To fi nd out more about Merchants Metals and the fencing solutions we 

offer, please call 866.888.5611 or visit www.merchantsmetals.com.

866.888.5611

www.merchantsmetals.com

ORNAMENTAL

CHAIN LINK

WOOD

PVC

ACCESS CONTROL

FENCE

CHAIN
 L

IN
K

M
ANUFACTURERS ® IN

STIT
UTE

Hot Dipped Galvanized Chain Link• 

Color Coated Chain Link• 

Steel Ornamental in Both • 

Component and Fully-Welded 

Systems

Aluminum Ornamental Systems• 

Wood Fence• 

PVC Fence• 

Temporary Fence• 

Aluminum Track Gates• 

Access Control Products• 

Guardrail• 

Pre-hung Security Gates• 

Welded Wire• 

Additional Fence Solutions

YOUR LOGO 
and CONTACT 

INFORMATION 
GO HERE PAPER LOGO 

UNDER THIS BOX

Remove 4 print



_______________________________________________
Fence Contractor

_______________________________________________
Job No./Customer                                  Date of Significant Completion

_______________________________________________
Authorized Signature

Version 03/12

4901 Langley Rd.
Houston, TX 77093
www.merchantsmetals.com

Complete Galvanized Chain link FenCe 
15 Year limited WarrantY

GAW/GBW FABRIC • FRAMEWORK • FITTINGS

Merchants Metals warrants the GAW fabric, framework, and fittings as defined below, to the original purchaser, and not to any other purchaser or 
subsequent owner. This warranty applies to fence material that has been manufactured and/or supplied by Merchants Metals to the end user.  
 

The fence fabric must be Galvanized After Weaving (GAW) or Galvanized Before Weaving (GBW) and must be a minimum of 11½ gauge. Said 
Fabric is warranted to be free from defects to material and workmanship and under normal and proper usage, will not fail due to rust or corrosion 
for a period of fifteen (15) years from the date of purchase.  

The tubing and other structural framework products must be 18 gauge (.047’ wall) or heavier. Said tubing and structural products are warranted to be 
free from defects in material and workmanship and under normal and proper usage, free from structural failure due to corrosion for a period of fifteen 
(15) years.   The fittings and other accessories pertaining to the complete fence installation must be fabricated and/or supplied by Merchants Metals 
and are warranted to be free from defects in material and workmanship and under normal and proper usage, will not fail due to rust or corrosion for 
a period of fifteen (15) years.

This warranty does not apply in marine/salty/coastal or harsh industrial environments. This warranty only applies to defects resulting from normal 
use; any of the following events or conditions will void this warranty: faulty installation; damage during transportation; alteration of the product 
of any kind (including but not limited to affixing any other materials to the product); accident; abuse; fire; flood; damage caused by landscaping 
equipment; harsh or abrasive chemicals or exposure to water with high mineral content; plant growth; or acts of God. 

UNDER THIS WARRANTY, MERCHANTS METALS’ OBLIGATION IS LIMITED TO THE REPAIR OR REPLACEMENT (AT MERCHANTS 
METALS’ OPTION) OF DEFECTIVE MATERIAL ONLY ON A PRORATED BASIS. Reimbursements for the cost of removal and/or installation 
are not included, and Merchants Metals will not provide such service. If any material appears to have a defect in material or workmanship, the 
original consumer must advise the contractor from whom the material was purchased, in writing with a copy to Merchants Metals at the address 
provided below. Return of the warranty form is not a condition to warranty coverage, provided you can adequately prove that the materials installed 
were purchased from Merchants Metals.  Merchants Metals reserves the right to inspect the material to determine the validity of any claim.

Any warranty submitted directly to an associated supplier of framework and/or fittings should be so noted on this warranty prior to submission to 
Merchants Metals.

MERCHANTS METALS IS NOT RESPONSIBLE FOR INJURY, PROPERTY DAMAGE OR OTHER INDIRECT, SPECIAL OR 
CONSEQUENTIAL DAMAGES ARISING OUT OF THE USE OF THIS MATERIAL, NOTWITHSTANDING THE FACT THAT SAID INJURY, 
PROPERTY DAMAGE OR OTHER DAMAGES AROSE DIRECTLY OR INDIRECTLY FROM AN ACTUAL OR ALLEGED DEFECT IN 
MATERIAL AND/OR WORKMANSHIP.

SOME JURISDICTIONS DO NOT ALLOW THE EXCLUSION OR LIMITATION OF INCIDENTAL OR CONSEQUENTIAL DAMAGES, SO 
THE ABOVE LIMITATIONS AND EXCLUSIONS MAY NOT APPLY TO YOU.

This warranty gives you specific legal rights, and you may also have other rights, which vary from state to state.

If a dispute arises between you and Merchants Metals concerning the warranty provided hereunder, you may choose, but are not required, to attempt 
to resolve such dispute by arbitration administered in Harris County, Texas by the American Arbitration Association (AAA) and conducted under its 
rules. The arbitration will be conducted before a single arbitrator and will be limited solely to the dispute between you and Merchants Metals. If you 
prevail in the arbitration of any dispute with Merchants Metals, Merchants Metals will reimburse you for any fees you paid to AAA in connection 
with the arbitration. Any decision rendered in such arbitration proceedings will be final and binding on the parties, and judgment may be entered 
thereon in any court of competent jurisdiction. You understand that, if you choose to submit any dispute hereunder to arbitration in accordance with 
this provision, you forego the rights that you had to litigate such dispute through a court, including the right to litigate any claim on a class-wide or 
class-action basis, and that you expressly and knowingly waive these rights by submitting the dispute to binding arbitration in accordance with this 
provision.

The above constitutes the complete warranty by the manufacturer and may not be modified, amended or supplemented.  No other agreement, written 
or implied, is valid.  Merchants Metals does not authorize any other person or agent to make any other express warranties.  Merchants Metals neither 
assumes nor authorizes any other person or agent to assume any other liability in connection with the product.  
  

  



Product Information 

Chain Link Fence - GAW - 2 x 9 x 72 - 50 ft roll 

When choosing your galvanized chain link fence system, insist on Galvanized After Weaving (GAW) fence 
fabric. GAW is the only zinc coated chain link fabric that is coated after weaving, ensuring that all surfaces 
of the base metal are protected. Combined with zinc coated framework, galvanized chain link fence 
systems provide exceptional security and protection in commercial, industrial, residential and recreational 
fencing applications. 

 2" Mesh 
 9 gauge wire 
 72" high 
 Commercial Grade 

 
Meets Standards: 

 ASTM A 392-96 
 Class 1 Federal Specifications RR-F-00191/1D, Type I 
 AASHTO M181, Type I. 
 This fabric is galvanized after weaving with a 1.2 oz. coating. 

 

 

 

 

 

 

 

 



Galvanized Chain Link Fence Fabric (GBW) 
1 inch and 2 inch Mesh Chain Link Fence 

Chain link fence wire thickness 
(The higher the gauge the thinner the wire.) 

6 Gauge 0.192" 
9 Gauge 0.148" 
10 Gauge 0.130" 
11 Gauge 0.120" 
11 1/2 Gauge 0.113" 

 

 

Chain Link Specifications: 

 1.2 ounce coating - GBW 
 RR-F-191/1D 
 ASTM - A-392 
 AASHTO - M-181 

 



Merchants Metals 
 

Galvanized After Weaving (GAW)

 Carries a 15-Year Warranty against failure due to rust or corrosion. 
Meets ASTM Specification A 392 for Zinc-Coated Chain Link Fence Fabric. 

 Meets U.S. Federal Specification RR-F-191, most State Government specifications and 
AASHTO-M181  

Galvanized Chain Link Fence 
Industrial/Commercial Specification Projects

 

 
When choosing your galvanized chain link fence system, insist on 
Galvanized After Weaving (GAW) fence fabric. GAW is the only zinc 
coated chain link fabric that is coated after weaving, ensuring that all 
surfaces of the base metal are protected. Combined with zinc coated 
framework, galvanized chain link fence systems provide exceptional 
security and protection in commercial, industrial, residential and 
recreational fencing applications. 

GALVANIZED AFTER WEAVING (GAW) FABRIC SPECIFICATIONS 
PART 1 GENERAL 
1.01 SECTION INCLUDES 

A. Galvanized after weaving (GAW) coated chain link fencing and accessories.  
 
1.02 SUBMITTALS 
A. Changes in specifications may not be made after the published date of bid. All submittals 
of substitutions must be approved before bid date. 
 
B. Shop drawings of fences and gates with all dimensions, details, and finishes. Drawings 
must include post foundations. 
 
C. Product data: Manufacturer's catalog indicating materials and a letter certifying that all 
conditions of the specifications have been met.  
 

PART 2 PRODUCTS 
2.01 MANUFACTURER 
A. Products from other qualified manufacturers who have five years or more experience  
manufacturing galvanized after weaving (GAW) chain link fencing will be considered by the 
architect as equal if they meet all specifications for design, size, gauge of metal parts and 
fabrication. 
 
B. Chain link fences and gates must be obtained from a single source. 



Merchants Metals 
 

Recommended 
Usage 

Mesh 
Sizes 

Available 
Gauge 
Coated 

Wire

Nominal 
Diameter 

Coated Wire 
Height of Fence Fabric In 

Inches (mm)

Minimum
Breaking 

Strength lbf 
(N)*

Industrial/ 
Commercial 

2" (50 
mm) 6 0.192" (4.88 

mm) 
36(910), 42(1070), 48(1220), 

60(1520), 72(1830), 84(2130), 
96(2440), 108(2740), 
120(3050), 144(3660) 

2170" (9650)

  
9 0.148" (3.76 

mm) 
36(910), 42(1070), 48(1220), 

60(1520), 72(1830), 84(2130), 
96(2440), 108(2740), 
120(3050), 144(3660) 

1290" (5740)

Tennis Court 13/4" 
(44mm) 9 0.148" (3.76 

mm) 
36(910), 42(1070), 48(1220), 

60(1520), 72(1830), 84(2130), 
96(2440), 108(2740), 
120(3050), 144(3660) 

1290" (5740)

  
11 0.120" (3.05 

mm) 
36(910), 42(1070), 48(1220), 

60(1520), 72(1830), 84(2130), 
96(2440), 108(2740), 
120(3050), 144(3660)  

850" (3780) 

 

C. Approved Manufacturer of Choice: Merchants Metals  
 
2.02 CHAIN LINK FENCE FABRIC (See chart for fabric selections.) 
A. Wire: ASTM A 392 Standard Specification for Zinc Coated Steel Chain Link Fence Fabric. 
Choose one: 1.2 oz/ft2 (366 g/m2) Class 1or 2.0 oz/ft2 (610 g/m2) Class 2  

B. Chain link fence fabric shall be made of steel wire helically wound and interwoven in such a 
manner as to provide a continuous mesh without knots or ties except in the form of knuckling or 
twisting the ends of the wire to form the desired selvage of the fabric. Fabric height of _____feet 
(_____mm), mesh size of _____inches (_____mm), and a wire diameter of _____inches 
(_____mm). The wire breakload strength to be _____lbf (_____N). 
 
C. Selvage of fabric (specify knuckled or twisted)_____top; _____bottom.  
 
PART 3 EXECUTION 
3.01 EXAMINATION 
A. Verify areas to receive fencing are completed to final grades and elevations. 
 
B. Property lines and legal boundaries of work to be clearly established by the general contractor or 
property owner.  
 
3.02 CHAIN LINK FENCE INSTALLATION 
A. Install chain link fence in accordance with ASTM F 567.  
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Outer Coastal Plain VA FACW Meadow Mix

ERNMX # ERNMX-895

Cost Per 
Pound

$56.87

Seeding 
Rate

20 lb per acre

Mix Type Wet Meadow & Wetland Sites

Species 
List
(click for 
details)

Redtop Panicgrass, Coastal Plain NC Ecotype (Panicum rigidulum (P. 
stipitatum), Coastal Plain NC Ecotype)

Beaked Panicgrass, VA Ecotype (Panicum anceps, VA Ecotype)
Virginia Wildrye, 'Suther'-NC Ecotype (Elymus virginicus, 'Suther'-NC 

Ecotype)
Lurid (Shallow) Sedge, Southeastern VA/Northeastern NC Ecotype 

blend (Carex lurida, Southeastern VA/Northeastern NC Ecotype blend)
Hop Sedge, Coastal Plain NC Ecotype (Carex lupulina, Coastal Plain NC 

Ecotype)
Common Sneezeweed, Northern VA Ecotype (Helenium autumnale, 

Northern VA Ecotype)
Crimsoneyed Rosemallow, VA Ecotype (Hibiscus moscheutos, VA 

Ecotype)
Mistflower, VA Ecotype (Eupatorium coelestinum (Conoclinium c.), VA 

Ecotype)
Soft Rush, Coastal Plain NC Ecotype (Juncus effusus, Coastal Plain NC 

Ecotype)
Showy Tickseed Sunflower (Bur Marigold), Coastal Plain NC Ecotype 

(Bidens aristosa, Coastal Plain NC Ecotype)
Greenwhite Sedge, Coastal Plain NC Ecotype (Carex albolutescens (C. 

longii), Coastal Plain NC Ecotype)
Woolgrass, Coastal Plain NC Ecotype (Scirpus cyperinus, Coastal Plain 

NC Ecotype)
Broadwing Sedge, Southeastern VA Ecotype (Carex alata, Southeastern 

VA Ecotype)
Maryland Meadowbeauty, Coastal Plain NC Ecotype (Rhexia mariana, 

Coastal Plain NC Ecotype)
New York Ironweed, 'Suther'-Piedmont NC Ecotype (Vernonia 

noveboracensis, 'Suther'-Piedmont NC Ecotype)
Leathery Rush, Coastal Plain NC Ecotype (Juncus coriaceus, Coastal 

Plain NC Ecotype)
Total: 100%

27%

20%
15%

10%

5%

4%

4%

3%

2%

2%

2%

2%

1%

1%

1%

1%
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Prices are subject to change without notice. Please call (800) 873-3321 for current pricing.

« back to all seed mixes

© Ernst Conservation Seeds. All rights reserved.

Website: http://www.ernstseed.com/ 
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Tension Fabric Structures 
Heating & Cooling Products 
Agricultural & Building Products 

Jute	Erosion	Control	Matting	‐	4'W	x	225'L4'W x 225'L 
Item# 107341 

The natural looking, high strength jute mesh protects the soil surface from water and wind erosion while offering partial 
shade and heat storage to accelerate vegetative development allowing uninhibited growth of wood plant species, grass, and 
ground cover. Jute Erosion Control Matting is an earth friendly soil stabilizer. Made from hand spun coir yarn, the properties 
of jute make it the most natural, affordable and practical means to control the soil and prevent run-off on sloped areas. Use 
for erosion control problems, landfill slopes, embankments, sand dune stabilization, drainage ditches, hydroseeding, 
highway construction, sod stabilization, stream bank stabilization, channel stabilization, shoreline stabilization, river bank 
stabilization, golf courses, shock impactors, wasteland restoration, re-vegetation, erosion control, landscaping and 
reclaiming wetland areas. 
 

 Coir yarn is a coarse fiber extracted from the fibrous outer shell of a coconut. 
 These fibers are relatively waterproof, and one of the few natural fibers resistant to damage by salt water. 
 Completely biodegradable matting is an ideal method to stop erosion damage and to keep soil in place until plant 

material has taken hold. 
 Excellent coverage on all terrains, even slopes.• Meets most DOT specifications and requirements. 

• 48" x 225' roll (100 sq. yds.) 

Property Jute Mat 

Roll width 4 ft ( 1.22m ) 

Roll length 225 ft (68.6m) 

Roll area 100 SY (83.3 sq.m.) 

Unit weight 14.7 oz/SY (490 g/sq.m.) 

Open area 60 - 65% 

Recommended shear stress on bare soil 0.45 lbs/sq.ft. (22N/sq.m) 

Recommended flow 6 fps (1.8 m/s ) 

Recommended slope 3:1 
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Site Drawings and As-Built Drawings
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On July 16, 2012 During the removal of the vegetation along the property line for the installation of the perimeter fence, TPH contaminated soil was discovered at approximately 180 feet north of the North Staging Area. After the vegetation was removed there was a strong fuel odor emanating from the disturbed area. Also observed was soil discoloration (light gray to black) which is consistent with TPH contaminated soil. Based on visual observations of soil discoloration it appear the contamination extends from the property line on to the Navy's property covering an area of approximately 100 feet X 50 feet ± it is unknown the full extent of the contamination on the Navy's property.
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