
NSPS-SAND POINT CLEANUP- WEEKLY STATUS REPORT   

 

           
 

 
This is a US Navy funded cleanup project, following the Comprehensive Environmental Response, 
Compensation, and Liability Act CERCLA, the National Oil and Hazardous Pollution Contingency 
Plan (NCP) (40 Code of Federal Regulations [CFR] 300.5) and substantive requirements of the 
Washington State Model Toxics Control Act (MTCA, Washington Administrative Code 173-
340-515).   
 
The Navy’s contractor will be working Monday through Thursday only. 
 
For the Period: August 12, 2013 Through: August 19, 2013 
Date of Report: August 20, 2013 
 
Summary of Activities:  
 

• Completed soil borings and characterization sampling (Aug 13-19).  
• Shipped soil samples collected in building 27 outside areas to lab for analysis. (Aug 15). 
• Start Reference background survey in building 47. (Aug 15-19).   
• Start Asbestos and lead sample collection in building 2. (Aug 15). 

  

Activities Planned for Next Week: 
 

• Prep and ship remaining soil characterization samples to the lab. 
• Complete Reference (background) survey for building 47. 
• Complete installation of remaining temporary drainage system at building 27. 
• Complete Asbestos and lead sample collection.  

 
Status of Schedule:  
 

• On time. 
 
If you have any questions or concerns, please contact Leslie Yuenger, Public Affairs Officer at 
leslie.yuenger@navy.mil. 
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