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This is a US Navy funded cleanup project, following the Comprehensive Environmental Response, 
Compensation, and Liability Act CERCLA, the National Oil and Hazardous Pollution Contingency 
Plan (NCP) (40 Code of Federal Regulations [CFR] 300.5) and substantive requirements of the 
Washington State Model Toxics Control Act (MTCA, Washington Administrative Code 173-
340-515).   
 
The Navy’s contractor will be working Monday through Thursday only. 
 
For the Period: 7/15/2013 Through: 7/23/2013 
Date of Report:  7/23/2013 
 
Summary of Activities:  

1) Completed initial set-up of (4) air samplers in outside area of Building 27. 
2) Completed Utility Locate of outside areas of Buildings 2, 12, and 27. 
3) Completed vegetation cutting of outside areas of Buildings 2, 12, and 27. 
4) Completed installation of security fencing on west side of Building 2.  

 
Activities Planned for Next Week: 

1) Measure Building 2 survey units to prepare survey drawings 
2) Conduct on-site training 
3) Prepare checklists for Soil Characterization Sampling and Radiological surveys 
4) Receive Radiological License from WA DOH prior to start of soil sampling and 

remediation 
 
Status of Schedule: On schedule 
 
If you have any questions or concerns, please contact Leslie Yuenger, Public Affairs Officer at 
leslie.yuenger@navy.mil. 
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