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1.0
INTRODUCTION

The Naval Surface Warfare Center (NSWC) Crane is located in southwestern Indiana,
as shown in Figure 1-1, and provides support for equipment, shipboard weapons
systems, and ordnance. In addition, NSWC supports the Crane Army Ammunition
Activity (CAAA) including production and renovation of conventional ammunition,
storage, shipment, and demilitarization and disposal of conventional ammunition.

This work plan has been prepared by Morrison·Knudsen (MK) for the Naval Facilities
Engineering Command (NAVFACENGCOM), Southern Division pursuant to the scope
of work defined in Delivery Order #0009, Statement of Work #007, under Contract
#N62467-93-0-1106. This work plan describes the methods to be used to perform
interim measures explosives contaminated soil cleanup activities required at four Solid
Waste Management Units (SWMUs): #03/10 Ammunition Burning Ground (ABG),
#10/15 Rockeye Munitions, #12/14 Mine Fill A (MFA), and #13/14 Mine Fill B (MFB).
This Work Plan also describes the design and construction criteria to be used to
construct a Solid Waste Bioremediation Facility for performing explosives contaminated
soil cleanup. A complete description of the bioremediation process and operational
requirements is fully described in the Operational Plan. The Quality Assurance, data
collection, and sampling and analytical requirements are described in the Quality
Assurance Project ~Ian. Both documents are issued under separate cover.

The ABG area is located in the eastern portion of the NSWC, as shown in Figure 1-2,
and occupies approximately 50 acres. Access is by Highway H-462 via H-58, H-274
and H-463. The ABG has been used extensively since the 1940s to destroy materials
contaminated with explosives, bare explosives, rocket motors, candles, flares, solvents,
red phosphorus, small detonators, and fuse materials. The largest quantities were
destroyed between 1956 and 1960, when 15,000 pounds per day of smokeless powder
and 48,000 pounds per day of high explosives were burned directly on the soil surface.
Ammunition burning is now performed in clay-lined steel pans (ACOE, 1992a). The
area is also used for flashing the residue from bombs and projectiles after they have
been melted or drilled out to remove the bulk of the explosives. Close coordination
between NSWC operations personnel and the remediation personnel will be required to
minimize any impact to ongoing operations.

To fulfill the Corrective Action Requirements of its RCRA Permit the NSWC Crane has
conducted a RCRA RFI Part 2, Phase III Soils Study for the ABG, SWMU #03/10.
(ACOE, 1995) Thirty-three surface soil samples were collected and thirty-two borings'
were made in August 1993 to determine the extent of soil contaminants identified in the
Part 1 RFI Phase III soils investigation.

The results indicated total xylene, ethylbenzene and toluene Were detected in surface
soil at concentrations ranging from 0.00061 to 0.0091 mg/kg. TCE was detected at a
maximum concentration of 0.017 mg/kg. This TCE value fell below the risk-based
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and 48,000 pounds per day of high explosives were burned directly on the soil surface. 
Ammunition burning is now performed in clay-lined steel pans (ACOE, 1992a). The 
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between NSWC operations personnel and the remediation personnel will be required to 
minimize any impact to ongoing operations. 

To fulfill the Corrective Action Requirements of its RCRA Permit the NSWC Crane has 
conducted a RCRA RFI Part 2, Phase III Soils Study for the ABG, SWMU #03/10. 
(ACOE, 1995) Thirty-three surface soil samples were collected and thirty-two borings' 
were made in August 1993 to determine the extent of soil contaminants identified in the 
Part 1 RFI Phase III soils investigation. 
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concentration (RBC) of 3 mg/kg, for a soil to air, inhalation scenario (USEPA, 1995).
TCE concentrations also did not exceed residential values for soil ingestion (58 mg/kg). •
PAHs were detected in 9 of 33 samples collected. The highest PAH concentration
detected was 0.37 ppm (benzo(b)f1uoranthene). All detected concentrations Were
below RBCs.

Eight explosives (HMX, RDX, TNT, TNB, 2,4-DNT, 2,6-DNT, 2A-DNT and 4A-DNT)
were detected in surface soils coUected during the August, 1993 study. The maximum
detected concentrations for HMX, RDX and TNT were 223 mg/kg, 1820 mg/kg and 136
mg/kg, respectively. Concentrations of metals detected during the study were
compared to background levels for the site. Calcium, cadmium, copper, lead and zinc
were found in surface soils at 100 times background levels. Magnesium, silver, tin and
phosphorus were detected at concentrations 10 times above background levels.(ACOE,
1995)

The Rockeye Munitions area is located in the northeastern portion of the NSWC at the
intersection of Highways H-161 and H-45, as shown on Figure 1-2. This area, an
NSWC operating unit, is a production facility that was formerly a press-loading
operation for 3-inch projectiles. It was later converted to a case-filling operation for
cluster bombs. A large volume of wastewater is produced by the operation and is
collected in sumps. Prior to 1978, explosive-contaminated waters from full sumps were
discharged directly to a branch of Sulfur Creek on the north side of the facility and to
Turkey Creek, a tributary to Boggs Creek, on the south. Residues from the sumps are •
now pumped and transported to an on-site treatment facility (ACOE, 1992b).

The subsurface soil contamination ranges up to 42.7 mg/kg for individual constituents.
Surface soil samples contained contamination levels from undetectable amounts to as
high as 10,400 mg/kg. DNB, DNT, and TNB were found at concentrations below
quantitation limits (the concentration reported was estimated) and tetryl was not
detected at all. TNT was found in surface samples at a maximum concentration of 295
mg/kg and at a maximum level of 1.40 mg/kg in subsurface samples. An RDX
concentration of 3,350 mg/kg was found in surface samples. HMX was found in more
samples and at higher concentration than any other explosive compound analyzed.
Subsurface soil samples contained HMX at concentrations above quantitation limits.
HMX concentrations of 1,960 and 10,400 mg/kg were found in surface soil samples
from two areas. The surface soils beneath the exhaust of a Rockeye building ventilator
contained concentrations of TNT, RDX, and HMX at 295, 3,350, and 10,400 mg/kg,
respectively. These concentrations were the maximums for these compounds in the
sampled Rockeye soils (ACOE, 1992a).

Mine Fill A is located in the west-central portion of NSWC as shown on Figure 1-2.
Mine Fill A consists of 29 buildings situated along Highway H-17 and has been used to
manufacture mines, depth charges, rocket heads, aerial bombs, and projectiles.
Currently, Mine Fill A is used to produce 2,OOO-pound aerial bombs. Demilitarization •
activities also take place in this area. The major sources of contamination are
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phosphorus were detected at concentrations 10 times above background levels.(ACOE, 
1995) 

The Rockeye Munitions area is located in the northeastern portion of the NSWC at the 
intersection of Highways H-161 and H-45, as shown on Figure 1-2. This area, an 
NSWC operating unit, is a production facility that was formerly a press-loading 
operation for 3-inch projectiles. It was later converted to a case-filling operation for 
cluster bombs. A large volume of wastewater is produced by the operation and is 
collected in sumps. Prior to 1978, explosive-contaminated waters from full sumps were 
discharged directly to a branch of Sulfur Creek on the north side of the facility and to 
Turkey Creek, a tributary to Boggs Creek, on the south. Residues from the sumps are • 
now pumped and transported to an on-site treatment facility (ACOE, 1992b). 

The subsurface soil contamination ranges up to 42.7 mg/kg for individual constituents. 
Surface soil samples contained contamination levels from undetectable amounts to as 
high as 10,400 mg/kg. DNB, DNT, and TNB were found at concentrations below 
quantitation limits (the concentration reported was estimated) and tetryl was not 
detected at all. TNT was found in surface samples at a maximum concentration of 295 
mg/kg and at a maximum level of 1.40 mg/kg in subsurface samples. An RDX 
concentration of 3,350 mg/kg was found in surface samples. HMX was found in more 
samples and at higher concentration than any other explosive compound analyzed. 
Subsurface soil samples contained HMX at concentrations above quantitation limits. 
HMX concentrations of 1,960 and 10,400 mg/kg were found in surface soil samples 
from two areas. The surface soils beneath the exhaust of a Rockeye building ventilator 
contained concentrations of TNT, RDX, and HMX at 295, 3,350, and 10,400 mg/kg, 
respectively. These concentrations were the maximums for these compounds in the 
sampled Rockeye soils (ACOE, 1992a). 

Mine Fill A is located in the west-central portion of NSWC as shown on Figure 1-2. 
Mine Fill A consists of 29 buildings situated along Highway H-17 and has been used to 
manufacture mines, depth charges, rocket heads, aerial bombs, and projectiles. 
Currently, Mine Fill A is used to produce 2,OOO-pound aerial bombs. Demilitarization • 
activities also take place in this area. The major sources of contamination are 
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washdown operations and the exhaust ventilation. system. Potential contaminants
include TNT, RDX, and HMX, and explosive-contaminated wastewaters.
Concentrations of individua.1 constituents ranged from undetected to 15,300 mg/kg.
Based on operational practices, location, and waste characteristics, releases to
groundwater may have occurred. Analytical records and reports indicate releases to
surface water and air have also occurred. Releases to soil are documented by
analytical records and direct observation (Halliburton, 1992).

Mine Fill B is located in the west-central portion of NSWC as shown on Figure 1-2.
Mine Fill B consists of 39 buildings and is situated along Highway H-18. Historically, its
operations were similar to Mine Fill A. It is currently used for the renovation and rework
of munitions. Activities include the application of enamel and bituminous solvent
coatings, rotary. grit blasting, spray painting, propellant removal, and fuse and
configuration changes. Explosive particulate matter was exhausted through the
ventilation system. Rinse and wastewater containing TNT, Composition B, HBX-1,
HBX-3, and H6 are potential contaminants. Concentrations of individual explosives in
soils ranged from undetected to 24,000 mglkg. Based on operational history, physical
condition, location, waste characteristics, visual evidence, and analytical data, releases
to groundwater, surface water, soil, and air have occurred.(Halliburton, 1992)

The Soils Bioremediation Facility will be constructed to treat explosives-contaminated
soil. It will be located near the NSWC landfill, south of the Burns City Gate. The
Facility will treat the contaminated soil in three open-sided buildings using an
amendment mix based on bench-scale testing of Crane soils and results from the
Umatilla Army Depot composting activities. The treatment building floors will be
concrete while the amendment storage and work areas will be surfaced with asphalt.
Storm water run-on and run-off will be controlled with berms and contained in retention
basins. Equipment leaving the treatment area will be decontaminated at a truck wash
facility.

1.1 OBJECTIVES

The Department of Defense (DOD) has utilized bioremediation, or composting, to treat
explosives-contaminated soil since 1982. Additionally, bioremediation has proven to be
successful at other sites having explosives-contaminated materials (Weston 1993).

.Explosive-contaminants that have been successfully broken-down by composting
include: TNT, RDX, HMX, Tetryl, and nitrocellulose in soils and sludges (USEPA 1993a,
1993b). The preferred treatment alternative for explosives-contaminated soils from the
ABG, Rockeye, Mine Fill A, and Mine Fill B Solid Waste Management Units at NSWC·
Crane is on-site bioremediation. Bioremediation is the preferred soil treatment
alternative because of its ability to treat on-site with limited transportation, lower costs,
high treatment efficiency, reduction of long term liability associated with landfilling, and
public acceptance.
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Concentrations of individua.1 constituents ranged from undetected to 15,300 mg/kg. 
Based on operational practices, location, and waste characteristics, releases to 
groundwater may have occurred. Analytical records and reports indicate releases to 
surface water and air have also occurred. Releases to soil are documented by 
analytical records and direct observation (Halliburton, 1992). 

Mine Fill B is located in the west-central portion of NSWC as shown on Figure 1-2. 
Mine Fill B consists of 39 buildings and is situated along Highway H-18. Historically, its 
operations were similar to Mine Fill A. It is currently used for the renovation and rework 
of munitions. Activities include the application of enamel and bituminous solvent 
coatings, rotary-grit blasting, spray painting, propellant removal, and fuse and 
configuration changes. Explosive particulate matter was exhausted through the 
ventilation system. Rinse and wastewater containing TNT, Composition B, HBX-1, 
HBX-3, and H6 are potential contaminants. Concentrations of individual explosives in 
soils ranged from undetected to 24,000 mg/kg. Based on operational history, physical 
condition, location, waste characteristics, visual evidence, and analytical data, releases 
to groundwater, surface water, soil, and air have occurred.(Halliburton, 1992} 

The Soils Bioremediation Facility will be constructed to treat explosives-contaminated 
soil. It will be located near the NSWC landfill, south of the Burns City Gate. The 
Facility will treat the contaminated soil in three open-sided buildings using an 
amendment mix based on bench-scale testing of Crane soils and results from the 
Umatilla Army Depot composting activities. The treatment building floors will be 
concrete while the amendment storage and work areas will be surfaced with asphalt. 
Storm water run-on and run-off will be controlled with berms and contained in retention 
basins. Equipment leaving the treatment area will be decontaminated at a truck wash 
facility. 

1.1 OBJECTIVES 

The Department of Defense (DOD) has utilized bioremediation, or composting, to treat 
explosives-contaminated soil since 1982. Additionally, bioremediation has proven to be 
successful at other sites having explosives-contaminated materials (Weston 1993) . 

. Explosive-contaminants that have been successfully broken-down by composting 
include: TNT, RDX, HMX, Tetryl, and nitrocellulose in soils and sludges (USEPA 1993a, 
1993b). The preferred treatment alternative for explosives-contaminated soils from the 
ABG, Rockeye, Mine Fill A, and Mine Fill B Solid Waste Management Units at NSWC· 
Crane is on-site bioremediation. Bioremediation is the preferred soil treatment 
alternative because of its ability to treat on-site with limited transportation, lower costs, 
high treatment efficiency, reduction of long term liability associated with landfilling, and 
public acceptance . 
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The objective of the bioremediation or composting facility is to reduce the explosive
contaminant levels to the levels established in the Pilot Scale Operation utilizing a batch
composting system. Each batch composting system is projected to take approximately
28 days to achieve explosives-contaminatedsbil cleanup levels.

MK's goal is to cost-effectively and efficiently execute the work in accordance with the
Delivery-Order requirements, while meeting or exceeding all site-specific, local, state,
and federal requirements. The primary MK work objectives are to:

• Perform all work in a manner that maximizes worker safety and minimizes
environmental impacts.

• E;xcavate and remove explpsives contaminated soil from specified areas
and transport the soil to the bioremediation facility for treatment.

• Restore the excavated areas to original grade.

• Establish and operate the Bioremediation facility for one year to
biodegrade explosives in contaminated soil. The Navy will be responsible
for operation and maintenance of the facility for the remaining years of
bioremediation of explosives contaminated soil.

•

•
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contaminant levels to the levels established in the Pilot Scale Operation utilizing a batch 
composting system. Each batch composting system is projected to take approximately 
28 days to achieve explosives-contaminatedsbil cleanup levels. 

MK's goal is to cost-effectively and efficiently execute the work in accordance with the 
Delivery-Order requirements, while meeting or exceeding all site-specific, local, state, 
and federal requirements. The primary MK work objectives are to: 

• Perform all work in a manner that maximizes worker safety and minimizes 
environmental impacts. 

• E;xcavate and remove explpsives contaminated soil from specified areas 
and transport the soil to the bioremediation facility for treatment. 

• Restore the excavated areas to original grade. 

• Establish and operate the Bioremediation facility for one year to 
biodegrade explosives in contaminated soil. The Navy will be responsible 
for operation and maintenance of the facility for the remaining years of 
bioremediation of explosives contaminated soil. 
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Figure 1-1
Vicinity Map of NSWC Crane, Indiana
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• 2.0
ENVIRONMENTAL COMPLIANCE

Promulgation of the Environmental Protection Agency's (EPA's) regulatory program
under the Resource Conservation and Recovery Act (RCRA) provided the impetus to
identify and control environmental contamination from past practices at NSWC Crane.
On December 23, 1989 the USEPA issued the federal portion of the final RCRA permit
for NSWC Crane to the U.S. Navy and issued the permit renewal for a period of five
years on July 31, 1995. This permit contains both the Federal permit conditions and
State permit conditions, which were issued separately by the State of Indiana RCRA
program. It established the Hazardous and Solid Waste Amendment (HSWA)
Corrective Action Requirements and Compliance Schedules obligating the U.S. Navy to
perform Remedial Field Investigations (RFls) at 30 SWMUs, to conduct Corrective
Measures Studies, and to implement corrective measures if needed.

2.1 REGULATORY COMPLIANCE

The following regulations, guidance, and procedures may affect the work at SWMUs
#03/10, #10/15, #12/14, #13/14, and the Soils Bioremediation Facility:

• U.S. Occupational Safety and Health Administration
29 CFR 1910, Occupational Safety and Health Standards
29 CFR1926, Safety and Health Regulations for Construction

• • U.S. Navy or NSWC Crane guidance

• U.S: Army Corps of Engineers
EM-385-1-1, Safety and Health Manual

• U.S. Environmental Protection Agency
40 CFR 257, Criteria for Classification of Solid Waste Disposal
Facilities and Practices.

40 CFR 261, Identification and Listing of Hazardous Waste.
Compliance will be required to characterize the waste, specifically,
part 261.3 (a) (ii).

40 CFR 264, Subpart S Corrective Action.

•
• Indiana Department of Environmental Management

327 lAC 15. NPDES General Permit Rule. This regulation
prescribes policies, procedures, and technical criteria to operate
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2.0 
ENVIRONMENTAL COMPLIANCE 

Promulgation of the Environmental Protection Agency's (EPA's) regulatory program 
under the Resource Conservation and Recovery Act (RCRA) provided the impetus to 
identify and control environmental contamination from past practices at NSWC Crane. 
On December 23, 1989 the USEPA issued the federal portion of the final RCRA permit 
for NSWC Crane to the U.S. Navy and issued the permit renewal for a period of five 
years on July 31, 1995. This permit contains both the Federal permit conditions and 
State permit conditions, which were issued separately by the State of Indiana RCRA 
program. It established the Hazardous and Solid Waste Amendment (HSWA) 
Corrective Action Requirements and Compliance Schedules obligating the U.S. Navy to 
perform Remedial Field Investigations (RFls) at 30 SWMUs, to conduct Corrective 
Measures Studies, and to implement corrective measures if needed. 

2.1 REGULATORY COMPLIANCE 

The following regulations, guidance, and procedures may affect the work at SWMUs 
#03/10, #10/15, #12/14, #13/14, and the Soils Bioremediation Facility: 

• U.S. Navy or NSWC Crane guidance 

• U.S. Occupational Safety and Health Administration 
29 CFR 1910, Occupational Safety and Health Standards 
29 CFR1926, Safety and Health Regulations for Construction 

• U.S: Army Corps of Engineers 
EM-385-1-1, Safety and Health Manual 

• U.S. Environmental Protection Agency 

• 

40 CFR 257, Criteria for Classification of Solid Waste Disposal 
Facilities and Practices. 

40 CFR 261, Identification and Listing of Hazardous Waste. 
Compliance will be required to characterize the waste, specifically, 
part 261.3 (a) (ii). 

40 CFR 264, Subpart S Corrective Action. 

Indiana Department of Environmental Management 

327 lAC 15, NPDES General Permit Rule. This regulation 
prescribes policies, procedures, and technical criteria to operate 
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and discharge under the requirements of a NPDES general permit
rule. •

329 lAC 3.1-6, Identification and Listing of Hazardous Waste. This
regulation incorporates by reference the federal regulations with a
few additions.

329 lAC 3.1-7, Standards Applicable to Generators of Hazardous
Waste. This regulation incorporates by reference the federal
regulations with a few changes and additions.

• U. S. Department of Transportation
49 CFR 172, Hazardous Materials Table, Special Provisions,
Hazardous Materials Communications, Emergency Response
Information, and Training Requirements. This part describes
requirements for completing shipping papers; marking, labeling,
and placarding; training; and emergency response.

49 CFR 173, General Requirements for Shipments and Packaging.
This part describes classification and packaging of hazardous
materials.

All waste products from the ~ctivities in this Work Plan will be disposed of as described •
in the Waste Management Plan (WMP) in compliance with federal and state hazardous
and solid waste regulations. The state regulations incorporate the federal regulations
with few exceptions; ho~ever, particular attention will be paid to the state manifesting
requirements.

Off-site transportation of any hazardous waste or material requires compliance with the
DOT hazardous material transportation rules. The particular requirements are listed in
the WMP. The Site Shipping Officer (SSG) will coordinate the shipping effort. MK will
not sign any manifests.

All excavations must comply with the NSWC Crane site requirements. Subcontractors
will notify MK, and MK will in turn notify the NSWC Crane Site Representative of all

.construction activities, as outlined in Section 2.2 below.
!

2.2 PERMITS, APPRbvALS, AND NOTIFICATIONS

Several permits, approvals, and notifications'will be required for implementing the Work
Plan interim measures cleanup activities and are summarized in the following sections.

•
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and discharge under the requirements of a NPDES general permit 
rule. • 

329 lAC 3.1-6, Identification and Listing of Hazardous Waste. This 
regulation incorporates by reference the federal regulations with a 
few additions. 

329 lAC 3.1-7, Standards Applicable to Generators of Hazardous 
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requirements for completing shipping papers; marking, labeling, 
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49 CFR 173, General Requirements for Shipments and Packaging. 
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materials. 
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in the Waste Management Pian (WMP) in compliance with federal and state hazardous 
and solid waste regulations. The state regulations incorporate the federal regulations 
with few exceptions; ho~ever, particular attention will be paid to the state manifesting 
requirements. 

Off-site transportation of any hazardous waste or material requires compliance with the 
DOT hazardous material transportation rules. The particular requirements are listed in 
the WMP. The Site Shipping Officer (SSO) will coordinate the shipping effort. MK will 
not sign any manifests. 

All excavations must comply with the NSWC Crane site requirements. Subcontractors 
will notify MK, and MK will in turn notify the NSWC Crane Site Representative of all 

. construction activities, as outlined in Section 2.2 below. 
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2.2 PERMITS, APPRbvALS, AND NOTIFICATIONS 

Several permits, approvals, and notifications' will be required for implementing the Work 
Plan interim measures cleanup activities and are summarized in the following sections . 
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2.2.1 Construction Permits

The NSWC Crane facility requires issuance of construction permits before construction
initiation.

An Excavation and Trenching Permit will be required for each area and will include a
statement of clearance for safe access based on the removal or absence of unexploded
ordnance in the work zone. The MK Project Manager (PM) will be responsible for
obtaining this permit through the Public Works Department, Building 2516.

An Erosion Control Plan is required to be prepared and approved by IDEM for all areas
affected by construction activities greater than five acres. The Bioremediation Facility is
estimated to affect a total of 5.85 acres. A Soils Erosion Control Plan for
Bioremediation Facility, dated March 8, 1996 has been submitted and approved by
IDEM through the Martin County Soil and Water Conservation District.

A NSWC Crane Landfill Permit Modification is required to be prepared and approved by
IDEM for the deletion of the property, allocated for the Bioremediation Facility, from the
landfill permit boundaries. This permit modification has been prepared, submitted and
approved by IDEM.

2.2.2 Notifications

All federal, state, and local agency notifications will be performed by the NSWC Crane
Site Representative. All MK subcontractors will notify the PM, and the PM will in turn
notify the NSWC Crane Environmental Protection Department of all interim measures
cleanup activities. These notifications include, but are not limited to:

• Clearing and grubbing.
• Trenching and excavation.
• Backfilling and compaction.
• Storage and handling of hazardous materials.
• Inspection, manifesting, and shipping of hazardous materials.
• Construction activities.

During interim measures cleanup activities, as described in this Work Plan, emergency
notifications will be required in case of fire, explosion, or spills. Notifications shall be
made according to the Emergency Response Plan as described in the Task-Specific
Site Safety and Health Plan (SSHP) for this Work Plan.

2.2.3 Environmental Permits

Pink water generated from TNT operations is a specific source hazardous waste listed
for reactivity (waste code K047). The reactivity threshold is defined as 10 % or 100,000
parts per million (ppm)(Kristoff, 1987). The excavated soil, a media containing K047
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2.2.1 Construction Permits 

The NSWC Crane facility requires issuance of construction permits before construction 
initiation. 

An Excavation and Trenching Permit will be required for each area and will include a 
statement of clearance for safe access based on the removal or absence of unexploded 
ordnance in the work zone. The MK Project Manager (PM) will be responsible for 
obtaining this permit through the Public Works Department, Building 2516. 

An Erosion Control Plan is required to be prepared and approved by IDEM for all areas 
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IDEM through the Martin County Soil and Water Conservation District. 

A NSWC Crane Landfill Permit Modification is required to be prepared and approved by 
IDEM for the deletion of the property, allocated for the Bioremediation Facility, from the 
landfill permit boundaries. This permit modification has been prepared, submitted and 
approved by IDEM. 
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All federal, state, and local agency notifications will be performed by the NSWC Crane 
Site Representative. All MK subcontractors will notify the PM, and the PM will in turn 
notify the NSWC Crane Environmental Protection Department of all interim measures 
cleanup activities. These notifications include, but are not limited to: 

• Clearing and grubbing. 
• Trenching and excavation. 
• Backfilling and compaction. 
• Storage and handling of hazardous materials. 
• Inspection, manifesting, and shipping of hazardous materials. 
• Construction activities. 

During interim measures cleanup activities, as described in this Work Plan, emergency 
notifications will be required in case of fire, explosion, or spills. Notifications shall be 
made according to the Emergency Response Plan as described in the Task-Specific 
Site Safety and Health Plan (SSHP) for this Work Plan. 

2.2.3 Environmental Permits 

Pink water generated from TNT operations is a specific source hazardous waste listed 
for reactivity (waste code K04 7). The reactivity threshold is defined as 10 % or 100,000 
parts per million (ppm)(Kristoff, 1987). The excavated soil, a media containing K047 
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listed waste, is considered a hazardous media, as defined in 40 CFR 261.3, unless the
media is decontaminated (treated) and no longer exhibits the hazardous characteristic. •.
All soils to be excavated andremediated in the Bioremediation Facility will be mixed
with manure wastes and amendments to form a compost mixture. The resultant mixture
will be well below the defined reactivity threshold and therefore, a non-hazardous
waste. Those soils classified as hazardous due to elevated TCLP levels of lead and.
cadmium will not be treated onsite without specific containment controls instituted and
EPA approval.

Based on this classification of the waste to be treated, the Bioremediation Facility and
buildings have been designed and approved as a solid waste and contaminated media
treatment facility meeting the applicable codes and standards.

-
A Storm Water Discharge Permit Modification is required for the discharge of the
stormwatercollected in the retention/storage ponds. This permit modification will be
submitted to IDEM for approval by NSWC Crane prior to facility construction
completion.

•

•
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submitted to IDEM for approval by NSWC Crane prior to facility construction 
completion. 
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3.0
PROJECT ORGANIZATION

The project team organization for this Delivery Order is shown in Figure 3-1. The
responsibilities of each team member are listed in Table 3-1.

The team is structured to provide the maximum flexibility and efficiency in the execution
of this Delivery Order. This flexibility and efficiency will facilitate changes that may
occur in the related scope of work.
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TEAM MEMBERS

NAVFACENGCOM
Southern Division

Program
. Management Office

(PMO)

NSWC Site
Representative

Project Manager (PM)

Table 3-1
Project Responsibilities

RESPONSIBILITIES

Overview of project execution and coordination between Contractor, NSWC
Crane, and other agencies.

Overall responsibility for all cleanup measures at all sites in the Southern
Division of the Naval Facilities Engineering Command under Contract No.
N62467:93-D-1106. The PMO is the point of contact for Southern Division.

Southern Division's on-site representative and is the liaison between NSWC
officials and the Project Manager for the SWMUs at NSWC Crane.

Overall responsibility for implementing this Work Plan and all other project
activities. The PM will control all on-site forces to ensure completion of
project tasks.
• Single point of contact for Southern Division liaison.
• Coordinates the project resources to ensure compliance with the

appropriate plans, procedures, and regulatory requirements,
• Oversees all personnel on-site and coordinates with the PMO.

•
Project Engineer (PE) Reports to the PM and will act as the Assistant Project Manager. Specific

responsibilities include:
• Supervises the activities of the project field staff (regulatory specialists,

geologists, field engineers, etc.).
• Coordinates with the Site Superintendent to ensure that activities are

properly coordinated between subcontractors.
• Coordinates the activities of the support staff and provides project status

reports to the PM.
• Maintains project records and prepares technical scopes of work for

subcontractors.
• Directs the efforts of technical subcontractors (i.e., surveying, sampling

and testing).

•

Cost and Schedule
Engineer

Contract
Administrator

Reports to the PE and has primary responsibility for the maintenance of the
cost and schedule control systems, including regular assessmeflts of
performance.
• Provides administrative support services.
• Evaluates cost and schedule information and provides status reports.
• Prepares monthly progress reports.
• Reviews cost/schedule submissions by subcontractors.
• Verifies progress against payment requests.
• Maintains the document control system.
• Maintains contract change notice log and trend logs.

Provides administrative support to the technical staff for contractual and
procurement activities.
• Prepares subcontract bid packages.
• Issues and provides support in the administration of subcontracts.
• Monitors SB/SDB compliance.
• Monitors purchase orders.
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TEAM MEMBERS

Site Safety and
Health Officer
(SSHO)

Site Superintendent

Site Quality Control
Officer (SQCO)

Table 3-1
Project Responsibilities

RESPONSIBILITIES

Reports to the PMO. Implements and ensures compliance with the Task­
Specific Site Safety and Health Plan (SSHP). Tracks and reports on safety­
related matters.
• Responsible for the control and elimination of existing and potential

industrial hazards.
• Implements and executes personnel monitoring program to ensure proper

monitoring of internal and external exposures.
• Provides site-specific training to personnel as required by the SSHP.
• Tracks all personnel training requirements, survey data, certifications, and

records to ensure compliance with plans and regulations.
• Assists in developing and implementing the SSHP.
• Reviews and approves subcontractor Safety and Health Plans and

Programs. Conducts audits as appropriate to ensure compliance.
• Reviews and approves work permits for appropriate industrial hygiene and

safety controls.
• Provides monitoring to ensure the protection of project personnel, the

public, and the environment,
• Maintains an inventory of industrial hygiene and safety supplies as

appropriate.
• Maintains monitoring equipment and calibration records.
• Stops work when necessary to ensure the safety of personnel and to

prevent damage to the environment.

Reports to the PM and has primary responsibility for the coordination and
control of all field activities to ensure that all tasks included in this Work Plan
are completed.
• Coordinates the activities of all subcontractors. Directs all subcontractors

together with the PE.
• Provides daily reports to the PM and PE on the status of field activities.

Reports to the PMO and has primary responsibility for verifying a
consistently high level of quality for the project.
• Reviews and checks all documents, reports, and testing results.
• Coordinates with procurement, engineering, and cosUschedule

departments.
• Observes all field activities to ensure compliance with this Work Plan and

the QAPP and completes Field Inspection Checklists (Appendix A).
• Keeps minutes of the periodic quality meetings.
• Implements the three phases of quality control: Preparatory, Initial, and

Follow-up inspections.
• Ensures tracking and resolution of nonconformance/rework items.

•

•

Note: See Section 3 of the Task-Specific Site Safety and Health Plan for names and contact.
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Table 3-1 
Project Responsibilities 

RESPONSIBILITIES 

Reports to the PMO. Implements and ensures compliance with the Task­
Specific Site Safety and Health Plan (SSHP). Tracks and reports on safety­
related matters. 
o Responsible for the control and elimination of existing and potential 

industrial hazards. 
o Implements and executes personnel monitoring program to ensure proper 

monitoring of internal and external exposures. 
o Provides site-specific training to personnel as required by the SSHP. 
o Tracks all personnel training requirements, survey data, certifications, and 

records to ensure compliance with plans and regulations. 
o Assists in developing and implementing the SSHP. 
o Reviews and approves subcontractor Safety and Health Plans and 

Programs. Conducts audits as appropriate to ensure compliance. 
o Reviews and approves work permits for appropriate industrial hygiene and 

safety controls. 
o Provides monitoring to ensure the protection of project personnel, the 

public, and the environment, 
o Maintains an inventory of industrial hygiene and safety supplies as 

appropriate. 
o Maintains monitoring equipment and calibration records. 
o Stops work when necessary to ensure the safety of personnel and to 

prevent damage to the environment. 

Reports to the PM and has primary responsibility for the coordination and 
control of all field activities to ensure that all tasks included in this Work Plan 
are completed. 
o Coordinates the activities of all subcontractors. Directs all subcontractors 

together with the PE. 
o Provides daily reports to the PM and PE on the status of field activities. 

Reports to the PMO and has primary responsibility for verifying a 
conSistently high level of quality for the project. 
o Reviews and checks all documents, reports, and testing results. 
• Coordinates with procurement, engineering, and cosUschedule 

departments. 
• Observes all field activities to ensure compliance with this Work Plan and 

the QAPP and completes Field Inspection Checklists (Appendix A). 
o Keeps minutes of the periodic quality meetings. 
o Implements the three phases of quality control: Preparatory, Initial, and 

Follow-up inspections. 
o Ensures tracking and resolution of nonconformance/rework items. 

Note: See Section 3 of the Task-Specific Site Safety and Health Plan for names and contact. 
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4.0 . __
PROJECT EXECUTION

This section details the work for the Soils Bioremediation Facility and the four SWMUs
covered by this Work Plan. Complete operation and process procedures are provided in
the Operational Plan for SWMU's #03/10, #10/15, #12/14, #13/14, and Soils
Bioremediation Facility issued under separate cover. Complete sampling and analytical
procedures are provided in the Quality Assurance Project Plan also issued under
separate cover.

Unexploded Ordnance (UXO) clearances, excavation permits, hot work permits, and
other required approvals will be obtained before performance of any field work beyond
visual survey ~nd walk-arounds. All activities will also be coordinated with operations
activities near the work areas. These clearances, permits,andapprovals will be
obtained from the NSWC Site Representative.

4.1 SOIL BIOREMEDIATION FACILITY

This section describes the construction of a bioremediation facility. The design layout
and details for the facility are shown on Drawings C-100 through C-112, S-100 through
S-103, E-100 through E-109, F-1, F-2, and A-1 through A-3. The facility will be located
south of the Burns City Gate near the NSWC Crane landfill as shown in Figure 1-2.

4.1.1 Work Scope
"

The scope of work includes all necessary work required to build a Bioremediation
Facility for the purpose of composting of explosives contaminated soil. The following
descriptions are supported by design drawings and technical specifications provided in
Appendix Band C.

The Bioremediation Facility is shown on drawing C-100, provided in Appendix C, and
consists of the following basic design elements:

• Three 70 feet wide by 300 feet long composting buildings,
• Amendments storage area,
• Amendment haul road area,
• Equipment and personnel decontamination areas,
• Office and laboratory trailer area
• Stormwater diversion and retention controls, and
• Basic services and utilities including a water supply source for dust

suppression and compost moisture additions.

4.1.2 Site Assessment

An Environmental Conditions Report and a topographic survey will be conducted to
record site conditions prior to construction. Soil samples will be collected and analyzed
to establish background conditions prior to facility construction.

MORRISON KNUDSEN CORPORATION
NSWC Crane-SWMUs #03/10,#10/15,#12/14,#13/14 & Soils Bioremediation Facility Work Plan

15
July 19,1996

• 

• 

• 

. I '. ~, '. ' ' . .' .... : .'~ . :: 'f. :'l,. 

4.0 . __ 
PROJECT EXECUTION 

This section details the work for the Soils Bioremediation Facility and the four SWMUs 
covered by this Work Plan. Complete operation and process procedures are provided in 
the Operational Plan for SWMU's #03/10, #10/15, #12114, #13/14, and Soils 
Bioremediation Facility issued under separate cover. Complete sampling and analytical 
procedures are provided in the Quality Assurance Project Plan also issued under 
separate cover. 

Unexploded Ordnance (UXO) clearances, excavation permits, hot work permits, and 
other required approvals will be obtained before performance of any field work beyond 
visual survey ~nd walk-arounds. All activities will also be coordinated with operations 
activities near the work areas. These clearances, permits,andapprovals will be 
obtained from the NSWC Site Representative. 

4.1 SOIL BIOREMEDIATION FACILITY 

This section describes the construction of a bioremediation facility. The design layout 
and details for the facility are shown on Drawings C-100 through C-112, S-100 through 
S-103, E-100 through E-109, F-1, F-2, and A-1 through A-3. The facility will be located 
south of the Burns City Gate near the NSWC Crane landfill as shown in Figure 1-2. 

4.1.1 Work Scope 
" 

The scope of work includes all necessary work required to build a Bioremediation 
Facility for the purpose of composting of explosives contaminated soil. The following 
descriptions are supported by design drawings and technical specifications provided in 
Appendix Band C. 

The Bioremediation Facility is shown on drawing C-100, provided in Appendix C, and 
consists of the following basic design elements: 

• Three 70 feet wide by 300 feet long composting buildings, 
• Amendments storage area, 
• Amendment haul road area, 
• Equipment and personnel decontamination areas, 
• Office and laboratory trailer area 
• Stormwater diversion and retention controls, and 
• Basic services and utilities including a water supply source for dust 

suppression and compost moisture additions. 

4.1.2 Site Assessment 

An Environmental Conditions Report and a topographic survey will be conducted to 
record site conditions prior to construction. Soil samples will be collected and analyzed 
to establish background conditions prior to facility construction. 
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4.1.3 Mobilization

The first step in mobilization will be to define the work area configuration. Since this •
area is a non-potentially contaminated area (virgin soil), defining the exclusion,
contamination reduction and support boundaries will not be necessary, however, the
work area boundary, site grading benchmarks, and control points will be established.
After the work area configuration is defined, the access routes will be established.
Tools, equipment, and supplies will be delivered to the site and the personnel
mobilized.

The general condition of the equipment will be inspected and tested to ensure that all
safety systems and alarms are functional. The performance of the equipment will be
tested to determine if the equipment can perform the required tasks.

4.1.4 Compost Building Area

The Compost Building Area is located in the south central and eastern portions of the
Bioremediation Facility as shown on drawing C.,100. The compost structures (Drawing
C-1 02) sh~1I consist of three 70 feet by 300 feet pre-engineered buildings which are
used to shelter the composting operations. The compost structures will consist of a
metal structural frame with a light-weight roof designed to accommodate both local
climatological conditions and the height of equipment selected for composting
operations. The sides of the compost structures will be screened with a fabric mesh.
The floors of the compost structures will be concrete, over six inches compacted #2
limestone, sloped to an epoxy paint-coated fluid collection sump. Maintenance of •
compost moisture within the covered treatment area is expected to generate little or no
leachate fluids. However, each of the three structures will be equipped with a sump for
contingency purposes. Sump water will be recycled back into the composting process
as moisture control.

A six inch high concrete curb will be provided around the entire perimeter for run-on and
run-off control. Entrance ramps will be provided at each end of the buildings for vehicle
traffic. Removable walls constructed of precast concrete interlocking blocks (drawing
S-1 03) will be installed along the entire inside perimeter of the three compost buildings
(less the end openings) to provide a four feet high wall for compost containment.

A one and one-half inch underground water line (100 psi supply pressure) and valve will
be provided to one location of each compost building as shown on drawing C-100. An
emergency eye wash station will be provided for each building with a water supply line·
connection. The eye wash station will have freeze protection, galvanized steel piping
construction, water supply isolation valve, water supply regulator/reducing valve, hinged
dust covers and push handle, catch basin, and meets ANSI Z358.1-1990 requirements.

The area around the buildings will be surfaced with sealed asphalt paving over
compacted limestone base and subbase. The entire area will be stripped of all
vegetation, proof rolled to detect and correct soft spots, and brought to proper grades.
The subbase will be six inches of compacted #2 limestone and the base surface will be
six inches of #53 compacted limestone. The paving surface will consist of a two inch •
asphalt binder course and a two inch asphalt wearing course coated with sealant to
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The first step in mobilization will be to define the work area configuration. Since this • 
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work area boundary, site grading benchmarks, and control points will be established. 
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The general condition of the equipment will be inspected and tested to ensure that all 
safety systems and alarms are functional. The performance of the equipment will be 
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The Compost Building Area is located in the south central and eastern portions of the 
Bioremediation Facility as shown on drawing C.,100. The compost structures (Drawing 
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operations. The sides of the compost structures will be screened with a fabric mesh. 
The floors of the compost structures will be concrete, over six inches compacted #2 
limestone, sloped to an epoxy paint-coated fluid collection sump. Maintenance of • 
compost moisture within the covered treatment area is expected to generate little or no 
leachate fluids. However, each of the three structures will be equipped with a sump for 
contingency purposes. Sump water will be recycled back into the composting process 
as moisture control. 

A six inch high concrete curb will be provided around the entire perimeter for run-on and 
run-off control. Entrance ramps will be provided at each end of the buildings for vehicle 
traffic. Removable walls constructed of precast concrete interlocking blocks (drawing 
S-103) will be installed along the entire inside perimeter of the three compost buildings 
(less the end openings) to provide a four feet high wall for compost containment. 

A one and one-half inch underground water line (100 psi supply pressure) and valve will 
be provided to one location of each compost building as shown on drawing C-100. An 
emergency eye wash station will be provided for each building with a water supply line· 
connection. The eye wash station will have freeze protection, galvanized steel piping 
construction, water supply isolation valve, water supply regulator/reducing valve, hinged 
dust covers and push handle, catch basin, and meets ANSI Z358.1-1990 requirements. 

The area around the buildings will be surfaced with sealed asphalt paving over 
compacted limestone base and subbase. The entire area will be stripped of all 
vegetation, proof rolled to detect and correct soft spots, and brought to proper grades. 
The subbase will be six inches of compacted #2 limestone and the base surface will be 
six inches of #53 compacted limestone. The paving surface will consist of a two inch • 
asphalt binder course and a two inch asphalt wearing course coated with sealant to 
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prevent contaminant migration. The outer perimeter of the paving surface will have a
six inch high asphalt curb. The paving will slope to the southwest corner of this area
where a storage/retention pond will be located. The storage/retention pond will consist
of an 80 mil HOPE liner and a low point sump to allow for pond drainage by way of a
four inch CPVC valve "and outfall pipe or by way of a vacuum truck. A continuous ten
foot high chain link fence with a man way gate shall be provided around the retention
pond.

4.1.5 Amendment StoragelWork Area

The amendment storage area will be located in the southeast section of the
Bioremediation Facility as shown on drawing C-100 and used to store alfalfa and
manure amendments. The amendment storage/work area will be provided with a
subbase of six lnches of compacted #2 limestone and a base of six inches of #53
compacted limestone. The paving surface will consist of a two inch asphalt binder
course and a two inch asphalt wearing course coated with an approved sealant to
prevent contaminant migration. The outer perimeter of the paved surface will have a six
inch high asphalt curb for run-on and run-off control. The amendment storage/work
area paved surface will slope to the southern edge of this area where a second storm
water storage/retention pond shall be located.

" "

The amendment storage area will have two bins for storing the amendment materials
used in the composting operation. The bin side walls will be constructed of precast
concrete interlocking blocks which can be adjusted as required to accommodate
different storage configurations. The southeast wall of the amendment storage area will
be constructed of 12 inch CMU, reinforced concrete filled, and acts as a retaining wall
for the one and one-half feet elevation drop from the amendment haul road.

A 500 gallon capacity diesel fuel storage tank and containment pad will be located on
the north central edge of the amendment storage/work area. The containment pad will
be cast concrete with eight inch CMU block walls two courses high. The pad and walls
will be coated with an epoxy paint and provided with a two inch drain pipe and valve for
stormwater discharge.

4.1.6 Amendment Haul Road Area

The amendment haul road area will be located in the southeast portion of the
Bioremediation Facilityas shown on drawings C-100. The amendment haul road will be
constructed of 12 inches of compacted limestone. The area will be provided with
drainage swales on both sides of the haul road to maintain proper drainage"and
corrugated steel culverts at each end of the haul road. Anchored parking logs will be
provided in the truck unloading area at the edge of the retaining wall. Traffic bollards
will be provided along the northeast side of the retention/storage pond and at the
existing monitoring well located at the north end of the haul road .
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prevent contaminant migration. The outer perimeter of the paving surface will have a 
six inch high asphalt curb. The paving will slope to the southwest corner of this area 
where a storage/retention pond will be located. The storage/retention pond will consist 
of an 80 mil HOPE liner and a low point sump to allow for pond drainage by way of a 
four inch CPVC valve "and outfall pipe or by way of a vacuum truck. A continuous ten 
foot high chain link fence with a man way gate shall be provided around the retention 
pond. 

4.1.5 Amendment StoragelWork Area 

The amendment storage area will be located in the southeast section of the 
Bioremediation Facility as shown on drawing C-100 and used to store alfalfa and 
manure amendments. The amendment storage/work area will be provided with a 
subbase of six lnches of compacted #2 limestone and a base of six inches of #53 
compacted limestone. The paving surface will consist of a two inch asphalt binder 
course and a two inch asphalt wearing course coated with an approved sealant to 
prevent contaminant migration. The outer perimeter of the paved surface will have a six 
inch high asphalt curb for run-on and run-off control. The amendment storage/work 
area paved surface will slope to the southern edge of this area where a second storm 
water storage/retention pond shall be located. 

" " 

The amendment storage area will have two bins for storing the amendment materials 
used in the composting operation. The bin side walls will be constructed of precast 
concrete interlocking blocks which can be adjusted as required to accommodate 
different storage configurations. The southeast wall of the amendment storage area will 
be constructed of 12 inch CMU, reinforced concrete filled, and acts as a retaining wall 
for the one and one-half feet elevation drop from the amendment haul road. 

A 500 gallon capacity diesel fuel storage tank and containment pad will be located on 
the north central edge of the amendment storage/work area. The containment pad will 
be cast concrete with eight inch CMU block walls two courses high. The pad and walls 
will be coated with an epoxy paint and provided with a two inch drain pipe and valve for 
stormwater discharge. 

4.1.6 Amendment Haul Road Area 

The amendment haul road area will be located in the southeast portion of the 
Bioremediation Facility as shown on drawings C-100. The amendment haul road will be 
constructed of 12 inches of compacted limestone. The area will be provided with 
drainage swales on both sides of the haul road to maintain proper drainage'and 
corrugated steel culverts at each end of the haul road. Anchored parking logs will be 
provided in the truck unloading area at the edge of the retaining wall. Traffic bollards 
will be provided along the northeast side of the retention/storage pond and at the 
existing monitoring well located at the north end of the haul road. 
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4.1.7 Equipment and Personnel Decontamination Area

4.1.7.1 Equipment Decontamination Facility •
The Bioremediation Facility will be provided with a vehicle wash area, a fluid
collection and storage sump, a toilet facility and an equipment room as described
below.

As shown on Drawing S-100, the vehicle wash area will be an eight inch curbed
concrete slab with entrance ramps at each end and an eight inch CMU wall on
both sides to contain the decon spray. The flooring will slope to the center of the
wash area where a collection trench with grating will provide drainage of the fluid
to the collection sump. All necessary equipment and controls for operation of a
hand wand spray wash system will be provided as described in the technical
specifications and drawings. The decontamination area and collection sump
subject to wash fluid exposure will be epoxy paint coated for protection.

As shown on Drawing S-100, the fluid collection and storage sump will be 4000
gallons capacity and constructed of concrete, coated with epoxy paint for
protection. The sump will have checkered floor plate covers to prevent rain
water collection and a small section of steel grating at the north end to serve as
a boot wash area. The checkered plate will have a small removable section
located over the sump low point for access to allow fluid and sediment removal
with a vacuum hose.

As shown on Drawing S-101, the toilet facility and equipment room will be •
constructed of eight inch eMU with steel roof joists. The toilet room will be
provided with a toilet, lavatory, urinal and a floor drain. The equipment room will
house the high pressure wash system and water heater and also have a floor
drain. This building will be heated and cooled with a window type heat pump unit
having a heating capacity of 10,000 BTU and a cooling capacity of 6,000 BTU.
Utility water will be provided by extending aone and one-half inch supply line
from the existing storage shed supply tie-in point. The sanitary sewer line from
the toilet room will be routed to the pump/lift station in the office/laboratory area.

4.1.7.2 Personnel Decontamination Facility

The personnel decontamination area consist of a shower/locker room trailer with
. change room area, lockers, lavatory, toilets and showers. The northern end of

the trailer will serve as a lunch/conference room. The sanitary sewer line is
routed to the pump/lift station in the officellaboratory area.

4.1.8 Office and Laboratory Trailer Area

The office and on-site laboratory trailers will be located north of the compost building
area as shown on drawing C-100. They will be provided with a compacted limestone
parking area with parking logs for 24 vehicle capacity. Sanitary sewer service will be
provided by way of a grinder pump/lift station with the discharge routed to the existing •
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As shown on Drawing S-101, the toilet facility and equipment room will be • 
constructed of eight inch eMU with steel roof joists. The toilet room will be 
provided with a toilet, lavatory, urinal and a floor drain. The equipment room will 
house the high pressure wash system and water heater and also have a floor 
drain. This building will be heated and cooled with a window type heat pump unit 
having a heating capacity of 10,000 BTU and a cooling capacity of 6,000 BTU. 
Utility water will be provided by extending a one and one-half inch supply line 
from the existing storage shed supply tie-in pOint. The sanitary sewer line from 
the toilet room will be routed to the pump/lift station in the office/laboratory area. 

4.1.7.2 Personnel Decontamination Facility 

The personnel decontamination area consist of a shower/locker room trailer with 
. change room area, lockers, lavatory, toilets and showers. The northern end of 

the trailer will serve as a lunch/conference room. The sanitary sewer line is 
routed to the pump/lift station in the office/laboratory area. 

4.1.8 Office and Laboratory Trailer Area 

The office and on-site laboratory trailers will be located north of the compost building 
area as shown on drawing C-100. They will be provided with a compacted limestone 
parking area with parking logs for 24 vehicle capacity. Sanitary sewer service will be 
provided by way of a grinder pump/lift station with the discharge routed to the existing 
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• sanitary sewer force main located north of the landfill access road. The existing
roadside drainage swales will be regraded to provide proper drainage.

The on-site laboratory trailer will contain the necessary equipment and supplies to
support the required monitoring and on-site sample screening requirements as
described in the Operational Plan. .

4.1.9 Stormwater Diversion and Retention Controls

The facility will utilize both the existing topography and site drainage controls to control
stormwater runoff and run-on as shown on drawing C-100.

Two lined stormwater retention basins sized to store rainfall from a 10-year, 24-hour
storm will be cQnstructed inside the Bioremediation Facility. They will allow for
controlled on-site stormwater storage/retention and off-site stormwater discharge.
Water collected in the retention basin will be sampled following a storm to determine
whether the water meets off-site discharge requirements. Water not meeting off-site
discharge requirements will either be recycled in the soil treatment area for compost
moisture addition or transported to one of the water treatment facilities located at Mine
Field A and Rockeye. Enough retention capacity will be maintained to allow for
unexpected rainfall events. Evaporation will be the preferred method of decreasing
retention pond volumes, but analyses of retained water shall be kept current so that
water may be discharged when needed. A stormwater discharge permit will be
obtained for discharge to the local drainage swales.• 4.1.10 Bioremediation Facility Site Restoration

MK demobilization of the site facilities will occur at the' conclusion of the first year of full
scale operation. It is assumed that the elements of demobilization described in this
section may change by the time the project is concluded in order to be consistent with
the needs of NSWC Crane for continued full scale soil bioremediation or reuse of the
facility for other purposes. For the purpose of this Work Plan, it will be assumed NSWC
Crane will continue to use the facility for purposes other than soil treatment.

4.1.10.1 Equipment And Materials

•

Upon completion of the project, all remaining composting amendment materials
will be used as topsoil amendments or transported to the onsite landfill for
disposal. All soil/amendment mixtures shall complete their compost cycles and
be transported to the onsite landfill for use as daily cover.

All equipment used in the bioremediation facility or at the excavation sites will be
thoroughly decontaminated prior to leaving the site. Each piece of equipment will
be brushed clean of any loose dirt or compost material prior to entering the truck
wash area at the Bioremediation Facility exit. Once inside the truck wash station,
the equipment will undergo a thorough cleaning with a high pressure low volume
water spray. All wheels, wheel wells, vehicle undercarriages, truck beds, loader
buckets, etc.. will be pressure washed and visually inspected for cleanliness.
The washing process will be repeated if necessary.
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sanitary sewer force main located north of the landfill access road. The existing 
roadside drainage swales will be regraded to provide proper drainage. 

The on-site laboratory trailer will contain the necessary equipment and supplies to 
support the required monitoring and on-site sample screening requirements as 
described in the Operational Plan. . 

4.1.9 Stormwater Diversion and Retention Controls 

The facility will utilize both the existing topography and site drainage controls to control 
stormwater runoff and run-on as shown on drawing C-100. 

Two lined stormwater retention basins sized to store rainfall from a 10-year, 24-hour 
storm will be cQnstructed inside the Bioremediation Facility. They will allow for 
controlled on-site stormwater storage/retention and off-site stormwater discharge. 
Water collected in the retention basin will be sampled following a storm to determine 
whether the water meets off-site discharge requirements. Water not meeting off-site 
discharge requirements will either be recycled in the soil treatment area for compost 
moisture addition or transported to one of the water treatment facilities located at Mine 
Field A and Rockeye. Enough retention capacity will be maintained to allow for 
unexpected rainfall events. Evaporation will be the preferred method of decreasing 
retention pond volumes, but analyses of retained water shall be kept current so that 
water may be discharged when needed. A stormwater discharge permit will be 
obtained for discharge to the local drainage swales. 

4.1.10 Bioremediation Facility Site Restoration 

MK demobilization of the site facilities will occur at the' conclusion of the first year of full 
scale operation. It is assumed that the elements of demobilization described in this 
section may change by the time the project is concluded in order to be consistent with 
the needs of NSWC Crane for continued full scale soil bioremediation or reuse of the 
facility for other purposes. For the purpose of this Work Plan, it will be assumed NSWC 
Crane will continue to use the facility for purposes other than soil treatment. 

4.1.10.1 Equipment And Materials 

Upon completion of the project, all remaining composting amendment materials 
will be used as topsoil amendments or transported to the onsite landfill for 
disposal. All soil/amendment mixtures shall complete their compost cycles and 
be transported to the onsite landfill for use as daily cover. 

All equipment used in the bioremediation facility or at the excavation sites will be 
thoroughly decontaminated prior to leaving the site. Each piece of equipment will 
be brushed clean of any loose dirt or compost material prior to entering the truck 
wash area at the Bioremediation Facility exit. Once inside the truck wash station, 
the equipment will undergo a thorough cleaning with a high pressure low volume 
water spray. All wheels, wheel wells, vehicle undercarriages, truck beds, loader 
buckets, etc .. will be pressure washed and visually inspected for cleanliness. 
The washing process will be repeated if necessary. 
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4.1.10.2 Project Facilities

The office trailers, laboratory and shower trailers, and supplies shall be removed •

from the site. All hand tools, sampling equipment, and instrumentation which has

come in contact with potentially contaminated soil or compost will be

decontaminated prior to leaving the site.

Once all equipment and vehicles have been decontaminated, the truck wash

facility itself will be pressure washed and decontaminated. All decontamination

fluids will be collected in the truck wash facility sump and sampled for analysis

and disposal. A more detailed procedure is provided in the Operational Plan.

The interior surfaces of each building will be pressure spray washed and wipe­

tested for explosives as described in the Operational Plan. A scissors-jack or

utility truck may be required to reach surfaces above floor level. Decontamination

fluids will be collected in the building sumps and sampled for analysis and

disposal. Additional c1eeming of the buildings will be implemented as required

based on results of the wipe-test analysis.

The asphalt surface will be pressure washed and wipe tested in the same

manner as the truck wash and compost buildings. All wash fluids will be collected

in the stormwater retention ponds, sampled and disposition for disposal.

The asphalt pad, buildings, truck wash facility, stormwater retention ponds,

utilities and sumps will be left in tact for NSWC Crane use.

4.2 SWMU #03110 - AMMUNITION BURNING GROUND

4.2.1 Work Scope

The scope of work includes excavating and transporting explosives contaminated soils

to the bioremediation facility, and regrading or backfilling and restoring the excavated

area. Figure 4-1 shows the general layout of the site.

4.2.2 Site Assessment

The NSWC Crane Site Representative will determine if a UXO survey is necessary. If

the potential exists for encountering explosive ordnance in the work area, NSWC Crane

will perform a surface UXO survey to identify and remove any unexploded ordnance.

The area to be excavated will be surveyed and located in relationship to existing survey

monuments. An Environmental Condition Report will be prepared documenting the

conditions of the site prior to any remediation activities. Data will also be collected to

create a topographical map of the site and to verify the quantities of material to be.

excavated. Permits will be obtained for all site activities and mobilization will begin.

Preliminary information indicates that a maximum of 60,000 bank cubic yards (in-place

cubic yards measured prior to excavation) of contaminated soil is to be excavated, and

treated.

•

•
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4.1.10.2 Project Facilities 

The office trailers, laboratory and shower trailers, and supplies shall be removed • 

from the site. All hand tools, sampling equipment, and instrumentation which has 

come in contact with potentially contaminated soil or compost will be 

decontaminated prior to leaving the site. 

Once all equipment and vehicles have been decontaminated, the truck wash 

facility itself will be pressure washed and decontaminated. All decontamination 

fluids will be collected in the truck wash facility sump and sampled for analysis 

and disposal. A more detailed procedure is provided in the Operational Plan. 
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tested for explosives as described in the Operational Plan. A scissors-jack or 
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fluids will be collected in the building sumps and sampled for analysis and 

disposal. Additional cleeming of the buildings will be implemented as required 

based on results of the wipe-test analysis. 

The asphalt surface will be pressure washed and wipe tested in the same 

manner as the truck wash and compost buildings. All wash fluids will be collected 

in the stormwater retention ponds, sampled and disposition for disposal. 

The asphalt pad, buildings, truck wash facility, stormwater retention ponds, 

utilities and sumps will be left in tact for NSWC Crane use. 

4.2 SWMU #03110 - AMMUNITION BURNING GROUND 

4.2.1 Work Scope 

The scope of work includes excavating and transporting explosives contaminated soils 

to the bioremediation facility, and regrading or backfilling and restoring the excavated 

area. Figure 4-1 shows the general layout of the site. 

4.2.2 Site Assessment 

The NSWC Crane Site Representative will determine if a UXO survey is necessary. If 

the potential exists for encountering explosive ordnance in the work area, NSWC Crane 

will perform a surface UXO survey to identify and remove any unexploded ordnance. 

The area to be excavated will be surveyed and located in relationship to existing survey 

monuments. An Environmental Condition Report will be prepared documenting the 

conditions of the site prior to any remediation activities. Data will also be collected to 

create a topographical map of the site and to verify the quantities of material to be. 

excavated. Permits will be obtained for all site activities and mobilization will begin. 

Preliminary information indicates that a maximum of 60,000 bank cubic yards (in-place 

cubic yards measured prior to excavation) of contaminated soil is to be excavated, and 

treated. 
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• 4.2.3 Mobilization

The first step in mobilization will be to define the work area configuration. The work
area configuration is composed of the Exclusion Zone (EZ) boundary, the
Contamination Reduction Zone (CRZ) with appropriate decontamination stations, the
Support Zone (SZ), and access routes. After the work area configuration is defined, the
work zones and access routes will be established. Tools, equipment, and supplies will
be delivered to the site and the personnel mobilized.

The general condition of the equipment will be inspected and tested to ensure that all
safety systems and alarms are functional The performance of the equipment will be
tested to determine if the equipment can perform the required tasks.

4.2.4 Excavation of Contaminated Soil

4.2.4.1 Areas of Excavation

•

•

Excavation of contaminated soil will begin after completion of the site
assessment. A maximum of 60,000 bank cubic yards of explosives­
contaminated soil will be remediated to levels below those specified in the Pilot
Scale Test Program.

The extent of contaminated soils at the ABG was estimated. For this delineation,
contamination was defined as total explosives concentration exceeding a 10
mg/kg level and total lead and cadmium concentrations exceeding 500 mg/kg
and 10 mg/kg levels respectively.

The total explosives level greater than 10 mg/kg concentration contour was
developed from surface and boring samples from 0 to 30 inches in depth and is
shown in Figure 4-2a. Total explosives level greater than 10 mg/kg
concentration in soils from 30 to 90 inches in depth are shown in Figure 4-
2c.(ACOE 1995) .

The estimated extent of ABG soils that contain greater than 10 mg/kg cadmium
or greater than 500 mg/kg lead are shown on Figure 4-2b for soils from 0 to 30
inches in depth and on Figure 4-2c for soils from 30 to 90 inches in depth.(ACOE
1995)

The area of soil for both the metals and explosives contaminated soil from 0 to
30 inches in depth is about 478,513 square feet (10.98 acres) which yields
44,307 cubic yards, assuming all the soil in the 30 inch depth is contaminated.
For the 30 to 90 inch sample depths, the area of contamination was 86,472 (1.99
acres) square feet which equates to 16,013 cubic yards, assuming all the soil in
the defined area between 30 and 90 inches is contaminated.(ACOE 1995)

Affected soil will be screened at the excavation site to remove oversize material
(1 Y2" or larger) from the soil prior to transport to the Bioremediation Facility for
composting. The excavated soil will be loaded into the soil screening equipment
using the backhoe/loader. The screening will be performed using a screen with a
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4.2.3 Mobilization 

The first step in mobilization will be to define the work area configuration. The work 
area configuration is composed of the Exclusion Zone (EZ) boundary, the 
Contamination Reduction Zone (CRZ) with appropriate decontamination stations, the 
Support Zone (SZ), and access routes. After the work area configuration is defined, the 
work zones and access routes will be established. Tools, equipment, and supplies will 
be delivered to the site and the personnel mobilized. 

The general condition of the equipment will be inspected and tested to ensure that all 
safety systems and alarms are functional. The performance of the equipment will be 
tested to determine if the equipment can perform the required tasks. 

4.2.4 Excavation of Contaminated Soil 

4.2.4.1 Areas of Excavation 

Excavation of contaminated soil will begin after completion of the site 
assessment. A maximum of 60,000 bank cubic yards of explosives­
contaminated soil will be remediated to levels below those specified in the Pilot 
Scale Test Program. 

The extent of contaminated soils at the ABG was estimated. For this delineation, 
contamination was defined as total explosives concentration exceeding a 10 
mg/kg level and total lead and cadmium concentrations exceeding 500 mg/kg 
and 10 mg/kg levels respectively. 

The total explosives level greater than 10 mg/kg concentration contour was 
developed from surface and boring samples from 0 to 30 inches in depth and is 
shown in Figure 4-2a. Total explosives level greater than 10 mg/kg 
concentration in soils from 30 to 90 inches in depth are shown in Figure 4-
2c.(ACOE 1995) . 

The estimated extent of ABG soils that contain greater than 10 mg/kg cadmium 
or greater than 500 mg/kg lead are shown on Figure 4-2b for soils from 0 to 30 
inches in depth and on Figure 4-2c for soils from 30 to 90 inches in depth.(ACOE 
1995) 

The area of soil for both the metals and explosives contaminated soil from 0 to 
30 inches in depth is about 478,513 square feet (10.98 acres) which yields 
44,307 cubic yards, assuming all the soil in the 30 inch depth is contaminated. 
For the 30 to 90 inch sample depths, the area of contamination was 86,472 (1.99 
acres) square feet which equates to 16,013 cubic yards, assuming all the soil in 
the defined area between 30 and 90 inches is contaminated.(ACOE 1995) 

Affected soil will be screened at the excavation site to remove oversize material 
(1 Y2" or larger) from the soil prior to transport to the Bioremediation Facility for 
composting. The excavated soil will be loaded into the soil screening equipment 
using the backhoe/loader. The screening will be performed using a screen with a 
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minimum 50 ton/hr capacity. The screen will be a standard design, portable,
road legal for towing, self-powered, and shall have a feed hopper with grizzly •
bars, fines stacking conveyor and an overs discharge conveyor. After screening,
the fines shall be dropped from the fines stacking conveyor into a stockpile, or
directly into a truck bed for transport to the Bioremediation Facility in covered

. trucks. .

Prior to leaving the excavation site, all truck wheels and wheel wells will be
decontaminated using a spray wash system as described in Section 7.4. Loose
soil on the truck bed exterior will be broomed or brushed off and the truck bed
containing excavated soil will be covered with tarp. The rinse water shall be
collected and transported to the compost buildings for recycling on the compost
windrows.

-
The screened soil will be transported to the bioremediation facility for treatment
as described in the Operational Plan. If field screening results show that
detectable levels of contaminants are below the remediation goals defined in the
pilot scale tests, the soil will be segregated and stockpiled for reuse as fill or
topsoil at ABG.

4.2.4.2 Erosion Control And Collected Groundwater

As defined in 327 lAC 15-3-2 and 15-5-5, the Indiana Department of
Environmental Management (IDEM) requires an Erosion Control Plan (ECP) to
be submitted and approved for areas affected by construction greater than five
acres~ Therefore, since the area of excavation is projected to be nearly 11 acres,
an ECP will be generated and submitted to the NSWC Resident Officer In
Charge of Construction (ROICC) for IDEM approval prior to beginning
construction at ABG.

Erosion control measures are of particular concern at the Ammunition Burning
Grounds because of the proximity of the area to Little Sulphur Creek. Because
of concern about erosion into the creek itself, Best Management Practices
(BMPs) will be implemented as follows:

• The excavation will be phased to ensure that sources for potential
sediment erosion into the stream will be minimized.

'. Each area will be carefully controlled with appropriate BMPs until that area
of excavation has been stabilized.

• The next phase will be started only if the previous area is completely
controlled.

•

•
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. trucks. . 

Prior to leaving the excavation site, all truck wheels and wheel wells will be 
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as described in the Operational Plan. If field screening results show that 
detectable levels of contaminants are below the remediation goals defined in the 
pilot scale tests, the soil will be segregated and stockpiled for reuse as fill or 
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As defined in 327 lAC 15-3-2 and 15-5-5, the Indiana Department of 
Environmental Management (IDEM) requires an Erosion Control Plan (ECP) to 
be submitted and approved for areas affected by construction greater than five 
acres~ Therefore, since the area of excavation is projected to be nearly 11 acres, 
an ECP will be generated and submitted to the NSWC Resident Officer In 
Charge of Construction (ROICC) for IDEM approval prior to beginning 
construction at ABG. 

Erosion control measures are of particular concern at the Ammunition Burning 
Grounds because of the proximity of the area to Little Sulphur Creek. Because 
of concern about erosion into the creek itself, Best Management Practices 
(BMPs) will be implemented as follows: 

• The excavation will be phased to ensure that sources for potential 
sediment erosion into the stream will be minimized. 

-. Each area will be carefully controlled with appropriate BMPs until that area 
of excavation has been stabilized. 

• The next phase will be started only if the previous area is completely 
controlled. 
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Figure 4-1
SWMU #03/10 Ammunition Burning Ground Location Map
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• The phases of excavation will proceed from the high areas down to the •
stream bank.

• The phases of excavation will proceed from upstream areas to
downstream areas.

• Berming will be established where necessary at the excavation boundaries
to limit run-on.

• Secondary sediment barrier will be established along the edge of the creek
during phases of excavation which could potentially impact a creek section .
at points where water is either present or likely to be present in the creek.

• Particular care will be taken with excavations which directly adjoin the
creek.

• Excavation will not take place during periods when runoff is likely because
of ongoing heavy precipitation.

Geotextile silt fences will be the primary erosion control device. Straw bales,
properly installed, may only be used over short periods of time in isolated areas
which are both separated from the creek by undisturbed areas and below which
the creek reach is dry. Silt fences will be inspected regularly throughout the
phased excavation. All silt fences will be installed in accordance with
manufacturers recommendations. •

Storm water that may collect in the area of the excavation will be containerized
and sampled for disposition. All clean water will be utilized for dust control in the
excavation areas or placed in a small solar evaporation pond. Based on sample
results, contaminated water may be disposed of off-site as a hazardous waste;
sent to the Rockeye treatment facility; disposed of in the site's sewage treatment
system, if it meets the acceptance criteria; or used to moisten soil at the
bioremediation facility.

4.2.5 Soil Sampling and Analysis

The purpose of sampling at ABG is to delineate for the Navy the extent of
contamination during excavation and to quantify the levels of contamination, if any,
which remain after the excavation of the 60,OOO-cubic-yard maximum. Soil containing
the constituents of concern at concentrations above the cleanup levels will be removed.

A detailed description of the excavation site sampling for delineating the extent of
contamination as well as confirmation sampling is provided in the Operational Plan and
the Bioremediation Facility Quality Assurance Project Plan (QAPP).

•
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• The phases of excavation will proceed from the high areas down to the • 
stream bank. 

• The phases of excavation will proceed from upstream areas to 
downstream areas. . 

• Berming will be established where necessary at the excavation boundaries 
to limit run-on. 

• Secondary sediment barrier will be established along the edge of the creek 
during phases of excavation which could potentially impact a creek section . 
at points where water is either present or likely to be present in the creek. 

• Particular care will be taken with excavations which directly adjoin the 
creek. 

• Excavation will not take place during periods when runoff is likely because 
of ongoing heavy precipitation. 

Geotextile silt fences will be the primary erosion control device. Straw bales, 
properly installed, may only be used over short periods of time in isolated areas 
which are both separated from the creek by undisturbed areas and below which 
the creek reach is dry. Silt fences will be inspected regularly throughout the 
phased excavation. All silt fences will be installed in accordance with 
manufacturers recommendations. • 

Storm water that may collect in the area of the excavation will be containerized 
and sampled for disposition. All clean water will be utilized for dust control in the 
excavation areas or placed in a small solar evaporation pond. Based on sample 
results, contaminated water may be disposed of off-site as a hazardous waste; 
sent to the Rockeye treatment facility; disposed of in the site's sewage treatment 
system, if it meets the acceptance criteria; or used to moisten soil at the 
bioremediation facility. 

4.2.5 Soil Sampling and Analysis 

The purpose of sampling at ABG is to delineate for the Navy the extent of 
contamination during excavation and to quantify the levels of contamination, if any, 
which remain after the excavation of the 60,OOO-cubic-yard maximum. Soil containing 
the constituents of concern at concentrations above the cleanup levels will be removed. 

A detailed description of the excavation site sampling for delineating the extent of 
contamination as well as confirmation sampling is provided in the Operational Plan and 
the Bioremediation Facility Quality Assurance Project Plan (QAPP). 
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4.2.6 Site Cleanup

As equipment is no longer required in the EZ it will be decontaminated and moved to
the SZ. After all contaminated materials are containerized, the remaining equipment
will be decontaminated and moved to the SZ. The decontamination equipment will then
be cleaned and the work zone barriers removed. All decontamination fluids will be
collected, sampled and either disposed at the sewage treatment plant, at an off-site
facility, the Rockeye treatment facility, or used to moisten the compost at the
.Bioremediation Facility. .

4.2.7 Backfilling and Site Restoration

The extent of any excavation and the points at which confirmation samples were taken
will be surveyed to determine the volume of the excavation, to record the extent of the
excavation, and to record the location of the confirmation samples. The excavation will
then be backfilled to grade with non-contaminated fill from the on-site or off-site borrow
source.

The backfill will be placed in 12-inch lifts and compacted to the requirements of the
Testing Plan and Log found in the QCP. Excavated areas will be covered with three
inches of topsoil (defined as having a minimum of five percent organic matter), seeded
with native grasses and fertilized. Erosion control measures will be maintained until the
growth of grasses is sufficient to prevent erosion. Site restoration activities will be
phased to coincide with erosion control measures.

Depending on the existing topography, backfilling may not be required should regrading
of the area provide the necessary restoration contours for revegitation and surface
water control.

4.3 SWMU #10/15 - ROCKEYE MUNITIONS

4.3.1 Work Scope

The scope of work includes excavating and transporting explosives contaminated soils
to the bioremediation facility, and backfilling and restoring the excavated area with non­
contaminated backfill. Figure 4-3 shows the general layout of the Rockeye site.

4.3.2 Site Assessment

·The NSWC Crane Site Representative will determine if a UXO survey is necessary. If
the potential exists for encountering explosive ordnance in the work area, NSWC Crane
will perform a surface UXO survey to identify and remove any unexploded ordnance.
The area to be excavated will be surveyed and located in relationship to existing survey
monuments. An Environmental Condition Report will be prepared documenting the
conditions of the site prior to any remediation activities. Data will also be collected to
create a topographical map of the site and to verify the quantities of material to be
excavated. Permits will be obtained for all site activities and mobilization will begin .
Preliminary information indicates that a maximum of 18,000 bank cubic yards of
contaminated soil is to be excavated and treated.
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4.2.6 Site Cleanup 

As equipment is no longer required in the EZ it will be decontaminated and moved to 
the SZ. After all contaminated materials are containerized. the remaining equipment 
will be decontaminated and moved to the SZ. The decontamination equipment will then 
be cleaned and the work zone barriers removed. All decontamination fluids will be 
collected. sampled and either disposed at the sewage treatment plant. at an off-site 
facility. the Rockeye treatment facility. or used to moisten the compost at the 
'Bioremediation Facility. ' 

4.2.7 Backfilling and Site Restoration 

The extent of any excavation and the points at which confirmation samples were taken 
will be surveyed to determine the volume of the excavation. to record the extent of the 
excavation. and to record the location of the confirmation samples. The excavation will 
then be backfilled to grade with non-contaminated fill from the on-site or off-site borrow 
source. 

The backfill will be placed in 12-inch lifts and compacted to the requirements of the 
Testing Plan and Log found in the QCP. Excavated areas will be covered with three 
inches of topsoil (defined as having a minimum of five percent organic matter). seeded 
with native grasses and fertilized. Erosion control measures will be maintained until the 
growth of grasses is sufficient to prevent erosion. Site restoration activities will be 
phased to coincide with erosion control measures . 

Depending on the existing topography. backfilling may not be required should regrading 
of the area provide the necessary restoration contours for revegitation and surface 
water control. 

4.3 SWMU #10/15 - ROCKEYE MUNITIONS 

4.3.1 Work Scope 

The scope of work includes excavating and transporting explosives contaminated soils 
to the bioremediation facility, and backfilling and restoring the excavated area with non­
contaminated backfill. Figure 4-3 shows the general layout of the Rockeye site. 

4.3.2 Site Assessment 

'The NSWC Crane Site Representative will determine if a UXO survey is necessary. If 
the potential exists for encountering explosive ordnance in the work area. NSWC Crane 
will perform a surface UXO survey to identify and remove any unexploded ordnance. 
The area to be excavated will be surveyed and located in relationship to existing survey 
monuments. An Environmental Condition Report will be prepared documenting the 
conditions of the site prior to any remediation activities. Data will also be collected to 
create a topographical map of the site and to verify the quantities of material to be 
excavated. Permits will be obtained for all site activities and mobilization will begin . 
Preliminary information indicates that a maximum of 18.000 bank cubic yards of 
contaminated soil is to be excavated and treated. 
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4.3.3 Mobilization

The first step in mobilization will be to define the work area configuration. The work •

area configuration is composed of the EZ boundary, the CRZ with appropriate

decontamination stations, the SZ, and access routes. After the work area configuration

is defined, the work zones and access routes will be established. Tools, equipment,

and supplies will be delivered tethe site and the personnel mobilized.

The contractor will inspect the equipment for the presence of dirt, oils, and grease. The

general condition of the equipment will be inspected and tested to ensure that all safety

systems and alarms are functional. The performance of the equipment will be tested to

determine if the equipment can perform the required tasks.

Storm water and erosion control measures will be implemented as necessary to control

storm water runoff and to prevent erosion. These measures are explained further in the

Environmental Protection Plan. The Rockeye excavation area will not exceed five

acres and therefore does not require an Erosion Control Plan to be submitted and

approved by IDEM.

4.3.4 Excavation of Contaminated Soil

After completion of the site assessment and the establishment of the work area

configuration, the removal of contaminated soil can begin.

Affected soil will be screened at the excavation site to remove oversize material (1 %" or

larger) from the soil prior to transport to the Bioremediation Facility for composting. The •

excavated soil will be loaded into the soil screening equipment using the

backhoe/loader. The screening will be performed using a screen with a minimum 50

ton/hr capacity. The screen will be a standard design, portable, road legal for towing,

self-powered, and shall have a feed hopper with grizzly bars, fines stacking conveyor

and an overs discharge conveyor. After screening, the fines shall be dropped from the

fines stacking conveyor into a stockpile, or directly into a truck bed for transport to the

Bioremediation Facility in covered trucks.

Prior to leaving the excavation site, all truck wheels and wheel wells will be

decontaminated using a spray wash system as described in Section 7.4. Loose soil on

the truck bed exterior will be broomed or brushed off and the truck bed containing

excavated soil will be covered with tarp. The rinse water shall be collected and

transported to the compost buildings for recycling on the compost windrows.

The screened soil will be transported to the bioremediation facility for treatment as

described in the Operational Plan. If field screening results show that detectable levels

of contaminants· are below the remediation goals defined in the pilot scale tests, the soil

will be segregated and stockpiled for reuse as fill or topsoil at Rockeye.

•
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4.3.3 Mobilization 

The first step in mobilization will be to define the work area configuration. The work • 

area configuration is composed of the EZ boundary, the CRZ with appropriate 

decontamination stations, the SZ, and access routes. After the work area configuration 

is defined, the work zones and access routes will be established. Tools, equipment, 

and supplies will be delivered to the site and the personnel mobilized. 

The contractor will inspect the equipment for the presence of dirt, oils, and grease. The 

general condition of the equipment will be inspected and tested to ensure that all safety 

systems and alarms are functional. The performance of the equipment will be tested to 

determine if the equipment can perform the required tasks. 

Storm water and erosion control measures will be implemented as necessary to control 

storm water runoff and to prevent erosion. These measures are explained further in the 

Environmental Protection Plan. The Rockeye excavation area will not exceed five 

acres and therefore does not require an Erosion Control Plan to be submitted and 

approved by IDEM. 

4.3.4 Excavation of Contaminated Soil 

After completion of the site assessment and the establishment of the work area 

configuration, the removal of contaminated soil can begin. 

Affected soil will be screened at the excavation site to remove oversize material (1 %" or 

larger) from the soil prior to transport to the Bioremediation Facility for composting. The • 

excavated soil will be loaded into the soil screening equipment using the 

backhoelloader. The screening will be performed using a screen with a minimum 50 

ton/hr capacity. The screen will be a standard design, portable, road legal for towing, 

self-powered, and shall have a feed hopper with grizzly bars, fines stacking conveyor 

and an overs discharge conveyor. After screening, the fines shall be dropped from the 

fines stacking conveyor into a stockpile, or directly into a truck bed for transport to the 

Bioremediation Facility in covered trucks. 

Prior to leaving the excavation site, all truck wheels and wheel wells will be 

decontaminated using a spray wash system as described in Section 7.4. Loose soil on 

the truck bed exterior will be broomed or brushed off and the truck bed containing 

excavated soil will be covered with tarp. The rinse water shall be collected and 

transported to the compost buildings for recycling on the compost windrows. 

The screened soil will be transported to the bioremediation facility for treatment as 

described in the Operational Plan. If field screening results show that detectable levels 

of contaminants· are below the remediation goals defined in the pilot scale tests, the soil 

will be segregated and stockpiled for reuse as fill or topsoil at Rockeye. 
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Storm water that may collect in the area of the excavation will be containerized and
sampled for disposition. All clean water will be utilized for dust control in the excavation •..
areas or placed in a small solar evaporation pond. Based on sample results,
contaminated water may be disposed of off-site as a hazardous waste; sent to the
Rockeye treatment facility; disposed of in the site's sewage treatment system, if it
meets the acceptance criteria; or used to moisten soil at the bioremediation facility.

4.3.5 Soil Sampling and Analysis

The purpose of the soil sampling effort in the Rockeye area is to determine the levels of
contamination, if any, which may remain after the excavation of the 18,OOO-cubic-foot
maximum. Soil containing the constituents of concern at concentrations above the
cleanup levels defined in the pilot scale testing will be removed. A detailed description
of the excava~ion site sampling for delineating the extent of contamination as well as
confirmation sampling is provided in the Operational Plan and the Bioremediation
Facility Quality Assurance Project Plan (QAPP).

4.3.6 Site Cleanup

As equipment is no longer required in the EZ it will be decontaminated and moved to
the SZ. After all contaminated materials are containerized, the remaining equipment
will be decontaminated and moved to the SZ. The decontamination equipment will then
be cleaned and the work zone barriers removed. All decontamination fluids will be
collected, sampled and either disposed at the sewage treatment plant, at an off-site
facility, the Rockeye treatment facility, or used to moisten the compost at the
Bioremediation Facility.

4.3.7 Backfilling and Site Restoration

The extent of any excavation and the points at which confirmation samples were taken
will be surveyed to determine the volume of the excavation, to record the extent of the
excavation, and to record the location of the confirmation samples. The excavation will
then be backfilled to grade with non-contaminated fill from an on-site or off-site borrow
source or composted material from the bioremediation facility.

The backfill will be placed in 12-inch lifts and compacted to the requirements of the
Testing Plan and Log found in the QCP. Excavated areas will be covered with three
inches of topsoil (defined as having a minimum of five percent organic matter), seeded
with native grasses and fertilized. Erosion control measures will be maintained until the
growth of grasses is sufficient to prevent erosion.

4.4 SWMU #12/14 - MINE FILL A

4.4.1 Work Scope

•

The scope of work includes excavating and transporting explosives contaminated soils
to the bioremediation facility, and backfilling and restoring the excavated area with non-
contaminated backfill or composted soils from the bioremediation facility. Figure 4-4 •
shows the general layout of the site.
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Storm water that may collect in the area of the excavation will be containerized and 
sampled for disposition. All clean water will be utilized for dust control in the excavation •.. 
areas or placed in a small solar evaporation pond. Based on sample results, 
contaminated water may be disposed of off-site as a hazardous waste; sent to the 
Rockeye treatment facility; disposed of in the site's sewage treatment system, if it 
meets the acceptance criteria; or used to moisten soil at the bioremediation facility. 

4.3.5 Soil Sampling and Analysis 

The purpose of the soil sampling effort in the Rockeye area is to determine the levels of 
contamination, if any, which may remain after the excavation of the 18,OOO-cubic-foot 
maximum. Soil containing the constituents of concern at concentrations above the 
cleanup levels defined in the pilot scale testing will be removed. A detailed description 
of the excava~ion site sampling for delineating the extent of contamination .as well as 
confirmation sampling is provided in the Operational Plan and the Bioremediation 
Facility Quality Assurance Project Plan (QAPP). 

4.3.6 Site Cleanup 

As equipment is no longer required in the EZ it will be decontaminated and moved to 
the SZ. After all contaminated materials are containerized, the remaining equipment 
will be decontaminated and moved to the SZ. The decontamination equipment will then 
be cleaned and the work zone barriers removed. All decontamination fluids will be 
collected, sampled and either disposed at the sewage treatment plant, at an off-site 
facility, the Rockeye treatment facility, or used to moisten the compost at the 
Bioremediation Facility. 

4.3.7 Backfilling and Site Restoration 

The extent of any excavation and the points at which confirmation samples were taken 
will be surveyed to determine the volume of the excavation, to record the extent of the 
excavation, and to record the location of the confirmation samples. The excavation will 
then be backfilled to grade with non-contaminated fill from an on-site or off-site borrow 
source or composted material from the bioremediation facility. 

The backfill will be placed in 12-inch lifts and compacted to the requirements of the 
Testing Plan and Log found in the QCP. Excavated areas will be covered with three 
inches of topsoil (defined as having a minimum of five percent organic matter), seeded 
with native grasses and fertilized. Erosion control measures will be maintained until the 
growth of grasses is sufficient to prevent erosion. 

4.4 SWMU #12/14 - MINE FILL A 

4.4.1 Work Scope 

The scope of work includes excavating and transporting explosives contaminated soils 
to the bioremediation facility, and backfilling and restoring the excavated area with non-

• 

contaminated backfill or composted soils from the bioremediation facility. Figure 4-4 • 
shows the general layout of the site. 
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systems and alarms are functionaL The performance of the equipment will be tested to
determine if the equipment can perform the required tasks.

Storm water and erosion control measures will be implemented as necessary to control
storm water runoff and to prevent erosion. These measures are explained further in the
Environmental Protection Plan.

4.5.4 Excavation of Contaminated Soil

After completion of the site assessment, the removal of contaminated soil can begin.
Excavation at this site includes:

• A 200-foot diameter, 3-foot deep excavation around each of the four
receiving buildings.

• Four earthen blow-out retaining walls for each of the two Mine Fill buildings.
The walls are approximately 15 feet high with a 1.5V to 1H slope. An
estimated 500 cubic yards of soil are in each wall.

Affected soil will be screened at the excavation site to remove oversize material (1 %" or
larger) from the soil prior to transport to the Bioremediation Facility for composting. The
excavated soil will be loaded into the soil screening equipment using the
backhoe/loader. The screening will be performed using a screen with a minimum 50
ton/hr capacity. The screen will be a standard design. portable. road legal for towing•
self-powered, and shall have a feed hopper with grizzly bars, fines stacking conveyor
and an overs discharge conveyor. After screening. the fines shall be dropped from the
fines stacking conveyor into a stockpile, or directly into a truck bed for transport to the
Bioremediation Facility in covered trucks.

Prior to leaving the excavation site, all truck wheels and wheel wells will be
decontaminated using a spray wash system as described in Section 7.4. Loose soil on
the truck bed exterior will be broomed or brushed off and the truck bed containing
excavated soil will be covered with tarp. The rinse water shall be collected and
transported to the compost buildings for recycling on the compost windrows.

The screened soil will be transported to the bioremediation facility for treatment as
described in the Operational Plan. If field screening results show that detectable levels
of contaminants are below the remediation goals defined in the pilot scale tests, the soil
will be segregated and stockpiled for reuse as fill or topsoil at Mine Fill B.

The soil bank around the blow-out walls will be backfilled as soon as possible, after soil
removal, with non-contaminated backfill from the borrow source.

Storm water that may collect in the area of the excavation will be containerized and
sampled for disposition. All clean water will be utilized as dust control in the excavation
areas or placed in a small solar evaporation pond. Based on sample results.
contaminated water may be disposed of off-site as a hazardous waste; disposed of in
the site's sewage treatment system, if it meets the acceptance criteria; sent to the Mine
Fill A treatment facility; or used to moisten soils at the bioremediation facility.
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systems and alarms are functionaL The performance of the equipment will be tested to 
determine if the equipment can perform the required tasks. 

Storm water and erosion control measures will be implemented as necessary to control 
storm water runoff and to prevent erosion. These measures are explained further in the 
Environmental Protection Plan. 

4.5.4 Excavation of Contaminated Soil 

After completion of the site assessment, the removal of contaminated soil can begin. 
Excavation at this site includes: 

• A 200-foot diameter, 3-foot deep excavation around each of the four 
receiving buildings. 

• Four earthen blow-out retaining walls for each of the two Mine Fill buildings. 
The walls are approximately 15 feet high with a 1.5V to 1 H slope. An 
estimated 500 cubic yards of soil are in each wall. 

Affected soil will be screened at the excavation site to remove oversize material (1 %" or 
larger) from the soil prior to transport to the Bioremediation Facility for composting. The 
excavated soil will be loaded into the soil screening equipment using the 
backhoe/loader. The screening will be performed using a screen with a minimum 50 
ton/hr capacity. The screen will be a standard design, portable, road legal for towing, 
self-powered, and shall have a feed hopper with grizzly bars, fines stacking conveyor 
and an overs discharge conveyor. After screening, the fines shall be dropped from the 
fines stacking conveyor into a stockpile, or directly into a truck bed for transport to the 
Bioremediation Facility in covered trucks. 

Prior to leaving the excavation site, all truck wheels and wheel wells will be 
decontaminated using a spray wash system as described in Section 7.4. Loose soil on 
the truck bed exterior will be broomed or brushed off and the truck bed containing 
excavated soil will be covered with tarp. The rinse water shall be collected and 
transported to the compost buildings for recycling on the compost windrows. 

The screened soil will be transported to the bioremediation facility for treatment as 
described in the Operational Plan. If field screening results show that detectable levels 
of contaminants are below the remediation goals defined in the pilot scale tests, the soil 
will be segregated and stockpiled for reuse as fill or topsoil at Mine Fill B. 

The soil bank around the blow-out walls will be backfilled as soon as possible, after soil 
removal, with non-contaminated backfill from the borrow source. 

Storm water that may collect in the area of the excavation will be containerized and 
sampled for disposition. All clean water will be utilized as dust control in the excavation 
areas or placed in a small solar evaporation pond. Based on sample results, 
contaminated water may be disposed of off-site as a hazardous waste; disposed of in 
the site's sewage treatment system, if it meets the acceptance criteria; sent to the Mine 
Fill A treatment facility; or used to moisten soils at the bioremediation facility. 
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Affected soil will be screened at ,the excavation site,to remove oversize material (1%" or
larger) from the soil prior to transport to the Bioremediation Facility for composting. The
excavated soil will be loaded into the soil screening equipment using the
backhoe/loader. The screening will be performed using a screen with a minimum 50
ton/hr cap,acity. The screen will be a standard design, portable, road legal for towing,
self-powered, and shall have a feed hopper with grizzly bars, fines stacking conveyor
and an overs discharge conveyor. After screening, the fines shall be dropped from the
fines stacking conveyor into a stockpile, or directly into a truck bed for transport to the
Bioremediation Facility in covered trucks.

Prior to leaving the excavation site, all truck wheels and wheel wells will be
decontaminated using a spray wash system as described in Section 7.4. Loose soil on
the truck bed exterior 'will be broomed or brushed off and the truck bed containing
excavated soiLwill be covered with tarp. The rinse water shall be collected and
transported to the compost bUildings for recycling on the compost windrows.

The screened soil will be transported to the bioremediation facility for treatment as
described in the Operational Plan. If field screening results show that detectable levels
of contaminants are below the remediation goals defined in the pilot scale tests, the soil
will be segregated and stockpiled for reuse as fill or topsoil at Mine Fill A.

Storm water that may collect in the area of the excavation will be containerized and
sampled for disposition. All clean water will be utilized as dust control in the excavation
areas or placed in a small solar evaporation pond. Based on sample results,
contaminated water may be disposed of at the Mine Fill A carbon treatment unit;
disposed of in the site's sewage treatment facility, if it meets the acceptance criteria; or
used to moisten soils at the bioremediation facility.

The soil bank around the blow-out walls will be backfilled as soon as possible, after soil
removal, with non-contaminated backfill from the borrow source.

4.4.5 Soil Sampling and Analysis

The purpose of the soil sampling effort at Mine Fill A is to determine the levels of any
contamination which may remain after the excavation of the maximum 11,000 cubic
yards. Soil containing the constituents of concern at concentrations above the cleanup
levels defined in the pilot scale testing will be removed. A detailed description of the
excavation site sampling for delineating the extent of contamination as well as
confirmation sampling is provided in the ,Operational Plan and the Bioremediation
Facility Quality Assurance Project Plan (QAPP).

4.4.6 Site Cleanup

As equipment is no longer required in the EZ it will be decontaminated and moved to
the SZ. After all contaminated materials are containerized,' the remaining equipment
will be decontaminated and moved to the SZ. The decontamination equipment will then
be cleaned and the work zone barriers removed. All decontamination fluids will be

• collected, sampled and either disposed at the sewage treatment plant, at an off-site
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Affected soil will be screened at ,the excavation site,to remove oversize material (1%" or 
larger) from the soil prior to transport to the Bioremediation Facility for composting. The 
excavated soil will be loaded into the soil screening equipment using the 
backhoelloader. The screening will be performed using a screen with a minimum 50 
ton/hr cap,acity. The screen will be a standard design, portable, road legal for towing, 
self-powered, and shall have a feed hopper with grizzly bars, fines stacking conveyor 
and an overs discharge conveyor. After screening, the fines shall be dropped from the 
fines stacking conveyor into a stockpile, or directly into a truck bed for transport to the 
Bioremediation Facility in covered trucks. 

Prior to leaving the excavation site, all truck wheels and wheel wells will be 
decontaminated using a spray wash system as described in Section 7.4. Loose soil on 
the truck bed exterior 'will be broomed or brushed off and the truck bed containing 
excavated soiLwili be covered with tarp. The rinse water shall be collected and 
transported to the compost buildings for recycling on the compost windrows. 

The screened soil will be transported to the bioremediation facility for treatment as 
described in the Operational Plan. If field screening results show that detectable levels 
of contaminants are below the remediation goals defined in the pilot scale tests, the soil 
will be segregated and stockpiled for reuse as fill or topsoil at Mine Fill A. 

Storm water that may collect in the area of the excavation will be containerized and 
sampled for disposition. All clean water will be utilized as dust control in the excavation 
areas or placed in a small solar evaporation pond. Based on sample results, 
contaminated water may be disposed of at the Mine Fill A carbon treatment unit; 
disposed of in the site's sewage treatment facility, if it meets the acceptance criteria; or 
used to moisten soils at the bioremediation facility. 

The soil bank around the blow-out walls will be backfilled as soon as possible, after soil 
removal, with non-contaminated backfill from the borrow source. 

4.4.5 Soil Sampling and Analysis 

The purpose of the soil sampling effort at Mine Fill A is to determine the levels of any 
contamination which may remain after the excavation of the maximum 11,000 cubic 
yards. Soil containing the constituents of concern at concentrations above the cleanup 
levels defined in the pilot scale testing will be removed. A detailed description of the 
excavation site sampling for delineating the extent of contamination as well as 
confirmation sampling is provided in the ,Operational Plan and the Bioremediation 
Facility Quality Assurance Project Plan (QAPP). 

4.4.6 Site Cleanup 

As equipment is no longer required in the EZ it will be decontaminated and moved to 
the SZ. After all contaminated materials are containerized,' the remaining equipment 
will be decontaminated and moved to the SZ. The decontamination equipment will then 
be cleaned and the work zone barriers removed. All decontamination fluids will be 

• collected, sampled and either disposed at the sewage treatment plant, at an off-site 
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facility, the Mine Fill A treatment facility, or used to moisten the compost at the

Bioremediation Facility.

4.4.7 Backfilling and Site Restoration

The extent of any excavation and the points at which confirmation samples were taken

will be surveyed to determine the volume of the excavation, to record the extent of the

excavation, and to record the location of the confirmation samples. The excavation will

then be backfilled to grade with non-contaminated fill from an on-site or off-site borrow

source or composted material from the bioremediation facility.

The backfill will be placed in 12-inch lifts and compacted to the requirements of the

Testing Plan and Log found in the acp. Excavated areas will be covered with three

inches of topsoil (defined as having a minimum of five percent organic matter), seeded

with native grasses and fertilized. Erosion control measures will be maintained until the

growth of grasses is sufficient to prevent erosion.

4.5 SWMU #13/14 - MINE FILL B

4.5.1 Work Scope

The scope of work includes excavating and transporting explosives contaminated soil,

and backfilling and restoring the excavated area with non-contaminated backfill and

soil. Figure 4-5 shows th~ general layout of the site.

I:
4.5.2 Site Assessment

The NSWC Crane Site Representative will determine if a UXO survey is necessary. Ig

the potential exists for encountering explosive ordnance in the work area, NSWC Crane

will perform a surface UXO survey to identify and remove any unexploded ordnance.

The area to be excavated will be surveyed and located in relationship to existing survey

monuments. An Environmental Condition Report will be prepared documenting the

conditions of the site prior to any remediation activities. Data will also be collected to

create a topographical map of the site and to verify the quantities of material to be

excavated. Permits will be obtained for all site activities and mobilization will begin.

Preliminary information indicates that an estimated 22,000 bank cubic yards of

contaminated soil is to be excavated and treated (MK 1994).

4.5.3 Mobilization

The first step in mobilization will be for the subcontractor to define the work area

configuration. The work area ,configuration is composed of the EZ boundary, the CRZ

with appropriate decontamination stations, the 5Z, and access routes. After the work

area configuration is defined, the work zones and access routes will be established.

Tools, equipment, and supplies will be delivered to the site and the personnel

mobilized.

•

•

Contractor will inspect the equipment for the presence of dirt, oils, and grease. The •

general condition of the equipment will be inspected and tested to ensure that all safety
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facility, the Mine Fill A treatment facility, or used to moisten the compost at the 

Bioremediation Facility. 

4.4.7 Backfilling and Site Restoration 

The extent of any excavation and the points at which confirmation samples were taken 

will be surveyed to determine the volume of the excavation, to record the extent of the 

excavation, and to record the location of the confirmation samples. The excavation will 

then be backfilled to grade with non-contaminated fill from an on-site or off-site borrow 

source or composted material from the bioremediation facility. 

The backfill will be placed in 12-inch lifts and compacted to the requirements of the 

Testing Plan and Log found in the acp. Excavated areas will be covered with three 

inches of topsoil (defined as having a minimum of five percent organic matter), seeded 

with native grasses and fertilized. Erosion control measures will be maintained until the 

growth of grasses is sufficient to prevent erosion. 

4.5 SWMU #13/14 - MINE FILL B 

4.5.1 Work Scope 

The scope of work includes excavating and transporting explosives contaminated soil, 

and backfilling and restoring the excavated area with non-contaminated backfill and 

soil. Figure 4-5 shows th~ general layout of the site. 

4.5.2 Site Assessment 
I: 

The NSWC Crane Site Representative will determine if a UXO survey is necessary. Ig 

the potential exists for encountering explosive ordnance in the work area, NSWC Crane 

will perform a surface UXO survey to identify and remove any unexploded ordnance. 

The area to be excavated will be surveyed and located in relationship to existing survey 

monuments. An Environmental Condition Report will be prepared documenting the 

conditions of the site prior to any remediation activities. Data will also be collected to 

create a topographical map of the site and to verify the quantities of material to be 

excavated. Permits will be obtained for all site activities and mobilization will begin. 

Preliminary information indicates that an estimated 22,000 bank cubic yards of 

contaminated soil is to be excavated and treated (MK 1994). 

4.5.3 Mobilization 

The first step in mobilization will be for the subcontractor to define the work area 

configuration. The work area .configuration is composed of the EZ boundary, the CRZ 

with appropriate decontamination stations, the SZ, and access routes. After the work 

area configuration is defined, the work zones and access routes will be established. 

Tools, equipment. and supplies will be delivered to the site and the personnel 

mobilized. 

• 

• 

Contractor will inspect the equipment for the presence of dirt. oils, and grease. The • 

general condition of the equipment will be inspected and tested to ensure that all safety 
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4.4.2 Site Assessment

The NSWC Crane Site Representative will determine if a UXO survey is necessary. If
the potential exists for encountering explosive ordnance in the work area, NSWC Crane
will perform a surface uXO survey to identify and remove any unexploded ordnance.
The area to be excavated will be surveyed and located in relationship to existing survey
monuments. An Environmental Condition Report will be prepared documenting the
conditions of the site prior to any remediation activities. Data will also be collected to
create a topographical map of the site and to verify the quantities of material to be
excavated. Permits will be obtained for all site activities and mobilization will begin.
Preliminary information indicates that a maximum 11,000 bank cubic yards of
contaminated soil is to be excavated and treated (MK 1994).

4.4.3 Mobilization

The first step in mobilization will be to define the work area configuration. The work
area configuration is composed of the EZ boundary, the CRZ with appropriate
decontamination stations, the SZ, and access routes. After the work area configuration
is defined, the work zones and access routes will be established. Tools, equipment,
and supplies will be delivered to the site and the personnel mobilized.

Contractor will inspect the equipment for the presence of dirt, oils, and grease. The
general condition of the equipment will be inspected and tested to ensure that all safety
systems and alarms are functional. The performance of the equipment will be tested to
determine if the equipment can perform the required tasks.

Storm water and erosion control measures will be implemented as necessary to control
storm water runoff and to prevent erosion. These measures are explained further in the
Environmental Protection Plan.

4.4.4 Excavation of Contaminated Soil

After completion of the site assessment, the removal of contaminated soil can begin.
Excavation at this site includes:

• A 200-foot diameter, 3-foot deep excavation around each of the two receiving
buildings.

• Four earthen blow-out retaining walls for each of the two Mine Fill buildings.
The walls are approximately 15 feet high with a 1.5V to 1H slope. Each wall
contains an estimated 500 cubic yards of soil.
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4.4.2 Site Assessment 

The NSWC Crane Site Representative will determine if a UXO survey is necessary. If 
the potential exists for encountering explosive ordnance in the work area, NSWC Crane 
will perform a surface uXO survey to identify and remove any unexploded ordnance. 
The area to be excavated will be surveyed and located in relationship to existing survey 
monuments. An Environmental Condition Report will be prepared documenting the 
conditions of the site prior to any remediation activities. Data will also be collected to 
create a topographical map of the site and to verify the quantities of material to be 
excavated. Permits will be obtained for all site activities and mobilization will begin. 
Preliminary information indicates that a maximum 11,000 bank cubic yards of 
contaminated soil is to be excavated and treated (MK 1994). 

4.4.3 Mobilization 

The first step in mobilization will be to define the work area configuration. The work 
area configuration is composed of the EZ boundary, the CRZ with appropriate 
decontamination stations, the SZ, and access routes. After the work area configuration 
is defined, the work zones and access routes will be established. Tools, equipment, 
and supplies will be delivered to the site and the personnel mobilized. 

Contractor will inspect the equipment for the presence of dirt, oils, and grease. The 
general condition of the equipment will be inspected and tested to ensure that all safety 
systems and alarms are functional. The performance of the equipment will be tested to 
determine if the equipment can perform the required tasks. 

Storm water and erosion control measures will be implemented as necessary to control 
storm water runoff and to prevent erosion. These measures are explained further in the 
Environmental Protection Plan. 

4.4.4 Excavation of Contaminated Soil 

After completion of the site assessment, the removal of contaminated soil can begin. 
Excavation at this site includes: 

• A 200-foot diameter, 3-foot deep excavation around each of the two receiving 
buildings. 

• Four earthen blow-out retaining walls for each of the two Mine Fill buildings. 
The walls are approximately 15 feet high with a 1.5V to 1 H slope. Each wall 
contains an estimated 500 cubic yards of soil. 
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Figure 4-4
SWMU #12/14 Mine Fill A Soil Excavation Area
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Figure 4-4 
SWMU #12/14 Mine Fill A Soil Excavation Area • 
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4.5.5 Soil Sampling and Analysis

The purpose of the soil sampling effort at Mine Fill B is to determine the levels of
contamination, if any, which may remain after excavation described above. Soil
containing the constituents of concern at concentrations above the cleanup levels
defined in the pilot scale testing will be removed. A detailed description of the
excavation site sampling for delineating the extent of contamination as well as
confirmation sampling is provided in the Operational Plan and the Bioremediation
Facility Quality Assurance Project Plan (QAPP).

4.5.6 Site Cleanup

As equipment is no longer reqUired in the EZ it will be decontaminated and moved to
the SZ. After all contaminated materials are containerized, the remaining equipment
will be decontaminated and moved to the SZ. The decontamination equipment will then
be cleaned and the work zone barriers removed. All decontamination fluids will be
collected, sampled and either disposed at the sewage treatment plant, at an off-site
facility, the Mine Fill A treatment facility, or used to moisten the compost at the
Bioremediation Facility.

4.5.7 Backfilling and Site Restoration

The extent of any excavation and the points at which confirmation samples were taken
will be surveyed to determine the volume of the excavation, to record the extent of the
excavation, and to record the location of the confirmation samples. The excavation will
then be backfilled to grade with non-contaminated fill from an on-site or off-site borrow
source or composted material from the bioremediation facility.

The backfill will be placed in 12-inch lifts and compacted to the requirements of the
Testing Plan and Log found in the QCP. Excavated areas will be covered with three
inches of topsoil (defined as having a minimum of five percent organic matter), seeded
with native grasses and fertilized. Erosion control measures will be maintained until the
growth of grasses is sufficient to prevent erosion. -
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4.5.5 Soil Sampling and Analysis 

The purpose of the soil sampling effort at Mine Fill B is to determine the levels of 
contamination, if any, which may remain after excavation described above. Soil 
containing the constituents of concern at concentrations above the cleanup levels 
defined in the pilot scale testing will be removed. A detailed description of the 
excavation site sampling for delineating the extent of contamination as well as 
confirmation sampling is provided in the Operational Plan and the Bioremediation 
Facility Quality Assurance Project Plan (QAPP). 

4.5.6 Site Cleanup 

As equipment is no longer required in the EZ it will be decontaminated and moved to 
the SZ. After all contaminated materials are containerized, the remaining equipment 
will be decontaminated and moved to the SZ. The decontamination equipment will then 
be cleaned and the work zone barriers removed. All decontamination fluids will be 
collected, sampled and either disposed at the sewage treatment plant, at an off-site 
facility, the Mine Fill A treatment facility, or used to moisten the compost at the 
Bioremediation Facility. 

4.5.7 Backfilling and Site Restoration 

The extent of any excavation and the points at which confirmation samples were taken 
will be surveyed to determine the volume of the excavation, to record the extent of the 
excavation, and to record the location of the confirmation samples. The excavation will 
then be backfilled to grade with non-contaminated fill from an on-site or off-site borrow 
source or composted material from the bioremediation facility. 

The backfill will be placed in 12-inch lifts and compacted to the requirements of the 
Testing Plan and Log found in the QCP. Excavated areas will be covered with three 
inches of topsoil (defined as having a minimum of five percent organic matter), seeded 
with native grasses and fertilized. Erosion control measures will be maintained until the 
growth of grasses is sufficient to prevent erosion. -
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5.0
QUALITY CONTROL

As prime contractor, MK will implement and retain full authority of the Quality Control
Plan (QCP) for this project. The QCP is bound under. separate cover and is to be used
in conjunction with this Work Plan. MK will manage all matters involving Quality Control
performed in the execution of NAVFAC Delivery Orders. This approach provides the
Navy with a quality management system having clear lines of authority and
responsibility, and a consistent approach and application of quality requirements.

The QCP identifies quality testing and inspection requirements for the scope of work to
be performed. To supplement the information contained therein, Appendix A of this
Work Plan provides Field Inspection Checklists for general and specific items when
performing inspections.

j

•

•

•
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5.0 
QUALITY CONTROL 

As prime contractor, MK will implement and retain full authority of the Quality Control 
Plan (QCP) for this project. The QCP is bound under. separate cover and is to be used 
in conjunction with this Work Plan. MK will manage all matters involving Quality Control 
performed in the execution of NAVFAC Delivery Orders. This approach provides the 
Navy with a quality management system having clear lines of authority and 
responsibility, and a consistent approach and application of quality requirements. 

The QCP identifies quality testing and inspection requirements for the scope of work to 
be performed. To supplement the information contained therein, Appendix A of this 
Work Plan provides Field Inspection Checklists for general and specific items when 
performing inspections. 

j 
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6.0
SAFETY AND HEALTH

The Task-Specific Site Safety and Health Plan (SSHP) for this Work Plan is specific to
interim measures cleanup activities for SWMUs #03/10, #10/15, #12/14, #13/14, and
the Soils Bioremediation Facility. The SSHP is a supplement to this Work Plan. All
details in the SSHP are to be strictly followed during the execution of the work.
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6.0 
SAFETY AND HEALTH 

The Task-Specific Site Safety and Health Plan (SSHP) for this Work Plan is specific to 
interim measures cleanup activities for SWMUs #03/10, #10/15, #12/14, #13/14, and 
the Soils Bioremediation Facility. The SSHP is a supplement to this Work Plan. All 
details in the SSHP are to be strictly followed during the execution of the work. 
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7.0
DECONTAMINATION ACTIVITIES

7.1 MINIMIZATION OF CONTAMINATION

During site activities, all personnel shall minimize contact with contaminated materials
to keep "clean" during site activities. All personnel should minimize kneeling, splashing,
and inadvertent physical contact with contaminated materials. Field procedures will be
developed to control overspray and runoff and to ensure that unprotected personnel
working nearby are not affected.

Entrance to the exclusion zones will be limited to personnel trained in accordance with
29 CFR 1910.-120. The level of protection worn within each exclusion zone will be
specified by the Site Safety and Health Officer (SSHO). Selection of personal
protective equipment and anticipated levels of protection are summarized in Tables 5
and 5 of the SSHP. All personnel leaving the exclusion zone will pass through a
decontamination zone and follow personnel decontamination procedures as specified in
the SSHP.

7.2 DECONTAMINATION FACILITIES

•

Because of the distances between the different work areas, each SWMU shall have a
designated decontamination facility. Before construction of each decontamination
facility, soil samples shall be taken at the proposed location of the decontamination pad •
to establish the environmental conditions before interim measures cleanup activities
begin.

Temporary personnel decontamination and shower/changeroom trailers will be provided
in those areas designated by the SSHO. Each equipment decontamination facility shall
be constructed of a single sheet of 50-mil high-density polyethylene (HOPE), sandbags,
wood frame side walls and a container to collect decontamination water. The HOPE
liner shall be placed over sand bedding material. The sides shall be constructed of the
liner draped over sandbags. The decontamination facility shall be sloped to a sump or
collection area. A single sheet of HOPE shall cover the base of the decontamination
facility. If the ground is too soft to support the decontamination pad, plywood shall be
used as a base for support. The decontamination facility shall be delineated with
orange fencing or equivalent.

The liner will be visually inspected before use on a daily basis to detect possible failures
of the liner material. The inspection process will consist of checking for the following:

• Evidence of tears and holes.
• Evidence of seepa'ge.
• The sheeting is adequately fastened to the side walls.
• The liner adequately covers the sandbags at the end section.

If the liner is damaged, it will be repaired or replaced before further use of the facility. •
Soil beneath the liner in the area of the breach will be sampled.
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7.0 
DECONTAMINATION ACTIVITIES 

7 .1 MINIMIZATION OF CONTAMINATION 

During site activities, all personnel shall minimize contact with contaminated materials 
to keep "clean" during site activities. All personnel should minimize kneeling, splashing, 
and inadvertent physical contact with contaminated materials. Field procedures will be 
developed to control overspray and runoff and to ensure that unprotected personnel 
working nearby are not affected. 

Entrance to the exclusion zones will be limited to personnel trained in accordance with 
29 CFR 1910.-120. The level of protection worn within each exclusion zone will be 
specified by the Site Safety and Health Officer (SSHO). Selection of personal 
protective equipment and anticipated levels of protection are summarized in Tables 5 
and 6 of the SSHP. All personnel leaving the exclusion zone will pass through a 
decontamination zone and follow personnel decontamination procedures as specified in 
the SSHP. 

7.2 DECONTAMINATION FACILITIES 

• 

Because of the distances between the different work areas, each SWMU shall have a 
designated decontamination facility. Before construction of each decontamination 
facility, soil samples shall be taken at the proposed location of the decontamination pad • 
to establish the environmental conditions before interim measures cleanup activities 
begin. 

Temporary personnel decontamination and shower/changeroom trailers will be provided 
in those areas designated by the SSHO. Each equipment decontamination facility shall 
be constructed of a single sheet of 60-mil high-density polyethylene (HOPE), sandbags, 
wood frame side walls and a container to collect decontamination water. The HOPE 
liner shall be placed over sand bedding material. The sides shall be constructed of the 
liner draped over sandbags. The decontamination facility shall be sloped to a sump or 
collection area. A single sheet of HOPE shall cover the base of the decontamination 
facility. If the ground is too soft to support the decontamination pad, plywood shall be 
used as a base for support. The decontamination facility shall be delineated with 
orange fencing or equivalent. 

The liner will be visually inspected before use on a daily basis to detect possible failures 
of the liner material. The inspection process will consist of checking for the following: 

• Evidence of tears and holes. 
• Evidence of seepa'ge. 
• The sheeting is adequately fastened to the side walls. 
• The liner adequately covers the sandbags at the end section. 

If the liner is damaged, it will be repaired or replaced before further use of the facility. • 
Soil beneath the liner in the area of the breach will be sampled. 
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Records will be maintained specifying facility construction material and methods,
disposition of liquids and solids, daily inspections, and any repairs and/or breaches of
liner integrity.

All decontamination fluids collected in the sump will be containerized at the end of each
shift and sampled to determine disposal requirements. If precipitation is predicted, the
decontamination pad will be covered to prevent accumulation of storm water.

After interim measures cleanup of a specific SWMU is completed, the decontamination
facility will be dismantled. The materials from the facility are anticipated to be reused at
another SWMU. If there is no indication of seepage, tears or holes, the HOPE liner will
be thoroughly cleaned before being transported to another SWMU. Any
decontamination facility materials that have been dispositioned as waste and are not
reusable will b~ characterized and properly disposed of.

After the decontamination facility has been dismantled and removed, the underlying
·...surface will be visually inspected. Visibly contaminated material will be removed and
managed as a potentially affected material.

7.3 PERSONNEL DECONTAMINATION

Personnel will be required to pass through a decontamination area before exiting the
exclusion zone. The personnel decontamination area will be located adjacent to the
exclusion zone. The area will include, as required, a protective clothing removal area
and container, respirator removal area and containers, storage for clean personnel
protection equipment and clothing, wash station supplies for hands and face, and
emergency showers for whole-body cleaning.

Before changing into street clothes, whole-body cleaning will be mandatory for
personnel exiting areas as designated in the SSHP. The whole-body shower and
change trailer will be provided at the Bioremediation Facility location.

All contaminated personal protective equipment and clothing shall be properly disposed
of or cleaned and inspected for reuse. Field personnel decontamination procedures will
be generated for these actions and will be monitored by the SSHO.

7.4 DECONTAMINATION OF HEAVY EQUIPMENT

Portions of construction and field equipment that have come into contact with any
potentially contaminated material will be decontaminated. Heavy equipment, such as
trucks and backhoes, will be cleaned by high-pressure water or steam. The equipment
will be visually inspected for signs of contamination. If signs of contamination are still
present, ,the cleaning procedures will be repeated until the criteria for cleanliness has'
been met. A more detailed description of equipment decontamination procedures is'
provided in the Operational Plan .
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Records will be maintained specifying facility construction material and methods, 
disposition of liquids and solids, daily inspections, and any repairs and/or breaches of 
liner integrity. 

All decontamination fluids collected in the sump will be containerized at the end of each 
shift and sampled to determine disposal requirements. If precipitation is predicted, the 
decontamination pad will be covered to prevent accumulation of storm water. 

After interim measures cleanup of a specific SWMU is completed, the decontamination 
facility will be dismantled. The materials from the facility are anticipated to be reused at 
another SWMU. If there is no indication of seepage, tears or holes, the HOPE liner will 
be thoroughly cleaned before being transported to another SWMU. Any 
decontamination facility materials that have been dispositioned as waste and are not 
reusable will b~ characterized and properly disposed of. 

After the decontamination facility has been dismantled and removed, the underlying 
· ... surface will be visually inspected. Visibly contaminated material will be removed and 
managed as a potentially affected material. 

7.3 PERSONNEL DECONTAMINATION 

Personnel will be required to pass through a decontamination area before exiting the 
exclusion zone. The personnel decontamination area will be located adjacent to the 
exclusion zone. The area will include, as required, a protective clothing removal area 
and container, respirator removal area and containers, storage for clean personnel 
protection equipment and clothing, wash station supplies for hands and face, and 
emergency showers for whole-body cleaning. 

Before changing into street clothes, whole-body cleaning will be mandatory for 
personnel exiting areas as designated in the SSHP. The whole-body shower and 
change trailer will be provided at the Bioremediation Facility location. 

All contaminated personal protective equipment and clothing shall be properly disposed 
of or cleaned and inspected for reuse. Field personnel decontamination procedures will 
be generated for these actions and will be monitored by the SSHO. 

7.4 DECONTAMINATION OF HEAVY EQUIPMENT 

Portions of construction and field equipment that have come into contact with any 
potentially contaminated material will be decontaminated. Heavy equipment, such as 
trucks and backhoes, will be cleaned by high-pressure water or steam. The equipment 
will be visually inspected for signs of contamination. If signs of contamination are still 
present, ,the cleaning procedures will be repeated until the criteria for cleanliness has' 
been met. A more detailed description of equipment decontamination procedures is' 
provided in the Operational Plan . 
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7.5 DECONTAMINATION OF SAMPLING EQUIPMENT

Sampling equipment will be decontaminated per the manufacturer's instructions or as
described in the QAPP.
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7.5 DECONTAMINATION OF SAMPLING EQUIPMENT 

Sampling equipment will be decontaminated per the manufacturer's instructions or as 
described in the QAPP. 
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8.0
WASTE MANAGEMENT·

Waste management, including disposal functions, will be conducted in accordance with
the project's Waste Management Plan (WMP) and all applicable regulations as
specified in this Work Plan. The WMP is bound under separate cover and is to be used
in conjunction with this Work Plan. However, NSWC Crane retains ownership of all
wastes generated and IS responsible for signing all waste manifests prepared for this
project. '

During field activities, various wastes will be generated including contaminated and
noncontaminated ground and rain water, decontamination water, disposable personnel
protective equipment. and inert wastes.
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8.0 
WASTE MANAGEMENT· 

Waste management, including disposal functions, will be conducted in accordance with 
the project's Waste Management Plan (WMP) and all applicable regulations as 
specified in this Work Plan. The WMP is bound under separate cover and is to be used 
in conjunction with this Work Plan. However, NSWC Crane retains ownership of all 
wastes generated and IS responsible for signing all waste manifests prepared for this 
project. . 

During field activities, various wastes will be generated including contaminated and 
noncontaminated ground and rain water, decontamination water, disposable personnel 
protective equipment, and inert wastes. 
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9.0
ENVIRONMENTAL PROTECTION

During site work, MK will employ measures to ensure protection of the environment. All
site work will be performed in a manner that will minimize pollution of the air, water, and
land. Environmental protection activities executed at the site will follow the
Environmental Protection Plan and all applicable regulatory requirements. The EPP is
bound under separate cover and is to be used in conjunction with this Work Plan. Care
will be exercised to minimize the areas to be disturbed. An Environmental Condition.
Report will be prepared before interim measures cleanup activities at the site. The site
will be restored, to the practical extent, to the original conditions documented in the
Environmental Condition Report.

•

•

•
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9.0 
ENVIRONMENTAL PROTECTION 

During site work, MK will employ measures to ensure protection of the environment. All 
site work will be performed in a manner that will minimize pollution of the air, water, and 
land. Environmental protection activities executed at the site will follow the 
Environmental Protection Plan and all applicable regulatory requirements. The EPP is 
bound under separate cover and is to be used in conjunction with this Work Plan. Care 
will be exercised to minimize the areas to be disturbed. An Environmental Condition. 
Report will be prepared before interim measures cleanup activities at the site. The site 
will be restored, to the practical extent, to the original conditions documented in the 
Environmental Condition Report. 
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10.0
SCHEDULE
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INSPECTION ITEMS 



~ MORRISON KNUDSEN CORPORATION
Procedure Type

Engineering, Construction, & Environmental FIELD INSPECTION CHECKLIST

Checklist T~1e Inspeaoon Code Revision Date Ched<hsl

HAZARDOUS WASTE STORAGE AREA
INSPECTION SA-Q1 JUNE 96 Page 1 of 2

ITEM
ITEM CHECKED AiR INSPECTION NUMBER/REMARKS VERIFIED BYI

NO. DATE

1 Are all containers labeled?

2 Are any containers bulging or leaking?

3 Have containers/stockpiles been placed
on an impervious pad or area?

4 Have all containers/stockpiles been
sampled?

5 Are all stockpiles covered?

6 Are run-on/run-off measures in place?

7 Are fluids from the waste storage area
being disposed of properly?

8 Is any waste nearing 90 days of storage
in the Waste Storage Area?

9

10

REMARKS:

,

I

Specrt,c Item Identification or Location. as applicable: I
:

MK Prolect Number DraWing Number Wor!< PaCl<age Number Inspection Report

NSWC Crane-Dehvery Order 0009
Sheet of

•

•

•
~ MORRISON KNUDSEN CORPORATION 

Procedure Type 

Engineering, Construction, & Environmental FIELD INSPECTION CHECKLIST 

Checklist T~1e InspectIOn Code Revision Date CheddlSl 

HAZARDOUS WASTE STORAGE AREA 
INSPECTION SA-01 JUNE 96 Page 1 of 2 • 

ITEM 
ITEM CHECKED AJR INSPECTION NUMBER/REMARKS VERIFIED BYI 

NO. DATE 

1 Are all containers labeled? 

2 Are any containers bulging or leaking? 

3 Have containers/stockpiles been placed 
on an impervious pad or area? 

4 Have all containers/stockpiles been 
sampled? 

5 Are all stockpiles covered? 

6 Are run-on/run-off measures in place? 

7 Are fluids from the waste storage area 
being disposed of properly? 

8 Is any waste nearing 90 days of storage 
in the Waste Storage Area? 

9 

10 

REMARKS: 

, 

I • 

• Specrtlc lIem IdentilicaliOn or LocatIon. as applicable: I 
: 

MK Project Number DraWIng Number Wor!<. PaCl<age Number Inspecllon Report 

NSWC Crane-Dehvery Order 0009 
Sheet 01 



~ MORRISON KNUDSEN CORPORATION
Procedure Type

Engineering, Construction, & Environmental FIELD INSPECTION CHECKLIST

Checklist Trtle Inspection Code RevISion Date Checklist

DECONTAMINATION FACILITY
INSPECTION DF-01 JUNE 96 Page 2

ITEM ITEM CHECKED AiR INSPECTION NUMBER/REMARKS
VERIFIED BY!

NO. DATE

1 Has a decontamination area been
constructed in accordance with the Work
Plan?

2 Are fluids used for decontamination
contained at the decontamination area?

3 Are fluids disposed of properly on a
regular basis?

4 Are run-on/run-off measures in place?

5 Have any leaks/seepage occurred since
the last inspection?

6 Is the containment system still in good
repair (no holes. tears or cracks)?

7 Is the decontamination area still in good
repair?

8

9

10

. REMARKS:

•

Specrfic Item Identification or Location, as apphcaOk!:

MK ProJect Number Drawing Number Worl< Package Number Inspection Repon

NSWC Crane-Delivery Order 0009
Sheet of

~ MORRISON KNUDSEN CORPORATION 
Procedure Type 

Engineering, Construction, & Environmental FIELD INSPECTION CHECKLIST 

Checklist Trtle Inspection Code RevIsion Date Checklist 

DECONTAMINATION FACILITY 
INSPECTION DF-01 JUNE 96 Page 2 

ITEM ITEM CHECKED AIR INSPECTION NUMBER/REMARKS 
VERIFIED BY! 

NO. DATE 

1 Has a decontamination area been 
constructed in accordance with the Work 
Plan? 

2 Are fluids used for decontamination 
contained at the decontamination area? 

3 Are fluids disposed of properly on a 
regular basis? 

4 Are run-on/run-off measures in place? 

5 Have leaks/seepage occurred since 
the last "''''~ ... ''u,.: 

6 Is the containment system still in good 
repair (no holes, tears or cracks)? 

7 Is the decontamination area stili in good 
repair? 

8 

9 

10 

. REMARKS: 

• 

Specrfic Item Identification or Location, as apphcaOk!: 

MK Prolect Number Drawing Number Wor!< Package Number Inspection Rapen 

NSWC Crane·Dellvery Order 0009 
Sheet . of 
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~ MORRISON KNUDSEN CORPORATION
Procedure -Type

Engineering, Construction, & Environmental FIELD INSPECTION CHECKLIST

Checklist Trtle Inspection Code Rev,s"," Date Checklist

GENERAL ITEMS-PRIOR TO EXCAVATION
IN'SPECTION GI-01 JUNE 96 Page 1 of 3

ITEM ITEM CHECKED AIR INSPECTION NUMBER/REMARKS
VERIFIED BY/

NO. DATE

1 Has an Environmental Condition Report
been prepared for the area?

2 Has an unexploded ordnance survey
been completed?

3 Have the EZ, CRZ and SZ been defined
and laid out?

4 Have erosion control measures been put
in place?

5 Has the contractor hired to accomplish
the work submitted all required reps/certs,
training records and insurance
certificates?

6 Have soil samples been taken to define
the levels of contamination in the area?

7 Have photographs been taken of the
area?

8 Is contractor equipment in working order
and has it been cleaned?

9 Has a decontamination area been
constructed?

10 Have necessary permits been obtained
and have required notification been
made?

REMARKS:

Specdlc Item Identdication or LocatIOn, as applicable'

MK Project Number Drawing Number won<. Package Number Inspection Report

NSWC Crane-Delivery Order 0009
Sheet ot

~ MORRISON KNUDSEN CORPORA TION 
Procedure -Type 

Engineering, Construction, & Environmental FIELD INSPECTION CHECKLIST 

• Checklist Trtle Inspection Code RevIsIOn Date Checklist 

GENERAL ITEMS-PRIOR TO EXCAVATION 
IN'SPECTION GI-01 JUNE 96 Page 1 of 3 

ITEM ITEM CHECKED AIR INSPECTION NUMBER/REMARKS 
VERIFIED BY/ 

NO. DATE 

1 Has an Environmental Condition Report 
been prepared for the area? 

2 Has an unexploded ordnance survey 
been completed? 

3 Have the EZ, CRZ and SZ been defined 
and laid out? 

4 Have erosion control measures been put 
in place? 

5 Has the contractor hired to accomplish 
the work submitted all required reps/certs, 
training records and insurance 
certificates? 

6 Have soil samples been taken to define 
the levels of contamination in the area? 

7 Have photographs been taken of the 
area? 

8 Is contractor equipment in working order 
and has it been cleaned? 

• 9 Has a decontamination area been 
constructed? 

10 Have necessary permits been obtained 
and have required notification been 
made? 

REMARKS: 

• Specrtli: Item Identrtication or LocatIOn, as applicable' 

MK Project Number Drawing Number war. Package Number InspectIon Report 

NSWC Crane-Delivery Order 0009 
Sheet at 



~ MORRISON KNUDSEN CORPORATION
Procedu~ Type

Engineering, Construction; & Environmental FIELD INSPECTION CHECKLIST

Checklist Title Inspectoon Code Revision Date ;:I:t
2

•GENERAL ITEMS-DURING EXCAVATION
INSPECTION - .GI-Q2 JUNE 1996

ITEM ITEM CHECKED AIR INSPECTION NUMBER/REMARKS VERIFIED BY!
NO. DATE

1 Is storm water or groundwater properly
controlled and disposed of?

2 Has soil sampling been accomplished in
the excavation and stockpile?

3 Do the analytical results confirm that the
excavation is clean?

4 Has contaminated soil been properly
transported?

5 Have photographs been taken of the
remediation activities?

6 Were daily logs and reports made?

7 Has the decontamination facility been
inspected on a daily basis?

8 Has all equipment been decontaminated?

REMARKS:

- •
-

,

,

:

,

Specifi"c Item IdentifIcation or locatIon. as applicable. ':

MK Project Numoer Drawing Numoer Wor\< Package Numoer Inspection Report
I

NSWC Crane-Delivery Oraer 0009 ! Sheet of

~ MORRISON KNUDSEN CORPORATION 
Procedu~ Type 

Engineering. Construction; & Environmental FIELD INSPECTION CHECKLIST 

Checklist Title Inspectoon Code Revision Date 

;:I:t
2

• GENERAL ITEMS-DURING EXCAVATION 
INSPECTION .• GI-02 JUNE 1996 

ITEM ITEM CHECKED AIR INSPECTION NUMBER/REMARKS VERIFIED BY! 
NO. DATE 

1 Is storm water or groundwater properly 
controlled and of? 

2 Has soil sampling been accomplished in 
the excavation and c:tn,.ltna'!? 

3 Do the analytical results confirm that the 
excavation is clean? 

4 Has conta~2nated soil been properly 

""""'fJV
'"'''' 

5 Have photographs been taken of the 
remediation activities? 

6 Were daily logs and reports made? 

7 Has the decontamination facility been 
ir'~nor-t .. A on a daily basis? 

8 Has all equipment been decontaminated? 

REMARKS: 

- • 
-

, 

, 

: 

, 

Specrfi"c Item IdentifIcation or location. as applicable. -: 

MK ProJect Numoer Drawing Number Package Number Inspection Report 

I NSWC Crane·Dellvery Oraer 0009 
Sheet of 
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~ MORRISON KNUDSEN CORPORATION
Procedure Type

Engineering, Construction, & Environmental FIELD INSPECTION CHECKLIST

Checklist Title Inspeclion Code RevisIOn Date Checklisl

GENERAL ITEMS-AFTER EXCAVATION
INSPECTION GI-03 JUNE 1996 Page 3 of 3

ITEM ITEM CHECKED AIR INSPECTION NUMBER/REMARKS VERIFIED BY!
NO. DATE

1 Has the excavation been backfilled with
clean material which has been placed and
compacted properly?

2 Has topsoil been placed in disturbed
areas?

3 Have the disturbed areas been seeded?

4 Has a general cleanup been done of the
affected areas?

-
5 Were photographs taken of the affected

areas?

6 Were soil erosion prevention measures
left in place until vegetation grew?

7

8

9

10

REMARKS:

Speedic Item Identrt,cat,on or Location. as applicable.

MK Project Numt>er Drawing Numt>er Work Package Number Inspection Report

NSWC Crane-Delivery Order 0009
Sheet of

~ MORRISON KNUDSEN CORPORATION 
Procedure Type 

Engineering, Construction, & Environmental FIELD INSPECTION CHECKLIST 

Checklist Title Inspeclion Code RevisIOn Date Checklist 

GENERAL ITEMS-AFTER EXCAVATION 
INSPECTION GI-03 JUNE 1996 Page 3 of 3 

ITEM ITEM CHECKED AIR INSPECTION NUMBER/REMARKS VERIFIED BY! 
NO. DATE 

1 Has the excavation been backfilled with 
clean material which has been placed and 
compacted properly? 

2 Has topsoil been placed in disturbed 
areas? 

3 Have the disturbed areas been seeded? 

4 Has a general cleanup been done of the 
affected areas? 

-
5 Were photographs taken of the affected 

areas? 

6 Were soil erosion prevention measures 
left in place until vegetation grew? 

7 

8 

9 

10 

REMARKS: • 

•• Speedic Item Identrt,cat,on or Location. as applicable . 

MK Project Numt:>er Drawing Numt:>er Work Package Number Inspection Report 

NSWC Crane-Delivery Order 0009 
Sheet of 



~ MORRISON KNUDSEN CORPORATION
Procedure .Type

Engineering, Construction, & Environmental FIELD INSPECTION CHECKLIST

Checklisl nJe Inspect"", Code Revis"", Date Checklist o.SOilS
BACKFILL AND COMPACTION SO-o1 JUNE 96 Page 1

SWMU #03/10 - Ammunition Burning Ground

ITEM ITEM CHECKED AiR INSPECTION NUMBER/REMARKS
VERIFIED BY!

NO. DATE

1 Confirm a soils report has been generated N/A
to confirm soils types and depth of water
table.

2 Confirm work areas have been located
with the limits of work clearly established
(stakes, lines, monuments).

3 Check that backfill materials comply with
specifications (moisture, density,
gradation).

4 Identify existing improvements and items
that are to remain and verify
arrangements to protect these items from
damage (such as trees, utility poles,
buildings, fences and piping, etc.)

5 Verify precautions are taken to
prevent/contain the spillage of gas, oil,
slurry, etc. to assure compliance with the
base spill plan.

6 Verify that shoring has been approved, as
required, and that provisions have been
made for safety barricades.

7 Verify that excavation is performed in •accordance with the Work Plan and within
established bounds.

8 Verify that sub-standard materials (tree
roots, etc.) are removed.

9 Verify that subsoil irregularities such as
soft spots are removed.

10 Confirm that drainage, de-watering, etc.,
conforms with design/specs.

11 Ensure that materials, compaction, and
work are performed, inspected, and tested
in accordance with the Work Plan,
procedures, standards, and
specifications. Required reports shall be
maintained.

Specific Item Identd,callon or Locallon, as applicable.

MK Project Number Drawing Number Wort< Package Number Inspection Repo"

NSWC Crane·Dellvery Order 0009
Sheet of

~ MORRISON KNUDSEN CORPORATION 
Procedure .Type 

Engineering, Construction, & Environmental FIELD INSPECTION CHECKLIST 

Checklisl nle Inspect"'" Code Revis"", Date Checkhst • 
SOilS 

BACKFILL AND COMPACTION SO-01 JUNE 96 Page 1 0 

SWMU #03/10 - Ammunition Burning Ground 

ITEM ITEM CHECKED AiR INSPECTION NUMBER/REMARKS 
VERIFIED BY! 

NO. DATE 

1 Confirm a soils report has been generated N/A 
to confirm soils types and depth of water 
table. 

2 Confirm work areas have been located 
with the limits of work clearly established 
~akes,.lines, monuments). 

3 Check that backfill materials comply with 
specifications (moisture, density, 
graaatlon). 

4 Identify existing improvements and items 
that are to remain and verify 
arrangements to protect these items from 
damage (such as trees, utility poles, 
b..0lding_s, fences and ~ng-etc::L 

5 Verify precautions are taken to 
prevent/contain the spillage of gas, oil, 
slurry, etc. to assure compliance with the 
base spillJ'!an. 

6 Verify that shoring has been approved, as 
required, and that provisions have been 
made for safety barricades. 

7 Verify that excavation is performed in 
accordance with the Work Plan and within 
established bounds. 

8 Verify that sub-standard materials (tree 
roots, etc.) are removed. 

9 Verify that subsoil irregularities such as 
soft spots are removed. 

10 Confirm that drainage, de-watering, etc., 
conforms with uC";\jll/specs. 

11 Ensure that materials, compaction, and 
work are performed, inspected, and tested 
in accordance with the Work Plan, 
procedures, standards, and 
specifications. Required reports shall be 
maintained. 

SpeCific lIem Identrt'CBt,on or LOCBilon, as applicable, 

MK Proiect Number Drawing Number Wort< Package Number Inspection Repo" 

NSWC Crane·Dehvery Order 0009 
Sheel of 



•

•

•

~ MORRISON KNUDSEN CORPORATION
Procedure.Type

Engineering, Construction, & Environmental FIELD INSPECTION CHECKLIST

Checklist Hie Inspeclion Code Revision Date Checklist

SOILS
BACKFILL AND COMPACTION SO-01 JUNE 96 Page 2 of 2

SWMU #03/10 - Ammunition Burning Ground

ITEM ITEM CHECKED AIR INSPECTION NUMBER/REMARKS VERIFIED BYI
NO. DATE

12 Verify the performance of ASTM 0698
Proctor Tests for each soil type. Ensure
receipt of test report by MK.

13 Verify that backfill materials are
compacted in lift thicknesses that do not
exceed specification. Compaction testing
of lifts shall also be confirmed.

14 Verify performance of Field Density Tests
and documentation of results.

15 Ensure that final grade of the backfill is to
previous subgrade material

16 See that corrective action measures have
been performed where required, verified,
and documented. Ensure clearance of
items identified on the Rework Items List.

PROVIDE DETAILED SKETCH:

Spec~ic Item Identrflcatlon or Location. as applicable:

MK Project Numt>er Drawing Number Work Package Number Inspection Report

NSWC Crane-Delivery Order 0009
Sheet of

~ MORRISON KNUDSEN CORPORATION 
Procedure.Type 

Engineering, Construction, & Environmental FIELD INSPECTION CHECKLIST 

• Checklist Hie Inspeclion Code Revision Date Checklist 

SOILS 
BACKFILL AND COMPACTION SO-01 JUNE 96 Page 2 of 2 

SWMU #03/10 - Ammunition Burning Ground 

ITEM ITEM CHECKED AIR INSPECTION NUMBER/REMARKS VERIFIED BYI 
NO. DATE 

12 Verify the performance of ASTM 0698 
Proctor Tests for each soil type. Ensure 
receipt of test report by MK. 

13 Verify that backfill materials are 
compacted in lift thicknesses that do not 
exceed specification. Compaction testing 
of lifts shall also be confirmed. 

14 Verify performance of Field Density Tests 
and documentation of results. 

15 Ensure that final grade of the backfill is to 
previous subgrade material 

16 See that corrective action measures have 
been performed where required, verified, 
and documented. Ensure clearance of 
items identified on the Rework Items List. 

PROVIDE DETAILED SKETCH: 

• 

• Spec~ic Item Idenliflcalion or Locallon. as applicable: 

MK Project NumDer Drawing Number Work Package Number Inspection Report 

NSWC Crane·Dellvery Order 0009 
Sheet of 



• Procedu~ Type ..'

MORRISON KNUDSEN CORPORATION
Engineering, Construction, & Environmental FIELD INSPECTION CHECKLIST

Checklist Hie InspectIOn Code Revision Date Checklist •
SOILS

BACKFILL AND COMPACTION SO-02 JUNE 96 Page 1
SWMU #10115 • Rockeye

ITEM ITEM CHECKED AiR INSPECTION NUMBER/REMARKS
VERIFIED BY/

NO. DATE

1 Confirm a soils report has been generated N/A
to confirm soils types and depth of water
table.

2 Confirm wor\( areas have been located
with the limits of wor\( clearly established
(stakes, lines, monuments).

3 Identify existing improvements and items
that are to remain and verify
arrangements to protect these items from
damage (such as trees, utility poles,
buildings, fences and piping, etc.)

4 Verify precautions are taken to
prevenUcontain the spillage of gas, oil,
slurry, etc. to assure compliance with the
base spill plan.

5 Verify that shoring has been approved, as
required, and that provisions have been
made for safety barricades.

6 Verify that excavation is performed in
accordance with the Wor\( Plan and within
established bounds.

7 Verify that sub-standard materials (tree •roots, etc.) are removed. '

8 Verify that subsoil irregularities such as
soft spots are removed.

9 Confirm that drainage, de-watering, etc.,
conforms with design/specs.

10 Ensure that materials, compaction. and
wor\( are performed. inspected. and tested
in accordance with the Wor\( Plan,
procedures. standards, and
specifications. Required reports shall be
maintained.

Specific lIem Identrt,cat,on or Location. as applicable:

MK Project Number Drawing Number Won< Package Number Inspection Report

NSWC Crane-Dehvery Order 0009
Sheet of

• Procedu~ Type .. -
MORRISON KNUDSEN CORPORATION 
Engineering, Construction, & Environmental FIELD INSPECTION CHECKLIST 

Checklist Hie Inspectoon Code Revision Dale Checkhst • 
SOILS 

BACKFILL AND COMPACTION SO-02 JUNE 96 Page 1 
SWMU #10/15 - Rockeye 

ITEM ITEM CHECKED AIR INSPECTION NUMBER/REMARKS 
VERIFIED BY/ 

NO. DATE 

1 Confirm a soils report has been generated N/A 
to confirm soils types and depth of water 
table. 

2 Confirm wor\( areas have been located 
with the limits of wor\( clearly established 
(stakes, lines, monuments): 

3 Identify existing improvements and items 
that are to remain and verify 
arrangements to protect these items from 
damage (such as trees, utility poles, 
buildings, fences and piping' etc.) 

4 Verify precautions are taken to 
prevent/contain the spillage of gas, oil, 
slurry, etc. to assure compliance with the 
base spill plan. 

5 Verify that shoring has been approved, as 
required, and that provisions have been 
made for safety barricades. 

6 Verify that excavation is performed in 
accordance with the Wor\( Plan and within 
established bounds. 

7 Verify that sub-standard materials (tree • roots, etc.) are removed. ' 

8 Verify that subsoil irregularities such as 
soft spots are removed. 

9 Confirm that d de-watering, etc., 
conforms with design/specs. 

10 Ensure that materials, compaction, and 
wor\( are performed, inspected, and tested 
in accordance with the War\( Plan, 
procedures. standards, and 
specifications. Required reports shall be 
maintained. 

Specific Item Identrt,cat,on or Location. as applicable: 

MK Project Number Drawing Number Wor1< Package Number Inspection Report 

NSWC Crane-Delivery Order 0009 
Sheel . of 



•

••

•

~ MORRISON KNUDSEN CORPORAliON
Pro.,:edure-Type

Engineering, Construction, & Environmental FIELD INSPECTION CHECKLIST

Checklist Hie Inspection Cooe RevIsIOn Date Checklist

SOILS
BACKFILL AND COMPACTION SO-o2 JUNE 96 Page 2 of 2

SWMU #10/15· Rockeye

ITEM ITEM CHECKED AiR INSPECTION NUMBER/REMARKS VERIFIED BYI
NO. DATE

11 After an area has been excavated, N/A
confirm the area was resurveyed so
foundations are properly located.

12 Confirm footing areas are compacted. N/A

13 Check foundation excavations for N/A
adequacy, bracing, form clearance, etc.

14 Confirm that footing drains are installed in N/A
manner specified.

15 Check that backfill materials comply with
specifications (moisture, density,
gradation).

16 Verify the performance of ASTM 0698
Proctor Tests for each soil type. Ensure
receipt of test report by MK.

17 Verify that backfill materials are
compacted in lift thicknesses that do not
exceed specification. Compaction testing
of lifts shall also be confirmed.

18 Verify performance of Field Density Tests
and documentation of results.

19 Ensure that final grade of the backfill is to
previous subgrade material

20 See that corrective action measures have
been performed where required, verified,
and documented. Ensure clearance of
items identified on the Rework Items List.

PROVIDE DETAILED SKETCH:

Speedic Item Identification or Location. as applicable:

MK Project Number Drawing Number Won. Package Number Inspection Report

NSWC Crane-Delivery Order 0009
Sheet of

~ MORRISON KNUDSEN CORPORA liON 
Pro.,:edure-Type 

Engineering, Construction, & Environmental FIELD INSPECTION CHECKLIST 

• Checklist Hie InspectIon Cooe RevIsIOn Date Checklist 

SOILS 
BACKFILL AND COMPACTION SO-02 JUNE 96 Page 2 of 2 

SWMU #10/15 - Rockeye 

ITEM ITEM CHECKED AJR INSPECTION NUMBER/REMARKS VERIFIED BYI 
NO. DATE 

11 After an area has been excavated, N/A 
confirm the area was resurveyed so 
foundations are properly located. 

12 Confirm footing areas are compacted. N/A 

13 Check foundation excavations for N/A 
adequacy, bracing, form clearance, etc. 

14 Confirm that footing drains are installed in N/A 
manner specified. 

15 Check that backfill materials comply with 
specifications (moisture, denSity, 
gradation). 

16 Verify the performance of ASTM 0698 
Proctor Tests for each soil type. Ensure 
receipt of test report by MK. 

17 Verify that backfill materials are 
compacted in lift thicknesses that do not 
exceed specification. Compaction testing 
of lifts shall also be confirmed . •• 18 Verify performance of Field Density Tests 
and documentation of results. 

19 Ensure that final grade of the backfill is to 
previous subgrade material 

20 See that corrective action measures have 
been performed where required, verified, 
and documented. Ensure clearance of 
items identified on the Rework Items List. 

PROVIDE DETAILED SKETCH: 

• Speedic Item Ident,f,cat,on or LocatIon. as applicable: 

MK Project Number DrawIng Number Won. Package Number Inspection Report 

NSWC Crane-Delivery Order 0009 
Sheet of 



0 MORRISON KNUDSEN CORPORATION
Procedure. Type

Engineering, Construction, & Environmental FIELD INSPECTION CHECKLIST

Checklist Trtle Inspeclion Code RevisIOn Date
Checklist •

SOILS
BACKFILL AND COMPACTION 50-03 JUNE 96 Page 10

5WMU #12/14 - Mine Fill A

ITEM ITEM CHECKED AIR INSPECTION NUMBER/REMARKS
VERIFIED BY!

NO. DATE

1 Confirm a soils report has been generated N/A
to confirm soils types and depth of water
table.

2 Confirm work areas have been located
with the limits of work clearly established
(stakes, lines, monuments).

3 Identify existing improvements and items
that are to remain and verify
arrangemen!s to protect these items from
damage (such as trees, utility poles,
buildings, fences and piping, etc.)

4 Verify precautions are taken to
prevenUcontain the spillage of gas, oil,
slurry, etc. to assure compliance with the
base spill plan.

5 Verify that shoring has been approved, as
required, and that provisions have been
made for safety barricades.

6 Verify that excavation is performed in
accordance with the Work Plan and within
established bounds.

._-. •7 Verify that sub-standard materials (tree
roots, etc.) are removed.

8 Verify that subsoil irregularities such as
soft spots are removed.

9 Confirm that drainage, de-watering, etc.,
conforms with design/specs.

10 Ensure that materials, compaction, and
work are performed, inspected, and tested
in accordance with the Work Plan.
procedures, standards, and
specifications. Required reports shall be
maintained.

Spec"le lIem Identrt,callon or ~ocat,on, as applicable:

MK Project Number Drawing Number wo~ Package Number Inspection Report

NSWC Crane-Delivery Order 0009, i
!

Sheet of

0 MORRISON KNUDSEN CORPORATION 
Procedure. Type 

Engineering, Construction, & Environmental FIELD INSPECTION CHECKLIST 

Checklist Trtle Inspeclion Code RevisIOn Date Checklist • 
SOILS 

BACKFILL AND COMPACTION 50-03 JUNE 96 Page 10 
5WMU #12114 - Mine Fill A 

ITEM ITEM CHECKED AIR INSPECTION NUMBER/REMARKS 
VERIFIED BY! 

NO. DATE 

1 Confirm a soils report has been generated N/A 
to confirm soils types and depth of water 
table. 

2 Confirm work areas have been located 
with the limits of work clearly established 
(stakes lines, monuments). 

3 Identify existing improvements and items 
that are to remain and verify 
arrangemen!s to protect these items from 
damage (such as trees, utility poles, 
buildings, fences and piping: etc.) 

4 Verify precautions are taken to 
prevenUcontain the spillage of gas, oil, 
slurry, etc. to assure compliance with the 
base spill plan. 

5 Verify that shoring has been approved, as 
required, and that provisions have been 
made for safety barricades. 

6 Verify that excavation is performed in 
accordance with the Work Plan and within 
established bounds. 

.-. • 7 Verify that sub-standard materials (tree 
roots, etc.) are removed. 

8 Verify that subsoil irregularities such as 
soft spots are removed. 

9 Confirm that drainage, de-watering, etc., 
conforms with design/specs. 

10 Ensure that materials, compaction, and 
work are performed, inspected, and tested 
in accordance with the Work Plan. 
procedures, standards, and 
specifications. Required reports shall be 
maintained. 

Spec"le Item Idenlrtlcallon or ~ocallon. as applicable: 

MK Proiect Number Drawing Number wo~ Package Number Inspection Report 

NSWC Crane-Delivery Order 0009. i 
! Sheet of 
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•

•

• MORRISON KNUDSEN CORPORATION
Procedure Type

Engineering, Construction, & Environmental FIELD INSPECTION CHECKLIST

Checklist nle Inspection Code RevisIon Dale Ched<list

SOILS
BACKFILL AND COMPACTION .SO-o3 JUNE 96 Page 2 of 2

SWMU #12/14 - Mine Fill A

ITEM ITEM CHECKED AIR INSPECTION NUMBER/REMARKS VERIFIED BY/
NO. DATE

11 After an area has been excavated, N/A
confirm the area was resurveyed so
foundations are properly located.

12 Confirm footing areas are compacted. N/A

13 Check foundation excavations for N/A
adequacy, bracing, form clearance, etc.

14 Confirm that footing drains are installed in N/A -
manner specified.

15 Check that backfill materials comply with
specifications (moisture, density,
gradation).

16 Verify the performance of ASTM 0698
Proctor Tests for each soil type. Ensure
receipt of test report by MK.

17 Verify that backfill materials are
compacted in lift thicknesses that do not
exceed specification. Compaction testing
of lifts shall also be confirmed.

18 Verify performance of Field Density Tests
and documentation of results.

19 Ensure that final grade of the backfill is to
previous subgrade material

20 See that corrective action measures have
been performed where required, verified,
and documented. Ensure clearance of
items identified on the Rewor\( Items List.

PROVIDE DETAILED SKETCH:

..

specific Item Idenld,callon or local'''''. as applicable.

MK Project Number DraWing Number WoO< Package Number Inspection Reporl

NSWC Crane-Delivery Order 0009
Sheet of

• MORRISON KNUDSEN CORPORATION 
Procedure Type 

Engineering, Construction, & Environmental FIELD INSPECTION CHECKLIST 

• Checklist nle Inspection Code RevisIon Date Ched<list 
SOILS 

BACKFILL AND COMPACTION .SO-03 JUNE 96 Page 2 of 2 
SWMU #12114 - Mine Fill A 

ITEM ITEM CHECKED AIR INSPECTION NUMBER/REMARKS VERIFIED BY/ 
NO. DATE 

11 After an area has been excavated, N/A 
confirm the area was resurveyed so 
foundations are properly located. 

12 Confirm footing areas are compacted. N/A 

13 Check foundation excavations for N/A 
adequacy, bracing, form clearance, etc. 

14 Confirm that footing drains are installed in N/A -
manner specified. 

15 Check that backfill materials comply with 
specifications (moisture, density, 
gradation). 

16 Verify the performance of ASTM 0698 
Proctor Tests for each soil type. Ensure 
receipt of test report by MK. 

17 Verify that backfill materials are 
compacted in lift thicknesses that do not 
exceed specification. Compaction testing 
of lifts shall also be confirmed. 

• 18 Verify performance of Field Density Tests 
and documentation of results. 

19 Ensure that final grade of the backfill is to 
previous subgrade material 

20 See that corrective action measures have 
been performed where required, verified, 
and documented. Ensure clearance of 
items identified on the Rewor\( Items List. 

PROVIDE DETAILED SKETCH: 

.. 

• specific Item Idenlrt,catoon or locatIon. as applicable. 

MK Proiect Number DraWIng Number Woo. Package Number Inspection Repor1 

NSWC Crane·Dellvery Order 0009 
Sheet of 



·~ MORRISON KNUDSEN CORPORATION
Procedure Type

Engineering, Construction, & Environmental FIELD INSPECTION CHECKLIST

Ched<Jisl Title Inspedion COde Revision Date

:::t 1•
SOILS

BACKFILL AND COMPACTION SO-o4 JUNE 96
SWMU #13/14 - Mine Fill B

ITEM ITEM CHECKED AiR INSPECTION NUMBER/REMARKS VERIFIED BY,
NO. DATE

1 Confirm a soils report has been generated N/A
to confirm soils types and depth of water
table.

2 Confirm work areas have been located
with the limits of work clearly established
(stakes. lines, monuments).

3 Identify existing improvements and items
that are to remain and verify
arrangements to protect these items from
damage (such as trees. utility poles,
buildings, fences and piping, etc.)

4 Verify precautions are taken to
prevent/contain the spillage of gas, oil,
slurry, etc. to assure compliance with the
base spill plan.

5 Verify that shoring has been approved. as
required. and that provisions have been
made for safety barricades.

6 Verify that excavation is performed in
accordance with the Work Plan and within
established bounds.

'_n •7 Verify that sub-standard materials (tree
roots, etc.) are removed.

8 Verify that subsoil irregularities such as
soft spots are removed.

9 Confirm that drainage, de-watering. etc.,
conforms with design/specs.

10 Ensure that materials, compaction, and
work are performed. inspected. and tested
in accordance with the Work Plan,
procedures. standards. and
specifications. Required reports shall be
maintained.

specitl(' Item Iden,it,calron or Location. as applicable:

MK ProJect Number Drawing Number Work Package Number Inspedlon Report

NSWC Crane·Delivery Order 0009
Sheet of

·~ MORRISON KNUDSEN CORPORATION 
Procedure Type 

Engineering, Construction, & Environmental FIELD INSPECTION CHECKLIST 

Ched<list Title Inspedion COde Revision Date 

:::t 1• 
SOILS 

BACKFILL AND COMPACTION SO-04 JUNE 96 
SWMU #13/14 - Mine Fill B 

ITEM ITEM CHECKED AJR INSPECTION NUMBER/REMARKS VERIFIED BY, 
NO. DATE 

1 Confirm a soils report has been generated N/A 
to confirm soils types and depth of water 
table. 

2 Confirm work areas have been located 
with the limits of work clearly established 
(stakes, lines, "lonllm .. nt<;). 

3 Identify existing improvements and items 
that are to remain and verify 
arrangements to protect these items from 
damage (such as trees, utility poles, 
buildings, fences and piping: etc.) 

4 Verify precautions are taken to 
prevent/contain the spillage of gas, oil, 
slurry, etc. to assure compliance with the 
base spill plan. 

5 Verify that shoring has been approved, as 
required, and that provisions have been 
made for safety barricades. 

6 Verify that excavation is performed in 
accordance with the Work Plan and within 
established bounds. 

7 Verify that sub-standard materials (tree • roots etc.) are removed. 

8 Verify that subsoil irregularities such as 
soft spots are removed. 

9 Confirm that drainage, de-watering, etc., 
conforms with design/specs. 

10 Ensure that materials, compaction, and 
work are performed, inspected, and tested 
in accordance with the Work Plan, 
procedures, standards, and 
specifications. Required reports shall be 
maintained. 

speC"I(' Item Idenlrtlcallon or Location. as applicable: 

MK Prolect Number DraWing Number Work Package Number Inspedlon Report 

NSWC Crane· Delivery Order 0009 
Sheel .of 
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•

•

(@ MORRISON KNUDSEN CORPORATION
Procedure-Type

Engineering, Construction, & Environmental FIELD INSPECTION CHECKLIST

Checklist Hie Inspection Code Revision Date Checklist

SOILS
BACKFILL AND COMPACTION SO-o4 JUNE 96 Page 2 of 2

SWMU #13/14 - Mine Fill B

ITEM ITEM CHECKED AIR INSPECTION NUMBER/REMARKS
VERIFIED BY!

NO. DATE

After an area has been excavated. N/A
~ confirm the area was resurveyed so

11 foundations are properly located.

12 Confirm footing areas are compacted. N/A

13 Check foundation excavations for N/A
adequacy, bracing, form clearance, etc.

14 Confirm that footing drains are installed in N/A
manner specified.

15 Check that backfill materials comply with
specifications (moisture, density.
gradation).

16 Verify the performance of ASTM 0698
Proctor Tests for each soil type. Ensure
receipt of test report by MK.

17 Verify that backfill materials are
compacted in lift thicknesses that do not
exceed specification. Compaction testing
of lifts shall also be confirmed.

18 Verify performance of Field Density Tests
and documentation of results.

19 Ensure that final grade of the backfill is to ,
previous subgrade material

20 See that corrective action measures have
been performed where required. verified.
and documented. Ensure clearance of
items identified on the Rework Items List.

PROVIDE DETAILED SKETCH:

,.

Speedic lIem Identdicatlon or Location. as applicable:

MK ProleC1 Number DrawIng Number War!< Package Number InspeC1ion Repon

NSWC Crane-Delivery Order 0009
,

Sheet of

• MORRISON KNUDSEN CORPORATION 
Procedure-Type 

Engineering, Construction, & Environmental FIELD INSPECTION CHECKLIST 

• Checklist Hie Inspection Code Revision Date Checklist 

SOILS 
BACKFILL AND COMPACTION SO-04 JUNE 96 Page 2 of 2 

SWMU #13/14 - Mine Fill B 

ITEM ITEM CHECKED AIR INSPECTION NUMBER/REMARKS 
VERIFIED BY! 

NO. DATE 

After an area has been excavated. N/A 
~ confirm the area was resurveyed so 

11 foundations are properly located. 

12 Confirm footing areas are compacted. N/A 

13 Check foundation excavations for N/A 
adequacy, bracing, form clearance, etc. 

14 Confirm that footing drains are installed in N/A 
manner speCified. 

15 Check that backfill materials comply with 
specifications (moisture. denSity. 
gradation). 

16 Verify the performance of ASTM 0698 
Proctor Tests for each soil type. Ensure 
receipt of test report by MK. 

17 Verify that backfill materials are 
compacted in lift thicknesses that do not 
exceed specification. Compaction testing 
of lifts shall also be confirmed . 

• 18 Verify performance of Field Density Tests 
and documentation of results. 

19 Ensure that final grade of the backfill is to , 
previous subgrade material 

20 See that corrective action measures have 
been performed where required. verified. 
and documented. Ensure clearance of 
items identified on the Rework Items List. 

PROVIDE DETAILED SKETCH: 

,. 

• $pecrtic Item Identrticatlon or Location. as applicable: 

MK ProleC1 Number DrawIng Number War!< Package Number InspeC1ion Repon 

NSWC Crane-Delivery Order 0009 
, 

Sheet of 
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APPENDIX B 
TECHNICAL SPECIFICATIONS 



• SECTION

02100

02200

02275

02513

02936

03200

03300

13121

15100

•

•
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PRE-ENGINEERING
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• SECTION 
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SECTION 02100• SPECIFICATION FOR SITE CLEARING

PART 1 GENERAL

1.1 Section Included

A. Remove surface debris.

B. Remove paving, curbs.

C. Clear site of plant life and grass.

0-. Remove trees and shrubs.

E. Remove root system of trees and shrubs.

F. Relocate existing underground pipe.

G. Erosion control.

1.2 Related Sections

Section 02200 Structure Excavation and Backfilling

• Section 15100 CPVC Underground Pipe

1.3 Regulatory Requirements

A. Conform to applicable Federal, State, and Local codes for disposal of
debris.

B. Coordinate clearing work with utility companies.

PART 2 MATERIAL

2-1/2" diameter C.P.v.C Pipe shall be per Section 15100.

•

PART 3

3.1

EXECUTION

Preparation

A. Verify that existing plant life and features designated to remain are tagged
or identified.

NSWC CRANE
REV. 1, JULY 19, 1996

1 SITE CLEARING
SECTION 02100

• 

• 

• 

PART 1 

1.1 

1.2 

1.3 

PART 2 

SECTION 02100 
SPECIFICATION FOR SITE CLEARING 

GENERAL 

Section Included 

A. Remove surface debris. 

B. Remove paving, curbs. 

C. Clear site of plant life and grass. 

G. Remove trees and shrubs. 

E. Remove root system of trees and shrubs. 

F. Relocate existing underground pipe. 

G. Erosion control. 

Related Sections 

Section 02200 Structure Excavation and Backfilling 

Section 15100 CPVC Underground Pipe 

Regulatory Requirements 

A. Conform to applicable Federal, State, and Local codes for disposal of 
debris. 

B. Coordinate clearing work with utility companies. 

MATERIAL 

2-1/2" diameter C.P.V.C Pipe shall be per Section 15100. 

PART 3 

3.1 

NSWC CRANE 

EXECUTION 

Preparation 

A. Verify that existing plant life and features designated to remain are tagged 
or identified . 

1 
REV. 1, JULY 19, 1996 

SITE CLEARING 
SECTION 02100 



3.2 Protection

A. Protect utilities that remain, from damage. •B. Protect trees, plant growth, and features designated to remain as final
landscaping.

C. Protect bench marks and existing structures from damage or displacement.

3.3 Clearing

A. Clear areas required for access to site and execution of work.

B. Remove paving and curbs.

-
C. Remove trees and shrubs within marked areas. Remove stumps and root

systems to a depth of 18 inches or as otherwise shown on the drawings.

D. Clear undergrowth and deadwood without disturbing .subsoil.

E. Apply herbicide to remaining stumps to inhibit growth.

3.4 Removal

A.

B.

Remove debris, rock, and extracted plant life from site & dispo.se per
owner's instructions.

No burning of removed debris or plant life is permitted. •
3.5 Relocation

Relocate two existing, underground, P.v.C. Force Mains as shown on the Civil ­
Plot Plan (Dwg. No. C-001). Minimum depth below finished grade shall be 2'-6".

3.6 Erosion Control

Submit proposed methods and details for erosion control procedures to the
Contractor for approval before beginning excavation and clearing operations.

END SECTION 02100

•
NSWC CRANE
REV. 1, JULY 19,1996

2 SITE CLEARING
SECTION 02100

3.2 Protection 

A. Protect utilities that remain, from damage. 

B. Protect trees, plant growth, and features designated to remain as final 
landscaping. 

C. Protect bench marks and existing structures from damage or displacement. 

3.3 Clearing 

A. Clear areas required for access to site and execution of work. 

B. Remove paving and curbs. 

-
C. Remove trees and shrubs within marked areas. Remove stumps and root 

systems to a depth of 18 inches or as otherwise shown on the drawings. 

D. Clear undergrowth and deadwood without disturbing .subsoil. 

E. Apply herbicide to remaining stumps to inhibit growth. 

3.4 Removal 

A. 

B. 

Remove debris, rock, and extracted plant life from site & dispo.se per 
owner's instructions. 

No burning of removed debris or plant life is permitted. 

3.5 Relocation 

Relocate two existing, underground, P.V.C. Force Mains as shown on the Civil -
Plot Plan (Owg. No. C-001). Minimum depth below finished grade shall be 2'-6". 

3.6 Erosion Control 

NSWC CRANE 

Submit proposed methods and details for erosion control procedures to the 
Contractor for approval before beginning excavation and clearing operations. 

END SECTION 02100 

2 
REV. 1, JULY 19,1996 

SITE CLEARING 
SECTION 02100 
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---•
PART 1

1.1

SECTION 02200
STRUCTURE EXCAVATION AND BACKFILLING

GENERAL

Section Includes

A. Excavation for building foundations.

B. Excavation for slabs-on-grade and paving.

C. Excavation for site structures.

D~ Building perimeter and site structure backfilling to subgrade elevations.

E. Site filling and backfilling.

F. Fill under slabs-on-grade and paving. Consolidation and compaction.

G. Fill for over-excavation.

1.2 Related Sections

Reference Standards (Latest Edition)• 1.3

Section 03300 Cast-in-Place Concrete

• '

A.

B.

C.

D.

E.

F.

G.

H.

NSWC CRANE
REV. 1, JULY 19, 1996

ASTM D422:

ASTM D424:

ASTM D698:

ASTM D1556:

ASTM D1557:

ASTM 02167:

ASTM D2487:

ASTM D2922:

Particle Size Analysis of Soils

Test for Plastic Limit and Plasticity Index of
Soils

Test Method for Laboratory Compaction
Characteristic~ of Soil Using Standard Effort
(12,400ft-lbf/ft (600kN-m/m3))

Test Method for Density of Soil In-Place by
the Sand-Cone Method

Test Method for Laboratory Compaction
Characteristic~of Soil Using Modified Effort
(56,OOOft-Ibf/ft (2,700kN-m7m3))

Test for Density of Soil In-Place by the
Rubber-Balloon Method

Classification of Soils for Engineering
Purposes

Test for Density of Soil and Soil-Aggregate
In-Place by Nuclear Methods (Shallow
Depth)

STRUCTURE EXCAVATION AND BACKFILLING
SECTION 02200

---• 

• 

• ' 

SECTION 02200 
STRUCTURE EXCAVATION AND BACKFILLING 

PART 1 GENERAL 

1.1 Section Includes 

A. Excavation for building foundations. 

B. Excavation for slabs-on-grade and paving. 

C. Excavation for site structures. 

D~ Building perimeter and site structure backfilling to subgrade elevations. 

E. Site filling and backfilling. 

F. Fill under slabs-on-grade and paving. Consolidation and compaction. 

G. Fill for over-excavation. 

1.2 Related Sections 

1.3 

NSWC CRANE 

Section 03300 Cast-in-Place Concrete 

Reference Standards (Latest Edition) 

A. ASTM D422: 

B. ASTM D424: 

C. ASTM D698: 

D. ASTM D1556: 

E. ASTM D1557: 

F. ASTM 02167: 

G. ASTM D2487: 

H . ASTM D2922: 

Particle Size Analysis of Soils 

Test for Plastic Limit and Plasticity Index of 
Soils 

Test Method for Laboratory Compaction 
Characteristic~ of Soil Using Standard Effort 
(12,400ft-lbf/ft (600kN-m/m3)) 

Test Method for Density of Soil In-Place by 
the Sand-Cone Method 

Test Method for Laboratory Compaction 
Characteristic~ of Soil Using Modified Effort 
(56,000ft-lbf/ft (2,700kN-m7m3)) 

Test for Density of Soil In-Place by the 
Rubber-Balloon Method 

Classification of Soils for Engineering 
Purposes 

Test for Density of Soil and Soil-Aggregate 
In-Place by Nuclear Methods (Shallow 
Depth) 

REV. 1 , JULY 19, 1996 
STRUCTURE EXCAVATION AND BACKFILLING 

SECTION 02200 



I.

J.

ASTM D4253:

ASTM D4254:

Test Method for Maximum Index Density
and Unit Weight of Soils Using a Vibratory
Table

Test Method for Minimum Index Density
and Unit Weight of Soils and Calculation of
Relative Density.

•
1.4 Submittals

A. Dewatering

Submit proposed methods and details for dewatering procedures to the
Contractor for approval before beginning excavation operations.

-B. Samples

Submit representative samples of borrow soils two weeks prior to borrow
source use.

C. Test Results

1. Contractor shall be responsible for the testing of representative
samples of borrow that the Subcontractor intends to use as fill or
backfill.

2. Tests shall consist of:

a. Gradation
b. Relative Density of Cohesionless Soils
c. Moisture Density Curves per ASTM D698
d. Soil Classification

•
3. All data to be submitted for approval.

D. Source

Submit source of supply for all material used in filling and backfilling for
approval.

E. Field Density Tests

Field density test results shall be verbally reported to the Contractor as soon
as they are available. Subsequent to verbal notification, formal
documentation of the results shall be submitted to the Contractor within ten
working days.

Materials

PRODUCTSPART 2

2.1

A. Suitable Borrow Material •
NSWC CRANE
REV. 1, JULY 19,1996

2 STRUCTURE EXCAVATION AND BACKFILLING
SECTION 02200

I. 

J. 

ASTM D4253: 

ASTM D4254: 

Test Method for Maximum Index Density 
and Unit Weight of Soils Using a Vibratory 
Table 

Test Method for Minimum Index Density 
and Unit Weight of Soils and Calculation of 
Relative Density. 

1.4 Submittals 

A. Dewatering 

Submit proposed methods and details for dewatering procedures to the 
Contractor for approval before beginning excavation operations. 

-B. Samples 

PART 2 

2.1 

NSWC CRANE 

Submit representative samples of borrow soils two weeks prior to borrow 
source use. 

C. Test Results 

1. Contractor shall be responsible for the testing of representative 
samples of borrow that the Subcontractor intends to use as fill or 
backfill. 

2. Tests shall consist of: 

a. Gradation 
b. Relative Density of Cohesionless Soils 
c. Moisture Density Curves per ASTM D698 
d. Soil Classification 

3. All data to be submitted for approval. 

D. Source 

Submit source of supply for all material used in filling and backfilling for 
approval. 

E. Field Density Tests 

Field density test results shall be verbally reported to the Contractor as soon 
as they are available. Subsequent to verbal notification, formal 
documentation of the results shall be submitted to the Contractor within ten 
working days. 

PRODUCTS 

Materials 

A. Suitable Borrow Material 

REV. 1, JULY 19,1996 
2 STRUCTURE EXCAVATION AND BACKFILLING 

SECTION 02200 
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• 1.

t', ., '. ~ .

Suitable borrow materials shall include material classified using the
Unified Soil Classification System as GW, GP, SW, SP, GM, GC,
SM, SC, Cl, CH, or as approved by the Engineer as per ASTM
0422,0424 and 02487.

1.•

•

2. Suitable borrow material shall be free of chemical contamination,
debris, organic material, large stones and excess moisture that will
prevent proper compaction.

3. Obtain suitable borrow material from offsite sources.

B. Select Borrow Material

1. Select borrow material shall be soils of low expansion potential
having a liquid limit of less than 40 and plasticity index below 15, as
tested in accordance with ASTM 0424. At least 12% of the material
should pass a No. 200 sieve.

2. Select borrow material shall be free of chemical contamination,
debris, organic material, large stones and excess moisture that will
prevent proper compaction.

3. Obtain select borrow material from offsite sources.

C. Unsuitable Material

Unsatisfactory materials include materials classified using the
Unified Soil Classification System as PT, OH, Ol and materials of
any classification that are determined by the Engineer as too wet for
use in the backfilling operations.

2. Salt, sulfur, hydrocarbon or other chemically impregnated soils shall
be considered unsuitable for reuse.

O. Borrow Clay

1. Suitable borrow clay shall include material classified using the
Unified Soil Classification System as Cl, CH or·any mixture of these
per ASTM 0422, 0424 and 02487.

2. Suitable borrow clay shall be free of chemical contamination, debris,
organic material, large stones and excess moisture that will prevent
proper compaction.

E. Borrow Sand

1. Borrow sand for sandfill and backfill shall be sound, hard, durable,
angular material meeting the following gradation requirements:
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1 . Suitable borrow materials shall include material classified using the 
Unified Soil Classification System as GW, GP, SW, SP, GM, GC, 
SM, SC, Cl, CH, or as approved by the Engineer as per ASTM 
0422,0424 and 02487. 

2. Suitable borrow material shall be free of chemical contamination, 
debris, organic material, large stones and excess moisture that will 
prevent proper compaction. 

3. Obtain suitable borrow material from offsite sources. 

B. Select Borrow Material 

1. Select borrow material shall be soils of low expansion potential 
having a liquid limit of less than 40 and plasticity index below 15, as 
tested in accordance with ASTM 0424. At least 12% of the material 
should pass a No. 200 sieve. 

2. Select borrow material shall be free of chemical contamination, 
debris, organic material, large stones and excess moisture that will 
prevent proper compaction. 

3. Obtain select borrow material from offsite sources. 

C. Unsuitable Material 

1. Unsatisfactory materials include materials classified using the 
Unified Soil Classification System as PT, OH, Ol and materials of 
any classification that are determined by the Engineer as too wet for 
use in the backfilling operations. 

2. Salt, sulfur, hydrocarbon or other chemically impregnated soils shall 
be considered unsuitable for reuse. 

O. Borrow Clay 

1. Suitable borrow clay shall include material classified using the 
Unified Soil Classification System as Cl, CH or'any mixture of these 
per ASTM 0422, 0424 and 02487. 

2. Suitable borrow clay shall be free of chemical contamination, debris, 
organic material, large stones and excess moisture that will prevent 
proper compaction. 

E. Borrow Sand 

1. Borrow sand for sandfill and backfill shall be sound, hard, durable, 
angular material meeting the following gradation requirements: 
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SIEVE PERCENT PASSING
(U. S. Standard) (by Weight) •3/8" 100

#4 95-100
#40 12-60
#200 0-12

F. Borrow Limestone

1. Borrow limestone for structural backfill, shall be sound, hard,
durable, angular particles meeting the following .. gradation
requirements:

SIEVE PERCENT PASSING
(U. S. Standard) (by Weight)

2" 100
1" 60-90
3/8" 35-70
#4 25-60
#10 20-50
#30 10-50
#60 8-40
#200 5-10

2. The percent passing the No. 200 sieve shall be based on the weight •of the sample passing the NO.4 sieve.

3. Borrow limestone for structural fill, levees and dikes, shall be sound,
hard, durable, angular particles meeting the following gradation
requirements:

SIEVE PERCENT PASSING
(U. S. Standard) (by Weight)

PART 3

3.1

EXECUTION

'Preparation

1-1/2"
3/4"
#4

95-100
65-95
0-15

A. Identify required lines, levels, contours and datum.

B. Identify known underground, above ground and aerial utilities. Stake and
flag locations.

C.
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(U. S. Standard) (by Weight) 
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#40 12-60 
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Borrow Limestone 

1. 

2. 

3. 

Borrow limestone for structural backfill, shall be sound, hard, 
durable, angular particles meeting the following ." gradation 
requirements: 

SIEVE PERCENT PASSING 
(U. S. Standard) (by Weight) 

2" 100 
1" 60-90 
3/8" 35-70 
#4 25-60 
#10 20-50 
#30 10-50 
#60 8-40 
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The percent passing the No. 200 sieve shall be based on the weight 
of the sample passing the NO.4 sieve. 

Borrow limestone for structural fill, levees and dikes, shall be sound, 
hard, durable, angular particles meeting the following gradation 
requirements: 

SIEVE PERCENT PASSING 
(U. S. Standard) (by Weight) 

1-1/2" 
3/4" 
#4 

95-100 
65-95 
0-15 
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3.1 'Preparation 

NSWC CRANE 

A. Identify required lines, levels, contours and datum. 

B. Identify known underground, above ground and aerial utilities. Stake and 
flag locations. 

C. Notify Contractor for removal and relocation of any utilities. 
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Protect above and below grade utilities which are to remain.

E.

o.

Protect plant life, lawns and other features remaining as a portion of final
landscaping.

F. ) Protect bench marks, existing structures, fences, sidewalks, paving and
curbs from excavation equipment and vehicular traffic.

•
G. Generally, compact subgrade to density requirements for subsequent

backfill materials.

H. Cut out soft areas of subgrade not capable of in-situ compaction. Backfill
and compact to density equal to or greater than requirements for
subsequent backfill materials.

1.- Prior to placement of aggregate base/subbase course material at paved
areas, compact subsoil to 95 percent of its maximum dry density in
accordance with ASTM 0698.

3.2 Examination

A. Verify fill materials to be reused are acceptable.

B. Verify foundation perimeter drainage installation has been inspected.

3.3 Excavation

• A. All excavations shall be protected and guarded against danger to life and
property and shall conform to OSHA "Construction Standard for
Excavations" (29 CFR Part 1926.650-.652, Subpart P and EM 385-1-1).
Permanent excavations or fill shall have retaining walls sufficient in strength
to retain the embankment, together with any surcharge loads, unless the
sides slope sufficiently for this retention.

B. Excavate subsoil required to accommodate building foundations, paving and
site structures ~nd construction operations.

C. Machine slope banks to angle of repose or less, until shored.

F. Hand trim excavation. Remove loose matter.

D. Excavation cut not to interfere with normal 45° bearing splay of foundation.

E. Grade top perimeter of excavation to prevent surface water from draining
into excavation. Any water that does accumulate in an excavation during
working hours shall be removed. continuously or as a significant
accumulation occurs. Overnight accumulation shall be removed
immediately at the beginning of the work day. The Subcontractor shall
provide temporary pumping facilities to drain the water to the nearest catch
basin or drainage ditch.

• G. Remove lumped subsoil, boulders and rock.
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3.3 Excavation 

NSWC CRANE 

A. All excavations shall be protected and guarded against danger to life and 
property and shall conform to OSHA "Construction Standard for 
Excavations" (29 CFR Part 1926.650-.652, Subpart P and EM 385-1-1). 
Permanent excavations or fill shall have retaining walls sufficient in strength 
to retain the embankment, together with any surcharge loads, unless the 
sides slope sufficiently for this retention. 

B. Excavate subsoil required to accommodate building foundations, paving and 
site structures ~nd construction operations. 

C. Machine slope banks to angle of repose or less, until shored. 

D. Excavation cut not to interfere with normal 45° bearing splay of foundation. 

E. Grade top perimeter of excavation to prevent surface water from draining 
into excavation. Any water that does accumulate in an excavation during 
working hours shall be removed. continuously or as a significant 
accumulation occurs. Overnight accumulation shall be removed 
immediately at the beginning of the work day. The Subcontractor shall 
provide temporary pumping facilities to drain the water to the nearest catch 
basin or drainage ditch. 

F. Hand trim excavation. Remove loose matter. 

G . Remove lumped subsoil, boulders and rock. 
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H. Hand excavation shall be required around any below grade piping or other
utilities. Support piping and other utilities which could be damaged by •
excavation work. Any piping or pipe coating that is damaged shall be
repaired at the Subcontractor's expense.

I. If underground obstructions, piping or other utility services are encountered
which are not indicated on the drawings or in the specifications, instructions
shall be obtained from the Contractor before proceeding.

J. Notify Contractor of unexpected subsurface conditions and discontinue
affected work in area until notified to resume work.

K. Correct unauthorized excavation at no extra cost to Contractor.

L. Correct areas over-excavated by error by placing lean concrete or
compacted approved backfill in the excavation to the correct elevation.

M. Stockpile excavated material in area designated onsite and remove excess
material not being reused from site.

3.4 Backfilling

A. Backfill areas to contours and elevations with unfrozen materials.

B.

C.

Systematically backfill to allow maximum time for natural settlement or
proper compaction activities. 00 not backfill over porous, wet, frozen ,or
spongy subgrade surfaces.

Granular Soils Fill

Place and compact materials in continuous layers not exceeding six inches
compacted depth.

•
O. Compact granular backfill to at least 95 percent of the Modified Proctor

maximum density determined in accordance with ASTM 01557.

E. Cohesive Soils Fill

Place and compact material in continuous layers not exceeding 8 inches
compacted depth.

F. Clayey sands and cohesive soils shall be placed and compacted to at least
95 percent of the Modified Proctor maximum density determined in
accordance with ASTM 01557. Moisture content of the fill shall be
controlled within.±. 3 percent of optimum moisture.

G. Upon placement and compaction of each lift of cohesive material', the
surface shall be scarified to a depth of two inches prior to the placement of
subsequent lift.

H. Employ a placement method that does not disturb or damage foundations,
perimeter drainage, foundation waterproofing and protective cover on •
utilities in trenches. .
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A. Backfill areas to contours and elevations with unfrozen materials. 

B. 

C. 

Systematically backfill to allow maximum time for natural settlement or 
proper compaction activities. 00 not backfill over porous, wet, frozen ,or 
spongy subgrade surfaces. 

Granular Soils Fill 

Place and compact materials in continuous layers not exceeding six inches 
compacted depth. 

O. Compact granular backfill to at least 95 percent of the Modified Proctor 
maximum density determined in accordance with ASTM 01557. 

E. Cohesive Soils Fill 

Place and compact material in continuous layers not exceeding 8 inches 
compacted depth. 

F. Clayey sands and cohesive soils shall be placed and compacted to at least 
95 percent of the Modified Proctor maximum density determined in 
accordance with ASTM 01557. Moisture content of the fill shall be 
controlled within .:t. 3 percent of optimum moisture. 

G. Upon placement and compaction of each lift of cohesive material', the 
surface shall be scarified to a depth of two inches prior to the placement of 
subsequent lift. 

• 

H. Employ a placement method that does not disturb or damage foundations, 
perimeter drainage, foundation waterproofing and protective cover on • 
utilities in trenches. . 
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Maintain optimum moisture content of backfill materials to attain required
compaction densitY.

Backfill against supported foundation walls. 00 not backfill against
unsupported foundation walls.

Backfill simultaneously on each side of unsupported foundation walls until
supports are in place.

Slope grade away from building minimum two inches in 10 feet, unless
noted otherwise.

Make grade changes gradual. Blend slope into level areas.

Remove surplus backfill materials from site.

Leave fill material stockpile areas completely free of excess fill materials.

3.5 Tolerances

A. Top Surface of Backfilling

Plus or minus one inch from required elevations.

3.6 Field Quality Control

• A. The Subcontractor shall conduct field density tests during backfill and fill
placement. The tests shall be performed by qualified Soil Technicians
working under the direction of a Soils Engineer registered in the state where
the project is located.

B. Field density tests shall be performed in accordance with ASTM 02922,
01556 or 02167. .

C. If tests indicate work does not meet specified requirements, remove work,
replace and retest at no cost to Contractor..

o. Frequency of Tests

1. Every 50 cubic yards of fill or backfill in trenches or around
structures.

2. Every 200 cubic yards for embankment, dike or other mass
earthwork.

3. At least one test shall be made for every full day of compaction
operations on mass earthwork.

• E.
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4. One test whenever there is a definite change in the quality of
moisture control or effectiveness of compaction .

Proof roll compacted fill surfaces under slabs-an-grade paving.
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A. The Subcontractor shall conduct field density tests during backfill and fill 
placement. The tests shall be performed by qualified Soil Technicians 
working under the direction of a Soils Engineer registered in the state where 
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3.7 Protection of Finished Work

A. Recompact fills subjected to vehicular traffic, erosion,or other fill surface
disruptive activities.

8. Protect excavations by methods required to prevent cave-in or loose soil
from falling into excavation.

.C. Protect bottom of excavations and soil adjacent to and beneath foundation
from freezing.

END OF SECTION 02200

•

•

•
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PART 1

1.1

SECTION 02275
MEMBRANE LINING SYSTEM

GENERAL

Work Included

This specification section covers the minimum requirements for the
standards, materials, installation, testing, acceptance and warranty for the
HOPE (High Density Polyetheylene) and non-woven geotextile membrane
lining system. The Installation Contractor shall provide all the materials,
labor, supervision, tools, equipment, plant and testing for performance of
all work to furnish, install and test the HOPE membrane lining system in
accordance with the contract documents and as specified herein.

1.2 Definitions

A. The term Owner and/or Engineer shall mean the Department of the
Navy, Navy Surface Weapons Center, Crane, IN and its authorized
Contracting Officer, agent and/or representative.

• B. The term Contractor and/or Construction Manager shall mean
Morrison Knudsen Corporation and MK Corporation-Environmental
Services.

C. The term Subcontractor, Fabricator, Manufacturer, Vendor,
Supplier, and/or Seller shall mean the party or parties providing
and selling the materials, goods and/or services to the Contractor.

1.3 Related Sections

•

Section 02200

Section 02223

Section 03300

Section 15100
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This specification section covers the minimum requirements for the 
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lining system. The Installation Contractor shall provide all the materials, 
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accordance with the contract documents and as specified herein. 
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A. The term Owner and/or Engineer shall mean the Department of the 
Navy, Navy Surface Weapons Center, Crane, IN and its authorized 
Contracting Officer, agent and/or representative . 

B. The term Contractor and/or Construction Manager shall mean 
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1.4 Reference Standards

The following publications listed below form a part of this specification to
the extent indicated by the reference thereto. Publications listed refer to
the latest edition as of the issue date of this specification. The references
are referred to in the text thereafter by basIc designation only:

A. American Society for Testing and Materials (ASTM):

•
1. 0374 Thickness of Solid Electrical Insulation
2. 0413 Rubber Property-Adhesion to Flexible Substrate
3. 0570 Water Absorption of Plastics
4. 0638 Tensile Properties of Plastics
5. 0696 Coefficient of Linear Thermal Expansion of Plastics
6. 0698 Test Method for Laboratory Compaction of Soil

Using Standard Effort (12,400 ft-lbf/ft3
) (600 kN-

m/m3
)

7. 0746 Brittleness Temperature of Plastics and Elastomers
by Impact

8. 0751 Coated Fabrics
9. 0790 Flexural Properties of Unreinforced and Reinforced

Plastics and Electrical Insulating Materials
10. 0792 Specific Gravity (Relative Density) and Density of

Plastics by Displacement •11. 0882 Tensile Properties of Thin Plastic Sheeting
12. 01004 Initial Tear Resistance of Plastic Sheeting
13. 01149 Rubber Deterioration-Surface Ozone Cracking in a

Chamber
14. 01203 Volatile Loss from Plastics Using Activated Carbon

Method
, 15. 01204 Linear Dimensional Changes of Nonrigid

Thermoplastic Sheeting or Film at Elevated
Temperatures

16. 01238 Flow Rates of Thermoplastics by Extrusion
Plastometer

17. 01505 Density of Plastics by the Density-Gravity
Technique

18. 01557 Test Method for Laboratory Compaction
Characteristics of Soil Using Modified Effort
(56,000 ft-lbf/ft3

) (2,700 kN-m/m 3
)

19. 01593 Nonrigid Vinyl Chloride Plastic Sheeting
20. 01603 Carbon Black in Olefin Plastics
21. 01693 Environmental Stress-Cracking of Ethylene Plastics
22. 01777 Measuring Thickness of Textile Materials
23. 01822 Tensile-Impact Energy to Break Plastics and

Electrical Insulating Materials

•
NSWC CRANE 2 MEMBRANE LINING SYSTEM
REV. 1, JULY 19,1996 SECTION 02275

1.4 

NSWC CRANE 

Reference Standards 

The following publications listed below form a part of this specification to 
the extent indicated by the reference thereto. Publications listed refer to 
the latest edition as of the issue date of this specification. The references 
are referred to in the text thereafter by basIc designation only: 

A. American Society for Testing and Materials (ASTM): 

1. 0374 Thickness of Solid Electrical Insulation 
2. 0413 Rubber Property-Adhesion to Flexible Substrate 
3. 0570 Water Absorption of Plastics 
4. 0638 Tensile Properties of Plastics 
5. 0696 Coefficient of Linear Thermal Expansion of Plastics 
6. 0698 Test Method for Laboratory Compaction of Soil 

Using Standard Effort (12,400 ft-lbf/ft3
) (600 kN-

m/m3
) 

7. 0746 Brittleness Temperature of Plastics and Elastomers 
by Impact 

8. 0751 Coated Fabrics 
9. 0790 Flexural Properties of Unreinforced and Reinforced 

Plastics and Electrical Insulating Materials 
10. 0792 Specific Gravity (Relative Density) and Density of 

Plastics by Displacement 
11. 0882 Tensile Properties of Thin Plastic Sheeting 
12. 01004 Initial Tear Resistance of Plastic Sheeting 
13. 01149 Rubber Deterioration-Surface Ozone Cracking in a 

Chamber 
14. 01203 Volatile Loss from Plastics Using Activated Carbon 

Method 
, 15. 01204 Linear Dimensional Changes of Nonrigid 

Thermoplastic Sheeting or Film at Elevated 
Temperatures 

16. 01238 Flow Rates of Thermoplastics by Extrusion 
Plastometer 

17. 01505 Density of Plastics by the Density-Gravity 
Technique 

18. 01557 Test Method for Laboratory Compaction 
Characteristics of Soil Using Modified Effort 
(56,000 ft-lbf/ft 3

) (2,700 kN-m/m 3
) 

19. 01593 Nonrigid Vinyl Chloride Plastic Sheeting 
20. 01603 Carbon Black in Olefin Plastics 
21. 01693 Environmental Stress-Cracking of Ethylene Plastics 
22. 01777 Measuring Thickness of Textile Materials 
23. 01822 Tensile-Impact Energy to Break Plastics and 

Electrical Insulating Materials 

2 
REV. 1. JULY 19,1996 

MEMBRANE LINING SYSTEM 
SECTION 02275 

• 

• 

• 



• 24. D 2663

25. D 2837

26. D 3015

27. D 3083

28. D 3776
29. D 3786

30.

31.

D 3787

D 3895

Standard Test Methods for Carbon Black
Dispersion in Rubber
Obtaining Hydrostatic Design Basis for
Thermoplastic Pipe Materials
Microscopical Examination of Pigment Dispersion
in Plastic Compounds
Flexible Poly (Vinyl Chloride) plastic Sheeting for
Pond, Canal, and Reservoir Lining
Mass Per Unit Area (Weight) of Woven Fabric
Hydraulic Bursting Strength of Knitted Goods and
Nonwoven Fabrics-Diaphragm Bursting Strength
Test Method
Bursting Strength of Knitted Goods - Constant­
Rate-of-Transverse (CRT) Ball Burst Test
Oxidative Induction Time of Polyolefins by Thermal
Analysis

B. National Sanitation Foundation (NSF):

1. Std 54 Flexible Membrane Liners

•

•

1.5 Submittals

A. Manufacturer's Submittals:

The manufacturer shall submit and provide the following information for review
and acceptance by the Contractor and the Engineer before commencement of
the work:

1. Products must comply with the Buy America Act.

2. General manufacturing and production facility information and location(s).

3. Material properties and sample liner materials.

4. Manufacturer's QAlQC Manual.

5. Documentation list of not less than 20 retention ponds with secondary
containment liner facilities supplied by the HDPE geomembrane lining
manufacturer. Installation list shall have the following minimum
information:

• Client names and locations

• Purpose of the facility and installation date
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Analysis 

B. National Sanitation Foundation (NSF): 

1. Std 54 Flexible Membrane Liners 

Submittals 

A. Manufacturer's Submittals: 

The manufacturer shall submit and provide the following information for review 
and acceptance by the Contractor and the Engineer before commencement of 
the work: 

1 . Products must comply with the Buy America Act. 

2. General manufacturing and production facility information and location(s). 

3. Material properties and sample liner materials. 

4. Manufacturer's QAJQC Manual. 

5. Documentation list of not less than 20 retention ponds with secondary 
containment liner facilities supplied by the HDPE geomembrane lining 
manufacturer. Installation list shall have the following minimum 
information: 

• Client names and locations 

• Purpose of the facility and installation date 
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• Client Contact (facilities engineer, project manager, project
engineer, design engineer, plant manager) and the current phone
number I •

• The geomembrane mil thickness and the total square footage
installed

6. Installer Submittals:

The installer shall submit and provide the following information for review
and acceptance by the Contractor and the Engineer before
commencement of the work:

7.. Brief company background and capabilities

8. Insurance coverage and certificates

9. Field installation Supervisor and Master Seamer personnel resumes

10. Installation, testing, repair and quality control procedures manual(s)

11. Installers QAlQC Manual

12. Documentation list of not less than 20 retention pond secondary
containment liner facilities installed by the HOPE geomembrane lining
installation Subcontractor. Installation list shall have the following
minimum information:

• Client names and locations

• Purpose of the facility and installation date

• Client Contact (facilities engineer, project manage~. project
engineer, design engineer, plant manager) and the current phone
number

• The geomembrane mil thickness and the total square footage
installed

• Copy of the HOPE geomembrane lining manufacturer license to
the installation contractor/subcontractor showing license date and
expiration date

•

B. Certifications:

Submit certification letter(s) from the manufacturer by an Officer of the
Corporation or independent ASTM certified testing laboratory report(s)
stating that the raw materials and the production products meet or •
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engineer, design engineer, plant manager) and the current phone 
number ' 
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10. Installation, testing, repair and quality control procedures manual(s) 

11. Installers QA/QC Manual 

12. Documentation list of not less than 20 retention pond secondary 
containment liner facilities installed by the HOPE geomembrane lining 
installation Subcontractor. Installation list shall have the following 
minimum information: 

• Client names and locations 

• Purpose of the facility and installation date 

• Client Contact (facilities engineer, project manage~, project 
engineer, design engineer, plant manager) and the current phone 
number 

• The geomembrane mil thickness and the total square footage 
installed 

• Copy of the HOPE geomembrane lining manufacturer license to 
the installation contractor/subcontractor showing license date and 
expiration date 

B. Certifications: 

Submit certification letter(s) from the manufacturer by an Officer of the 
Corporation or independent ASTM certified testing laboratory report(s) 

• 

• 
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•
1.6

exceed the National Sanitation Foundation, Standard 54 for secondary
containment of hydrocarbons. Certifications shall include applicable roll
alpha-numeric identification that is traceable to the material(s) and the
test result report(s).

Qualitv Control Reports

Quality Control Reports for Quality Control Certificate and Field Welding Quality
Control Reporting shall be submitted. Report Forms are provided as the

. minimum report information format. Other standard reports can be used if all the
minimum information is provided in said standard report. Subcontractor shall
submit copies of his standard reports with his proposal for evaluation and/or
acceptance.

A. Recording of Results

Daily documentation of all non-destructive and destructive testing shall be
provided to the Inspector by the Installer. This documentation shall
identify all seams that initially failed the test and include evidence that
these .seams were repaired an successfully retested.

•
B. Report Forms

Copies of the forms are provided in the 6.0 Appendix.

1. Form 1 Certificate of Acceptance of Soil Subgrade

2. Form 2 Panel Placement Log

3. Form 3 Geomembrane Field Trial Seam Log

4. Form 4 Geomembrane Seaming Record

5. Form 5 Geomembrane Seam Air Pressure Test Log

6. Form 6 Repair Log

7. Form 7 Geomembrane Seam Destructive Sample Log

•
1.7 Manufacturer and Installer Recommendations

The minimum requirements are indicated on the contract drawings and these
specifications. If these minimum requirements are inadequate or deficient for the
intended use of the geomembrane lining system, the Manufacturer and the
Installation Subcontractor shall notify the Contractor in writing before purchase
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alpha-numeric identification that is traceable to the material(s) and the 
test result report(s). 

Qualitv Control Reports 

Quality Control Reports for Quality Control Certificate and Field Welding Quality 
Control Reporting shall be submitted. Report Forms are provided as the 

. minimum report information format. Other standard reports can be used if all the 
minimum information is provided in said standard report. Subcontractor shall 
submit copies of his standard reports with his proposal for evaluation and/or 
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A. Recording of Results 
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Daily documentation of all non-destructive and destructive testing shall be 
provided to the Inspector by the Installer. This documentation shall 
identify all seams that initially failed the test and include evidence that 
these .seams were repaired an successfully retested. 

Report Forms 
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1. Form 1 Certificate of Acceptance of Soil Subgrade 
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3. Form 3 Geomembrane Field Trial Seam Log 

4. Form 4 Geomembrane Seaming Record 

5. Form 5 Geomembrane Seam Air Pressure Test Log 

6. Form 6 Repair Log 
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intended use of the geomembrane lining system, the Manufacturer and the 
Installation Subcontractor shall notify the Contractor in writing before purchase 
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and/or installation begin. Said inadequacies or deficiencies shall be reviewed
with the Owner and Contractor and a resolution agreed upon before •.
commencement of the work.

1.8 Containment Characterization

The military operations have resulted in soils being contaminated with munitions
residues. These soils are designated as hazardous waste.

A. Explosives Contaminants

1.
2.
3.
4.

TNT
RDX
HMX
Tetryl

2,4,6-Trinitroluene
1,3,5-Hexahydro - 1,3,5-Trinitrohydrazine
1,3,5,7-Hexahydro - 1,3,5,7-Tetranitrotriazine
N,2,4,6-Tetranitro - N-Methylaniline

B. Degradation By-Products

PART 2

1.
2.
3.
4.
5.
6.

PRODUCTS

4ADNT
2ADNT
2,4DNT
2,6DNT
1,3,5TNB
DNB

4-Amino - 2,6-Dinitrotoluene
2-Amino - 4,6-Dinitrotoluene
2,4-Dinitrotoluene
2,6-Dinitrotoluene
1,3,5-Trinitrobenzene
1,3-Dinitrobenzene •

2.1 Established Standards

The products are specified herein by manufacturer and trade name to establish
standards of quality and performance. Products of other manufacturers may be
substituted for the specified products, provided such substitutions meet the
specified requirements, and are reviewed and accepted in writing by the
Engineer. The following materials shall conform to the respective specifications
and other requirements stipulated below:

A. HDPE Geomembrane

The geomembrane shall be HDPE compound resin with carbon black for
ultra-violet resistance as manufactured by Poly-Flex Inc., Gundle Lining
Systems, Inc., National Seal, Inc. and/or equivalent product(s). The
geomembrane surfaces shall be free of striations, roughness, pinholes, \
holes, bubbles, blisters, undispersed raw materials, or any contamination

•
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and/or installation begin. Said inadequacies or deficiencies shall be reviewed 
with the Owner and Contractor and a resolution agreed upon before •. 
commencement of the work. 

1.8 Containment Characterization 

PART 2 

2.1 

The military operations have resulted in soils being contaminated with munitions 
residues. These soils are designated as hazardous waste. 

A. Explosives Contaminants 

1. 
2. 
3. 
4. 

TNT 
RDX 
HMX 
Tetryl 

2,4,S-Trinitroluene 
1,3,5-Hexahydro - 1,3,5-Trinitrohydrazine 
1,3,5,7-Hexahydro - 1,3,5,7-Tetranitrotriazine 
N,2,4,S-Tetranitro - N-Methylaniline 

B. Degradation By-Products 

1. 
2. 
3. 
4. 
5. 
S. 

PRODUCTS 

4ADNT 
2ADNT 
2,4DNT 
2,SDNT 
1,3,5TNB 
DNB 

Established Standards 

4-Amino - 2,S-Dinitrotoluene 
2-Amino - 4,S-Dinitrotoluene 
2,4-Dinitrotoluene 
2,S-Dinitrotoluene 
1,3,5-Trinitrobenzene 
1,3-Dinitrobenzene 

The products are specified herein by manufacturer and trade name to establish 
standards of quality and performance. Products of other manufacturers may be 
substituted for the specified products, provided such substitutions meet the 
specified requirements, and are reviewed and accepted in writing by the 
Engineer. The following materials shall conform to the respective specifications 
and other requirements stipulated below: 

A. HDPE Geomembrane 

The geomembrane shall be HDPE compound resin with carbon black for 
ultra-violet resistance as manufactured by Poly-Flex Inc., Gundle Lining 
Systems, Inc., National Seal, Inc. and/or equivalent product(s). The 
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geomembrane surfaces shall be free of striations, roughness, pinholes, \ 
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•
B.

by debris or foreign matter. Labels shall identify the mil thickness,
dimensions, batch, roll numbers, and manufacturer. The nominal
minimum mil thickness is indicated on the contract drawings.

HDPE Sheeting

The sheeting shall be HOPE resin with carbon black for Ultra-violet
resistance. Sheeting thickness shall be indicated on the drawings.

C. Drainage Net

Drainage net shall be an HDPE compound net-like product of overlapping
polyethylene strands that permit transmission of fluids to the non-woven
geotextile composite material. The net shall be Gundle Gundnet XL-14
or an equivalent product.

D. Neoprene Gaskets

•
E.

F.

Gasket materials shall be neoprene, closed cell, 1/4" thick, with single
sided pre-applied adhesive as manufactured by Poly-Flex Inc. or and
equal product.

Banding Clamps

Metal banding clamps and hardware shall be 304 stainless steel
minimum.

Flashing Cement

Mastic cement shall be Poly-Flex Neoprene Cement by Poly-Flex Inc. or
an equal product.

•

G. RTV Sealant

Sealant shall be General Electric Silicone RTV 103, or an equal product.

H. Anchorage

Anchorage shall be Gundlock or an equivalent product of HDPE extruded
shape, designed to provide a mechanical anchor attachment of the HDPE
membrane lining system.

2.2 Properties

A. HDPE Geomembrane Properties

The high density polyethylene geomembranes shall meet or exceed the
National Sanitation Foundation (NSF) Standard 54 specifications
properties. The minimum specified properties are as follows:
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Metal banding clamps and hardware shall be 304 stainless steel 
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Flashing Cement 

Mastic cement shall be Poly-Flex Neoprene Cement by Poly-Flex Inc. or 
an equal product. 

G. RTV Sealant 

Sealant shall be General Electric Silicone RTV 103, or an equal product. 

H. Anchorage 

Anchorage shall be Gundlock or an equivalent product of HDPE extruded 
shape, designed to provide a mechanical anchor attachment of the HDPE 
membrane lining system. 

2.2 Properties 

A. HDPE Geomembrane Properties 
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Subcontractor shall submit properties of proposed Geomembrane •
materials with his proposal. Values listed in the table should meet most
HOPE supplier specifications.

PROPERTY TEST METHOD
MINIMUM

BOmil
(2.0mm)

VALUES
100 mil
(2.5mm)

Thickness, mils, minimum ASTM 0 1593 72 90

Density (g/cc), minimum ASTM 0 1505 .94 .94

Melt Index (g/10 minutes), ASTM 0 1238 0.40 0.40
maximum

- Carbon Black content (%) ASTM 0 1603 2-3 2-3

Carbon Black Dispersion ASTM 03015 A1/A2 A1/A2

Tensile Properties ASTM 0638

1. Tensile Strength @ Yield Type IV Dumb-bell, 2" 184 230
(pounds/inch specimen) gauge length, 2-in/min.

2. Tensile Strength @
Break (pounds/inch 320 400
width)

1.3. Elongation at Yield (%) 13

4. Elongation at Break (%) 600 600

5. Modulus of Elasticity 80,000 80,000

Tear Strength (pounds) ASTM 0 1004 65 70

Die C

Puncture Resistance (Ibs) FMTS 101 B, Method 105 130
2065

Hydrostatic Resistance ASTM 0751 500 600
(pounds/square inch)

Low Temp. Brittleness
Dimensional Stability
(% change maximum)
volatile Loss (%)

Resistance to Soil Burial
(% change maxi. in orig. value)

ASTM 0746
ASTM 0 1204
(212°F,15min.)
ASTM 0 1203
ASTM 03083
Type IV specimen

0.4 0.4

•
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Subcontractor shall submit properties of proposed Geomembrane • 
materials with his proposal. Values listed in the table should meet most 
HOPE supplier specifications. 

PROPERTY 

Thickness, mils, minimum 

Density (g/cc), minimum 

Melt Index (g/10 minutes), 
maximum 

- Carbon Black content (%) 

Carbon Black Dispersion 

Tensile Properties 

1. Tensile Strength @ Yield 
(pounds/inch specimen) 

2. Tensile Strength @ 
Break (pounds/inch 
width) 

3. Elongation at Yield (%) 

4. Elongation at Break (%) 

5. Modulus of Elasticity 

Tear Strength (pounds) 

Puncture Resistance (Ibs) 

Hydrostatic Resistance 
(pounds/square inch) 

Low Temp. Brittleness 
Dimensional Stability 
(% change maximum) 
volatile Loss (%) 

Resistance to Soil Burial 

TEST METHOD 

ASTM 0 1593 

ASTM 0 1505 

ASTM 0 1238 

ASTM 0 1603 

ASTM 03015 

ASTM 0638 

Type IV Dumb-bell, 2" 
gauge length, 2-in/min. 

ASTM 0 1004 

Die C 

FMTS 101 B, Method 
2065 

ASTM 0751 

ASTM 0746 
ASTM 0 1204 
(212°F,15min.) 
ASTM 0 1203 
ASTM 03083 

(% change maxi. in orig. value) Type IV specimen 
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MINIMUM 
BOmil 

(2.0mm) 

72 

.94 

0.40 

2-3 

A1/A2 

184 

320 

13 

600 

80,000 

65 

105 

500 

0.4 

VALUES 
100 mil 
(2.5mm) 

90 

.94 

0.40 

2-3 

A1/A2 

230 

400 

1. 
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600 

0.4 
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• A. Tensile .Strength @ 2­
in.lminute and break

B. Elongation @ Yield & Ozone
Resistance ASTM 0 1149

(7 days, 100 pphm, 104°F, bent
loop)
Environmental Stress Crack ASTM 0 1693
(hours)
Water Absorption ASTM 0 570
(% change max. in original
weight)
Coefficient of Linear Thermal ASTM 0 696
Exp. (cm/cm°C) x 10
Moisture Vapor Transmission ASTM E 96
Rate
(gal/100 sq.-in per day)

B. HOPE Drainage Net

10
no

cracks

1500

<0.1

1.2

0.0005

10
no

cracks

1500

<0.1

1.2

0.0005

TEST METHOD MINIMUM VALUES

•
PROPERTY

Thickness, mils; minimum)
Density, g/cc
Melt Flow Index, g/1 0 min.
Tensile Strength @ Break

Machine Direction
Cross Direction

ASTM 0 1593
ASTM 0 1505
ASTM 0 1238.
ASTM 0751
ppi
ppi

200
0.94

0.3 max.

25 min.
15 min.

2.3 Life Cycle

The life cycle for the geomembrane lining system shall be thirty (30) years.

2.4 Qualifications

The manufacturer of the HOPE geomembrane materials and the installation
contractor/subcontractor of these materials shall satisfy specific qualifications before
commencement of the work.

•

A. Manufacturer

The HOPE geomembrane materials manufacturer shall be listed by the
National Sanitation Foundation as an acceptable producer of HOPE
geomembrane Flexible Membrane Liners per NSF Standard 54. The
manufacturer shall have at least five (5) years continuous manufacturing
experience producing more than 20,000,000 square feet of HOPE
geomembrane materials. The Owner and/or his representative shall be
permitted to visit the manufacturing facilities.
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15 min. 

2.3 Life Cycle 

The life cycle for the geomembrane lining system shall be thirty (30) years. 

2.4 Qualifications 
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B. Installation Subcontractor

The installation Subcontractor shall be the HOPE geomembrane
manufacturer or an approved, trained and licensed installer of the
geomembrane manufacturer with more than two (2) years continuous
installation experience. The installation shall be under the constant direction
of a single Field Installation Supervisor. The Field Installation Supervisor
shall remain on site and be responsible for the installation, layout, seaming,
patching, testing, repairs, review and acceptance, and all other required and
necessary activities. This Field Installation Supervisor shall have supervised
the installation of more than 2,000,000 square feet of HOPE geomembrane
lining systems. Seam work shall be under the direction of a Master Seamer
who can also be the Field Installation Supervisor.

•

PART 3

3.1

EXECUTION

Sitework and Foundation Work

Subcontractor shall define minimum retention pond storage and installation
requirements for the geomembrane liner system. As a minimum, the following
guidelines shall be adhered to during field installation. The Geotechnical Engineer
or his representative shall supervise all sUbgrade and the Engineer the above grade
foundation work and/or foundation preparation work. All surfaces to be lined shall
be smooth, free of all foreign and organic material(s), sharp objects, or debris of any
kind. The sUbgrade shall provide a firm, unyielding surface without sharp changes •
or abrupt breaks in the grade. Stone and rocks larger than 3/8" in diameter shall not
be present in the upper 6" of soil directly beneath the geomembrane lining system.
The installer shall provide daily written certification(s) that the foundation surface(s)
for the geomembrane lining system are acceptable.

3.2 Oelivery

Off loading and storage of the materials shall be the responsibility of the Installer.
Contractor shall have a designated material storage area for the Installer. The
Installer shall be responsible for replacing any damaged or unacceptable materials
at no additional cost to the Owner or Contractor. No off-loading shall be done
without the presence of the Installer and/or his designated representative or his
inspector.

3.3 Storage

The materials shall be stored in accordance with the manufacturer's
recommendations and instructions. The HOPE geomembrane shall be protected
from puncture, dirt, grease, water, moisture, mud, abrasion, excessive heat and
other damage. The HOPE geomembrane rolls shall be stored on a prepared surface
and shall not be stacked more than two (2) rolls high. Wooden pallets are not
acceptable.
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B. Installation Subcontractor 

The installation Subcontractor shall be the HOPE geomembrane 
manufacturer or an approved, trained and licensed installer of the 
geomembrane manufacturer with more than two (2) years continuous 
installation experience. The installation shall be under the constant direction 
of a single Field Installation Supervisor. The Field Installation Supervisor 
shall remain on site and be responsible for the installation, layout, seaming, 
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the installation of more than 2,000,000 square feet of HOPE geomembrane 
lining systems. Seam work shall be under the direction of a Master Seamer 
who can also be the Field Installation Supervisor. 
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Subcontractor shall define minimum retention pond storage and installation 
requirements for the geomembrane liner system. As a minimum, the following 
guidelines shall be adhered to during field installation. The Geotechnical Engineer 
or his representative shall supervise all subgrade and the Engineer the above grade 
foundation work and/or foundation preparation work. All surfaces to be lined shall 
be smooth, free of all foreign and organiC material(s), sharp objects, or debris of any 

• 

kind. The subgrade shall provide a firm, unyielding surface without sharp changes • 
or abrupt breaks in the grade. Stone and rocks larger than 3/8" in diameter shall not 
be present in the upper 6" of soil directly beneath the geomembrane lining system. 
The installer shall provide daily written certification(s) that the foundation surface(s) 
for the geomembrane lining system are acceptable. 

3.2 Oelivery 

Off loading and storage of the materials shall be the responsibility of the Installer. 
Contractor shall have a designated material storage area for the Installer. The 
Installer shall be responsible for replacing any damaged or unacceptable materials 
at no additional cost to the Owner or Contractor. No off-loading shall be done 
without the presence of the Installer and/or his designated representative or his 
inspector. 

3.3 Storage 

The materials shall be stored in accordance with the manufacturer's 
recommendations and instructions. The HOPE geomembrane shall be protected 
from puncture, dirt, grease, water, moisture, mud, abrasion, excessive heat and 
other damage. The HOPE geomembrane rolls shall be stored on a prepared surface 
and shall not be stacked more than two (2) rolls high. Wooden pallets are not 
acceptable. 
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3.7

•

•

•

3.4 Placement
.".

Adequate loading, sand bags or similar items that will not damage the geomembrane
lining system shall be positioned such that wind uplift is prevented at the perimeter
and at panel sections. Care shall be taken to preve'nt crimps or scratches to the
geomembrane lining during placement. Protect the geomembrane lining from heat
damage, workmen tools and shoes, or any activities that can damage the
geomembrane. Direct contact with the HOPE geomembrane shall be protected with
geotextiles, extra geomembrane lining or other suitable protective materials.

3.5 Weather Conditions

Geomembrane lining' system shall be installed between 40°F and 100°F
temperature. ' Geomembrane placement and seaming shall not be performed during
any precipitation,that is rain, fog, dew, frost, snow, ice formation or conditions
causing condensation formation. Installation operations shall be halted during
excessive wind conditions, as determined by the Installer and/or the Inspector.

3.6 Sharp Bends

Planer direction changes shall be rounded or cant filler stripping provided to avoid
sharp bends that can cause damage to the geomembrane lining system. Every
effort shall be made to prevent brittle fracture and stress failure of the geomembrane
liner system and components.

Seaming Orientation

Seams shall be orientated parallel to the line of maximum slope, directed down slope
and not across the slope when the slope is greater than 1" on 12". Field seams shall
be minimized in comers and odd polygon shape locations. Seams shall be aligned
with the minimum number of wrinkles.

3.8 Seam Overlap

Panels of geomembrane lining shall have a six (6) inch overlap such that
performance testing can be conducted.

3.9 Solvents or Adhesives

Solvents and adhesives can not be used unless written approval has been obtained
from the geomembrane lining manufacture and written review and acceptance has

.been obtained from the Engineer. .

3.10 Manufacturer's Installation Procedures

The geomembrane lining system manufacturer's installation procedures manuals
shall be provided to the Contractor and his inspection representative. These
installation procedures manuals shall be submitted three (3) weeks before the
installation work can begin.
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3.4 Placement 
"'. 

Adequate loading, sand bags or similar items that will not damage the geomembrane 
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temperature. ' Geomembrane placement and seaming shall not be performed during 
any precipitation,that is rain, fog, dew, frost, snow, ice formation or conditions 
causing condensation formation. Installation operations shall be halted during 
excessive wind conditions, as determined by the Installer and/or the Inspector. 

3.6 Sharp Bends 

3.7 

Planer direction changes shall be rounded or cant filler stripping provided to avoid 
sharp bends that can cause damage to the geomembrane lining system. Every 
effort shall be made to prevent brittle fracture and stress failure of the geomembrane 
liner system and components. 

Seaming Orientation 

Seams shall be orientated parallel to the line of maximum slope, directed down slope 
and not across the slope when the slope is greater than 1" on 12". Field seams shall 
be minimized in comers and odd polygon shape locations. Seams shall be aligned 
with the minimum number of wrinkles. 

3.8 Seam Overlap 

Panels of geomembrane lining shall have a six (6) inch overlap such that 
performance testing can be conducted. 

3.9 Solvents or Adhesives 

Solvents and adhesives can not be used unless written approval has been obtained 
from the geomembrane lining manufacture and written review and acceptance has 

. been obtained from the Engineer. . 

3.10 Manufacturer's Installation Procedures 
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shall be provided to the Contractor and his inspection representative. These 
installation procedures manuals shall be submitted three (3) weeks before the 
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3.11 Field Seams

All field seams shall comply with ASTM D 413, D 638, D 3083, and/or D 4437.
Approved field seaming processes are hot shoe fusion welding. and extrusion
welding. Welding rods or beads used for extrusion welding shall be HDPE with the
same physical properties as the resin used in the manufacture of the HDPE
geomembrane lining materials.

3.12 Anchorage

The anchorage system shall have rounded comers so as to avoid sharp edges and
bends in the geomembrane lining system. Anchorage shall be Gundlock or an
equivalent product of HDPE extruded shape designed to provide a mechanical
anchor attachment for the HDPE membrane lining system. Anchorage system can
be cast in place or embedded in precast concrete components. Follow
manufacturer's fabrication and installation instructions. If a tail anchorage system
is used, provide two (2) feet of tail in accordance with the manufacturers
requirements.

•

PART 4

4.1

QUALITY CONTROL

General

Quality control shall involve testing, verification, review and acceptance, repair and
records. Base pricing for this work shall include, as a minimum, the following quality
verification and testing methods, evaluation and acceptance criteria, repair •
requirements, and records of the results as specified herein.

4.2 Factory Seam Quality Verification

The Contractor or his Inspector shall require the Installation Subcontractor to have
. twenty (20%) percent of factory fusion welds tested using non-destructive air

pressure tests and/or vacuum tests. Additional testing may be required at the
Installation Subcontractor's expense. Failed test seams shall be retested after
repair.

4.3 Field Seam Quality Verification

Geomembrane lining system field seams shall be tested using non-destructive and
destructive testing. Field test seams shall be taken at each seaming apparatus used
each day, at the end of each four (4) hour period and at the Engineer's and/or
Contractor's discretion or his Inspector's discretion.

All test seams shall be made at a location selected by the Inspector in the area of
the seaming and in contact with the subgrade. The test seam samples shall be 10
feet long for hot shoe welding and 3 feet long for extrusion welding with the seam
centered lengthwise. Specimens 1 inch wide shall be cut perpendicular to seam
from each opposite end of the test seam by the Inspector. The Inspector shall use
a tensionmeter to test these specimens for shear and peel strength. If a test seam

•
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Geomembrane lining system field seams shall be tested using non-destructive and 
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4.4

,~, .

fails to meet field seam specifications, the seaming apparatus and/or seamer shall
not be accepted and shall not be used for seaming until the deficiencies are
corrected and two consecutive successful full test seams are achieved.

Non-Destructive Seam Testing

The Installer shall non-destructively test all field seams over their full length. Testing
will be carried out as the seaming progresses, not at the completion of the job. All
test equipment, including, but not limited to, the following, shall be furnished by the
Installer:

A. Vacuum Box Testing

The minimum equipment for testing single wedge fusion seams and
extrusion seams shall be comprised of the following:

1. . A vacuum box assembly consisting of a rigid housing, a transparent
viewing window, a soft rubber gasket attached to the bottom, port
hole or valve assembly, and a vacuum gauge.

2. A steel vacuum tank and pump assembly equipped with a pressure
controller and 'pipe connections.

3. A rubber pressure/vacuum hose with fittings and connections.

•
4.

5.

A plastic bucket and wide brush, mop or spray assembly.

A soapy solution.

B. Non-Destructive Testing Procedures

The following non-destructive procedures shall be followed by the Installer:

1. Excess sheet overlap shall be trimmed away

2. Clean the window, gasket surfaces and check for leaks

3. Energize the vacuum pump and reduce the tank pressure to
approximately 5 psi

4. Wet a strip of geomembrane approximately 12 inches by 48 inches
(length of box) with the soapy solution

5. Place the box over the wetted area and compress

6. Close the bleed valve and open the vacuum valve

7. Ensure that a leak tight seal is created

•
8. For a period of approximately 5-10 seconds, examine the

geomembrane through the viewing window for the presence of soap
bubbles .
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9. If no bubbles appear after 15-30 seconds, close the vacuum valve
and open the bleed valve, move the box over the next adjoining area •
with a minimum 3 inches overlap and repeat the process

10. All areas where soap bubbles appear shall be marked and repaired
and then retested.

C. Destructive Testing Procedures

The following destructive procedures shall apply to locations where seams
cannot be non-destructively tested, as determined by the Inspector:

1. If the seam is accessible to testing equipment prior to final
installation, the seam shall be non-destructively tested prior to final
installation.

2. If the seam cannot be tested prior to final installation, the seaming
operations shall be observed by the Inspector for uniformity and
completeness.

D. Air Pressure Testing (For Double Fusion Seam Only)

E.

The following procedures are applicable to those processes which produce
a double seam with an enclosed space:

1. Equipment for testing double fusion seams shall be comprised of the
following:

An air pump equipped with pressu're gauge capable of generating and
sustaining a pressure between 25 and 30 psi and mounted on a cushion to
protect the geomembrane.

•
F. A manometer equipped with a sharp hollow needle, or other approved

pressure feed device.

1. The following procedures shall be followed by the Installer:

a. Seal one end of the seam to be tested.

b. Insert needle or other approved pressure feed device through
the sealed end of the channel created by the double wedge
fusion weld.

G. Energize the air pump to verify the unobstructed passage of air through the
channel.

H. Seal the other end of the channel.

I. Energize the air pump to a pressure between 25 and 30 psi, close valve, and
sustain pressure for approximately 5 minutes.

J. If loss of pressure exceeds 4 psi, or pressure does not stabilize, locate faulty •
area, repair and retest.

NSWC CRANE
REV. 1, JULY 19, 1996

. 14 MEMBRANE LINING SYSTEM
SECTION 02275

9. If no bubbles appear after 15-30 seconds, close the vacuum valve 
and open the bleed valve, move the box over the next adjoining area • 
with a minimum 3 inches overlap and repeat the process 

10. All areas where soap bubbles appear shall be marked and repaired 
and then retested. 

C. Destructive Testing Procedures 

The following destructive procedures shall apply to locations where seams 
cannot be non-destructively tested, as determined by the Inspector: 

1. If the seam is accessible to testing equipment prior to final 
installation, the seam shall be non-destructively tested prior to final 
installation. 

2. If the seam cannot be tested prior to final installation, the seaming 
operations shall be observed by the Inspector for uniformity and 
completeness. 

D. Air Pressure Testing (For Double Fusion Seam Only) 

E. 

The following procedures are applicable to those processes which produce 
a double seam with an enclosed space: 

1. Equipment for testing double fusion seams shall be comprised of the 
following: 

An air pump equipped with pressu're gauge capable of generating and 
sustaining a pressure between 25 and 30 psi and mounted on a cushion to 
protect the geomembrane. 

F. A manometer equipped with a sharp hollow needle, or other approved 
pressure feed device. 

1. The following procedures shall be followed by the Installer: 

a. Seal one end of the seam to be tested. 

b. Insert needle or other approved pressure feed device through 
the sealed end of the channel created by the double wedge 
fusion weld. 

G. Energize the air pump to verify the unobstructed passage of air through the 
channel. 

H. Seal the other end of the channel. 

I. Energize the air pump to a pressure between 25 and 30 psi, close valve, and 
sustain pressure for approximately 5 minutes. 

• 

J. If loss of pressure exceeds 4 psi, or pressure does not stabilize, locate faulty • 
area, repair and retest. 

NSWC CRANE 
REV. 1, JULY 19, 1996 

. 14 MEMBRANE LINING SYSTEM 
SECTION 02275 



• '

K. Remove needle or other approved pressure feed device, deflate the entire
length of the seam and seal.

L. Destructive Seam Testing

The Installer shall provide the Inspector with a minimum of one destructive
test sample per 500 feet of seam length from a location specified by the
Inspector. The Installer shall not be informed in advance of the sample
location.

1. Sampling Procedure

•
2.

3.

In order to obtain test results prior to completion of liner installation,
samples .shall be cut by the Installer as th,e seaming progresses.
Sampling times and locations shall be determined by the Inspector.
The Inspector shall witness the collection of all field test samples and
the Installer shall mark all samples with their location, roll and seam
number. The Installer shall also record in written form, the date, time,
location, roll, seam number, ambient temperatures, and pass or fail
description. A copy of the information must' be attached to each
sample portion. All holes in the geomembrane reSUlting from
obtaining the seam samples shall be immediately repaired. All
patches shall be vacuum tested.

Size and Disposition of Samples

The samples shall be 12 inches wide by 24 inches long with the seam
centered lengthwise. The sample shall be cut into two equal length
pieces, half to be given to the Inspector and the other half to be given
to the Owner's Representative. If the Installer desires a sample the
size should be increased to 12 inches wide by 36 inches long.

Field Laboratory Testing

Five test specimens shall be tested per retention pond. The
Inspector shall cut ten, one inch wide, test specimens from his
sample and these shall be tested by the Inspector. The Inspector
shall have five specimens tested for seam strength and five for peel
strength. To be acceptable, four out of the five test specimens must
pass. Any specimen that fails through the weld or by adhesion at the
weldsheet interface and shall be considered a failure.

•

4. Independent Laboratory Testing

The Inspector will package and shop five (5) seam samples per
retention pond, basin and/or foundation from the Installer to a
Laboratory for the determination of shear and peel strengths. The
test method and procedures to be used by the Independent
Laboratory shall be the same used in field testing, where seam
samples are 1 inch wide, and the grip separation rate is 2 ipm. Four
of five test specimens per sample shall pass.
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• 5. Procedures for Destructive Testing

The Inspector will document all actions taken in conjunction with
destructive testing. The following minimum procedures shall apply
whenever a sample fails the destructive testing procedures:

a. The Installer shall cap strip the seam between the failed
location and any passed test location.

b. The Installer shall retrace the welding path to an intermediate
location a minimum of 10 feet from the location of the failed
test, at the Inspector's discretion, and take a small sample for
an additional field test. If this test passes, the seam shall be
cap stripped between that location and the original failed
location. If the test fails, then the process is repeated.

c. Over the length of seam failure, the Installer shall either cut
out the old seam, re·position the panel and reseam, or add a
cap strip, and as required by the Inspector.

• 4.5

d. After reseaming or placement of the cap strip, additional
destructive field test(s) shall be taken within the reseamed
area. The reseamed sample shall be acceptable if four (4)
out of the five (5) test specimens pass. If test results are not
acceptable, this process shall be repeated until the reseamed
length passes and judged satisfactory by the Inspector.

Alternate Quality Control

Alternate quality control methods and testing can be submitted for review and/or
acceptance by the Engineer. The geomembrane lining manufacturer and his
certified or accepted Installer shall submit his quality control methods, procedures
and requirements for both factory and field operations. As a minimum, these
documents shall cover the following:

•

A. Factory Seam Quality Verification

B. Field Seam Quality Verification

C. Liner quality Verification

D. Non-destructive Seam Testing

E. Destructive Seam Testing

F. Defects and Repairs

G. Record Keeping

4.6 Defects and Repairs

All seams and non-seam areas of the geomembrane shall be inspected by the
Installer and the Inspector for defects, holes, blisters, undispersed raw materials,
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Defects and Repairs 

All seams and non-seam areas of the geomembrane shall be inspected by the 
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and any sign of contaminatiCl!l by foreign matter. Light reflection from the •
geomembrane helps to detec~ (jefects. The surface of the geomembrane shall be
clean at the time of inspection.' The geomembrane sUrface(s) shall be brushed,
blown, or washed by the Installe.r if the amount of dust or mud inhibits inspection.
The Inspector shall decide if adqitional cleaning of the geomembrane is needed to
facilitate inspection.

A. Evaluation

Each suspect defect location in seam and non-seam areas shall be non­
destructively tested as appropriate in the presence of the Inspector. Each
location that fails the. non-destructive testing shall be marked by the
Inspector, and repaired ~ccordingly.

B. Repair Procedures

1. Defective seams shall be restarted/reseamed as described in these
specifications.

2. Small holes shall be repaired by extrusion cap welding. If the hole is
larger than 1/4 in,ch, it shall be patched.

3. Tears shall be repaired by patching. Where the tear is on aslope or
an area of stres!? and has a sharp end it must be rounded prior to
patching. .

4. Blisters, large cuts and holes, undispersed raw materials, and .•
contamination by foreign matter shall be repaired by patches and/or
replacement.

5. . Surfaces of HOPE which are to be patched shall be abraded and
.cleaned no more than 15 minutes prior to the repair. No more than
10% of the thickness shall be removed.

C. Patches

Patches shall be round or oval in shape, made of the same geomembrane
material, and extend a minimum of six (6) inches beyond the edge of defects.
All patches shall be of the same compound and thickness as the
geomembrane specified. All patches shall have their top edge beveled with
an angle grinder prior to placement on the geomembrane. Patches shall be
applied using approved methods only in accordance with the manufacturer's
installation procedures manual.

D. Restart/Reseaming Procedures

The welding process ~hall restart by grinding the existing seam and
rewelding a new seam. Welding shall begin where the grinding started and
must overlap the previous seam by at least two (2) inches. Reseaming over
an existing seam withouf regrinding shall not be permitted.

•
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• E. Verification of Repairs

Each repair shall be non-destructively tested, except when the Inspector
. requires a destructive seam sample obtained from a repaired seam. Repairs

that pass the non-destructive test shall be taken as an indication of an
adequate repair. Failed tests indicate that the repair shall be repeated and
retested until passing test results are achieved.

4.7 Acceptance

The Installer (Installation Subcontractor) shall' retain responsibility for the
geomembrane lining system until acceptance has been received by the Owner or his
representative. Acceptance shall have the following conditions met:

A. The installation has been completed, tested and inspected.

B. Documentation and verification has been completed of all field seams and
repairs with the required testing conducted. _

C. The documentation records have been transferred to the Owner or his
representatives and the Contractor has provided written notification.

•
4.8

PART 5

Warranty

The geomembrane lining system manufacturer and the Installation
Contractor/Subcontractor shall each warrant their respective materials and work for
the life cycle of the retention pond(s) system. Both warranties shall cover the
materials and workmanship for the life cycle. The warranties shall apply to normal
use and service by the Owner and shall exclude mechanical abuse, puncture by
equipment or people, exposure to harmful chemical(s), heat, explosions, flooding or
tomadoes. These warranties shall have provisions for the repair or replacement of
the defect(s) or defective area(s) upon written notification and demonstration by the
Owner of specific non-conformance of the geomembrane lining system and/or
installation. Repair and/or replacement shall be completed at no additional cost to
the Owner.

MEASUREMENT AND PAYMENT

•

NOT USED

END OF SECTION 02275
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retested until passing test results are achieved. 

4.7 Acceptance 

4.8 

PART 5 

The Installer (Installation Subcontractor) shall· retain responsibility for the 
geomembrane lining system until acceptance has been received by the Owner or his 
representative. Acceptance shall have the following conditions met: 

A. The installation has been completed, tested and inspected. 

B. Documentation and verification has been completed of all field seams and 
repairs with the required testing conducted. _ 

C. The documentation records have been transferred to the Owner or his 
representatives and the Contractor has provided written notification. 

Warranty 

The geomembrane lining system manufacturer and the Installation 
Contractor/Subcontractor shall each warrant their respective materials and work for 
the life cycle of the retention pond(s) system. Both warranties shall cover the 
materials and workmanship for the life cycle. The warranties shall apply to normal 
use and service by the Owner and shall exclude mechanical abuse, puncture by 
equipment or people, exposure to harmful chemical(s), heat, explosions, flooding or 
tomadoes. These warranties shall have provisions for the repair or replacement of 
the defect(s) or defective area(s) upon written notification and demonstration by the 
Owner of specific non-conformance of the geomembrane lining system and/or 
installation. Repair and/or replacement shall be completed at no additional cost to 
the Owner. 

MEASUREMENT AND PAYMENT 

NOT USED 
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PART 1

1.1

SECTION 02513
ASPHALT CONCRETE PAVING

GENERAL

Description

This specification along with the drawings covers the furnishing of all materials,
products, accessories, tools, equipment, services, transportation, labor, and
supervision required for installation of a complete waterproof in-place asphaltic
concrete paving system.

Work Included:

A. Final preparation of subgrade

B. Furnish and place subbase course

C. Furnish and place base course

D. Furnish and place asph~ltic concrete paving

•

E. Asphaltic concrete walks and curbs

1.2 Related Sections

Section 02100
Section 02200

Site Clearing
Structure Excavation and Backfilling

•
1.3 Quality Assurance

A. Contractor Qualifications

For actual placing and finishing of the asphaltic concrete surfaces and
operation of the required equipment, use only personnel who are thoroughly
trained and experienced in the skills required.

B. Standards

Specific sections of the Indiana State Highway Department Standard
Specification for Road Construction that most nearly meet the requirements
of this specification as to gradation of aggregates, asphalt content, and
method of construction may be used in lieu of this specification. These are
the mixes that local asphalt mixing plants are experienced and prepared to
furnish and are setup to meet state and local requirements.

•
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1.1 

1.2 

GENERAL 

Description 

SECTION 02513 
ASPHALT CONCRETE PAVING 

This specification along with the drawings covers the furnishing of all materials, 
products, accessories, tools, equipment, services, transportation, labor, and 
supervision required for installation of a complete waterproof in-place asphaltic 
concrete paving system. 

Work Included: 

A. Final preparation of subgrade 

B. Furnish and place subbase course 

C. Furnish and place base course 

D. Furnish and place asph~ltic concrete paving 

E. Asphaltic concrete walks and curbs 

Related Sections 

Section 02100 
Section 02200 

Site Clearing 
Structure Excavation and Backfilling 

1.3 Quality Assurance 

NSWC CRANE 

A. Contractor Qualifications 

For actual placing and finishing of the asphaltic concrete surfaces and 
operation of the required equipment, use only personnel who are thoroughly 
trained and experienced in the skills required. 

B. Standards 

SpeCific sections of the Indiana State Highway Department Standard 
Specification for Road Construction that most nearly meet the requirements 
of this specification as to gradation of aggregates, asphalt content, and 
method of construction may be used in lieu of this specification. These are 
the mixes that local asphalt mixing plants are experienced and prepared to 
furnish and are setup to meet state and local requirements. 
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• 1.4

".. ,'

Reference Standards

The following publications listed below form a part of this specification to the extent
indicated by the reference thereto. Publications listed refer to the latest edition as
of the issue date of this specification. The references are referred to in the text
thereafter by basic designation only.

A. American Society for Testing and Materials (ASTM):

•
PART 2

2.1

1.

2.

3.

4.

5.

6.

7.

PRODUCTS

Materials

D242

D692

D 946

D 1073

D 1557 ,

D 2027

D 2028

Standard Specification for. Mineral Filler for
Bituminous Paving Mixture

Standard Specification for Course Aggregate for
Bituminous Paving Mixtures

Standard Specification for Penetration - Graded
Asphalt Cement for Use in Pavement Construction

Standard Specification for Fine Aggregate for
Bituminous Paving Mixtures

Test Methods for Laboratory Compaction
Characteristic of Soil Using Modified Effort (56,000 ft.
Ibf/ft3 (2,200 kN-m/m 3

) )

Standard Specification for Cut Back Asphalt
(Medium-curing Type)

Standard Specification for Cut Back Asphalt (Rapid­
curing Type)

A. Subbase Material

The material shall consist of two inch granular, free-draining material such
as limestone, crushed limestone, clinker, gravel, shale, or quarry spalls.
The material shall be free from vegetable matter and other
unsuitable material. The subbase material shall meet ASTM C 33
specifications and approved by the Indiana Department of Transportation.

•
B. Base Course Material

The material shall be #53 crushed limestone, crushed or uncrushed gravel,
blastFurnace slag, or reef shells conforming to the following gradation:
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2.1 
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Reference Standards 

The following publications listed below form a part of this specification to the extent 
indicated by the reference thereto. Publications listed refer to the latest edition as 
of the issue date of this specification. The references are referred to in the text 
thereafter by basic designation only. 

A. American Society for Testing and Materials (ASTM): 

1. D242 

2. D692 

3. D 946 

4. D 1073 

5. D 1557 , 

6. D 2027 

7. D 2028 

Standard Specification for. Mineral Filler for 
Bituminous Paving Mixture 

Standard Specification for Course Aggregate for 
Bituminous Paving Mixtures 

Standard Specification for Penetration - Graded 
Asphalt Cement for Use in Pavement Construction 

Standard Specification for Fine Aggregate for 
Bituminous Paving Mixtures 

Test Methods for Laboratory Compaction 
Characteristic of Soil Using Modified Effort (56,000 ft. 
Ibf/ft3 (2,200 kN-m/m3

) ) 

Standard Specification for Cut Back Asphalt 
(Medium-curing Type) 

Standard Specification for Cut Back Asphalt (Rapid­
curing Type) 

PRODUCTS 

Materials 

A. Subbase Material 

B. 

The material shall consist of two inch granular, free-draining material such 
as limestone, crushed limestone, clinker, gravel, shale, or quarry spalls. 
The material shall be free from vegetable matter and other 
unsuitable material. The subbase material shall meet ASTM C 33 
specifications and approved by the Indiana Department of Transportation. 

Base Course Material 

The material shall be #53 crushed limestone, crushed or uncrushed gravel, 
blastFurnace slag, or reef shells conforming to the following gradation: 
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Sieve Size Percentage by Weight •1 -1/2" 100

1" 90-100

3/4" 50-85

'Y:z" 35-65

No.4 30-45

No.8 25-35

No. 30 10-25

No. 200 2-9

C. Asphalt Cement

Asphalt cement shall be a petroleum asphalt, 85-10 penetration grade,
conforming to ASTM D 946. For curb work, 60-70 penetration grade,
asphalt cement shall be used.

D. Aggregate

1. Coarse aggregate shall consist of crushed stone and/or crushed
gravel conforming to ASTM D 692.

2. Fine aggregate shall consist of natural sand, sand prepared from •
stone, or a mixture of both conforming to ASTM D 1073.

3. Mineral Filler shall consist of limestone dust or Portland cement
conforming to ASTM D 242.

E. Tack Coat

Tack coat material shall be RC-70 conforming to ASTM D 2028.

F. Prime Coat

Prime coat material shall be MC-70 conforming to ASTM D 2027.

G. General Composition of Mixture for Paving and Walks

1. The materials forming the asphaltic concrete mixture shall be
combined in accordance with the following limits of aggregate
gradation and asphalt content:

•
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Sieve Size Percentag~ b;i Weight 

1 -1/2" 100 

1" 90-100 

3/4" 50-85 

Yz" 35-65 

No.4 30-45 

No.8 25-35 

No. 30 10-25 

No. 200 2-9 

Asphalt Cement 

Asphalt cement shall be a petroleum asphalt, 85-10 penetration grade, 
conforming to ASTM D 946. For curb work, 60-70 penetration grade, 
asphalt cement shall be used. 

D. Aggregate 

1. Coarse aggregate shall consist of crushed stone and/or crushed 
gravel conforming to ASTM D 692. 

• 

2. Fine aggregate shall consist of natural sand, sand prepared from • 
stone, or a mixture of both conforming to ASTM D 1073. 

NSWC CRANE 

3. Mineral Filler shall consist of limestone dust or Portland cement 
conforming to ASTM D 242. 

E. Tack Coat 

Tack coat material shall be RC-70 conforming to ASTM D 2028. 

F. Prime Coat 

Prime coat material shall be MC-70 conforming to ASTM D 2027. 

G. General Composition of Mixture for Paving and Walks 

1. The materials forming the asphaltic concrete mixture shall be 
combined in accordance with the following limits of aggregate 
gradation and asphalt content: 
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•
1"
3/4"
Y:z"
3/8"
No.4
No. 10
No. 20
No. 40
No. 80
No. 200
Asphalt Cement,

Weight percent of Total Mix

Wearing Course
% Passing By
Weight

100
90-100
65-80
30-55
30-40
25-35
16-24
7-12
3-6
1-4

4.2-5.0

Binder Course
% Passing By
Weight

100
85-100
50-60
36-44
25-32
15-23
5-12
2-6

5.5-6.0

•
2. A job-mix formula shall be established in accordance with the

accepted procedures of the Indiana Highway Department. The job­
mix formula shall be submitted to the Contractor for review and
acceptance. After the job-mix is established, all mixtures for the
project shall conform thereto within the following ranges of
tolerances:

Passing NO.4 & larger sieves
Passing No. 10 sieve
Passing No. 40 sieve
Passing No. 80 sieve
Passing No. 200 sieve
Asphalt Content
Temperature of Mixture

± 7.0 percent
± 5.0 percent
± 4.0 percent
± 4.0 percent
± 2.0 percent

.± 0.4 percent
± 25°F

•

The mixture, however, shall have a temperature between 290°F and
320° when it leaves the asphalt plant.

H. General Composition of Mixture for Curbs

1. Aggregate gradation and asphalt content limits shall be as
follows:
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1" 
3/4" 
Y:z" 
3/8" 
No.4 
No. 10 
No. 20 
No. 40 
No. 80 
No. 200 
Asphalt Cement, 

Wearing Course 
% Passing By 
Weight 

100 
90-100 
65-80 
30-55 
30-40 
25-35 
16-24 
7-12 
3-6 
1-4 

Binder Course 
% Passing By 
Weight 

100 
85-100 
50-60 
36-44 
25-32 
15-23 
5-12 
2-6 

Weight percent of Total Mix 4.2-5.0 5.5-6.0 

. NSWC CRANE 
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2. A job-mix formula shall be established in accordance with the 
accepted procedures of the Indiana Highway Department. The job­
mix formula shall be submitted to the Contractor for review and 
acceptance. After the job-mix is established, all mixtures for the 
project shall conform thereto within the following ranges of 
tolerances: 

Passing No.4 & larger sieves 
Passing No. 10 sieve 
Passing No. 40 sieve 
Passing No. 80 sieve 
Passing No. 200 sieve 
Asphalt Content 
Temperature of Mixture 

± 7.0 percent 
± 5.0 percent 
± 4.0 percent 
± 4.0 percent 
± 2.0 percent 

. ± 0.4 percent 
± 25°F 

The mixture, however, shall have a temperature between 290°F and 
320° when it leaves the asphalt plant. 

H. General Composition of Mixture for Curbs 

1. Aggregate gradation and asphalt content limits shall be as 
follows: 
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18-30

Sieve Size

3/4"
~"

NO.4
NO.8
No. 50
No. 200
Asphalt Cement,
Weight Percent of
Total Mix

& Passing
By Weight

100
85-100
65-80
0-65

5-15

6.0-9.0

•

PART 3

3.1

Other gradings may be used if they have a history of satisfactory
performance and have been approved by the Contractor.

2. The job-mix formula shall be determined in the laboratory or
by field trial. Adjustments shall be made as necessary to
provide sufficient workability during placing and to ensure a
finished curb of adequate stability, desired surface texture,
and relatively low (3-8 percent) air void content.

EXECUTION

Subgrade Preparation

The rough graded subgrade shall be shaped and prepared to the line, grade, and
cross section shown on the drawings and per technical specification Section 02200. •

3.2 Placing Subbase Material

A. Spreading

The subbase material shall be deposited and spread upon the completed
and approved subgrade in uniform, nearly horizontal layers, without
segregation of size, to such loose depth that, when compacted, the total
course will have the required thickness.

B. Compaction

After each lift of subbase course material is spread and shaped, the material
shall be compacted to a minimum of 95% of maximum dry density as
determined in accordance with ASTM D 1557. An approved vibrating. roller
shall be used. Compaction may be supplemented by a 10-ton, three-wheel
tandem roller. The contractor shall use such construction procedures,
including sufficientwetting and number of passes of the vibrating roller, to
ensure that the above density is attained.

•
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Sieve Size 

3/4" 
Y2" 
NO.4 
NO.8 
No. 50 
No. 200 
Asphalt Cement, 
Weight Percent of 
Total Mix 

& Passing 
By Weight 

18-30 

100 
85-100 
65-80 
0-65 

5-15 

6.0-9.0 . 

Other gradings may be used if they have a history of satisfactory 
performance and have been approved by the Contractor. 

2. The job-mix formula shall be determined in the laboratory or 
by field trial. Adjustments shall be made as necessary to 
provide sufficient workability during placing and to ensure a 
finished curb of adequate stability, desired surface texture, 
and relatively low (3-8 percent) air void content. 

EXECUTION 

Subgrade Preparation 

The rough graded subgrade shall be shaped and prepared to the line, grade, and 
cross section shown on the drawings and per technical specification Section 02200. 

3.2 Placing Subbase Material 

NSWC CRANE 

A. Spreading 

The subbase material shall be deposited and spread upon the completed 
and approved subgrade in uniform, nearly horizontal layers, without 
segregation of size, to such loose depth that, when compacted, the total 
course will have the required thickness. 

B. Compaction 

After each lift of subbase course material is spread and shaped, the material 
shall be compacted to a minimum of 95% of maximum dry density as 
determined in accordance with ASTM D 1557. An approved vibrating. roller 
shall be used. Compaction may be supplemented by a 10-ton, three-wheel 
tandem roller. The contractor shall use such construction procedures, 
including sufficient wetting and number of passes of the vibrating roller, to 
ensure that the above density is attained. 

5 
.REV. 1, JULY 19,1996 

ASPHALT CONCRETE·PAVING 
SECTION 02513 

• 

• 

• 



• 3.3 Placing Base Course Material

A. Spreading

If required thickness of the well graded granular base course material
exceeds 7 inches, the material shall be placed in two or more layers. If
spreading devices such as spreader boxes are used which will ensure
proper depth and alignment, forms will not be required. Segregation shall
be avoided regardless of the method used.

B. Compaction

After each lift of base course material is spread and shaped, the material
shall be compacted to a minimum of 95% of maximum dry density as
determined in accordance with ASTM D 1557. An approved vibrating roller
shall be used. Compaction may be supplemented by a 10-ton, three-wheel
tandem, or pneumatic-tired roller. The contractor shall use such
construction procedures, including sufficient wetting and number of passes
of the vibrating roller, to ensure that the above density is attained.

A. Receipt of Material

3.4 Placement of Asphaltic Concrete Paving

• 1. Asphaltic concrete shall be covered with tarpaulins until loaded.
Temperature should be at least 280°F when placed.

•

2. Asphaltic concrete shall not be placed when ambient temperature is
below 50°F, nor during fog, rain, snow or other unsuitable conditions.

3. No mixture shall be dispatched from the plant so late in the day that
it cannot be spread and compacted during the daylight hours of that
same day.

B. Spreading

1. I The base course surfaCe on which the asphaltic concrete mixture is
to be spread, shall be free from objectionable or foreign material at
the time of spreading. Spreading shall be done using a self.:·
propelled asphalt paving machine capable of maintaining line, grade,
crown and minimum surface thickness shown on the drawings. The

. equipment shall also be provided with means for heating the screed
members so as to prevent the accumulation of bituminous material.

l

2. At locations where if is impractical to use conventional mechanical
methods, acceptable hand methods may be used
for placing and spreading. Lutes shall be used for spreading. The
use of rakes will not be permitted.
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3.3 Placing Base Course Material 

A. Spreading 

If required thickness of the well graded granular base course material 
exceeds 7 inches, the material shall be placed in two or more layers. If 
spreading devices such as spreader boxes are used which will ensure 
proper depth and alignment, forms will not be required. Segregation shall 
be avoided regardless of the method used. 

B. Compaction 

After each lift of base course material is spread and shaped, the material 
shall be compacted to a minimum of 95% of maximum dry density as 
determined in accordance with ASTM D 1557. An approved vibrating roller 
shall be used. Compaction may be supplemented by a 10-ton, three-wheel 
tandem, or pneumatic-tired roller. The contractor shall use such 
construction procedures, including sufficient wetting and number of passes 
of the vibrating roller, to ensure that the above density is attained. 

3.4 Placement of Asphaltic Concrete Paving 

NSWC CRANE 

A. Receipt of Material 

1. Asphaltic concrete shall be covered with tarpaulins until loaded. 
Temperature should be at least 280°F when placed. 

2. Asphaltic concrete shall not be placed when ambient temperature is 
below 50°F, nor during fog, rain, snow or other unsuitable conditions. 

3. No mixture shall be dispatched from the plant so late in the day that 
it cannot be spread and compacted during the daylight hours of that 
same day. 

B. Spreading 

1. I The base course surfaCe on which the asphaltic concrete mixture is 
to be spread, shall be free from objectionable or foreign material at 
the time of spreading. Spreading shall be done using a self.:· 
propelled asphalt paving machine capable of maintaining line, grade, 
crown and minimum surface thickness shown on the drawings. The 

. eqUipment shall also be provided with means for heating the screed 
members so as to prevent the accumUlation of bituminous material. 

l 

2. At locations where if is impractical to use conventional mechanical 
methods, acceptable hand methods may be used 
for placing and spreading. Lutes shall be used for spreading. The 
use of rakes will not be permitted . 
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3. Contact surfaces of cUrbing, gutters, manholes, etc., shall be painted
. with a uniform tack coat of hot asphalt cement before material is •placed against them.

C. Compaction

1. After spreading, the compaction, unless otherwise directed, shall be
performed with a three-wheel or tandem self-propelled roller having
a minimum weight of ten tons. Steel wheel rollers shall be equipped
with adjustable scrapers to keep' rollers clean and with suffici.ent
means of keeping wheels wet to prevent asphalt from sticking to the
rollers.

2. The rolling should be completed within 30 minutes of the time the
material was· spread. Compaction, however, must be completed
before the temperature of the asphaltic concrete mixture has
dropped below 180°F:

3. Hand held vibrators or small (PUB) roller shall be used in areas not
accessible to self-propelled rollers.

4. Roll surfaces in two directions if possible and until no roller marks
are visible.

5. The asphaltic concrete material shall be compacted to obtain a
density of not less than 95% of the density obtained by laboratory
compaction for the surface course, and a density of not less than •90% of the density obtained by laboratory compaction for the binder
course. Laboratory compaction is the average density of the
material being placed, obtained by the Standard Marshall Method

. (50 blows top and bottom face).

6. The surface of the mixture after compaction shall be smooth and
true to the established crown and grade within the tolerances
specified.

7. Finished surfaces shall be free of birdbaths, and shall have no
variation greater than 1/8 inch when checked with a 10 foot straight
edge, unless otherwise indicated on the drawings.

D. Asphalt Applications.

1. Prime Coat. An asphalt prime coat shall be used on untreated
granular base materials. Spray apply under pressure a low-viscosity
asphalt on the prepared base surfaces at the rate of 0.2 to 0.5
gallyd2

• The asphalt should be fully absorbed by the base material
and allowed to set and cure before placing the· asphaltic paving
surfacing.

2. Tack Coat. An asphalt tack coat shall be applied over an existing
asphalt surfaces and on surface courses as a binder course to •
insure bond between the superimposed material and the existing
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3. Contact surfaces of curbing, gutters, manholes, etc., shall be painted 
. with a uniform tack coat of hot asphalt cement before material is 

placed against them. 

Compaction 

1. After spreading, the compaction, unless otherwise directed, shall be 
performed with a three-wheel or tandem self-propelled roller having 
a minimum weight of ten tons. Steel wheel rollers shall be equipped 
with adjustable scrapers to keep' rollers clean and with sufficient 
means of keeping wheels wet to prevent asphalt from sticking to the 
rollers. 

2. The rolling should be completed within 30 minutes of the time the 
material was· spread. Compaction, however, must be completed 
before the temperature of the asphaltic concrete mixture has 
dropped below 180°F: 

3. Hand held vibrators or small (PUB) roller shall be used in areas not 
accessible to self-propelled rollers. 

4. Roll surfaces in two directions if possible and until no roller marks 
are visible. 

5. The asphaltic concrete material shall be compacted to obtain a 
density of not less than 95% of the density obtained by laboratory 
compaction for the surface course, and a density of not less than 
90% of the density obtained by laboratory compaction for the binder 
course. Laboratory compaction is the average density of the 
material being placed, obtained by the Standard Marshall Method 

. (50 blows top and bottom face). 

6. The surface of the mixture after compaction shall be smooth and 
true to the established crown and grade within the tolerances 
specified. 

7. Finished surfaces shall be free of birdbaths, and shall have no 
variation greater than 1/8 inch when checked with a 10 foot straight 
edge, unless otherwise indicated on the drawings. 

Asphalt Applications. 

1. Prime Coat. An asphalt prime coat shall be used on untreated 
granular base materials. Spray apply under pressure a low-viscosity 
asphalt on the prepared base surfaces at the rate of 0.2 to 0.5 
gallyd2

• The asphalt should be fully absorbed by the base material 
and allowed to set and cure before placing the· asphaltic paving 
surfacing. 

• 

• 

2. Tack Coat. An asphalt tack coat shall be applied over an existing 
asphalt surfaces and on surface courses as a binder course to • 
insure bond between the superimposed material and the existing 
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•
3.5 Joints

3.

surface. The tack coat must be very thin and
uniformly cover the areas to be paved. Spray apply the tack coat
asphalt on the. prepared asphaltic concrete surfaces at the rate of
0.05 to 0.15 gallyd2

.

Asphalt Seal Coat. A thin asphalt seal coat surface treatment shall
be applied as a waterproofing coat.

Joints shall be formed by cutting to obtain a vertical face for the full depth of the
course. Paint or spray the face of the joint with RC-70 immediately prior to paving.
Joints must present the same texture, density, and smoothness as the other
sections of the course. .

3.6 Asphaltic Concrete Walks

A. Preparation of Subgrade

•
B.

C.

D.

E.

The subgrade shall be constructed to the required elevations as shown on
the drawings. The subgrade shall be thoroughly compacted and finished to
a firm, smooth surface. .

Forming

In cut areas, the soil shall be boxed out at edges of the walk and forms will
not be necessary. In fill areas, the walks shall be formed with 2" x 6" treated
or untreated lumber which shall be left in place.

The asphaltic base material conforming to paragraph 2.1.7, (General
Composition of Mixture for Paving) shall be deposited on dry subgrade,
spread uniformly, and compacted.

The asphaltic surface course conforming to paragraph 2.1.7, (General
Composition of Mixture for Paving) shall be placed and compacted using a
weight of roller not to exceed 5 tons.

Backfilling and Finishing

All walks shall be neatly finished and graded to the required cross section.
,

3.7 Asphaltic Curbs

A. Hot plant-mixed asphaltic concrete curbs shall be machine laid and
constructed to the lines, grades and typical cross sections shown on the
drawings. Exact cross sections of curbs may vary according to steel
screeds locally available.

• B. Asphalt curbs shall be placed on existing pavement surfaces. Unless
otherwise specified, a light tack coat shall be applied before placing the
curb. Immediately prior to application of the asphalt tack coat, all loose and
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surface. The tack coat must be very thin and 
uniformly cover the areas to be paved. Spray apply the tack coat 
asphalt on the. prepared asphaltic concrete surfaces at the rate of 
0.05 to 0.15 gal/yd2. 

Asphalt Seal Coat. A thin asphalt seal coat surface treatment shall 
be applied as a waterproofing coat. 

3.5 Joints 

Joints shall be formed by cutting to obtain a vertical face for the full depth of the 
course. Paint or spray the face of the joint with RC-70 immediately prior to paving. 
Joints must present the same texture, density, and smoothness as the other 
sections of the course. . 

3.6 Asphaltic Concrete Walks 

A. Preparation of Subgrade 

B. 

C. 

D. 

E. 

The subgrade shall be constructed to the required elevations as shown on 
the drawings. The subgrade shall be thoroughly compacted and finished to 
a firm, smooth surface. . 

Forming 

In cut areas, the soil shall be boxed out at edges of the walk and forms will 
not be necessary. In fill areas, the walks shall be formed with 2" x 6" treated 
or untreated lumber which shall be left in place. 

The asphaltic base material conforming to paragraph 2.1.7, (General 
Composition of Mixture for Paving) shall be deposited on dry subgrade, 
spread uniformly, and compacted. 

The asphaltic surface course conforming to paragraph 2.1.7, (General 
Composition of Mixture for Paving) shall be placed and compacted using a 
weight of roller not to exceed 5 tons. 

Backfilling and Finishing 

All walks shall be neatly finished and graded to the required cross section. 

3.7 Asphaltic Curbs 

NSWC CRANE 

A. Hot plant-mixed asphaltic concrete curbs shall be machine laid and 
constructed to the lines, grades and typical cross sections shown on the 
drawings. Exact cross sections of curbs may vary according to steel 
screeds locally available. 

B. Asphalt curbs shall be placed on existing pavement surfaces. Unless 
otherwise specified, a light tack coat shall be applied before placing the 
curb. Immediately prior to application of the asphalt tack coat, all loose and 
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foreign material shall be removed. For proper support on pavement edges,
the back of curb shall be at least 2 inches in from the pavement edge. •

C. No forms shall be required for machine-placed curbs. Machine laid work
usually shall require no additional compaction, but in areas where it is
evident that compaction is inadequate, the mix shall be adjusted, forward
movement of the machine retarded by braking, or other measures taken to
provide adequate'compaction.

D. Joints

Asphalt curb construction shall be a continuous operation in one direction
to eliminate curb joints. Where conditions exist that this is not practicable,
the joints between successive days' work shall be made carefully in a
manner that will ensure a continuous bond between old and new sections
of the curb.

E. Curing

Curbs shall be protected from traffic by a barricade or other suitable method
until the heat of the asphalt mixture has dissipated and the mixture has
attained its proper degree of hardness.

3.8 Finish Tolerances

A. Finish all surfaces to the following tolerances:

1. SUbgrade and Base Course - Plus 0.00 feet to minus 0.10 feet from
line and grade shown on the drawings. .-

2. Asphaltic Concrete - Plus or minus 0.05 feet at any point from line
and grade shown on the drawings.

•
3.9 Protection

A. No vehicular traffic of any kind shall be permitted on any course for 24
hours. '

B. All foreign materials which may have accumulated on the surface of any
course shall be removed before the course is rolled or before subsequent
courses are placed thereon.

END OF SECTION 02513
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SECTION 02936
SEEDING

BIOREMEDIATION FACILITY CIVIUUTILITIES WORK

PART 1 GENERAL

Provide seed bed preparation, top soiling, fertilizing, seeding, and mulching of all newly
graded finished earth surfaces unless indicated otherwise and all areas inside or outside
the limits of construction that are disturbed by the subcontractor's operations.

1.1 Section Includes

A. Preparation of subsoil.

B. Placing topsoil.

C. Seeding, mulching and fertilizing.

D. Maintenance.

1.2 Related Sections

• A. Section 01010 - Statement of Work

B. Section 02200 - Excavation and Backfilling.

C. Quality Control Plan.

1.3 Definitions

A. Weeds: Include Dandelion, Jimsonweed, Quackgrass, Horsetail, Morning
Glory, Rush Grass, Mustard, Lambsquarter, Chickweed, Cress, Crabgrass,
Canadian Thistle, Nutgrass, Poison Oak, Blackberry, Tansy Ragwort,
Bermuda Grass, Johnson Grass, Poison Ivy, Nut Sedge, Nimble Will,
Bindweed, Bent Grass, Wild Garlic, Perennial Sorrel, and Brome Grass.

B. Stand or turf: 95 percent ground cover of the established species.

C. Topsoil: Fertile, agricultural soil, typical for this locality, capable of sustaining
vigorous plant growth, pH and organically adjusted to be compatible with
seed mixture specified.

•
1.4 Submittals

A. Maintenance Data: Include maintenance instructions including: cutting method and
maximum grass height, types, application frequency, and recommended coverage
of fertilizer.
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SECTION 02936 
SEEDING 

BIOREMEDIATION FACILITY CIVIUUTILITIES WORK 

PART 1 GENERAL 

Provide seed bed preparation, top soiling, fertilizing, seeding, and mulching of all newly 
graded finished earth surfaces unless indicated otherwise and all areas inside or outside 
the limits of construction that are disturbed by the subcontractor's operations. 

1.1 

1.2 

1.3 

Section Includes 

A. Preparation of subsoil. 

B. Placing topsoil. 

C. Seeding, mulching and fertilizing. 

D. Maintenance. 

Related Sections 

A. Section 01010 - Statement of Work 

B. Section 02200 - Excavation and Backfilling. 

C. Quality Control Plan. 

Definitions 

A. Weeds: Include Dandelion, Jimsonweed, Quackgrass, Horsetail, Morning 
Glory, Rush Grass, Mustard, Lambsquarter, Chickweed, Cress, Crabgrass, 
Canadian Thistle, Nutgrass, Poison Oak, Blackberry, Tansy Ragwort, 
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Bindweed, Bent Grass, Wild Garlic, Perennial Sorrel, and Brome Grass. 

B. Stand or turf: 95 percent ground cover of the established species. 

C. Topsoil: Fertile, agricultural soil, typical for this locality, capable of sustaining 
vigorous plant growth, pH and organically adjusted to be compatible with 
seed mixture speCified. 

1 .4 Submittals 

A. Maintenance Data: Include maintenance instructions including: cutting method and 
maximum grass height, types, application frequency, and recommended coverage 
of fertilizer. 

NSWC CRANE 
REV. 1, JULY 19, 1996 

1 SEEDING 
SECTION 02936 



B. Documentation of seed mixture and composition, fertilizer chemical composition,
manufacturer's name and indication of conformance to state and federal laws. •1.5 Regulatory Requirements

A. Comply with regulatory agencies for fertilizer and herbicide composition.

B. Federal Seed Act Rules and Regulations of the Secretary of Agriculture, January
1985 (DOA FSA).

1.6 Delivery. Storage. and Protection

A. Protect seed from drying out and from contamination during delivery, on-site
_storage, and handling.

B. Deliver grass seed mixture in sealed packages, bearing the producer's guaranteed
analysis for percentages of mixtures, purity, germination,. weed seed content, and
inert material. The seed shall be labeled in conformance with the Department of
Agriculture FSA and applicable state seed laws. Seed in damaged packaging is
not acceptable. Wet, moldy, or otherwise damaged seed will be rejected.

C. Deliver fertilizer to the site in original, unopened containers bearing the
manufacturer's chemical analysis, name, trade name, trademark, and indication
of conformance to state and federal laws. Instead of containers, fertilizer and lime
may be furnished in bulk with a certificate indicating the above information.

All containers shall be properly marked and labeled in accordance with 29 CFR
1910.1200. Material Safety Data Sheets (MSDS) shall accompany the chemical
compounds and be reviewed in accordance with the Special Conditions.

•
D. Store seed, lime, and fertilizer in a cool dry location away from contaminants.

E. Do not drop or dump materials from vehicles.

1.7 Maintenance Service

A. Maintain seeded areas immediately after placement until grass is well established
and exhibits a vigorous growing condition for two cuttings.

PART 2 PRODUCTS

2.1 Seed Suppliers

Not Used

•
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2.2 Seed

A. Classification

The seed shall be State approved consisting of the latest season's crop. Field
mixes will be acceptable when the field mix is performed on site in the presence
of the Contracting Officer.

B. Composition

The seed shall consist of a mixture of the following grasses: Kentucky 31 Fescue,
Perennial rye, and Kentucky Bluegrass. The mixture shall consist of 50 Ib.lac.
Kentucky 31 Fescue, 35lb.lac. Perennial Rye, and 25 Ib.lac. Kentucky Bluegrass

. for a total of 110 lb. of seed per acre.

C. Components

The pure seed comprising the seed mixture shall have following properties:

Seed Minimum percent Minimum percent Maximum
pure seed germination and percent weed

hard seed seed

Kentucky 31 98 85 0.75
Fescue

Perennial 95 90 0.5
Rye

Kentucky 85 80 0.5
Bluegrass

2.3 Top Soil

Top soil shall be obtained from an off-site source free of chemical contaminants. It shall
contain from 5 to 20 percent organic matter as determined by the topsoil composition
tests of the Organic Carbon, 6A, Chemical Analysis described in DOA SSIR.

Maximum particle size, 3/4 inch, with maximum 3 percent retained on a 1/4 inch screen.
Other components shall be within the following ranges:

•

Silt
Clay
Sand
pH
Soluble salts

NSWC CRANE
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2.4 Accessories

Fertilizer: FS O-F-241, Type I, Class 2, free flowing, uniform in composition with nitrogen­
phosphorus potash ratio of 12 percent Nitrogen, 12 percent phosphorus, and 12 percent
soluble potash.

Water shall be suitable for irrigation and free of substances or matter that could inhibit
vigorous growth of grass.

Mulch: Mulch shall consist of marsh hay for lawn areas. The hay shall be of an air dry
condition and of proper consistency for placing with commercial mulch blowing
equipment. Mulch shall be free from noxious weeds, mold, and other deleterious
materials.

Erosion Control Materials: The following materials are acceptable for erosion control:
Net, fiber or excelsior blanket, c~emicals, or vegetable based gels. The net may include
heavy twisted jute mesh, plastic net, biodegradable paper fabric with knitted yarns, or
standard weave burlap. Chemicals may include petroleum oils and resins in solution or
high polymer synthetic resin dispersion. The vegetable based gels may include
physiologically harmless, without phytotoxic or crop damaging properties, naturally
occurring powder hydrophilic additives formulated to provide gels that will form
membrane networks of water insoluble polymers within four hours after application.

PART 3 EXECUTION

3.1 Subgrade Preparation

Verify that the areas required to be turfed have been brought to the required subgrade.
Thoroughly till to minimum depth of 6 inches by scarifying, dicing, harrowing, or other
approved methods. Remove debris and stones larger than one inch in any dimension
remaining on the surface after tillage.

3.2 Placing Topsoil

Immediately before placing topsoil, scarify subgrade to a 2-inch depth for bonding of
topsoil with subsoil. If the topsoil is placed immediately after subgrade preparation
additional scarifying is not necessary. Spread topsoil evenly to a minimum depth of 4
inches. Do not spread topsoil when frozen, excessively wet, or dry. Correct irregularities
in finished surfaces to eliminate depressions. Protect finished topsoil areas from
damage by vehicular or pedestrian traffic.

3.3 Fertilizing and Ph Adjustments

A. Apply fertilizer and pH adjuster according to manufacturers' instructions based on
type of seed used.

•

•

B. Incorporate fertilizer, and pH adjuster into the soil to a minimum depth of two •
inches.
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C. Do not apply fertilizer at same timeorwith the same machine as will be used to
apply seed..

D. Mix thoroughly into upper two inches of topsoil.

E. Lightly water to aid the dissipation of fertilizer.

3.4 Seeding

Note: some surfaces are extreme angles and may require hydroseeding and covering
with a mesh fiber to ensure proper germination of the seed.

A. Immediately before seeding, restore soil to the proper grade. Do not seed when
the ground is muddy, frozen, snow covered, or in an unsatisfactory condition for
seeding. Do not apply seed in excessive winds. If special conditions exist that
may warrant a variance in the above seeding conditions, submit a written request
to the Contracting Officer stating the special conditions and a proposed variance.

B. Apply seed within 24 hours after seed bed preparation. Apply at a rate of 110
pounds per acre evenly in two intersecting directions. Sow one-half the seed in

. one direction, and sow the remainder at a right angle to the first sowing. Cover the
seed to an average depth of one-half inch by means of spike-tooth harrow,
cultipacker, or other approved device.

C. Do not seed areas more than that which can be mulched on same day.

D. Planting Season: Sow seeds from February 1 to May 1 for spring planting and
from August 5 to November 30 for fall planting. Sow seeds from May 1 to August
5 for summer planting per Contractors directions.

E. Roll seeded area with a roller not exceeding 90 pounds for each foot of roller width.
If seeding is done with a culipack-type seeder or by hydroseeding, rolling may be
eliminated.

F. Immediately following seeding and compacting, apply the mulch evenly at a rate
of two tons per acre. Anchor by crimping mulch with a serrated disc, or by
spraying asphalt emulsion on the mulched surface at 0.02 gallons per square yard.
Take precautionary measures to prevent asphalt materials from marking or
defacing structures, pavements, utilities, or plants.

G. Apply water with a fine spray immediately after each area has been mulched..

3.5 Seed Protection

A. Identify seeded areas with stakes and string around the area periphery. Set string
height to approximately 36 inches and space stakes at approximately 72 inches
apart.
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B. Subcontractor shall implement erosion control methods for topsoil and seeded
areas such as hay bales and storm water runoff diversion. Subcontractor shall •
provide maintenance of erosion control measures until growth of grasses is
sufficient to prevent future erosion.

PART 4 QUALITY CONTROL

4.1 Quality Assurance

A. Provide seed mixture in containers showing percentage of seed mix, year of
production, net weight, date of packaging, and location of packaging.

B. _Provide fertilizer in containers showing manufactures name, type, grade, nutrient
proportions, year of production, net weight, date and location of packaging.

C. Turf establishment period will be in effect until turf has been mowed three times.
Mow turfed area to an average height of one and one-half inches when the

average height of the grass becomes approximately two and one-quarter inches.

D. Final inspection will be made upon written request from the subcontractor at least
ten days before the last day of the turf establishment period. Final acceptance will
be based upon a satisfactory stand of turf. Areas that do not have a satisfactory
stand of turf shall be replanted at the subcontractor's expense.

E. Contractor shall provide Quality Control field inspections as documented in the
Quality Control Plan. •

PARTS MEASUREMENT AND PAYMENT

NOT USED

END OF SECTION 02936
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SECTION 03200
CONCRETE REINFORCEMENT

GENERAL

1.1 Description

A. This section describes the requirements for concrete reinforcement in
concrete structures and foundations, as shown on the Drawings.

1.2 Related Sections

Section 03300 Cast-in-Place Concrete

1.3 Reference Standards (Latest Edition)

•

A.

B.

C.

AC1318:

ANSI/ASTM A 185:

ASTM A 615:

Building Code Requirements for Reinforced
Concrete

Specifications for Welded Steel Wire Fabric
for Concrete Reinforcement

Specifications for Deformed and Plain Billet­
Steel Bars for Concrete Reinforcement

1.4 Submittals

A. Shop Drawings: Indicate bar sizes, spacing, locations, and quantities
of reinforcing steel, bending, and cutting schedules
and supporting and spacing devices.

1.5 Quality Assurance

A. Perform work in accordance with ACI 318.

PART 2 PRODUCTS

A. Reinforcing steel shall be made from deformed new billet stock and shall conform
to ASTM A 615, Grade 60.

B. Reinforcement chairs shall be non-corrosive.

C. All reinforcement shall be free from oil, mill scale and excessive rust or other
coatings that will destroy or reduce bond.

• D. Welded Steel Wire Fabric: ASTM A 185 gages, spacing, and dimensions as
shown on the Drawings.

NSWC CRANE
REV. 1, JULY 19,1996

1 CONCRETE REINFORCEMENT
SECTION 03200

• 

• 

• 

PART 1 

1.1 

GENERAL 

Description 

SECTION 03200 
CONCRETE REINFORCEMENT 

A. This section describes the requirements for concrete reinforcement in 
concrete structures and foundations, as shown on the Drawings. 

1.2 Related Sections 

Section 03300 Cast-In-Place Concrete 

1.3 Reference Standards (Latest Edition) 

A. AC1318: 

B. ANSIIASTM A 185: 

C. ASTM A 615: 

1.4 Submittals 

A. Shop Drawings: 

1.5 Quality Assurance 

Building Code Requirements for Reinforced 
Concrete 

Specifications for Welded Steel Wire Fabric 
for Concrete Reinforcement 

Specifications for Deformed and Plain Billet­
Steel Bars for Concrete Reinforcement 

Indicate bar sizes, spacing, locations, and quantities 
of reinforcing steel, bending, and cutting schedules 
and supporting and spacing devices. 

A. Perform work in accordance with ACI 318. 

PART 2 PRODUCTS 

A. Reinforcing steel shall be made from deformed new billet stock and shall conform 
to ASTM A 615, Grade 60. 

B. Reinforcement chairs shall be non-corrosive. 

C. All reinforcement shall be free from oil, mill scale and excessive rust or other 
coatings that will destroy or reduce bond. 

D. 

NSWC CRANE 

Welded Steel Wire Fabric: ASTM A 185 gages, spacing, and dimensions as 
shown on the Drawings. 

1 
REV. 1, JULY 19,1996 

CONCRETE REINFORCEMENT 
SECTION 03200 



E. Tie Wire: Minimum 16 gage annealed type.

F. Chairs, Bolsters, Bar Supports, Spacers: Sized and shaped for strength and
support of reinforcement during concrete placement conditions (including load
bearing pad on bottom to prevent vapor barrier puncture).

•
G. Special Chairs, Bolsters, Bar Supports, Spacers Adjacent to Weather Exposed

Concrete Surfaces: (Plastic coated steel) type; size and shape as required.

PART 3 EXECUTION

3.1 Installation

A. Accurately form reinforcement to the dimensions indicated.

B. Bend all bars cold. Do not straighten in a manner which will injure the
material.

C. Space and position bars as shown on the Drawings.

D. Provide the following concrete minimum protective covering for main
reinforcement, unless noted:

1. 3" for all concrete deposited directly against the ground, and for all
concrete in liqUid retaining structures.

2. 2" for all formed concrete exposed to weather or in contact with the
ground or water.

3. 3/4" for concrete slabs and walls and 1-1/2" for beams and girders not
exposed to weather nor in contact with the ground.

4. 2" for columns in all cases (protective covering for spirals or ties shall
be not less than 1-1/2" nor less than 1-1/2 times the maximum size of
coarse aggregate).

5. Concrete protection shall always be at least equal to the diameter of
the bars.

E. Splice and tie reinforcement in accordance with the requirements of ACI
318, and shown on the Drawings.

F. No welding of reinforcing steel will be allowed.

END OF SECTION 03200
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PART 1

1.1

SECTION 033QO
CAST-IN-PLACE CONCRETE

GENERAL

Description

This section describes the requirements to furnish all labor, material, tools,
equipment, and supervision necessary for the construction of all plain and
reinforced concrete work as called for on the project drawings and as
specified herein.

1.2 Related Sections

Section 03200 Concrete Reinforcement

1.3 Reference Standards (Latest Edition)

•

•

A.

B.

C.

D.

,E.

F.

G.

H.

L

J.

K.

L.
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AC1211:

AC1301:

AC1302:

AC1304:

AC1305R:

AC1306R:

AC1308:

AC1347R:

AC1350:

AC1504R:

ASTM C 31:

ASTM C 33:

1

Recommended Practice for Selecting
Proportions for Normal Weight Concrete

Structural Concrete for Buildings

Guide for Concrete Floor and Slab
Construction

Recommended Practice for Measuring,
Mixing, Transporting, and Placing Concrete

Recommended Practice for Hot Weather
Concreting

Recommended Practice for Cold Weather
Concreting

Standard Practice for Curing Concrete

Guide for Formwork for Concrete

Concrete Sanitary Engineering Structures

Guide to Sealing Joints in Concrete
Structures

Standard Method of Making and Curing
Concrete Test Specimens in the Field

Specification for Concrete Aggregates
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M. ASTM C 39:

N. ASTM C 94:

O. ASTM C 150:

P. ASTM C 172:

Q. ASTM C 260:

R. ASTM C 330:

- S. ASTM C 494:

T. ASTM C 948:

Test for Compressive Strength of
Cylindrical Concrete Specimens

Specification for Ready-Mixed Concrete

. Specification for Portland Cement

Sampling Fresh Concrete

Standard Specification for Air-Entraining
Admixtures for Concrete

Specification for Lightweight Aggregate for
Structural Concrete

Specification for Chemical Admixtures for
.Concrete

Test Method for Dry and Wet Bulk Density,
Water Absorption and Apparent Porosity of
Thin Sections of Glass Fiber Reinforced
Concrete

•

u.

V.

W.

x.

ASTM D 1751:

ASTM D 1752:

ASTM D 2103:

CRD C 572:

Specification for Pre-Formed Expansion
Joint Fillers for Concrete Paving and
Structural Construction (Non-Extruding and
Resilient Bituminous Types)

Standard Specification for Pre-Formed
Sponge Rubber and Cork Expansion Joint
Filler for Concrete Paving and Structural
Construction

Specification for Polyethylene Film and
Sheeting

Corps of Engineers Specification for Poly
(Vinyl Chloride) Water Stops

•

1.4 Submittals

A. Design Mixes

1. Submit design mixes and laboratory test reports indicating that
the concrete ingredients and proportions will result in concrete
mixes meeting requirements specified.

B. Hot and Cold Weather Concreting

1. Submit proposed methods for compliance with hot and cold
weather requirements.

•
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• C. Certificates

1. Submit certificate stating that each admixture used is identical in
composition to the sample used for acceptance testing and is
compatible with all other materials in the design mix.

D. Batch Tickets

1. Submit delivery ticket from the concrete supplier with each batch
delivered to the site, setting forth the following information:

a. Name and supplier

b. Name of batching plant and location

c. Date

d. Serial number of ticket

e. Truck number and batch number

f. Contract number and location

g. Volume of concrete (cubic yards)

h. Class of concrete (2500 psi, 3000 psi, or 4000 psi)

I. Time loaded and amount of water added

j. Type and brand of cement

• k. Weight of cement

I. Maximum size of aggregate

m. Weights of fine and coarse aggregates

n. Types and amounts of admixtures

E. Working Drawings

1. Show details of form types, form ties, expansion joints,
and construction joints.

1.5 Quality Assurance

A. Perform work in accordance with ACI 301.

B. Maintain one copy of all referenced standard documents on site.

C. Acquire cement and aggregate from same source for all work.

D. Conform to ACI 305R when concreting during hot weather.

E. Conform to ACI 306R when concreting during cold weather.

F. Conform to ACI 504R when installing joint sealer.

• G. Conform to ACI 302 when constructing floor slab.
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PART 2.

1.6 Supplementary Requirements

This specification shall be supplemented by the following:

A. Design drawings, which shall take precedence over this specification.

B. Applicable technical standards as noted on the design drawings.

C. Local building code requirements.

PRODUCTS

•

2.1 Concrete Materials

- A. Cement

Cement shall be Type I Portland Cement, conform to ASTM C150,

unless otherwise specified.

B. Fine and Coarse Aggregate

1. Coarse aggregate shall be gravel or crushed stone, well graded

from fine to coarse within prescribed limits, meeting the

requirements of ASTM C33. Maximum nominal coarse aggregate

shall be 1", except for mass or foundation concrete, maximum

size shall be 1-1/2".

2. Fine aggregate shall be sand, clean, and sharp.

C. Water

Water used in mixing concrete shall be potable and free of injurious

amounts of oils, acids, alkali, sulfates, and other deleterious '

substances.

D. Aggregate for Lightweight Concrete

Where lightweight concrete is specified on the drawings, the

aggregate shall conform to ASTM C 330.

•

2.2 Admixtures

Approval of the Contractor is required prior to use of admixtures.

A.

B.

C.

Air Entrainment:

Chemical:

Fly Ash:

ASTM C260

ASTM C494

ASTM C618, Class C

•
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• 2.3 Accessories

A. Bonding Agent

1. Two component epoxy resin "Sonobond" as manufactured by
Soneborn Building Products.

2. Two component liquid epoxy or paste "Concresive" as
manufactured by Master Builders.

2.4 Joint Devices and Filler Materials

A. Joint Filler (For Interior or Exterior use)

Type "A": ASTM D 1751 asphalt impregnated fiberboard or felt, ~
inch thick, tongue and groove profile.

B. Joint Filler (For Interior use only)

Type "C": ASTM D 1752 premolded sponge rubber fully
compressible with recovery rate of 95 percent.

•
C. Sealant

1. Polysulfide or Epoxy, chemical resistant sealer with minimum
range of expansion - contraction of 25 percent

2. Joint primer, backer rod and bond breaker tape, as specified by
sealant manufacturer.

•

2.5 Concrete Mix

A. Concrete for equipment foundations, paving and structural slabs
shall have a minim'um compressive strength of 3,000 psi in 28 days,
unless design requirements warrant use of concrete with higher
strength whereas the contract drawings will indicate minimum
compressive strength requirements. The concrete shall be normal
weight and proportioned in accordance with ACI 211.

B. Concrete for liquid retaining structures shall have a minimum
compressive strength of 4,000 psi in 28 days. The concrete shall be
proportioned in accordance with ACI 211, subject to the following
special requirements:

1. Maximum Water-Cement Ratio: 0.45.

2. Minimum Cement Content: 564 Ibs. per cubic yard, unless
otherwise specified.

3. Air Content: 6 + 1 percent.

4. Slump: 1" minimum, 3" maximum for footing, 4" maximum for
beams, slabs, and walls.
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PART 3

C. Design mixes shall be based on the required over-design factor in
ASTM C94, assuming a coefficient of variation equal to 15. •D. Use accelerating admixtures in cold weather only when approved by
Contractor. Use of admixtures will not relax cold weather placement
requirements.

E. Use of calcium chloride will not be permitted.

F. Use set retarding admixtures during hot weather only when approved
by Contractor.

G. Add air entraining agent to normal weight concrete mix for work
exposed to exterior.

. H. Concrete shall be placed at slumps in accordance with ACI 301, with
the exception of concrete placed with super elasticizer.

I. Concrete for electrical duct banks shall have aminimum 9 pounds of
red oxide coloring agent added per cubic yard of concrete.

2.6 Formwork

A. The design and 'construction of the formwork shall be in accordance
with the recommendation of ACI 347R.

B. Provide forms for all concrete. Do not use earth cuts for vertical •surfaces except when indicated.

C. External corners of structures and foundations above grade shall be
formed with one inch chamfer, unless otherwise noted.

D. Forms for beam and girder sides, column and similar vertical
structural members may be removed after 24 hours, provided the
concrete is sufficiently hard.

E. Supporting forms or shoring shall not be removed until structural
members have acquired sufficient strength to safely support their
own weight and any construction load, but in no case shall they be
removed in less than 7 days.

EXECUTION

3.1 Examination

A. Verify site conditions.

B. Verify requirements for concrete cover over reinforcement.

C. Verify that anchors, seats, plates, reinforcement and other items to
be cast into concrete, are accurately placed, positioned securely, and
will not cause hardship in placing concrete. •
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• 3.2

; . ')

Preparation

A. Prepare previously placed concrete by cleaning with steel brush and
applying bonding agent in accordance with manufacturer's
instructions.

B. In locations where new concrete is doweled to existing work, drill
holes in existing concrete, insert steel dowels, and pack solid with
non-shrink grout or epoxy grout as shown on the drawing per
manufacturer instruction.

3.3 Placing Concrete

A. Conform to t.he requirements of ACI 304, Chapter 6, except concrete
for liquid retaining structures shall be placed according to the
requirements of ACI 350, Chapter 4.

B. Concrete sections more than 3 feet in the least dimension are
termed mass concrete and shall conform to the special provision of
ACI 301, Chapter 14, in addition to all applicable provisions specified.

C. Ensure reinforcement, inserts, embedded parts, formed expansion
and contraction joints, and anchor bolts are not disturbed during
concrete placement.

• D. Maintain records of concrete placement. Record date, location,
quantity, air temperature, and test samples taken.

E. Do not interrupt successive placement; do not permit cold joints to
occur.

3.4 Concrete Finishing

A. Finish concrete surfaces in accordance with ACI 301.

B. Steel trowel surfaces which are scheduled to be exposed.

3.5 Curing and Protection

A. Immediately after placement, protect concrete from premature
drying, excessively hot or cold temperatures, and mechanical injury.

B. Maintain concrete with minimal moisture loss at relatively constant
temperature for period necessary for hydration of cement and
hardening of concrete.

C. Cure concrete in accordance with ACI 308.

B. Provide free access to work and cooperate with appointed firm.

3.6 Field Quality Control

•
A. Field inspection and testing will be performed in accordance with ACI

301 .
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C. Submit proposed mix design of each class of concrete to an

inspection and testing firm for review prior to commencement of •work.

D. Tests of cement and aggregates may be performed to ensure

conformance with specified requirements.

E. Three concrete test cylinders will be taken for every 75 cubic yards

or less of each class of concrete pla.ced in one day.

F. One additional test cylinder will be taken during cold weather

concreting, cured on job site under same conditions as concrete it

represents.

G. One slump test will be taken for each set of test cylinders taken.

3.7 Patching

A. Allow Contractor to inspect concrete surfaces immediately upon

removal of forms.

B. Excessive honeycomb or embedded debris in concrete is not

acceptable. Notify Contractor upon. discovery.

C. Patch imperfections as directed in accordance with ACI 301.

3.8 Defective Concrete •A. Defective concrete is that which does not conform to required lines,

details, dimensions, tolerances,' or specified requirements.

B. Repair or replacement of defective concrete will be determined by

the Contractor.

C. Do not patCh, fill, touch-up, repair, or replace exposed concrete

except upon express direction of Contractor for each individual area.

END OF SECTION 03300
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END OF SECTION 03300 
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PART 1

1.1

SECTION 13121
SPECIFicATION FOR PRE-ENGINEERED BUILDING

GENERAL

Rescription

A. This Section describes the design, manufacture and erection of the pre-:
engineered building and its foundation as shown on the Drawings.

B. The building size and general configuration shall be as shown on the
drawings. End walls shall be designed for future expansion.

1.2 References (Latest Edition)

•

•

A.

B.

C.

D.

E.

F.

G.

H.

I.

J.

K.

L.

AISC

ASTM A36

ASTM A153

ASTM A307

ASTM A325

ASTM A386

UBC

ASTM D2244

ASTM A446

ASTM A490

ASTM A500

ASTM A501

Specification for the Design, Fabrication and
Erection of Structural Steel for Buildings.

Structural Steel

Zinc Coating (Hot Dip) on Iron and Steel Hard­
ware

Carbon Steel Externally Threaded Standard Fas­
teners

High Strength Bolts for Structural Steel Joints

, Zinc-coating (Hot-Dip) on assembled Steel Pro­
ducts

Uniform Building Code, 1991 edition.

Instrumental Evaluation of Color Differences of
Opaque Materials.

Steel Sheet, Zinc-Coated (Galvanized) by the
Hot-Dip Process, Structural (physical) Quality.

Quenched and Tempered Alloy Steel Bolts for
Structural Steel Joints.

Cold-Formed Welded and Seamless Carbon
Steel Structural Tubing in Rounds and Shapes.

Hot Formed Welded and Seamless Carbon Steel
Structural Tubing.
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SECTION 13121 
SPECIFicATION FOR PRE-ENGINEERED BUILDING 

GENERAL 

Description 

A. This Section describes the design, manufacture and erection of the pre-: 
engineered building and its foundation as shown on the Drawings. 

B. The building size and general configuration shall be as shown on the 
drawings. End walls shall be designed for future expansion. 

1.2 References (Latest Edition) 
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M. ASTM A525

(

N. ASTM A529

.,..,:.

O. ASTM A572

P. AWSA2.0

Q. AWS D1.1

R. FS HH-I-558

S. . SSPC

1.3 System Description

Steel Sheet, Zinc-Coated (Galvanized) by the •
Hot-Dip Process, General Requirements.

Structural Steel with 42,000 psi (290 MPa) Mini­
mum Yield Point.

High Strength Low Alloy Columbium-Vanadium
Steel of Structural Quality.

Standard Welding Symbols

Structural Welding Code

Insulation, Blocks, Boards, Blankets, Felts,
Sleeving (Pipe and Tube Covering), and Pipe
Fitting Covering, Thermal (Mineral Fiber,
Industrial Type)

Steel Structures Painting Council

A.

B.

C.

D.

E.

Rigid frame and gable roof, clear span with no interior columns.

Site location - The Southwest quadrant of the Crane NSWC, near •
Crane, Indiana.

Subcontractor shall design, fabricate, and erect the three buildings and
their foundations at the site location as specified above.

Each building shall have a mesh fabric installed on the sides and one
end to provide shielding from wind and help contain fugitive dust. The
mesh shall be attached at ground level. Provisions shall be made for
easily opening the mesh on the end. Provisions shall be made for the
use of mesh on the front of the building, also, if required in the future.

The design of the buildings shall allow for the addition of standard metal
walls on the sides and sliding doors on both ends to completely enclose
the buildings at some time in the future. I

1.4 Design Requirements

A. General

Completed buildings shall be fabricated to provide completed structures
free of .excessive noise from wind-induced vibrations under ordinary
weather conditions, and in accordance with requirements of the Metal
Building Manufacturers Associated "Recommended Design Practices
Manual," current issue, excepting the following qualifications:

1. Structural Steel: Structural steel shall be designed in •
NSWC CRANE
REV. 1, JULY 19,1996
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Hot-Dip Process, General Requirements. 
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mum Yield Point. 
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Rigid frame and gable roof, clear span with no interior columns. 

Site location - The Southwest quadrant of the Crane NSWC, near • 
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Subcontractor shall design, fabricate, and erect the three buildings and 
their foundations at the site location as specified above. 

Each building shall have a mesh fabric installed on the sides and one 
end to provide shielding from wind and help contain fugitive dust. The 
mesh shall be attached at ground level. Provisions shall be made for 
easily opening the mesh on the end. Provisions shall be made for the 
use of mesh on the front of the building, also, if required in the future. 
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Completed buildings shall be fabricated to provide completed structures 
free of .excessive noise from wind-induced vibrations under ordinary 
weather conditions, and in accordance with requirements of the Metal 
Building Manufacturers Associated "Recommended Design Practices 
Manual," current issue, excepting the following qualifications: 

1. Structural Steel: Structural steel shall be designed in 
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2.

. accordance with the latest edition of AISC "Specification for
the Design, Fabrication, and Erection of Structural Steel for
Buildings," and with the latest edition of AISI "Specification for
Design of Cold-Formed Steel Structural Members."

Loadings: BUilding shall be designed for the dead load,
the specific live loads, and the combinations of these loads as
specified in UBC, 1991, with Indiana Amendments. Reduction
of load due to tributary loaded area will not be permitted. In
addition to dead load, the following loads shall be included:

Live Load:

Wind Load:

Snow Load:

Auxiliary Loads:

Roof live load 20 pounds per square foot
.on horizontal projection.

Per UBC, 1991, with Indiana Amendment

Per UBC, 1991, with Indiana Amendment

Include uniform load of 10 psf to allow
"For Weight of future Mechanical and
Electrical Equipment."

4. Welding of Steel: Welding shall be in accordance with AWS
D1.1.

•
3. Framed Openings: Framed openings shall be designed to

replace structurally the covering and framing displaced.
Include door openings for all doors specified hereinafter.

5. Deflections: Maximum live load deflection of roof sheets shall
not· exceed 1/180lh span between supports. Maximum
deflections shall be based on sheets continuous across two or
more supports with sheets fastened and fully free to deflect.
Roof purlins shall have a depth not less than 1/40 span. Roof
purlins shall have maximum live load deflection not greater than
1/180 span.

6. Foundations: Designed per UBC, 1991, with Indiana
Amendments and ACI-318, latest revision.

1.5 Submittals

•
A. Shop Drawings

For all metal building designs, the shop drawings shall be accompanied
by engineering design calculations for structural and covering
components, signed by a registered professional engineer licensed to
practice in the state where the project is located. For computer
programmed designs, shop drawings shall be accompanied by stress
values and a certificate, signed by a registered professional engineer

NSWC CRANE
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3. 

. accordance with the latest edition of AISC "Specification for 
the Design, Fabrication, and Erection of Structural Steel for 
Buildings," and with the latest edition of AISI "Specification for 
Design of Cold-Formed Steel Structural Members." 

Loadings: Building shall be deSigned for the dead load, 
the specific live loads, and the combinations of these loads as 
specified in UBC, 1991, with Indiana Amendments. Reduction 
of load due to tributary loaded area will not be permitted. In 
addition to dead load, the following loads shall be included: 

Live Load: 

Wind Load: 

Snow Load: 

Auxiliary Loads: 
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. on horizontal projection. 

Per UBC, 1991, with Indiana Amendment 
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Include uniform load of 10 psf to allow 
"For Weight of future Mechanical and 
Electrical Equipment." 

Framed Openings: Framed openings shall be designed to 
replace structurally the covering and framing displaced. 
Include door openings for all doors specified hereinafter . 

4. Welding of Steel: Welding shall be in accordance with AWS 
D1.1. 

5. Deflections: Maximum live load deflection of roof sheets shall 
not· exceed 1/1801h span between supports. Maximum 
deflections shall be based on sheets continuous across two or 
more supports with sheets fastened and fully free to deflect. 
Roof purlins shall have a depth not less than 1/40 span. Roof 
purl ins shall have maximum live load deflection not greater than 
1/180 span. 

6. Foundations: Designed per UBC, 1991, with Indiana 
Amendments and ACI-318, latest revision. 

1.5 Submittals 

A. 
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Shop Drawings 

For all metal building designs, the shop drawings shall be accompanied 
by engineering design calculations for structural and covering 
components, signed by a registered professional engineer licensed to 
practice in the state where the project is located. For computer 
programmed deSigns, shop drawings shall be accompanied by stress 
values and a certificate, signed by a registered professional engineer 
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licensed to practice in the state of Indiana, stating design criteria and

procedures used, listing input-output descriptions, and attesting to the •

adequacy and accuracy of the design. The shop drawings shall have

the following minimum information:

1. Indicate wall and roof system dimensions, panel layout,

general construction details, anchorage, method of

anchorage, and method of installation.

'2. Indicate framing anchor bolt settings, sizes, and locations from

datum and foundation loads.

3. Indicate welded connections with AWS A2.0 welding symbols.

Indicate net weld lengths.

4. Product Data: Provide data on profiles, components

dimensions and fasteners.

5. Manufacturer's standard range for each roof and wall profile.

6. Manufacturer's Installation Instructions: Indicate preparation

requirements and assembly sequence.

B. ,Foundations: The foundation drawings shall be accompanied by

engineering design calculations signed by a registered professional •

engineer licensed to practice in the state where the project is located.

1.6 Quality Assurance

A. Fabricate structural steel members in accordance with AISC ­

Specification for the Design, Fabrication and Erection of Structural

Steel for Buildings.

1.7 Qualifications

A. Manufacturer: Company specializing in manufacturing the products

specified in this specification shall have a minimum of five years

documented experience.

B. Design work and structural components under direct supervision of a

Professional Structural Engineer experienced in design of this work

and licensed in the state where the Project is located.

1.8 Regulatory Reguirements

A. Subcontractor shall conform to applicable Uniform Building Code

requirements for submission of design calculations, review of shop

draWings, and Life, Safety Code requirements for acquiring permit. •
NSWCCRANE
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• B.

",

Subcontractor shall cooperate with regulatory agency or authority and
provide data as requested.

1.9 Warranty

A. , Building Warranty

All buildings shall be guaranteed against water leaks arising out of or
caused by ordinary wear and tear by the elements for a period of five
years. Leaks caused by hurricane, lightning, tornado, gale, hail storm
or other unusual phenomena shall not be deemed to be ordinary wear
and tear by the elements.

B. Finish

The finish on exterior exposed surfaces of roof and wall sheets and the
accessories shall be guaranteed for a period of 20 years against
blistering, peeling, cracking, flaking, chalking, and chipping and that the
color will not change in excess of 5 N.B.S. units as determined in
accordance with ASTM D 2244.

•

•

PART 2

2.1

'PRODUCTS

Materials - Framing
.

A. Structural Steel Members: ASTM A572, Grade 50.

B. Structural Tubing: ASTM A500, Grade B

C. Plate or Bar Stock: ASTM A529.

D. Anchor Bolts: ASTM A307, galvanized to ASTM A386, Class B.

E. Bolts, Nuts, and Washers: ASTM A325, galvanized to ASTM A153.

F.' Welding Materials: AWS D1.1 ; type required for materials being welded.

G. Primer: SSPC 15, Type 1, Red Oxide.

H. Grout: Non-shrink type, premixed compound consisting of non-metallic
aggregate, cement, water reducing and plasticiZing agents, capable of
developing minimum compressive strength of 2400 psi in two days and
7000 psi in 28 days.

I. Concrete: Per Section 03300.

J. Concrete Reinforcement: Per Section 03200.
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2.2 Materials - Wall and Roof System •A. Sheet Steel Stock: ASTM A446, Grade A with a galvanized coating
conforming to ASTM A525, Grade 90 designation.

B. Joint Seal Gaskets: Manufacturer's standard.

C. Fasteners: Manufacturer's standard type, galvanized to ASTM A386
1.25 ozlsq ft finish to match adjacent surfaces when exterior exposed.

D. Sealant: Manufacturer's standard, non-staining, elastomeric.

2.3 Fabrication - Wall and Roof Systems

A. Siding: shall be 24 gauge minimum metal thickness, with
configurations for interlocking ribs for securing adjacent sheets.

B. Roofing: shall be 24 gauge minimum metal thickness, standing seam
configuration. Depth of configuration shall be the building

. manufacturer's standard provided all design criteria are met.

C. Soffit Panels: shall be 24 gauge minimum metal thickness, V crimped
profile, perforated for ventilation.

D. Girts/Purlins: Rolled formed structural shape to receive siding,
roofing and liner sheet.

E. Internal & External Corners: Same material thickness and finish as •adjacent material, profile (brake formed) shop cut and factory
metered to required angles. Back brace metered internal corners
with 22 gauge thick sheet.

F. Expansion Joints: Same material and finish as adjacent material
where exposed, 22 gauge thick, (manufacturer's standard brake
formed) (infill) type, of profile to suit system.

G. Flashing,' Closure Pieces, Faci~, Infills and Caps: Same material and
finish as adjacent material, profile to suit system.

H. Fasteners: To maintain load requirements, and weathertight
installation, same finish as cladding, non-corrosive finish.

I. Ventilator: Gravity type, low profile complete with base, bird screen,
hood and flashing.

2.4 Finishes

A. Framing Members: clean, prepare, and galvanize to ASTM A386,
Class B.

B. Exterior Surfaces of Wall and Roof Components and Accessories:
Precoated enamel on steel of modified silicone finish, color as •selected from manufacturer's standard range.
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2.2 Materials - Wall and Roof System 

A. Sheet Steel Stock: ASTM A446, Grade A with a galvanized coating 
conforming to ASTM A525, Grade 90 designation. 

B. Joint Seal Gaskets: Manufacturer's standard. 

C. Fasteners: Manufacturer's standard type, galvanized to ASTM A386 
1.25 ozlsq ft finish to match adjacent surfaces when exterior exposed. 

D. Sealant: Manufacturer's standard, non-staining, elastomeric. 

2.3 Fabrication - Wall and Roof Systems 

A. Siding: shall be 24 gauge minimum metal thickness, with 
configurations for interlocking ribs for securing adjacent sheets. 

B. Roofing: shall be 24 gauge minimum metal thickness, standing seam 
configuration. Depth of configuration shall be the building 

. manufacturer's standard provided all design criteria are met. 

C. Soffit Panels: shall be 24 gauge minimum metal thickness, V crimped 
profile, perforated for ventilation. 

D. Girts/Purlins: Rolled formed structural shape to receive siding, 
roofing and liner sheet. 

E. Internal & External Corners: Same material thickness and finish as 
adjacent material, profile (brake formed) shop cut and factory 
metered to required angles. Back brace metered internal corners 
with 22 gauge thick sheet. 

F. Expansion Joints: Same material and finish as adjacent material 
where exposed, 22 gauge thick, (manufacturer's standard brake 
formed) (infill) type, of profile to suit system. 

G. Flashing,· Closure Pieces, Faci~, Infills and Caps: Same material and 
finish as adjacent material, profile to suit system. 

H. Fasteners: To maintain load requirements, and weathertight 
installation, same finish as cladding, non-corrosive finish. 

I. Ventilator: Gravity type, low profile complete with base, bird screen, 
hood and flashing. 

2.4 Finishes 

A. Framing Members: clean, prepare, and galvanize to ASTM A386, 
Class B. 

B. Exterior Surfaces of Wall and Roof Components and Accessories: 
Precoated enamel on steel of modified silicone finish, color as 
selected from manufacturer's standard range. 

NSWC CRANE 6 
REV. 1, JULY 19, 1996 

PRE-ENGINEERED BUILDING 
SECTION 13121 

• 

• 

• 



• C. Interior Surfaces of Wall and Roof Component and Accessories:
Precoated enamel on steel of modified silicone finish, color as
selected fro~ manufacturer's standard range.

PART 3

3.1

EXECUTION

Examination

A. Verify site conditions.

B. Verify that mechanical and electrical utilities are in correct position.

3.2 Construction - Foundation

A. Construct building foundation, backfill and compact as specified.

B. Verify anchor bolt size, location and projection are per drawings.

3.3. Erection - Framing

A. Erect framing in accordance with AISC Specification.

• B. Provide for erection and wind loads. Provide temporary bracing to
maintain structure plumb and in alignment until completion of erection
and installation of permanent bracing. Locate braced bays as
indicated.

•

C. Set column base plates with non-shrink grout to full plate bearing.

D. Do not field cut or alter structural members without approval of
Arch itectlEngineer.

E. After erection, prime welds, abrasions, and surfaces not galvanized.

3.4 Erection - Wall and Roofing Systems

A. Install in accordance with manufacturer's instructions.

B. Exercise care when cutting prefinished material to ensure cuttings do
not remain on finish surface..

C. Fasten cladding system to structural supports, aligned level and
plumb.

NSWC CRANE
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C. Set column base plates with non-shrink grout to full plate bearing. 

D. Do not field cut or alter structural members without approval of 
Arch itectlEng ineer. 
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C. Fasten cladding system to structural supports, aligned level and 
plumb. 
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D. Locate end laps over supports. End laps minimum two inches. Place
sidelaps over bearing. •E. Provide expansion joints where indicated.

F. Use fasteners per manufacturer's recommendations.

G. Install sealant and gaskets to prevent weather penetration.

H. System: Free of rattles, noise due to thermal movement and wind
whistles.

3.5 Installation - Accessories

Seal wall and roof accessories watertight and weather tight with sealant in
accordance with manufacturer's recommendation.

3.6 Tolerances

A. Framing Members: % inch from level; 1/8 inch from plumb.

8. Siding and Roofing: 1/8 inch from true position.

END SECTION 13121 •

•
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.--• PART 1

1.1

SECTION 15100
CPVC UNDERGROUND STORAGE TANK

GENERAL

Work Included

A. This section covers the labor, materials and equipment necessary for the
Subcontractor design, purchase and installation of below ground CPVC
piping and fittings.

B. Provide new CPVC thermoplastic piping systems. complete and ready
for operation. Piping systems including manufacturer's products shall be
in accordance with the standards and codes mentioned in this
specification and any applicable local codes and laws having jurisdiction.

1.2 References

AMERICAN SOCIETY OF MECHANICAL ENGINEERS (ASMEl

The publications listed below form a part of this specification to the extent
referenced. Specifications listed refer to the latest edition. The publications are
referred to in the text by the basic designation only.

• ASMEIANSI B16.5a

ASMEIANSI B16.21

ASME B31.3

Pipe Flanges and Flanged Fittings

Nonmetallic Flat Gaskets for Pipe Flange

Chemical Plant and Petroleum Refinery Piping

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

•

ASTM A 193

ASTM A 194

ASTM C177

ASTM 0256

ASTM 0570

Alloy Steel and Stainless Steel Bolting Materials for
High Temperature Service

Carbon and Alloy Steel Nuts for Bolts for High
Pressure and High Temperature Service

Test Method for Steady State Heat flux
Measurements and Thermal Transmission
Properties by Means of the Guarded Hot Plate
Apparatus.

Test Method for Impact Resistance of Plastics and
Electrical Insulating M'aterials

Test Method for Water Absorption of Plastics
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PART 1 

1.1 

SECTION 15100 
CPVC UNDERGROUND STORAGE TANK 

GENERAL 

Work Included 

A. This section covers the labor, materials and equipment necessary for the 
Subcontractor design, purchase and installation of below ground CPVC 
piping and fittings. 

B. Provide new CPVC thermoplastic piping systems, complete and ready 
for operation. Piping systems including manufacturer's products shall be 
in accordance with the standards and codes mentioned in this 
specification and any applicable local codes and laws having jurisdiction. 

1.2 References 

NSWC CRANE 

The publications listed below form a part of this specification to the extent 
referenced. Specifications listed refer to the latest edition. The publications are 
referred to in the text by the basic designation only. 

AMERICAN SOCIETY OF MECHANICAL ENGINEERS (ASME) 

ASMEIANSI B16.5a Pipe Flanges and Flanged Fittings 

ASMEIANSI B16.21 Nonmetallic Flat Gaskets for Pipe Flange 

ASME B31.3 Chemical Plant and Petroleum Refinery Piping 

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM) 

ASTM A 193 

ASTM A 194 

ASTM C177 

ASTM 0256 

ASTM 0570 

Alloy Steel and Stainless Steel Bolting Materials for 
High Temperature Service 

Carbon and Alloy Steel Nuts for Bolts for High 
Pressure and High Temperature Service 

Test Method for Steady State Heat flux 
Measurements and Thermal Transmission 
Properties by Means of the Guarded Hot Plate 
Apparatus. 

Test Method for Impact Resistance of Plastics and 
Electrical Insulating M'aterials 

Test Method for Water Absorption of Plastics 
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AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTMl
(Continued) •ASTM D 635

ASTM D 638

ASTM D 648

ASTM D 695

ASTM D696

ASTM D 290

ASTM D 292

ASTM D 1784

ASTM D 2321

ASTM D 2863

ASTM F 439

ASTM F 441

ASTM F 493

Test Method for Rate of Burning and/or Extent and Time of
Burning of Self Supporting Plastics in a Horizontal
Position.

Test Method for Tensile Properties of Plastics

Test Method forDeflection Temperature of Plastics Under
Flexural Load.

Test Method for Compressive Properties of Rigid Plastics

Test Method for Coefficient of Linear Thermal Expansion
of Plastics

Test Methods for Flexural Properties of Unreinforced and
Reinforced Plastics and Electrical Insulating Materials

Test Methods for Specific Gravity (Relative Density) and
Density of Plastics by Displacement

Rigid Poly (Vinyl Chloride (PVC) Compounds and
Chlorinated Poly (Vinyl Chloride) (CPVC) Compounds

Underground Installation of Thermoplastic Pipe for Sewers
and Other Gravity Flow Applications

Test Method for Measuring the Minimum Oxygen
Concentration to Support Candle-Like Combustion of
Plastics (Oxygen Index)

Socket-Type Chlorinated Poly (Vinyl Chloride) (CPVC)
Plastic Pipe Fittings, Schedule 80.

Chlorinated Poly (Vinyl Chloride) (CPVC) Plastic Pipe,
Schedules 40 and 80

Solvents Cements for Chlorinated Poly (Vinyl Chloride)
(CPVC) Plastic Pipe and Fittings

•
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AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTMl 
(Continued) 

ASTM D 635 

ASTM D 638 

ASTM D 648 

ASTM D 695 

ASTM D696 

ASTM D 290 

ASTM D 292 

ASTM D 1784 

ASTM D 2321 

ASTM D 2863 

ASTM F 439 

ASTM F 441 

ASTM F 493 

Test Method for Rate of Burning and/or Extent and Time of 
Burning of Self Supporting Plastics in a Horizontal 
Position. 

Test Method for Tensile Properties of Plastics 

Test Method forDeflection Temperature of Plastics Under 
Flexural Load. 

Test Method for Compressive Properties of Rigid Plastics 

Test Method for Coefficient of Linear Thermal Expansion 
of Plastics 

Test Methods for Flexural Properties of Unreinforced and 
Reinforced Plastics and Electrical Insulating Materials 

Test Methods for Specific Gravity (Relative Density) and 
Density of Plastics by Displacement 

Rigid Poly (Vinyl Chloride (PVC) Compounds and 
Chlorinated Poly (Vinyl Chloride) (CPVC) Compounds 

Underground Installation of Thermoplastic Pipe for Sewers 
and Other Gravity Flow Applications 

Test Method for Measuring the Minimum Oxygen 
Concentration to Support Candle-Like Combustion of 
Plastics (Oxygen Index) 

Socket-Type Chlorinated Poly (Vinyl Chloride) (CPVC) 
Plastic Pipe Fittings, Schedule 80. 

Chlorinated Poly (Vinyl Chloride) (CPVC) Plastic Pipe, 
Schedules 40 and 80 

Solvents Cements for Chlorinated Poly (Vinyl Chloride) 
(CPVC) Plastic Pipe and Fittings 
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• 1.3

PART 2

2.1

Submittals

Submit the following information for approval by Contractor:

A. Manufacturer's Catalog Data

1. Pipe and fittings

2. Valves

B. Material Safety Data Sheets for materials and solvents.

P-RODUCTS

Pipe and Fittings

A. Design

The pipe and fittings supplied under this specification shall be designed in
accordance with ASME B 31.3 and all applicable ASTMs referenced
herein.

• 1. Pipe shall have a schedule 80 wall thickness per ASTM F441 and
plain ends.

•

2. Fittings shall have a schedule 80 wall thickness and socket ends
per ASTM F439.

B. Materials

1. The pipe and fittings supplied under this specification shall be
chlorinated poly vinyl chloride (CPVC) material conforming to
ASTM D 1784 with a class designation of 23447-B.

2. Properties
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PART 2 

2.1 

NSWC CRANE 

Submittals 

Submit the following information for approval by Contractor: 

A. Manufacturer's Catalog Data 

1. Pipe and fittings 

2. Valves 

B. Material Safety Data Sheets for materials and solvents. 

P-RODUCTS 

Pipe and Fittings 

A. Design 

The pipe and fittings supplied under this specification shall be designed in 
accordance with ASME B 31.3 and all applicable ASTMs referenced 
herein. 

1. Pipe shall have a schedule 80 wall thickness per ASTM F441 and 
plain ends. 

2. Fittings shall have a schedule 80 wall thickness and socket ends 
per ASTM F439. 

B. Materials 

1. The pipe and fittings supplied under this specification shall be 
chlorinated poly vinyl chloride (CPVC) material conforming to 
ASTM D 1784 with a class designation of 23447-B. 

2. Properties 
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TABLE 1 •(CPVC) CHLORINATED POLYVINYL CHLORIDE

Specific Gravity ASTM - 0792 1.55

Water Absorption %/24 hrs. @ 730 F. ASTM - 0570 .05

Tensile Strength psi @ 73oF. ASTM - 0638 8,400

Modules of Elasticity

in Tension psi @ 730F x 105 ASTM - 0638 "E" 4.2

Flexural Strength psi ASTM ~ 0790 15,600

Izod Impact 780ft. Ibs/in. notched ASTM - 0256 3.0

Compressive Strength psi ASTM - 0695 "0" 9,000 - 22,000

TABLE 2

(CPVC) CHLORINATED POLYVINYL CHLORIDE

Poison's Ration "v" .35 - .38

Working Stress @ 730F psi US" 2,000

Coefficient of Liner
Expansion in/in of x 105 ASTM - 0696 "e" 3.8

Thermal Expansion inches per 1OoF change per 100' of pipe ~"

Resistance to Heat of Continuous 2100F

Heat Distortion Temp 66 psi ASTM - 0648 238

Heat Distortion Temp of @ 264 psi ASTM - 0648 221

Thermal Conductivity BTU/hr/sq. WoF/in. ASTM - C177 "k" .95

Burning Rate ASTM - 0635 Self Extinguishing

Limiting Oxygen Index (%) ASTM - 02863-70 60

•

•
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TABLE 1 

(CPVC) CHLORINATED POLYVINYL CHLORIDE 

ASTM - 0792 1.55 

%/24 hrs. @ 730 F. ASTM - 0570 .05 

psi @ 73oF. ASTM - 0638 8,400 

psi @ 730F x 105 ASTM - 0638 "E" 4.2 

psi ASTM ~ 0790 15,600 

780ft. Ibstin. notched ASTM - 0256 3.0 

psi ASTM - 0695 "0" 9,000 - 22,000 

TABLE 2 

(CPVC) CHLORINATED POLYVINYL CHLORIDE 

.35 - .38 

@ 730F psi usn 2,000 

in/in of x 105 ASTM - 0696 "e" 3.8 

inches per 1 OoF change per 100' of pipe ~" 

of Continuous 2100F 

66 psi ASTM - 0648 238 

of @ 264 psi ASTM - 0648 221 

BTU/hr/sq. WoF/in. ASTM - C177 "k" .95 

ASTM - 0635 Self Extinguishing 

Index (%) 
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• TABLE 3

MAXIMUM OPERATING PRESSURES (PSI) AT 730F AMBIENT

CPVC SCHEDULE 80

Nominal Size Solvent Weld Threaded

1/4 1130

3/8 920

Y:z 850 420

3/4 690 340

1 630 320

1-1/4 520 260

1-1/2 471 240

2 400 200

• 2-1/2 425 210**

3 375 190**

4 324 160**

6 280 N/R

8 250 N/R

10 230 N/R

12 230 N/R

** For threaded joint properly backweld with solvent weld.
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TABLE 3 

MAXIMUM OPERATING PRESSURES (PSI) AT 730F AMBIENT 

CPVC SCHEDULE 80 

Nominal Size Solvent Weld 

1/4 1130 

3/8 920 

Y:z 850 

3/4 690 

1 630 

1-1/4 520 

1-1/2 471 

2 400 

2-1/2 425 

3 375 

4 324 

6 280 

8 250 

10 230 

12 230 

** For threaded joint properly backweld with solvent weld. 
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420 

340 

320 

260 

240 

200 

210** 

190** 

160** 

N/R 

N/R 

N/R 
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TABLE 4

TEMPERATURE CORRECTION FACTORS •
Operating Temperatures of CPVC

73 1.00

80 .94

90 .86

100 .78

110 .71

120 .64

130 .57

140 .50

150 .43

160 .37

180 .25 •200 .18

210 .16

•
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TABLE 4 

TEMPERATURE CORRECTION FACTORS 

Operating Temperatures of CPVC 

73 1.00 

80 .94 

90 .86 

100 .78 

110 .71 

120 .64 

130 .57 

140 .50 

150 .43 

160 .37 

180 . 25 

200 .18 

210 .16 
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• TABLE 5

MAXIMUM OPERATING PRESSURE (PSI) FOR FLANGED SYSTEMS

•

Operating Temperatures of

100

110

120

f30

140

150

160

170

180

190

200

210

CPVC

150

145

135

125

110

100

90

80

70

60

50

40

•

C. Workmanship, Dimensions and Markings

1. The pipe supplied under this specification shall have the
workmanship, dimensions and markings stated in ASTM F441.

2. The fittings supplied under this specification shall have the
workmanship, dimensions and markings stated in ASTM F439.

D. Solvent Cements

The solvent cements for chlorinated poly (vinyl chloride) (CPVC) plastic
pipe and fittings shall be in accordance with ASTM F493.

E. GovernmenUMilitary Procurement

Responsibility for inspection, packaging and marking for US Government
Procurement shall be in accordance with the applicable supplementary
requirements stated in ASTM F441 and ASTM F439.

NSWC CRANE
REV. 1, JULY 19, 1996

7 CPVC UNDERGROUND PIPE
SECTION 15100

• 

• 

• 

TABLE 5 

MAXIMUM OPERATING PRESSURE (PSI) FOR FLANGED SYSTEMS 

NSWC CRANE 

Operating Temperatures of CPVC 

100 150 

110 145 

120 135 

f30 125 

140 110 

150 100 

160 90 

170 80 

180 70 

190 60 

200 50 

210 40 

C. Workmanship, Dimensions and Markings 

1. The pipe supplied under this specification shall have the 
workmanship, dimensions and markings stated in ASTM F441. 

2. The fittings supplied under this specification shall have the 
workmanship, dimensions and markings stated in ASTM F439. 

D. Solvent Cements 

The solvent cements for chlorinated poly (vinyl chloride) (CPVC) plastic 
pipe and fittings shall be in accordance with ASTM F493. 

E. GovernmenUMilitary Procurement 

Responsibility for inspection, packaging and marking for US Government 
Procurement shall be in accordance with the applicable supplementary 
requirements stated in ASTM F441 and ASTM F439. 
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2.2

*

2.3

Valving

A. Ball valves, ball check valves and plug valves shall be used.

B. Valve bodies and bonnets shall be CPVC (ASTM 01784) with viton
seats/o-rings or ductile iron bodies with PTFE liner.*

C. Pressure temperature rating for 150 psig valves and dimensions shall be
manufacturer's standard.

Annular spacer rings are required when mating raised faced PTFE/PFA lined
valves to flat faced CPVC flanges. These rings shall be made from PTFE
material with dimensions (thickness, inside and outside dimensions) obtained
from the valve manufacturer.

Miscellaneous Piping Components

A. Flanges - Class 150

1. Facing dimensions for flanges shall be per ASMEIANSI B16.5.

•

B. Gaskets

1.

C. Bolting

Gaskets shall be 1/8" thick, class 150, full faced, EPOM material
per ANSI B16.21. •

1. Bolting shall be ASTM A 193 Gr. B7 stud bolts, each with two
heavy hex nuts, ASTM A 194 Gr. 2H and two SAE stainless steel
flat washers.

2.4 Transitions

All transitions from CPVC piping and components to metallic piping and
components shall be made with flat faced flanges. Threaded adapters shall be
utilized only where absolutely necessary.

PART 3

3.1

EXECUTION

Unloading and Handling

Unless otherwise stated, all pipe and fittings shall be unloaded at the point of
delivery, moved to the site designated by the Contractor, and distributed as
required by the Subcontractor. Unloading of pipe and fittings shall be handled
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Valving 

A. Ball valves, ball check valves and plug valves shall be used. 

B. Valve bodies and bonnets shall be CPVC (ASTM 01784) with viton 
seats/o-rings or ductile iron bodies with PTFE liner. * 

C. Pressure temperature rating for 150 psig valves and dimensions shall be 
manufacturer's standard. 

Annular spacer rings are required when mating raised faced PTFE/PFA lined 
valves to flat faced CPVC flanges. These rings shall be made from PTFE 
material with dimensions (thickness, inside and outside dimensions) obtained 
from the valve manufacturer. 

Miscellaneous Piping Components 

A. Flanges - Class 150 

1. Facing dimensions for flanges shall be per ASMEIANSI B16.5. 

B. Gaskets 

1. 

C. Bolting 

Gaskets shall be 1/8" thick, class 150, full faced, EPOM material 
per ANSI B16.21. 

1. Bolting shall be ASTM A 193 Gr. B7 stud bolts, each with two 
heavy hex nuts, ASTM A 194 Gr. 2H and two SAE stainless steel 
flat washers. 

2.4 Transitions 

PART 3 

3.1 

NSWC CRANE 

All transitions from CPVC piping and components to metallic piping and 
components shall be made with flat faced flanges. Threaded adapters shall be 
utilized only where absolutely necessary. 

EXECUTION 

Unloading and Handling 

Unless otherwise stated, all pipe and fittings shall be unloaded at the point of 
delivery, moved to the site designated by the Contractor, and distributed as 
required by the Subcontractor. Unloading of pipe and fittings shall be handled 
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•
3.2

with reasonable care and effort. A palletized load of pipe shall never be pushed
or dragged from a truck bed. Pipe shall not come into severe contact with sharp
objects such as corners of truck beds, loading docks and buildings, forks or
forklift trucks. and rocks or other obstacles on the ground.

Storage

Pipe shall be stored in a flat dry location to avoid bending and contamination.
Palletized pipe should be stacked with wooden pallet bracings touching each
other. Fittings shall be stored in their original packaging. The pipe fittings shall
be stored in a dry indoor location.

3.3 Installation Recommendations

•

A.

B.

C.

D.

Handling

Because of lower impact resistance than steel, CPVC pipe and fittings
shall be handled with care and shall be protected accordingly in high
impact areas.

Solvent Cement Welding

The method of joining CPVC pipe and components shall be in
accordance with the manufacturer's recommended basic steps. These
manufacturer's procedures for preparation, insertion and curing shall be
followed. The applicable specification for solvent welding is ASTM F493.

Trench Preparation

Trench excavation, minimum trench width and cover installation
guidelines and other key considerations in the underground installation of
thermoplastic pipe, shall meet the minimum requirements and guidelines
shown in standard practice ASTM D-2321 and final details to be
approved by the Contractor.

•

E. Allowance for Underground Contraction

Installation and operating temperatures for underground pipelines
frequently vary. Allowance for thermal expansion and contraction shall
be made by snaking the pipe in the trench. When installation
temperature is lower than the operating temperature, the pipe shall be .
installed in straight alignment and brought up to operating temperature
after the joints are cured but before backfilling.

When installation temperature is higher than the operating temperature,
the pipe shall be installed by "snaking" in the trench.
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with reasonable care and effort. A palletized load of pipe shall never be pushed 
or dragged from a truck bed. Pipe shall not come into severe contact with sharp 
objects such as corners of truck beds, loading docks and buildings, forks or 
forklift trucks, and rocks or other obstacles on the ground. 

Storage 

Pipe shall be stored in a flat dry location to avoid bending and contamination. 
Palletized pipe should be stacked with wooden pallet bracings touching each 
other. Fittings shall be stored in their original packaging. The pipe fittings shall 
be stored in a dry indoor location. 

3.3 Installation Recommendations 

A. 

B. 

C. 

D. 

Handling 

Because of lower impact resistance than steel, CPVC pipe and fittings 
shall be handled with care and shall be protected accordingly in high 
impact areas. 

Solvent Cement Welding 

The method of joining CPVC pipe and components shall be in 
accordance with the manufacturer's recommended basic steps. These 
manufacturer's procedures for preparation, insertion and curing shall be 
followed. The applicable specification for solvent welding is ASTM F493. 

Trench Preparation 

Trench excavation, minimum trench width and cover installation 
guidelines and other key considerations in the underground installation of 
thermoplastic pipe, shall meet the minimum requirements and guidelines 
shown in standard practice ASTM D-2321 and final details to be 
approved by the Contractor. 

E. Allowance for Underground Contraction 
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Installation and operating temperatures for underground pipelines 
frequently vary. Allowance for thermal expansion and contraction shall 
be made by snaking the pipe in the trench. When installation 
temperature is lower than the operating temperature, the pipe shall be . 
installed in straight alignment and brought up to operating temperature 
after the joints are cured but before backfilling. 

When installation temperature is higher than the operating temperature, 
the pipe shall be installed by "snaking" in the trench . 
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ALLOWANCE FOR UNDERGROUND CONTRACTION

Loop Max. Temp. Variation of Between Installation and Final Operation
Length

(feet) 100 200 300 400 500 600 700 800 900 1000

Loop Offset From Trench Centerline (Inches)

20 3.0 3.5 4.5 5.0 6.0 6.5 7.0 7.0 8.0 8~0

50 7.0 9.0 11.0 13.0 14.0 15.5 17.0 18.0 19.0 20.0

100 13.0 18.0 22.0 26.0 29.0 35.0 35.0 37.0 40.0 42.0

3.4 Bedding. Compacting and Backfilling

A. General

1. The backfilling shall'be carried out in accordance with one of the,
four following sub-sections, or otherwise specified by the
Contractor.

•

2. Unless otherwise specified by the Contractor, the haunching and
initial backfill shall be compacted before the leakage test, and the
remainder of the backfill placed and compacted following a •
satisfactory test. In all cases the haunching and initial backfill
material shall be placed and compacted to provide support as
specified by the Contractor.

B. Class I and II'Materials

The material used for bedding (if required), haunching, and initial backfill
shall be graded crushed stone, gravel, or sand containing a maximum
particle size of 1-1/2 inches, granular and non-cohesive. It shall be
placed in six (6) inch layers and compacted as specified by the
Contractor. Care shall be taken to ensure that the haunching is well­
placed under the pipe and that the pipe is not moved in the process.
These materials need not be used for final backfilling. Unless otherwise
specified, the final backfill to finished grade may be the excavated
material or other soil, not frozen, and free from voids, lumps of clay,
stones, construction debris and boulders over eight (8) inches in their
longest dimension, or other unsuitable substances.

•
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Loop Max. Temp. Variation of Between Installation and Final Operation 
Length 

(feet) 100 200 300 400 500 600 700 BOo 900 1000 

Loop Offset From Trench Centerline (Inches) 

20 3.0 3.5 4.5 5.0 6.0 6.5 7.0 7.0 B.O B~O 

50 7.0 9.0 11.0 13.0 14.0 15.5 17.0 1B.0 19.0 20.0 

100 13.0 1B.0 22.0 26.0 29.0 35.0 35.0 37.0 40.0 42.0 

3.4 Bedding. Compacting and Backfilling 

A. General 

1. The backfilling shall-be carried out in accordance with one of the _ 
four following sub-sections, or otherwise speCified by the 
Contractor. 

• 

2. Unless otherwise specified by the Contractor, the haunching and 
initial backfill shall be compacted before the leakage test, and the 
remainder of the backfill placed and compacted following a • 
satisfactory test. In all cases the haunching and initial backfill 
material shall be placed and compacted to provide support as 
specified by the Contractor. 

B. Class I and II-Materials 
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The material used for bedding (if required), haunching, and initial backfill 
shall be graded crushed stone, gravel, or sand containing a maximum 
particle size of 1-1/2 inches, granular and non-cohesive. It shall be 
placed in six (6) inch layers and compacted as specified by the 
Contractor. Care shall be taken to ensure that the haunching is well­
placed under the pipe and that the pipe is not moved in the process. 
These materials need not be used for final backfilling. Unless otherwise 
specified, the final backfill to finished grade may be the excavated 
material or other soil, not frozen, and free from voids, lumps of clay, 
stones, construction debris and boulders over eight (B) inches in their 
longest dimension, or other unsuitable substances. 

10 CPVC UNDERGROUND PIPE 
SECTION 15100 

• 



• C. Class III Materials

Class III materials, fine sand, and sandy clay or gravel-clay mixtures shall
be used the same as Classes I and II except that the standard proctor
density required shall be 80% or more as specified by the Contractor and
as determined by the ASTM 0698-58T test for compaction and density of
soil. This may normally be obtained by walking on soil placed in six (6)
inch layers or by hand-tamping same with wooden tampers.

O. Backfill Under Roads

Trenches in the right-of-way of a road shall be backfilled to finished grade
with an approved granular material to a compaction density of 95% of the
maximum standard proctor density or as specified by the Contractor. The
road surface shall be patched to meet existing thickness and grade.

E. Backfill Under Dikes

Trenches through dikes, where shown on the applicable drawings shall
be backfilled to return the dike to its original condition.

3.5 Boring and Jacking

• A. Road crossings, railroad crossings, and crossings of containment dikes
may be accomplished by boring and jacking.

•

PART 4

4.1

B. Subcontractor shall be responsible for maintaining line and grade of all
bored pipelines to within tolerances allowed by industry standards.

C. Boring equipment pits shall be backfilled to match the original condition of
surrounding features.

QUALITY CONTROL

General

These piping systems including fixtures, equipment, materials, installation, and
workmanship shall be in accordance with the ASME B 31.3 Piping Code except as
modified herein.
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C . Class III Materials 

Class III materials, fine sand, and sandy clay or gravel-clay mixtures shall 
be used the same as Classes I and II except that the standard proctor 
density required shall be SO% or more as specified by the Contractor and 
as determined by the ASTM 069S-5ST test for compaction and density of 
soil. This may normally be obtained by walking on soil placed in six (6) 
inch layers or by hand-tamping same with wooden tampers. 

O. Backfill Under Roads 

Trenches in the right-of-way of a road shall be backfilled to finished grade 
with an approved granular material to a compaction density of 95% of the 
maximum standard proctor density or as specified by the Contractor. The 
road surface shall be patched to meet existing thickness and grade. 

E. Backfill Under Dikes 

Trenches through dikes, where shown on the applicable drawings shall 
be backfilled to return the dike to its original condition. 

3.5 Boring and Jacking 

PART 4 

4.1 

NSWC CRANE 

A. Road crossings, railroad crossings, and crossings of containment dikes 
may be accomplished by boring and jacking. 

B. Subcontractor shall be responsible for maintaining line and grade of all 
bored pipelines to within tolerances allowed by industry standards. 

C. Boring equipment pits shall be backfilled to match the original condition of 
surrounding features. 

QUALITY CONTROL 

General 

These piping systems including fixtures, equipment, materials, installation, and 
workmanship shall be in accordance with the ASME B 31.3 Piping Code except as 
modified herein . 
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4.2 Inspection, Examination and Testing

Inspection, examination and testing of chlorinated poly vinyl chloride (CPVC) piping
system shall be in accordance with ASME 831.3, Chapter VII, Part 10.

A. Subcontractor shall inspect and examine all of the CPVC piping system. All
testing of this piping system shall be witnessed by the Contractor,

END OF SECTION 15100

•
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12 CPVC UNDERGROUND PIPE
SECTION 15100

4.2 

NSWC CRANE 

Inspection. Examination and Testing 

Inspection, examination and testing of chlorinated poly vinyl chloride (CPVC) piping 
system shall be in accordance with ASME 831.3, Chapter VII, Part 10. 

A. Subcontractor shall inspect and examine all of the CPVC piping system. All 
testing of this piping system shall be witnessed by the Contractor. 

END OF SECTION 15100 
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STA. 6+50
HQRIZ. 1",..20'
VERT. '''''''5'
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'~,
N)I

LINE POST / U+--;-:,,+

10'-O~ MAX. (TYPICAL)

",;.,

ICAT( fRAME

GATE OPENING VARIES

-

'j;,:.,:~ .. '.....\/1 rK'KT
.:-:...o:W[JF:::~'.:': &=.=:;:;:;:...:0, =\=2.=U£SH=rABR===,C==ff.n:c",=,,-

:""'.", I )': ~8RACE .1IFf==~~:;=;:;.;;~;;;;;:========~~~====~

~~ )I~ ~~ ~.~.~,~~., ,-,oP-,--,:::; ..•' •

EXOTHERMAL WELD --,JI'l-7I-Jr"r:li:~~!j,¥~ONN£CTOR FJ£ FABRIC, ·.11..·· PADLOCi<Y·I<~·1i;·'~· ~
. "U1iij POST AND CROUND WIRE TO BE ~I' :·U .- ~

, U' ~ lil'_ JOINED TOGETHER. "II ""'" ~
No 6 SOLID COPPER '", ' . '. -.::- ..0

OR No 4 STRANDED .•< '·u I ~.II
GALV. STEEL 'MRE -=--.:.. R

5/8" NOM. (1/2" MIN.) lC 8'
COPPERwELD ROO. WHENEvER
A POWER LINE PASSES OVER THE
rENeE. A GROUND ROO SHALL
SE INSTALLED DIRECTLY BELOW
THE POINT OF CROSSING AND
55' EA. SIDE Of THIS POINT.
CROUND RODS SHALL ALSO
BE INSTALLED ALONG THE
FENCE AT 50' MAX, INTERVALS
WHEN A POWER LINE PARALLELS
AND IS OVER THE. OR ADJACENT
TO THE: FENCE. IN WHICH CASE
EACH SEGMENT OF THE FENCE
SHALL BE GROUNDED.

NAruRAL COMPACTED eLAY
OR l~ BENTONITE

60 MIL HOPE SINGLE uNER
(SEE SPEC SECTION 02275)

£lEV. 704.50'

2'-0'

2
11-:

SCALE: f'.: 10'-0'"

T.0.8. £lEV. 700.00'

SECTION "0-0"

10'-0' HIOH CHAIN--.. 1£:.2
llNK FENCe: (TYP.) ............
SEE DETAil THIS owe. ...........

~
~ElI~

I r-:;" ~F
BOTT. (LEV. 694.00' lI::;:;U

COUPACTED BACKFIlL\

-r-n---z:;;:;:;;:;:;;,:;===::;:

T.0.8. ELEv. VARIES
SEE PLAN

~ NEW Q!TCH

VARIES IVARIES

SCALE: 1"-10"-0"

SECTION '~A-A'

::;;';,::J< ,:,',.-; :\ r'lSEE DETAIL THIS owe. \

HEv. VARIES T.O.B. ELEv, VARIES

'~~~O\ \ 1~ ~i~:'LAN
-'[~li!1'~~1

'-_';'""-J~'--__

TYPICAL DITCH SECTION

1/2"=1'-0'

SINGLE LAYER ANCHOR TRENCH

, ,
(MIN.)

SINGLE 60 MIL. HOPE LINER

$EAL WELD
..:',

CHAIN LINK FENCE DETAIL
N.T.S.

T(NSION 8ANO.
cUPS 0 IS'
MAX SI'.Q,Clt4!;

~.

.-STRETCHER 8ARS tlOl LESS
- THAN 03/16- • 03/4" OR EOUAl
><- CROSS SEcnON AREA

~
:/8- NOMINAL DIA. TRUSS
ROO w/TURN8UCKlES fOR
ALL SRACE;O P.Q,NEL

r 1.0. SCH. 40
PIPE (31/2- 00)-

_1-

GATE STOP
DETAIL

~<,

I 1/4' SOt. 40 PIPE ~- - ...
TOP RAIL

STOP/
KEEPER -. 2

b,

"I

-

GATE DETENT DETAIL

l:----1-
W

IoIIN.

SELF CONTAINED
GATE DETENT

19 GAuCE CALV.
CHAIN UNK

11/4' ofSCH. 40 PIPE .JV",?0,,'~'
TOP RAIl. ~ SAND ClIPS

,y.,

4" DIA. HOPE PIPE

HOPE PIPE FILLED WITH
CONC. W/HDPE CAP TYP~ EA.
END TO PREVENT LINER UPLIFT
DUE TO NEGATIVE PRESSURE
OVER ENTIRE PERIMETER

I I.

SINGLE 60 MIL. HOPE LINER

SEAM WELD TO HOLD
BALLAST IN PLACE

CONC. COLLAR PENETRATION DETAIL

695

690

705

70('

710

715

715

710

POND #1
HORIZ. 1'" -20'
VERT. 1'"=5'

SECTION "8-8"

I
I
I
I

.

.

690

710

710

DIR- owe..

li'PiCAL CORNER POST

DETAILS

~MORR'SON KNUDSEN
~ENVIRONMENTAL GROUP

IJU=I Jacobs Engineering Group Inc.
.' ~ Central Region Boton Rouge. Louisiana

LEGEND

v//77/1 FlLL SOil
ILL//lj!

m~ SOIL to BE REMOVED

MISC. FENCE
N.LS,

li'PICAI. LINE POST

1/2"=1'-0'

8ALLAST 0ETAI L

705

695

700

690

NEW RACE

~I I

I
I

x

,
">1
,)Ol' 'X

L ---';X, .X

I
I
I

POND #2

I
I

__ r

SECTION "C-C"

.X

.
X'
"v1VV\. . A'

I
HOPE UNER..J

I

~txISnNG GRAOE

~ .>:"' ....,.J-- I
rv-, . A x>rx ,,':,
"< x ',X
Ij x
V

690

695

700

705

W
N HORIZ. 1" ..20'
ij) VERT. 1~ .,,5'
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C5

CQ'L PEO•

E:PQXY PAUll
SLOPE COATING

r-<~,_.l.--r-l.f-;--'''''':::;:>'''\.._a" CMU SOUO GROUT WALL

NOTES:

SUMP WALL

1. HIGH PRESSURE WASH SYSTEM SHALL BE A DELUXE PUMPING
STATION 'MTH AD•.1USTA8LE: PRESSURE REGULATOR AS MANUF'ACTI./R£D
BY JoA-OK EOUtPMENT ANO SUPPLY co. INC." OR AN APPROVED
EQUAL

2. lHE COATING fOR THE OECONTAMINATION AREA SHAl.l SE AN
EPOXY/AMINE SYSiEM CAPABLE OF SUSTAINING HEAVY WHEEL AND
FOOi TRAFFIC. iHE SYSTEM SHALL SEAL TI-lE CONCRETE AND MASONRY
IN ORDER TO PREVENT MIGRATION OF CONTAMINATES INTO THE: SURfACe.
APPLICATlQN SHOULO SE MACE SY ERUSH. ROLLER OR SOUEEGEE. AND
ONLY AnER THE CONCRETE HAS BEEN ALLOWED TO CURE FOR t 4 OA YS.
SURFACE ?REPARAnON SHALL at:: DONE IN ACCORDANCE WITH THE
MANUFACTURERS' R£CQMMENOAnONS. FINISH SURF'ACE TI-!ICKNESS SHAll
BE 15 MILS. COLOR SHAU. BE SELECTED BY THE CONTRACTOR(MK).
RECOMMENDED PROOUCT IS "'EM8EGUARD ARJo AS MANUfAC11JRED BY
MA$lER 8UILOERS TECHNOLOGIES. 23700 CHAGRIN BLVD., CLEVELAND,
OHIO (216)831-5500. (800)227-3350 OR AN APPROVED EQUAL.

.
o
;!,

SECTION D-D
1/2"-1'-0"

CS

i5 CONT ...J.'---

SECTION E-E
1/2"~1'-0"

3. FOR GENERAL NOTES SEE owo. 5-102.

OPENING

LiNtEL CMU

/IS CONT

i5 L 0- 12-" O.C.

EL 710'-0"

SECTION B-B
1/2"=1'-0"

1i5 @ 12~

El. 710'-0"

5"

IS CONT

12 L
1 1 I J1.,_._. - !

~I
1 I

r
,

. I
: ,

I I,,
PRE ENGINEERED II . CANOPY ,,

II ,,
II ,,
II ,,
II • ,

i VfANOPY SUPPORT COl.. I£L 718'-0" (SEYONO) (T'l1')
c- c-

,
I

,
II ,,
II ,,
II EPOXY PAINT
,,
II

COATING

J' (SEE NOTE 2) ,
~ , I-iS @ 2'" C/C I. I"' TYP '0 WALLS

g
,,
I• I s" X s" )( 16" eMU sauo /SLOPING $LAS0

'"
GROUT W/3/1S" OURAWAll 0' :"' • lS" C/C VERTICAL T'l1'.

iE I I
~ • 0-

i "'''.-'
--4

, N

\0 : : : . : : : :

// - '~ff~,> '"
~ ..".~ ,g?,iifl§1II

'0 // : j5--_ ~...-t< \ J~~-
I i"'/l ~

-;.,

'r /....d'2 ~15 0 12"

I / 12
- as;) UMESTONE

1/-+b UMEST~E "- "

COL !'EO.
SECTION A-A

(SEYONO) (TYP) 1/2"'.1'-0"

'-

is CONT

ASPHALT ROAD

OWG. So-10t

-GRA\IlTY VENT

'0
".:!!

...-PO'NER VENT

-/LJ. .
-0,
S

CI.QR OUT sa D£l'M. 2
OWG $-laJ

owe. S-102

.' ;--, ~ . .

!1
ow<;. 5-102

...
UI1l/IG lOG (M'). ':i,
(sa: DEL Dl\1l C-102l N

..1

5/1~ CHl<O PI.
1lP

2X4 WOOD STUO WALL
W/5/S" SHEET ROCK
S01H SlOES

I
I

I
;;;-;!-...

5'-a"

!~
~
I

,

+--~l

. ,_.:

'".'

I

~MORRISON KNUDSEN
~ ENV IRONMENTAL GROUP

lJ~1 Jacobs Engineering Group Inc.I(; Centrol Region Soion Rouge, Louisiana
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I

2"

DETAIL 1

L11/2 X 2 X

3/S". X 0'-'" HEADED STUD
(A.E.w.S.c.) @ 12"

2 1/4 X 3/1S

EPOXY PAINT\ rREMOVABLE GRATING
COATING

~I H"/J~
. . ' .

\
of,

/ jjgJiItI~P'" 12
12

/ a"1
tU:::::~

i'-O"
012" C/C

3'-4- L #5 CONT
HfAi etJl.lP umr·
10,000 am HEAT
Moo STU ccaUNG

DOOR SCHEDULt- Sl/E OESCRIPtJON

A
l'-Ifl r-If Slm 000< ""0 _Ex I 1/" tHleJ(

B (2) l'-IfX r-If Sl£El 000< ""0 _E
1 , ,1" 1HJCJ(

.

PLAN
l/'"~l'-O"

PLUMBING SCHEDULE
ItEll O£SCRlP'OON

iOllEi
AM(RJC%N sTAHOARD SrFHON JEr MOW. 12J2.012
iYHlT£ OR .m APPRMO EQU.AL.

LAVATORY M.lEPJO.N STMmARDUOOa 1 4JOO..117 "WHITE:
OR #l ,IflPftOVEIJ EQU4t.

'HAitR 50 GALLON aECTRlC l1HEDi OR AN
HEArER ,lPPRO\IEO EOUAL

.

w SECTlON C-C 1"-1'-0"
N 1/2"=1'-0· CONTRACT NO. "'rv~ ~~ " .. ~
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Z I ADO CANOPY de REoI. fDN. de SECTS aN RR IZ/96 7:AP"'OR""O""VE"'D"'·"-"'__-'.1...::."-"'_ ~ , .• CRANE NSWC
g, 1----+--------~---_+----t_-.,;-t_----,-----_+-;:;;+-- -_;;:=:;;-------+-;;v_h'HKt_I:iP?tn:;w+-;;o;--j-"'Sc:.SU:.;;E=:..D_fD=:..R'-C.:..:C'-NS'-,R;;U:;;C,~IO;;;:N;_-----t_;f~RM::..I~GLi<t1 -;;;R,;;R;-jll,;;I;;/9';;l5 APPROVED~R 1(96 \~.~:~§ . DECON AREA CONCRETE PLAN & SECTIONS

MK R£'IlSl0N BY i CHK I AP? IOA TE: Ml< REVISION BY I CHK J APP DATE: ":o'l::';~ ~~...~:~,\".." J ~
'" L'O-/-'9-/9"'5"-14'''''1'''5-.I'.!E"-£Z-;O-9SA~2-a,",-_~sc~'''''''~;''''18~".-:,':",_':O":------...l-----J...---i------------.J...;;.:...l..--:-------;;..;;;.:.------- J...;;....J..._......_...:._-J--. '- ;;..;;;.:. .....'-.J..._......_ ....._.:.J. ...J. -=""{ii::;:::.~~,t:l;r.,.7Liiq7"':-l.---------------0-,R------------ .-I i

owe.
...'Os# 10Gi7521 F'!LE: 5-100 ,C~_ATE:~'~'_0_5_/_09./95 :C54> oP:~'_:::LA_N_:.--,.--.. ._ ."_. ._"_'_'..~,__. __ ..:..__ -'-:'..,., __.''''_ '. ~"_ ,~". __ ._.__. . _._... .... . . ~~



REV, SCALE

2 1/2"=1'-0'"

8 • 8 • 18 CMU
BONO SEAU

(2) 15 CONT

2 IS CONf TYP

l 3/4,- HOll.OW METAL DOOR

!---8 X 5 X 16 CMU
BONO 8£AM

'"c~~--I.lETALDOOR F'RAME
W/ ASSESSORIES

1 3/4" HOLLOW METAL DOOR

ROOMO

lJ,.,-;(lt~-a x -4 X 16 QAu
CONe 5tOO:
aX8X16CMU
BONO SEAM

h'iri-.;...- a x 5 X 16 CMU
BOND BEAM

l:~:t.--METAL DOOR FRAME
W/ ASSESSORIES

S-101

NAILERS

OWG. NO.

NAILERS

SECTION N-N
,.. -"

--

MASONRY NOTES:
1. HOLLOW LOAD BEARING CONCRETE BLOO<S SHALL BE NORMAL WEIGHf.

GRADE N, TYPE 1 CONFORMING TO ASTM C 90.
2.. ULlIMA t'E: COMPRESSNE STR£NCni. F m, EQUALS 1500 PSt 'MiH 1/2"

MAXIMUM AOOREGATE SIZE.
3. GROUT COMPRESSIVE STR£NG111. r '" EDUALS 300<lPSl ANO SHALL

CONfORM TO ASTM C 416.
4. MORTAR S"ALL BE TYPE M (2S00 PSI) CDNFOR...NG TO AS"" C 270.
". JOINTS SHALL BE .3/8" NOMINAL
5. CLASS- a I.AP SPLICES SHAU aE REaD ;-OR BOND BEAM REINFORCING.
7. BLOCl< CELLS SHALL BE FULLY GROUTED AT EVERY DOwtl LOCATION.

AT CORNERS OF BLDG 2. cnlS IN EACH OIRECTION SHAlL BE fUllY
GRQU'TED. All CEU,S OF FRU STANDING WAltS SHALL BE rou.y
GROUl£O, AS NOTED ON ORA'MNGS. CC:U,S ADJACENT to DOOR OPENIN(;S
SHALL BE GROUTED SOUD FROM FLOOR TO SOTTOM OF UNTEL OR
BONO BEAM.

FOR -CONSTRUCTION

• X 8" X 16'" CMU WAll
/3/16' OURAWAli. 0'

6- C/c vERTICAL T"t'P

OSlJRE STRiP

THERSEAl

BIOREMEDIATION FACIUTY
CRANE NSWC

DECON AREA CONC SECTIONS & ELEVATIONS

~MORRISON KNUDSEN
~ENV1RONMENTAL GROUP

IJEIJaCObS Engineering Group Inc.
Central Region Baton Rouge, Louisiana

CONTRACT NO.

10G175-21

OOOR

20 GA ST<EL RoonNG

METAL COOR f'RAME

TYP JAMB DETAIL

6'-. 1/'"

I
METAL DOOR ANCHOR
(3l EACH SlOE

soum WALL ELEVATION

NOR]=! WALL ELEVA1l0N

-;1 r-

et.
I-l

I 1 1/1
'MeA

I

~ I 1 I~ATP~J I /UNlT~ I V~I I
1 I I 1 1/

OOOR OPNG 1 I 1
I I 1 I 1 I

I 1 I
I I I I I

I I I
I I I I I

PL 4 1/2" X 3/8 X O'-S"
W/ 1/2-. J-BOLT X 6" LG
TYP 0 EACH JOiST

M--8 X8X 16
SON{) SEAM

,..- ROOFlNG - :'1
I:!!f -= :::0: Ilir

1 I

I ! I I I I I

1 I I
I

~
) )

I I 1 /rI , I I
• 1 1 1/
~ I 1 I'" DOOR; OPNG OOOR DPNG
I

1 I 1" I I j

I I I
I 1 I

.1.- I I I

,"

L3xJxlj4 PURL/N

DETAIL 1
1" - 1'-0"

TVP?--:::-r-r--€l
3/16

- POWER \lENT

]:;~=t=j=;==~~laj~-- (2) 2x, NAILERS

s" X a- X 16- eMU WAU.
W/3/1'" OURAWALL ..
16" elc I/ERnCAl T't'P
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Group Inc.
Houston, Texas

BIOREMEDIATION FACILITY
CRANE NSWC

ELECTRICAL - KEY PLAN

MORRISON KNUDSEN
EN~RONMENTAL GROUP

1. SEE COVER SHEET FOR CML &: ELECTRICAL OWG. LIST.

2. EXACT LOCATIONS OF ALL ELECTRICAL EOUIPMENT TO BE
OETERMINED IN THE FIELD.

J. ELECTRICAL SUB-CONTRACTOR SHALL VERIFY SUPPLY
VOLTAGE BEFORE PURCHASING TRANSFORMERS.

4. SEE DWG. HE-I04 FOR LEGENO.

5. ALL CONOUCTORS SHALL BE COPPER.
UNLESS NOTED OTHERWISE.

NOTES:

!J. ~I Jacobs Engineering
. ~ Centrol Region
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FOR BUILDING UGHTING
(TYP J PLACES)
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BLDG. #3

_ __ID~LERTRAJLER H1 .

----' I1-- PARKING ---j TRAILER 62 .

f-- (GRAVEL) --1.=:::;:=:::;;::=:;::::.I~;:---1--..L-..L

BUiLDING
SWITCHRACK
(TYP. J PLACES)

p_.
II

1/
1/

~I

Ii
1/

(
jI

1/
1/

~I

Ii
I EXIST. POLE

(TYP. FOR 5)

2/C#2. w/ GROUNO
MESSENGER. 600V
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INSTALL
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SEE NOTE J (TYP.)

INSTALL
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NOTES

1. FIELD TO INsTALL NEW POLE (35'-0" POLE. CL-2. S'-O" DEEP
IN UNOISTUR8E:O EARTH) AND FIELD TO INSTALL 2-400 WATT
METAL HAUOE l'1.00DLIG'rlTS.

2. GROUND CONDUCTOR SHALL BE TERMINATED AT ALL POWER &
UGHTING PANELS

3. ALL CONDUCTORS SHALL SE ,2 AWG. 600V. WITH THWN INSUALTION
UNLESS OTHERWISE NOTED.

+. ELECTRICAL SUB-CONTRACTOR TO VERIFY SUPPLY VOLTAGE BEFORE
PURCHASING TRANSFORMER.

5. ALL CONDUIT RUNS ARE SHOWN OIAGRAMMATlCALLY. ELECTRICAL
SUB-COIlTRACTOR SHALL OETERMINE EXACT ROUTE 8< SUPPORT.

S. ALL UNDERGROUND CONDUITS SHALL BE ENCASED IN' A REO CONCRETE
OUCTllANK. MINIMUM CONCRETE COVERAGE OF CONOUITS SHALL BE :S'
ALL AROUND ON OUTSIOE OF OUCTBANK & 2" BElWEEN CONDUIT
O.O:S IN INTERIOR OF OllCTBANK.

7. ALL 120/2+0'1 CONDUITS MUsT BE ROUTED A MINIMUM OF 18" BELOW
GRADE. ALL 7.6 KV CONDUITS MUST SE ROUTED A MINIMUM OF 3S"
BELOW GRADE.

a. ALL GROUND RODS SHALL BE SaNDED TOGEfHER WITH A 62/0 BARE
COPPER BONDING CONDUCTOR.

9. ELECTRICAL SUB-CONrnACTOR SHALL INSTALL is BARE COPPER GROUND
CONDUCTOR ALONG LENGTH OF POLE & WRAP WIRE AROUNO BUTT
OF POLE SEVERAL TIMES BEFORE INSTALLING POLE IN GROUND.

10. ELECTRICAL SUB-CONTRACTOR SHALL LABEL MAIN BREAKERS AS "SERVICE
DISCONNECT:

11. SEE DWG. #E-l0+ FOR LEGENO.

12•. FLOOOUGHTS SHALL BE INsTALLED A MINIMUM OF 5'-0" FROM
BARE OVERHEAD ENERGIZED CONDUCTORS.

13. ALL CONOUCTORS SHALL 8E COPPER. UNLESS NOTED OTHERWlSE.

r-SEE NOTE S
(lYP.)

J

I

~)

.£
@FOR GROUNO ROO

-10 CONNECTIONS
(lYP. 7 PLACES)

SEE NOTE 2
(iYP. 5 PLACES)
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NOTES

1. GROUND CONDUCTOR SHALL BE CONNECTED TO PANELBOARD FRAME
WHICH IS PERMANENTLY BONDED TO PANELBOARD GROUNO BAR.

2. GROUND CONDUCTOR SHALL BE BARE. 62/0 COPPER WIRE.

~. SEE DWG. IE-I04 FOR LEGEND.

4. AlL CONDUCTORS SHALL BE COPPER. UNLESS NOTED OTHERWISE.
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NOTES

1. CONDUiT ROUTINGS ARE SHOWN OIAGRAMMATICALLY. ACTLAL ROUTINGS
SHALL BE DETERMINED BY THE FIELO.

2. 100 AMP MAIN BREAKER lOCATED IN LP-A SHALL SE USED FOR
SERVICE DISCONNECTING MEANS.

3. FIELD TO INSTALL PHOTO-ElECTRIC-EYE IN SUCH A MANNER foS TO
INSURE THAT iT WILL FUNCTION PROPERLY.

4. INSTALLATION &: CONTROLS OF PRESSURE WASHER UNIT SHALL SE
BY WASHER VENDOR. SUB-CONTRACTOR SHALL VERIFY SIZE OF CIRCUIT
BREAKER &: WIRE AS ADEOUATE FOR PRESSURE WASHER UNIT.

5. ALL CONDUCTORS SHALL SE H12 AWG WITH THWN INSULATION
UNLESS OTHERWISE NOTED.

S. ALL 120/240V CONDUIT MUST BE ROUTED A MINIMUM OF IS" BELOW
GRADE. 7.6KV CONDUIT SHALL BE ROUTED A MINIMUM OF 36"
BELOW GRADE.

7. ELECTRICAL SUB-CONTRACTOR SHALL VERIFY SIZE OF CIRCUiT BREAKER
&: WIRE foS ADEOUATE FOR HEAT PUMP UNIT:

B. ALL UNOEROROUNO CONOUI~ SHALL BE ENCASED IN A RED CONCRETE
DUCTSANK. MINIMUM CONCRETE COVERAGE OF CONDUITS SHALL BE :s'
ALL AROUND ON OUTSIDE OF DUCTISANK &: Z' BETWEEN CONDUIT O.O:S
IN INTERIOR OF DUCTSANK.

9. ELECTRICAL SUB-CONTRACTOR SHALL INSTALL DRAINS AT LOW POINT OF ALL
CONDUIT RUNS.

10. INSTALL A HANO-OFF-AUTOMATIC SWITCH 4'-6" ABOVE GRADE TO
CONTROL LIGHT FIXTURES AND TO BY-PfoSS PHOTO-ELECTRIC-EYE
WHEN REOUIRED. SEE FIXTURE SCHEDULE ON DWO. E-l04 FOR
A COMPLETE DESCRIPTION OF SWITCH.

11. SEE DWG. IE-I04 FOR lEGEND.

12. ALL CONDUCTORS SHALL BE COPPER, UNLESS NOTED OTHERWISE.

q,..--+-+- 3-1/Cll0

4>-+---+--+- 3-1/CI1D

0-
-I--t-HAND-OFF-AUTO

I 1---

1-- SWITCH FOR
FLOODLIGHTS

FLOODLlGH~

LIGHTING
CONTACTOR

r1"C..5-1/C Hl0
FEED TO H-O-A SWITCH
&: CONTACTOR. SEE
WIRING DIAGRAM HI
ON OWG. IE-I07 '

24 CKT.
POWER
PANEL
"Of'"l­

I-

DET. 4
SWITCHRACK DETAIL

, N.T.S.

FIELD TO LOCATE
AND SUPPORT
foS REO'D~

FIELD TO FABRICATE
SWITCHRACK7

W$li/f11l!!lP' I I I I I I I I I I I

f~~~~~~~R---j;~~,'~~~t ~~~
TRANSFORMER~ t I :.l

DP-l.3 ,CDP~~:.11 "1~_F)o~~L1GHTS
DP-2.4 I '--- DP 1416 1 C..3-1/C 112-600V

DP-5.7--' - • TO PHOTO-EYE

~ FOR GROUND ROO
-~ CONNECTION

TO GROUNO GRID

TO COLUMN

24 CXT. POWER PANEL "PP~
W/225A MAIN BREAKER

SEE NOTE 3

\ '

\

~Z'C.. FROM'f SWITCHi<ACK

I
PD-2.4 (12) .

PPB-7 L SEE NOTE S (TYP.)

HW

PPB-2.4

'I

PPB-6

3-1/C 14
11\
6=

}11fGFI

_ "STORAGE ROOM

p==

1\ /

PPB-B' rl.'"

" ~~•.

1\

v ~ flUORESCENT

p== FIXTURE ~
2-BULB (40W) f-

'1\ /:::/ f-1t---VENT

\ '

PPB
j
-l0

'==; J,

PPB-5 \
- GF~ , 1-1

r I \ 10 PE

'I/,n . ~TPUMP7w0~1
1~;t-J \~ ~~E ~EE~' I

LJ
REST ROOM --+--1-_o

TO GROUND GRID

"-'r----

W~{GFI

\jl~

r-~W==75==============~17~rt/~1'~G~r
PPB-l.3

I 3-1/C 1
10Z

PWU ~

t-----: SUILOING OVERHANG

L- SEE NOTE 10 I
"- ' , -.J
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DET. 5
TYP. SWITCHRACK (3 ?LDG'S)

N.T.S. ';

fROOF

~~_-iit,----t ~ 'I ~
. II FIELD TO ROUTE I "
.lL ANO SUPPORT ULII CONDUIT foS REO'D II

II ~ l"C.•2-1/C#1Z &: II
II 1-1/cHI2 GND. II

I"C..B-l/CI12 &:
2-1/CH12 GND. _____

II FIELD TO FASRICATI / II
II RACK. AS REO'D '\ I I I II
II 2:::;;±:::;=::;=±=;:J±HI

, -->-11.--' fill:LTO•
II "ON-OF!" LIGHT SWiTCH • LP-A II

'~ CNT.

II SEE WIRING, DIAGRAM 12 l-f?=r~~~9~thilON DWO. IE-l07 --'::""---"""1
1

~ _

II~ G.F.I. RECEPTACLE ' II
II J ,FOR SUMP PUMP SEE NOTE 2 - II

' n:,,10-1/cI12 I' SEE NOTE 9- I'I' f-- COLUMN &: 2-1/CHI2 GND. II

I r ~;r

/I

,

~COLUMN GROUNO

I
~-10&, CONNECTION

/ _::0'\ ""-./ (TYP. 2 PLACES)
J'~175 17U

H~~'--:±~=:======================~,l-1+( , TO GROUND GRID

DET. 8
DECON AREA

N~£ I
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NOTES
-

1. ALL MATERIAL SPECIFlED IN THE BILL OF MATERIALS '" FIXTURE
SCHEDULE MAY BE SUBSTITUTED WITH CUENT APPROVED EQUALS.

2. ELECTRICAL SUB-CONTRACTOR SHALL PURCHASE '" INSTALL RECEPTACLE
SUITABLE roR PLUG PROVIOED WITH HEAT PUMP•.

3. ELECTRICAL SUB-CONTRACTOR SHALL ALSO PURCHASE &: INSTALL 5 AMP
FUSES IN FUSE HOLDER FOR THREE 25 KVA TRANSFORMERS '"
A 30 AMP FU5E FOR THE 167 KVA TRANSFORMER.

4. SEE DWG. IE-104 FOR LEGEND.

5• ALL CONOUCTORS SHALL BE COPPER, UNLESS NOTED OTHERWISE.

.

FIXTURE SCHEDULE . BILL OF MATERIALS.

lYPE QT'(, .. . DESCRIPTION ITEM QTT. DESCRIPTIOI'! VENDOR/CAT. N0.'. NO•

tt
. .

1 3 25 KYA POLE MOUNTED TRANSFORMER. SINGLE. VANTRAN
UGHlING AXlURE; 200 WAIT, INCANDESCENT, 120'1, W/ GUARO, 7520 PRL/120-24OV SEC. WlTH 2 PRI. BUSHINGS•. 2 CEIUNG MOum W/ GlQBE '" GUARD .

157 KVA PAD MOUNTED TRANSFORMER. SINGLE. VANTRAN
2 1 7520 PR!./120-24OV SEC. WITH INTERNAL FUSING,

(§) UGHTING FJXTiJRE. 250 WAIT, METAL HAUDE, 240V, ~ GUARD, LOOP FEED, 01(A0 FRONT, '" MULTI TAPS 2 I»
72 ENCLOS£!) '" GASKETED. SUITABLE FOR WET 1.0 ATIONS. 2 1/2% INTERVALS ABOvE '" 2 I» 2 1/2% LEGENDNEMA 4X, HAlI.UX 2 CAT. IVH025C040-TGl-P3 INTERVALS BEl.OW PRIMARY VOLTAGE.

e

LIGHTiNG FIXTURE, 250 WATT, METAL'HAUOE, 240V, 3 20 COPPER Ci.AO GROUNO ROO AMERICAN EI.ECTRIC-BI.ACK8URN
36 . ENCLOSED '" GASKETED, SUITABLE FOR WET 1.0CATIONS, S'-O" LONG. 3/4" DIA. CAT. #750B

. F NEMA 4X, HAlI.UX 2 CAT. §VHD25CD40-TGI.-F2
LIGHTING PANEl. "LPA" - 24 CKl. CUTLER HAMMER/WESTINGHOUSE

e
UGHTING FIXTURE. 250 WATT, MlITAL HAUDE,

4 3 100 AMP MAIN BREAKER POW-R-UNE 1, NEMA 3R PANEl. BOARD
PENDANT MOUNT

~
SEE owe. IE-l09 FOR REQUIREMENTS

eF
LIGHTING FIXTURE, 250 WATT. METAL HAUDE.

2 UGHTING FIXTURE. 40 WATT, FLUORESCENT. 120V.
FI.E~BLE PENDANT MOUNT4'-0" 1.0NG. 2 BUI.B. WlTH DIFFUSER COVEr

WITH EMERGENCY PACK. EMERGI-UTE CAT, . FPSI
5 1

POWER PANEL "PPa' - 24 CKl, CUTLER HAMMER/WESTINGHOUSE :cz100 AMP MAIN BREAKER PCW-R-LINE 1, NEMA 3R PANEL BOARD UGHTING FlXTURE, 200 WATT, INCANDESCENT
.

. . SEE owe. IE-l09 FOR REQUIREMENTS

*
LIGHT SWITCH

'W~Fl
GROUND FAULT RECEPTACLE, 20A, 125V, SUITABLE FOR POWER OISTRIBUTION PANEl. "OF" - 28(X) SPACE CUTLER HAMMER/WESTINGHOUSE

5 WET LOCATIONS, 2 POI.E. :; WIRE. HUBBEl.1. 6 1 800 AMP MAIN BREAKER POW-R-UNE 4-NEMA3R PANEl. BOARD wpH LIGHT SWITCH, WEATHER PROOFCATJiGF5352 MOUNTED IN FS SINGLE GANG BOX WlTH
WEA ERPROOF COVER HUBBm CAT. IWPFS26 SEE DWo. IE-l09 FOR REQUIREMENTS

HIGH VOI.TAGE TYPE "cr CUT-Ours A. S. CHANCE @= RECElPTACU: (250V) WlTH GFl CIRCUIT
. 7 4 POLE MOUNnEo (SEE NOTE J) CAT. IC710-112P8 BREAKER IN PANEL

@= RECEPTACLE, 20A, 25OV. 2 POLE,' 3 WlRE. HU8SEI.L WP/OR(HEAT 1 CAT. 15462 MOUNTED IN SINGLE GANG BOX (SEE NOTE 2) HI(AVY DUTY OEAD END CI.EVIS A. B. CHANCE @= GROUNO FAULT RECEPTACLE (125V). WEATHER PROOF
PUMP) a 3 CAT. IG344 W/ SPOOL 10909-1035

GFl
GROUND FAULT RECEPTACLE (125V)FLOOD LIGHTING FlXTlJRE:. 400 WATT. METAL HAUOE. 240V 9 4 COMPRESSION STIRRUPS (fIEI.D TO VERIFY) .AMERICAN El.ECTRIC-BI.ACK8URN @=..~ ENOI.OSED &: GASKETED. SUITABLE FOR WET' LOCATIONS CAT. ISCO 024 HAZI.UX CAT. IFH-671 H-4MT WITH WOOO POLE MOUNTiNG

<f£.0
LIGHTING FlXTURE. Fl.OODUGHT, METAL HAUOE. BRACKET '. .'

10 2 TERMINATION CONNECTORS G '" W ELECTRIC CO. 400 WATT ANO 175 WATTCAT. IE7ZKPOAB
( AS SPECIFIED ON THE ORAWINGS )Fl.OOO LIGHTING FlXTURE, 175 WATT. METAL HAUOE, 120V

4Z? 6 . ENCLOSEO &: CASKETED. SUlTAlBLE roR WET I.OCATIONS,
11 2 PHOTO-ELECTRIC EYE FISHER-PIERCE PE

HAlI.UX CAT. IFH-371H-4MT ~UL595 MARINE USTED) MODEL 16601A 0 PHOTO ELECTRIC EYE
WlTH CLAMP MTG. BRACKET FS -3 .

12 3 UGHllNG CONTACTOR - MULTIPOLE SQUARE D
[> 25 KYA, POLE MOUNTEO, 762DV-120/240V

OFI GROUNO FAUI.T INTERRUPT RECEPTACLE 125V-2OA
(8UlLOINGS 11. 12 '" 13) CAT. IB90:;-LW1200-V03-C6F4

SINGl.E PHASE TRANSFORMER
@= 4

(lNOOOR) HUSBEI.L CAT. IGFS352 LIGHTING CQNTACTOR - M\lI.TlPOLE SQUARE 013 1
OPPS

----_._..~,.. (Fl.OOOUGHTING) CAT. 18903_LW80-V03_CF4G101 ?OWER PANEl. It 1.0eATED AT RESTROOM

14 1 DISCONNECT SWITCH CROUSE-HINDS Dop
*

2 LIGHT SWITCH. HUBBELL CAT; 11221-1 w/ WALL CAT. IEFSC2129 OISTRIBUTlON POWER PANEl. FOR TRAILER FEEGSPLAnE CAT.. IPI- 15 4 9KY LIGHTNING ARRESTOR, HEAVY OUTY. OYNAVAR HUBSEL OHIO BRASS CATLOG 1 948
POV-100 COMPI.ETE wITH TOP ANO 1.0WER CAT. I 217608-7444

CROUSE-HINOS CAT. HEOSC TYPE BOX WITH A TWO PosmON nERMINAI. HAROWARE AND MOUNTING HAROWARE 0 POWER PANEI.S PROVIDEO WITH TRAlI.ERS

W~* 1 SELECTOR SWITCH, ROCKER ARM, CROUSE-HINOS CAT.
HDS0933 ANO A 3 POSTION SEI.ECTOR SWlTCH. HOA SWITCH,
CROUSE-HINDS CAT.IOS0926 @ GROUNO ROO

e 50 GAL. HOT WATER HI(ATER

EJ PRESSURE WASH UNIT

1><:1 UGHTING FIXTURE. 40 WATT, FLUORESCENT. 2 BULB
WlTH EMERGENCY PACK

I.PA

c:::J LIGHTING PANEl. IN BUII.OINGS 11, 12 &: 13

.p,-e- ClRCUIT DESIGN SHOWING HOT (VERT.)•
NEUTRAl. (SlANTED) &: GROUNO (G)

.-

• ELECTRICAL CONNECTIGN POINT
_." 'a "''''·''1,0 ,:'.!

IjIr~ f'""Mr;''rl'" -1., '1 Ii"
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~
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NOTES:

FOR BUILDINGU

1, FIELD TO INSTALL & SUPPORT CONDUIT }S REQ'D.

2. ALL CONDUCTORS SHALL 8E #12 AWG, 600V, WITH
THWN INSULATION UNLESS OTHERWISE NOTED.

3. CONDUIT RUNS FOR UGHTING SHALL 8E RiGID GALVANIZEO
STEEL FOR FIXTURE SUPPORT. ELECTRICAL SUS-CONTRACTOR
MAY SU8ST1TUTE EMT CONDUIT FOR RGS IN OTHER
INSTANCES WHERE CONDUIT WILL NOT BE SUBJECTED
TO SEVERE PHYSICAL DAMAGE, PROTECTED FROM CORROSION
SOLELY BY ENAMEL. IN CINDER CONCRETE OR IN ANY
HAZARDOUS (CLASSlf1ED) LOCATION.

4. SEE DETAIL T-I ON DWG. #E-ID7 FOR SIZING OF
TEE RTTINGS.

~. SU8-CONTRACTOR SHALL INSTALL DRAINS AT LOW POINT
OF CONOUIT RUNS.

6. ELECTRICAL SUB-CONTRACTOR SHALL VERIFY SIZE OF' CIRCUIT
8REAKER .\: WIRE }S AOEQUATE FOR SUMP PUMP.

7, SEE OWG. #E-I04 FOR LEGEND,

8. ALL CONOUCTORS SHALL BE COPPER, UNLESS NOTED OTHERWISE.

SWlTCHRACK 'E 103 .
M.. FOR EYE W}SH.

RECEPT• .\: SWITCH~

LIGHTING CONT.~Y ..

~' <f' er ep C? Y ·r y err ~ ~9.
UGHT SWITCH, SEE . LTG. PNL. lP-A, V FOR FUTUREWIRING DIAGRAM 12 I : I I

..
I I I I I I I I EYE WASH ION DWG. #E-107

~
1

I STATION I
~-

j,r l.PA=;; & 2,:&

- 'i:!.I' - "it - - -t.; ,- - = r - 1:!.l-
I I I 1 I I I I 'NP/GR/1 I

I
' 5,7 & 6,8 ' I I I I

LPA-23 . ,
1 I

...

MH I MH MH MH MH I MH MH MH I MH I MH I MH I MH
I 250W

I
250W I 2llOW 1 250W

I
2llOW I

2~OW
1

250W
'1

250W
I

200W
I

250W 1
250W 1 250W I

I
LPA-I,3., I LPA-M

I
LPA-I,j

I
LPA-M

I
LPA-I,3

1

LPA-2,4

I
LPA-5.1

I
LPA-6.6

I
LPA-5,7

I
LPA-6.6

I
LPA-5.7

I
LPA-6.6. EI. 15'-(1' EL. 15'-0" ' EL 15'-0' EL. l5'-(1' EL. l5'-0" EL. 1~'·(1' EL. l5'-0" EL. 15'-(1' EL lS'-O· EL l5'-0" EL. I~'-O" EL lS'-O"

~ FOR FLEXI8LE PENDANT
.~MOUNTED FIXTURE

I ' I I I I I I I I I I I I
. (lYP. FOR 12)

I I
F F F F

I
F F F F IF F F , , F

I MH I ,MH I MH I MH I MH I MH I MH I MH I MH I MH I MH I MH I

I 250W I 2SDW

I 25llW -=- I 2S0W

I
2S0W

I
25DW 250W

I
,250W -\- ""'~d~~, 250W 'k-

I
2S0W

I
250W I 250W

I' LPA-I.3 LPA-2,4 LPA-,1.3 .. ' .. ,"* '. LPA-2,4 LPA-I,3 LPA-2.~, LPA-5.7 \...PA-5.S lPA-S.7 " ,-- LPA-5,a LPA-S,7 LPA-6.8 . ~-"._'-,._- .~ ... _-'-
EL. 19'-(1' EL. 19'-(1' EL. 19'-0" EL. 19'-(1' EL. 19'-0" EL 19'-0" EL.' 19'-0" EL 19'-0" EL 19''''0' EL 19'-0" EL. 19'-(1' EL. 19'-0'

\.
I 1 I' I I I I . I I :%: 1 I I I

I r I I I I I I I " I I I I
FOR COLUMN;R:1\ 1. , I I I I I I I 1 I I 1 I
MOUNTED MIl

I
MH

I
MIl

I
MH

I
MH

I
MH

I
MIl

I
MH

I
MH

I
MH

I
MH MH

RECEPTACLE~ \11l.Pl21 250W 250W 25DW 250W 250W 250W 250W 25DW 250W 2S0W 25DW I 2SDW ILPA-I,3 LPA-2,4 LPA-l,3 LPA-2.4 LPA-l.3 LPA-2.' lPA-S.7 LPA-6,6 LPA-5,1 LPA-6,a LPA-S.1 LPA-6,g
EL. 15'-0" EL. I~'-(1' EL. 15'-0" EL 15'-0" EL. 15'-0" EL IS'-O" EL 15'-0' EL 15'-0" EL. 15'-0" EL 15'-0' EL 15'-0' EL. IS'-O'

" -ri:1 ,..L, ,.j., -1i1 ,..L, ---dH. m ,..L, ,..L, lil .~~- - - - - - - - - I-
, 'NP/GR, I ' I I I I I I I I I I I

G.F.I RECEPTACLE
FOR SUMP PUMP A FOR PENDANT{1YP. FOR BLOGS, #2
& #3. LOCATION FOR ~~OUNTED RXTURE '

BLDG. #1 SHALL BE
(1YP. FOR 24)

NORTH SIDE OF
COLUMN A-I.)

LIGHTING PLAN r ''-'! "11 cr~l~STRI iCT\ON.: - 1, ~

i211 ~n
(1YPICAL FOR BUILDINGS Ill, #2 & #3) i ti ,. }I.<J '. -:r. ~

MORRISON KNUDSEN
EN~RONMENTAL GROUP

IJ~I Jacobs EngineeringI; Central Region
Group Inc.
Houston. Texas

BIOREMEDIATION FACILITY
CRANE NSWC

ELECTRICAL - TYP. LIGHTING FOR BLOGS. #1, #2 & #3
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NOTES

COUNT ONLY 2 --<

L COUNT ONLY 2

COLUMN

./
RECEPTACLE

(SEE NOTE 1)

P-l000 .

IwlUNISTRtn;/
AS REO'D

.,
. ~

b

i
i..

GRAOE~

I .,~""" .

COUNT AS 6 -
'> r

L d
6 , 1a WITH 2 SPLjCES
MUST BE COUNTED AS
10 '10. 25 CU. IN. REO'O.

EXAMPLE #1

" .,

,

,
COUNT AS 3 -

FlrnNG REOUIRED

.
\ I

""' J'.)WL--I-drf-.J L COUNT ONLY '1

,.... COUNT ONLY 1

3 , 1a 'WlTH 1 SPLjCE COUNT
ONLY AS 5 110 FOR A TOTAL
OF 12.5 CU. IN. REO'D.

EXAMPLr; #2

P-l000
UNISTRUT
AS REO'D

COLUMN

r r- DISCONNECT SWITCH
CROUSE-HINDS

.,c;;::~!.t:~ CAT. IEFSC2129

1. FIXTURE AND RECEPTACLES ARE INDICATED IN DETAILS
TO SHOW MOUNTINGS ONLY. SIZE ANO TYPE ARE SPECIFIED
ON RESPECTIVE ELECTRICAL LAYOUT DRAWINCS. .

2. MATERIAL REOUIREO FOR DETAILS SHOWN ON THIS
DRAWING ARE SPEClFIED ON THE LIST OF ELECTRICAL
MATERIAL FOR THE RESPECTIVE ELECTRICAL LAYOUT
DRAWINGS.

3. INSTALL COMBINATION BREATHER/DRAIN FJTnNG
AT LOWEST POINT IN ALL CONOUIT RUNS.

4. SEE DWG. 'E-I04 FOR LEGEND.

S. ALL CONDUCTORS SHALL BE COPPER. UNLESS NOTED OTHERWISE.

DET. R-2
MOUNTED RECEPTACLE FOR EYE WASH

DET.R-1
COLUMN MOUNTED RECEPTACLE

.

f'H\FOR TEE

~.~AXIMUM-'-"[. • ~-107:SIZING

P-l001 DOUBLE
UNISTRUT (lYP.)~ '. . L mEL

• _":'~L.-_ _ ....~ . _-<
.-

UNITRUT PIPE I -,. TYPE FITTING WITH
CLAMP (lYPJ--..-I " NEOPRENE GASKETED COVER

::>".
~

.rm.E DETAIL "T-,. NOTES

1. EACH CONDUCTOR THAT TERMlNATE5 OR SPLICES IN
FITTING COUNT AS ONE~I), EACH CONDUCTOR THAT

COUNT AWG -,. I'1TI1NG CU. IN. PASSES THROUGH COU AS ONE (1).

2 THRU 4 #12 3/4- 9 2. SPLICES ALLOWED IN -,. FITTING ONLY.

5 OR 6 '12 1- 14.5
3. ~~6BIRT~D 'g~ :.ko.:ri~~J~ZE ..IF

7 THRU 11 #12 1 1/2" 26

12 THRU 20. #12 2" 46 4. -,. FlTnNG SIZES SHOWN IN TABLE

2 THRU 5 #10 ·1" 14.5
ARE BASED ON CROUSE-HINDS FORM 7
-,. FJTnNGS.

6 THRU 10 '10 1 1/2" 26
S. VOLUME REOUIRED PER CONDUCTOR IS

11 THRU lB '10 2" 46 '"
BASED ON '1996 N.E.C.. TABLE 37D-16(b).

19 THRU 37 '10 2 1/2" 94 6. FIELD TO INSTALL CORRECTLY SIZED REDUCERS
. WHERE REOUIRED TO INSURE PROPER TRANSITION

FROM -,. FITTING. TO CONDUIT•

DET. T-1
EXAMPLES TO DETERMINE "r' FITTING SIZE

COLUMN

GRADE~ i
I

STAnON

10., 1- CONDUIT

. .

Group Inc.
Houston, Texas

MORRISON KNUDSEN
ENVIRONMENTAL GROUP

IJEI Jacobs Engineering
Central Region

LIGHT FIXTURE
(TYP. FOR 9)

LIGHT FIXTURE
(lYP. FOR 9)

LIGHT FIXTURE
\!YP. FOR 9)

,IGHT FIXTURE
(TYP. FOR 9)

. WIRING DIAGRAM #2

GROUND I

BA

NEUTRAL

,
I,,,
/.,
I,,
1

WIRING DIAGRAM #1

OONTACTOR WITH HAND-OFIF-AUTO"rr-~---~------.-----------l
: H 1./ I
I. 13+2 2~ i
I 0 .: 0 ' LIGHT FIXTURE'I' (lYP. FOR 2)

L' . --'(-5 . . . 10" ~ .

------------- ---I ~8J i 1,'-/, J

.

~E I.• , LIGHT FIXTURE
f1J~~ I' II 'I \!yP: FOR 2)

, "N: I II .r---h
L_~-J I , 1,'-/, )

r
':.q,w~~AtlEl. o~ ~ I II ~ 1

I I: II r.n :

i I II I
" II 'i L -.J
,,
I,,
I

, I, ,
l- --...J

-

DET. F~2

DET. F-·····1
PE:NDANT MOUNTED LIGHT FIXTURE

P-l001 DOUBLE - C' HI" MAXIMUM

UN!STRUT (lYP.~~L..' _':~...L~El.

UNITRUT PIPE I ..ALr::' HANGER
CLAMP (lYP.): --f " CROUSE HINDS

S CAT. #AL~2

~ ::----3/":- CDNOUIT

10.,

FLEXIBLE PENDANT MOUNTED LIGHT FIXTURE
'"o
c::
'.u
>

w
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DRAWN OY DAlE

rRN '.-1-11".

C11I·r;(fO OY OATr

M:::' &-/1- '16
JOEl NUMBER

915002

SHU 1 NI)MtJE.R

F= lli1
2 of 7

rHIS MAN IN ITS ENnRtri IS !'HE
f'XPllCIT PROPF.F/fV OF SWI. INC:.
ANY RFPl1nnlJC'nO~1 WHf IHfR 1'J\RTlAI
OR FUll SHAll NOr aE MADE WITHOUT
eXPRess WRITT(N CONSENT or AN
,\UlkOktlW loIePRl:,Sl::r,IlATlV!:: Of'
SWI, INC. ,~NY Of.\llATIOM IN WORD
1.)1i OMI':''5II)N rRQM lAu.sr r.OoE

~~gU~;"'~iN~~T ISN.~~~~~~E~g~~:lcTOR's
~ESPONSI~ll1!Y 10 UfJHOlD SAID
~EOUIREMENTS. THIS PlAN IS NOT A
PART OF ANY CONrR>\CT UNLESS
SPECIfiCALLY NOTED IN SAID CONTRACT

IEI"'E"LE"'V"'."::O."::O·,....,-(A"'S"'SU"'''''''E'''O''lI
Irop OF PIERS &: CURsl

I' 0"

F2,

" ,

i..._..J

25'-0'

REBAR

" ,
)' '\

I \
I , ,,

~
I

1,

-
I, ,

~ I,
I
I

....§hQE§.. I
I

, 1 ,
''1'-11/'h"
c."

25'·0'25'-0" 25'-0'

-

" , " ,
)' '\ )' '\

I \ I \, , , I I ,
I I, ,
I I, I

'-1-"- I, ,

I, ,
-I--- I, ,
I 1, ,

, I , \ I ,, I I \..1. I

'h
1
" 'h "

c " Co"

F2
0

FOOTING SCHEDULE
F_114'-O"x4'-O"x12" CONCRt:rl! F"OOTING WITH 5 i5

! EACH WAY AND 8-;5 REBAR VERTICAlLY

" ,
)' '\

I \
I , ,

I
I

I,
0' 'I,

I
·1

I

I,
, I ,
\~l~ /

'h "Co"

WI~:

~t
I

F2

"

I 25'·0"

FILL

300'-0'"

.
<0

25'·0'25'·0'25'·0'

,

I
!

REBAR SCHEDULE
smt QUANTITY lYPE "A" '"Al'" "S" "C" "0" "E" r "C" "fl" '" 'J" "I(" c" "M" "N'" "0"

1 1110 '5 24'" TO
06"

2 62" '5 2"" TO 1'-5"06"

0 1110 '5 J5" 20"

" Sol '0 '8"

5 66 '6 60 10" 9'-7"

6 2" '5 8' 6'-0'

7 12 '5 8' 60 10" 9'-7'"

8 780 '5 44'"

9 20"
,,, 4' "2"

'0 20 '5 06" 12"

11 72 '5 0" '2"

I
!

f
!

L I
AI A

~;;
H!

"OJC I
K

I A1 I Jc=J ,
~)!

I CI 00 I !
~ , -,

~'"a a f

smt "," smt '2" srn.E "3" SlYU: '"4" STYlE '"5· $lYLE "6" smt "7" SlYlE'"S'" smt "9" smt "10" smt "11"

25'-0'

~J(Hf: 1. FJi('\TING SliT":', CIII C:lll IITrn nll<:::fO ON MII-fIMUM SOIL Br/\RING
CAI-'Al.HY O~ 2~Otl P.',:t./o. j~ ·,:tl}ll !:Il:.A~IN(. CA!-'AC! IY CONOIIIONS
II ';/., IHMI ~"-,Otl 1':;,1 ;\1·:1 I~!I !)IJtlll HHI IIOln'( PI <;I/;N
FNGINFF:.R IMMEDIATELY

2. I (ll~ AI,It;ll()R IJIJL I :)lil·_, N,IO l')I,"A 111)1-1:;, ·..>ll:. IJI~L LI.u.:If-lL[RLLt
BUILDING MANtWACrUROr,:: MKHOR BOLT 'iETTING PLMJ A&S
flllIl f)1~IG ~;'{O::,JnJlS lW.. (I.IN-,rrl? PlNI HM-l'10.3,H)

J. DIMENSlONS TYPICAl. FOR All J BlJll OlNG~.
4, •...UMP IS {JU 1101< 11-1 :'IUL HJH BlJILUlI-IG III

~lIMP IS f)N ·~OUTH ";lnF OF' Run nrNG$ H'J t< #3.
~. lll'JlSll 5lAU Iv IfA·....l. 1\ IJln, (JJ 4UOU 1-J.::".1.

S1.AB HA$ ~fTN OF·.;rcNflJ rn WllH STANO A
A IRI-AXL( /,>UM.' mllLl, rJl.lr:DJO.OOO FlilJNlJS TOTA.l.

25'-0'

F2
2

20'-9"

11, ." ,.. , . r , rl, ,.. ., ,.. , ,.. .,

f2
2

'f -m
~

2'.' 12'·0' I

. 1'-3'"

-

i-- i"- )' '\ )' '\ r'f-\ )' '\ )' ~:--®(TY?,) )' '\

l ' "'~l...." I \ I' I I \ I \ I \ I \

Ii ,- -- .18" E~EV. I I ' 'i' I I ' '\ i' 'i'
"I ,,\..,.tISHAIRPIN 10 25'-0"

I! iii I 10'C' (TYPICAL) I
R~MP l":~'-'--'i-- r----' ., ---., "----""--j------.'
DOWN I I I 6'" CONCRETE SLAB FLOOR
~ 1_20" ELEv. 'I I T' '111 eX6-W1,4XW1.4 W.W.F.

/l OVER eMIL VAPOR BARRIER
, __-,,-/ , OVER 6' GRANULAR LEVEUNG
I I f '1l"' 1 I

:1 -i__ I_ II-._.--I~-··· ..--J ------
I' 1 I , I I I

6'·0' FRO'" TOP Of 'I I ~, I I I I
~~~N~O T~OTTO'" OF i, ~I 4

Q
11

_
2

2" EL.J.I 'I " 'I " 'I
ACCOMMODATE PIT. ~ Uy~ .." ...... '/ I r~}8'" (LEV. \ I \ I \ I \ I \ I

'--... r.1 /V\I/ \:/ \:1 ,II \'1 \:1
;'-., n ....., ).M )..!-I ).1,-1 )....-1
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1 6-11-96

2

.3

1

5

6

7

8

WAT!i:R STOP
(TYP'CAL)

WATER STOP
(TYPICAL)

1-t /2'" PERIMETER
INSULAnON

1-1/2~ PERIMETER
INSULATION

6"

KEYWAY
(TYP.) i:;;"Pt1;""".,....

70'-0"

FOUNDATION SECTIONS

WATI;:R STOP

2{)'-O"

70'-0'"

2'10'-6"

6" CONCRI;T, SlAB ,"OOR
wi 6X6-Wl.4XW1.4 W.W.F.
OVER 6 Ull,... VAPOR BARRIER
OVER 6'" QRANUlAR LEVEUNQ FllL

1'" CHAMF"E;R
(T'tl'.)

15 REBAR 0 1'-0" O.C.
-'E.~nCALL Y L.ENGTH VARIES
• / SlOP, OF' CONe. SlAB
iQP OF R£BAR TO aE J"
!£I..OW TOP OF CURS
11£ INTO SLAB

\

.15 REBAR <) t'-O" o.c.
'l£i'fnCALL.Y LENG1H VARIES
w/ SLoPE OFF' CONe. $LAS
TOP OF R,SAR TO B, 3"
SEl.Ow TOP OF CURS
TIE INTO SlAS

i=il
U'2

r.rJ <tz P=l
0-E-< ...:lu a:: <tW 0 >-r.rJ "-

'" <tz z Z0 0_.- 5E-< m i=il<:
0 Q ZzW
Z u: <t.:;;
::J ~O

..,(1.
O:=~0 wOae:: U~"'" '" a."

OHI\WN BY DATE:
eRN 2-1-96

~
!)Arr.
f:-/7-'1'6'

·J08 NUM8F.R

9FiOfJ2

';1Illl Nl;MBlH

F ;')- ~

., of 7

6'" GRAVEL
BY U.S, TECH

S" CONCRI;T, SlAB ,"OOR
'III SX6-Wl.4X'NiA W.W.f.
OV€:R 6" MIL. VAPOR BARRIER
ove;R 6" GRANULAR LEVELING rlll

2'-0'

nusrlJ\I~ II~ ITS WIIFi(W I:; lilt
FXPI ICIT !l'ROP~R1Y 01" ,>WI, INr.
ANY !&I'I?lIl)l1l.:11fJN WH~ltnR l"Jll?IW
O~ fUll SHALL NQT BE l,IAO( 'NHHQur
(Xfl~r<:;:: Wr:'l11n'l CONsrr~r or liN
AU1HOHliU! !~V'fol(stN1AllV~ Q1'
5Wl. INt:, ANY OE\llAnmt IN WORO
f)H I')MI'~"lnN nmy '.... rt..;1 f,:l,ll)l
RlaU1H(Mr)41~ i$ Nor lNr(Nnr)~IAt
AHO :,llAll ~-I1H All (VlAir (:OOlw.crOR·~\

~l:.~JIIUN'::ilttll.JI'( 10 1JI'HuLtl SAIU
RF.OUIR(Mt:r-lT5. !HIS PlJ\N l'S NOr A
PAfH Of ANY CONlIu\Cl U~lL(SS
SPEClf!t:AUY MOTtO iN <;All) CflNfR;<T.

GRAD,

RAMP SECTION

5" CONCRmt SlAB ,"OOR
wi 6X6-W1.'4-XW1.4 W.W.F.
OVER a MIL. VAPOR BARRIER
OVER s" GRANUlAR LEVELING FIlL

2'-3 3/15 R£F.

6" GRAVEL
8Y u.s. TE.CH

5" CONCRETl! SLAB FLOOR
wi 5XS-Wl.4XW1.4 w.w.f'.
OVER 6 MIL. VAPOR BARRIER
OVER 6" GRANUlAR l.EVEUNG FiLL

1-1/2" PERlMET!i:R
IN~UlATlON

i5 REBAR 10 1'-0'" O.C.
VERtnCAlLY LENCTH VARIES
W/ SLOPE OFF CONC. SLAB
TOP OF REBAR TO BE 3"
BELOW TOP OF CURS
TIE :INTO SLABS"

I·'()· ('.'I'IN(,· J) I'J"I'I\ II ,. ,I \ .. <jJ:AI!.;" J!4~. I' 0"

w..
0
;;i

~

~ GRAD,

~

~
'"
~

j'"~ .
~ •"

5" GRA1IEL
BY U.S, T!i:CH

5" CONCRI;TE SlAB FLOOR
wi 6X5...Wl.4XW1,4 W,W.F.
OVER 6 MIL. VAPOR BARRIER
OvtR 6" GRANULAR LEVWNG FILL

--- ~. . . ..

WAT!i:R STOP
ON THR"
SlOES 0, P'ER

STm MA1Nf'RAME COLUMN

#4 R,BAR T!i:AR OUTS
AROUND ANCHOR BOLTS (JREO'O)

,6 REBAR <) 25'-0" O,C.

ANCHOR BOLTS

1"\','.'0'TINf' I)I'~'I'I\II, ( " ... \J ~. .. :,.'..•.·•.'.1......;.,..._.,_.. : I l;~ )
.... ·...,.,,·C· ... -"':7-.-''''----''----''''-' .... .- ._. I

CH WAY 1- I/Z" PERIM!i:TER
f ;...__-+_...;4_·-.:,0"__--';_-1 INSUlATION

5 REBAR v~~nCALLY J \. 4'-0")(4'-0"1<t'-0" CONCRETl! FOOTING
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DRAWN sY OArE
ERN 2-1-96

~IlY DATE

C-f1..'lt
08 NUMBER

95002,

SHECr NUMBER

j\~ 1
5 of 7

nus f"LAN IN ITS £tmR(iY IS THE
~XF'I!CIT ;:lItOPERrf OF-' SWt, INC.
ANt Rf"p!<OOOC1ION WllFJllf"R PAATlAl,
OR fUll SHAlt NOr 8E 11111.0£ WITHOUT
EXPRESS Wl1m(N CONseNT or AN
AUIHOHI~W RlPHESlN'IAllVl:': o~
SWI, INC. >IN"!' DE>MflOr-t IN WORD
OR OMlSWU FRQM VH.'Sf cOOl;
REQUIREMENTS IS NOT lNTENnONAL
ANO SHAll NOT AI Lf.VIJ\Tr C:OroHRACTO,fS
~t:S?ONSlaILH'l' TO UPHOLO $AlO
fl£CUlREM(N1S. THIS (>IAN: IS oor A
fll\~r or ,\!\lY CONtRAct UNLtSS
SPECIFlCAlLY NOTED IN SAlO CONTRACT.

TOP OF CURB TO
BOTTOM QF fOOTING, 3'-&"

2 4'-0"

3 4'-0-

4 9'-0"

PIER SCHEDULE
PIER SIZE \l€RTICAl. HORIl-

1 2'x2' 8-IiS 1i30 12"

2 2'x2.' a-1i5 130 12

3 2'''2.' 8-IiS 13 co 12

4 Z'xt' 8-15 13 0 12'

.!!Q!t;
1. ALl. DIMENSIONS ARE THE SAME: F"OR ALL

SOllDfNG$.

HEAVY DUTY VINYl. COA1Bl
POLYESTER SHADING FABRIC
ON AU. SlOES.
(OMIT AT OPENINGS)

~ --- - - .

'(,;I' "

< --~-' ,,-~ •••

ropor U GAAOE
CURS..,

',,1:,11'_·' •• --.- -.. . ._.- .'" ".<.".. ,-,:.. ',,'
.....~~_._.__._••_ •• ~~. __ • __._. ~_••__ • ••••_. __ u •••_.".' ~__ : ._::r:l ~

w'''' cvYf'~

~_~.~_LJD:~V~T!Oi'!.. ~~~~:l. IOIS""::'?_'_,

rGRAOE

SOUTH l~LEVI\TION StAL", 1/16""1'-0-

r24 GAUGE SCREW
....lL DOWN METAL ROOF'

~-111/2 .... '

&"-9 1/2'

I
I

rop OF'
CURe

,

CLEAR

TOP OF
r'CURS

12
l/2r-

r
GRAOEl II
~[;"" ••.w •.•- .,

, ,
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1.0
INTRODUCTION

This Task-Specific Site Safety and Health Plan (SSHP) describes safety and health
requirements for interim cleanup measures at NSWC Crane, specifically for Solid Waste
Management Units (SWMUs) #03/10, #10/15, #12/14, AND #13/14 and the Soils
Bioremediation Facility. This SSHP is consistent with requirements of the Occupational
Safety and Health Administration's (OSHA) Hazardous Waste Site Regulations; 29 CFR
1910.120 and 29 CFR 1926.65; and the U.S. Army Corps of Engineers (ACOE) Safety and
Health Requirements Manual EM 385-1-1, dated October 1992. This SSHP is applicable
to all personnel who enter work areas described in this SSHP and who are under the
control of Morrison Knudsen Corporation (MK) or MK's Subcontractors.

1.1 WORK TASK SUMMARY

SWMU #03/10 Ammunition Burning Ground (ABG) - The scope of work includes
excavation, removal, and screening (includes rock washing) of approximately 60,000 cubic
yards of soil contaminated with explosives residuals, volatile organics, heavy metals,
pesticides and herbicides; transport to the Soils Bioremediation Facility; soil sampling;
decontamination; and site restoration.

SWMU #10/15 Rockeye - Excavation, removal, and screening (includes rock washing) of
approximately 18,000 cubic yards of explosives-residual contaminated soil, transport to the
Bioremediation Facility, soil sampling, decontamination, and site restoration.

SWMU #12/14 Mine Fill A - Excavation, removal, and screening (includes rock washing)
of approximately 11,000 cubic yards of explosives-residual contaminated soil, transport to
the Bioremediation Facility, soil sampling, decontamination, and site restoration.

Facility #12/13 Mine Fill B - Excavation, removal, and screening (includes rock washing)
of approximately 22,000 cubic yards of explosives-residuals and heavy-metals
contaminated soil, transport to the Bioremediation Facility, soil'sampling, decontamination
and site restoration.

Soils Bioremediation Facility - Facility to be constructed east of Bunker 828 'which is
located on H-280 just off H-54. Explosives contaminated soils will be received at this
facility from on-site SWMUs. The contaminated soil will be processed by mixing with
amendments and composting in covered structures. Support subsystems include
decontamination facilities; stormwater diversion and retention controls; and office and. /

laboratory trailers.

Amendments that will be mixed with the contaminated soils include alfalfa and animal
manure. Amendments will be loaded into a grinder/mixer and will either be stored or
discharged directly into the composting building for formation of the windrows (refer to
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Operational Plan, MK 1996f). Construction activities will include site preparation;
installation of a sloped compost pad with collection sumps; construction of three temporary .'
Butler buildings on the pad with necessary utilities; temporary office facilities and work
areas; decontamination pad; installation of soil processing equipment. The scope of work
is summarized in Table 1. Detailed task descriptions are provided in Section 4.0 of the,
Work Plan.

1.2 CONTAMINANT CHARACTERISTICS

The potential contaminants for each SWMU and the Soils Bioremediation Facility are
summarized below. Material Safety Data Sheets (MSDSs) or National Institute for
Occupational Safety and Health (NIOSH) Pocket Guides will be used as a source of
information to. help personnel recognize and control occupational chemical hazards.
MSDS and NIOSH information for each of the potential contaminants, process chemicals,
or other chemical substances encountered during the interim cleanup process will be
organized into a separate binder, commonly called the "MSDS Binder." These binders will
be available to all personnel, at anytime, and will be at appropriate on-site locations such
as the MK job-site trailer, NSWC Medical' auilding, and each active work area. Additional
information concerning potential contamlnants is presented in Table 2. The potential
contaminants contained in the soils to be r~ceived at the Soils Bioremediation Facility are
summarized below for each SWMU.

SWMU #03/10 Ammunition Burning G~ound (ABG) - Soil containing residues of •
2,4-DNT, 2,6-DNT, TNT, Tetryl, DNB, RDX and HMX. Soils were also determined to
contain various metals, pesticides, and herbicides. Groundwater was determined to be
contaminated with RDX, HMX, and TNT, the organics trichloroethene (TCE) and
tetrachloroethene, and barium.

SWMU #10/15 Rockeye - Soil containing residues of TNT, HMX and RDX. Metals,
cyanide, methylene chloride and PCBs are all below TCLP action levels.

SWMU #12/14 Mine Fill A - Soil containing residues of TNT, HMX and RDX.

Facility #12/13 Mine Fill B - Soil containing residues of TNT, HMX, and RDX. 2,4-DNT
and TNB were detected only in one sample. Metals include antimony, beryllium, arsenic,
cadmium, chromium, lead, copper, nickel, zinc, barium, aluminum, cobalt, iron, and
magnesium.

1.3 REFERENCES

American Conference of Governmental Industrial Hygienists (ACGIH), 1995-1996.
Threshold Limit Values far Chemical Substances and, Physical Agents and
Bialagicallndices.
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2.0
SAFETY AND HEALTH HAZARDS SUMMARY

2.1 OVERVIEW

Hazards at this site include construction safety hazards associated with heavy equipment;
soil excavation and penetrations, and potential contact with underground utilities and
undermining of structural supports in Mine Fill A and B; inclined walking and working
surfaces; traffic control including haul road layout; energy control (electrical and other
kinetic energy sources) or other utility lines; site restoration including backfilling and'
compaction; eye/head/feet physical hazards; and heat and cold stress.

During construction of the Bioremediation Facility, the potential risk of acute exposure to
chemical contaminants is considered low. During operations, the potential risk of acute
exposure to the chemical contaminants listed in Table 2 is considered low if the
engineering controls, administrative controls, and personal protective equipment (PPE)
requirements are strictly adhered to. The highest risk chemical contaminants are TNT and
RDX. Controls in place for the explosives will also meet or exceed the controls necessary
for protection from the heavy metals.

•

The Soils Bioremediation Facility processing equipment must be designed and operated
to minimize dust release and safeguarded to prevent employee contact with rotating
equipment. General facility ventilation at the rate of 6 air changes per hour is required in •
the Bioremediation buildings when the facility is "closed up" to protect against high levels
of carbon dioxide buildup or other gas~s and vapors, otherwise, no general facility
ventilation is expected to be required when the open mesh building cover's are in place.
Hazards associated with the man-machine interface for process equipments will be
analyzed when more information becomes available on the procured equipment. Potential
biological hazards may include bioaerosols such as bacteria, molds, yeast, and fungi.

2.2 ACTIVITY HAZARD ANALYSES

AHA have been prepared for each anticipated task in accordance with EM 385-1-1,
October 1992 (ACOE, 1992). These hazard analyses are in the form of worksheets
contained in Appendix A of this SSHP.' Each site activity shall be reviewed by field
supervision, namely the MK Site Safety and Health Office (SSHO), MK General
Superintendent and Subcontractor Job Supervisors(s) prior to starting work to determine
if the prepared AHA adequately addresses the planned activity. If the prepared AHA
requires revision or a new task is identified, additional hazard analysis will be prepared as
needed. A new AHA worksheet shall: be field prepared by the Subcontractor Job
Supervisor and the MK SSHO before the activity takes place. The Pre-Entry Briefing
meeting is utilized to review the AHA and is conducted with all affected workers by the
Subcontractor Job Supervisor.

•
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2.0 
SAFETY AND HEALTH HAZARDS SUMMARY 

2.1 OVERVIEW 

Hazards at this site include construction safety hazards associated with heavy equipment; 
soil excavation and penetrations, and potential contact with underground utilities and 
undermining of structural supports in Mine Fill A and B; inclined walking and working 
surfaces; traffic control including haul road layout; energy control (electrical and other 
kinetic energy sources) or other utility lines; site restoration including backfilling and' 
compaction; eye/head/feet physical hazards; and heat and cold stress. 

During construction of the Bioremediation Facility, the potential risk of acute exposure to 
chemical contaminants is considered low. During operations, the potential risk of acute 
exposure to the chemical contaminants listed in Table 2 is considered low if the 
engineering controls, administrative controls, and personal protective equipment (PPE) 
requirements are strictly adhered to. The highest risk chemical contaminants are TNT and 
RDX. Controls in place for the explosives will also meet or exceed the controls necessary 
for protection from the heavy metals. 

The Soils Bioremediation Facility processing equipment must be designed and operated 

• 

to minimize dust release and safeguarded to prevent employee contact with rotating 
equipment. General facility ventilation at the rate of 6 air changes per hour is required in • 
the Bioremediation buildings when the facility is "closed up" to protect against high levels 
of carbon dioxide buildup or other gas~s and vapors, otherwise, no general facility 
ventilation is expected to be required when the open mesh building cover's are in place. 
Hazards associated with the man-machine interface for process equipments will be 
analyzed when more information becomes available on the procured equipment. Potential 
biological hazards may include bioaerosols such as bacteria, molds, yeast, and fungi. 

2.2 ACTIVITY HAZARD ANALYSES 

AHA have been prepared for each anticipated task in accordance with EM 385-1-1, 
October 1992 (ACOE, 1992). These hazard analyses are in the form of worksheets 
contained in Appendix A of this SSHP.' Each site activity shall be reviewed by field 
supervision, namely the MK Site Safety and Health Office (SSHO), MK General 
Superintendent and Subcontractor Job Supervisors(s) prior to starting work to determine 
if the prepared AHA adequately addresses the planned activity. If the prepared AHA 
requires revision or a new task is identified, additional hazard analysis will be prepared as 
needed. A new AHA worksheet shall: be field prepared by the Subcontractor Job 
Supervisor and the MK SSHO before the activity takes place. The Pre-Entry Briefing 
meeting is utilized to review the AHA and is conducted with all affected workers by the 
Subcontractor Job Supervisor. 
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2.3 CHEMICAL HAZARDS

The potential' chemical contaminants, their exposure limits, sign and symptoms of
overexposure, and first aid requirements are presented in Table 2.

2.4 BIOLOGICAL HAZARDS

Use caution and assess work areas for insect, snake and biohazard plant,life. The MK
SSHO shall meet with Base representatives and medical personnel to discuss potential
concerns at the SWMU locations during mobilization. Potential biological hazards includes
bacteria, molds, yeast and fungi which may be present in airborne concentrations greater
than background at the Bioremediation Facilities during the composting process.

2.5 CONSTRUCTION SAFETY HAZARDS

2.5.1 Physical Hazards

Physical hazards on this project include the use of heavy equipment such as dump trucks,
backhoes and excavators and process equipments; and tripping and slipping from walking
and working surfaces. Project personnel will receive site-specific and safety training,
discussed later, to orient them to these potential hazards.

• 2.5.2 Noise

Operations may generate noise levels that exceed allowable limits. Hearing protection
shall be provided for all field personnel, and its use is required when noise levels exceed
85 decibels A weighted network {dB(A)} steady state or 140 dB(A) impulse, regardless of
the duration of exposure. Hearing protection will be provided to all field personnel. A
comprehensive Hearing Conservation Program will be implemented whEm noise levels
equal or exceed 85 dBA on an 8-hour time weighted average. Exposure assessments will
be conducted by the MK SSHO ttiroughout the work campaign.

2.5.3 Adverse Weather Stress

•

All employees are to be alert to the signs and symptoms of heat stress. Should extreme
fatigue, cramps, dizziness, headache, nausea, profuse sweating, rapid pulse, or pale
clammy skin occur, the" employee is to immediately leave the work area, rest, cool off, and
drink plenty of cool water. If the symptoms do not subside after a reasonable rest period,
the employee shall notify the supervisor, who in tum will notify the MK SSHO and seek
medical assistance. The MK SSHO and the site supervisor will be alert to signs of heat
stress in site personnel and increase the frequency of breaks and fluid consumption as
necessary.

Cold injury is classified as either localized, as in frostbite, frost nip or chilblain, or
generalized, as hypothermia. In judging the cold hazard, both air temperature and wind
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2.3 CHEMICAL HAZARDS 

The potential' chemical contaminants, their exposure limits, sign and symptoms of 
overexposure, and first aid requirements are presented in Table 2. 

2.4 BIOLOGICAL HAZARDS 

Use caution and assess work areas for insect, snake and biohazard plant -life. The MK 
SSHO shall meet with Base representatives and medical personnel to discuss potential 
concerns at the SwMU locations during mobilization. Potential biological hazards includes 
bacteria, molds, yeast and fungi which may be present in airborne concentrations greater 
than background at the Bioremediation Facilities during the composting process. 

2.5 CONSTRUCTION SAFETY HAZARDS 

2.5.1 Physical Hazards 

Physical hazards on this project include the use of heavy equipment such as dump trucks, 
backhoes and excavators and process equipments; and tripping and slipping from walking 
and working surfaces. Project personnel will receive site-specific and safety training, 
discussed later, to orient them to these potential hazards. 

• 2.5.2 Noise 

• 

Operations may generate noise levels that exceed allowable limits. Hearing protection 
shall be provided for all field personnel, and its use is required when noise levels exceed 
85 decibels A weighted network {dB(A)} steady state or 140 dB(A) impulse, regardless of 
the duration of exposure. Hearing protection will be provided to all field personnel. A 
comprehensive Hearing Conservation Program will be implemented whEm noise levels 
equal or exceed 85 dBA on an 8-hour time weighted average. Exposure assessments will 
be conducted by the MK SSHO ttiroughout the work campaign. 

2.5.3 Adverse Weather Stress 

All employees are to be alert to the signs and symptoms of heat stress. Should extreme 
fatigue, cramps, dizziness, headache, nausea, profuse sweating, rapid pulse, or pale 
clammy skin occur, the" employee is to immediately leave the work area, rest, cool off, and 
drink plenty of cool water. If the symptoms do not subside after a reasonable rest period, 
the employee shall notify the supervisor, who in tum will notify the MK SSHO and seek 
medical assistance. The MK SSHO and the site supervisor will be alert to signs of heat 
stress in site personnel and increase the frequency of breaks and fluid consumption as 
necessary . 

Cold injury is classified as either localized, as in frostbite, frost nip or chilblain, or 
generalized, as hypothermia. In judging the cold hazard, both air temperature and wind 
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chill factor must be considered. The first symptoms of hypothermia are uncontrolled
shivering, the sensation of being cold; the heartbeat slows and sometimes becomes •
irregular; the pulse weakens and blood pressure changes. Severe shaking or rigid
muscles caused by bursts of energy change the body chemistry. Vague or slowed speech
occurs; memory lapses, incoherence and drowsiness then occur. As core temperature
continues to drop, listlessness, confusion and little attempt to keep warm commences.
Pain in the extremities is felt. As exhaustion sets in, the body's ability to contract blood
vessels is diminished, and rapid loss of heat and cooling begins.

Frostbite can occur without hypothermia when the extremities do not receive sufficient heat
from central body stores. This can occur because of inadequate circulation and/or
insulation. This condition results in damage to and loss of tissue. The most vulnerable
parts of the bo~y are the nose, cheeks, ears, fingers and toes. Damage from frostbite can
affect the outer layer of skin only, or it can include the tissue beneath the outer layer.
Damage from frostbite can be serious; scarri"ng, tissue death and amputation are all
possibilities. The symptoms of frostbite include: 1) The skin changes color to white or
grayish-yellow, progresses to reddish-violet and turns black as tissue dies; 2) Pain may be
felt at first, but subsides; 3) Blisters may appear; 4) The affected part is cold and numb;
and 5) The skin has a waxy appearance.

To prevent cold stress, proper clothing must be worn. It is important to preserve the air
space between the body and the outer layer of clothing to retain body heat. Refer to
Section 7.2.6 for more guidance on heat and cold stress management. •

2.5.4 Excavations

Open excavations and trenches present a hazard from falling into the excavation and/or
side wall collapse while personnel are near or inside the excavation. To minimize
exposure risk, the excavation work site will 'be barricaded with orange snow fence and
signs posted. Refer to MK Project Procedure PHSP 05.1 for specific excavation
requirements. The deepest excavation on this project may approach eight feet but the
majority of excavations should be approximately 5 feet. OSHA 1926.650 Subpart P ­
Excavations and Corps of Engineers requirements (EM 385-1-1, Section 25) requirements
for sloping or shoring will apply.

Positive identification of underground utilities and services is required at least 24 hours
prior to any excavation, trenching or penetrations. An Excavation and Trenching Permit
application must be submitted at least seven days prior to any excavation activities. The
MK Project Manager (PM) will be responsible for obtaining this permit through the N5WC
Crane Public Works Department (PWD). The Subcontractor shall coordinate preparation
of the application and associated drawings with the MK General Superintendent.
Regardless of the size of the trench, the Subcontractor shall designate a competent person
who will evaluate all excavations and trenches on a daily basis regardless of whether
personnel will enter. Inspection shall be recorded in a log book. •
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chill factor must be considered. The first symptoms of hypothermia are uncontrolled 
shivering, the sensation of being cold; the heartbeat slows and sometimes becomes • 
irregular; the pulse weakens and blood pressure changes. Severe shaking or rigid 
muscles caused by bursts of energy change the body chemistry. Vague or slowed speech 
occurs; memory lapses, incoherence and drowsiness then occur. As core temperature 
continues to drop, listlessness, confusion and little attempt to keep warm commences. 
Pain in the extremities is felt. As exhaustion sets in, the body's ability to contract blood 
vessels is diminished, and rapid loss of heat and cooling begins. 

Frostbite can occur without hypothermia when the extremities do not receive sufficient heat 
from central body stores. This can occur because of inadequate circulation and/or 
insulation. This condition results in damage to and loss of tissue. The most vulnerable 
parts of the bo~y are the nose, cheeks, ears, fingers and toes. Damage from frostbite can 
affect the outer layer of skin only, or it can include the tissue beneath the outer layer. 
Damage from frostbite can be serious; scarri"ng, tissue death and amputation are all 
possibilities. The symptoms of frostbite include: 1) The skin changes color to white or 
grayish-yellow, progresses to reddish-violet and turns black as tissue dies; 2) Pain may be 
felt at first, but subsides; 3) Blisters may appear; 4) The affected part is cold and numb; 
and 5) The skin has a waxy appearance. 

To prevent cold stress, proper clothing must be worn. It is important to preserve the air 
space between the body and the outer layer of clothing to retain body heat. Refer to 
Section 7.2.6 for more guidance on heat and cold stress management. • 

2.5.4 Excavations 

Open excavations and trenches present a hazard from falling into the excavation and/or 
side wall collapse while personnel are near or inside the excavation. To minimize 
exposure risk, the excavation work site will-be barricaded with orange snow fence and 
signs posted. Refer to MK Project Procedure PHSP 05.1 for specific excavation 
requirements. The deepest excavation on this project may approach eight feet but the 
majority of excavations should be approximately 5 feet. OSHA 1926.650 Subpart P -
Excavations and Corps of Engineers requirements (EM 385-1-1, Section 25) requirements 
for sloping or shoring will apply. 

Positive identification of underground _utilities and services is required at least 24 hours 
prior to any excavation, trenching or penetrations. An Excavation and Trenching Permit 
application must be submitted at least seven days prior to any excavation activities. The 
MK Project Manager (PM) will be responsible for obtaining this permit through the N8WC 
Crane Public Works Department (PWD). The Subcontractor shall coordinate preparation 
of the application and associated drawings with the MK General Superintendent. 
Regardless of the size of the trench, the Subcontractor shall designate a competent person 
who will evaluate all excavations and trenches on a daily basis regardless of whether 
personnel will enter. Inspection shall be recorded in a log book. 
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2.5.5 Overhead Power Lines

Overhead high-voltage lines present an electrocution hazard. Work conducted in proximity
of overhead power lines will be performed in accordance with the requirements in EM 385­
1-1, Section 11.E.

2.5.6 Hazardous Energy Control (LockoutlTagout)

Ground Fault Circuit Interrupters (GFCls) will be installed on all portable electrical
equipment and installations in accordance with EM 385-1-1 Section 11.C.05. All extension
cords shall have GFCI protection and shall be inspected and determined to be free of
cracks or frays.

Any system where the potential exists for unexpected energizing, start-up, or release of
kinetic or stored energy during servicing and maintenance resulting in injury or damage
shall be energy isolated in accordance with EM 385-1-1 Section 12,29 CFR 1910.147, and
PHSP 01.1. The MK Site Superintendent shall be responsible for verifying adequacy of
all lockout/tagout installations and notifying all affected personnel. The MK Site
Superintendent and the Subcontractor Supervisor have the responsibility for implementing
energy control measures. The PWD will provide energy control services which will be
coordinated by MK Site Superintendent. The Subcontractor will initiate all energy control
requests to MK three working days in advance of anticipated work commencement.

In addition, energy controls apply to motorized heavy equipment and process equipments
and the following requirement applies. At a minimum, during service and maintenance of
motorized equipment, the key shall be removed and in possession of the service or
maintenance person and a "Do Not Operate" tag signed by this person shall be displayed
near the start-'up controls. Pre-operational checks and maintenance requirements on
process equipments, including energy control will be incorporated into checklists.

2.5.7 Fire and Explo~ion .

An Unexploded Ordnance Survey (UXO) will be required prior to subcontractor mobilization
and may continue throughout the excavation process. The UXO Survey will be conducted
by NSWC personnel.

No hot work or open flames will be allowed in the work area without a Hot Work Permit
obtained through the MK SSHO. Hot Work Permitting will be coordinated through the base
Fire Department. Flammable and combustible fuels for heavy equipment shall be stored
and dispensed in accordance with NFPA 30, the Flammable and Combustible Liquids
Code. At least two 20 Ib or equivalent "ABC" multi purpose fire extinguisher shall be
maintained for fire response at the entrance to each Contamination Reduction Zone
(CRZ). Fire extinguishers will be located at the diesel fuel storage location and in each of
the Composting Buildings. All mobile heavy equipment must be fitted with a minimum 10
Ib "ABC" fire extinguisher. Any temporary trailers or structures must have fire extinguishers
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2.5.5 Overhead Power Lines 

Overhead high-voltage lines present an electrocution hazard. Work conducted in proximity 
of overhead power lines will be performed in accordance with the requirements in EM 385-
1-1, Section 11.E. 

2.5.6 Hazardous Energy Control (Lockout/Tagout) 

Ground Fault Circuit Interrupters (GFCls) will be installed on all portable electrical 
equipment and installations in accordance with EM 385-1-1 Section 11.C.05. All extension 
cords shall have GFCI protection and shall be inspected and determined to be free of 
cracks or frays. 

Any system where the potential exists for unexpected energizing, start-up, or release of 
kinetic or stored energy during servicing and maintenance resulting in injury or damage 
shall be energy isolated in accordance with EM 385-1-1 Section 12,29 CFR 1910.147, and 
PHSP 01.1. The MK Site Superintendent shall be responsible for verifying adequacy of 
all lockoutltagout installations and notifying all affected personnel. The MK Site 
Superintendent and the Subcontractor Supervisor have the responsibility for implementing 
energy control measures. The PWD will provide energy control services which will be 
coordinated by MK Site Superintendent. The Subcontractor will initiate all energy control 
requests to MK three working days in advance of anticipated work commencement. 

In addition, energy controls apply to motorized heavy equipment and process equipments 
and the following requirement applies. At a minimum, during service and maintenance of 
motorized equipment, the key shall be removed and in possession of the service or 
maintenance person and a "Do Not Operate" tag signed by this person shall be displayed 
near the start-'up controls. Pre-operational checks and maintenance requirements on 
process equipments, including energy control will be incorporated into checklists. 

2.5.7 Fire and Explo~ion . 

An Unexploded Ordnance Survey (UXO) will be required prior to subcontractor mobilization 
and may continue throughout the excavation process. The UXO Survey will be conducted 
by NSWC personnel. 

No hot work or open flames will be allowed in the work area without a Hot Work Permit 
obtained through the MK SSHO. Hot Work Permitting will be coordinated through the base 
Fire Department. Flammable and combustible fuels for heavy equipment shall be stored 
and dispensed in accordance with NFPA 30, the Flammable and Combustible Liquids 
Code. At least two 20 Ib or equivalent "ABC" multi purpose fire extinguisher shall be 
maintained for fire response at the entrance to each Contamination Reduction Zone 
(CRZ). Fire extinguishers will be located at the diesel fuel storage location and in each of 
the Composting Buildings. All mobile heavy equipment must be fitted with a minimum 10 
Ib "ABC" fire extinguisher. Any temporary trailers or structures must have fire extinguishers 
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installed in accordance with NFPA 10. Depending on the fire loading, in most cases a 5
Ib "ABC" is sufficient in each office trailer. This extinguisher must be mounted at least four •
feet from the floor next to a egress door. The MK SSHO is responsible for completing
monthly checks on the fire extinguishers and recording appropriately. Use of any tool that
can be considered an ignition hazard where fire and explosion hazards may exist is strictly
prohibited. Portable power tools shall be explosion proof in accordance with NFPA 70B
and 70E, Class 1, Division 1, Group 0 or otherwise approved for use in potentially
explosive atmospheres.

2.5.8 General Motor Vehicle, Hand and Power Equipment Safety

The following traffic rules will apply to all motorized vehicles and equipment while on site:

• Equipment carrying waste shall always have the right-of-way within the Work Zones.

• The speed limit is 10 mph, or as posted. Exceeding the speed limit is cause for
disciplinary action, including removal from the site.

• ' Personnel shall not ride equipment that has not been specifically designed for the
transport of personnel.

• Seatbelts shall be worn at all times when operating any motorized equipment or
vehicle. •• All motor vehicles and equipment including hand and power tools shall be subject
to an incoming safety inspection by the MK SSHO; The MK SSHO reserves the
right to reject any subcontractor equipment. A "DO NOT USE" or "DEFECTIVE" tag
will be placed on the equipment and documented in the MK SSHO Logbook.
Corrective action will be pursued with the Subcontractor Supervisor.

'. Daily safety checklists shall be completed by heavy equipment operators and
delivered to the MK Site Project Office on a daily basis. The checklist should be
based on the equipment manufacturers recommended guidelines for daily checks
using a format established and prepared by the Subcontractor (if applicable) and
approved by the MK SSHO. Appendix C"to this plan will contain copies of all
checklists.

2.5.9 Vehicular Traffic and Work-Site Control Hazards

Potential hazards from vehicular traffic around work areas including the Soils
Bioremediation Facility will be controlled by using traffic control items such as traffic cones,
flagging, barricades, and signs. Types and placement of traffic control items will be in
accordance with EM 385-1-1, Section 8 and 29 CFR 1926.201 and 202. Workers required
to work in active traffic areas or roadways will be required to wear high visibility reflective.
vests.
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installed in accordance with NFPA 10. Depending on the fire loading, in most cases a 5 
Ib "ABC" is sufficient in each office trailer. This extinguisher must be mounted at least four • 
feet from the floor next to a egress door. The MK SSHO is responsible for completing 
monthly checks on the fire extinguishers and recording appropriately. Use of any tool that 
can be considered an ignition hazard where fire and explosion hazards may exist is strictly 
prohibited. Portable power tools shall be explosion proof in accordance with NFPA 70B 
and 70E, Class 1, Division 1, Group 0 or otherwise approved for use in potentially 
explosive atmospheres. 

2.5.8 General Motor Vehicle, Hand and Power Equipment Safety 

The following traffic rules will apply to all motorized vehicles and equipment while on site: 

• Equipment carrying waste shall always have the right-of-way within the Work Zones. 

• The speed limit is 10 mph, or as posted. Exceeding the speed limit is cause for 
disciplinary action, including removal from the site . 

• ' Personnel shall not ride equipment that has not been specifically designed for the 
transport of personnel. 

• Seatbelts shall be worn at all times when operating any motorized equipment or 
vehicle. 

• All motor vehicles and equipment including hand and power tools shall be subject 
to an incoming safety inspection by the MK SSHO; The MK SSHO reserves the 
right to reject any subcontractor equipment. A "DO NOT USE" or "DEFECTIVE" tag 
will be placed on the equipment and documented in the MK SSHO Logbook. 
Corrective action will be pursued with the Subcontractor Supervisor. 

'. Daily safety checklists shall be completed by heavy equipment operators and 
delivered to the MK Site Project Office on a daily basis. The checklist should be 
based on the equipment manufacturers recommended guidelines for daily checks 
using a format established and prepared by the Subcontractor (if applicable) and 
approved by the MK SSHO. Appendix C"to this plan will contain copies of all 
checklists. 

2.5.9 Vehicular Traffic and Work-Site Control Hazards 

Potential hazards from vehicular traffic around work areas including the Soils 
Bioremediation Facility will be controlled by using traffic control items such as traffic cones, 
flagging, barricades, and signs. Types and placement of traffic control items will be in 
accordance with EM 385-1-1, Section 8 and 29 CFR 1926.201 and 202. Workers required 

• 

to work in active traffic areas or roadways will be required to wear high visibility reflective. 
vests. 
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Clearing and grubbing of any work site shall be completed in accordance with the
requirements of EM 385-1-1 Section 31. All tree and shrub removal equipment, either
hand o~ power tool shall be inspected on a daily ba~is by the Subcontractor Job
Supervisor. The correct equipment shall be chosen for the job, all operators shall be
trained in safe operation, and the correct PPE selected.

• 2.5.10

2.5.11

Clearing and Grubbing

Access and Haul Roads

( .

•

•

If special access and haul roads are required and constructed for this project, they will be
constructed in accordance with EM 385-1-1 Section 21.1.
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2.5.10 Clearing and Grubbing 

Clearing and grubbing of any work site shall be completed in accordance with the 
requirements of EM 385-1-1 Section 31. All tree and shrub removal equipment, either 
hand o~ power tool shall be inspected on a daily ba~is by the Subcontractor Job 
Supervisor. The correct equipment shall be chosen for the job, all operators shall be 
trained in safe operation, and the correct PPE selected. 

2.5.11 Access and Haul Roads 

If special access and haul roads are required and constructed for this project, they will be 
constructed in accordance with EM 385-1-1 Section 21.1. 
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3.0
RESPONSIBILITIES AND AUTHORITIES SUMMARY

This section describes the roles and responsibilities of project personnel with regard to
safety and health. Ultimately, responsibility for the safety and health lies with the individual.
All personnel must be cognizant of the hazards and the methods of reducing the risk of
injury and illness. All personnel will comply with the rules and procedures set forth in this
plan and will make project management aware of any conditions which may jeopardize the

.welfare of project workers and/or the general public. The specific personnel names and
telephone numbers of responsible persons are presented in Table 3. Figure 1 is the route
map to the nearest medical facilities which also shows the NSWC Base layout.

3.1 MK.PROJECT MANAGER (PM)

The PM is responsible for the management of all aspects of the project, including safety
and health. The PM is responsible for ensuring that all project tasks receive appropriate
safety and health review before commencement of field activities and that the necessary
equipment and facilities are available to implement the SSHP.

3.2 MK GENERAL SUPERINTENDENT AND SUBCONTRACTOR JOB
SUPERVISORS

•

The MK General Superintendent and the Subcontractor Job Supervisor(s) are responsible •
for ensuring that the safety and health aspects for their particular task are addressed.
They are responsible for the implementation of the SSHP in the field and for ensuring that
all project personnel comply with provisions of the plan. The MK General Superintendent
and Subcontractor Job Supervisor(s) are also responsible for notifying the MK SSHO of
any changes in work conditions which may affect the safety and health aspects of the task.
The MK General Superintendent is responsible for conducting Plan of the Day (POD)
meetings. The Subcontractor Job Supervisor(s) are responsible for conducting Pre-Entry
Briefings and Post Entry Briefings when required.

The Subcontractor Job Supervisor(s) must notify the MK SSHO and MK General
Superintendent of all accidents and incidents as soon as possible. The Subcontractor Job
Supervisor(s) shall conduct an accident investigation and record the results of the
investigation on a Supervisor Accident Investigation Report form or equivalent form. The
initial investigation report shall be formally transmitted to the MK Project Manager within
four hours after critical management of the incident is complete. The MK Project Manager
shall follow the reporting requirements described in PHSP 04.1. The MK General
Superintendent shall conduct a critique of the incident with selected MK and Subcontractor
personnel as soon as possible after critical management of the incident is complete.
Lessons learned will then be developed by the MK General Superintendent and
Subcontractor Job Supervisor(s) and communicated to all affected personnel.

•
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3.0 
RESPONSIBILITIES AND AUTHORITIES SUMMARY 

This section describes the roles and responsibilities of project personnel with regard to 
safety and health. Ultimately, responsibility for the safety and health lies with the individual. 
All personnel must be cognizant of the hazards and the methods of reducing the risk of 
injury and illness. All personnel will comply with the rules and procedures set forth in this 
plan and will make project management aware of any conditions which may jeopardize the 

. welfare of project workers and/or the general public. The specific personnel names and 
telephone numbers of responsible persons are presented in Table 3. Figure 1 is the route 
map to the nearest medical facilities which also shows the NSWC Base layout. 

3.1 MK. PROJECT MANAGER (PM) 

The PM is responsible for the management of all aspects of the project, including safety 
and health. The PM is responsible for ensuring that all project tasks receive appropriate 
safety and health review before commencement of field activities and that the necessary 
equipment and facilities are available to implement the SSHP. 

3.2 MK GENERAL SUPERINTENDENT AND SUBCONTRACTOR JOB 
SUPERVISORS 

• 

The MK General Superintendent and the Subcontractor Job Supervisor(s) are responsible • 
for ensuring that the safety and health aspects for their particular task are addressed. 
They are responsible for the implementation of the SSHP in the field and for ensuring that 
all project personnel comply with provisions of the plan. The MK General Superintendent 
and Subcontractor Job Supervisor(s) are also responsible for notifying the MK SSHO of 
any changes in work conditions which may affect the safety and health aspects of the task. 
The MK General Superintendent is responsible for conducting Plan of the Day (POD) 
meetings. The Subcontractor Job Supervisor(s) are responsible for conducting Pre-Entry 
Briefings and Post Entry Briefings when required. 

The Subcontractor Job Supervisor(s) must notify the MK SSHO and MK General 
Superintendent of all accidents and incidents as soon as possible. The Subcontractor Job 
Supervisor(s) shall conduct an accident investigation and record the results of the 
investigation on a Supervisor Accident Investigation Report form or equivalent form. The 
initial investigation report shall be formally transmitted to the MK Project Manager within 
four hours after critical management of the incident is complete. The MK Project Manager 
shall follow the reporting requirements described in PHSP 04.1. The MK General 
Superintendent shall conduct a critique of the incident with selected MK and Subcontractor 
personnel as soon as possible after critical management of the incident is complete. 
Lessons learned will then be developed by the MK General Superintendent and 
Subcontractor Job Supervisor(s) and communicated to all affected personnel. 
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3.3 MK CERTIFIED INDUSTRIAL HYGIENIST (CIH)
.'.. '

The MK CIH who is the MK Project Management Office (PMO) Health and Safety Manager
is responsible for preparation of the SSHP. The CIH is based out of the Boise, 10 office.
The CIH is responsible for making modifications to the plans and recommending changes
to the work tasks if they affect safety and health. The CIH is responsible for ensuring that
all required sampling/monitoring is performed and that all required safety and health
documentation is maintained. The CIH may' assign some tasks to the MK SSHO for
implementation.

3.4 MK SITE SAFETY AND HEALTH OFFICER (SSHO)

The MK SSHO is responsible for the day-to-day implementation of the SSHP, and
verification of compliance with the SSHP and all applicable occupational safety and health
rules and regulations. The SSHO has the authority to suspend work at any time if there is
an imminent threat to the health and safety of project workers or the general public. The
SSHO shall assure the Navy's designated authority at the site is notified immediately of
any accident including spills. The SSHO shall assist in the accident investigation effort and
shall have final approval authority for accident reports. The MK Work Plan document
describes in detail the role and responsibilities of the SSHO on this project.

3.5 SUBCONTRACTOR DESIGNATED COMPETENT SAFETY PERSON

Each Subcontractor shall designate a competent and qualified person, subject to the
approval of the MK SSHO and the MK Site Project Engineer, responsible for the
implementation of this SSHP and their Company's safety and health program. This
designated person shall be referred to as the Subcontractor SSHO. The Subcontractor
SSHO shall provide a daily site safety report and shall coordinate his efforts with the MK
SSHO.

3.6 SUBCONTRACTOR PERSONNEL

All Subcontractors are required to have a qualified designated competent safety person
who will assure and abide by the requirements. of this SSHP as stated above. They are
also required to comply with all applicable and appropriate federal, state, and local laws,
standards, and regulations. Subcontractors must notify the MK SSHO and MK General
Superintendent of all accidents as soon as possible. Subcontractors must maintain
records of all first aid rendered and recordable, and lost time injuries. Subcontractors must
notify the MK SSHO of any changes in work conditions which may affect the safety and
health aspects of the task.
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3.3 MK CERTIFIED INDUSTRIAL HYGIENIST (CIH) 
.' .. ' 

The MK CIH who is the MK Project Management Office (PMO) Health and Safety Manager 
is responsible for preparation of the SSHP. The CIH is based out of the Boise, 10 office. 
The CIH is responsible for making modifications to the plans and recommending changes 
to the work tasks if they affect safety and health. The CIH is responsible for ensuring that 
all required sampling/monitoring is performed and that all required safety and health 
documentation is maintained. The CIH may' assign some tasks to the MK SSHO for 
implementation. 

3.4 MK SITE SAFETY AND HEALTH OFFICER (SSHO) 

The MK SSHO is responsible for the day-to-day implementation of the SSHP, and 
verification of compliance with the SSHP and all applicable occupational safety and health 
rules and regulations. The SSHO has the authority to suspend work at any time if there is 
an imminent threat to the health and safety of project workers or the general public. The 
SSHO shall assure the Navy's designated authority at the site is notified immediately of 
any accident including spills. The SSHO shall assist in the accident investigation effort and 
shall have final approval authority for accident reports. The MK Work Plan document 
describes in detail the role and responsibilities of the SSHO on this project. 

3.5 SUBCONTRACTOR DESIGNATED COMPETENT SAFETY PERSON 

Each Subcontractor shall designate a competent and qualified person, subject to the 
approval of the MK SSHO and the MK Site Project Engineer, responsible for the 
implementation of this SSHP and their Company's safety and health program. This 
designated person shall be referred to as the Subcontractor SSHO. The Subcontractor 
SSHO shall provide a daily site safety report and shall coordinate his efforts with the MK 
SSHO. 

3.6 SUBCONTRACTOR PERSONNEL 

All Subcontractors are required to have a qualified designated competent safety person 
who will assure and abide by the requirements. of this SSHP as stated above. They are 
also required to comply with all applicable and appropriate federal, state, and local laws, 
standards, and regulations. Subcontractors must notify the MK SSHO and MK General 
Superintendent of all accidents as soon as possible. Subcontractors must maintain 
records of all first aid rendered and recordable, and lost time injuries. Subcontractors must 
notify the MK SSHO of any changes in work conditions which may affect the safety and 
health aspects of the task. 
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3.7 NEAREST EMERGENCY MEDICAL FACILITY

Directions to the On-Site NSWC Medical Department:

The NSWC Fire Department coordinates the on-site ambulance service. The Medical
Department is located in Building 12, off of road H-2, just north of H-5.

Directions to Bedford Medical Center:

From the Bedford Gate, head east on Highway 158 to the city of Bedford, 158 turns left
onto 16th Street. The distance to hospital is approximately 20 miles.

Directions to .16th Street:

Exit NSWC on road H5-45 through the Bloomington Gate, then follow Highway 45 North
to Bloomington. At the intersection of Highway 45 and Highway 37, continue straight
ahead and follow Bloomfield Road north until it becomes 2nd Street. Continue on 2nd
Street; the hospital will be on right-hand side of the road.

•

•

•
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• 4.0
TRAINING REQUIREMENTS SUMMA~Y

This section summarizes training requirements for project personnel. For the Soils
Bioremediation Facility, modifications to training requirements are permitted for clean new
construction. Training requirements identified in paragraphs 4.1,4.3,4.4,4.7, 4.8, 4.9,
4.10 are not applicable for Bioremediation Facility construction. A training requirements
summary is provided as Table 4.

4.1 HAZARDOUS WASTE OPERATIONS TRAINING

All personnel -entering a contamination reduction zone .or exclusion zone shall have
completed the initial40-Hour Hazardous Waste Operations Safety and Health Training and
three days of supervised experience pursuant to 29 CFR 1910.120(e)(3). All personnel
shall receive eight hours of refresher training annually, pursuant to 29 CFR 1910.120(e)(8),
as necessary. All on-site supervisors and managers as well as subcontractor
superintendents and foremen shall receive an additional eight hours of specialized training
pursuant to 29 CFR 1910.120(e)(4).

4.2 SITE SPECIFIC TRAINING

• All personnel shall receive site-specific safety and health training prior to entering the site
or commencement of work. All site employees and subcontractors, including those
working in the support zone, shall receive this training. The Subcontractor Job
Supervisor(s) are responsible for identifying personnel requiring this training and
coordinated with the MK SSHO regarding scheduling of this training. The MK SSHO or
designated alternate will conduct the training. Site visitors shall receive site-specific
training prior to entering an exclusion zone. An abbreviated version of this training will be
given to site visitors not entering an exclusion zone but whose business will be conducted
unescorted in the near vicinity of the Work Zones. The format and content will be left up
to the discretion of the MK SSHO. This training will cover the SSHP, but not necessarily
be limited to, the following topics:

•

•
•

•
•
•
•
•

•

Names of site safety and health personnel.
Safety and health hazards present on the site and anticipated during' the work
campaign.
Hazard Communication.
PPE requirements.
Safe work practices including drum handling.
Engineering controls.
Medical surveillance requirements, including recognition or symptoms and signs
which might indicate overexposure to hazards.
Decontamination procedures.
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• 4.0 
TRAINING REQUIREMENTS SUMMA~Y 

This section summarizes training requirements for project personnel. For the Soils 
Bioremediation Facility, modifications to training requirements are permitted for clean new 
construction. Training requirements identified in paragraphs 4.1,4.3,4.4,4.7, 4.8, 4.9, 
4.10 are not applicable for Bioremediation Facility construction. A training requirements 
summary is provided as Table 4. 

4.1 HAZARDOUS WASTE OPERATIONS TRAINING 

All personnel -entering a contamination reduction zone .or exclusion zone shall have 
completed the initial40-Hour Hazardous Waste Operations Safety and Health Training and 
three days of supervised experience pursuant to 29 CFR 1910.120(e)(3). All personnel 
shall receive eight hours of refresher training annually, pursuant to 29 CFR 1910.120(e)(8), 
as necessary. All on-site supervisors and managers as well as subcontractor 
superintendents and foremen shall receive an additional eight hours of specialized training 
pursuant to 29 CFR 1910.120(e)(4). 

4.2 SITE SPECIFIC TRAINING 

• All personnel shall receive site-specific safety and health training prior to entering the site 
or commencement of work. All site employees and subcontractors, including those 
working in the support zone, shall receive this training. The Subcontractor Job 
Supervisor(s) are responsible for identifying personnel requiring this training and 
coordinated with the MK SSHO regarding scheduling of this training. The MK SSHO or 
designated alternate will conduct the training. Site visitors shall receive site-specific 
training prior to entering an exclusion zone. An abbreviated version of this training will be 
given to site visitors not entering an exclusion zone but whose business will be conducted 
unescorted in the near vicinity of the Work Zones. The format and content will be left up 
to the discretion of the MK SSHO. This training will cover the SSHP, but not necessarily 
be limited to, the following topics: 

• 

• Names of site safety and health personnel. 
• Safety and health hazards present on the site and anticipated during' the work 

• 
• 
• 
• 
• 

• 

campaign. 
Hazard Communication. 
PPE requirements. 
Safe work practices including drum handling. 
Engineering controls. 
Medical surveillance requirements, including recognition or symptoms and signs 
which might indicate overexposure to hazards. 
Decontamination procedures. 
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•
•
•
•

Emergency procedures.
Spill containment plan.
Confined Space Entry.
Energy Control.
All other requirements of this SSHP.

•
4.3 CONFINED SPACE ENTRY TRAINING

If excavations greater than 5 foot deep are to be entered, the excavation shall be treated
initiated as a permit confined space until authorized to be downgraded to non permit
confined space in accordance with MK Industrial Hygiene (IH) Procedure Number 9 and
29 CFR 1910.146. These initial precautions are established because of the potential for
organic vapor-accumulation in the excavation. Downgrading is based on initial and
periodic air monitoring to insure the breathing atmosphere is safe or can be maintained
safe by ventilation equipment, and engineering controls in place to safeguard the
excavation from collapse.

If permit required confined space designations are made, then personnel involved with
confined space entry work shall be required to have certified documented training in
confined space entry procedures in accordance with the requirements of 29 CFR
1910.146. Copies of certificates must be presented to the MK SSHO prior to commencing
work. Confined space entry procedures shall be implemented by the MK SSHO in
accordance with MK IH Procedure 9. An MK Confined Space Entry Permit shall be posted •
at each work site dUring permit confined space entry activities. The Base Fire Department
shall be notified of the location of confined space entries and expected duration at least
two hours in advance of entry by the MK SSHO.

4.4 RESPIRATORY PROTECTION TRAINING

All MK personnel and Subcontractors required to use respiratory protection shall have
certified training in respirator use, care and maintenance pursuant to 29 CFR 1926.103
and 29 CFR 1910.134. Each individual shall be medically qualified to wear a respiratory
device and have documented evidence of successfully completing respiratory training and
fit testing.

4.5 HAZARD COMMUNICATION TRAINING

All personnel shall complete hazard communication training pursuant to 29 CFR 1910.1200
and 29 CFR 1926.59 regarding all potentially hazardous chemicals to which they may be
exposed. In the event that the OSHA regulations regarding other contaminants or hazards
become applicable, substance-specific training pursuant to the subject regulation will be
performed for the affected project personnel.

Each subcontractor shall have a written Hazard Communication Program in accordance •
with OSHA's Hazard Communication Standard, 29 CFR 1910.1200 and applicable State
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• All other requirements of this SSHP. 

4.3 CONFINED SPACE ENTRY TRAINING 

If excavations greater than 5 foot deep are to be entered, the excavation shall be treated 
initiated as a permit confined space until authorized to be downgraded to non permit 
confined space in accordance with MK Industrial Hygiene (IH) Procedure Number 9 and 
29 CFR 1910.146. These initial precautions are established because of the potential for 
organic vapor-accumulation in the excavation. Downgrading is based on initial and 
periodic air monitoring to insure the breathing atmosphere is safe or can be maintained 
safe by ventilation equipment, and engineering controls in place to safeguard the 
excavation from collapse. 

If permit required confined space designations are made, then personnel involved with 
confined space entry work shall be required to have certified documented training in 
confined space entry procedures in accordance with the requirements of 29 CFR 
1910.146. Copies of certificates must be presented to the MK SSHO prior to commencing 
work. Confined space entry procedures shall be implemented by the MK SSHO in 

• 

accordance with MK IH Procedure 9. An MK Confined Space Entry Permit shall be posted • 
at each work site during permit confined space entry activities. The Base Fire Department 
shall be notified of the location of confined space entries and expected duration at least 
two hours in advance of entry by the MK SSHO. 

4.4 RESPIRATORY PROTECTION TRAINING 

All MK personnel and Subcontractors required to use respiratory protection shall have 
certified training in respirator use, care and maintenance pursuant to 29 CFR 1926.103 
and 29 CFR 1910.134. Each individual shall be medically qualified to wear a respiratory 
device and have documented evidence of successfully completing respiratory training and 
fit testing. 

4.5 HAZARD COMMUNICATION TRAINING 

All personnel shall complete hazard communication training pursuant to 29 CFR 1910.1200 
and 29 CFR 1926.59 regarding all potentially hazardous chemicals to which they may be 
exposed. In the event that the OSHA regulations regarding other contaminants or hazards 
become applicable, substance-specific training pursuant to the subject regulation will be 
performed for the affected project personnel. 

Each subcontractor shall have a written Hazard Communication Program in accordance • 
with OSHA's Hazard Communication Standard, 29 CFR 1910.1200 and applicable State 
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Department of Health Regulations. Material Safety Data Sheets (MSDS) for all hazardous
materials in the work area shall be readily available for employees to review. MSDSs
and/or NIOSH Pocket Guides for the contaminants suspected to be in the various work

. sites will be placed in a site MSDS Right-To-Know Binder. Copies will be maintained at
each work site or some location convenient for employees to review plus a copy will be
kept at the MK Project Office and the Subcontractor(s) Project Office.

Hazard Communication training will be included as part of the Site-Specific Training
required in -Section 4.2. When new chemicals are brought onto the work site or new
chemicalcontami~antsare identified, an MSDS and/or NIOSH Pocket Guide will be added
to the MSDS Right-To-Know Binder(s) with a corresponding review by the MK SSHO and
Subcontractor Job Supervisor(s) and if necessary, training shall be conducted with affected
individuals. The MK SSHO has overall responsibility for maintenance of the MSDS
database. Subcontractors are responsible for notifying the MK SSHO of new chemicals
or substances being used in the work place. Subcontractor Job Supervisor(s) are
responsible for reviewing the MSDS, identifying training needs for affected workers and
transmitting a copy of the MSDS to the MK SSHO.

4.6 CPR/FIRST AID AND BLOOD BORNE PATHOGENS

At least two employees on each shift shall be qualified to administer First Aid and CPR. At
the minimum, the MK SSHO and each Subcontractor shall have at least one person First
Aid/CPR qualified. These personnel are also required-to be trained to 29 CFR 1910.1030
(BLOOD BORNE Pathogens). Trained First Aid and CPR personnel shall be identified by
hard hat stickers or other means of identification.

4.7 DEPARTMENT OF TRANSPORTATION (DOT) HAZARDOUS MATERIALS
TRAINING

All personnel required to classify, mark, select packaging, inspect, load and transport
hazardous materials must be trained to 49 CFR 172 Subpart H. This includes personnel
responsible for packaging of samples to be sent to off site laboratories for analysis. Also
included are personnel responsible for completing a hazardous waste or hazardous
material manifest and insuring the hazardous waste/material is properly prepared for off
site shipment.

4.8 INORGANIC LEAD TRAINING

All personnel working on any of the SWMUs where inorganic lead contamination could be
present shall receive training on the OSHA Lead Standard, 29 CFR 1926.62.
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Department of Health Regulations. Material Safety Data Sheets (MSDS) for all hazardous 
materials in the work area shall be readily available for employees to review. MSDSs 
and/or NIOSH Pocket Guides for the contaminants suspected to be in the various work 

. sites will be placed in a site MSDS Right-To-Know Binder. Copies will be maintained at 
each work site or some location convenient for employees to review plus a copy will be 
kept at the MK Project Office and the Subcontractor(s) Project Office. 

Hazard Communication training will be included as part of the Site-Specific Training 
required in -Section 4.2. When new chemicals are brought onto the work site or new 
chemical contami~ants are identified, an MSDS and/or NIOSH Pocket Guide will be added 
to the MSDS Right-To-Know Binder(s) with a corresponding review by the MK SSHO and 
Subcontractor Job Supervisor(s) and if necessary, training shall be conducted with affected 
individuals. The MK SSHO has overall responsibility for maintenance of the MSDS 
database. Subcontractors are responsible for notifying the MK SSHO of new chemicals 
or substances being used in the work place. Subcontractor Job Supervisor(s) are 
responsible for reviewing the MSDS, identifying training needs for affected workers and 
transmitting a copy of the MSDS to the MK SSHO. 

4.6 CPR/FIRST AID AND BLOOD BORNE PATHOGENS 

At least two employees on each shift shall be qualified to administer First Aid and CPR. At 
the minimum, the MK SSHO and each Subcontractor shall have at least one person First 
Aid/CPR qualified. These personnel are also required-to be trained to 29 CFR 1910.1030 
(BLOOD BORNE Pathogens). Trained First Aid and CPR personnel shall be identified by 
hard hat stickers or other means of identification. 

4.7 DEPARTMENT OF TRANSPORTATION (DOT) HAZARDOUS MATERIALS 
TRAINING 

All personnel required to classify, mark, select packaging, inspect, load and transport 
hazardous materials must be trained to 49 CFR 172 Subpart H. This includes personnel 
responsible for packaging of samples to be sent to off site laboratories for analysis. Also 
included are personnel responsible for completing a hazardous waste or hazardous 
material manifest and insuring the hazardous waste/material is properly prepared for off 
site shipment. 

4.8 INORGANIC LEAD TRAINING 

All personnel working on any of the SWMUs where inorganic lead contamination could be 
present shall receive training on the OSHA Lead Standard, 29 CFR 1926.62 . 
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4.9 CADMIUM TRAINING

All personnel working with contaminated soil from SWMUs #03/10 and #10/15, where
cadmium contamination is present, shall receive training on the OSHA Cadmium Standard,
29 CFR 1926.63 and 1910.27.

4.10 INORGANIC ARSENIC TRAINING

All personnel working with contaminated soil from SWMUs #03/10 and #10/15, where
inorganic arSenic contamination is present, shall receive training on the OSHA Inorganic
Arsenic Standard, 29 CFR 1910.1018 and 1926.1118.

. 4.11 SAFETY MEETINGS

•

Safety meetings for all MK employees and subcontractors personnel shall be conducted
on a weekly basis. This is a group meeting intended to be a self assessment of safety
performance and a chance to review any lessons learned as a group, plus an opportunity
to introduce specialized. training topics. The meeting shall be chaired by the MK General
Superintendent and Subcontractor Supervisor(s) with assistance by the MK SSHO and/or
Subcontractor designated competent safety person. This safety meeting can also be used
to describe any changes in the Site Specific Training described in Section 4.4. Safety
Meetings are documented using Figure 2 from this plan or equivalent. An additional Safety
Meeting for all MK personnel and Subcontractor Job Supervisor(s) shall be conducted at •
least once per month. The monthly meeting is chaired by the MK Project Manager or
General Superintendent with assistance from the MK SSHO. Its purpose is to review and
rate safety performance and identify any areas requiring additional specialized training.
The meeting can be held offsite during non working hours, preferably as a dinner or
luncheon type meeting. This meeting shall be documented to include date, time, personnel
in attendance, topics, and instructor. The Safety Meeting shall be documented using
Figure 2 or equivalent. .

4.12 PLAN OF THE DAY (POD) MEETINGS

Plan Of The Day (POD) Meetings shall be held at the beginning of each shift to review the
planned work of the day as well as any safety and quality concerns. The meeting is
chaired by the MK General Superintendent or MK PM. The attendee's include the
Subcontractor(s) Job Supervisor, the MK Quality Control representative, the MK SSHO and
other selected personnel. The date, time, personnel attending and meeting minutes shall
be documented using Figure 2 or equivalent.

4.13 PRE- AND POST-ENTRY BRIEFINGS (MEETING)

Pre-entry briefings shall be held for employees prior to their initiating any new or differing
site activity in an exclusion zone and at such other times as necessary to ensure •
employees are knowledgeable of the work plan activity, the Activity Hazards Analysis
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• 

to describe any changes in the Site Specific Training described in Section 4.4. Safety 
Meetings are documented using Figure 2 from this plan or equivalent. An additional Safety 
Meeting for all MK personnel and Subcontractor Job Supervisor(s) shall be conducted at • 
least once per month. The monthly meeting is chaired by the MK Project Manager or 
General Superintendent with assistance from the MK SSHO. Its purpose is to review and 
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The meeting can be held offsite during non working hours, preferably as a dinner or 
luncheon type meeting. This meeting shall be documented to include date, time, personnel 
in attendance, topics, and instructor. The Safety Meeting shall be documented using 
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4.12 PLAN OF THE DAY (POD) MEETINGS 

Plan Of The Day (POD) Meetings shall be held at the beginning of each shift to review the 
planned work of the day as well as any safety and quality concerns. The meeting is 
chaired by the MK General Superintendent or MK PM. The attendee's include the 
Subcontractor(s) Job Supervisor, the MK Quality Control representative, the MK SSHO and 
other selected personnel. The date, time, personnel attending and meeting minutes shall 
be documented using Figure 2 or equivalent. 

4.13 PRE- AND POST-ENTRY BRIEFINGS (MEETING) 

Pre-entry briefings shall be held for employees prior to their initiating any new or differing 
site activity in an exclusion zone and at such other times as necessary to ensure • 
employees are knowledgeable of the work plan activity, the Activity Hazards Analysis 
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(AHA), and that the plan and analy~es are being followed.. Pre Entry Briefs are the
responsibility of the Subcontractor Job Supervisor. Attendance shall be documented using
Figure 3 from this Plan. Feedback on the AHA worksheets is highly regarded and the MK
SSHO should make every effort to validate there applicability.

Post-entry briefings shall be held as needed to assure changes in conditions or work
methods are promptly reported and addressed. In addition, all incidents will be promptly
evaluated and the evaluation results will be communicated to personnel in post-entry
briefings and other meetings. Lessons-learned from these evaluations shall be
communicated to all affected personnel. Post Entry Briefs are the responsibility of the
Subcontractor Job Supervisor. They are not required to be formally documented, a
logbook entry is sufficient.

4.14 QUALITY CONTROL PREPARATORY PHASE INSPECTION MEETING

The MK SSHO shall attend all Quality Control Preparatory Phase Inspection Meetings to
discuss any safety and health concerns requiring special attention and to review
anticipated safety requirements for a specific definable feature of work, and to review
specific air monitoring required.

4.15 RECORDKEEPING

• Written records of all required training and meetings shall be maintained on site by the MK
SSHO. These records shall be made available to U.S. Navy personnel upon request.
Subcontractors to MK shall provide copies of training certifications along with proof of
medical surveillance physical and respirator certification to" the MK Project Manager or MK
SSHO prior to personnel working on site.

•
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• (AHA), and that the plan and analy~es are being followed .. Pre Entry Briefs are the 
responsibility of the Subcontractor Job Supervisor. Attendance shall be documented using 
Figure 3 from this Plan. Feedback on the AHA worksheets is highly regarded and the MK 
SSHO should make every effort to validate there applicability. 

Post-entry briefings shall be held as needed to assure changes in conditions or work 
methods are promptly reported and addressed. In addition, all incidents will be promptly 
evaluated and the evaluation results will be communicated to personnel in post-entry 
briefings and other meetings. Lessons-Ieamed from these evaluations shall be 
communicated to all affected personnel. Post Entry Briefs are the responsibility of the 
Subcontractor Job Supervisor. They are not required to be formally documented, a 
logbook entry is sufficient. 

4.14 QUALITY CONTROL PREPARATORY PHASE INSPECTION MEETING 

The MK SSHO shall attend all Quality Control Preparatory Phase Inspection Meetings to 
discuss any safety and health concems requiring special attention and to review 
anticipated safety requirements for a specific definable feature of work, and to review 
specific air monitoring required. 

4.15 RECORDKEEPING 

• Written records of all required training and meetings shall be maintained on site by the MK 
SSHO. These records shall be made available to U.S. Navy personnel upon request. 
Subcontractors to MK shall provide copies of training certifications along with proof of 
medical surveillance physical and respirator certification to" the MK Project Manager or MK 
SSHO prior to personnel working on site. 

• 
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5.0
MEDICAL SURVEILLANCE PROGRAM REQUIREMENTS

5.1 SUMMARY

All projeCt personnel who work within the exclusion zone for more than three days per
month, or are required to use respiratory protection regardless of the time within the
exclusion zone, will participate in a medical surveillance program in accordance with OSHA
1910.120 and 1926.65, Section 16 from the MK Safety and Health Program Description
for Hazardous Waste Site Operations (MK employees only), and as described in this
section. New construction or clean activities (no contamination likely to be encountered)
will not require participation in the Medical Surveillance Program unless special tasks
dictate as determined by the MK SSHO.

•

The medical surveillance program consists of a baseline or initial examination, an annual
medical examination, a termination examination, and episodic medical examinations as
necessary. Termination exams specify to this job have been determined to not be
necessary unless specific criteria is met as discussed in the MK Safety and Health
Program for Hazardous Waste Site Operations, Section 16. Note: if MK personnel require
physicals or other medical surveillance in the field, the MK PM and MK SSHO shall
establish a purchase order agreement with the selected medica'l facility and contact the
Health and Safety Manager for a copy of a sample Client Profile for their use as the •
purchase order specification.

At a minimum, the content of the initial, annual and termination examinations shall consist
of the following medical tests and procedures (or as determined by the examining
physician):

•
•
•
•
•
•
•
•
•

Medical and occupation history.
Complete physical examination.
Pulmonary function test (FVC and FEV1).

Complete blood count, generally SMAC-22 or 24 biochemical profile.
Audiometry.
Complete urinalysis.
Resting electrocardiogram.
Vision screen.
Chest X-ray (PA) (at the direction of the examining physician).

Special Requirement #1. Pre-employment or pre-task baselines will be obtained for
heavy metals via 24-hour urine collection and analysis for each MK Employee and
Subcontractor working in any of the SWMU exclusions zones on a routine basis. Metals
analyses will include antimony, arsenic, cadmium, and chromium. •
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5.0 
MEDICAL SURVEILLANCE PROGRAM REQUIREMENTS 

5.1 SUMMARY 

All projeCt personnel who work within the exclusion zone for more than three days per 
month, or are required to use respiratory protection regardless of the time within the 
exclusion zone, will participate in a medical surveillance program in accordance with OSHA 
1910.120 and 1926.65, Section 16 from the MK Safety and Health Program Description 
for Hazardous Waste Site Operations (MK employees only), and as described in this 
section. New construction or clean activities (no contamination likely to be encountered) 
will not require participation in the Medical Surveillance Program unless special tasks 
dictate as determined by the MK SSHO. 

• 

The medical surveillance program consists of a baseline or initial examination, an annual 
medical examination, a termination examination, and episodic medical examinations as 
necessary. Termination exams specify to this job have been determined to not be 
necessary unless specific criteria is met as discussed in the MK Safety and Health 
Program for Hazardous Waste Site Operations, Section 16. Note: if MK personnel require 
physicals or other medical surveillance in the field, the MK PM and MK SSHO shall 
establish a purchase order agreement with the selected medica'i facility and contact the 
Health and Safety Manager for a copy of a sample Client Profile for their use as the • 
purchase order specification. 

At a minimum, the content of the initial, annual and termination examinations shall consist 
of the following medical tests and procedures (or as determined by the examining 
physician): 

• 
• 
• 
• 
• 
• 
• 
• 
• 

Medical and occupation history. 
Complete physical examination. 
Pulmonary function test (FVC and FEV1), 

Complete blood count, generally SMAC-22 or 24 biochemical profile, 
Audiometry. 
Complete urinalysis. 
Resting electrocardiogram. 
Vision screen. 
Chest X-ray (PA) (at the direction of the examining physician). 

Special Requirement #1. Pre-employment or pre-task baselines will be obtained for 
heavy metals via 24-hour urine collection and analysis for each MK Employee and 
Subcontractor working in any of the SWMU exclusions zones on a routine basis. Metals 
analyses will include antimony, arsenic, cadmium, and chromium. • 
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•
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Special Requirement #2. Pre-employment or pre-task baselines will be obtained for
heavy metals; specifically, cadmium and lead via whole blood collection and ZPP analysis
for each MK Employee and Subcontractor working in any of the SWMU exclusions zones
on a scheduled basis.

An episodic examination will be required if any employee develops signs or symptoms
related to the possible overexposure to hazardous substances or other health hazards, if
the employee has been injured, or if the employee has been exposed above the
permissible exposure limits or published exposure levels in an emergency. The scope of
any episodic examination will be left to the discretion of the examining physician.

A copy of the examining physician's written opinion about the employee's ability to perform
work on this hazardous waste site and use respiratory protection, and a statement that the
physician has informed the employee of the results of the examination shall be kept on
site. Subcontractors must provide this information to the MK Project Manager or the MK
SSHO prior to mobilization activities on site. For privacy reasons, these statements must
not contain the specific results of medical examinations or tests.

5.2 DRUG ABUSE PREVENTION PROGRAM

Morrison Knudsen Corporation is committed to the establishment and maintenance of a
safe and efficient work environment for all employees free from the effects of alcohol, i
illegal drugs, other controlled substances, and prohibited items.

5.3 RECORDKEEPING

MK will manage medical surveillance records for MK employee's only. The statements by
the examining physician(s) attesting to the medical qualification of individual workers shall
be maintained at the project site for both MK and the Subcontractor and will remain a part
of the project files. The Subcontractor's are responsible for all medical records
management for their direct hire employees in accordance with OSHA 1910.120 and
1926.65.
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.' 
Special Requirement #2. Pre-employment or pre-task baselines will be obtained for 
heavy metals; specifically, cadmium and lead via whole blood collection and ZPP analysis 
for each MK Employee and Subcontractor working in any of the SWMU exclusions zones 
on a scheduled basis. 

An episodic examination will be required if any employee develops signs or symptoms 
related to the possible overexposure to hazardous substances or other health hazards, if 
the employee has been injured, or if the employee has been exposed above the 
permissible exposure limits or published exposure levels in an emergency. The scope of 
any episodic examination will be left to the discretion of the examining physician. 

A copy of the examining physician's written opinion about the employee's ability to perform 
work on this hazardous waste site and use respiratory protection, and a statement that the 
physician has informed the employee of the results of the examination shall be kept on 
site. Subcontractors must provide this information to the MK Project Manager or the MK 
SSHO prior to mobilization activities on site. For privacy reasons, these statements must 
not contain the specific results of medical examinations or tests. 

5.2 DRUG ABUSE PREVENTION PROGRAM 

Morrison Knudsen Corporation is committed to the establishment and maintenance of a 
safe and efficient work environment for all employees free from the effects of alcohol, i 
illegal drugs, other controlled substances, and prohibited items. 

5.3 RECORDKEEPING 

MK will manage medical surveillance records for MK employee's only. The statements by 
the examining physician(s) attesting to the medical qualification of individual workers shall 
be maintained at the project site for both MK and the Subcontractor and will remain a part 
of the project files. The Subcontractor's are responsible for all medical records 
management for their direct hire employees in accordance with OSHA 1910.120 and 
1926.65. 
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6.0
PERSONAL PROTECTIVE EQUIPMENT

In addition to engineering controls and administrative controls (e.g. work practices),
Personal Protective Equipment (PPE) (a.k.a. Chemical Protective Clothing) shall be used
to protect personnel from exposure to contaminants which may be encountered during
activities on site as warranted. The f~lIowing guidelines will be followed:

• Respirators and other PPE necessary to protect the health of employees shall
be provided by their employer.

• Only NIOSH/MSHA-approved respirators and cartridges shall be used.

• The respirator user's medical status shall be verified by the MK SSHO before
work is performed requiring respirator use.

•

• MK IH Procedure ,14.0 shall serve as the written standard operating procedure
governing the use of respirators at the job site. Section 10 from MK Safety and
Health Program Description for Hazardous Waste Operations shall serve as the
written standard operating procedure governing the use of PPE at the job site.
Safe Work Practice (SWP) 4.0, found in Section 17 of the MK Safety and Health
Program Description shall serve as guidance in chemical protective clothing •
selection and donning/doffing procedures.

• Respirators will be assigned to individual employees for their exclusive use and
marked to indicate to whom it was assigned, for the duration of this project.

Table 5 presents the basic levels (Level B, C, Modified D, and D) of PPE.

Table 6 lists the minimum PPE level required for each task or operation. If air
sampling/monitoring indicates that modification to the levels of protection are warranted,
the MK SSHO is empowered with the authority to authorize the modification based on the
guidance provided in Table 7, Airborne Contaminant Response Criteria.

The PPE has been selected based on what is known or anticipated about the site specific
hazards. If conditions change, PPE selection and use shall be reviewed by the MK SSHO
and the General Superintendent and upgraded or downgraded per their assessment. The
MK SSHO shall record the rationale for the modification as a log book entry. Personnel
will be trained if necessary on the use and limitations of specific pieces of PPE prior to
initiation of work by their designated Supervisors during the Pre-Entry Briefs with
assistance when necessary from the MK SSHO or General Superintendent.

PPE will be maintained and stored in accordance with the manufacturer's recommendation
and good industrial hygiene practices. Personnel will inspect PPE prior to each use to •
assure the PPE is clean and good working order. Training will be provided to personnel
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6.0 
PERSONAL PROTECTIVE EQUIPMENT 

In addition to engineering controls and administrative controls (e.g. work practices), 
Personal Protective Equipment (PPE) (a.k.a. Chemical Protective Clothing) shall be used 
to protect personnel from exposure to contaminants which may be encountered during 
activities on site as warranted. The f~lIowing guidelines will be followed: 

• Respirators and other PPE necessary to protect the health of employees shall 
be provided by their employer. 

• Only NIOSH/MSHA-approved respirators and cartridges shall be used. 

• The respirator user's medical status shall be verified by the MK SSHO before 
work is performed requiring respirator use. 

• MK IH Procedure .14.0 shall serve as the written standard operating procedure 
governing the use of respirators at the job site. Section 10 from MK Safety and 
Health Program Description for Hazardous Waste Operations shall serve as the 
written standard operating procedure governing the use of PPE at the job site. 
Safe Work Practice (SWP) 4.0, found in Section 17 of the MK Safety and Health 

• 

Program Description shall serve as guidance in chemical protective clothing • 
selection and donning/doffing procedures. 

• Respirators will be assigned to individual employees for their exclusive use and 
marked to indicate to whom it was assigned, for the duration of this project. 

Table 5 presents the basic levels (Level B, C, Modified D, and D) of PPE. 

Table 6 lists the minimum PPE level required for each task or operation. If air 
sampling/monitoring indicates that modification to the levels of protection are warranted, 
the MK SSHO is empowered with the authority to authorize the modification based on the 
guidance provided in Table 7, Airborne Contaminant Response Criteria. 

The PPE has been selected based on what is known or anticipated about the site specific 
hazards. If conditions change, PPE selection and use shall be reviewed by the MK SSHO 
and the General Superintendent and upgraded or downgraded per their assessment. The 
MK SSHO shall record the rationale for the modification as a log book entry. Personnel 
will be trained if necessary on the use and limitations of specific pieces of PPE prior to 
initiation of work by their designated Supervisors during the Pre-Entry Briefs with 
assistance when necessary from the MK SSHO or General Superintendent. 

PPE will be maintained and stored in accordance with the manufacturer's recommendation 
and good industrial hygiene practices. Personnel will inspect PPE prior to each use to • 
assure the PPE is clean and good working order. Training will be provided to personnel 
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concerning PPE inspection criteria by their supervisors with assistance when necessary
from the MK SSHO. The MK SSHO shall conduct evaluations of effectiveness and
useability of PPE. Logbook entries are sufficient but the data should be readily
transferable to the safety and health project completion report (see Section 13.5).
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• 

concerning PPE inspection criteria by their supervisors with assistance when necessary 
from the MK SSHO. The MK SSHO shall conduct evaluations of effectiveness and 
useability of PPE. Logbook entries are sufficient but the data should be readily 
transferable to the safety and health project completion report (see Section 13.5). 
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7.0
MONITORING AND SAMPLING

Air monitoring refers to direct real time reading of airborne concentrations and air sampling
refers to time integrated air sampling, either personal or area samples. The MK SSHO will
maintain one photo ionizing detector (PID) with 10.2 or 10.6 eV lamp, a supply of
colormetric indicator tubes and handpump, and one combustible gas indicator (CGI)/
Oxygen (02) meter as described in subsections 7.2.1 and 7.2.3. In addition, the MK SSHO
will maintain a sound level meter and dust aerosol meter plus all time integrated air
sampling equipment. Execution of real time air monitoring will be coordinated by the MK
SSHO in accordance with the requirements for air monitoring depicted in Table 9. Time
integrated air sampling will be completed by the MK SSHO.

7.1 GENERAL

This' section describes the air sampling and air monitoring program performed to evaluate
project worker exposure to potentially hazardous airborne materials and to evaluate off-site
impacts. The air sampling/monitoring results will be used to:

•

•

•

Assess worker exposure to potentially hazardous materials with respect to the
Permissible Exposure Limit (PEL) for Air Contaminants (Title 29 Code of Federal
Regulations, Part 1910.1000) or other published exposure levels.

Assess the adequacy of engineering controls and respiratory protection. •
• Delineate areas where controls or respiratory protection is needed.

• Establish work control zones.

7.2 MONITORING

7.2.1 Volatile Organic Compounds

A direct-reading, real-time photo-ionization or flame-ionization detection instrument capable
of detecting volatile organic compounds (VOCs) will be used whenever excavation and
penetration in potentially contaminated areas occurs. Readings will be taken at locattons
that reflect approximate concentrations of organic vapors and gases in the breathing zone
of excavation personnel. Results of the organic vapor and gas monitoring will be
documented. If necessary, the level of PPE used by personnel will be modified. Table 6
describes the level of PPE to be used, based on the concentration of organic vapors and
gases in the breathing zone of project personnel. The direct-reading real-time organic
vapor and gas monitoring equipment will be. "response checked" according to the
manufacturer's instructions before use each day, and calibrated yearly by the manufacturer
or other qualified personnel. Records of the response check, maintenance, and annual •
calibration will be maintained on-site.
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7.0 
MONITORING AND SAMPLING 

Air monitoring refers to direct real time reading of airborne concentrations and air sampling 
refers to time integrated air sampling, either personal or area samples. The MK SSHO will 
maintain one photo ionizing detector (PID) with 10.2 or 10.6 eV lamp, a supply of 
colormetric indicator tubes and handpump, and one combustible gas indicator (CGI)/ 
Oxygen (02) meter as described in subsections 7.2.1 and 7.2.3. In addition, the MK SSHO 
will maintain a sound level meter and dust aerosol meter plus all time integrated air 
sampling equipment. Execution of real time air monitoring will be coordinated by the MK 
SSHO in accordance with the requirements for air monitoring depicted in Table 9. Time 
integrated air sampling will be completed by the MK SSHO. 

7.1 GENERAL 

This'section describes the air sampling and air monitoring program performed to evaluate 
project worker exposure to potentially hazardous airborne materials and to evaluate off-site 
impacts. The air sampling/monitoring results will be used to: 

• 

• 

Assess worker exposure to potentially hazardous materials with respect to the 
Permissible Exposure Limit (PEL) for Air Contaminants (Title 29 Code of Federal 
Regulations, Part 1910.1000) or other published exposure levels. 

Assess the adequacy of engineering controls and respiratory protection . 

• Delineate areas where controls or respiratory protection is needed. 

• Establish work control zones. 

7.2 MONITORING 

7.2.1 Volatile Organic Compounds 

• 

• 

A direct-reading, real-time photo-ionization or flame-ionization detection instrument capable 
of detecting volatile organic compounds (VOCs) will be used whenever excavation and 
penetration in potentially contaminated areas occurs. Readings will be taken at locattons 
that reflect approximate concentrations of organic vapors and gases in the breathing zone 
of excavation personnel. Results of the organic vapor and gas monitoring will be 
documented. If necessary, the level of PPE used by personnel will be modified. Table 6 
describes the level of PPE to be used, based on the concentration of organic vapors and 
gases in the breathing zone of project personnel. The direct-reading real-time organic 
vapor and gas monitoring equipment will be. "response checked" according to the 
manufacturer's instructions before use each day, and calibrated yearly by the manufacturer 
or other qualified personnel. Records of the response check, maintenance, and annual • 
calibration will be maintained on-site. 
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Colorimetric indicator tubes (e.g., praeger tub,~s) shall be used at the MK SSHO's
discretion whenever the PID instrument measures breathing zone concentrations of
organic gases or vapors exceeding 5 parts per million (ppm) PID equivalents greater than
background concentrations for time period greater than five minutes or as deemed
necessary by the MK SSHO. Colorimetric Tubes are used to further characterize the
potential exposure. Generally, the frequency of sampling with indicator tubes is driven on
the monitoring results of the PID/FID. The following compounds may be measured by
colormetric indicator tubes: benzene, toluene, xylene, ethylbenzene, petroleum
hydrocarbons (n-Octane), trichloroethene (TCE) and tetrachloroethene (PCE), hydrogen
sulfide, carbon dioxide, ammonia, oxides of nitrogen, and formaldehyde. If benzene or
other volatiles are detected, the level of PPE will be upgraded as specified in Table 7, or
as determined by the MK SSHO.

7.2.2 Airborne Dust

A direct-reading, real-time instrument capable of detecting airborne dust (such as MIE
Miniram) may be used, based on visible observations of excessive dust. Readings will be
taken at locations that reflect approximate concentrations of airbome dust in the breathing
zone of project personnel. Results of the airborne dust monitoring will be documented.
If necessary, the level of PPE used by personnel will be modified or engineering controls
enhanced. The direct-reading, real-time monitoring equipment will be "response checked"
according to the manufacturer's instructions before use each day, and calibrated by the
manufacturer or other qualified personnel yearly." Records of the response check,
maintenance, and annual calibration will be maintained on-site. When such monitoring is
conducted and the results are greater than 10 mg/m3 total dust concentrations, immediate
steps will be taken to determine the cause modify site operations.

7.2.3 Confined Space Monitoring

Entry into open excavations greater than 5 foot depth shall be considered permit-required
confined spaces until monitoring for toxic and physical hazards has determined that the
space can be entered without a permit. The logic of classification of confined spaces shall
follow the requirements established in 29 CFR 1910.146 Appendix A. Monitoring and
hazard evaluation shall be completed by the MK SSHO on either a MK "Non-Permit
Required Confined Space Work Form" (Attachment IV, Procedure 9 of IH Procedures
Manual) or on a "Confined Space Entry Form" (Attachment VI, Procedure 9 of IH
Procedures Manual).

Monitoring must be conducted for (1) oxygen content to demonstrate that available oxygen
is greater than 19.5 % and less than 23.5 %, (2) flammable/explosive atmospheres must
be less than 10 % of the lower flammable limit (LFL) of potential explosive/flammable
gases or dusts that may be present, and (3) toxic gases must be less than either the OSHA
PEL or the ACGIH TLV whichever is less or required by law. Only personnel suitably
trained to conduct hazard evaluations of confined spaces will be authorized to conduct
monitoring and testing of atmospheres.
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Colorimetric indicator tubes (e.g., praeger tub,~s) shall be used at the MK SSHO's 
discretion whenever the PID instrument measures breathing zone concentrations of 
organic gases or vapors exceeding 5 parts per million (ppm) PID equivalents greater than 
background concentrations for time period greater than five minutes or as deemed 
necessary by the MK SSHO. Colorimetric Tubes are used to further characterize the 
potential exposure. Generally, the frequency of sampling with indicator tubes is driven on 
the monitoring results of the PID/FID. The following compounds may be measured by 
colormetric indicator tubes: benzene, toluene, xylene, ethylbenzene, petroleum 
hydrocarbons (n-Octane), trichloroethene (TCE) and tetrachloroethene (PCE), hydrogen 
sulfide, carbon dioxide, ammonia, oxides of nitrogen, and formaldehyde. If benzene or 
other volatiles are detected, the level of PPE will be upgraded as specified in Table 7, or 
as determined by the MK SSHO. 

7.2.2 Airborne Dust 

A direct-reading, real-time instrument capable of detecting airborne dust (such as MIE 
Miniram) may be used, based on visible observations of excessive dust. Readings will be 
taken at locations that reflect approximate concentrations of airbome dust in the breathing 
zone of project personnel. Results of the airborne dust monitoring will be documented. 
If necessary, the level of PPE used by personnel will be modified or engineering controls 
enhanced. The direct-reading, real-time monitoring equipment will be "response checked" 
according to the manufacturer's instructions before use each day, and calibrated by the 
manufacturer or other qualified personnel yearly." Records of the response check, 
maintenance, and annual calibration will be maintained on-site. When such monitoring is 
conducted and the results are greater than 1 0 mg/m3 total dust concentrations, immediate 
steps will be taken to determine the cause modify site operations. 

7.2.3 Confined Space Monitoring 

Entry into open excavations greater than 5 foot depth shall be considered permit-required 
confined spaces until monitoring for toxic and physical hazards has determined that the 
space can be entered without a permit. The logic of classification of confined spaces shall 
follow the requirements established in 29 CFR 1910.146 Appendix A. Monitoring and 
hazard evaluation shall be completed by the MK SSHO on either a MK "Non-Permit 
Required Confined Space Work Form" (Attachment IV, Procedure 9 of IH Procedures 
Manual) or on a "Confined Space Entry Form" (Attachment VI, Procedure 9 of IH 
Procedures Manual). 

Monitoring must be conducted for (1) oxygen content to demonstrate that available oxygen 
is greater than 19.5 % and less than 23.5 %, (2) flammable/explosive atmospheres must 
be less than 10 % of the lower flammable limit (LFL) of potential explosive/flammable 
gases or dusts that may be present, and (3) toxic gases must be less than either the OSHA 
PEL or the ACGIH TLV whichever is less or required by law. Only personnel suitably 
trained to conduct hazard evaluations of confined spaces will be authorized to conduct 
monitoring and testing of atmospheres. 
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7.2.4 Perimeter Monitoring

Perimeter monitoring to evaluate emissions of VOCs will be performed periodically during
soil excavation. At a minimum, perimeter monitoring will be performed initially at 2-hour
intervals using a direct-reading real-time organic vapor instrument. When such monitoring
is conducted and results are 5 ppm higher than background levels of organic vapors,
immediate steps will be taken to determine the cause, change site operations, evacuate
unprotected personnel and the public if necessary, and notify agency contact personnel.

Perimeter monitoring to evaluate emissions of airborne dust will be performed periodically
during soil excavation, as warranted. When such monitoring is conducted and results are
greater than 1.0 mg/m3

, immediate steps will be taken to determine the cause, modify site
operations, evacuate unprotected personnel and the public if necessary, and notify agency
contact personnel.

7.2.5 Noise Monitoring

•

Noise monitoring will be performed, as warranted, at the initiation of each task or operation
to determine the sound levels associated with the particular task or operation. Sound
levels will be determined at locations that best approximate the sound levels at the ear of
potentially affected personnel. Noise monitoring equipment will be "response checked"
according to the manufacturer's instructions prior to use each day, and calibrated by the
manufacturer or other qualified personnel yearly. Records of the response check, •
maintenance, and annual calibration will be maintained on-site.

7.2.6 Heat Stress and Cold Stress Monitoring

When temperatures at the site are above 65°F, the wet bulb globe temperature (WBGT)
may be used to monitor the potential for heat stress. Work/rest periods will be adjusted
according to the guidelines stated in the current edition of ACGIH Threshold Limit Values
for Chemical Substances and Physical Agents. When the clothing worn differs from the
ACGIH standard ensemble such as in the case of workers wearing semipermeable or
impermeable clothing, guidelines established in the NIOSH/OSHAIUSCG/EPA,
Occupational Safety and Health Guidance Manual for Hazardous Waste Site Activities,
Section 8 should be consulted. The following is a summary from that document.

When employees are required to wear impermeable chemical protective clothing in
temperatures exceeding 70°F, employees shall use the "buddy system" to monitor each
other's pulse rate at the start of each rest period. If the pulse rate exceeds 110 beats per
minute, the next work period shall be shortened by one-third without shortening the rest
period. The pulse rate shall be monitored again at the beginning of the next rest period
and if the pulse rate exceeds 110 beats per minute, the work period shall again be
shortened by one-third. No employee shall be permitted to continue working in PPE if his
or her pulse rate exceeds 110 beats per minute continuously. Table 9 can be used to •
establish work/rest periods and the frequency of monitoring pulse rates.

MORRISON KNUDSEN CORPORATION
NSWC CRANE - SSHP FOR SWMUs 103/10. 110/15, '12/14. '13/14 & SOILS BIOREMEDIATION FACILITY

24
7/19/96

7.2.4 Perimeter Monitoring 

Perimeter monitoring to evaluate emissions of VOCs will be performed periodically during 
soil excavation. At a minimum, perimeter monitoring will be performed initially at 2-hour 
intervals using a direct-reading real-time organic vapor instrument. When such monitoring 
is conducted and results are 5 ppm higher than background levels of organic vapors, 
immediate steps will be taken to determine the cause, change site operations, evacuate 
unprotected personnel and the public if necessary, and notify agency contact personnel. 

Perimeter monitoring to evaluate emissions of airborne dust will be performed periodically 
during soil excavation, as warranted. When such monitoring is conducted and results are 
greater than 1.0 mg/m3

, immediate steps will be taken to determine the cause, modify site 
operations, evacuate unprotected personnel and the public if necessary, and notify agency 
contact personnel. 

7.2.5 Noise Monitoring 

Noise monitoring will be performed, as warranted, at the initiation of each task or operation 
to determine the sound levels associated with the particular task or operation. Sound 

• 

levels will be determined at locations that best approximate the sound levels at the ear of 
potentially affected personnel. Noise monitoring equipment will be "response checked" 
according to the manufacturer's instructions prior to use each day, and calibrated by the 
manufacturer or other qualified personnel yearly. Records of the response check, • 
maintenance, and annual calibration will be maintained on-site. 

7.2.6 Heat Stress and Cold Stress Monitoring 

When temperatures at the site are above 65°F, the wet bulb globe temperature (W8GT) 
may be used to monitor the potential for heat stress. Work/rest periods will be adjusted 
according to the guidelines stated in the current edition of ACGIH Threshold Limit Values 
for Chemical Substances and Physical Agents. When the clothing worn differs from the 
ACGIH standard ensemble such as in the case of workers wearing semipermeable or 
impermeable clothing, guidelines established in the NIOSH/OSHAIUSCG/EPA, 
Occupational Safety and Health Guidance Manual for Hazardous Waste Site Activities, 
Section 8 should be consulted. The following is a summary from that document. 

When employees are required to wear impermeable chemical protective clothing in 
temperatures exceeding 70°F, employees shall use the "buddy system" to monitor each 
other's pulse rate at the start of each rest period. If the pulse rate exceeds 110 beats per 
minute, the next work period shall be shortened by one-third without shortening the rest 
period. The pulse rate shall be monitored again at the beginning of the next rest period 
and if the pulse rate exceeds 110 beats per minute, the work period shall again be 
shortened by one-third. No employee shall be permitted to continue working in PPE if his 
or her pulse rate exceeds 110 beats per minute continuously. Table 9 can be used to • 
establish work/rest periods and the frequency of monitoring pulse rates. 
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Guidelines for the prevention of cold stress and Gold stress TLVs shall follow the guidelines. .

stated in EM-381-1-1 Section 06.J and the current edition of ACGIH Threshold Limit Values
for Chemical Substances and Physical Agents. At air temperatures below 50°F, the air
temperature and wind speed shall be monitored by the MK SSHO qualitative assessment
of cold stress risk shall be made by comparing wind speed and actual temperature to the
assigned equivalent chill temperature depicted on Table 2 in the Cold Stress section of the
ACGIH booklet Unless there are unusual or extenuating circumstances, cold injury to

. other than the hands, feet, and head is not likely to occur without the development of the
initial signs ofhypothermia. These symptoms are described in Section 2.5.3. The use of
extra insulating clothing and/or reduction of the exposure period are among the special
precautions which should be considered.

Cold weather ctothing requirements shall follow the guidance listed in Section 06.J.09 of
EM-385-1-1. If work is performed continuously in the cold at an equivalent chill
temperature or below 20 OF, heated warming shelters shall be made available nearby the
work area and the workers encouraged to use these shelters at regular intervals. A cold
weather work/warm-up regimen shall be established when outside ambient temperature
is less than a -15 OF in accordance with Table 3 of the ACGIH booklet in the Cold Stress
section.

7.2.7 Carbon Dioxide, Hydrogen Sulfide, and Other Chemical Monitoring

• At the Bioremediation Facilities during active composting, real-time monitoring using
colorimetric indicator tubes for carbon dioxide and hydrogen sulfide will be performed
periodically by the MK SSHO in the buildings housing the windrows. If carbon dioxide
levels exceed 4,000 ppm inside of the·structure, the structure will be evacuated and action
taken to vent the structure and maintain a level below 3,000 ppm. The ceiling for hydrogen
sulfide is 10 ppm. Evacuation from the structure shall occur at 5 ppm, and action shall be
taken to vent the structure and maintain a level below 5 ppm.

Also during active composting, real-time monitoring will be conducted periodically to
determine if any detectable levels of methane, oxides of nitrogen, ammonia, and
formaldehyde are present. Monitoring will be completed using colorimetric indicator tubes,
except for methane where the LEL Meter will be used. If detectable levels are
encountered, then full-shift time integrated samples will be obtained to better quantify the
occupational exposure level and current controls (engineering, administrative and PPE) will
be assessed to determine there adequacy.

7.2.8 Ionizing Radiation Monitoring

Deleted requirement.

•
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Guidelines for the prevention of cold stress and Gold stress TLVs shall follow the guidelines . . 

stated in EM-381-1-1 Section OS.J and the current edition of ACGIH Threshold Limit Values 
for Chemical Substances and Physical Agents. At air temperatures below 50°F, the air 
temperature and wind speed shall be monitored by the MK SSHO qualitative assessment 
of cold stress risk shall be made by comparing wind speed and actual temperature to the 
assigned equivalent chill temperature depicted on Table 2 in the Cold Stress section of the 
ACGIH booklet Unless there are unusual or extenuating circumstances, cold injury to 

, other than the hands, feet, and head is not likely to occur without the development of the 
initial signs of hypothermia. These symptoms are described in Section 2.5.3. The use of 
extra insulating clothing and/or reduction of the exposure period are among the special 
precautions which should be considered. 

Cold weather ctothing requirements shall follow the guidance listed in Section OS.J.09 of 
EM-385-1-1. If work is performed continuously in the cold at an equivalent chill 
temperature or below 20 OF, heated warming shelters shall be made available nearby the 
work area and the workers encouraged to use these shelters at regular intervals. A cold 
weather work/warm-up regimen shall be established when outside ambient temperature 
is less than a -15 OF in accordance with Table 3 of the ACG I H booklet in the Cold Stress 
section. 

7.2.7 Carbon Dioxide, Hydrogen Sulfide, and Other Chemical Monitoring 

• At the Bioremediation Facilities during active composting, real-time monitoring using 
colorimetric indicator tubes for carbon dioxide and hydrogen sulfide will be performed 
periodically by the MK SSHO in the buildings housing the windrows. If carbon dioxide 
levels exceed 4,000 ppm inside of the·structure, the structure will be evacuated and action 
taken to vent the structure and maintain a level below 3,000 ppm. The ceiling for hydrogen 
sulfide is 10 ppm. Evacuation from the structure shall occur at 5 ppm, and action shall be 
taken to vent the structure and maintain a level below 5 ppm. 

• 

Also during active composting, real-time monitoring will be conducted periodically to 
determine if any detectable levels of methane, oxides of nitrogen, ammonia, and 
formaldehyde are present. Monitoring will be completed using colorimetric indicator tubes, 
except for methane where the LEL Meter will be used. If detectable levels are 
encountered, then full-shift time integrated samples will be obtained to better quantify the 
occupational exposure level and current controls (engineering, administrative and PPE) will 
be assessed to determine there adequacy. 

7.2.8 Ionizing Radiation Monitoring 

Deleted requirement. 
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7.3 AIR SAMPLING

7.3.1 Organic Compounds

Time-integrated air sampling for hydrocarbons using personal air sampling pumps will be
performed by the MK SSHO during the composting process to determine what, if any, of
the hydrocarbon constituents may be present and there levels. Sample collection and
analysis will be completed in accordance with the following methods: (1) NIOSH 1500 for
hydrocarbons, (2) NIOSH 1501 for aromatic hydrocarbons, and (3) NIOSH 1003 for
halogenated hydrocarbons.

Material and Method

a. NIOSH 1500 - collect on solid sorbent tube, coconut shell charcoal, 100
mg/50 mg; volume of 4 L, f10wrate of ~ 0.20 LPM based on n-hexane.
Analyze by GC/FID, if hit, analyze with MS and provide readout against
computer library.

•

b. NIOSH 1501 - collect on solid sorbent tube, coconut shell charcoal, 100
mg/50 mg; volume of 30 L, f10wrate of ~ 0.20 LPM based on benzene.
Analyze GC/MS and provide a readout against computer library.

c. NIOSH 1003 - collect on solid sorbent tube, coconut shell charcoal, 100 •
mg/50 mg; volume of 60-70 L, f10wrate approximately 0.136 LPM. Analyze
by GC/FID, if hit, analyze with MS and provide readout against computer
library.

Sampling Strategy

During composting process: (1) obtain two "area" samples of full shift duration at random
locations inside of the structure and outside of the structure (background) for each of the
three methods approximately one week into the composting process; (2) obtain two
"personal" samples from the windrow turning machine operator for each of the three
methods approximately one week into the composting process during turning of the
windrow; and (3) obtain two "personal" samples for each of the three methods
approximately one week into the composting process from the person responsible for
monitoring process parameters in each of the windrow piles before and after turning of the
windrow. The first run of samples will qualify whether an exposure threat exists. Since the
time personnel will be expected to be in the structures will be less than 8 hours,· the
sampling time will be adjusted accordingly. For each Method, estimate 12 samples for
analysis (8 samples plus 4 blanks) for a total of 36 samples.

•
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7.3 AIR SAMPLING 

7.3.1 Organic Compounds 

Time-integrated air sampling for hydrocarbons using personal air sampling pumps will be 
performed by the MK SSHO during the composting process to determine what, if any, of 
the hydrocarbon constituents may be present and there levels. Sample collection and 
analysis will be completed in accordance with the following methods: (1) NIOSH 1500 for 
hydrocarbons, (2) NIOSH 1501 for aromatic hydrocarbons, and (3) NIOSH 1003 for 
halogenated hydrocarbons. 

Material and Method 

a. NIOSH 1500 - collect on solid sorbent tube, coconut shell charcoal, 100 
mg/50 mg; volume of 4 L, f10wrate of ~ 0.20 LPM based on n-hexane. 
Analyze by GC/FID, if hit, analyze with MS and provide readout against 
computer library. 

b. NIOSH 1501 - collect on solid sorbent tube, coconut shell charcoal, 100 
mg/50 mg; volume of 30 L, f10wrate of ~ 0.20 LPM based on benzene. 
Analyze GC/MS and provide a readout against computer library. 

• 

c. NIOSH 1003 - collect on solid sorbent tube, coconut shell charcoal, 100 • 
mg/50 mg; volume of 60-70 L, f10wrate approximately 0.136 LPM. Analyze 
by GC/FID, if hit, analyze with MS and provide readout against computer 
library. 

Sampling Strategy 

During composting process: (1) obtain two "area" samples of full shift duration at random 
locations inside of the structure and outside of the structure (background) for each of the 
three methods approximately one week into the composting process; (2) obtain two 
"personal" samples from the windrow turning machine operator for each of the three 
methods approximately one week into the composting process during turning of the 
windrow; and (3) obtain two "personal" samples for each of the three methods 
approximately one week into the composting process from the person responsible for 
monitoring process parameters in each of the windrow piles before and after turning of the 
windrow. The first run of samples will qualify whether an exposure threat exists. Since the 
time personnel will be expected to be in the structures will be less than 8 hours,· the 
sampling time will be adjusted accordingly. For each Method, estimate 12 samples for 
analysis (8 samples plus 4 blanks) for a total of 36 samples. 
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Time-integrated air sampling for metals using personal air sampling pumps will be
performed by the MK SSHO during soil excavation and screening, and during composting
when the windrows are mixed from SWMU's 03/10 (Ammunition Burning Ground) and
12/13 (Mine Fill A) soil to determine what, if any, of the metal analytes may be airborne and
there levels. SWMU 10/15 (Rockeye) soils will also be subjected to this analysis as a
preliminary check since these soils are contaminated with metals, however, there soil
concentration levels are much lower than SWMU's 03/10 and 12/13. Sample collection
and analysis will be completed in accordance with (1) OSHA Method 10-125 or NIOSH
Method 7300 for metals scan.

"

• 7.3.2 Metals ; ,

Material and Method

a. OSHA 10-125 - collect on 0.8 ~m cellulose ester membrane (MCE) filter with
support pad with 3-piece 37 mm clear styrene acrylonitrile (SAN) cassette.
Sample Volume = 720 L at 1.5 LPM. Analytes include aluminum, cadmium,
iron" nickel, antimony, chromium, lead, arsenic, cobalt, zinc, beryllium,
copper, and magnesium.

Sampling Strategy

• During soil excavation and screening: (1) obtain two "personal" samples of full shift
duration from maximally exposed individuals completing soil excavation and screening
tasks; and during composting (2) obtain two "personal" samples from the windrow turning
machine operator during first week into the composting process during turning of the
windrow; and (3) obtain two "personal" samples from the person responsible for monitoring
process parameters in each of the windrow piles before and after turning of the windrow.
Estimate 12 samples for analysis (6 samples plus 6 blanks).

7.3.3 Explosives Residues

Time-integrated air sampling for explosive residues as airborne aerosols using personal
air sampling pumps will be performed by the MK SSHO during soil excavation and
screening, and during composting when the windrows are mixed and composting process
parameters are monitored. Sample collection and analysis will be completed in
accordance with the following method: (1) OSHA Method 44.

Material and Method

•
a. OSHA 44 - collect on sorbent and filter tube, 70/140 Tenax and glass fiber

filter, OSHA Versatile Sampler (OVS) Tube. Volume = 60 L, rate = 1.0 LPM,
time = 1 hour. Analysis by HPLC or equivalent providing a scan for specific
analytes and isomers. Specific analytes include TNT, DNT, RDX and HMX.
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• 7.3.2 Metals ; . 

Time-integrated air sampling for metals using personal air sampling pumps will be 
performed by the MK SSHO during soil excavation and screening, and during composting 
when the windrows are mixed from SWMU's 03/10 (Ammunition Burning Ground) and 
12/13 (Mine Fill A) soil to determine what, if any, of the metal analytes may be airborne and 
there levels. SWMU 10/15 (Rockeye) soils will also be subjected to this analysis as a 
preliminary check since these soils are contaminated with metals, however, there soil 
concentration levels are much lower than SWMU's 03/10 and 12/13. Sample collection 
and analysis will be completed in accordance with (1) OSHA Method 10-125 or NIOSH 
Method 7300 for metals scan. 

Material and Method 

a. OSHA 10-125 - collect on 0.8 ~m cellulose ester membrane (MCE) filter with 
support pad with 3-piece 37 mm clear styrene acrylonitrile (SAN) cassette. 
Sample Volume = 720 L at 1.5 LPM. Analytes include aluminum, cadmium, 
iron" nickel, antimony, chromium, lead, arsenic, cobalt, zinc, beryllium, 
copper, and magnesium. 

Sampling Strategy 

• During soil excavation and screening: (1) obtain two "personal" samples of full shift 
duration from maximally exposed individuals completing soil excavation and screening 
tasks; and during composting (2) obtain two "personal" samples from the windrow turning 
machine operator during first week into the composting process during turning of the 
windrow; and (3) obtain two "personal" samples from the person responsible for monitoring 
process parameters in each of the windrow piles before and after turning of the windrow. 
Estimate 12 samples for analysis (6 samples plus 6 blanks). 

• 

7.3.3 Explosives Residues 

Time-integrated air sampling for explosive residues as airborne aerosols using personal 
air sampling pumps will be performed by the MK SSHO during soil excavation and 
screening, and during composting when the windrows are mixed and composting process 
parameters are monitored. Sample collection and analysis will be completed in 
accordance with the following method: (1) OSHA Method 44. 

Material and Method 

a. OSHA 44 - collect on sorbent and filter tube, 70/140 Tenax and glass fiber 
filter, OSHA Versatile Sampler (OVS) Tube. Volume = 60 L, rate = 1.0 LPM, 
time = 1 hour. Analysis by HPLC or equivalent providing a scan for specific 
analytes and isomers. Specific analytes include TNT, DNT, RDX and HMX. 
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Notes: DNT- Dinitrotoluene; HMX - Cyclotetramethylenetetranitramine or
1,3,5,7-Hexahydro-1 ,3,5,7-Tetranitrotriazine; RDX - Cyclonite 1,3,5- •
Hexahydro-1,3,5-Trinitrohydrazine; TNT- Trinitrotoluene or 2,4,6
Trinitrotoluene.

The following table summarizes the major transformation products (metabolites) of TNT
and the source of the transformation. Further discussion with the analytical laboratory will
determine specifically the analytes which can be detected using HPLC.

Degradation By-Product of TNT Source

4 ADNT 4-Amino-2,6-Dinitrotoluene Microbial transformation
-

2 ADNT 2-Amino-4,6-Dinitrotoluene Microbial transformation

2,4 DNT 2,4-Dinitrotoluene Impurity in production grade TNT

2,6 DNT 2,6-Dinitrotoluene Impurity in production grade TNT

1,3,5TNB 1,3,5-Trinitrobenzene Impurity and photodegradation product

DNB 1,3-Dinitrobenzene Impurity

The major environmental transformation products of RDX have been less well
characterized but they include the mononitrosodinitro-, dinitrosomonitro-, and •
trinitrosotriazines as well as several hydrazines, formaldehyde and methanol. The
environmental transformation products of HMX resulting from both aerobic and anaerobic
transformations were the mono- through tetra-nitroso derivatives of HMX which eventually
were metabolized to 1, 1-dimethylhydrazine.

Sampling Strategy

During soil excavation and screening: (1) obtain two "personal" samples of full shift
duration from maximally exposed individuals completing soil excavation and screening
tasks; and during composting (2) obtain two "area" samples preferably of full shift duration
at random locations inside of the structure approximately one week into the composting
process; and (3) obtain two "personal" samples from the person responsible for monitoring
process parameters in each of the windrow piles before, during, and after turning of the
windrow. Estimate 12 samples for analysis (6 samples plus 6 blanks).

7.3.4 Biological Hazards

Time-integrated air samples for bioaerosols will be obtained by the MK SSHQ inside of the
Composting Building during composting after the windrows are mixed and compared to
background samples taken at a location outside of the perimeter of the Bioremediation
site. . •
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Notes: DNT - Dinitrotoluene; HMX - Cyclotetramethylenetetranitramine or 
1,3,5,7 -Hexahydro-1,3,5,7-Tetranitrotriazine; RDX - Cyclonite 1,3,5- • 
Hexahydro-1,3,5-Trinitrohydrazine; TNT- Trinitrotoluene or 2,4,6 
Trinitrotoluene. 

The following table summarizes the major transformation products (metabolites) of TNT 
and the source of the transformation. Further discussion with the analytical laboratory will 
determine specifically the analytes which can be detected using HPLC. 

Degradation By-Product of TNT Source 

4 ADNT 4-Amino-2,6-Dinitrotoluene Microbial transformation 
-

2 ADNT 2-Amino-4,6-Dinitrotoluene Microbial transformation 

2,4 DNT 2,4-Dinitrotoluene Impurity in production grade TNT 

2,6 DNT 2,6-Dinitrotoluene Impurity in production grade TNT 

1,3,5.TNB 1,3,5-Trinitrobenzene Impurity and photodegradation product 

DNB 1,3-Dinitrobenzene Impurity 

The major environmental transformation products of RDX have been less well 
characterized but they include the mononitrosodinitro-, dinitrosomonitro-, and • 
trinitrosotriazines as well as several hydrazines, formaldehyde and methanol. The 
environmental transformation products of HMX resulting from both aerobic and anaerobic 
transformations were the mono- through tetra-nitroso derivatives of HMX which eventually 
were metabolized to 1, 1-dimethylhydrazine. 

Sampling Strategy 

During soil excavation and screening: (1) obtain two "personal" samples of full shift 
duration from maximally exposed individuals completing soil excavation and screening 
tasks; and during composting (2) obtain two "area" samples preferably of full shift duration 
at random locations inside of the structure approximately one week into the composting 
process; and (3) obtain two "personal" samples from the person responsible for monitoring 
process parameters in each of the windrow piles before, during, and after turning of the 
windrow. Estimate 12 samples for analysis (6 samples plus 6 blanks). 

7.3.4 Biological Hazards 

Time-integrated air samples for bioaerosols will be obtained by the MK SSHQ inside of the 
Composting Building during composting after the windrows are mixed and compared to 
background samples taken at a location outside of the perimeter of the Bioremediation 
site. . • 
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Material and Method

a. Collect airborne aerosols by impaction on pre-selected growth media plates
using a high volume sampling pump with 2-stage Andersen Impactor calibrated
using 4-L glass calibration jar with calibration specific culture plates. The
sampling f10wrate is 28.3 LPM and sampling time will be set at 10-20 minutes
depending on conditions. Samples will be obtained for the respirable and non­
respirable fractions (2-stage). The growth media will most likely be trypticase
soy agar for bacteria and malt extract agar for fungi.

A separate growth media will be used for each of the following constituents and
analyzed accordingly:

1. Total bacteria (total plate count), subculture from bacteria plate
for E.Coli as a marker from manure.

2. Fungi (molds and yeast)

b. Collect samples from source inventory for analysis. May consist of water sample
from collection sump in building for preliminary microbiological growth and/or
contact sample from assumed fungal growth on building component. Samples
to be obtained using contact slides and dip slides such as Biotest Diagnostics
Corporation Hycon Contact Slides and Hycon Dip Slides.

Sampling Strategy

During composting: (1) obtain two "area" samples inside of the composting struCture and
two "area" samples outside of the structure for each of the constituents approximately one
week into the composting process immediateiy after turning of the windrows. Estimate 8
culture plates inside and 8 culture plates outside (16 total plates). Estimate 8 subculture
plates from the total bacteria plates for E.Coli analysis. Estimate 4 field culture blanks and

v
2 control culture blanks. Sampling equipment will be sanitized between uses by dipping
in or wiping with 70% ethanol and air drying.

Duriflg composting: (1) obtain two dip slides from water accumulated in building sump; and
(2) obtain two contact slides from any assumed fungal growth on building components
such as the floors or structural support members. Estimate 4 samples for analysis.

7.3.5 Wipe Sampling for Explosives Residues and Metals

Wipe samples will be obtained by the MK SSHO to assess the effectiveness of PPE
controls and decontamination. Samples will be analyzed for metals and explosive
residues.
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Material and Method 

a. Collect airborne aerosols by impaction on pre-selected growth media plates 
using a high volume sampling pump with 2-stage Andersen Impactor calibrated 
using 4-L glass calibration jar with calibration specific culture plates. The 
sampling flowrate is 28.3 LPM and sampling time will be set at 10-20 minutes 
depending on conditions. Samples will be obtained for the respirable and non­
respirable fractions (2-stage). The growth media will most likely be trypticase 
soy agar for bacteria and malt extract agar for fungi. 

A separate growth media will be used for each of the following constituents and 
analyzed accordingly: 

1. Total bacteria (total plate count). subculture from bacteria plate 
for E.Coli as a marker from manure. 

2. Fungi (molds and yeast) 

b. Collect samples from source inventory for analysis. May consist of water sample 
from collection sump in building for preliminary microbiological growth and/or 
contact sample from assumed fungal growth on building component. Samples 
to be obtained using contact slides and dip slides such as Siotest Diagnostics 
Corporation Hycon Contact Slides and Hycon Dip Slides. 

Sampling Strategy 

During composting: (1) obtain two "area" samples inside of the composting struCture and 
two "area" samples outside of the structure for each of the constituents approximately one 
week into the composting process immediateiy after turning of the windrows. Estimate 8 
culture plates inside and 8 culture plates outside (16 total plates). Estimate 8 subculture 
plates from the total bacteria plates for E.Coli analysis. Estimate 4 field culture blanks and 
2 control culture blanks. Sampling equipment will be sanitized between uses by dipping 
in or wiping with 70% ethanol and air drying. 

Durifl9 composting: (1) obtain two dip slides from water accumulated in building sump; and 
(2) obtain two contact slides from any assumed fungal growth on building components 
such as the floors or structural support members. Estimate 4 samples for analysis. 

7.3.5 Wipe Sampling for Explosives Residues and Metals 

Wipe samples will be obtained by the MK SSHO to assess the effectiveness of PPE 
controls and decontamination. Samples will be analyzed for metals and explosive 
residues. 
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Material and Method

a. Collect wipe samples using glass fiber filter for explosives residues a'nd paper
filters wetted with distilled water for metals. Obtain random surface samples
from the inside of used protective coveralls, and from the personnel
decontamination shower trailer, specifically the change room area and the
lunch/conference room. Samples are obtained by wiping through a 100 cm2

template moving in concentric squares from the outside to the inside of the
sampling area. After wipe sampling, the media is folded with the exposed side
in, placed in a sampling vial, and sent to the laboratory for analysis. Clean latex
gloves are required for each sample. Metal samples are analyzed at the
laboratory by ICP and explosive residues by HPLC.

Sampling Strategy

Samples are obtained randomly and unannounced during the first year of operations at the
discretion of the MK SSHO. Estimate 10 samples for metals and 10 for explosive
residues.

7.4 AIR MONITORING AND SAMPLING REQUIREMENTS

Air monitoring and sampling requirements are shown in Table 9.

7.5 RECORDKEEPING AND CHAIN OF CUSTODY

Written records of all monitoring will be maintained on site and affected employees will be
notified of monitoring results representative of their exposure. For industrial hygiene
sampling requiring collection and shipment of a sample to an approved analytical
laboratory, Chain-of-Custody forms will be properly completed and accompany all collected
samples in accordance with MK Industrial Hygiene Procedures Manual, Procedure 7.0,
titled Analytical Laboratory Procedures. The selected AIHA accredited industrial hygiene
lab will be to be determined. Turn-around time will be set at 10 working days. Workers
will be notified of time integrated sampling results via memo to the designated supervisor.

.'

•

•
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Material and Method 

a. Collect wipe samples using glass fiber filter for explosives residues a'nd paper 
filters wetted with distilled water for metals. Obtain random surface samples 
from the inside of used protective coveralls, and from the personnel 
decontamination shower trailer, specifically the change room area and the 
lunch/conference room. Samples are obtained by wiping through a 100 cm2 

template moving in concentric squares from the outside to the inside of the 
sampling area. After wipe sampling, the media is folded with the exposed side 
in, placed in a sampling vial, and sent to the laboratory for analysis. Clean latex 
gloves are required for each sample. Metal samples are analyzed at the 
laboratory by ICP and explosive residues by HPLC. 

Sampling Strategy 

Samples are obtained randomly and unannounced during the first year of operations at the 
discretion of the MK SSHO. Estimate 10 samples for metals and 10 for explosive 
residues. 

7.4 AIR MONITORING AND SAMPLING REQUIREMENTS 

Air monitoring and sampling requirements are shown in Table 9. 

7.5 RECORDKEEPING AND CHAIN OF CUSTODY 

Written records of all monitoring will be maintained on site and affected employees will be 
notified of monitoring results representative of their exposure. For industrial hygiene 
sampling requiring collection and shipment of a sample to an approved analytical 
laboratory, Chain-of-Custody forms will be properly completed and accompany all collected 
samples in accordance with MK Industrial Hygiene Procedures Manual, Procedure 7.0, 
titled Analytical Laboratory Procedures. The selected AIHA accredited industrial hygiene 
lab will be to be determined. Turn-around time will be set at 10 working days. Workers 
will be notified of time integrated sampling results via memo to the designated supervisor. 
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8.0
GENERAL SAFETY RULES AND PROCEDURES

8.1 GENERAL

Operations shall be conducted in a safe manner consistent with the policies and
prpcedures outlined in this SSHP. The number of personnel shall be restricted to the
minimum necessary to complete the required work as an administrative control to limit
personnel exposures to potential site chemical, physical and biological hazards.

All project and subcontractor personnel assigned to this project are responsible for
following this SSHP unless modified in the subcontracting special conditions document, for
using safe practices, and for wearing the PPE specified by the MK SSHO. Project
personnel shall report hazards and unsafe conditions and practices to the MK SSHO. All
federal, state and local occupational health and safety regulations must be complied with
by project personnel. Violations of project procedures may include disciplinary measures
up to and including termination.

•

•

8.2 RULES AND PROCEDURES

• The Subcontractor shall have available two 20-lb rated ABC multipurpose dry
chemical fire extinguishers; first aid kit including CPR kit (Pocket Mask) and
biohazards control kit; emergency eyewash; and spill response equipment
(where necessary) available at every controlled work location. Also, the
Subcontractor shall complete the Work Zone Map and post it at each work site
including emergency phone numbers. Work zone signs shall be posted in
accordance with the requirements of Section 9.1.4 of this SSHP. Work zone
signs are the responsibility of MK for the Bioremediation Facility.

• Avoid driving over dry grass that is higher than the ground cle.arance of the
vehicle. Catalytic converters on the undercarriage of vehicles are sufficiently hot
to ignite dry prairie grass. Never allow a vehicle with a warm undercarriage to sit
in a stationary location over dry grass or other combustible materials.

• Do not eat, drink, smoke, take medications, chew gum or tobacco, or put objects
, in mouth while in the exclusion zone and contamination reduction zone or when

handling samples.

• After handling samples, thoroughly wash hands and, if necessary, face, before
eating or putting anything in mouth (Le., avoid hand-to-mouth contamination).

• At a minimum, wear hard hats, safety glasses and steel-toed boots when inside
the work boundaries.
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8.0 
GENERAL SAFETY RULES AND PROCEDURES 

8.1 GENERAL 

Operations shall be conducted in a safe manner consistent with the policies and 
prpcedures outlined in this SSHP. The number of personnel shall be restricted to the 
minimum necessary to complete the required work as an administrative control to limit 
personnel exposures to potential site chemical, physical and biological hazards. 

All project and subcontractor personnel assigned to this project are responsible for 
following this SSHP unless modified in the subcontracting special conditions document, for 
using safe practices, and for wearing the PPE specified by the MK SSHO. Project 
personnel shall report hazards and unsafe conditions and practices to the MK SSHO. All 
federal, state and local occupational health and safety regulations must be complied with 
by project personnel. Violations of project procedures may include disciplinary measures 
up to and including termination. 

8.2 RULES AND PROCEDURES 

• The Subcontractor shall have available two 20-lb rated ABC multipurpose dry 
chemical fire extinguishers; first aid kit including CPR kit (Pocket Mask) and 
biohazards control kit; emergency eyewash; and spill response equipment 
(where necessary) available at every controlled work location. Also, the 
Subcontractor shall complete the Work Zone Map and post it at each work site 
including emergency phone numbers. Work zone signs shall be posted in 
accordance with the requirements of Section 9.1.4 of this SSHP. Work zone 
signs are the responsibility of MK for the Bioremediation Facility. 

• Avoid driving over dry grass that is higher than the ground cle.arance of the 
vehicle. Catalytic converters on the undercarriage of vehicles are sufficiently hot 
to ignite dry prairie grass. Never allow a vehicle with a warm undercarriage to sit 
in a stationary location over dry grass or other combustible materials. 

• Do not eat, drink, smoke, take medications, chew gum or tobacco, or put objects 
, in mouth while in the exclusion zone and contamination reduction zone or when 

handling samples. 

• After handling samples, thoroughly wash hands and, if necessary, face, before 
eating or putting anything in mouth (Le., avoid hand-to-mouth contamination). 

• At a minimum, wear hard hats, safety glasses and steel-toed boots when inside 
the work boundaries. 
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• Remain a safe distance from the excavation equipment when not involved in

operation or monitoring activities. •

• Do not under any circumstances enter or ride in or on any backhoe/excavator

bucket, materials hoist or any other device not specifically designed for carrying

human passengers.

• Remain aware of your own and other's positions with regard to rotating

equipment and be extremely careful when assembling, lifting and carrying items.

that may cause pinch point injuries and collisions.

• Be alert to the symptoms of fatigue, heat stress and cold stress and their effect

on the normal caution and judgment of personnel.

• Use explosion proof sampling equipment and tools.

• Use ground fault circuit interrupters (GFCI) with all electrical tools and

equipment.

• Stand clear of trenches during excavation. Always approach the excavation

from upwind.

• . Stand upwind, whenever possible, of excavations and other sites where the soil •

has been disturbed.

•

•

•

•

•

Be alert to potentially changing exposure conditions as evidenced by perceptible

odors, unusual appearance of excavated soils, oily sheen on water, or other

evidence of possible contamination.

Do not enter any excavation or trench greater than five feet in depth unless

authorized by the MK SSHO.

Keep hand tools off the ground and centrally located on a plastic cover or area

of no contamination whenever possible to avoid tripping hazards and the spread

of contamination.

Use the buddy system at all times while working at the site in controlled work

zones. No one is to work alone in the Exclusion Zone or Contamination

Reduction Zone without permission from the MK SSHO and MK General

Superintendent.

Minimize truck tire disturbance of all stabilized sites and areas beyond the work

area boundaries. •
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• Remain a safe distance from the excavation equipment when not involved in 

operation or monitoring activities. • 

• Do not under any circumstances enter or ride in or on any backhoe/excavator 

bucket, materials hoist or any other device not specifically designed for carrying 

human passengers. 

• Remain aware of your own and other's positions with regard to rotating 

equipment and be extremely careful when assembling, lifting and carrying items. 

that may cause pinch point injuries and collisions. 

• Be alert to the symptoms of fatigue, heat stress and cold stress and their effect 

on the normal caution and judgment of personnel. 

• Use explosion proof sampling equipment and tools. 

• Use ground fault circuit interrupters (GFCI) with all electrical tools and 

equipment. 

• Stand clear of trenches during excavation. Always approach the excavation 

from upwind. 

• . Stand upwind, whenever possible, of excavations and other sites where the soil • 

has been disturbed. 

• 

• 

• 

• 

• 

Be alert to potentially changing exposure conditions as evidenced by perceptible 

odors, unusual appearance of excavated soils, oily sheen on water, or other 

evidence of possible contamination. 

Do not enter any excavation or trench greater than five feet in depth unless 

authorized by the MK SSHO. 

Keep hand tools off the ground and centrally located on a plastic cover or area 

of no contamination whenever possible to avoid tripping hazards and the spread 

of contamination. 

Use the buddy system at all times while working at the site in controlled work 

zones. No one is to work alone in the Exclusion Zone or Contamination 

Reduction Zone without permission from the MK SSHO and MK General 

Superintendent. 

Minimize truck tire disturbance of all stabilized sites and areas beyond the work 

area boundaries. 
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• Cease all work operations on the site at sunset unless the control zone is
adequately illuminated with artificial lighting.

• Subcontractor Job Supervisors shall attend the POD meeting prior to the start
of the work and conduct pre and post entry briefs with all affected workers. All
personnel shall sign and record the time in and out of all Exclusion Zones.

• Avoid direct contact with contaminated materials unless necessary for sample
collection or required observation. PPE shall be worn at all times, as required.

• Remove disposable clothing and follow decontamination procedures.

• Always use an appropriate level of personal protection as assigned in this
SSHP. Lesser levels of protection can result in otherwise preventable exposure.

• Maintain a high level of awareness of the limitations in mobility, dexterity and
visual impairment inherent in ·the use of Level B and Level C PPE.

• Establish prearranged hand signals or other means of emergency
communication when wearing respiratory equipment, since this equipment
impairs speech communication.

• Wear hearing protection if you have lo shout to communicate at a distance of
three feet in steady-state (continuous) noise or when you expect loud impact
noise from certain activities. The MK SSHO will assess potential noise exposure
and provide recommendations on correct hearing protection devices.
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• Cease all work operations on the site at sunset unless the control zone is 
adequately illuminated with artificial lighting. 

• Subcontractor Job Supervisors shall attend the POD meeting prior to the start 
of the work and conduct pre and post entry briefs with all affected workers. All 
personnel shall sign and record the time in and out of all Exclusion Zones. 

• Avoid direct contact with contaminated materials unless necessary for sample 
collection or required observation. PPE shall be worn at all times, as required. 

• Remove disposable clothing and follow decontamination procedures. 

• Always use an appropriate level of personal protection as assigned in this 
SSHP. Lesser levels of protection can result in otherwise preventable exposure. 

• Maintain a high level of awareness of the limitations in mobility, dexterity and 
visual impairment inherent in ,the use of Level B and Level C PPE. 

• Establish prearranged hand signals or other means of emergency 
communication when wearing respiratory equipment, since this equipment 
impairs speech communication . 

• Wear hearing protection if you have lo shout to communicate at a distance of 
three feet in steady-state (continuous) noise or when you expect loud impact 
noise from certain activities. The MK SSHO will assess potential noise exposure 
and provide recommendations on correct hearing protection devices . 
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9.0
WORK ZONES

Where a potential for worker exposure to potentially hazardous substances and physical
hazards, work zones will be established and the flow of personnel and equipment will be
controlled. The establishment of work zones will ensure that personnel are properly
protected against hazards present in the work area, work activities and contamination are
confined to the appropriate areas, and personnel can be located and evacuated in an
emergency.

•

Prior to the commencement of remediation field activities and clean construction, Work
Zones shall be established by MK. These work zones will be depicted on Work Zone Maps
that are field prepared by the MK Superintendent. In addition to the zones, these maps
should show assembly points; evacuation routes; location of first aid equipment, fire
extinguisher and eye wash and spill containment equipment; and emergency
communications equipment. One copy of the work zone maps and all revisions shall be
retained by the MK SSHO in Appendix B of the field master copy SSHP. Posted with the
Work Zone Map shall be the list of emergency phone numbers and route map to hospital.
MK shall maintain a sign-in and sign-out log at the entrance to the Contamination
Reduction Zone (CRZ) for personnel entering the Exclusion Zone (EZ).

9.1 EXCLUSION ZONE (EZ) •The EZ is the area where hazardous substances are present or expected to occur, or
health and safety hazards are present. Entry into this area is limited to personnel required
to perform the work who are wearing the specified PPE and have attended a Pre-Entry
Briefing. Everyone entering the EZ shall have completed the required health and safety
training and will participate in the medical surveillance program as necessary. The
boundary of the EZ will be determined for each activity and may change depending on
activities and conditions. .

An EZ will be established to encompass the contaminated area. For this project, the EZ
for each soil excavation area will consist of the immediate area of excavation extending
outward for approximately 20 feet. The EZ will include the excavated soil classified as
potentially contaminated that may be stockpiled.

The EZ will be clearly delineated with signs, barricade tape, fences, or other suitable
means. Access control points will be established to regulate the flow of personnel and
equipment in an out of the zone and to help verify that proper procedures for entry and exit
are followed. PPE levels in the EZ are initially scoped as Level C, depending on the task
listed in Table 6. Decontamination will follow guidelines established in Section 10. Gross
contamination will be removed in the EZ followed by additional decontamination in the •
CRZ. The MK SSHO will monitor activities in the EZ from his position in the CRZ. The
boundary line from the EZ to the CRZ will be based on the follOWing criteria:
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9.0 
WORK ZONES 

Where a potential for worker exposure to potentially hazardous substances and physical 
hazards, work zones will be established and the flow of personnel and equipment will be 
controlled. The establishment of work zones will ensure that personnel are properly 
protected against hazards present in the work area, work activities and contamination are 
confined to the appropriate areas, and personnel can be located and evacuated in an 
emergency. 

Prior to the commencement of remediation field activities and clean construction, Work 
Zones shall be established by MK. These work zones will be depicted on Work Zone Maps 
that are field prepared by the MK Superintendent. In addition to the zones, these maps 
should show assembly points; evacuation routes; location of first aid equipment, fire 
extinguisher and eye wash and spill containment equipment; and emergency 
communications equipment. One copy of the work zone maps and all revisions shall be 
retained by the MK SSHO in Appendix B of the field master copy SSHP. Posted with the 
Work Zone Map shall be the list of emergency phone numbers and route map to hospital. 
MK shall maintain a sign-in and sign-out log at the entrance to the Contamination 
Reduction Zone (CRZ) for personnel entering the Exclusion Zone (EZ). 

9.1 EXCLUSION ZONE (EZ) 

The EZ is the area where hazardous SUbstances are present or expected to occur, or 
health and safety hazards are present. Entry into this area is limited to personnel required 
to perform the work who are wearing the specified PPE and have attended a Pre-Entry 
Briefing. Everyone entering the EZ shall have completed the required health and safety 
training and will participate in the medical surveillance program as necessary. The 
boundary of the EZ will be determined for each activity and may change depending on 
activities and conditions. . 

An EZ will be established to encompass the contaminated area. For this project, the EZ 
for each soil excavation area will consist of the immediate area of excavation extending 
outward for approximately 20 feet. The EZ will include the excavated soil classified as 
potentially contaminated that may be stockpiled. 

The EZ will be clearly delineated with signs, barricade tape, fences, or other suitable 
means. Access control points will be established to regulate the flow of personnel and 
equipment in an out of the zone and to help verify that proper procedures for entry and exit 
are followed. PPE levels in the EZ are initially scoped as Level C, depending on the task 

• 

• 

listed in Table 6. Decontamination will follow guidelines established in Section 10. Gross 
contamination will be removed in the EZ followed by additional decontamination in the • 
CRZ. The MK SSHO will monitor activities in the EZ from his position in the CRZ. The 
boundary line from the EZ to the CRZ will be based on the following criteria: 
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1. Approximately 20 feet outward from contaminated work area, or as much as
necessary, to include the heavy equipment operating in the zone and the
temporary staging of any potentially contaminated soil.

2. Perimeter air monitoring for VOCs reads no increase in ppm-equivalents above
background and the portable dust/aerosol monitor shows no increase in
concentration above background. Background is considered the Support Zone
(SZ) area.

9.2 CONTAMINATION REDUCTION ZONE (CRZ)

The CRZ is the transition area between the contaminated area, the EZ and the clean area,
the SZ. While designed primarily to reduce the possibility of the support zone becoming
contaminated or affected by EZ activities, the CRZ is also used for decontamination of
personnel and equipment. No personnel or equipment will be allowed to exit the
contamination reduction and exclusion zones without being properly decontaminated
except in emergency situations. The immediate area around the EZ extending outward as
much as necessary to accommodate the complete length of the longest piece of heavy
equipment will be designated the CRZ. Used PPE will be removed and stored in properly
marked plastic lined 55-gallon drums or other containers for later disposal. A sign-in and
sign-out log sheet shall be maintained by MK at the CRZ and all personnel entering the EZ
must sign in and out. Copies of the completed log sheet shall be distributed to the MK
SSHO by the Subcontractor Job Supervisor or Subcontractor SSHO on a weekly basis.

9.3 SUPPORT ZONE (SZ)

The SZ consists of all areas outside the exclusion and contamination reduction zones.
These areas are used for all site activities which are not limited to the EZ or CRZ
equipment and material storage, offices, parking, etc. The 5Z will also serve as the staging
area for all activities to be conducted.

9.4 CONSTRUCTION ZONE

The Bioremediation Facility construction zone consists of all areas within the immediate
construction area of the Bioremediation Facility. This area represents all new clean
construction work prior to start-up operations.

9.5 WORK ZONE CONTROLS

Before site operations begin, the SZ MK site office and Subcontractor offices shall be
identified with signs identifying as such.

MK shall post signs at entrances to the CRZ and EZ stating the following:

HAZARDOUS AREA KEEP OUT
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1. Approximately 20 feet outward from contaminated work area, or as much as 
necessary, to include the heavy equipment operating in the zone and the 
temporary staging of any potentially contaminated soil. 

2. Perimeter air monitoring for VOCs reads no increase in ppm-equivalents above 
background and the portable dust/aerosol monitor shows no increase in 
concentration above background. Background is considered the Support Zone 
(SZ) area. 

9.2 CONTAMINATION REDUCTION ZONE (CRZ) 

The CRZ is the transition area between the contaminated area,. the EZ and the clean area, 
the SZ. While designed primarily to reduce the possibility of the support zone becoming 
contaminated or affected by EZ activities, the CRZ is also used for decontamination of 
personnel and equipment. No personnel or equipment will be allowed to exit the 
contamination reduction and exclusion zones without being properly decontaminated 
except in emergency situations. The immediate area around the EZ extending outward as 
much as necessary to accommodate the complete length of the longest piece of heavy 
equipment will be designated the CRZ. Used PPE will be removed and stored in properly 
marked plastic lined 55-gallon drums or other containers for later disposal. A sign-in and 
sign-out log sheet shall be maintained by MK at the CRZ and all personnel entering the EZ 
must sign in and out. Copies of the completed log sheet shall be distributed to the MK 
SSHO by the Subcontractor Job Supervisor or Subcontractor SSHO on a weekly basis. 

9.3 SUPPORT ZONE (SZ) 

The SZ consists of all areas outside the exclusion and contamination reduction zones. 
These areas are used for all site activities which are not limited to the EZ or CRZ 
equipment and material storage, offices, parking, etc. The SZ will also serve as the staging 
area for all activities to be conducted. 

9.4 CONSTRUCTION ZONE 

The Bioremediation Facility construction zone consists of all areas within the immediate 
construction area of the Bioremediation Facility. This area represents all new clean 
construction work prior to start-up operations. 

9.5 WORK ZONE CONTROLS 

Before site operations begin, the SZ MK site office and Subcontractor offices shall be 
identified with signs identifying as such. 

MK shall post signs at entrances to the CRZ and EZ stating the following: 

HAZARDOUS AREA KEEP OUT 
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DANGER
AUTHORIZED PERSONNEL ONLY

PERSONAL PROTECTIVE EQUIPMENT IS REQUIRED IN THIS AREA

MK shall post signs at the entrance to the CRZ before operations begin, stating:

NO SMOKING, DRINKING OR EATING BEYOND THIS POINT

Entrances to the Bioremediation Facility Construction Zone will be conspicuously posted
with signs by the Construction Subcontractor stating the following:

CONSTRUCTION AREA KEEP OUT
DANGER

AUTHORIZED PERSONNEL ONLY

•

'•

•
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DANGER 
AUTHORIZED PERSONNEL ONLY 

PERSONAL PROTECTIVE EQUIPMENT IS REQUIRED IN THIS AREA 

MK shall post signs at the entrance to the CRZ before operations begin, stating: 

NO SMOKING, DRINKING OR EATING BEYOND THIS POINT 

Entrances to the Bioremediation Facility Construction Zone will be conspicuously posted 
with signs by the Construction Subcontractor stating the following: 

CONSTRUCTION AREA KEEP OUT 
DANGER 

AUTHORIZED PERSONNEL ONLY 
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10.0 PERSONNEL AND EQUIPMENT DECONTAMINATION
AND HYGIENE PROCEDURES

All personnel, clothing and equipment leaving an exclusion zone (contaminated or
potentially contaminated area) shall be inspected and, if necessary, decontaminated to
remove any potentially harmful substances that may have adhered to them. Some
equipment/clothing may be disposed of rather than decontaminated. In this case, the used
PPEand/or equipment (e.g. disposable sampling equipment) will be stored in properly
marked, plastic lined 55-gallon drums in the CRZ. A Decontamination ,Facility will be
constructed for personnel decontamination and for equipment decontamination. This
section gives guidelines regarding the decontamination procedures to be implemented.
Final details will be described during the site-specific safety and health briefing prior to
commencing field operations.

10.1 EMERGENCY PERSONNEL DECONTAMINATION

Based on the type of emergency that is postulated, the following types of response actions
are anticipated for personnel emergencies within the exclusion zone.

A. Critical Triage Condition (life threatening) - Emergency evacuation or extrication from
the exclusion zone to contamination reduction zone where emergency medical treatment
and stabilization will be attempted until arrival of first responding medical unit. Or,
emergency medical treatment and stabilization will be completed in the exclusion zone till
arrival of first responding medical unit. In either case, gross decontamination will be
completed to the extent possible by removal PPE, wiping patient down to remove
contamination and/or wrapping patient to prevent spread of contamination.

B. Marginal Triage Condition (non life threatening) - patient will be evacuated from
exclusion zone and treated in the contamination reduction zone followed by
decontamination and patient preparation' for transport to emergency medical facility.
Decontamination could occur first followed by medical treatment in selected scenarios.

10.2 PERSONNEL DECONTAMINATION

Decontamination (decon) stations will be established in the contamination reduction zone.
The decon stations will consist of the following, as appropriate:

• Equipment drop to include used respirator receptacle.

• Portable High-Energy Particulate Air (HEPA) vacuum for vacuuming PPE before
removal. Note: this requirement may be deleted pending results of airborne
monitoring and engineering dust controls.
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10.0 PERSONNEL AND EQUIPMENT DECONTAMINATION 
AND HYGIENE PROCEDURES 

All personnel, clothing and equipment leaving an exclusion zone (contaminated or 
potentially contaminated area) shall be inspected and, if necessary, decontaminated to 
remove any potentially harmful substances that may have adhered to them. Some 
equipment/clothing may be disposed of rather than decontaminated. In this case, the used 
PPEand/or equipment (e.g. disposable sampling equipment) will be stored in properly 
marked, plastic lined 55-gallon drums in the CRZ. A Decontamination ,Facility will be 
constructed for personnel decontamination and for equipment decontamination. This 
section gives guidelines regarding the decontamination procedures to be implemented. 
Final details will be described during the site-specific safety and health briefing prior to 
commencing field operations. 

10.1 EMERGENCY PERSONNEL DECONTAMINATION 

Based on the type of emergency that is postulated, the following types of response actions 
are anticipated for personnel emergencies within the exclusion zone, 

A. Critical Triage Condition (life threatening) - Emergency evacuation or extrication from 
the exclusion zone to contamination reduction zone where emergency medical treatment 
and stabilization will be attempted until arrival of first responding medical unit. Or, 
emergency medical treatment and stabilization will be completed in the exclusion zone till 
arrival of first responding medical unit. In either case, gross decontamination will be 
completed to the extent possible by removal PPE, wiping patient down to remove 
contamination and/or wrapping patient to prevent spread of contamination. 

B. Marginal Triage Condition (non life threatening) - patient will be evacuated from 
exclusion zone and treated in the contamination reduction zone followed by 
decontamination and patient preparation' for transport to emergency medical facility. 
Decontamination could occur first followed by medical treatment in selected scenarios. 

10.2 PERSONNEL DECONTAMINATION 

Decontamination (decon) stations will be established in the contamination reduction zone. 
The decon stations will consist of the following, as appropriate: 

• Equipment drop to include used respirator receptacle. 

• Portable High-Energy Particulate Air (HEPA) vacuum for vacuuming PPE before 
removal. Note: this requirement may be deleted pending results of airborne 
monitoring and engineering dust controls . 
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• Boot wash station and glove wash station with boot pick for cleaning initial mud •
cakes from boots (a tub of water and detergent (Alconox®) with brushes for
cleaning and another tub of water for rinsing.

• Sampling equipment wash station (similar to boot wash station).

• Disposable clothing drop. All contaminated or potentially contami~ated disposable
clothing shall be placed into labeled 6-mil plastic bags within a 55-gallon drum for
disposal.

• Personal showers and washing facilities consisting of water, towels and soap.
Street clothing shall be stored in lockers provided at the shower facility. Note: this
facility will be located at the Bioremediation Facility. '

10.3 EQUIPMENT DECONTAMINATION

All equipment/tools used in the exclusion zone will be inspected for contamination prior to
removal from the site. Any equipment/tools with visible contamination will be cleaned prior
to removal from the site. A water and detergent solution will be used for highly
contaminated equipment, followed by a high-pressure water rinse if necessary. All water
used during decontamination will be contained for disposal. Construction and field •
equipment will be decontaminated at each temporary decontamination facility. If
contamination can not be removed on-site, the affected surfaces of the equipment will be
wrapped in plastic and transported to the Bioremediation Facility where more thorough
decontamination can be performed prior to release.

10.4 WASHING FACILITIES

A hand and face washing facility shall be made available in each CRZ consisting of water,
towels and soap for personnel, or the washing facility at the Bioremediation Facility can be
used if logistics are acceptable.

10.5 DECONTAMINATION WASH WATER

Equipment and personnel decontamination areas will be designed to allow for collection
of all wash/rinse waters into 55-gallon drums or a larger temporary storage container.

10.6 SANITATION AND PERSONAL HYGIENE

Personnel exiting the CRZ are required to thoroughly wash their hands and face prior to
eating, drinking, smoking, or using toilet facilities. Adequate toilet, hand washing and
lunchroom facilities free of contaminants shall be made available by the MK. •
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• Boot wash station and glove wash station with boot pick for cleaning initial mud • 
cakes from boots (a tub of water and detergent (Alconox®) with brushes for 
cleaning and another tub of water for rinsing. 

• Sampling equipment wash station (similar to boot wash station). 

Disposable clothing drop. All contaminated or potentially contami~ated disposable 
clothing shall be placed into labeled 6-mil plastic bags within a 55-gallon drum for 
disposal. 

• Personal showers and washing facilities consisting of water, towels and soap. 
Street clothing shall be stored in lockers provided at the shower facility. Note: this 
facility will be located at the Bioremediation Facility. ' 

10.3 EQUIPMENT DECONTAMINATION 

All equipment/tools used in the exclusion zone will be inspected for contamination prior to 
removal from the site. Any equipment/tools with visible contamination will be cleaned prior 
to removal from the site. A water and detergent solution will be used for highly 
contaminated equipment, followed by a high-pressure water rinse if necessary. All water 
used during decontamination will be contained for disposal. Construction and field • 
equipment will be decontaminated at each temporary decontamination facility. If 
contamination can not be removed on-site, the affected surfaces of the equipment will be 
wrapped in plastic and transported to the Bioremediation Facility where more thorough 
decontamination can be performed prior to release. 

10.4 WASHING FACILITIES 

A hand and face washing facility shall be made available in each CRZ consisting of water, 
towels and soap for personnel, or the washing facility at the Bioremediation Facility can be 
used if logistiCS are acceptable. 

10.5 DECONTAMINATION WASH WATER 

Equipment and personnel decontamination areas will be designed to allow for collection 
of all wash/rinse waters into 55-gallon drums or a larger temporary storage container. 

10.6 SANITATION AND PERSONAL HYGIENE 

Personnel exiting the CRZ are required to thoroughly wash their hands and face prior to 
eating, drinking, smoking, or using toilet facilities. Adequate toilet, hand washing and 
lunchroom facilities free of contaminants shall be made available by the MK. 
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11.0
ON-SITE FIRST AID AND EQUIPMENT

11.1 FIRST-AID AND MEDICAL FACILITIES REQUIREMENTS

At a minimum, 16-unit first aid kits shall be maintained by MK in their office trailer and each
of the Subcontractors shall maintain a first aid kit at their office trailer and have sufficient
supply of kits for each of the work sites. The location of the first aid kit shall be
communicated to project personnel as part of the site-specific and pre-entry brief training.
Included with the first aid kit shall be a CPR Pocket Mask and a biohazards control kit
(universal precautions and clean up kit). The MK SSHO can require upgrades to the first
aid equipment requirements as deemed necessary for this job (e.g. insect repellants and
sunscreen)

An emergency eyewash, fire extinguisher and spill control kit (if applicable) at each
controlled work area. The Bioremediation Facilities will have stationary eyewash/drench
equipment. The Subcontractor is responsible for furnishing their office trailers and each
controlled work location with this equipment as stated in Section 8.2 of this SSHP. The
emergency phone number list and route map to medical facilities shall be posted at each
office trailer and at each controlled work zone as part of the MK prepared Work Zone Map.

11.2 REPORT OF FIRST AID CASES

All first aid cases, accidents and incidents shall be promptly reported to the MK SSHO.
The MK SSHO shall immediately notify the Navy Technical Representative (NTR) or the
Navy Resident Engineer in Charge of Construction (REICC) of all injuries even if

:preliminary information is available. The MK SSHO and MK PM shall follow the guidance
presented in Program Procedure PHSP-04.1. The MK Charleston Project Management
Office (PMO) should be notified shortly after notification to the Navy's designated authority.
Ifan on-site official cannot be reached, the MK Charleston PMO still should be promptly
notified at (803) 554-0100.

A written report of the injury must be provided to the ROICC or REICC and MK Charleston
PMO within 24 hours of the incident via memo form. This report is to include as
attachments:

a. Employer's First Report of Injury (Workman's Comp Insurance Form)
b. Supervisor's Accident Investigation Report (MK Form CAS 24/77)
c. Accident Data Report (MK Form 6783/91)
d. Any records provided by the Medical Service Provider such as 1) Hospital

Emergency room Report, 2) Examining Physician's designation of work restriction,
and 3) Examining Physician's Work Release.
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11.0 
ON-SITE FIRST AID AND EQUIPMENT 

11.1 FIRST-AID AND MEDICAL FACILITIES REQUIREMENTS 

At a minimum, 16-unit first aid kits shall be maintained by MK in their office trailer and each 
of the Subcontractors shall maintain a first aid kit at their office trailer and have sufficient 
supply of kits for each of the work sites. The location of the first aid kit shall be 
communicated to project personnel as part of the site-specific and pre-entry brief training. 
Included with the first aid kit shall be a CPR Pocket Mask and a biohazards control kit 
(universal precautions and clean up kit). The MK SSHO can require upgrades to the first 
aid equipment requirements as deemed necessary for this job (e.g. insect repellants and 
sunscreen) 

An emergency eyewash, fire extinguisher and spill control kit (if applicable) at each 
controlled work area. The Bioremediation Facilities will have stationary eyewash/drench 
equipment. The Subcontractor is responsible for furnishing their office trailers and each 
controlled work location with this equipment as stated in Section 8.2 of this SSHP. The 
emergency phone number list and route map to medical facilities shall be posted at each 
office trailer and at each controlled work zone as part of the MK prepared Work Zone Map. 

11.2 REPORT OF FIRST AID CASES 

All first aid cases, accidents and incidents shall be promptly reported to the MK SSHO. 
The MK SSHO shall immediately notify the Navy Technical Representative (NTR) or the 
Navy Resident Engineer in Charge of Construction (REICC) of all injuries even if 

: preliminary information is available. The MK SSHO and MK PM shall follow the guidance 
presented in Program Procedure PHSP-04.1. The MK Charleston Project Management 
Office (PMO) should be notified shortly after notification to the Navy's designated authority. 
Ifan on-site official cannot be reached, the MK Charleston PMO still should be promptly 
notified at (803) 554-0100. 

A written report of the injury must be provided to the ROICC or REICC and MK Charleston 
PMO within 24 hours of the incident via memo form. This report is to include as 
attachments: 

a. Employer's First Report of Injury (Workman's Comp Insurance Form) 
b. Supervisor's Accident Investigation Report (MK Form CAS 24177) 
c. Accident Data Report (MK Form 6783/91) 
d. Any records provided by the Medical Service Provider such as 1) Hospital 

Emergency room Report, 2) Examining Physician's designation of work restriction, 
and 3) Examining Physician's Work Release . 
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12.0
EMERGENCY RESPONSE PLAN AND CONTINGENCY PROCEDURES

This section describes a contingency plan to be implemented in the event of injuries,
illnesses, accidents, and fires. The contingency plan provides guidelines for the proper
response to emergency situations, however the actual response will depend on the
situation.

In the event of an emergency, the MK SSHO, MK General Superintendent and/or.
Subcontractor Job Supervisors will direct all personnel to take appropriate action which
could include any or all of the following:

• Evacuate all personnel involved to a safe place of refuge.
• Notify emergency services using phone numbers identified in Table 3.
• Initiate emergency response action.

12.1 PRE-EMERGENCY PLANNING

During mobilization activities for this project, the MK Project Manager, MK General
Superintendent and the MK SSHO shall review the Program Procedure PHSP 02.1 and
execute the steps necessary to assure effective emergency response requirements and
resources are established for this project.

In addition to the guidance provided in this document and the preconstruction meeting,all
safety meetings and pre-entry briefs shall include emergency response preplanning
specific to each task and work site as a topic area. This training will include:

•

•
•

•

•

Assembly Points. If the work activity may result in a release of hazardous
substances, more than one assembly point will be specified to ensure that at least
one upwind assembly point is accessible. This also pertains to fires and sites
subjected to adverse weather conditions. Information must be included on the Work
Zone Maps to be completed by the MK Subcontractors.

Emergency Response Coordinator. The MK SSHO, as the onsite emergency
response coordinator, will contact the emergency response providers, account for
individuals at the assembly point, and plan the appropriate response.

Evacuation Routes. Routes will be specified as needed. Information must be
included on the Work Zone Maps.

• Means of Evacuation. The number of personnel that may be evacuated from the
work site by various routes will be evaluated by the MK SSHO.

• Means of Communication. This will include the means of alerting personnel to an •
emergency at all points in the work site and should consi,der the sound screening
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12.0 
EMERGENCY RESPONSE PLAN AND CONTINGENCY PROCEDURES 

This section describes a contingency plan to be implemented in the event of injuries, 
illnesses, accidents, and fires. The contingency plan provides guidelines for the proper 
response to emergency situations, however the actual response will depend on the 
situation. 

In the event of an emergency, the MK SSHO, MK General Superintendent and/or. 
Subcontractor Job Supervisors will direct all personnel to take appropriate action which 
could include any or all of the following: 

• Evacuate all personnel involved to a safe place of refuge. 
• Notify emergency services using phone numbers identified in Table 3. 
• Initiate emergency response action. 

12.1 PRE-EMERGENCY PLANNING 

During mobilization activities for this project, the MK Project Manager, MK General 
Superintendent and the MK SSHO shall review the Program Procedure PHSP 02.1 and 
execute the steps necessary to assure effective emergency response requirements and 
resources are established for this project. 

In addition to the guidance provided in this document and the preconstruction meeting,all 
safety meetings and pre-entry briefs shall include emergency response preplanning 
specific to each task and work site as a topic area. This training will include: 

• 

• 

• 

• 

Assembly Points. If the work activity may result in a release of hazardous 
substances, more than one assembly point will be specified to ensure that at least 
one upwind assembly point is accessible. This also pertains to fires and sites 
subjected to adverse weather conditions. Information must be included on the Work 
Zone Maps to be completed by the MK Subcontractors. 

Emergency Response Coordinator. The MK SSHO, as the onsite emergency 
response coordinator, will contact the emergency response providers, account for 
individuals at the assembly point, and plan the appropriate response. 

Evacuation Routes. Routes will be specified as needed. Information must be 
included on the Work Zone Maps. 

Means of Evacuation. The number of personnel that may be evacuated from the 
work site by various routes will be evaluated by the MK SSHO. 

• 

• 

• Means of Communication. This will include the means of alerting personnel to an • 
emergency at all points in the work site and should consi,der the sound screening 

MORRISON KNUDSEN CORPORATION 40 
NSWC CRANE - SSHP FOR SWMUs '03110. '10115. '12114. '13114 & SOILS BIOREMEOIATION FACILITY 7119196 



'.
, :.- ..:

, '

potential of hearing protection, distance and noisy equipment when specifying the
use of alarms, horns' and sirens. The means of communication with emergency
response providers will be considered. Information must be included on the Work
Zone Maps.

•

•

Designation of a location for first aid services, fire extinguisher(s) and spill control
equipment. Information must be included on the Work Zone Maps.

Procedures to be followed by employees who remain to manage critical operations
to insure safe shutdown.

12.2 RESPONSIBILITIES

The following is a description of personnel roles, lines of authority, and the emergency
response communication/notification responsibilities for site personnel.

It is the responsibility of all project personnel to recognize conditions that have the potential
for resulting in a personal ,injury or damage to property, and to report the condition
immediately to their supervisor or the MK SSHO.

•

12.2.1

12.2.2

Project Personnel

Project Manager

The Project Manager is responsible for assuring adherence to the administrative elements
and implementation of the Emergency Response Plan (this section of the SSHP). He will
evaluate the site's preparedness for emergency responses and identify special conditions
which may require additional preparations. He will ensure that necessary equipment and
facilities are provided to support this plan.

12.2.3 MK Certified Industrial Hygienist (CIH)

•

The CIH is responsible for preparing the Emergency Response Plan (this section of the
SSHP). The CIH will develop and review the Emergency Response Plan, evacuation
plans, and oversee implementation at the site. The CIH will ensure that supervisors and
'employees meet the training requirements of the plan and approve the equipment used in
the plan. The CIH may designate duties on site to the MK SSHO. The CIH is the
designated Health and Safety Manager based in Boise, 10.

12.2.4 MK Site Safety and Health Officer (SSHO)

The MK SSHO is responsible for directing response actions to emergency situations. He
will coordinate with project management to ensure the availability of response equipment
and supplies, and initiate drills. Emergency response plans will be evaluated over the
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potential of hearing protection, distance and noisy equipment when specifying the 
use of alarms, horns' and sirens. The means of communication with emergency 
response providers will be considered. Information must be included on the Work 
Zone Maps. 

Designation of a location for first aid services, fire extinguisher(s) and spill control 
equipment. Information must be included on the Work Zone Maps. 

Procedures to be followed by employees who remain to manage critical operations 
to insure safe shutdown. 

12.2 RESPONSIBILITIES 

The following is a description of personnel roles, lines of authority, and the emergency 
response communication/notification responsibilities for site personnel. 

12.2.1 Project Personnel 

It is the responsibility of all project personnel to recognize conditions that have the potential 
for resulting in a personal ,injury or damage to property, and to report the condition 
immediately to their supervisor or the MK SSHO . 

12.2.2 Project Manager 

The Project Manager is responsible for assuring adherence to the administrative elements 
and implementation of the Emergency Response Plan (this section of the SSHP). He will 
evaluate the site's preparedness for emergency responses and identify special conditions 
which may require additional preparations. He will ensure that necessary equipment and 
facilities are provided to support this plan. 

12.2.3 MK Certified Industrial Hygienist (CIH) 

The CIH is responsible for preparing the Emergency Response Plan (this section of the 
SSHP). The CIH will develop and review the Emergency Response Plan, evacuation 
plans, and oversee implementation at the site. The CIH will ensure that supervisors and 
employees meet the training requirements of the plan and approve the equipment used in 
the plan. The CIH may designate duties on site to the MK SSHO. The CIH is the 
deSignated Health and Safety Manager based in Boise, 10. 

12.2.4 MK Site Safety and Health Officer (SSHO) 

The MK SSHO is responsible for directing response actions to emergency situations. He 
will coordinate with project management to ensure the availability of response equipment 
and supplies, and initiate drills. Emergency response plans will be evaluated over the 
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course of the project by the MK SSHO to keep them up-to-date and to ensure that they are
applicable and relevant to emergency response organizations. •

12.2.5 Subcontractors

All MK and Subcontractor personnel will comply with the provisions of this plan and
participate in training as required to implement response procedures. All personnel will be
cognizant of their work areas and notify their supervisors and the MK SSHO of hazards at
the site.

12.3 EMERGENCY RECOGNITION AND PREVENTION

Site personnel shall be apprised of hazards and life-threatening emergency situations
during site-specific training to include the project kickoff site specific training, safety
meetings and briefs. Means to control hazards and mitigate emergency situations will be
addressed at that time.

12.4 SAFETY ZONES

Suitable assembly points will be established at the start of the project for each work site.
These assembly points will provide a safe point of refuge for site personnel. Additional
information will be provided in the site briefing concerning other hazards that may arise at
the site. Safety Zones or assembly points must be included on the Work Zone Map. •

12.5 SITE SECURITY AND CONTROL

At all times, site personnel working in an area in the near vicinity of an emergency situation
shall be apprised of the emergency as soon as possible. Only authorized personnel shall
be allowed into the emergency area. As necessary, the emergency area may be cordoned
off and access restricted by MK and the Subcontractors.

12.6 EVACUATION ROUTES

Evacuation routes will be established based on scope of work, location of work and
atmospheric conditions. Evacuation routes shall be posted in various locations on the site
if necessary and included on the Work Zone Map. All site personnel will be made aware
of evacuation procedures during site-spec.ific training especially pre entry briefings.
Topography, layout and prevailing wind conditions shall be considered in establishing
evacuations routes and assembly points.

12.7 EMERGENCY DECONTAMINATION

In the event an employee is injured or becomes ill and requires hospital treatment, the
extent of decontamination to be performed will be assessed based on severity of the injury •
or illness and time delay that decontamination may cause. If the employee has any signs
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course of the project by the MK SSHO to keep them up-to-date and to ensure that they are 
applicable and relevant to emergency response organizations. • 

12.2.5 Subcontractors 

All MK and Subcontractor personnel will comply with the provisions of this plan and 
participate in training as required to implement response procedures. All personnel will be 
cognizant of their work areas and notify their supervisors and the MK SSHO of hazards at 
the site. 

12.3 EMERGENCY RECOGNITION AND PREVENTION 

Site personnel shall be apprised of hazards and life-threatening emergency situations 
during site-specific training to include the project kickoff site specific training, safety 
meetings and briefs. Means to control hazards and mitigate emergency situations will be 
addressed at that time. 

12.4 SAFETY ZONES 

Suitable assembly pOints will be established at the start of the project for each work site. 
These assembly points will provide a safe point of refuge for site personnel. Additional 
information will be provided in the site briefing concerning other hazards that may arise at 
the site. Safety Zones or assembly points must be included on the Work Zone Map. • 

12.5 SITE SECURITY AND CONTROL 

At all times, site personnel working in an area in the near vicinity of an emergency situation 
shall be apprised of the emergency as soon as possible. Only authorized personnel shall 
be allowed into the emergency area. As necessary, the emergency area may be cordoned 
off and access restricted by MK and the Subcontractors. 

12.6 EVACUATION ROUTES 

Evacuation routes will be established based on scope of work, location of work and 
atmospheric conditions. Evacuation routes shall be posted in various locations on the site 
if necessary and included on the Work Zone Map. All site personnel will be made aware 
of evacuation procedures during site-spec.ific training especially pre entry briefings. 
Topography, layout and prevailing wind conditions shall be considered in establishing 
evacuations routes and assembly points. 

12.7 EMERGENCY DECONTAMINATION 

In the event an employee is injured or becomes ill and requires hospital treatment, the 
extent of decontamination to be performed will be assessed based on severity of the injury • 
or illness and time delay that decontamination may cause. If the employee has any signs 
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of contamination, the ambulance and hospital staff will be notified of this and the nature of
the contamination. Reasonable effort will be expended to decontaminate the victim prior
to removal from the site. The medical facilities will be notified of the intended scope of
work and the potential for contaminated personnel. The medical facilities will receive
copies of all the Material Safety Data Sheets (MSDSs) and/or NIOSH Pocket Guides where
available and applicable to this project. The MK SSHO shall contact the medical facility
to establish a contact person for the necessary information.

12.8 EMERGENCY MEDICAL TREATMENT AND FIRST AID

See Section 11.

12.9 COMMUNICATIONS

The MK SSHO, the MK General Superintendent and the Subcontractor Job Supervisor(s)
at each work site area shall be equipped with two-way radios for communications on site
as warranted. Emergency Communications equipment will be provided by MK. Additional
communications with outside emergency services will be accomplished through the use
of cellular telephones if necessary. Both two way radios and cellular phones are to be
used for emergency's only. In the radios will be used for standard field construction
communication, then the MK SSHO shall establish strict protocols for radio communication
and insure all personnel who carry radios understand the protocols.

12.10 CRITIQUE OF RESPONSE AND FOLLOW-UP

All actual emergencies shall be critiqued and follow-up corrective actions shall be
implemented as needed. Drills and exercises if completed shall also be critiqued. The
critique will be conducted as part of a safety meeting first by supervisory personnel and
second with all MK and Subcontractor personnel.

12.11 INITIAL REPORTING AND MANAGEMENT OF INCIDENTS

All emergencies will be promptly reported to the Emergency Response. Number x3300, the
Environmental Department (x1132, x3114, or x6160), and to the MK SSHO at 812-854­
6941 or portable radio Unit 0004. The MK SSHO will assure that the Navy designated
authority is notified promptly and directing initial emergency response actions until the
arrival of the NSWC Crane designated authority. The designated authority can include
the resident officer in charge of security, fire department and/or ambulance services or the
Environmental Protection Department ManageL

The following contains the initial response actions to be taken by MK personn~1 and
subcontractors at the work site for the type of incident incurred.
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of contamination, the ambulance and hospital staff will be notified of this and the nature of 
the contamination. Reasonable effort will be expended to decontaminate the victim prior 
to removal from the site. The medical facilities will be notified of the intended scope of 
work and the potential for contaminated personnel. The medical facilities will receive 
copies of all the Material Safety Data Sheets (MSDSs) and/or NIOSH Pocket Guides where 
available and applicable to this project. The MK SSHO shall contact the medical facility 
to establish a contact person for the necessary information. 

12.8 EMERGENCY MEDICAL TREATMENT AND FIRST AID 

See Section 11. 

12.9 COMMUNICATIONS 

The MK SSHO, the MK General Superintendent and the Subcontractor Job Supervisor(s) 
at each work site area shall be equipped with two-way radios for communications on site 
as warranted. Emergency Communications equipment will be provided by MK. Additional 
communications with outside emergency services will be accomplished through the use 
of cellular telephones if necessary. Both two way radios and cellular phones are to be 
used for emergency's only. In the radios will be used for standard field construction 
communication, then the MK SSHO shall establish strict protocols for radio communication 
and insure all personnel who carry radios understand the protocols . 

12.10 CRITIQUE OF RESPONSE AND FOLLOW-UP 

All actual emergencies shall be critiqued and follow-up corrective actions shall be 
implemented as needed. Drills and exercises if completed shall also be critiqued. The 
critique will be conducted as part of a safety meeting first by supervisory personnel and 
second with all MK and Subcontractor personnel. 

12.11 INITIAL REPORTING AND MANAGEMENT OF INCIDENTS 

All emergencies will be promptly reported to the Emergency Response. Number x3300, the 
Environmental Department (x1132, x3114, or x6160), and to the MK SSHO at 812-854-
6941 or portable radio Unit 0004. The MK SSHO will assure that the Navy designated 
authority is notified promptly and directing initial emergency response actions until the 
arrival of the NSWC Crane designated authority. The designated authority can include 
the resident officer in charge of security, fire department and/or ambulance services or the 
Environmental Protection Department ManageL 

The following contains the initial response actions to be taken by MK personn~1 and 
subcontractors at the work site for the type of incident incurred . 
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A. Incident Type: Fires in Vehicles and Mobile Equipment, Process Equipment, •
and Support Structures.

Response Actions:

1. Notify the NSWC Crane Security Desk at extension 3300, and provide the following
information:

a. The name and phone number of the person making the call.
b. The location of incident.
c. The type of incident.
d. Injured or trapped personnel and any potential material release.

2. MK SSHO or Supervisor designates one person to meet the emergency response
units at the nearest road where the units will be approaching.

3. MK SSHO or Supervisor assumes initial command of the situation and directs
personnel to do one of the following:

a. Emergency shutdown of process equipment or mobile equipment,
evacuate the work zone or immediate area to a safe place of refuge,
meet the incoming response units and provide all available information.

b. Initiate first fire attack and knockdown using available fire extinguishing •
equipment followed by evacuating the work zone or immediate area.

B. Incident Type: Preparation for Adverse Weather Condition to Include High
Winds, Tornado, Heavy Rains, Snow and Ice Conditions.

Response Actions:

1. MK SSHO or Supervisor notifies the NSWC Crane Security Desk at extension 3300
and provides the folloWing information:

a. The name and phone number of the person making the call.
b. The location of the work site(s).
c. Preparation for adverse weather condition has begun.
d. Permanent structure location where personnel will be relocating to on

Base.

2. MK SSHO or Supervisor will direct personnel to shutdown operations, secure loose
materials, and park and secure mobile equipment. Personnel shall be directed to
report to a permanent building after completing decontamination procedures.

3. MK SSHO or Supervisor will complete accountability and await clearance from Base •
Security to resume operations or other action.
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A. Incident Type: Fires in Vehicles and Mobile Equipment, Process Equipment, • 
and Support Structures. 

Response Actions: 

1. Notify the NSWC Crane Security Desk at extension 3300, and provide the following 
information: 

a. The name and phone number of the person making the call. 
b. The location of incident. 
c. The type of incident. 
d. Injured or trapped personnel and any potential material release. 

2. MK SSHO or Supervisor designates one person to meet the emergency response 
units at the nearest road where the units will be approaching. 

3. MK SSHO or Supervisor assumes initial command of the situation and directs 
personnel to do one of the following: 

a. Emergency shutdown of process equipment or mobile equipment, 
evacuate the work zone or immediate area to a safe place of refuge, 
meet the incoming response units and provide all available information. 

b. Initiate first fire attack and knockdown using available fire extinguishing • 
equipment followed by evacuating the work zone or immediate area. 

B. Incident Type: Preparation for Adverse Weather Condition to Include High 
Winds, Tornado, Heavy Rains, Snow and Ice Conditions. 

Response Actions: 

1. MK SSHO or Supervisor notifies the NSWC Crane Security Desk at extension 3300 
and provides the following information: 

a. The name and phone number of the person making the call. 
b. The location of the work site(s). 
c. Preparation for adverse weather condition has begun. 
d. Permanent structure location where personnel will be relocating to on 

Base. 

2. MK SSHO or Supervisor will direct personnel to shutdown operations, secure loose 
materials, and park and secure mobile equipment. Personnel shall be directed to 
report to a permanent building after completing decontamination procedures. 

3. MK SSHO or Supervisor will complete accountability and await clearance from Base • 
Security to resume operations or other action. 

MORRISON KNUDSEN CORPORATION 44 
NSWC CRANE· SSHP FOR SWMUs 103/10, 110115, 112/14, '13/14 & SOILS BIOREMEDIATION FACILITY 7/19/96 



..

•

•

•

C. Incident Type: Medical and Rescue Emergencies.
Response Actions:

1. Notify the NSWC Crane Security Desk at extension 3300 and provide the following
information:

a. The name and phone number of the person making the call.
b. The location of incident.
c. The type of incident.
d. Injured or trapped personnel and any exposure to hazardous material.

2. MK SSHO or Supervisor designates one person to meet the emergency response
units at the nearest road where the units will be approaching.

3. MK SSHO or Supervisor assumes initial command of the situation and completes
or directs personnel to do one or both of the following:

a. Emergency shutdown of process equipment or mobile equipment and
any other necessary action to mitigate or control the incident.

b. Initiate emergency first aid actions until arrival of emergency units.

D.. Incident Type: Mobile vehicle accident or incident during transport from work
area to Bioremediation Facility. .

Response Actions:

1. Notify the NSWC Crane Security Desk at extension 3300 and provide the following
information:

a. The name and phone number of the person making the call.
b. The location of incident.
c. The type of incident.
d. Injured or trapped personnel and estimate of material released.

2. MK SSHO or Supervisor designates one person to meet the emergency response
units at the nearest road where the units will be approaching.

3. MK SSHO or Supervisor assumes initial command of the situatio,n and directs
personnel to do the following:
a. Cordon off the accidemtlspill area.
b. Cover the spilled contaminated soils with canvas tarps or visqueen.
c. Install temporary Environmental Protection and/or Erosion Control measures to

contain potential surface run-off contamination.
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C. Incident Type: Medical and Rescue Emergencies . 
Response Actions: 

1. Notify the NSWC Crane Security Desk at extension 3300 and provide the following 
information: 

a. The name and phone number of the person making the call. 
b. The location of incident. 
c. The type of incident. 
d. Injured or trapped personnel and any exposure to hazardous material. 

2. MK SSHO or Supervisor designates one person to meet the emergency response 
units at the nearest road where the units will be approaching. 

3. MK SSHO or Supervisor assumes initial command of the situation and completes 
or directs personnel to do one or both of the following: 

a. Emergency shutdown of process equipment or mobile equipment and 
any other necessary action to mitigate or control the incident. 

b. Initiate emergency first aid actions until arrival of emergency units. 

D.. Incident Type: Mobile vehicle accident or incident during transport from work 
area to Bioremediation Facility. . 

Response Actions: 

1. Notify the NSWC Crane Security Desk at extension 3300 and provide the following 
information: 

a. The name and phone number of the person making the call. 
b. The location of incident. 
c. The type of incident. 
d. Injured or trapped personnel and estimate of material released. 

2. MK SSHO or Supervisor designates one person to meet the emergency response 
units at the nearest road where the units will be approaching. 

3. MK SSHO or Supervisor assumes initial command of the situatiop and directs 
personnel to do the following: 
a. Cordon off the accident/spill area. 
b. Cover the spilled contaminated soils with canvas tarps or visqueen. 
c. Install temporary Environmental Protection and/or Erosion Control measures to 

contain potential surface run-off contamination. 
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13.0 LOGS, REPORTS, AND RECORDKEEPING

13.1 SAFETY AND HEALTH LOGBOOK

The MK SSHO shall maintain a Project Safety and Health Logbook for the duration of work
activities at the site. Entries in the logbook shall be time sequenced. The entries must be
written in ink and the bottom of each page must be signed. The logbook shall be hard
bound. No pages will be removed from the log book. Corrections must be lined out and
initialed. The logbook will contain specific information recorded on a daily basis utilizing
the Form shown in Figure 4. The logbook will contain specific information on safety and
health activities and to further describe or clarify information recorded on the Figure 5, the
SSHP Daily Logbook Report form.

A separate file folder shall be maintained for Figure 4. Separate file folders shall be
established for this SSHP; calibration data sheets if not attached to Figure 4; safety and
IH instrument serial numbers and shipping papers; field specific safety and health
procedures; all safety and health related permits; and weekly safety inspections. Records
of training and site orientations; briefings including pre entry briefs; Subcontractor
prepared equipment inspection sheets and exclusion zone sign-in and sign-out logs shall
also be maintained in file folders by the MK SSHO. In addition, the MK SSHO shall copy
and file all receipts for MK equipment rentals and consumables upon delivery to the site
and the inventory shall be verified as acceptable.

13.2 REPORTS

A weekly site safety and health inspection report shall be prepared by the SSHO. This
report shall identify work activities, safety and health-related deficiencies, and corrective
measures. As a minimum, the checklist shown in Figure 5 shall be completed by the MK
SSHO. All near miss incidents and incidents that result in property damage, personnel
injuries or illness will be investigated and notification/reporting requirements shall be
followed in accordance with PHSP 04.1. '

13.3 FIELD MASTER COpy OF SSHP

The MK SSHO shall maintain a field master copy of this SSHP document to include all
redlines and the completed work zone maps. This copy shall be properly filed with project
records at the completion of the project to be sent to MK PMO office in Charleston.

13.4 RECORDKEEPING

•

•

The MK SSHO shall maintain records of all injuries and illnesses for MK employees only
incidental to the work in accordance with 29 CFR 1904, including copies of the Worker's
Compensation First Report of Injury. Accidents and Incidents data reporting requirements •
shall be managed in accordance with Program Procedure PHSP-04.1 for both MK and
Subcontractor personnel as stated in Section 11.3.
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13.0 LOGS, REPORTS, AND RECORDKEEPING 

13.1 SAFETY AND HEALTH LOGBOOK 

The MK SSHO shall maintain a Project Safety and Health Logbook for the duration of work 
activities at the site. Entries in the logbook shall be time sequenced. The entries must be 
written in ink and the bottom of each page must be signed. The logbook shall be hard 
bound. No pages will be removed from the log book. Corrections must be lined out and 
initialed. The logbook will contain specific information recorded on a daily basis utilizing 
the Form shown in Figure 4. The logbook will contain specific information on safety and 
health activities and to further describe or clarify information recorded on the Figure 5, the 
SSHP Daily Logbook Report form. 

A separate file folder shall be maintained for Figure 4. Separate file folders shall be 
established for this SSHP; calibration data sheets if not attached to Figure 4; safety and 
IH instrument serial numbers and shipping papers; field specific safety and health 
procedures; all safety and health related permits; and weekly safety inspections. Records 
of training and site orientations; briefings including pre entry briefs; Subcontractor 
prepared equipment inspection sheets and exclusion zone sign-in and sign-out logs shall 
also be maintained in file folders by the MK SSHO. In addition, the MK SSHO shall copy 
and file all receipts for MK equipment rentals and consumables upon delivery to the site 
and the inventory shall be verified as acceptable. 

13.2 REPORTS 

A weekly site safety and health inspection report shall be prepared by the SSHO. This 
report shall identify work activities, safety and health-related deficiencies, and corrective 
measures. As a minimum, the checklist shown in Figure 5 shall be completed by the MK 
SSHO. All near miss incidents and incidents that result in property damage, personnel 
injuries or illness will be investigated and notification/reporting requirements shall be 
followed in accordance with PHSP 04.1. . 

13.3 FIELD MASTER COpy OF SSHP 

The MK SSHO shall maintain a field master copy of this SSHP document to include all 
redlines and the completed work zone maps. This copy shall be properly filed with project 
records at the completion of the project to be sent to MK PMO office in Charleston. 

13.4 RECORDKEEPING 

• 

• 

The MK SSHO shall maintain records of all injuries and illnesses for MK employees only 
incidental to the work in accordance with 29 CFR 1904, including copies of the Worker's 
Compensation First Report of Injury. Accidents and Incidents data reporting requirements • 
shall be managed in accordance with Program Procedure PHSP-04.1 for both MK and 
Subcontractor personnel as stated in Section 11.3. 
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The MK SSHO shall receive copies of all. re~ords for injuries and illnesses of
Subcontractors incidental to the work, including copies of the Worker's Compensation First
Report of Injury. These records will be maintained on the Subcontractors OSHA 200 Log.
Per the contract General Conditions (GC) 13(c), the Subcontractor shall provide a monthly
project safety review form and attach with it a copy of its OSHA 200 Log specific to this
project. The MK SSHO shall insure that information on Subcontractor exposure hours is
provided to the MK SouthDiv Health and Safety Manager on a monthly basis. A record of
all first aid treatments not otherwise recordable shall be maintained and furnished to MK
or the Navy's designated authority upon request. Monitoring and sampling results shall be
managed as stated in Section 7.5 of this plan.

13.5 , SAFETY AND HEALTH PROJECT COMPLETION REPORT

The MK SSHO shall complete a safety and health project completion report at the
conclusion of the field work. The purpose of the report is to a self assessment
summarizing effectiveness of the safety and health program implemented in the field;
lessons learned and suggestions for program improvement; accident and incidents; air
monitoring and sampling results including ratings on instrument useability; and how well
the original prepared AHA worksheets reflected field conditions. The report shall be
directed to the MK SouthDiv Program Health and Safety Manager within ten working days
after project demobilization.
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The MK SSHO shall receive copies of all. re~ords for injuries and illnesses of 
Subcontractors incidental to the work, including copies of the Worker's Compensation First 
Report of Injury. These records will be maintained on the Subcontractors OSHA 200 Log. 
Per the contract General Conditions (GC) 13(c), the Subcontractor shall provide a monthly 
project safety review form and attach with it a copy of its OSHA 200 Log specific to this 
project. The MK SSHO shall insure that information on Subcontractor exposure hours is 
provided to the MK SouthDiv Health and Safety Manager on a monthly basis. A record of 
all first aid treatments not otherwise recordable shall be maintained and furnished to MK 
or the Navy's designated authority upon request. Monitoring and sampling results shall be 
managed as stated in Section 7.5 of this plan. 

13.5 , SAFETY AND HEALTH PROJECT COMPLETION REPORT 

The MK SSHO shall complete a safety and health project completion report at the 
conclusion of the field work. The purpose of the report is to a self assessment 
summarizing effectiveness of the safety and health program implemented in the field; 
lessons learned and suggestions for program improvement; accident and incidents; air 
monitoring and sampling results including ratings on instrument useability; and how well 
the original prepared AHA worksheets reflected field conditions. The report shall be 
directed to the MK SouthDiv Program Health and Safety Manager within ten working days 
after project demobilization. 
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14.0
ON-SITE WORK PLANS

A Site-Specific Work Plan of which this document is designated a supplement to was
dev~loped to define the work tasks and identify the work objectives. The means and
personnel required to complete. the task is identified along with consideration for methods,
logistics, quality control/assurance and resources. An Operational Plan for the
Bioremediation Facility has been prepared to provide operational guidance, parameters
and safety considerations for pilot scale and full scale operations.

•

•

•
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14.0 
ON-SITE WORK PLANS 

A Site-Specific Work Plan of which this document is designated a supplement to was 
dev~loped to define the work tasks and identify the work objectives. The means and 
personnel required to complete the task is identified along with consideration for methods, 
logistics, quality control/assurance and resources. An Operational Plan for the 
Bioremediation Facility has been prepared to provide operational guidance, parameters 
and safety considerations for pilot scale and full scale operations. 
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15.1

15.0
COMMUNICATION PROCEDURES

RADIO COMMUNICATION,TELEPHONE, ALARMS AND DRILLS/EXERCISES

•

•

Refer to Section 12.10 of this Plan. Cellular telephones shall be selected as a secondary
choice of emergency communication. An emergency alarm, such as an air horn, shall be
available if necessary at each major work site to warn personnel of an emergency.
Personnel shall be trained on what actions they are to take if the alarm is sounded to
include evacuation routes and assembly points. Drills and exercises shall be conducted
to ensure that communication methods are adequate. The MK SSHO will test the two way
communication for confirmation of emergency communication using NSWC Crane
protocols.
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15.0 
COMMUNICATION PROCEDURES 

15.1 RADIO COMMUNICATION, TELEPHONE, ALARMS AND DRILLS/EXERCISES 

Refer to Section 12.10 of this Plan. Cellular telephones shall be selected as a secondary 
choice of emergency communication. An emergency alarm, such as an air horn, shall be 
available if necessary at each major work site to warn personnel of an emergency. 
Personnel shall be trained on what actions they are to take if the alarm is sounded to 
include evacuation routes and assembly points. Drills and exercises shall be conducted 
to ensure that communication methods are adequate. The MK SSHO will test the two way 
communication for confirmation of emergency communication using NSWC Crane 
protocols. 
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16.0
SPILL CONTAINMENT PLAN

16.1 GENERAL

Spill and release accident scenarios during remediation could occur and involve residue
process material and reinstates from decontamination activities. The following information
will be used by project personnel to respond to and mitigate any releases on the project
site.

In the event of a spill or release, the MK SSHO, MK General Superintendent and/or
Subcontractor Job Supervisors will direct all personnel to take appropriate action which
could include anyone or all of the following:

• Initiate spill response action and notify emergency services.
• Notify emergency services as identified in Table 3.
• Evacuate the work zone to a safe place of refuge.

16.2 PREPLANNING FOR SPILL CONTROL

•

Remedial construction activities will be reviewed for release potential and the capability of
on-site personnel to adequately respond. Base personnel will be contacted to determine
their capability to respond to various releases. All aspects of the Emergency Response •
Plan as described in Section 12, will be reviewed by site personnel to ensure adequacy
and that resources are available.

During mobilization activities for this project, the MK Project Manager, MK SSHO, MK
General Superintendent shall review the Program Procedure PHSP 03.1 and the Base Oil
and Hazardous Substances Spill Contingency Plan. After review, they shall execute the
steps necessary to assure effective spill response planning requirements and resources
are established for this project.

MK will cooperate with the base; other site contractors; and federal, state and local
directors of emergency preparedness and response to ensure a coordinated effort in
preparing for a spill emergency, with response plans that are compatible and integrated.
Prior to the start of work, MK will review PHSP 03.1 and meet with site representatives on
spill control and assure the SSHP is consistent with site requirements for spill control.
Specific roles and responsibilities will be reviewed for MK and Navy personnel. The Base

. Fire Department will be notified of any spills classified above incidental and will assist in
spill containment. The Base Response Team (SRT) will provide overall command and
control of the clean-up activity for spills classified above incidental until relieved by a higher
authority.

•
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16.0 
SPILL CONTAINMENT PLAN 

16.1 GENERAL 

Spill and release accident scenarios during remediation could occur and involve residue 
process material and reinstates from decontamination activities. The following information 
will be used by project personnel to respond to and mitigate any releases on the project 
site. 

In the event of a spill or release, the MK SSHO, MK General Superintendent and/or 
Subcontractor Job Supervisors will direct all personnel to take appropriate action which 
could include anyone or all of the following: . 

• Initiate spill response action and notify emergency services. 
• Notify emergency services as identified in Table 3. 
• Evacuate the work zone to a safe place of refuge. 

16.2 PREPLANNING FOR SPILL CONTROL 

• 

Remedial construction activities will be reviewed for release potential and the capability of 
on-site personnel to adequately respond. Base personnel will be contacted to determine 
their capability to respond to various releases. All aspects of the Emergency Response • 
Plan as described in Section 12, will be reviewed by site personnel to ensure adequacy 
and that resources are available. 

During mobilization activities for this project, the MK Project Manager, MK SSHO, MK 
General Superintendent shall review the Program Procedure PHSP 03.1 and the Base Oil 
and Hazardous Substances Spill Contingency Plan. After review, they shall execute the 
steps necessary to assure effective spill response planning requirements and resources 
are established for this project. 

MK will cooperate with the base; other site contractors; and federal, state and local 
directors of emergency preparedness and response to ensure a coordinated effort in 
preparing for a spill emergency, with response plans that are compatible and integrated. 
Prior to the start of work, MK will review PHSP 03.1 and meet with site representatives on 
spill control and assure the SSHP is consistent with site requirements for spill control. 
Specific roles and responsibilities will be reviewed for MK and Navy personnel. The Base 

. Fire Department will be notified of any spills classified above incidental and will assist in 
spill containment. The Base Response Team (SRT) will provide overall command and 
control of the clean-up activity for spills classified above incidental until relieved by a higher 
authority. 
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16.3 SPILL AND FIRE CONTROL MATERIALS AND EQUIPMENT

When planning to move or handle drums (or other containers) containing hazardous or
special waste materials, the following shall be kept available in areas where spills, leaks
or ruptures may occur: 1) salvage drums or containers (approved by the U.S. Department
of Transportation); 2) suitable quantities of proper absorbent materials; 3) portable
containing material; 4) neutralizing agents; and 5) fire extinguisher(s).

Drums and containers used during a clean-up will be appropriate to the hazardous
substances they are meant to contain, and will meet the regulations promulgated by DOT,
49 CFR Parts 171-179, OSHA, 29 CFR 1910.120, and EPA 40 CFR 262. Drums and
containers will be inspected for defects and their integrity assured prior to being filled with
any non-solid hazardous or special waste substance.

A spill of material can be contained with porous or absorbent barriers. Absorbent materials
can take several configurations (pillows, sheets, booms, loose chips, particle beads, and
fibers) that may be set in place, or scattered by hand. Preferred sorbents are inert
nonreactive clay minerals (neutralizing agents may be added), or specific formulations
which provide automatic neutralization or vapor control.

16.4 SPILL CONTROL MEASURES

Stopping the leak or spill at its source may involve turning off pumps or closing valves.
Returning a container to an upright position, transferring wastes to other containers, or
moving containers to less dangerous locations may, in some circumstances, be possible,
but should not be attempted if the identification of the substance is not known unless Level
A PPE Protection is worn and decontamination stations have been established. Similarly,
the patching of an active leak is not advised until an initial "Size-Up" of the situation is
made and guidance established in Section 16.6 has been followed.

16.5 DRUM, CONTAINER, AND TANK HANDLING AND MOVING PROCEDURES

Drums, containers, and/or tanks of hazardous or special waste substances will not be
moved until the requirements for preparations described in a task work plan and SSHP
have been completed (i.e., all required equipment and materials are at the work site ready
for use, and the employees have been familiarized with their responsibilities, the
emergency response procedures, and the potential hazards associated with the contents
of the drums and containers).

Work site operations will be organized to minimize the amount of drum' or container
movement. Each drum or container will be inspected before it is moved to ensure that it
can be handled without suffering a rupture or puncture, and relocated without having the
contents spill Or leak.
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16.3 SPILL AND FIRE CONTROL MATERIALS AND EQUIPMENT 

When planning to move or handle drums (or other containers) containing hazardous or 
special waste materials, the following shall be kept available in areas where spills, leaks 
or ruptures may occur: 1) salvage drums or containers (approved by the U.S. Department 
of Transportation); 2) suitable quantities of proper absorbent materials; 3) portable 
containing material; 4) neutralizing agents; and 5) fire extinguisher(s). 

Drums and containers used during a clean-up will be appropriate to the hazardous 
substances they are meant to contain, and will meet the regulations promulgated by DOT, 
49 CFR Parts 171-179, OSHA, 29 CFR 1910.120, and EPA 40 CFR 262. Drums and 
containers will be inspected for defects and their integrity assured prior to being filled with 
any non-solid hazardous or special waste substance. 

A spill of material can be contained with porous or absorbent barriers. Absorbent materials 
can take several configurations (pillows, sheets, booms, loose chips, particle beads, and 
fibers) that may be set in place, or scattered by hand. Preferred sorbents are inert 
nonreactive clay minerals (neutralizing agents may be added), or specific formulations 
which provide automatic neutralization or vapor control. 

16.4 SPILL CONTROL MEASURES 

Stopping the leak or spill at its source may involve turning off pumps or closing valves. 
Returning a container to an upright position, transferring wastes to other containers, or 
moving containers to less dangerous locations may, in some circumstances, be possible, 
but should not be attempted if the identification of the substance is not known unless Level 
A PPE Protection is worn and decontamination stations have been established. Similarly, 
the patching of an active leak is not advised until an initial "Size-Up" of the situation is 
made and guidance established in Section 16.6 has been followed. 

16.5 DRUM, CONTAINER, AND TANK HANDLING AND MOVING PROCEDURES 

Drums, containers, and/or tanks of hazardous or special waste substances will not be 
moved until the requirements for preparations described in a task work plan and SSHP 
have been completed (i.e., all required equipment and materials are at the work site ready 
for use, and the employees have been familiarized with their responsibilities, the 
emergency response procedures, and the potential hazards associated with the contents 
of the drums and containers). 

Work site operations will be organized to minimize the amount of drum" or container 
movement. Each drum or container will be inspected before it is moved to ensure that it 
can be handled without suffering a rupture or puncture, and relocated without having the 
contents spill Or leak . 
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Unlabeled or unmarked drums and containers will be considered to contain hazardous
substances and handled accordingly until the contents are positively identified and labeled. •
Drums and containers under pressure, as evidenced by bulging or swelling, will not be
moved until such time as the cause for excess pressure is determined and appropriate
containment procedures have been implemented to protect employees from explosion.

Equipment used to handle the drums and containers will be selected, positioned, operated,
and maintained to minimize any contact that could rupture, puncture, dent, or drop drums
and containers holding hazardous or special waste substances, and the potential for .
equipment ignition sources to ignite vapors released from ruptured drums or containers
shall be controlled.

Drums and containers that cannot be moved without rupture, leakage or spillage will be
transferred to a sound container using a device specified for the material being transferred.
During liquid transfer of flammable or combustible liquids, bonding and grounding
equipment shall be utilized.

16.6 INITIAL REPORTING AND MANAGEMENT OF INCIDENTS

All spill emergencies classified above incidental shall be promptly reported to the .
Emergency Response Number x3300, the Environmental Department (x1132, x3114, or
x6160), and to the MK SSHO at 812-854-6941 or portable radio Unit 0004. The MK SSHO
will assure that the Navy's Technical Representative (NTR) or ROICC is notified promptly. •

Incidental Release (defined) - a release of hazardous material where the substance can

be absorbed, neutralized, or otherwise controlled at the time of release by employees in

the immediate release area, or by maintenance personnel. In addition, the quantity of

released material does not exceed EPA Reportable Quantities.

The MK SSHO, the MK General Superintendent and the Subcontractor Job Supervisor(s)

are responsible for directing initial emergency response actions until the arrival of the

NSWC Crane designated authority. The designated authority can include the officer in

charge of security, fire department and/or ambulance services.

The following contains the initial response actions to be taken by MK personnel and

Subcontractors at the work site for spill and release emergencies:

Response Actions:

1. Classify spill as Incidental or an Emergency. •
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Unlabeled or unmarked drums and containers will be considered to contain hazardous 
substances and handled accordingly until the contents are positively identified and labeled. • 
Drums and containers under pressure, as evidenced by bulging or swelling, will not be 
moved until such time as the cause for excess pressure is determined and appropriate 
containment procedures have been implemented to protect employees from explosion. 

Equipment used to handle the drums and containers will be selected, positioned, operated, 
and maintained to minimize any contact that could rupture, puncture, dent, or drop drums 
and containers holding hazardous or special waste substances, and the potential for . 
equipment ignition sources to ignite vapors released from ruptured drums or containers 
shall be controlled. 

Drums and containers that cannot be moved without rupture, leakage or spillage will be 
transferred to a sound container using a device specified for the material being transferred. 
During liquid transfer of flammable or combustible liquids, bonding and grounding 
equipment shall be utilized. 

16.6 INITIAL REPORTING AND MANAGEMENT OF INCIDENTS 

All spill emergencies classified above incidental shall be promptly reported to the . 
Emergency Response Number x3300, the Environmental Department (x1132, x3114, or 
x6160), and to the MK SSHO at 812-854-6941 or portable radio Unit 0004. The MK SSHO 
will assure that the Navy's Technical Representative (NTR) or ROICC is notified promptly. • 

Incidental Release (defined) - a release of hazardous material where the substance can 

be absorbed, neutralized, or otherwise controlled at the time of release by employees in 

the immediate release area, or by maintenance personnel. In addition, the quantity of 

released material does not exceed EPA Reportable Quantities. 

The MK SSHO, the MK General Superintendent and the Subcontractor Job Supervisor(s) 

are responsible for directing initial emergency response actions until the arrival of the 

NSWC Crane designated authority. The designated authority can include the officer in 

charge of security, fire department and/or ambulance services. 

The following contains the initial response actions to be taken by MK personnel and 

Subcontractors at the work site for spill and release emergencies: 

Response Actions: 

1. Classify spill as Incidental or an Emergency. 
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If Incidental (as defilJed above): 1) notify immediate supervisor; 2) assess hazard

potential, establish precautions and PPE requirements; 3) begin clean-up of spill.

•

•

3. If Emergency, initiate response action in accordance with the following steps:

A. Quickly assess probability of safely stopping spill. If physical, chemical, or

biological health hazards exist, immediate evacuate the area to a safe

distance upwind and upgrade from the spill.

B. Notify the Crane Security Desk at X 3300 and provide the following

information:

1. Name and phone number of person calling;

2. Location of incident;

3. Type of incident;

4. If anyone is injured or trapped and the estimated volume of material

released.

C. MK SSHO, MK PM or Subcontractor Job Supervisor(s) designates one person

to meet the emergency response units at the nearest road where the units will

be approaching.

D. MK SSHO, MK PM or Subcontractor Job Supervisor(s) assumes initial command

of the situation and directs personnel to do one of the following:

1. Emergency shutdown of process equipment or mobile equipment, evacuate

the work zone or immediate area to a safe place of refuge and meet the

incoming response units and provide all available information.

2. Initiate initial spill response using available spill response equipment only for

small emergency spill events where personnel are trained to mitigate.

Evacuate the work zone or immediate area if there are any health threats or

risks to personnel.

3. MK's PM or designee shall immediately notify the Navy's Designated

Authority and the MK PMO. The Navy's Designated Authority is the ROICC

assigned to this project.
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If Incidental (as defilJed above): 1) notify immediate supervisor; 2) assess hazard 

potential, establish precautions and PPE requirements; 3) begin clean-up of spill. 

3. If Emergency, initiate response action in accordance with the following steps: 

A. Quickly assess probability of safely stopping spill. If physical, chemical, or 

biological health hazards exist, immediate evacuate the area to a safe 

distance upwind and upgrade from the spill. 

B. Notify the Crane Security Desk at X 3300 and provide the following 
-

information: 

1. Name and phone number of person calling; 

2. Location of incident; 

3. Type of incident; 

4. If anyone is injured or trapped and the estimated volume of material 

released . 

C. MK SSHO, MK PM or Subcontractor Job Supervisor(s) designates one person 

to meet the emergency response units at the nearest road where the units will 

be approaching. 

D. MK SSHO, MK PM or Subcontractor Job Supervisor(s) assumes initial command 

of the situation and directs personnel to do one of the following: 

1. Emergency shutdown of process equipment or mobile equipment, evacuate 

the work zone or immediate area to a safe place of refuge and meet the 

incoming response units and provide all available information. 

2. Initiate initial spill response using available spill response equipment only for 

small emergency spill events where personnel are trained to mitigate. 

Evacuate the work zone or immediate area if there are any health threats or 

risks to personnel. 

3. MK's PM or designee shall immediately notify the Navy's Designated 

Authority and the MK PMO. The Navy's Designated Authority is the ROICC 

assigned to this project. 
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17.0

CONFINED SPACES

Permit-required confined space entry is not anticipated on this project. If entry is required

in an excavation that is greater than 5 feet in depth, the excavation must be treated initially

as a permit-required confined space. Atmospheric monitoring must be completed before

the excavation can be downgraded to nonpermit-required confined space. Engineering

controls must be in place to safeguard the excavation from collapse. Any confined space

entry must follow MK Procedure 9.0 found in the Industrial Hygiene Procedures Manual

(MK 1994a). -

•

•

•
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CONFINED SPACES 

Permit-required confined space entry is not anticipated on this project. If entry is required 

in an excavation that is greater than 5 feet in depth. the excavation must be treated initially 

as a permit-required confined space. Atmospheric monitoring must be completed before 

the excavation can be downgraded to nonpermit-required confined space. Engineering 

controls must be in place to safeguard the excavation from collapse. Any confined space 

entry must follow MK Procedure 9.0 found in the Industrial Hygiene Procedures Manual 

(MK 1994a). -
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Table 1

Site Description and Contaminants

Identifier Location/Description Scope of Work Contaminants

SWMU 03/10 Ammunition Burning Ground (ABG), Soil excavation and transport to Residues of 2,4 ONT, 2,6 ONT,

eastern portion of NSWC. Bioremediation Facility, site TNT, Tetryl, ONB, ROX, HMX,

restoration, an'd soil sampling. antimony, cadmium, chromium,

copper, and lead in soils.

SWMU 10/15 Rockeye, north central portion of Soil excavation and transport to Residues of TNT, HMX and ROX in

NSWC. Bioremediation Facility, site soils. Low levels of metals,

restoration, and soil sampling. cyanide, methylene chloride and

PCBs.

SWMU 13/14 Mine Fill B, east of SWMU 12/14. Soil excavation and transport to Residues of TNT, HMX, ROX, 2,4

Bioremediation Facility, site ONT, TNB, antimony, beryllium,

restoration, and soil sampling. arsenic, cadmium, chromium, lead,

copper, nickel, zinc, barium,

aluminum, cobalt, iron, magnesium.

SWMU 12/14 Mine Fill A, west central portion of Soil excavation and transport to Residues of TNT, HMX and ROX in

NSWC. Bioremediation Facility, site soils. Also PCB contamination in

restoration, and soil sampling. soils, Aroclor 1242, 1254, and 1260.

Bioremediation To be located east of Bunker 828 off Soil excavated from SWMU 03/10, Contaminants in Soil to be

Facility H-280 in the east central area of 10/15, 12/14, and 12/13 will be processed at this facility are listed

NSWC. processed at this facility using in Section 1.3. Amendments for

composting technology. mixing with soil may include alfalfa

and animal manure.
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Table 1 

Site Description and Contaminants 

Identifier Location/Description Scope of Work Contaminants 

SWMU 03/10 Ammunition Burning Ground (ABG), Soil excavation and transport to Residues of 2,4 DNT, 2,6 ONT, 

eastern portion of NSWC. Bioremediation Facility, site TNT, Tetryl, ONB, ROX, HMX, 

restoration, an'd soil sampling. antimony, cadmium, chromium, 

copper, and lead in soils. 

SWMU 10/15 Rockeye, north central portion of Soil excavation and transport to Residues of TNT, HMX and ROX in 

NSWC. Bioremediation Facility, site soils. Low levels of metals, 

restoration, and soil sampling. cyanide, methylene chloride and 

PCBs. 

SWMU 13/14 Mine Fill B, east of SWMU 12/14. Soil excavation and transport to Residues of TNT, HMX, ROX, 2,4 

Bioremediation Facility, site ONT, TNB, antimony, beryllium, 

restoration, and soil sampling. arsenic, cadmium, chromium, lead, 

copper, nickel, zinc, barium, 

aluminum, cobalt, iron, magnesium. 

SWMU 12/14 Mine Fill A, west central portion of Soil excavation and transport to Residues of TNT, HMX and ROX in 

NSWC. Bioremediation Facility, site soils. Also PCB contamination in 

restoration, and soil sampling. soils, Aroclor 1242, 1254, and 1260. 

Bioremediation To be located east of Bunker 828 off Soil excavated from SWMU 03/10, Contaminants in Soil to be 

Facility H-280 in the east central area of 10/15, 12/14, and 12/13 will be processed at this facility are listed 

NSWC. processed at this facility using in Section 1.3. Amendments for 

composting technology. mixing with soil may include alfalfa 

and animal manure. 
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Table 2

Potential Contaminants

Potential Contaminant Description Exposure Limits Signs and Symptoms First Aid

Arsenic Metal: silver gray or tin OSHA PEL 10 ug/m3 as 8 hr Dermal, GI disturbances by Irrigate eyes immediately with water. Soap

white, brittle, odorless solid. TWA. skin absorption, peripheral wash skin promptly. Seek medical attention

neuropathy and respiratory immediately.
irritant by direct contact,

-J ingestion causes hyper

pigmentation of skin,

inhalation causes ulceration

of nasal septum.

Aluminum Metal: 'silvery, ductile, OSHA PEL 15 mg/m3 as 8 Upper respiratory irritant. Provide respiratory support.

odorless solid. hr TWA for total dust. Reported to have caused

pulmonary fibrosis.

Relatively inert material.

Antimony Metal: silver-white, lustrous, OSHA PEL 0.5 mg/m3 as 8 Irritant to noise, throat and Irrigate eyes immediately with water. Soap

hard, brittle solid; scale like hrTWA. mouth by inhalation. Skin wash skin promptly. Seek medical attention

crystals; or a dark gray, or eye contact causes immediately.

lustrous powder. cough; dizziness; stomach

cramps and unable to smell

properly.

Barium White odorless solids, OSHA PEL 10 mg/m3 as 8 Upper respiratory irritant. Irrigate eyes immediately with water. Soap

soluble compounds may be hrTWA. Irritant to eyes an(j skin. wash skin promptly. Provide respiratory

liquid compounds. Ingestion causes support. Seek medical attention immediately.
gastroenteritis, muscle

spasm.

Beryllium Metal: a hard brittle, grey- OSHA PEL 2 ug/m3 as 8 Hr. .Irritant to eyes and mucous Irrigate eyes immediately with water. Soap

white solid. TWA. membranes, causes wash skin promptly. Seek medical attention
respiratory symptoms, immediately.
weakness, fatigue and

weiQht loss.
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Table 2 

Potential Contaminants 

Potential Contaminant Description Exposure Limits Signs and Symptoms First Aid 

Arsenic Metal: silver gray or tin OSHA PEL 10 ug/m3 as 8 hr Dermal, GI disturbances by Irrigate eyes immediately with water. Soap 
white, brittle, odorless solid. TWA. skin absorption, peripheral wash skin promptly. Seek medical attention 

neuropathy and respiratory immediately. 
irritant by direct contact, 

-J ingestion causes hyper 

pigmentation of skin, 

inhalation causes ulceration 

of nasal septum. 

Aluminum Metal: 'silvery, ductile, OSHA PEL 15 mg/m3 as 8 Upper respiratory irritant. Provide respiratory support. 

odorless solid. hr TWA for total dust. Reported to have caused 

pulmonary fibrosis. 

Relatively inert material. 

Antimony Metal: silver-white, lustrous, OSHA PEL 0.5 mg/m3 as 8 Irritant to noise, throat and Irrigate eyes immediately with water. Soap 

hard, brittle solid; scale like hrTWA. mouth by inhalation. Skin wash skin promptly. Seek medical attention 

crystals; or a dark gray, or eye contact causes immediately. 

lustrous powder. cough; dizziness; stomach 

cramps and unable to smell 

properly. 

Barium White odorless solids, OSHA PEL 10 mg/m3 as 8 Upper respiratory irritant. Irrigate eyes immediately with water. Soap 

soluble compounds may be hrTWA. Irritant to eyes an(j skin. wash skin promptly. Provide respiratory 

liquid compounds. Ingestion causes support. Seek medical attention immediately. 
gastroenteritis, muscle 

spasm. 

Beryllium Metal: a hard brittle, grey- OSHA PEL 2 ug/m3 as 8 Hr. . Irritant to eyes and mucous Irrigate eyes immediately with water. Soap 

white solid. TWA. membranes, causes wash skin promptly. Seek medical attention 
respiratory symptoms, immediately. 
weakness, fatigue and 

weight loss. 
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Table 2

Potential Contaminants

Potential Contaminant Description Exposure Limits Signs and Symptoms First Aid
,

Carbon Dioxide, off-gas Colorless .. odorless gas. OSHA PEL of 5,000 ppm. Cause headache, dizziness, Provide respiratory support. Seek medica.1

component of aerobic Normal constituent of air, restlessness; dyspnea, attention immediately.

composting. about 3,000 ppm. increased heart rate, pulse

and blood pressure;

convulsions and asphyxia at
·2"" - high concentrations

Cadmium Metal: silver-white, blue- OSHA PEL 2.5 ug/m3 as 8 Inhalation causes Irrigate eyes immediately with water. Soap

tinged lustrous, odorless hr TWA. pulmonary edema, wash skin promptly. Seek medical attention

solid. dyspnea, cough and chest immediately.
pain. Ingestion causes

chills, muscle aches,

nausea, vomiting and

diarrhea.

Chromium metal Blue white to steel gray, OSHA PEL 0.5 mg/m3 as 8 Histologic fibrosis of lungs Irrigate eyes immediately with water. Soap

lustrous, brittle, hard solid. hr. TWA by inhalation. Causes wash skin. Provide respiratory support. Seek

sensitive dermatitis. Poison medical attention immediately.

by ingestion.

Cobalt metal, dust and Metal: odorless, silver-gray OSHA PEL 0.1 mg/m3 as 8 Cause cough, shortness of Irrigate eyes immediately with water. Soap

fume to black solid. hr. TWA breath, decrease of wash skin. Provide respiratory support. Seek

pulmonary function by medical attention immediately.

inhalation route. Ingestion

and direct contact causes

dermatitis, diffuse nodular

fibrosis and weiQht loss.
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Table 2 

Potential Contaminants 

Potential Contaminant Description Exposure Limits Signs and Symptoms First Aid 
, 

Carbon Dioxide, off-gas Colorless .. odorless gas. OSHA PEL of 5,000 ppm. Cause headache, dizziness, Provide respiratory support. Seek medical 

component of aerobic Normal constituent of air, restlessness; dyspnea, attention immediately. 

composting. about 3,000 ppm. increased heart rate, pulse 

and blood pressure; 

convulsions and asphyxia at 
·2N- - high concentrations 

Cadmium Metal: silver-white, blue- OSHA PEL 2.5 ug/m3 as 8 Inhalation causes Irrigate eyes immediately with water. Soap 

tinged lustrous, odorless hrTWA. pulmonary edema, wash skin promptly. Seek medical attention 

solid. dyspnea, cough and chest immediately. 
pain. Ingestion causes 

chills, muscle aches, 

nausea, vomiting and 

diarrhea. 

Chromium metal Blue white to steel gray, OSHA PEL 0.5 mg/m3 as 8 Histologic fibrosis of lungs Irrigate eyes immediately with water. Soap 

lustrous, brittle, hard solid. hr. TWA by inhalation. Causes wash skin. Provide respiratory support. Seek 

sensitive dermatitis. Poison medical attention immediately. 

by ingestion. 

Cobalt metal, dust and Metal: odorless, silver-gray OSHA PEL 0.1 mg/m3 as 8 Cause cough, shortness of Irrigate eyes immediately with water. Soap 

fume to black solid. hr. TWA breath, decrease of wash skin. Provide respiratory support. Seek 

pulmonary function by medical attention immediately. 

inhalation route. Ingestion 

and direct contact causes 

dermatitis, diffuse nodular 

fibrosis and weiQht loss. 
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Table 2

Potential Contaminants

Potential Contaminant Description Exposure Limits Signs and Symptoms' First Aid

Copper metal dusts and Metal: reddish, lustrous, OSHA PEL 1 mg/m3 as 8 hr. Irritant to the nasal mucous Irrigate eyes immediately with water. Soap

mists malleable, odorless solid. TWA membranes and pharynx; wash skin. Provide respiratory support. Seek

may cause nasal medical attention immediately.
perforation; eye irritant;

metallic taste; dermatitis.

Cyanide White granular or crystalline OSHA PEL 5 mg/m3 as 8 hr. Acute inhalation (high Irrigate eyes immediately with water. Soap

solids with a faint almond- TWA concentrations, pure wash skin. Provide respiratory support. Seek
"-

like odor. substances) can cause medical attention immediately.
asphyxia and death. -
Absorption causes

weakness,headache,

confusion, nausea,

vomiting, increased

respiratory rate. Irritant to

eyes and skin.

Iron (oxides) Reddish brown solid. OSHA PEL 5 mg/m3 as 8 hr. Relatively inert material. Provide respiratory support.

TWA Repeated exposures by

inhalation can cause benign

pneumonoconiosis.

Lead, A heavy, ductile, soft grey OSHA PEL 50 ug/m3 as 8 Weakness, lassitude, and Irrigate eyes immediately with water. S?ap

solid. Noncombustible Hr. TWA insomnia. Facial pallor, wash skin promptly. Provide respiratorY

solid. (May be in soil as a anorexia, low weight, and support: Seek medical attention immediately.

biodegraded product of malnutrition. Constipation,

leaded gasoline. abdominal pain and colitis.

Anemia, gingival lead line,

tremor, Encephalopathy,

Nephropathy. Irritant to

eves. Hvoertension.
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Table 2 

Potential Contaminants 

Potential Contaminant Description Exposure Limits Signs and Symptoms' First Aid 

Copper metal dusts and Metal: reddish, lustrous, OSHA PEL 1 mg/m3 as 8 hr. Irritant to the nasal mucous Irrigate eyes immediately with water. Soap 

mists malleable, odorless solid. TWA membranes and pharynx; wash skin. Provide respiratory support. Seek 

may cause nasal medical attention immediately. 

perforation; eye irritant; 

metallic taste; dermatitis. 

Cyanide White granular or crystalline OSHA PEL 5 mg/m3 as 8 hr. Acute inhalation (high Irrigate eyes immediately with water. Soap 

solids with a faint almond- TWA concentrations, pure wash skin. Provide respiratory support. Seek 
\. 

like odor. substances) can cause medical attention immediately. 

asphyxia and death. -
Absorption causes 

weakness,headache, 

confusion, nausea, 

vomiting, increased 

respiratory rate. Irritant to 

eyes and skin. 

Iron (oxides) Reddish brown solid. OSHA PEL 5 mg/m3 as 8 hr. Relatively inert material. Provide respiratory support. 

TWA Repeated exposures by 

inhalation can cause benign 

pneumonoconiosis. 

Lead, A heavy, ductile, soft grey OSHA PEL 50 ug/m3 as 8 Weakness, lassitude, and Irrigate eyes immediately with water. S?ap 

solid. Noncombustible Hr. TWA insomnia. Facial pallor, wash skin promptly. Provide respiratorY 

solid. (May be in soil as a anorexia, low weight, and support: Seek medical attention immediately. 

biodegraded product of malnutrition. Constipation, 

leaded gasoline. abdominal pain and colitis. 

Anemia, gingival lead line, 

tremor, Encephalopathy, 

Nephropathy. Irritant to 

eves. Hvoertension. 
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Table 2

Potential Contaminants

Potential Contaminant Description Exposure Limits Signs and Symptoms First Aid

Magnesium Finely divided white OSHA PEL OSHA PEL 15 Irritant to eyes and nose. Provide respiratory support.
particulate. mg/m3 total dust as 8 hr.

TWA

Methylene Chloride Colorless liquid with a OSHA PEL .500 ppm as 8 Irritation to eyes and skin. Irrigate eyes immediately with water. Soap

. eM chloroform-like odor. Hr. TWA fatigue, weakness, wash skin. Provide respiratory support. Seek___M.

,. Combustible liquid. ACGIH TLV 50 ppm as 8 somnolence, medical attention immediately.
Hr. TWA lightheadedness,

numbness, tingle limbs,

nausea, potential -
occupational carcinogen.

Hydrogen Sulfide (May be Colorless gas with a strong OSHA Ceiling of 20 ppm, Irritant to eyes and Irrigate eyes immediately with water. Provide

off gas component of odor of rotten eggs. NIOSH Ceiling of 10 ppm. respiratory system. Causes respiratory support. Seek medical attention

composting) dizziness, headache and immediately.

eye pain. CNS depressant.
Asphyxiant.

Trichloroethylene Colorless liquid with a OSHA PEL 50 ppm as 8 Hr. Eye and skin irritant. Irrigate eyes immediately with water. Wash

sweet chloroform-like odor. TWA -
Headache, vertigo, visual skin promptly with soap and water. Provide..

-
"

Class IC flammable liquid, OSHA 15-min STEL disturbance, tremors, respiratory support. Seek medical attention

but burns with difficulty. 200 ppm somnolence, nausea, liver immediately.

injury, vomiting, , dermatitis,

cardiac arrhythmia, t
potential occupational

carcinoaen.
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Table 2 

Potential Contaminants 

Potential Contaminant Description Exposure Limits Signs and Symptoms First Aid 

Magnesium Finely divided white OSHA PEL OSHA PEL 15 Irritant to eyes and nose. Provide respiratory support. 
particulate. mg/m3 total dust as 8 hr. 

TWA 

Methylene Chloride Colorless liquid with a OSHA PEL .sao ppm as 8 Irritation to eyes and skin. Irrigate eyes immediately with water. Soap 

. eM chloroform-like odor. Hr. TWA --_ ... fatigue, weakness, wash skin. Provide respiratory support. Seek 
" Combustible liquid. ACGIH TLV 50 ppm as 8 somnolence, medical attention immediately. 

Hr. TWA lightheadedness, 

numbness, tingle limbs, 

nausea, potential , 

occupational carcinogen, 

Hydrogen Sulfide (May be Colorless gas with a strong OSHA Ceiling of 20 ppm, Irritant to eyes and Irrigate eyes immediately with water. Provide 

off gas component of odor of rotten eggs. NIOSH Ceiling of 10 ppm. respiratory system. Causes respiratory support. Seek medical attention 

composting) dizziness, headache and immediately. 
eye pain. CNS depressant. 

Asphyxiant. 

Trichloroethylene Colorless liquid with a OSHA PEL 50 ppm as 8 Hr. Eye and skin irritant. Irrigate eyes immediately with water. Wash 
.. sweet chloroform-like odor. TWA -

Headache, vertigo, visual skin promptly with soap and water. Provide 
" 

-

Class IC flammable liquid, OSHA 15-min STEL disturbance, tremors, respiratory support. Seek medical attention 

but burns with difficulty. 200 ppm somnolence, nausea, liver immediately. 

injury, vomiting, , dermatitis, 

cardiac arrhythmia, t 
potential occupational 

carCinogen. 
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Table 2

Potential Contaminants

Potential Contaminant Description Exposure Limits Signs and Symptoms. First Aid

Tetrachloroethene Colorless liquid with a mildly OSHA PEL 100 ppm as 8 Eye,nose,andthroat , Irrigate eyes immediately with water. Soap

sweet chloroform-like odor. Hr. TWA irritant. Nausea, flushed wash skin promptly. Provide respiratory

Noncombustible liquid, but ACGIH TLV of 50 ppm as 8 face, vertigo, dizziness, support. Seek medical attention immediately.

decomposes in a fire to Hr. TWA incoherence, headache,

hydrogen chloride and skin erythema, liver

phosgene. damage, Potential

occupational Carcinogen.

DNB (Dinitrobenzene, all Pale white or yellow solids. OSHA PEL 1 mg/m3 as 8 hr. Causes anoxia; cyanosis; Irrigate eyes immediately with water. Water

isomers) ACGIH 8 hr TWA of 1.0 anemia; jaundice; visual flush promptly. Soap wash skin promptly.
mg/m3 disturbances; bad taste; Provide respiratory support. Seek medical

burning mouth; attention immediately. ,-

reproductive effects;

suspected human

carcinogen.

DNT (Dinitrotoluene) Orange-yellow crystalline OSHA PEL 1.5. mg/m3 as 8 Causes anoxia; cyanosis; Irrigate eyes immediately with water. Water

solid with a characteristic hr. ACGIH 8 hr TWA of anemia; jaundice; flush promptly. Soap wash skin promptly.

odor. 0.15 mg/m3 reproductive effects; Provide respiratory support. Seek medical
suspected human attention immediately.
carcinogen.

HMX White-crystalline solid.

(Cyclotetramethylenetetrani

tramine)

See Note 1

RDX (Cyclonite) White crystalline powder, OSHA PEL 1.5 mg/m3 as 8 Skin, eye and respiratory Irrigate eyes immediately with water. Soap

combustible solid. hr. ACGIH 8 hr TWA of 1.5 irritations. Very similar to wash skin promptly. Provide respiratory
ma/m3 TNT. support. Seek medical attention immediately.
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Table 2 

Potential Contaminants 

Potential Contaminant Description Exposure Limits Signs and Symptoms. First Aid 

Tetrachloroethene Colorless liquid with a mildly OSHA PEL 100 ppm as 8 Eye,nose,andthroat , Irrigate eyes immediately with water. Soap 

sweet chloroform-like odor. Hr. TWA irritant. Nausea, flushed wash skin promptly. Provide respiratory 

Noncombustible liquid, but ACGIH TLV of 50 ppm as 8 face, vertigo, dizziness, support. Seek medical attention immediately. 

decomposes in a fire to Hr. TWA incoherence, headache, 

hydrogen chloride and skin erythema, liver 

phosgene. damage, Potential 

occupational Carcinogen. 

DNB (Dinitrobenzene, all Pale white or yellow solids. OSHA PEL 1 mg/mJ as 8 hr. Causes anoxia; cyanosis; Irrigate eyes immediately with water. Water 

isomers) ACGIH 8 hr TWA of 1.0 anemia; jaundice; visual flush promptly. Soap wash skin promptly. 

mg/mJ disturbances; bad taste; Provide respiratory support. Seek medical 
burning mouth; attention immediately. .. 

reproductive effects; 

suspected human 

carcinogen. 

DNT (Dinitrotoluene) Orange-yellow crystalline OSHA PEL 1.5. mg/mJ as 8 Causes anoxia; cyanosis; Irrigate eyes immediately with water. Water 

solid with a characteristic hr. ACGIH 8 hr TWA of anemia; jaundice; flush promptly. Soap wash skin promptly. 

odor. 0.15 mg/mJ reproductive effects; Provide respiratory support. Seek medical 
suspected human attention immediately. 
carcinoQen. 

HMX White-crystalline solid. 

(Cyclotetramethylenetetrani 

tramine) 

See Note 1 

RDX (Cyclonite) White crystalline powder, OSHA PEL 1.5 mg/mJ as 8 Skin, eye and respiratory Irrigate eyes immediately with water. Soap 

combustible solid. hr. ACGIH 8 hr TWA of 1.5 irritations. Very similar to wash skin promptly. Provide respiratory 
mQ/mJ TNT. support. Seek medical attention immediatelv. 
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Table 2

Potential Contaminants

Potential Contaminant Description Exposure Limits Signs and Symptoms First Aid
,

TNB (Trinitrobenzene)

Refer to TNT

TNT (Trinitrotoluene) Colorless to pale yellow, OSHA PEL 1.5 mg/m3 as 8 Causes liver damage, Irrigate eyes immediately with water. Soap

odorless solid or crushed hr. TWA, ACGIH 8 hr TWA jaundice; cyanosis; wash skin promptly. Provide respiratory

J' flakes. Combustible solid. of 0.5 mg/m3 sneezing; cough; sore support. Seek medical attention immediately.
, ..

throat; peripheral

neuropathy; musCle pain,

kidney damage; cataract;

sensitive dermatitis;

leukocytosis; anemia and

cardiac irregularities.

Tetryl Colorless to yellow, OSHA PEL 1.5 mg/m3 as 8 Causes sensitive dermatitis, Irrigate eyes immediately with water. Water

odorless, crystalline solid. hr. TWA itching, erythema, edema flush promptly. Soap wash skin promptly.

on nasal folds, cheeks and Provide respiratory support. Seek medical

neck; keratosis; sneezing; attention immediately.

anemia; fatigue, cough;

... irritability, headache;
. ' . ..;

lassitude; insomnia, nausea

and vomitinQ.

lORRISON KNU. -:ORPORArlON ,
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Table 2 

Potential Contaminants 

Potential Contaminant Description Exposure Limits Signs and Symptoms First Aid 
, 

TNB (Trinitrobenzene) 

Refer to TNT 

TNT (Trinitrotoluene) Colorless to pale yellow, OSHA PEL 1.5 mg/m3 as 8 Causes liver damage, Irrigate eyes immediately with water. Soap 
odorless solid or crushed hr. TWA, ACGIH 8 hr TWA jaundice; cyanosis; wash skin promptly. Provide respiratory 

2' flakes. Combustible solid. of 0.5 mg/m3 sneezing; cough; sore support. Seek medical attention immediately. 
'-' ... 

throat; peripheral 

neuropathy; musCle pain, 

kidney damage; cataract; 

sensitive dermatitis; 

leukocytosis; anemia and 

cardiac irregularities. 

Tetryl Colorless to yellow, OSHA PEL 1.5 mg/m3 as 8 Causes sensitive dermatitis, Irrigate eyes immediately with water. Water 
odorless, crystalline solid. hr. TWA itching, erythema, edema flush promptly. Soap wash skin promptly. 

on nasal folds, cheeks and Provide respiratory support. Seek medical 
neck; keratosis; sneezing; attention immediately. 
anemia; fatigue, cough; 

... 
" '..; 

irritability, headache; 

lassitude; insomnia, nausea 

and vomitina. 

• 
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Table 2

Potential Contaminants

Potential Contaminant Description Exposure Limits Signs and Symptoms First Aid

Biological constituents to Microscopic organisms None established, will Varies, depending on Remove from source, seek medical attention.

include total bacteria, E. compare to background sensitivity. Can include

Coli, and fungi (yeasts and levels. respiratory system irritation,

molds). Constituents will distress and infections.

be present in amendments

and may become airborne

during composting

operations,

-
Note: Data is Table derived from NIOSH 1994, OSHA 1994, and ACGIH 1994-1995.

'10:.-

Note 1: Significant data not found, similar concerns as compared to TNT.
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Table 2 

Potential Contaminants 

Potential Contaminant Description Exposure Limits Signs and Symptoms First Aid 

Biological constituents to Microscopic organisms None established, will Varies, depending on Remove from source, seek medical attention. 

include total bacteria, E. compare to background sensitivity. Can include 

Coli, and fungi (yeasts and levels. respiratory system irritation, 

molds). Constituents will distress and infections. 

be present in amendments 

and may become airborne 

during composting 

operations. 

-

Note: Data is Table derived from NIOSH 1994, OSHA 1994, and ACGIH 1994-1995. 
'10:.-

Note 1: Significant data not found, similar concerns as compared to TNT. 
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Table 3 Personnel Names and Telephone Numbers •
Contact Person or Agency Telephone

Fire Department NSWC Fire Department (Base) 3300 emergency

(812) 854-1235

Ambulance Service NSWC Ambulance (Base) 3300 emergency

(812) 854-1100

Law Enforcement NSWC Security (Base) (812) 854-3318

Robert Hlavacek MK Program Manager (MK PMO) (803) 554-9367

Scott Newman.. MK Senior Project Manager (MK PMO) (803) 554-9369

Steve Downey MK Site Project Manager Office: (812) 854-6941

Robert Porter MK Site Superintendent Office: (812) 854-6941

Home: (812) 863-7173

Robert Porter MK Site Safety and Health Officer Cellular: (812) 639-8356

Unit 0004 radio

Bill Kemp MK Site Quality Assurance/Quality Control Office: (812) 854-6941

~upervisor •' .

William Piispanen MK Health and Safety Program Manager (208) 386-5930

Cmdr. Larry Laws NSWC Crane PWD/Eng. Dept (812) 854-1834

Capt. J.M. Carney NSWC Base Commander (812) 854-1210

Jim Hunsicker or Tom NSWC Environmental Protection Services (812) 854-6160

Brent

Adrienne Townsel-Wilson SOUTHNAVFACENGCOM (803) 743-0582

Brent Robertson ROICC(NTR) (812) 854-3318

Lt. Dale Eads NSWC E.O.D. (Base) (812) 854-3456

Dale Groh NSWC Safety Directory (812) 854-3601

Poison Control Center Poison Control Center (800) 942-5969

National Response Center National Response Center (800) 424-8802

Regional USEPA ' USEPA (Region 5) Emergency (312) 353-2318

State of Indiana Emergency (317) 233-7745

";.

MORRISON KNUDSEN CORPORATION
NSWC CRANE· SSHP FOR SWMUs 103/10. 110/15. 112114. 113114 & SOILS BIOREMEDIATION FACILITY

64
/19/96

•

Table 3 Personnel Names and Telephone Numbers • 
Contact Person or Agency Telephone 

Fire Department NSWC Fire Department (Base) 3300 emergency 

(812) 854-1235 

Ambulance Service NSWC Ambulance (Base) 3300 emergency 

(812) 854-1100 

Law Enforcement NSWC Security (Base) (812) 854-3318 

Robert Hlavacek MK Program Manager (MK PMO) (803) 554-9367 

Scott Newman.. MK Senior Project Manager (MK PMO) (803) 554-9369 

Steve Downey MK Site Project Manager Office: (812) 854-6941 

Robert Porter MK Site Superintendent Office: (812) 854-6941 

Home: (812) 863-7173 

Robert Porter MK Site Safety and Health Officer Cellular: (812) 639-8356 

Unit 0004 radio 

Bill Kemp MK Site Quality Assurance/Quality Control Office: (812) 854-6941 

~upervisor 

' . • William Piispanen MK Health and Safety Program Manager (208) 386-5930 

Cmdr. Larry Laws NSWC Crane PWD/Eng. Dept (812) 854-1834 

Capt. J.M. Carney NSWC Base Commander (812) 854-1210 

Jim Hunsicker or Tom NSWC Environmental Protection Services (812) 854-6160 

Brent 

Adrienne Townsel-Wilson SOUTHNAVFACENGCOM (803) 743-0582 

Brent Robertson ROICC(NTR) (812) 854-3318 

Lt. Dale Eads NSWC E.O.D. (Base) (812) 854-3456 

Dale Groh NSWC Safety Directory (812) 854-3601 

Poison Control Center Poison Control Center (800) 942-5969 

National Response Center National Response Center (800) 424-8802 

Regional USEPA ' USEPA (Region 5) Emergency (312) 353-2318 

State of Indiana Emergency (317) 233-7745 

";. • 
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• Table 2 Personnel Names and Numbers (continued)

Contact

Hospital

Hospital

Hospital

Utility Locator Service

Person or Agency

NSWC Base Medical Faci.lity

Head Nurse (Mary Muessig)

Bedford Medical Center

2900 West 16 th Street

Bedford. IN 47432

Bloomington Hospital

601 West Second Street

Bloomington, IN

Public Works Dept.

Telephone

(812) 854-1220

(812) 854-4319

(812) 275-1200

(812) 336-9515

(812) 854-1834

65

•
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Directions to NSWC Medical Department On-site:

The NSWC Fire Department coordinates the on-site ambulance service. The Medical Department is

located in Building 12. off of H-2 just north of H-5.

Directions to Bedford Medical Center:

From Main Gate. head east on Highway 58 to the city of Bedford, then turn lett onto 16th Street.

Distance to hospital is approximately 20 miles. From Bedford Gate, head east on 158 to the City of

Bedford. 158 turns into 16th Street.

Directions to Bloomington Hospital:

Exit NSWC Crane on H5-45 through the Bloomington Gate, then follow Highway 45 North to

Bloomington. At the intersection of Highway 45 and Highway 37, continue straight ahead over the

bypass (Bloomfield Road), and follow Bloomfield Road north until it becomes 2nd Street. Continue on

2nd Street and the hospital will be on right-hand side of the road.

Note: MK SSHO is to ensure this Table and Figure 1 are included with the Work Zone Maps

posted at the job site. In addition, the Table and Figure must be posted at each office location.
Table 3 must be updated by the MK SSHO to include all subcontractor points-of-contact.

Notify the MK SSHO of any changes in work conditions which may affect the health and safety aspects

of the task. The Superintendents or designated supervisors are responsible for conducting Plan-of­

the-Day meetings, Pre-Entry and Post-Entry Briefings'were necessary, weekly safety meetings, and

conducting or ensuring that other training is completed.
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Table 2 Personnel Names and Numbers (continued) 

Contact 

Hospital 

Hospital 

Hospital 

Utility Locator Service 

Person or Agency 

NSWC Base Medical Faci.lity 

Head Nurse (Mary Muessig) 

Bedford Medical Center 

2900 West 16 th Street 

Bedford, IN 47432 

Bloomington Hospital 

601 West Second Street 

Bloomington, IN 

Public Works Dept. 

Directions to NSWC Medical Department On-site: 

Telephone 

(812) 854-1220 

(812) 854-4319 

(812) 275-1200 

(812) 336-9515 

(812) 854-1834 

The NSWC Fire Department coordinates the on-site ambulance service. The Medical Department is 

located in Building 12, off of H-2 just north of H-5 . 

Directions to Bedford Medical Center: 

From Main Gate, head east on Highway 58 to the city of Bedford, then turn left onto 16th Street. 

Distance to hospital is approximately 20 miles. From Bedford Gate, head east on 158 to the City of 

Bedford. 158 turns into 16th Street. 

Directions to Bloomington Hospital: 

Exit NSWC Crane on H5-45 through the Bloomington Gate. then follow Highway 45 North to 

Bloomington. At the intersection of Highway 45 and Highway 37, continue straight ahead over the 

bypass (Bloomfield Road). and follow Bloomfield Road north until it becomes 2nd Street. Continue on 

2nd Street and the hospital will be on right-hand side of the road. 

Note: MK SSHO is to ensure this Table and Figure 1 are included with the Work Zone Maps 

posted at the job site. In addition, the Table and Figure must be posted at each office location. 
Table 3 must be updated by the MK SSHO to include all subcontractor points-of-contact. 

Notify the MK SSHO of any changes in work conditions which may affect the health and safety aspects 

of the task. The Superintendents or designated supervisors are responsible for conducting Plan-of­

the-Day meetings, Pre-Entry and Post-Entry Briefings'were necessary, weekly safety meetings, and 

conducting or ensuring that other training is completed . 
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Table 4

Training Requirements

POD,
Haz. Haz. Rf!splr Pre· &...

40-Hr. Waste Waste Weekly CPR! a.tory· . Post·
HaL Annual Super- Safety Haz. First Protec- Conflrie Site- Entry

Identifier Location Waste Ref. visor Mtg. Com. Metals Aid tlon . d Space Specific. Brief Other

SWMU Ammunition Y Y Y Y Y y' Y Y y2 Y Y y3

#03/10 Burning Ground'

SWMU Rockeye Y Y Y Y Y y' Y Y y2 Y Y y3

#10/15

SWMU Mine Fill B Y Y Y Y Y y' Y Y y2 Y Y y3

#13/14

SWMU Mine FillA y Y Y Y Y N Y Y y2 Y Y y3

#12/14

Sampling All locations Y Y Y Y Y y' Y N y2 Y Y yJ.'

Construction Bioremediation N N N Y Y N Y 0 0 Y Y OJ

of facility Facility

Soil and Bioremediation y y y y Y y' Y Y 0 2 Y Y y'

wastewater Facility

sampling

Start-up and Bioremediation y y y y y y' y Y 0 2 Y Y yJ

operation of Facility

facility

y =Yes, N = No, 0= Optional

Notes:1 - Employee hazard communication on lead; employee hazard communication on cadmium per 1926.1127, hazard communication on inorganic arsenic per 1926.1118.

Employee hazard communication on the other metals per MK IH Manual Procedure 12.

2 - Excavations greater than 5 feet in depth should be treated as permit required confined spaces until atmospheric monitoring proves it can be downgraded to non permit

required confined space and engineering controls on excavation design are in place.

3 - Competent person per 29 CFR 1926, Subpart P, Excavations.

4 - 49 CFR Part 172 Subpart H for personnel required to classify, mark, select packaging, inspect, load and transport hazardous materials.
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.VV' 'Hl\NF . ~SHP

~ORPORATION
MUs '03/10. '10/15. '12/14. ',3/14 & SOilS BIOREMEDIATION FACILITY •

66
-----------------------------,.----' 7/19/96

Table 4 

Training Requirements 

POD, 
Haz. Haz. Rf!splr Pre- & ... 

40-Hr. Waste Waste Weekly CPR! a-tory· . Post· 
HaL Annual Super- Safety Haz. First Protec- Conflrie Site- Entry 

Identifier Location Waste Ref. visor Mtg. Com. Metals Aid tlon . d Space Specific. Brief Other 

SWMU Ammunition Y Y Y Y Y y' Y Y y2 Y Y yl 

#03/10 Burning Ground' 

SWMU Rockeye Y Y Y Y Y Y' Y Y y2 Y Y yl 

#10/15 

SWMU Mine Fill B Y Y Y Y Y Y' Y Y y2 Y Y yl 

#13/14 

SWMU Mine FillA y Y Y Y Y N Y Y y2 Y Y yl 

#12/14 

Sampling All locations Y Y Y Y Y Y' Y N y2 Y Y yJ .• 

Construction Bioremediation N N N Y Y N Y 0 0 Y Y OJ 

of facility Facility 

Soil and Bioremediation y y y y y Y' Y Y 0 2 Y Y y' 

wastewater Facility 

sampling 

Start-up and Bioremediation y y y y y Y' Y Y 0 2 Y Y yl 

operation of Facility 

facility 

y = Yes, N = No, 0= Optional 

Notes:1 - Employee hazard communication on lead; employee hazard communication on cadmium per 1926.1127, hazard communication on inorganic arsenic per 1926.1118. 

Employee hazard communication on the other metals per MK IH Manual Procedure 12. 

2 - Excavations greater than 5 feet in depth should be treated as permit required confined spaces until atmospheric monitoring proves it can be downgraded to non permit 

required confined space and engineering controls on excavation design are in place. 

3 - Competent person per 29 CFR 1926, Subpart P, Excavations. 

4 - 49 CFR Part 172 Subpart H for personnel required to classify, mark, select packaging, inspect, load and transport hazardous materials. 

FACILITY • 
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Table 5 Selection of Personal Protective Equipment

Modified

PPE Level 0 Level 0 Level C Level B

Coveralls or other approved working apparel Yes Optional Optional Optional

Chemical-resistant clothing (coveralls; hooded, one- or two-
Yes

piece chemical-resistant coverallsI

Chemical-resistant clothing (coveralls; hooded one- or two-
,

piece chemical splash suit; chemical-resistant hood and Yes

apron; disposal chemical-resistant coveralls)

Chemical-resistant clothing (coveralls and long-sleeved

jacket; one- or tlll!0-piece chemical splash suit; disposal Yes

chemical-resistant one-piece suit)

Boots, leather or chemical resistant, protective toe and steel
Yes

shank meeting ANSI 241.1 (29 CFR 1926.28(al.

Boots (inner). chemical resistant, protective toe and shank
Yes Yes Yes

meeting ANSI 241.1 (29 CFR 1926.28(a)) .

.Boot covers (outer). chemical resistant (disposable) Optional Optional Optional

Safety glasses or chemical splash goggles, meeting ANSI
Yes Yes Yes

287.1-1979 for "Industrial Safety Glasses"

Face shield Option

al
Optional Optional Optional

Gloves (cottonlleather) Option

. al

Gloves (inner), chemical resistant or liners Optional Yes Yes

Gloves (outer). chemical resistant Yes Yes Yes

Long underwear Optional Optional Optional

Hardhat Yes Yes Yes' Yes

Positive pressure, full-facepiece with nose cup, self-

contained breathing apparatus (SCBA) or positive pressure,
Yes

supplied-air respirator with escape SCBA (MSHA or NIOSH

approved) (Note: escape SCBA may not be required)

Air-purifying respirator, half-face or full face with suitable
Yes

cartridge (MSHA or NIOSH approved)

Note: Optional requirements to be determined by the MK SSHO based on additional evaluation of site conditions and

hazards analysis. Note: safety glasses not required when wearing full-face APR.

MORRISON KNUDSEN CORPORATION
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• Table 5 Selection of Personal Protective Equipment 

Modified 

PPE Level 0 Level 0 Level C Level B 

Coveralls or other approved working apparel Yes Optional Optional Optional 

Chemical-resistant clothing (coveralls; hooded, one- or two-
Yes 

piece chemical-resistant coveralls) 

Chemical-resistant clothing (coveralls; hooded one- or two-
, 

piece chemical splash suit; chemical-resistant hood and Yes 

apron; disposal chemical-resistant coveralls) 

Chemical-resistant clothing (coveralls and long-sleeved 

jacket; one- or tlll!0-piece chemical splash suit; disposal Yes 

chemical-resistant one-piece suit) 

Boots, leather or chemical resistant, protective toe and steel 
Yes 

shank meeting ANSI Z41.1 (29 CFR 1926.28(a). 

Boots (inner), chemical resistant, protective toe and shank 
Yes Yes Yes 

meeting ANSI Z41.1 (29 CFR 1926.28(a)) . 

. 800t covers (outer). chemical resistant (disposable) Optional Optional Optional 

Safety glasses or chemical splash goggles, meeting ANSI 
Yes Yes Yes 

Z87.1-1979 for "Industrial Safety Glasses" 

• Face shield Option 

al 
Optional Optional Optional 

Gloves (cottonlleather) Option 

. al 

Gloves (inner), chemical resistant or liners Optional Yes Yes 

Gloves (outer), chemical resistant Yes Yes Yes 

Long underwear Optional Optional Optional 

Hardhat Yes Yes Yes' Yes 

Positive pressure, full-facepiece with nose cup, self-

contained breathing apparatus (SCBA) or positive pressure, 
Yes 

supplied-air respirator with escape SCBA (MSHA or NIOSH 

approved) (Note: escape SCBA may not be required) 

Air-purifying respirator, half-face or full face with suitable 

cartridge (MSHA or NIOSH approved) 
Yes 

Note: Optional requirements to be determined by the MK SSHO based on additional evaluation of site conditions and 

hazards analysis. Note: safety glasses not required when wearing full·face APR. 

• 
MORRISON KNUDSEN CORPORATION 
NSWC CRANE· SSHP FOR SWMUs 103/10.110/15.112/14.113/14 (. SOILS BIOREMEDIATION FACILITY 7/1: 



Table 6

Minimum Personal Protective Equipment Requirements by Task

Site Activity PPE

Soil excavation at 1. Excavate, screen, and load soils for 1. Level C, modify based on air

SWMU #03/10 Composting monitoring/sampling results

2. Site restoration 2. Level 0

3. Decontamination and rock washing 3. Level C

Soil excavation at 1. Excavate, screen, and load soils for 1. Level C, modify based on air

SWMU #10/15 Composting monitoring/sampling results

2. Site restoration 2. Level 0
- 3. Decontamination and rock washing 3. Level C

Soil excavation at 1. Excavate, screen, and load soils for 1. Level C. modify based on air

SWMU #13/14 Composting monitoring/sampling results

2. Site restoration 2. Level 0
..

3. Decontamination and rock washing 3. LevelC

Soil excavation at 1. Excavate, screen, and load soils for 1. Level C, modify based on air

SWMU #12/14 Composting monitoring/sampling results

2. Site restoration 2. LevelD

3. Decontamination and rock washing 3. Level C

SWMU Sampling 1. Obtain soil and/or groundwater samples 1. Modified Level 0

Construction of 1. Site preparation, construction and instal 1. Level 0, modified where necessary

Bioremediation lallation of equipment by the MK SSHO dependent on

Facility construction task.

Start-Up and 1. Ofload and grind amendments 1. Modified Level 0, use approved dust

Operations of Mask.

Bioremediation 2. Load amendment blend in windrows 2. Modified Level 0, use approved Dust

Facility Mask.

3. Offload contaminated soil into windrows 3. Level C, modify where necessary

4. Tum and mix windrows 4. Level C, modify where necessary

5. Monitor windrow parameters and field 5. Modified Level 0, use approved Dust

screening/confirmation sampling Mask. Level C if working in building

during windrow turning.

6. Load and transport treated soils 6. Modified Level 0, use approved Dust

Mask during loading.

7. Decontamination water management 7. Modified Level D.

8. Composting building housekeeping 8. Modified Level 0, modify where

necessary.

9. Maintenance and Upkeep of Equipment 9. Level 0, modify per task based on

manufacturer's recommendation.

Level C respiratory protection Includes half-mask respirator with HEPA cartridges. Protective SUItS are standard tyvek.

Either rubber boots or latex shoe covers can be used. Either rubber, vinyl coated or:.I.atex gloves (15-20 mils) can be

used. Dust Masks should be 3M Brand 8710 Dust/Mist Respirator or equivalent.'
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Table 6 

Minimum Personal Protective Equipment Requirements by Task 

I Site I Activity I PPE I 
Soil excavation at 1. Excavate, screen, and load soils for 1. Level C, modify based on air 

SWMU #03/10 Composting monitoring/sampling results 

2. Site restoration 2. Level 0 

3. Decontamination and rock washing 3. Level C 

Soil excavation at 1. Excavate, screen, and load soils for 1. Level C, modify based on air 

SWMU #10/15 Composting monitoring/sampling results 

2. Site restoration 2. Level 0 
- 3. Decontamination and rock washing 3. Level C 

Soil excavation at 1. Excavate, screen, and load soils for 1. Level C, modify based on air 

SWMU #13/14 Composting monitoring/sampling results 
.. 

2. Site restoration 2. Level 0 

3. Decontamination and rock washing 3. LevelC 

Soil excavation at 1. Excavate, screen, and load soils for 1. Level C, modify based on air 

SWMU #12114 Composting monitoring/sampling results 

2. Site restoration 2. Level 0 

3. Decontamination and rock washing 3. Level C 

SWMU Sampling 1. Obtain soil and/or groundwater samples 1. Modified Level 0 

Construction of 1. Site preparation, construction and instal 1. Level 0, modified where necessary 

Bioremediation lallation of equipment by the MK SSHO dependent on 

Facility construction task. 

Start-Up and 1. Ofload and grind amendments 1. Modified Level 0, use approved dust 

Operations of Mask. 

Bioremediation 2. Load amendment blend in windrows 2. Modified Level 0, use approved Dust 

Facility Mask. 

3. Offload contaminated soil into windrows 3. Level C, modify where necessary 

4. Tum and mix windrows 4. Level C, modify where necessary 

5. Monitor windrow parameters and field 5. Modified Level 0, use approved Dust 

screening/confirmation sampling Mask. Level C if working in building 

during windrow turning. 

6. Load and transport treated soils 6. Modified Level 0, use approved Dust 

Mask during loading. 

7. Decontamination water management 7. Modified Level D. 

8. Composting building housekeeping 8. Modified Level 0, modify where 

necessary. 

9. Maintenance and Upkeep of Equipment 9. Level 0, modify per task based on 

manufacturer's recommendation. 

Level C respiratory protection Includes half-mask respirator with HEPA cartridges. Protective SUitS are standard tyvek. 

Either rubber boots or latex shoe covers can be used. Either rubber, vinyl coated or:.I.atex gloves (15-20 mils) can be 

used. Dust Masks should be 3M Brand 8710 Dust/Mist Respirator or equivalent. 
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Table 7

Airborne Contaminant Response Criteria

Contaminant Level PPE Monitoring Frequency Actions Taken

Volatile organic No more than 5 ppm above Level D or modified Level D Prior to each shift, and Continue periodic

compounds. Both direct background, no benzene reentry folloWing 30 minute monitoring

reading and time integrated detected vacancy or as warranted

samples will be obtained.

Time integrated samples

will be obtained at the

compost facilities .. Level C

PPE will be used at

excavation sites and the

composting facility. APR's

selected are HEPA but can

be modified to include

organic cartridges also

depending on VOC levels.

Frequency of monitoring is

subjected to change as

field experience is

obtained.

Greater than 5 ppm above Level D or Modified Level D ' At least once every hour, Monitor for benzene or

background 'but less than when change in operation other organics. Continue
10 ppm above background. occurs, or when requested periodic monitoring

No benzene detected, no by workers

Action Level for any organic

exceeded.

" Greater than 10 ppm above To be determined by SSHO To be determined by SSHO Stop work and notify SSHO
background or benzene

detected or Action Level

exceeded for anv oroanic.
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Table 7 

Airborne Contaminant Response Criteria 

Contaminant Level PPE Monitoring FrequenCY Actions Taken 

Volatile organic No more than 5 ppm above Level D or modified Level D Prior to each shift, and Continue periodic 

compounds. Both direct background, no benzene reentry following 30 minute monitoring 

reading and time integrated detected vacancy or as warranted 

samples will be obtained. 

Time integrated samples 

will be obtained at the 

compost facilities .. Level C 

PPE will be used at 

excavation sites and the 

composting facility. APR's 

selected are HEPA but can 

be modified to include 

organiC cartridges also 

depending on VOC levels. 

Frequency of monitoring is 

subjected to change as 

field experience is 

obtained. 

Greater than 5 ppm above Level D or Modified Level D . At least once every hour, Monitor for benzene or 
background 'but less than when change in operation other organics. Continue 
10 ppm above background. occurs, or when requested periodic monitoring 
No benzene detected, no by workers 

Action Level for any organic 

exceeded. 

" Greater than 10 ppm above To be determined by SSHO To be determined by SSHO Stop work and notify SSHO 
background or benzene 

detected or Action Level 

exceeded for any organic. 

IRRISON KNUDSEN CORPORATION 69 
VC CRANE, SSHP FOR SWMUs '03/10. ',0/,5. 112/14. ',3/14 & SOilS BIOREMEDIATION FACILITY 7/19/96 



~

Table 7

Airborne Contaminant Response Criteria

Contaminant Level PPE Monitoring Frequency Actions Taken

Lead (inorganic) Less than action level for LevelC Periodic per plan' Continue monitoring and/or

lead (30 IJg/m3) and/or no sampling and observations

visible observation of

excessive dusts

Greater than action level or Level C or as determined by Representative personnel Stop work and notify SSHO

visible observation of SSHO sampling and monitoring to

excessive dusts. be conducted or continued

Greater than OSHA PEL or As determined by SSHO Representative personnel Stop work and notify SSHO

greater than 10 mg/m3 total sampling and monitoring to

dust. be conducted or continued

Oxygen Less than 19.5% To be determined by SSHO To be determined by SSHO Stop work, exit area and

immediately notify SSHO

Arsenic (inorganic) Less than action level for LevelC Periodic per plan Continue monitoring and/or

arsenic (inorganic) of (5 sampling and observations

IJg/m3) and/or no visible

observation of excessive .-

dusts

Arsenic (inorganic), Greater than action level or To be determined by SSHO To be determined by SSHO To be determined by

continued visible observation of SSHO

excessive dusts.

Greater than OSHA PEL or To be determined by SSHO To be determined by SSHO To be determined by

greater than 10 mg/m3 total SSHO

dust.

.'
f
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Table 7 

Airborne Contaminant Response Criteria 

Contaminant Level PPE Monitoring Frequency Actions Taken 

Lead (inorganic) Less than action level for LevelC Periodic per plan' Continue monitoring andlor 

lead (30 IJg/m3
) andlor no sampling and observations 

visible observation of 

excessive dusts 

Greater than action level or Level C or as determined by Representative personnel Stop work and notify SSHO 
visible observation of SSHO sampling and monitoring to 
excessive dusts. be conducted or continued 

Greater than OSHA PEL or As determined by SSHO Representative personnel Stop work and notify SSHO 
greater than 10 mg/m3 total sampling and monitoring to 

dust. be conducted or continued 
.' 

Oxygen Less than 19.5% To be determined by SSHO To be determined by SSHO Stop work, exit area and 
f 
'. 

immediately notify SSHO 

Arsenic (inorganic) Less than action level for LevelC Periodic per plan Continue monitoring andlor 
arsenic (inorganic) of (5 sampling and observations 
IJg/m3

) andlor no visible 

observation of excessive .-

dusts 

Arsenic (inorganic), Greater than action level or To be determined by SSHO To be determined by SSHO To be determined by 

continued visible observation of SSHO 
excessive dusts. 

Greater than OSHA PEL or To be determined by SSHO To be determined by SSHO To be determined by 
greater than 10 mg/m3 total SSHO 
dust. 

liON 

• 
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Table 7

Airborne Contaminant Response Criteria

Contaminant Level PPE Monitoring Frequency Actions Taken

Cadmium Less than action level for LevelC Periodic per plan, Continue monitoring and/or
cadmium of (2.5 ~g/m3) sampling and observations
and/or no visible

observation of excessive

dusts

Greater than action level or To be determined by SSHO To be determined by SSHO To be determined by
visible observation of SSHO

excessive dusts.

Greater than OSHA PEL or To be determined by SSHO To be determined by SSHO To be determined by
greater than 10 mg/m3 total SSHO

dust.

Explosives Residues Less than action level for LevelC Periodic per plan Continue monitoring and/or
the explosive compound sampling and observations
having the lowest AL (DNB,

0.5 mg/m3
) and/or no visible ..

observation of excessive

dusts

Greater than action level or To be determined by SSHO To be determined by SSHO To be determined by
visible observation of SSHO
excessive dusts.

Greater than OSHA PEL or To be determined by SSHO To be determined by SSHO To be determined by
greater than 10 mg/m3 total SSHO

dust.

Hydrogen Sulfide Greater than 10 ppm To be determined by SSHO Periodic per plan inside of Stop work, shut off
Composting Facility equipment and evacuate

Composting Facility. Notify

SSHO' ventilate structure

.......
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Table 7 

Airborne Contaminant Response Criteria 

Contaminant Level PPE Monitoring Frequency Actions Taken 

Cadmium Less than action level for LevelC Periodic per plan, Continue monitoring and/or 

cadmium of (2.5 ~g/m3) sampling and observations 

and/or no visible 

observation of excessive 

dusts 

Greater than action level or To be determined by SSHO To be determined by SSHO To be determined by 

visible observation of SSHO 

excessive dusts. 

Greater than OSHA PEL or To be determined by SSHO To be determined by SSHO To be determined by 

greater than 10 mg/m3 total SSHO 

dust. 

Explosives Residues Less than action level for LevelC Periodic per plan Continue monitoring and/or 

the explosive compound sampling and observations 

having the lowest AL (DNB, 

0.5 mg/m3) and/or no visible _. 

observation of excessive 

dusts 

Greater than action level or To be determined by SSHO To be determined by SSHO To be determined by 

visible observation of SSHO 

excessive dusts. 

Greater than OSHA PEL or To be determined by SSHO To be determined by SSHO To be determined by 

greater than 10 mg/m3 total SSHO 

dust. 

Hydrogen Sulfide Greater than 10 ppm To be determined by SSHO Periodic per plan inside of Stop work, shut off 

Composting Facility equipment and evacuate 

Composting Facility. Notify 

SSHO· ventilate structure 
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Table 7

Airborne Contaminant Response Criteria

Contaminant Level PPE Monitoring Frequency Actions Taken

Carbon Dioxide (CO2) Greater than 4,000 ppm To be determined by SSHO Periodic per plan inside of Stop work, shut off

Composting Facility equipment and evacuate

Compostin'g Facility. Notify

SSHO; ventilate structure

"__%:,LEL Equal to or greater than To be determined by SSHO To be determined by SSHO Stop work, shut off

10%, equipment, remove ignition

sources if safe to do so;

notify SSHO
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Table 7 

Airborne Contaminant Response Criteria 

Contaminant Level PPE Monitoring Frequency Actions Taken 

Carbon Dioxide (CO2) Greater than 4,000 ppm To be determined by SSHO Periodic per plan inside of Stop work, shut off 

Composting Facility equipment and evacuate 

Composting Facility. Notify 

SSHO; ventilate structure 

%,LEL Equal to or greater than T6 be determined by SSHO To be determined by SSHO Stop work, shut off 

10%. equipment, remove ignition 

sources if safe to do so; 

notify SSHO 
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Table8_

Frequency of Physiological Monitoring for Fit and Acclimatized Workers1

AOJUSTEO'TEMPERATURE2 IMPERMEABLE ENSEMBLE

90°F

(32.2°C) or above

87.5°-90°F

(30.8°-32.2°C)

82.5°-87.5°F ­

(28.1°-30.8°C)

77.5°-82.5°F

(25.3°-28.1°C)

72.5°-77. 5°F

(22.5°-25.3°C)

1For work levels of 250 kilocalories/hour.

After each 15 minutes of work

After each 30 minutes of work

After each 60 minutes of work

After each 90 minutes of work

After each 120 minutes of work

2Calculate the adjusted air temperature (ta adj) by using this equation:

ta adj of = taOF + (13 x % sunshine).

Measure air temperature (ta) with a standard mercury-in-glass thermometer, with the bulb shielded

from radiant heat. Estimate percent sunshine by judging what percent time the sun is not covered by

clouds that are thick enough to produce a shadow.

(100 percent sunshine = no cloud cover and a sharp, distinct shadow: 0 percent sunshine = no

shadows.)

Note: Reprinted from Occupational Safety and Health Guidance Manual for Hazardous Waste

Site Activities (1985).

•'
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Table 8 

Frequency of Physiological Monitoring for Fit and Acclimatized Workers 1 

ADJUSTEO'TEMPERATURE2 IMPERMEABLE ENSEMBLE 

90°F 

(32.2°C) or above 

87.5°-90°F 

(30.8°-32.2°C) 

82.5°-87.5°F -

(28.1°-30.8°C) 

77.5°-82.5°F 

(25.3°-28.1°C) 

72.5°-77. 5°F 

(22.5°-25.3°C) 

1 For work levels of 250 kilocalories/hour. 

After each 15 minutes of work 

After each 30 minutes of work 

After each 60 minutes of work 

After each 90 minutes of work 

After each 120 minutes of work 

2Calculate the adjusted air temperature (ta adj) by using this equation: 

ta adj of = taOF + (13 x % sunshine). 

Measure air temperature (ta) with a standard mercury-in-glass thermometer, with the bulb shielded 

from radiant heat. Estimate percent sunshine by judging what percent time the sun is not covered by 

clouds that are thick enough to produce a shadow. 

(100 percent sunshine = no cloud cover and a sharp, distinct shadow: 0 percent sunshine = no 

shadows.) 

Note: Reprinted from Occupational Safety and Health Guidance Manual for Hazardous Waste 

Site Activities (1985) . 
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Table 9

Monitoring and Sampling Requirements

Monitor Sample

Site Activity Oxygen Perimeter
Heat

VOC Dust and % IVOCs Noise VOC Metals Explosives
Stress

lEl IDust)

SWMU 1. Excavate, screen, and y Y 0 0 Y 0 0 Y Y

03/10 load soils for

Composting

SWMU 1. Excavate, screen, and Y Y 0 0 Y 0 0 Y V

10/15 load soils for

Composting

SWMU 1. Excavate. screen, and Y V 0 0 V 0 0 V V

13/14 load soils for

Composting

SWMU 1. Excavate, screen, and Y Y 0 0 Y 0 0 N Y

12/14 load soils for

Composting

SWMU 1. Obtain soillgw Y' N V' N N N N N N

Sampling samples

Constru- 1. Site preparation, 0 V 0 0 V 0 0 N N

ction of construction, and

Biore- install all equipment

media-

tion

Facility

Start-up 1. Offload and grind N V N N V 0 N N N

and amendments.

Opera- 2. Load amendment N Y N N Y 0 N N N

tions of blend in windrows.

Biore- 3. Offload contaminated Y Y Y N Y 0 N N N

media- soil into windrows.

tion 4. Turn and mix Y Y y' N V 0 V Y Y
Facility windrows.

V = Yes. 0 = Optional at discretion of SSHO, N = Not required

, = When obtaining soil samples in excavations deeper than 5 feet. treat the excavation as permit-required confined space until it has been assessed by

atmospheric monitoring that the atmosphere is safe and it can be downgraded to nonpermit-required confined space. Engineering controls must be in

place to safeguard excavation from collapse.

, = In addition to LEL and 0" conduct periodic monitoring for other organics, CO, ' Hydrogen Sulfide, ammonia, oxides of nitrogen and formaldehyde

lel/els inside of the Composting Facility using direct reading instrumentation and colorimetric indicator tubes as described in Section 7.

Note: Bioaer0501 sampling campaign parameters are defined and specified in Section 7.

r•.
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Table 9 

Monitoring and Sampling Requirements 

Monitor Sample 

Site Activity Oxygen Perimeter 
Heat 

VOC Dust and % IVOCs Noise VOC Metals Explosives 
Stress 

lEL IDust) 

SWMU 1. Excavate. screen. and y Y 0 0 Y 0 0 Y Y 

03/10 load soils for 

Composting 

SWMU 1. Excavate. screen. and Y Y 0 0 Y 0 0 Y V 

10/15 load soils for 

Composting 

SWMU 1. Excavate. screen. and Y V 0 0 V 0 0 V V 

13/14 load soils for 

Composting 

SWMU 1. Excavate. screen. and Y Y 0 0 Y 0 0 N Y 

12/14 load soils for 

Composting 

SWMU 1. Obtain soil/gw y' N V' N N N N N N 

Sampling samples 

Constru- 1. Site preparation. 0 V 0 0 V 0 0 N N 

ction of construction. and 

Biore- install all equipment 

media-

tion 

Facility 

Start-up 1. Offload and grind N V N N V 0 N N N 

and amendments. 

Opera- 2. Load amendment N Y N N Y 0 N N N 

tions of blend in windrows. 

Biore- 3. Offload contaminated Y Y Y N Y 0 N N N 

media- soil into windrows. 

tion 4. Turn and mix Y Y y' N V 0 V Y y 

Facility windrows. 

V = Yes. 0 = Optional at discretion of SSHO. N = Not required 

, = When obtaining soil samples in excavations deeper than 5 feet. treat the excavation as permit-required confined space until it has been assessed by 

atmospheric monitoring that the atmosphere is safe and it can be downgraded to nonpermit-required confined space. Engineering controls must be in 

place to safeguard excavation from collapse. 

, = In addition to LEL and 0,. conduct periodic monitoring for other organics. CO, • Hydrogen Sulfide. ammonia. oxides of nitrogen and formaldehyde 

levels inside of the Composting Facility using direct reading instrumentation and colorimetric indicator tubes as described in Section 7. 

Note: Bioaerosol sampling ~a" are defined and specified in Section 7. 
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Figure 2 Safety Meeting Report

Type of Meeting: _

Topic: _

The following personnel were present for meeting conducted at (time)

on (date) at (location).

NAME SIGNATURE ORGANIZATION

•

•

Printed Name of Meeting Chairman

MORRISON KNUDSEN CORPORATION

Signature Date •
NSWC CRANE· SSHP FOR SWMUs '03/10, '10/15, '12/14, '13/14 & SOILS BIOREMEOIATION FACILITY

Figure 2 Safety Meeting Report • Type of Meeting: ________________ _ 

Topic: _________________ _ 

The following personnel were present for meeting conducted at _____ (time) 

on (date) at (location). 

NAME SIGNATURE ORGANIZATION 

• 

Printed Name of Meeting Chairman Signature Date • 
MORRISON KNUDSEN CORPORATION 
NSWC CRANE· SSHP FOR SWMUs '03/10, '10/15, '12/14, '13/14 & SOILS BIOREMEOIATION FACILITY 



( ----
, i

Legend

Primary Route

Naval Reservation Boundary

Figure 1

Directions to the Nearest

Medical Facility
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Directions to Bedford MedicaJ Center:

From MaJn Gate, head east on Highway 58 to the city of
Bedford, left onto 16th street. Distance to hospital Is
approldmately 20 miles•

From Bedford Gats, head east on 158 to the city of Bedford.
158 turns Into 16th street.

Directions to Bloomington Hospital:

Exit Base on H5-45 through the Bloomington Gate, follow
Highway 45 North to Bloomington. At Highway 45 and Highway
37, Continue going straight over the bypass (Bloomfield Road),
follow Bloomfield road north which t1Ims into 2nd Street.
FoDow 2nd Street and hospital is on your right

Dirediont to NSWC Medical Department on site:

The NSWC Medical Department manages and coordinates ths
em-sit9 ambulance service. Located In Building 12 off of
H-2 just north of H·5.
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Figure 1 

Directions to the Nearest 

Medical Facility 

Legend 

- Primary Route 

Naval Reservation Boundary 

Dirediont to NSWC Medical Department on site: 

The NSWC Medical Department manages and coordinates ths 
on--sit9 ambulance service. Located in Building 12 off of 
H-2 just north of H·5. 

Directions to Bedford MedicaJ Center: 

From Main Gate, head east on Highway 58 to the city of 
Bedford. left onto 16th street. Distance to hospital Is 
approldmately 20 miles • 

From Bedford Gats, head east on 158 to the city of Bedford . 
158 tums into 16th street. 

Directions to Bloomington Hospital: 

Exit Base on H5-45 through the Bloomington Gate, follow 
Highway 45 North to Bloomington. At Highway 45 and Highway 
37 Continue going straight over the bypass (BlOOmfield Road) • 
foliow Bloomfield road north which rums into 2nd Street 
FoDow 2nd Street and hospital is on your right 
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• Figure 3 Pre-Entry Briefing Signatur~ Sheet

Work area(s) to be entered ......... _

The following personnel have had ~ pre-site entry briefing conducted at _
_ (time) on (date) at _

(location), and are familiar with this plan's provisions, and are willing to meet the
requirements of this plan.

•

•

NAME

Printed Name of Supervisor

SIGNATURE

Signature

ORGANIZATION

Date

MORRISON KNUDSEN CORPORAliON
NSWC CRANE· SSHP FOR SWMUs 103/10, 110/15, 112/14, 113/14 & SOILS BIOREMEDIATION FACILITY
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Figure 3 Pre-Entry Briefing Signatur~ Sheet 

Work area(s) to be entered ____________________ _ 

The following personnel have had ~ pre-site entry briefing conducted at ____ _ 
_ (time) on (date) at _________ _ 
(location), and are familiar with this plan's provisions, and are willing to meet the 
requirements of this plan. 

NAME SIGNATURE ORGANIZA TION 

Printed Name of Supervisor Signature Date 

MORRISON KNUDSEN CORPORA liON 
NSWC CRANE· SSHP FOR SWMUs 103/10, 110/15, 112/14, 113/14 & SOILS BIOREMEDIATION FACILITY 

7£ 
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Figure 4 SSHO Daily Logbook Report Page_of_

Location(s) Work Activity and # Employees: _

Date _ Report Number _

.'
Weather: Wind speed

Temp. & Pressure

Amount sun

Wind direction

Precipitation

Monitoring conducted:

Location Sampled for Instrument used

Sampled

Results Byrnme

Levels of Protection: _

Problems or Unusual Situations: _

Correspondence: _

Other Comments: _

•

MK SSHO Printed Name: _

MORRISON KNUDSEN CORPORATION

Signature _ Date

•
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Figure 4 SSHO Daily Logbook Report Page_of_ 

Date ________________________________________ ___ Report Number ________ _ 

Location(s) Work Activity and # Employees: ______________________________________ _ 

Weather: Wind speed 

Temp. & Pressure 

Amount sun 

Monitoring conducted: 

Location Sampled for Instrument used 

Wind direction 

Precipitation 

Results 

Sampled 

Byrnme 

Levels of Protection: __________________________________ _ 

Problems or Unusual Situations: ______________________________ _ 

Correspondence: ____________________________________ _ 

Other Comments: _____________________________________ _ 

MK SSHO Printed Name: ________ _ Signature ____________ _ Date 

MORRISON KNUDSEN CORPORATION 
'~SWC CRANE· SSHP FOR SWMUs 103/10. 110115. 112/14. 113/14 & SOILS BIOREMEDIATION FACILITY 

.' 

• 

• 
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•
Figure 5 SSHP Weekly Inspection Checklist

• ...
Surveillance No. _

SURVEILLANCE NO: ACTIVITY: PROJECT NO:

DATE: LOCATION: SURVEYED ORGANIZATION:

PRIME:

SITE/AREA CONTACT: RESPONSIBLE MANAGER:
SUBTlER:

N/A DESCRIPTION OF ACT REQUIRED CORRECTIVE ACTION
ITEM SAT DISCREPANCY/ OR ABATEMENT TAKEN AND DATE
NO. DESCRIPTION OF SURVEYED ITEMS UNSAT NON-COMPLIANCE COND CAT DATE ABATEMENT COMPLETED

Section 1

1 Scope of work and site contaminants accurately described?

Section 2

2 Activity hazard analysis prepared for each major work
phase?
(EM 385-1-1, Section 01.A.09) .........

3 All hazards including chemicallbiological and physical
adequately described?

Section 3

4 Roles and responsibilities described and personnel roster up-
to-date?

Section 4

5 All site personnel completed required training?

6 Training documented and records on site?

Section 5
"

7 All site personnel completed initial medial qualification?

Section 6

8 PPE available and in good condition?

9 PPE work per SSHP and/or SSHO direction?

10 Personnel trained in proper use, limitations, and inspection of
PPE?

11 PPE insoected oer SSHP?

ORRISON KNUDSEN CORPORATION
,we CRANE _ SSHP FOR SWMUs #03110.1110116,1112/14, .13114 & SOILS BIOREMEDIATION FACILITY

80
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Figure 5 SSHP Weekly Inspection Checklist Surveillance No. __ _ 

SURVEILLANCE NO: ACTIVITY: PROJECT NO: 

DATE: LOCATION: SURVEYED ORGANIZATION: 

PRIME: 

SITE!AREA CONTACT: RESPONSIBLE MANAGER: 
SUBTlER: 

N!A DESCRIPTION OF ACT REQUIRED CORRECTIVE ACTION 
ITEM SAT DISCREPANCY! OR ABATEMENT TAKEN AND DATE 
NO. DESCRIPTION OF SURVEYED ITEMS UNSAT NON-COMPLIANCE COND CAT DATE ABATEMENT COMPLETED 

Section 1 

1 Scope of work and site contaminants accurately described? 

Section 2 

2 Activity hazard analysis prepared for each major work 
phase? 
(EM 385-1-1, Section 01.A.09) ~. 

3 All hazards including chemicallbiological and physical 
adequately described? 

Section 3 

4 Roles and responsibilities described and personnel roster up-
to-date? 

Section 4 

5 All site personnel completed required training? 

6 Training documented and records on site? 

Section 5 
" 

7 All site personnel completed initial medial qualification? 

Section 6 

8 PPE available and in good condition? 

9 PPE work per SSHP and/or SSHO direction? 

10 Personnel trained in proper use, limitations, and inspection of 
PPE? 

11 PPE inspected per SSHP? 

ORRISON KNUDSEN CORPORATION 80 
,we CRANE _ SSHP FOR SWMUs #03110,1110116.1112/14, .13114 & SOILS BIOREMEDIATION FACILITY 7/19/96 



FIGURE 5. SSHPWeekly Inspection Checklist (continued) Surveillance No. _

N/A DESCRIPTION OF ACT REQUIRED CORRECTIVE ACTION
ITEM SAT DISCREPANCY/ OR ABATEMENT TAKEN AND DATE
NO. DESCRIPTION OF SURVEYED ITEMS UNSAT NON-COMPLIANCE COND CAT DATE ABATEMENT COMPLETED

12 PPE donning/doffing procedures in place?

13 Written SOP available describing respirator selection and
use?

Section 7

14 Air monitoring conducted per SSHP?

15 Monitoring equipment properly maintained and calibrated?

16 Employees notified of monitoring results?

17 Chain of custody prepared and maintained for all samples?

Section 4 and 8

18 Weekly safety meeting held?

19 Pre entry briefs held? and signature sheet completed?

20 Haz Com programs in place?

21 Competent person evaluates excavation?

22 Personnel responsible for work maintains control of area and
general safety requirements are being followed?

Section 9

23 Work zone maps prepared and updated?

24 Maps posted near work area and stored in field master
SSHP?

25 Traffic patterns established and rules observed?

Section 10

26 Inspections performed of all personnel, clothing and
equipment leaving exclusion zone?

27 All materials decontaminated prior to existing contamination
reduction zone?

28 Decon stations properly established?

29 Prooer personal hvaiene practices observed?

IORRISON KNU. ";ORPORA~I~~._ ... "0"" ~~"" p'r>or."r.n' ... T'n" r.,r" 'TV • • 711::

FIGURE 5. SSHPWeekly Inspection Checklist (continued) Surveillance No. __ _ 

N/A DESCRIPTION OF ACT REQUIRED CORRECTIVE ACTION 
ITEM SAT DISCREPANCY/ OR ABATEMENT TAKEN AND DATE 
NO. DESCRIPTION OF SURVEYED ITEMS UNSAT NON-COMPLIANCE COND CAT DATE ABATEMENT COMPLETED 

12 PPE donning/doffing procedures in place? 

13 Written SOP available describing respirator selection and 
use? 

Section 7 

14 Air monitoring conducted per SSHP? 

15 Monitoring equipment properly maintained and calibrated? 

16 Employees notified of monitoring results? 

17 Chain of custody prepared and maintained for all samples? 

Section 4 and 8 

18 Weekly safety meeting held? 

19 Pre entry briefs held? and signature sheet completed? 

20 Haz Com programs in place? 

21 Competent person evaluates excavation? 

22 Personnel responsible for work maintains control of area and 
general safety requirements are being followed? 

Section 9 

23 Work zone maps prepared and updated? 

24 Maps posted near work area and stored in field master 
SSHP? 

25 Traffic patterns established and rules observed? 

Section 10 

26 Inspections performed of all personnel, clothing and 
equipment leaving exclusion zone? 

27 All materials decontaminated prior to existing contamination 
reduction zone? 

28 Decon stations properly established? 

29 Proper personal hygiene practices observed? 



•
. FIGURE 5. SSHPWeekly Inspection Checklist (continued)

• .:
.Surveillance No. _

N/A DESCRIPTION OF ACT REQUIRED CORRECTIVE ACTION
ITEM SAT DISCREPANCY/ OR ABATEMENT TAKEN AND DATE
NO. DESCRIPTION OF SURVEYED ITEMS UNSAT NON-COMPLIANCE COND CAT DATE ABATEMENT COMPLETED

30 Decon solutions collected and properly disposed of?

Section 11

31 At least two employees on each shift trained in CPR and first
aid and BLOOD BORNE pathogens?

32 First aid kit at each work site?

33 All first aid and medical cases promptly reported to MK
SSHO?

Section 12

All personnel trained on Emergency Response Plan and
"-.

34
Contingency Procedures? .... !'l.;.J

35 Emergency pre-planning addressed in safety meeting?

36 List of emergency services/contact is up to date and posted? ":..~,

37 Assembly points identified and communicated to employees?

38 Evacuation routes established and communicated to ,I".··.

employees? "

39 Communication methods are adequate

40 All drills, exercises, and emergencies critiqued?

41 All emergencies promptly reported to MK SSHO?

Section 13

42 MK SSHO maintains project log book?

43 Daily reports completed by MK SSHO?

44 Daily inspections completed by MK SSHO?

45 Weekly reports prepared by MK SSHO?

46 Records of all injuries and illnesses maintained by MK

SSHO?

Section 14

47 Work olans/Ooerational Plans available and uo to date?
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NC CRANE _ SSHP FOR SWMUs tro3/10. 1110116, 1112/14,1113/14 & SOILS BIOREMEDIATION FACILITY

... ~.>",Jl'I"

.;._:'l .- ....0' ;'.;;'1'~. '''''.

'" ~ ",,-;

,~....

82
7/19/96

• • .: 
. FIGURE 5. SSHPWeekly Inspection Checklist (continued) . Surveillance No. __ _ 

N/A DESCRIPTION OF ACT REQUIRED CORRECTIVE ACTION 
ITEM SAT DISCREPANCY/ OR ABATEMENT TAKEN AND DATE 
NO. DESCRIPTION OF SURVEYED ITEMS UNSAT NON-COMPLIANCE COND CAT DATE ABATEMENT COMPLETED 

30 Decon solutions collected and properly disposed of? 

Section 11 

31 At least two employees on each shift trained in CPR and first 
aid and BLOOD BORNE pathogens? 

32 First aid kit at each work site? 

33 All first aid and medical cases promptly reported to MK 
SSHO? 

Section 12 
"-. 

34 All personnel trained on Emergency Response Plan and 
Contingency Procedures? ~!'O.:J 

35 Emergency pre-planning addressed in safety meeting? 

36 List of emergency services/contact is up to date and posted? ": .. ~, 

37 Assembly points identified and communicated to employees? '" ~ ""-; 

38 Evacuation routes established and communicated to ,I".··. 

employees? " 

39 Communication methods are adequate 

40 All drills, exercises, and emergencies critiqued? 

41 All emergencies promptly reported to MK SSHO? 

Section 13 

42 MK SSHO maintains project log book? 

43 Daily reports completed by MK SSHO? 

44 Daily inspections completed by MK SSHO? 

45 Weekly reports prepared by MK SSHO? 

46 Records of all injuries and illnesses maintained by MK 

SSHO? 

Section 14 

47 Work plans/Operational Plans available and UP to date? 
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FIGURE 5. SSHP Weekly Inspection Checklist (continued) Surveillance No. _

-- N/A DESCRIPTION OF ACT REQUIRED CORRECTIVE ACTION
ITEM SAT DISCREPANCYI OR ABATEMENT TAKEN AND DATE
NO. DESCRIPTION OF SURVEYED ITEMS UNSAT NON-COMPLIANCE COND CAT DATE ABATEMENT COMPLETED

48 SOPS developed as needed?

48A Equipment operational checklists developed as needed?

48B Maintenance SOPs include safety and health aspects?

Section 15

49 ,TWQ-way radios available per SSHP?
, -

50 Ceflular telephone available as needed?

51 Emergency alarms available and personnel trained on what
actions to take?

52 Drills and exercises conducted to test communication
methods?

Section 16

53 Spill response measures reviewed with personnel?

54 Suitable quantities of spill supplies available?

55 Spills promptly reported to MK SSHO?

56 Operations arranged to minimize spills?

Section 17

57 Confined space requirements of 385-1-1, Section 06.0.01
followed? Personnel trained?

Inspection Performed By: _
/'

Abatement Accepted By: _

Date: _---:._----" _

Date: _
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FIGURE 5. SSHP Weekly Inspection Checklist (continued) Surveillance No. __ _ 

-- N/A DESCRIPTION OF ACT REQUIRED CORRECTIVE ACTION 
ITEM SAT DISCREPANCYI OR ABATEMENT TAKEN AND DATE 
NO. DESCRIPTION OF SURVEYED ITEMS UNSAT NON-COMPLIANCE COND CAT DATE ABATEMENT COMPLETED 

48 SOPS developed as needed? 

48A Equipment operational checklists developed as needed? 

48B Maintenance SOPs include safety and health aspects? 

Section 15 

49 , TWQ-way radios available per SSHP? 
. -

50 Ceflular telephone available as needed? 

51 Emergency alarms available and personnel trained on what 
actions to take? 

52 Drills and exercises conducted to test communication 
methods? .. 
Section 16 

53 Spill response measures reviewed with personnel? 

54 Suitable quantities of spill supplies available? 

55 Spills promptly reported to MK SSHO? 

56 Operations arranged to minimize spills? 

Section 17 

57 Confined space requirements of 385-1-1, Section 06.0.01 
followed? Personnel trained? 

Inspection Performed By: __ ~,....--____________________ _ 
/-

Date: ____ ~ _________ __ 

Abatement Accepted By: ________________________ _ Date: _____________ _ 
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APPENDIX A

ACTIVITY HAZARD ANALYSIS
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ACTIVITY HAZARD ANALYSIS 

• 
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ACTIVITY HAZARD ANALYSIS (AHA)

Activity: General Soil Excavation Activity and Transport for
Composting, SWMU 03/10

Analyzed By/Date: Frank J.
Petrik 6/26/96

Reviewed By/Date:

1.1 Walk area down,
establish work zone, haul
routes, get permit and begin
soil excavation.

1.2 Screen Soil, load and haul
activity.

Note: see worksheet on
Screener also.

1.1 a. Contact with underground
utilities or process piping.

1.1 b. Contact with unexploded
ordnance.

1.1 c. Struck by and struck
against physical objects during
clearing and grubbing.

1.1 d. Biological; weeds, snakes,
spider's; other plant life.

1.1 e. Contact by inhalation,
direct contact or ingestion of
chemical contaminants.

1 .2a. Struck by and struck
against physical objects during
load and haul operations.

1.2b. Spread of contaminated
materials.

1.1 a. Excavation and Trenching Permit completed and in place
at excavation site. Utility locates coordinated by MK onsite PM
through the NSWC PWD.
1.1 b. MK PM to reverify with NSWC the necessity for UXO
Survey.
1.1 c. MK SSHO to lead Plan of Day meeting reviewing clearing
and grubbing safety based on EM-385-1 Section 31 .
1.1 d.MK SSHO to discuss specific biological hazards
awareness with NSWC Medical and/or Safety/IH department
and plan for and communicate findings at POD and/or Pre Entry
Briefs.
1.1 e. Level C PPE specified. Personal air sampling required.
Dust control by wetting required. Personal decontamination
required.
1.2a. Preplan work layout (Work Zone Map completed and
posted). Access and Haul roads to be assessed against EM
385-1-1, Section 21.1 by MK onsite PE. Backup alarms on all
motorized heavy equipment and headlights on (haul truck only).
Emergency procedures and communications with haul trucks
must be established.
1.2b. Vehicle decontamination station and covered loads
during transport. MK SSHO.to assess and modify
decontamination and PPE requirements from time load is
covered, during transport and off loading activities. Criteria
reviewed at Pre-Entry Briefs.

7/19/96
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ACTIVITY HAZARD ANALYSIS (AHA) 

Activity: General Soil Excavation Activity and Transport for 
Composting. SWMU 03/10 

1.1 Walk area down, 
establish work zone. haul 
routes. get permit and begin 
soil excavation. 

1.2 Screen Soil. load and haul 
activity. 

Note: see worksheet on 
Screener also. 

1.1 a. Contact with underground 
utilities or process piping. 

1.1 b. Contact with unexploded 
ordnance. 

1.1 c. Struck by and struck 
against physical objects during 
clearing and grubbing. 

1.1 d. Biological; weeds. snakes. 
spider's; other plant life. 

1.1 e. Contact by inhalation. 
direct contact or ingestion of 
chemical contaminants. 

1 .2a. Struck by and struck 
against physical objects during 
load and haul operations. 

1.2b. Spread of contaminated 
materials. 

IORRISON KNUDSEN CORPORA liON 
:;WC CRANE _ SSHP FOR SWMUs 103110. 110/15. 112114. 113/14 & SOILS BIOREMEDIATION FACILITY 

Analyzed By/Date: Frank J. 
Petrik 6/26/96 

Reviewed By/Date: 

1.1 a. Excavation and Trenching Permit completed and in place 
at excavation site. Utility locates coordinated by MK onsite PM 
through the NSWC PWD. 
1.1 b. MK PM to reverify with NSWC the necessity for UXO 
Survey. 
1.1 c. MK SSHO to lead Plan of Day meeting reviewing clearing 
and grubbing safety based on EM-385-1 Section 31 . 
1.1 d.MK SSHO to discuss specific biological hazards 
awareness with NSWC Medical and/or Safety/IH department 
and plan for and communicate findings at POD and/or Pre Entry 
Briefs. 
1.1 e. Level C PPE specified. Personal air sampling required. 
Dust control by wetting required. Personal decontamination 
required. 
1.2a. Preplan work layout (Work Zone Map completed and 
posted). Access and Haul roads to be assessed against EM 
385-1-1. Section 21.1 by MK onsite PE. Backup alarms on all 
motorized heavy equipment and headlights on (haul truck only). 
Emergency procedures and communications with haul trucks 
must be established. 
1.2b. Vehicle decontamination station and covered loads 
during transport. MK SSHO.to assess and modify 
decontamination and PPE requirements from time load is 
covered. during transport and off loading activities. Criteria 
reviewed at Pre-Entry Briefs. 
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ACTIVITY HAZARD ANALYSIS (AHA)

Activity: General Soil Excavation Activity and Transport for
Composting, SWMU 03/10

i:::!,ii ii:ijiam~~~:i~·ilu~~a!:: .: :·aii~ri:~~atijfim~~~i.:::::!:····:

Analyzed By/Date: Frank J.
Petrik 6/26/96

Reviewed By/Date:

1.4 Heavy equipment for
excavation and hauling.
Clearing and grubbing
handtools.

Daily, prior to use per
manufacturer's recommendation.

OSHA 1910.120 40-Hour Training, 3 day OJT, 8 hours
Supervisory. 8 hour Refresher, Site Safety and Health Plan
(Project Kickoff), POD, Pre and Post Entry Briefs, OSHA Hazard
Communication, Respirator.

MORRISON KN.' CORPORATION l
.. e, ..r ro".oc . ~~"r WMU, '03110. '10115, '12114. '13114 & SOILS BIOREMEDIATION FACILITY
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ACTIVITY HAZARD ANALYSIS (AHA) 

Activity: General Soil Excavation Activity and Transport for 
Composting, SWMU 03/10 

1.4 Heavy equipment for 
excavation and hauling. 
Clearing and grubbing 
handtools. 

Daily, prior to use per 
manufacturer's recommendation. 

Analyzed By/Date: Frank J. 
Petrik 6126/96 

Reviewed By/Date: 

OSHA 1910.120 40-Hour Training, 3 day OJT, 8 hours 
Supervisory. 8 hour Refresher, Site Safety and Health Plan 
(Project Kickoff), POD, Pre and Post Entry Briefs, OSHA Hazard 
Communication, Respirator. 

• 
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ACTIVITY HAZARD ANALYSIS (AHA)

.::
Activity: General Soil Excavation Activity and Transport for

Composting, SWMU 12/14
Analyzed By/Date: Frank J.
Petrik 6/26/96

Reviewed By/Date:

,':',-::i:::::',i::ii',::i::!::i'i:::::::::::!:':,::;;'::i:;'::;,'::::'i,i:i::iMijiijMllli;i:ii~~ijtfi~:?::::

2.1 Walk area down,
establish work zone, haul
routes, get permit and
begin soil excavation.

2.2 Screen Soil, load and
haul activity. Note: see
worksheet on Screener.

2.1 a. Contact with underground
utilities or process piping.
2.1 b. Contact with unexploded
ordnance.
2.1c. Struck by and struck
against physical objects during
clearing and grubbing.
2.1 d. Biological; weeds, snakes,
spiders; other plant life.

2.1 e. Contact by inhalation,
direct contact or ingestion of
chemical contaminants.

2.2a. Struck by and struck
against physical objects during
load and haul.

2.2b. Spread of contaminated
materials.

2.1a.

2.1 b.

2.1 c.

2.1d.

2.1e.

2.2a.

2.2b.

Excavation and Trenching Permit completed and in
place at work site. Utility locates coordinated by
MK onsite PM through the NSWC PWD. MK PE
must assess undermining of structural supports.
MK PM to reverify with NSWC the necessity for
UXO Survey.

MK SSHO to lead Plan of Day meeting reviewing
clearing and grubbing safety based. on EM-385-1
Section 31.

MK SSHO to discuss specific biological hazards
awareness with NSWC Medical and/or Safety/IH
department and plan for and communicate findings
at POD and/or Pre Entry Briefs.
level C PPE specified. Personal air sampling
required. Dust control by wetting required.
Personal decontamination required.

Preplan work layout (Work Zone Map completed
and posted). 'Access and Haul roads to be
assessed against EM 385-1-1, Section 21 .1 by MK
onsite PE. Backup alarms on all motorized heavy
equipment and headlights on (haul truck only).
Emergency procedures and communications with
haul trucks must be established.
Vehicle decontamination station and covered loads
during transport. MK SSHO to assess
decontamination and PPE requirements from time
load iscov'ered, during transport and off loading
activities. Criteria reviewed at Pre-Entry Briefs.

IORRISON KNUDSEN CORPORATION
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ACTIVITY HAZARD ANALYSIS (AHA) 

Activity: General Soil Excavation Activity and Transport for 
Composting, SWMU 12/14 

2.1 Walk area down, 2.1 a. Contact with underground 
establish work zone, haul utilities or process piping. 
routes, get permit and 2.1 b. Contact with unexploded 
begin soil excavation. ordnance. 

2.1c. Struck by and struck 
against physical objects during 
clearing and grubbing. 
2.1 d. Biological; weeds, snakes, 
spiders; other plant life. 

2.1 e. Contact by inhalation, 
direct contact or ingestion of 
chemical contaminants. 

2.2 Screen Soil, load and 2.2a. Struck by and struck 
haul activity. Note: see against physical objects during 
worksheet on Screener. load and haul. 

2.2b. Spread of contaminated 
materials. 

IORRISON KNUDSEN CORPORATION 
SWC CRANE. SSHP FOR SWMU. '03/10. '10/15. '12/14. '13/14 & SOILS BIOREMEDIATION FACILITY 

Analyzed By/Date: Frank J. 
Petrik 6/26/96 

Reviewed By/Date: 

2.1a. 

2.1 b. 

2.1 c. 

2.1d. 

2.1e. 

2.2a. 

2.2b. 

Excavation and Trenching Permit completed and in 
place at work site. Utility locates coordinated by 
MK onsite PM through the NSWC PWD. MK PE 
must assess undermining of structural supports. 
MK PM to reverify with NSWC the necessity for 
UXO Survey. 

MK SSHO to lead Plan of Day meeting reviewing 
clearing and grubbing safety based. on EM-385-1 
Section 31. 

MK SSHO to discuss specific biological hazards 
awareness with NSWC Medical and/or Safety/IH 
department and plan for and communicate findings 
at POD and/or Pre Entry Briefs. 
level C PPE specified. Personal air sampling 
required. Dust control by wetting required. 
Personal decontamination required. 

Preplan work ,layout (Work Zone Map completed 
and posted). Access and Haul roads to be 
assessed against EM 385-1-1, Section 21.1 by MK 
onsite PE. Backup alarms on all motorized heavy 
equipment and headlights on (haul truck only). 
Emergency procedures and communications with 
haul trucks must be established. 
Vehicle decontamination station and covered loads 
during transport. MK SSHO to assess 
decontamination and PPE requirements from time 
load iscov'ered, during transport and off loading 
activities. Criteria reviewed at Pre-Entry Briefs. 
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ACTIVITY HAZARD ANALYSIS (AHA)

Activity: General Soil Excavation Activity and Transport for
Composting, SWMU 12/14

Analyzed By/Date: Frank J.
Petrik 6/26/96

Reviewed By/Date:

':.:~J;..... :·i.S&Ui~ffii6i·tij ••·.tM...Qijid iiiiii::il.i·:·i:ii •.:.i .•.•::.·ih$p:¢~ti~B:·:·~~dUif~m~ijt~: •• :::.
2.4 Heavy equipment for

excavation and hauling.
Clearing and grubbing
handtools.

Daily, prior to use per
manufacturer's recommendation.

OSHA 1910.120·40-Hour Training, 3 day OJT, 8 hours
Supervisory. 8 hour Refresher, Site Safety and Health Plan
(Project Kickoff), POD, Pre and Post Entry Briefs, OSHA Hazard
Communication, Respirator.

1I0RRISON KNU
ISWC CRANE . SSH'

CORPORATION
VMUs 103/10. 110/15. 112/14. 113/14 & SOilS BIOREMEDIATjON FACILITY --------------------------~. 57~~/~~

ACTIVITY HAZARD ANALYSIS (AHA) 

Activity: General Soil Excavation Activity and Transport for 
Composting, SWMU 12/14 

2.4 Heavy equipment for 
excavation and hauling. 
Clearing and grubbing 
handtools. 

Daily, prior to use per 
manufacturer's recommendation. 

Analyzed By/Date: Frank J. 
Petrik 6/26/96 

Reviewed By/Date: 

OSHA 1910.120'40-Hour Training, 3 day OJT, 8 hours 
Supervisory. 8 hour Refresher, Site Safety and Health Plan 
(Project Kickoff), POD, Pre and Post Entry Briefs, OSHA Hazard 
Communication, Re rator. 

----------------------------------------------~ ------~7~/1~9/~96 
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ACTIVITY HAZARD ANALYSIS (AHA)

.~

Activity: General Soil Excavation Activity and Transport for
Composting, SWMU 12/13

Analyzed By/Date: Frank J.
Petrik 6/26/96

Reviewed By/Date:

3.1 Walk area down,
establish work zone, haul
routes, get permit and
begin soil excavation.

3.2 Soil, load and haul
activity. Note: see
worksheet on Screener.

3.1 a. Contact with underground
utilities or process piping.

3.1 b. Contact with unexploded
ordnance.

3.1 c. Struck by and struck
against physical objects during
clearing and grubbing.

3.1 d. Biological; weeds, snakes,
spiders; other plant life.

3.1 e. Contact by inhalation,
direct contact or ingestion of
chemical contaminants.

3.2a. Struck by and struck
against physical objects during
load and haul.

3.2b. Spread of contaminated
materials.

3.1a.

3.1 b.

3.1c.

3.1d.

3.1e.

3.2a.

3.2b.

Excavation and Trenching Permit completed and in
place at work site. Utility locates coordinated by MK
onsite PM through the NSWC PWD. MKPE must
assess undermining of structural supports.

MK PM to reverify with NSWC the necessity for UXO
Survey.

MK SSHO to lead Plan of Day meeting reviewing
clearing and grubbing safety based on EM-385-1
Section 31.

MK SSHO to discuss specific biological hazards
awareness with NSWC Medical and/or Safety/IH
department and plan for and communicate findings at
POD and/or Pre Entry Briefs.
Level C PPE specified. Personal air sampling required.
Dust control by wetting required. Personal
decontamination required.

Preplan work layout (Work Zone Map completed and
posted). Access and Haul roads to be assessed
against EM 385-1-1, Section 21.1 by MK onsite PE.
Backup alarms on all motorized heavy equipment and
headlights on (haul truck only). Emergency
procedures and communications with haul trucks
must be established.

Vehicle decontamination station and covered loads
during transport. MK SSHO to assess
decontamination and PPE requirements from time
load is covered, during transport and off loading
activities. Criteria reviewed at Pre-Entry Briefs.

IORRISON KNUDSEN CORPORATION
;WC CRANE. SSHP FOR SWMUs '03/10. '10/15. '12/14. '13/14 & SOilS BIOREMEDIATION FACILITY
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ACTIVITY HAZARD ANALYSIS (AHA) 

Activity: General Soil Excavation Activity and Transport for 
Composting, SWMU 12/13 

3.1 Walk area down, 
establish work zone, haul 
routes, get permit and 
begin soil excavation. 

3.2 Soil, load and haul 
activity. Note: see 
worksheet on Screener. 

IORRISON KNUDSEN CORPORATION 

3.1 a. Contact with underground 
utilities or process piping. 

3.1 b. Contact with unexploded 
ordnance. 

3.1 c. Struck by and struck 
against physical objects during 
clearing and grubbing. 

3.1 d. Biological; weeds, snakes, 
spiders; other plant life. 

3.1 e. Contact by inhalation, 
direct contact or ingestion of 
chemical contaminants. 

3.2a. Struck by and struck 
against physical objects during 
load and haul. 

3.2b. Spread of contaminated 
materials. 

;WC CRANE. SSHP FOR SWMUs '03/10. '10/15. 112/14. 113114 & SOilS BIOREMEDIATION FACILITY 

Analyzed By/Date: Frank J. 
Petrik 6/26/96 

Reviewed By/Date: 

3.1a. 

3.1 b. 

3.1c. 

3.1d. 

3.1e. 

3.2a. 

3.2b. 

Excavation and Trenching Permit completed and in 
place at work site. Utility locates coordinated by MK 
onsite PM through the NSWC PWD. MKPE must 
assess undermining of structural supports. 

MK PM to reverify with NSWC the necessity for UXO 
Survey. 

MK SSHO to lead Plan of Day meeting reviewing 
clearing and grubbing safety based on EM-385-1 
Section 31. 

MK SSHO to discuss specific biological hazards 
awareness with NSWC Medical and/or SafetyllH 
department and plan for and communicate findings at 
POD and/or Pre Entry Briefs. . 
level C PPE specified. Personal air sampling required. 
Dust control by wetting required. Personal 
decontamination required. 

Preplan work layout (Work Zone Map completed and 
posted). Access and Haul roads to be assessed 
against EM 385-1-1, Section 21.1 by MK onsite PE. 
Backup alarms on all motorized heavy equipment and 
headlights on (haul truck only). Emergency 
procedures and communications with haul trucks 
must be established. 

Vehicle decontamination station and covered loads 
during transport. MK SSHO to assess 
decontamination and PPE requirements from time 
load is covered, during transport and off loading 
activities. Criteria Pre-E Briefs. 
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ACTIVITY HAZARD ANALYSIS (AHA)

Activity: General Soil Excavation Activity and Transport for
Composting, SWMU 12/13

Analyzed By/Date: Frank J.
Petrik 6/26/96

Reviewed By/Date:

:::.&1& \•.•:~au.i~m~tii·.:ts.:ii ••\.Qi~ij·:· •••.•••••••1:·••:.••• : •••• ••••••••i·B~isiIB6i.iiiuj.~~mib£j.:· ••:::
3.4 Heavy equipment for

excavation and hauling.
Clearing and grubbing
handtools.

Daily, prior to use per
manufacturer's recommendation.

OSHA 1910.120 40-Hour Training, 3 day OJT, 8 hours
Supervisory. 8 hour Refresher, Site Safety and Health Plan
(Project Kickoff), POD, Pre and Post Entry Briefs, OSHA Hazard
Communication, Respirator.

~ORRISONKN.' CORPORAliON
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ACTIVITY HAZARD ANALYSIS (AHA) 

Activity: General Soil Excavation Activity and Transport for 
Composting, SWMU 12/13 

3.4 Heavy equipment for 
excavation and hauling. 
Clearing and grubbing 
handtools. 

Daily, prior to use per 
manufacturer's recommendation. 

Analyzed By/Date: Frank J. 
Petrik 6/26/96 

Reviewed By/Date: 

OSHA 1910.120 40-Hour Training, 3 day OJT, 8 hours 
Supervisory. 8 hour Refresher, Site Safety and Health Plan 
(Project Kickoff), POD, Pre and Post Entry Briefs, OSHA Hazard 
Communication, Re rator. 

• 7 of 1~ 
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• • .:
ACTIVITY HAZARD ANALYSIS (AHA)

Activity: General Soil Excavation Activity and Transport for
Composting. SWMU 10/15

Analyzed By/Date: Frank J.
Petrik 6/26/96

Reviewed By/Date:

4.1 Walk area down,
establish work zone, haul
routes, get permit and
begin soil excavation.

?

4.1 a. Contact with underground
utilities or process piping.

4.1 b. Contact with unexploded
ordnance.

4.1 c. Struck by and struck
against physical objects during
clearing and grubbing.

4.1a..

4.1b.

4.1c.

Excavation and Trenching Permit completed and in
place at work site. Utility locates coordinated by MK
onsite PM through the NSWC PWD.

MK PM to reverify with NSWC the necessity for UX·O
Survey.

MK SSHO to lead Plan of Day meeting reviewing
clearing and grubbing safety based on EM-385-1
Section 31 ..

4.2 Soil. load and haul
activity. Note: see
worksheet on Screener
also.

4.1 d. Biological; weeds, snakes,
spiders; other plant life.

4.1 e. Contact by inhalation,
direct contact or ingestion of
chemical contaminants.

4.2a. Struck by and struck
against physical objects during
load and haul.

4.2b. Spread of contaminated
materials.

4.1d.

4.1e.

4.2a.

MK SSHO to discuss specific biological hazards
awareness with NSWC Medical and/or Safety/IH
department and plan for and communicate findings at
POD and/or Pre Entry Briefs.

Level C PPE specified. Personal air sampling required.
Dust 'control by wetting required. Personal
decontamination required.

Preplan work layout (Work Zone Map completed and
posted). Access and Haul roads to be assessed
against EM 385-1-1, Section 21.1 by MK onsite PE.
Backup alarms on all motorized heavy equipment and
headlights on (haul truck only). Emergency
procedures and communications with haul trucks
must be established.

4.2b. Vehicle decontamination station and covered loads
during transport. MK SSHO to assess
decontamination and PPE requirements from time
load is covered, during transport and off loading
activities. Criteria reviewed at Pre-Entry Briefs.

7119/96
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• • 
ACTIVITY HAZARD ANALYSIS (AHA) 

Activity: General Soil Excavation Activity and Transport for 
Composting, SWMU 10/15 

4.1 Walk area down, 
establish work zone, haul 
routes, get permit and 
begin soil excavation. 

4.2 Soil. load and haul 
activity. Note: see 
worksheet on Screener 
also. 

? 

4.1 a. Contact with underground 
utilities or process piping. 

4.1 b. Contact with unexploded 
ordnance. 

4.1 c. Struck by and struck 
against physical objects during 
clearing and grubbing. 

4.1 d. Biological; weeds, snakes, 
spiders; other plant life. 

4.1 e. Contact by inhalation, 
direct contact or ingestion of 
chemical contaminants. 

4.2a. Struck by and struck 
against physical objects during 
load and haul. 

4.2b. Spread of contaminated 
materials. 

ORRISON KNUDSEN CORPORA liON 
;WC CRANE. SSHP FOR SWMUs 103/10. 110/15.112/14,113/14 & SOILS BIOREMEOIATION FACILITY 

Analyzed By/Date: Frank J. 
Petrik 6/26/96 

Reviewed By/Date: 

4.1a .. 

4.1b. 

4.1c. 

4.1d. 

4.1e. 

4.2a. 

4.2b. 

Excavation and Trenching Permit completed and in 
place at work site. Utility locates coordinated by MK 
onsite PM through the NSWC PWD. 

MK PM to reverify with NSWC the necessity for UX·O 
Survey. 

MK SSHO to lead Plan of Day meeting reviewing 
clearing and grubbing safety based on EM-385-1 
Section 31 .. 

MK SSHO to discuss specific biological hazards 
awareness with NSWC Medical and/or Safety/IH 
department and plan for and communicate findings at 
POD and/or Pre Entry Briefs. 

level C PPE specified. Personal air sampling required. 
Dust 'control by wetting required. Personal 
decontamination required. 

Preplan work layout (Work Zone Map completed and 
posted). Access and Haul roads to be assessed 
against EM 385-1-1, Section 21.1 by MK onsite PE. 
Backup alarms on all motorized heavy equipment and 
headlights on (haul truck only). Emergency 
procedures and communications with haul trucks 
must be established. 

Vehicle decontamination station and covered loads 
during transport. MK SSHO to assess 
decontamination and PPE requirements from time 
load is covered, during transport and off loading 
activities. Criteria reviewed Pre-Ent Briefs. 

8 of 12 
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ACTIVITY HAZARD ANALYSIS (AHA)

Activity: General Soil Excavation Activity and Transport for
Composting, SWMU 10/15

Analyzed By/Date: Frank J.
Petrik 6/26/96

Reviewed By/Date:

':-:':-:;::::::::;::::::" :;.:;:::;::::::::::::::::::;:::/::::;:;:::.;-;-:- .., ,.

4.4 Heavy equipment for
excavation and hauling.
Clearing and grubbing
handtools.

.a¢aQlt~IB~~·•••·.:.:•••·:••i.:.:••••••

Daily, prior to use per
manufacturer's recommendation.

Train'ing Requirements

OSHA 1910.120 40-Hour Training, 3 day OJT, 8 hours
Supervisory. 8 hour Refresher, Site Safety and Health Plan
(Project Kickoff), POD, Pre and Post Entry Briefs, OSHA Hazard
Communication, Respirator.

IORRISON KNU
;WC CRANE SSHP

':ORPORATION
'MUs '03/10, '10115. '12/14. '13/14 & SOILS BIOREMEDIATION FACILITY

____________________• 90f12
7/19/96

ACTIVITY HAZARD ANALYSIS (AHA) 

Activity: General Soil Excavation Activity and Transport for 
Composting, SWMU 10/15 

4.4 Heavy equipment for 
excavation and hauling. 
Clearing and grubbing 
handtools. 

Daily, prior to use per 
manufacturer's recommendation. 

Analyzed By/Date: Frank J. 
Petrik 6/26/96 

Trai 

Reviewed By/Date: 

uirements 

OSHA 1910.120 40-Hour Training, 3 day OJT, 8 hours 
Supervisory. 8 hour Refresher, Site Safety and Health Plan 
(Project Kickoff), POD, Pre and Post Entry Briefs, OSHA Hazard 
Communication, Res irator. 

• 

90f12 
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•
Activity: Field Sampling Activities for Soil.

•
ACTIVITY HAZARD ANALYSIS (AHA)

Analyzed By/Date: Frank J.
Petrik 6/26/96

Reviewed By/Date:

.\

5.0. Principal Steps Potential Hazards Rec~mme~ded Cohtrols

5.1. Hand augering (in
excavations)

5.2. Hand augering (non
excavated areas)

5.3. Containerized Liquids
Sampling

5.4. Sampling Equipment
Decontamination

5.5 Equipment to be Used

5.6. Soil auger, stainless steel
spoons, buckets, field
sampling kits and
decontamination solutions.

5.1 a. Collapse of excavation,
entrance and egress,
contaminated soil contact,
contact with underground utility
or piping/ mechanical system.

5.2a. Contaminated soil contact,
contact with utility or piping/
mechanical system.

5.3a. Contaminated liquid
contact.

5.4a. Contact with contaminated
material, also direct contact with
decontamination solutions (weak
nitric acid and acetone)

Inspection Requirements

Per manufacturers
recommendation. Core drilling
equipment if used must be
inspected daily. Preplan waste
handling.

5.1 a. Sampler requires approval from competent person to
enter excavation if deeper than 5 foot. Atmospheric conditions
in excavation checked prior to and during sampling. Modified
Level D PPE expected, upgrade per SSHO review. Analyze for
potential contact with any underground utility or mechanical
service. Note: Excavation Permit must be valid. Review Field
Sampling Kit MSDSs.

5.2a. Valid Excavation/Trenching Permit required to be in place
for sampling. Analyze for potential contact with any
underground utility or mechanical service. Level D PPE
expected, upgrade per MK SSHO review. Revie'w Field
Sampling Kit MSDSs.

5.3a. Modified Level D PPE.

5.4a. Modified Level D PPE with splash goggles and chemical
gloves.

Training Requirements

OSHA 1910.120 40-Hour Training, 3 day OJT, 8 hours
Supervisory. 8 hour Refresher, Site Safety and Health Plan
(Project Kickoff), POD. Pre and Post Entry Briefs, OSHA Hazard
Communication, Respirator. DOT 181 certification for person
supervising the preparation of -contaminated materials for
offsite shipment.

JRRISON KNUDSEN CORPORATION
WC CRANE. SSHP FOR SWMUs '03/10, '10/15. '12/14. '13/14 & SOILS BIOREMEDIATION FACILITY
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• • 
ACTIVITY HAZARD ANALYSIS (AHA) 

Activity: Field Sampling Activities for Soil. Analyzed By/Date: Frank J. Reviewed By/Date: 
Petrik 6/26/96 

- --

5.0. Principal Steps Potential Hazards - Rec~mme~dedCohtrols 

5.1. Hand augering (in 5.1 a. Collapse of excavation, 5.1 a. Sampler requires approval from competent person to 
excavations) entrance and egress, enter excavation if deeper than 5 foot. Atmospheric conditions 

contaminated soil contact, in excavation checked prior to and during sampling. Modified 
5.2. Hand augering (non contact with underground utility Level 0 PPE expected, upgrade per SSHO review. Analyze for 
excavated areas) or piping/ mechanical system. potential contact with any underground utility or mechanical 

service. Note: Excavation Permit must be valid. Review Field 
5.3. Containerized Liquids 5.2a. Contaminated soil contact, Sampling Kit MSDSs. 
Sampling contact with utility or piping/ 

mechanical system. 5.2a. Valid Excavation/Trenching Permit required to be in place 
5.4. Sampling Equipment for sampling. Analyze for potential contact with any 
Decontamination 5.3a. Contaminated liquid underground utility or mechanical service. Level 0 PPE 

contact. expected, upgrade per MK SSHO review. Review Field 
Sampling Kit MSDSs. 

5.4a. Contact with contaminated 
material, also direct contact with 5.3a. Modified Level 0 PPE. 
decontamination solutions (weak 
nitric acid and acetone) 5.4a. Modified Level 0 PPE with splash goggles and chemical 

gloves. 
-- - --

5.5 Equipment to be Used Inspection Requirements Training Requirements 

5.6. Soil auger, stainless steel Per manufacturers OSHA 1910.120 40-Hour Training, 3 day OJT, 8 hours 
spoons, buckets, field recommendation. Core drilling Supervisory. 8 hour Refresher, Site Safety and Health Plan 
sampling kits and equipment if used must be (Project Kickoff), POD, Pre and Post Entry Briefs, OSHA Hazard 
decontamination solutions. inspected daily. Preplan waste Communication, Respirator. DOT 1 81 certification for person 

handling. supervising the preparation of -contaminated materials for 
offsite shipment. 

JRRISON KNUDSEN CORPORATION 10 of 12 
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ACTIVITY HAZARD ANALYSIS (AHA)

Activity: SWMU "tempora~y"Decontamination Facility Operations,

Personnel and Equipment.

Analyzed By/Date: Frank J.
Petrik 6/26/96

Reviewed By/Date:

6.0. Principal Steps Potential Hazards .;.f=lec~mme~d~d Cc:>ntrois

6.1. Receive and place
material at facility.

... ,.

6.2. Decontaminate
Equipment using high
pressure wash or hand
scrubbing and/or automatic
wash on vehicle tires and
undercarriage.

6.3. Rock/Debris washing

6.4 Equipment to be Used

6.5. High pressure water
wash with/without soap
solution; other
decontamination solutions;
scrub brushes; material
handling equipment and
securing equipment.

6.1 a. Struck by and struck
against. Material handling
concerns .

6.2a. Contact with contaminated
material and cross contamination;
inhalation of airborne aerosols;
contact with high pressure wash
stream; unexp~cted movement of
material to be decontaminated.

6.3a. Same as 6.1 a and 6.2a.

Inspection Requirements

Before use per manufacturers ._

recommendation.

6.1 a. SWMU temporary Decontamination Facility to provide

isolation and controlled access. Equipment must be secure or

blocked. MK SSHO and Project Supervisor(s) to review material

handling procedures to insure good practices and approved

equipment is used which conforms to OSHA & EM-381 Section

28.1 requirements.

6.2a. Level C PPE with face shield, modify per MK SSHO

review. Secure items to be decontaminated. Visual inspect

integrity of Facility's containment liners and containers used for

waste waters. Personnel decontamination required including

end of work shift showers at main decontamination facility.

6.3a. Same as 6.1 a and 6.2a.

Training Requirements

OSHA 1910.120 40-Ho.ur Training, 3 day OJT, 8 hours

Supervisory. 8 hour Refresher, Site Safety and Health Plan

(Project Kickoff), POD, Pre and Post Entry Briefs, OSHA Hazard

Communication, and Respirator.

~ORRI50NKN. CORPORATION
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ACTIVITY HAZARD ANALYSIS (AHA) 

Activity: SWMU "tempora~y" Decontamination Facility Operations, 

Personnel and Equipment. 

6.0. Principal Steps 

6.1. Receive and place 
material at facility. 

... ,. 

6.2. Decontaminate 
Equipment using high 
pressure wash or hand 
scrubbing and/or automatic 
wash on vehicle tires and 
undercarriage. 

6.3. Rock/Debris washing 

6.4 Equipment to be Used 

6.5. High pressure water 
wash with/without soap 
solution; other 
decontamination solutions; 

scrub brushes; material 
handling equipment and 
securing equipment. 

Potential Hazards 

6.1 a. Struck by and struck 
against. Material handling 
concerns . 

6.2a. Contact with contaminated 

material and cross contamination; 
inhalation of airborne aerosols; 

contact with high pressure wash 
stream; unexp~cted movement of 

material to be decontaminated. 

6.3a. Same as 6.1 a and 6.2a. 

Inspection Requirements 

Before use per manufacturers ._ 

recommendation. 

Analyzed By/Date: Frank J. 
Petrik 6/26/96 

Reviewed By/Date: 

6.1 a. SWMU temporary Decontamination Facility to provide 

isolation and controlled access. Equipment must be secure or 

blocked. MK SSHO and Project Supervisor(s) to review material 

handling procedures to insure good practices and approved 

equipment is used which conforms to OSHA & EM-381 Section 

28.1 requirements. 

6.2a. Level C PPE with face shield, modify per MK SSHO 

review. Secure items to be decontaminated. Visual inspect 

integrity of Facility's containment liners and containers used for 

waste waters. Personnel decontamination required including 

end of work shift showers at main decontamination facility. 

6.3a. Same as 6.1 a and 6.2a. 

Training Requirements 

OSHA 1910.120 40-Ho.ur Training, 3 day OJT, 8 hours 

Supervisory. 8 hour Refresher, Site Safety and Health Plan 

(Project Kickoff), POD, Pre and Post Entry Briefs, OSHA Hazard 

Communication, and Respirator. 

• 11 of 12 
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ACTIVITY HAZARD ANALYSIS (AHA)

Activity: Temporary storage and shipment of contaminated soils, Analyzed By/Date: Frank J. Reviewed By/Date:
liquids or debris. Petrik 6/26/96

. "
"',

7.0. Principal Steps Potential Hazards Recommended Controls

7.1. Field screen to determine 7.1 a. Contact with contaminated 7.1 a. Modified Level 0 PPE during initial screening of soil and
contamination, store in material during screening, loss of liquids, upgrade per MK SSHO direction. Stockpile soil on
designated location. containment of contaminated polyethylene sheeting, surround with haybales and cover.

material. Secure area. If roll-off containers used, inspect container for
integrity and containment, secure area and cover. Liquid
containers should be secure with secondary containment.

7.2. Shipment of 7.2a. Contact with contaminated 7.2a. Level 0 PPE during material handling, upgrade per MK
contaminated soils, liquids, or material during loading; loss of SSHO direction. Inspect shipping containers for integrity and
debris offsite for disposal. containment of contaminated containment, comply with all DOT/EPA shipping requirements, "

material; and unsecured loads. especially labeling and placarding. Insure provisions for
decontamination of any loading equipment.

7.3 Equipment to be Used Inspection Requirements "Training Requirements

7.4. Polyethylene sheeting, Before use per manufacturers OSHA 1910.120 40-Hour Traini.ng, 3 day OJT, 8 hours "

hay bales, material handling recommendation. Supervisory. 8 hour Refresher, Site Safety and Health Plan
equipment, liquid containers (Project Kickoff). POD, Pre and Post Entry Briefs, OSHA Hazard
or roll-off containers. Communication, and DOT 181 certification for person

supervising the preparation of contaminated materials for
offsite shipment.

,"

....,'~..

-.
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ACTIVITY HAZARD ANALYSIS (AHA) 

Activity: Temporary storage and shipment of contaminated soils, Analyzed By/Date: Frank J. Reviewed By/Date: 
liquids or debris. Petrik 6/26/96 

, . 

7.0. Principal Steps Potential Hazards RecorTunehded Controls 

7.1. Field screen to determine 7.1 a. Contact with contaminated 7.1 a. Modified Level 0 PPE during initial screening of soil and 
contamination, store in material during screening, loss of liquids, upgrade per MK SSHO direction. Stockpile soil on 
designated location. containment of contaminated polyethylene sheeting, surround with haybales and cover. 

material. Secure area. If roll-off containers used, inspect container for 
integrity and containment, secure area and cover. Liquid 
containers should be secure with secondary containment. 

7.2. Shipment of 7.2a. Contact with contaminated 7.2a. Level 0 PPE during material handling, upgrade per MK 
contaminated soils, liquids, or material during loading; loss of SSHO direction. Inspect shipping containers for integrity and 
debris offsite for disposal. containment of contaminated containme,nt, comply with all DOT/EPA shipping requirements, . 

material; and unsecured loads. especially labeling and placarding. Insure provisions for 
decontamination of any loading equipment. ':.-... 

7.3 Equipment to be Used Inspection Requirements . Training Requirements 

7.4. Polyethylene sheeting, Before use per manufacturers OSHA 1910.120 40-Hour Traini,ng, 3 day OJT, 8 hours " 

hay bales, material handling recommendation. Supervisory. 8 hour Refresher, Site Safety and Health Plan 
equipment, liquid containers (Project Kickoff). POD, Pre and Post Entry Briefs, OSHA Hazard 
or roll-off containers. Communication, and DOT 181 certification for person 

-. 

supervising the preparation of contaminated materials for 
offsite shipment. 
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ACTIVITY HAZARD ANALYSIS

SOILS BIOREMEDIATION FACILITY
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ACTIVITY HAZARD ANALYSIS 

SOILS BIOREMEDIATION FACILITY 
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•
Activity: Screener Operation

•
ACTIVITY HAZARD ANALYSIS (AHA)

Analyzed BylDate: Frank J.
Petrik 6/26/96

••

1.1 Walk area down, establish
work zone and material
flow. Position and secure
Screener at worksite.

1.2 Excavated material loaded
into Screener and screen.
Screened material either
stockpiled or loaded directly
into haul truck.

l.Ia.Struck by and struck against
physical objects during initial
job set-up.

1. 2a. Struck by and struck against
physical objects during feed
operations. Caught in and
Caught by hazards.

1.2b. Airborne contaminated dust
from Screener operation.

1.2c. Noise and vibration.

1.2d. Fire/Explosion

I.Ia. Preplan work layout (Work Zone Map completed and posted).
Backup alarms on all motorized heavy equipment. Personnel shall
maintain safe distance from equipment. High visibility vests for
workers.

I.2a. Preplan work layout (Work Zone Map completed and posted).
Screener leveled, locked and outriggers or stabilizers in place.
All machine guards in place and verified prior to operation.
Backup alarms on all motorized heavy equipment. High visibility
vests for workers.

I.2b. Engineering Controls in place on Screener to control dust. Dust
controls by wetting for soil. Level C PPE.

1.2c. Sound Level Surveys to be conducted by MK SSHO.

l.2d. Diesel fueling operations conducted per manufacturers
recommendation including daily inspection of equipment.

I .4 Screener, Heavy equipment
for loading and hauling.

Daily, prior to use per manufacturer's
recommendation in accordance with
Operational Plan.'

OSHA 1910.120 40-Hour Training, 3 day OJT, 8 hours Supervisory. 8
hour Refresher, Site Safety and Health Plan (Project Kickoft), POD,
Pre and Post Entry Briefs, OSHA Hazard Communication, Respirator.

Note: revise worksheet when final equipment selection and pre-operational checks are scheduled.

ORRISON KNUDSEN CORPORATION
WC CRANE. SSHP FOR SWMUs 103/10.110/15.112/14.113/14 & SOILS BIOREMEDIATION FACILITY
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• • • • 
ACTIVITY HAZARD ANALYSIS (AHA) 

Activity: Screener Operation 

1.1 Walk area down, establish 
work zone and material 
flow. Position and secure 
Screener at worksite. 

1.2 Excavated material loaded 
into Screener and screen. 
Screened material either 
stockpiled or loaded directly 
into haul truck. 

I .4 Screener, Heavy equipment 
for loading and hauling. 

l.la. Struck by and struck against 
physical objects during initial 
job set-up. 

1.2a. Struck by and struck against 
physical objects during feed 
operations. Caught in and 
Caught by hazards. 

1.2b. Airborne contaminated dust 
from Screener operation. 

1.2c. Noise and vibration. 

1.2d. Fire/Explosion 

Daily, prior to use per manufacturer's 
recommendation in accordance with 

rational Plan.' 

Analyzed BylDate: Frank 1. 
Petrik 6/26/96 

Reviewed By/Date: 

o ~ P .. ~..-:l.V-'-""'-

!.la. Preplan work layout (Work Zone Map completed and posted). 
Backup alarms on all motorized heavy equipment. Personnel shall 
maintain safe distance from equipment. High visibility vests for 
workers. 

1.2a. Preplan work layout (Work Zone Map completed and posted). 
Screener leveled, locked and outriggers or stabilizers in place. 
All machine guards in place and verified prior to operation. 
Backup alarms on all motorized heavy equipment. High visibility 
vests for workers. 

1.2b. Engineering Controls in place on Screener to control dust. Dust 
controls by wetting for soil. Level C PPE. 

1.2c. Sound Level Surveys to be conducted by MK SSHO. 

1.2d. Diesel fueling operations conducted per manufacturers 
recommendation . of 

OSHA 1910.120 40-Hour Training, 3 day OJT, 8 hours Supervisory. 8 
hour Refresher, Site Safety and Health Plan (Project Kickoff), POD, 
Pre and Post Briefs, OSHA Hazard Communication, 

Note: revise worksheet when final equipment selection and pre-operational checks are scheduled. 

:JRRISON KNUDSEN CORPORATION 
WC CRANE. SSHP FOR SWMUs 103/10.110/15.112114.113114 & SOILS BIOREMEOIATION FACILITY 

2 of 10 
7119/96 



Activity: Grinder/ Mixer Operation

~t~i~m!r~f;~

ACTIVITY HAZARD ANALYSIS (AHA)

Analyzed By/Date: Frank j.

Petrik 6/26/96

;1l~;f:;rlr:~;:~dt~liii~;,~~~~

Reviewed BylDate:

2.1 Position and secure
Grinder/Mixer at worksite.
Load amendments and

• '. ,,?of discharge material into
._. storage bins from side

discharge conveyor or
directly into windrows for
development.

Note: Grinder/Mixer will be PTO
driven from tractor. Amendments
will be loaded using center pivot
loader with claw attachment.

2.la. Struck by and struck against
physical objects during
operation, caught in and caught
by hazards .

2.1b. Airborne nuisance biological
aerosols; snakes, insects and
rodents.

2.lc. Noise and Vibration

2.ld. Fire/Explosion

2.la. Preplan work layout. Grinder/Mixer leveled, locked and
outriggers or stabilizers in place if operated from stationary
position. All machine guards in place and verified prior to
operation. Backup alarms on all motorized heavy equipment.
High visibility vests for workers .

2.1b. Inspect amendment stockpiles. Modified Level D PPE with Dust
Mask.

2.lc. Sound Level Surveys conducted by MK SSHO.

2.1d. Diesel Fueling operations conducted per manufacturers
recommendation including daily inspection of equipment.

2.3 Grinder/Mixer, Farm
Tractor, Loader

Daily, prior to use per manufacturer's
recommendation.

OSHA 1910.120 40-Hour Training, 3 day OJT, 8 hours Supervisory. 8
hour Refresher, Site Safety and Health Plan (Project Kickoff), POD,
Pre and Post Entry Briefs, OSHA Hazard Communication, Respirator
and Operator Training.

Note: revise worksheet when final equipment selection and pre-operational checks are scheduled.

•
!
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Activity: Grinder/ Mixer Operation 

2.1 Position and secure 
Grinder/Mixer at worksite. 
Load amendments and 

_ '. ,,?of discharge material into 
.-. storage bins from side 

discharge conveyor or 
directly into windrows for 
development. 

Note: Grinder/Mixer will be PTO 
driven from tractor. Amendments 
will be loaded using center pivot 
loader with claw attachment. 

2.3 Grinder/Mixer, Farm 
Tractor, Loader 

ACTIVITY HAZARD ANALYSIS (AHA) 

2.la. Struck by and struck against 
physical objects during 
operation, caught in and caught 
by hazards. 

2.lb. Airborne nuisance biological 
aerosols; snakes, insects and 
rodents. 

2.lc. Noise and Vibration 

2.ld. Fire/Explosion 

Daily, prior to use per manufacturer's 
recommendation. 

Analyzed By/Date: Frank j. 
Petrik 6/26/96 

Reviewed BylDate: 

2.la. Preplan work layout. Grinder/Mixer leveled, locked and 
outriggers or stabilizers in place if operated from stationary 
position. All machine guards in place and verified prior to 
operation. Backup alarms on all motorized heavy equipment. 
High visibility vests for workers. 

2.lb. Inspect amendment stockpiles. Modified Level D PPE with Dust 
Mask. 

2.lc. Sound Level Surveys conducted by MK SSHO. 

2.ld. Diesel Fueling operations conducted per manufacturers 
recommendation including daily inspection of equipment. 

OSHA 1910.120 40-Hour Training, 3 day OJT, 8 hours Supervisory. 8 
hour Refresher, Site Safety and Health Plan (Project Kickoff), POD, 
Pre and Post Entry Briefs, OSHA Hazard Communication, Respirator 
and .. 

Note: revise worksheet when final equipment selection and pre-operational checks are scheduled. 

• 
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e·. e·
ACTIVITY HAZARD ANALYSIS (AHA)

e..

Activity: Offload contaminated soils into windrows using end discharge
Dump Truck and Self-Powered Swing Discharge Conveyor.

Analyzed By/Date: Frank J.
Petrik 6/6/96

3.1a. Struck by and struck against
physical objects during
operation; caught in and caught
by hazards.

3. 1 Position and secure discharge
conveyor to Dump Truck and
offload Dump Truck into
conveyor for windrow
development.

3.lb. Airborne aerosols; chemical
and biological.

3.1c. Noise and vibration.

3.1d. Fire/Explosion

-.'.

3.1a. Preplan work layout. Insure conveyor is locked into position on
Dump Truck. All machine guards in place and verified prior to
operation. Backup alarms on all motorized heavy equipment.
High visibility vests for workers.

3.1b. Level C PPE. Air monitoring and sampling campaign per
Section 7 of SSHP.

3.1c. Sound Level Surveys conducted by MK SSHO.

3.1d. Diesel Fueling operations conducted per manufacturers
recommendation including daily inspection of equipment.

..;

3.3 Dump Truck and
Conveyor.

Daily, prior to use per manufacturer's
recommendation.

OSHA 1910.120 40-Hour Training, 3 day OJT, 8 hours Supervisory. 8
hour Refresher, Site Safety and Health Plan (Project Kickoff), POD,
Pre and Post Entry Briefs, OSHA Hazard Communication, Respirator,
Operator Training.

Note: revise worksheet when final equipment selection and pre-operational checks are scheduled.

'ORRISON KNUDSEN CORPORATION
5WC CRANE. 55HP FOR SWMUs #03/10.110/15.112/14, #13/14 & SOILS BIOREMEDIATION FACILITY
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• '. •• 
ACTIVITY HAZARD ANALYSIS (AHA) 

Activity: Offload contaminated soils into windrows using end discharge 
Dump Truck and Self-Powered Swing Discharge Conveyor. 

3. 1 Position and secure discharge 
conveyor to Dump Truck and 
offload Dump Truck into 
conveyor for windrow 
development. 

3.3 Dump Truck and 
Conveyor. 

3.la. Struck by and struck against 
physical objects during 
operation; caught in and caught 
by hazards. 

3.lb. Airborne aerosols; chemical 
and biological. 

3.lc. Noise and vibration. 

3.ld. Fire/Explosion 

-.'. 

Daily, prior to use per manufacturer's 
recommendation. 

Analyzed By/Date: Frank J. 
Petrik 6/6/96 

Reviewed By/Date: 

3.la. Preplan work layout. Insure conveyor is locked into position on 
Dump Truck. All machine guards in place and verified prior to 
operation. Backup alarms on all motorized heavy equipment. 
High visibility vests for workers. 

3.lb. Level C PPE. Air monitoring and sampling campaign per 
Section 7 of SSHP. 

3.1c. Sound Level Surveys conducted by MK SSHO. 

3.ld. Diesel Fueling operations conducted per manufacturers 
recommendation of 

Note: revise worksheet when final equipment selection and pre-operational checks are scheduled. 

'ORRISON KNUDSEN CORPORATION 
5WC CRANE. 5SHP FOR SWMUs #03/10.110/15. #12/14. #13/14 & SOILS BIOREMEDIATION FACILITY 
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ACTIVITY HAZARD ANALYSIS (AHA)

Activity: Operation of Windrow Machine, turn and mix Windrows

fi[~i&'~t~tt~~i1~~~~"

Analyzed By/Date: Frank J.
Petrik 6/26/96

4.1 Diesel powered
windrow/composter turning
machine is driven into

. .. composting building to mix
- and reform the windrow

piles.

4.la. Struck by and struck against
physical objects during
operation; caught in and caught
by hazards .

4.1b. Airborne aerosols; chemical
and biological.

4.lc. Noise and vibration.

4.ld. Fire/Explosion

4.la. Preplan work layout. All machine guards in place and verified
prior to operation. Cab doors closed and cab ventilation system
operating. High visibility vests for personnel in building when
machine is operating. '

3.lb. Level C PPE. Air monitoring and sampling campaign per
Section 7 of SSHP.

3.lc. Sound Level Surveys conducted by MK SSHO.

3.ld. Diesel Fueling operations conducted per manufacturers
recommendation including daily inspection of equipment.

4.3 Windrow Machine Daily, prior to use per manufacturer's
recommendation.

OSHA 1910.120 40-Hour Training, 3 day OJT, 8 hours Supervisory. 8
hour Refresher, Site Safety and Health Plan (Project Kickoff), POD,
Pre and Post Entry Briefs, OSHA Hazard Communication, Respirator,
Operator Training.

Note: revise worksheet when final equipment selection and pre-operational checks are scheduled.

~()~~~s()~ K_~. ;::?~~~~~I~~" 817114 ml14 Po .nll. RIOREMEDIATION FACiliTY • • 57~~/~~

ACTIVITY HAZARD ANALYSIS (AHA) 

Activity: Operation of Windrow Machine, turn and mix Windrows 

4.1 Diesel powered 
windrow/composter turning 
machine is driven into 

. .. composting building to mix 
- and reform the windrow 

piles. 

4.3 Windrow Machine 

4.la. Struck by and struck against 
physical objects during 
operation; caught in and caught 
by hazards . 

4.lb. Airborne aerosols; chemical 
and biological. 

4.lc. Noise and vibration. 

4.ld. Fire/Explosion 

Daily, prior to use per manufacturer's 
recommendation. 

Analyzed By/Date: Frank J. 
Petrik 6/26/96 

Reviewed By/Date: 

4.la. Preplan work layout. All machine guards in place and verified 
prior to operation. Cab doors closed and cab ventilation system 
operating. High visibility vests for personnel in building when 
machine is operating. ' 

3.lb. Level C PPE. Air monitoring and sampling campaign per 
Section 7 of SSHP. 

3.lc. Sound Level Surveys conducted by MK SSHO. 

3.ld. Diesel Fueling operations conducted per manufacturers 
recommendation including daily inspection of equipment. 

Note: revise worksheet when final equipment selection and pre-operational checks are scheduled. 
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• •
ACTIVITY HAZARD ANALYSIS (AHA)

.::
Activity: Monitoring windrow parameters and field screening/confirmation

sampling.
Analyzed BylDate: Frank J.
Petrik 6/26/96

Reviewed BylDate:

5.1 Worker will monitor process
parameters and obtain
samples according to
frequency established in
Operational Plan.

5.la. Struck by and struck against
Windrow machine if worker is
monitoring when machine is
operating.

5.1 b. Airborne aerosols and
vapors/gases, both biological
and chemical. Direct contact
with chemicals contained in
sampling kits.

5.la. Preplan work sequence, maintain clear area away from machine.
Wear high visibility vest.

5.lb. Modified Level 0 with Dust Mask, upgrade or downgrade based
on results of air monitoring and sampling campaign. Use Level
C PPE if in building at same time the Windrow machine is
operating. Review MSDS and suppliers instructions for sampling.
kits.

~

5.3 Instrumentation and
sampling kits.

Daily, prior to use per manufacturer's
recommendation.

OSHA 1910.120 40-Hour Training, 3 day OJT, 8 hours Supervisory. 8
hour Refresher, Site Safety and Health Plan (Project Kickoff), POD,
Pre and Post Entry Briefs, OSHA Hazard Communication, Respirator.

'ORRISON KNUDSEN CORPORATION
SWC CRANE· SSHP FOR SWMUs '03/10, '10/15, '12/14, '13/14 & SOILS BIOREMEDIATION FACILITY
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• • 
ACTIVITY HAZARD ANALYSIS (AHA) 

Activity: Monitoring windrow parameters and field screening/confirmation 
sampling. 

5.1 Worker will monitor process 
parameters and obtain 
samples according to 
frequency established in 
Operational Plan. 

5.3 Instrumentation and 
sampling kits. 

lORRISON KNUDSEN CORPORATION 

5.1a. Struck by and struck against 
Windrow machine if worker is 
monitoring when machine is 
operating. 

5.1 b. Airborne aerosols and 
vapors/gases, both biological 
and chemical. Direct contact 
with chemicals contained in 
sampling kits. 

Daily, prior to use per manufacturer's 
recommendation. 

SWC CRANE. SSHP FOR SWMUs 103/10. 110/15. '12114. '13114 & SOILS BIOREMEDIATION FACILITY 

Analyzed BylDate: Frank J. 
Petrik 6/26/96 

Reviewed BylDate: 

5.la. Preplan work sequence, maintain clear area away from machine. 
Wear high visibility vest. 

5.1b. Modified Level D with Dust Mask, upgrade or downgrade based 
on results of air monitoring and sampling campaign. Use Level 
C PPE if in building at same time the Windrow machine is 
operating. Review MSDS and suppliers instructions for sampling. 
kits. 

OSHA 1910.120 40-Hour Training, 3 day OJT, 8 hours Supervisory. 8 
hour Refresher, Site Safety and Health Plan (Project Kickoff), POD, 
Pre and Post Briefs, OSHA Hazard Communication 

6 of 10 
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ACTIVITY HAZARD ANALYSIS (AHA)

Activity: Load and Transport Treated Soils

~Ei:ti;;;: ;'1;:' "., 'r;:::;:~.:r;:~Ji:{~:}'~:'1;:~g~;c5~;;iii~t;~l:::N "L:j ,';::::?Hr ;;';">!":',
"_Q,O,,,c,, ~rmclp.!il:S~ So "'ro'·:.., ;,'d''':'1' 'Ii;':;," ,.' '0, .Potenuall;H.az,

Analyzed By!Date: Frank J.
Petrik 6/26/96

Reviewed By!Date:

6.1. Loader will load treated soil
into Dump Truck for transport to
onsite landfill for use as daily
co~r.

6.la. Struck by and struck against
physical objects during
operation.

6.I,b Airborne nuisance dust.

6.I.c Noise and vibration.

6.I.d Fire/Explosion

6.la. Preplan work layout). Haul roads to be assessed against EM
385-1-1, Section 21. I by MK onsite PE. Backup alarms on all
motorized heavy equipment and headlights on (haul truck only).
Emergency procedures and communications with haul trucks'
must be established. High visibility vests for personnel working
in near vicinity of heavy equipment.

6.1b. Dust Controls required to include covered loads during
transport. Level D PPE expected, upgrade if necessary.

6.lc. Sound Level Surveys conducted by MK SSHO.

6.ld. Diesel Fueling operations conducted per manufacturers
recommendation including daily inspection of equipment.

6.3 Loader and Dump Truck. Daily, prior to use per manufacturer's
recommendation.

OSHA 1910.120 40-Hour Training, 3 day OJT, 8 hours Supervisory. 8
hour Refresher, Site Safety and Health Plan (Project Kickoff), POD,
Pre and Post Entry Briefs, OSHA Hazard Communication, Respirator.

Note: revise worksheet when final equipment selection and pre-operational checks are scheduled.

MORRISON KN. CORPORATION
' ~,..•. , ,... ;tr" __ .. - ~ " " ,•• a ,.." DlnDC .. AcnIATln". c rlllTv -----------------------------Je 77~~~~

ACTIVITY HAZARD ANALYSIS (AHA) 

Activity: Load and Transport Treated Soils 

6.1. Loader will load treated soil 
into Dump Truck for transport to 
onsite landfill for use as daily 
COl,l\!r. 

6.3 Loader and Dump Truck. 

6.la. Struck by and struck against 
physical objects during 
operation. 

6.I.b Airborne nuisance dust. 

6. I .c Noise and vibration. 

6.I.d Fire/Explosion 

Daily, prior to use per manufacturer's 
recommendation. 

Analyzed By !Date: Frank J. 
Petrik 6/26/96 

Reviewed By !Date: 

6.la. Preplan work layout). Haul roads to be assessed against EM 
385-1-1, Section 21.1 by MK onsite PE. Backup alarms on all 
motorized heavy equipment and headlights on (haul truck only). 
Emergency procedures and communications with haul trucks· 
must be established. High visibility vests for personnel working 
in near vicinity of heavy equipment. 

6.lb. Dust Controls required to include covered loads during 
transport. Level D PPE expected, upgrade if necessary. 

6.lc. Sound Level Surveys conducted by MK SSHO. 

6.ld. Diesel Fueling operations conducted per manufacturers 
recommendation including daily inspection of equipment. 

OSHA 1910.120 40-Hour Training, 3 day OJT, 8 hours Supervisory. 8 
hour Refresher, Site Safety and Health Plan (Project Kickoff), POD, 
Pre and Post Briefs, OSHA Hazard Communication, rator. 

Note: revise worksheet when final equipment selection and pre-operational checks are scheduled. 

• 
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ACTIVITY HAZARD ANALYSIS (AHA)

Activity: Decontamination Facility Operations, Personnel and Equipment. Analyzed By/Date: Frank J.
Petrik 6/26/96

Reviewed By/Date:

(LJ~a A -r-/tfft5

7.0 Principal Steps Potential Hazards RecomnieIided Coiltr()ls

. 7.1 Receive and place material
at facility.

7.1 a. Struck by and struck against.
Material handling concerns.

7.1a. Site Decontamination Facility to provide isolation and controlled
access. MK SSHO and Project Supervisor(s) to review material
handling procedures to insure good practices and approved
equipment is used which conforms to OSHA and EM-381
Section 28.1 requirements.

7.2 Decontaminate Equipment
using high pressure wash or
hand scrubbing and/or
automatic wash on vehicle
tires and undercarriage.

7.2a. Contact with contaminated
inat~rial and cross
contamination; inhalation of
airborne aerosols; contact with
high pressure wash stream;
unexpected movement of
material to be decontaminated.

7.2a. Level C PPE with face shield, modify per MK SSHO review.
Secure items to be decontaminated. Visual inspect integrity of
Facility's containment liners and containers used for waste
waters. Clean side area established for worker's street clothes
and approved respirator storage after cleaning and sanitizing.

7.2b. Physical hazards associated
with process equipment
disassembly and
dismantlement.

7.2b. Plan for decontamination .to include PPE selection, energy
control, material handling onsite, and waste management.

.:", ~':)·;~~;L;'!;:drami~i~~~fi~e~~rits:.:;,~:....Inspection Requirements ....Equipment to be Used7.3

7.4 High pressure wash with soap
solution; other decontamination
solutions; scrub brushes; material
handling equipment and securing
equipment. Personal showers;
wash and change facilities.

Before use per manufacturers
recommendation.

OSHA 1910.120 40-Hour Training, 3 day OJT, 8 hours Supervisory. 8
hour Refresher, Site Safety and Health Plan (Project Kickoff), POD,
Pre and Post Entry Briefs, OSHA Hazard Communication, and
Respirator.

ORRISON KNUDSEN CORPORAnON
;WC CRANE SSHP FOR SWMUs #03/10. #10/15. #12114. #13/14 & SOILS BIOREMEOIATION FACILITY
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• • •• 
ACTIVITY HAZARD ANALYSIS (AHA) 

Activity: Decontamination Facility Operations, Personnel and Equipment. Analyzed By/Date: Frank J. Reviewed BylDate: 
Petrik 6/26/96 

Wjl.!t. a -r-/tfhj .A. 

7.0 Principal Steps Potential Hazards RecomnieIided Coiltr()ls 

. 7.1 Receive and place material 7.la . Struck by and struck against. 7.1a. Site Decontamination Facility to provide isolation and controlled 
at facility. Material handling concerns. access. MK SSHO and Project Supervisor(s) to review material 

handling procedures to insure good practices and approved 
equipment is used which conforms to OSHA and EM-381 
Section 28.1 requirements. 

7.2 Decontaminate Equipment 7.2a. Contact with contaminated 7.2a. Level C PPE with face shield, modify per MK SSHO review. 
using high pressure wash or material and cross Secure items to be decontaminated. Visual inspect integrity of 
hand scrubbing and/or contamination; inhalation of Facility's containment liners and containers used for waste 
automatic wash on vehicle airborne aerosols; contact with waters. Clean side area established for worker's street clothes 
tires and undercarriage. high pressure wash stream; and approved respirator storage after cleaning and sanitizing. 

unexpected movement of 
material to be decontaminated. 

7.2b. Physical hazards associated 7.2b. Plan for decontamination .to include PPE selection, energy 
with process equipment control, material handling onsite, and waste management. 
disassembly and 
dismantlement. 

: . ' .:.,,". ·~··:::{·;~~;i),;L.Tr~mi~~ .~~~fi~e~~rit~:.· .,;. : .: . 7.3 Equipment to be Used Inspection Requiremenis .' .' .. ~. .~ . 

7.4 High pressure wash with soap Before use per manufacturers OSHA 1910.120 40-Hour Training, 3 day OJT, 8 hours Supervisory. 8 
solution; other decontamination recommendation. hour Refresher, Site Safety and Health Plan (Project Kickoff), POD, 
solutions; scrub brushes; material Pre and Post Entry Briefs, OSHA Hazard Communication, and 
handling equipment and securing Respirator. 
equipment. Personal showers; 
wash and change facilities. 

ORRISON KNUDSEN CORPORA nON 8 of 10 
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ACTIVITY HAZARD ANALYSIS

Activity: Construction of Facility. Analyzed By/Date: Frank J.
Petrik 6/26/96

Reviewed By /Date:

(.I//Ih_ fl. ~ .-rltrlfr

8.0 Principal Steps Potential Hazards RecommendedCoritrols

8.1 Foundation work, structural,
component instal1ation,
piping, instrumentation,

-. ':..::~ electrical and other ancillary
subsystems.

Excavations and Hot Work
where ne~e~sary.

"

8.1a. Physical hazards including
material handl ing (struck by,
struck against, pinch points,
and falls), electrical energy,
contact with chemicals used in
component installation,
combustion sources causing
fires, confined spaces, noise,
and mechanical energy.

8.la. Level D PPE modified were necessary depending on job task per

MK SSHO direction. Weekly safety meetings. MK SSHO to

review MK Supervisory Safety Manual, MK Safety Manual,

MK IH Manual and EM385-1-1 to plan and implement

engineering, administrative and PPE controls. Required

programs include but not limited to fire prevention;

housekeeping; rigging and lifting; energy control; electrical

safety (GFCI on all installations); full fal1 protection; hearing

conservation; hazard communication and em~rgency

preparedness: '"

8.1b Excavations 8.lb. Excavation Permit required.

Inspection Requirements.

8.lc. Natural phenomenon hazards 8.lc. Components and structures braced for anticipated loading (wind,

snow, earthquake, tornadic) during construction. Final

construction must be to local Building Codes, NFPA Fire and

Life Safety Code. -.

Note: al1 process piping and equipment must be labeled per ANSI and

_.,_~_ I I OSHA. This inclu~~~ i~~0r.~.~t:i~~al an~.~autions and Warnings. II

;:Ti~inln~ ~R~~iremeilts
8.3 EquipmenUo be Used'

8.4 Heavy equipment'; welding
and fastening equipment;· ­
electrical and pipe fitting
equipment; material handling
equipment including crane and
cherry picker;' manlift; handtools;

and hand power equipment.

Before use per -manufacturers
recommendation. GFCls quarterly.

Cranes daily.

Site Safety and Health Plan (Project Kickoff), POD, Weekly Safety

Meetings and OSHA Hazard Communication (as needed)

'ORRISON KN. CORPORATION. ...••.• • m ..'"....... • .•.. .•.. •
• ',~:,~:

·, , .. , r. " ·t· .. ·· 

ACTIVITY HAZARD ANALYSIS 

Activity: Construction 'of Facility. 

8.0 Principal Steps 

8.1 Foundation work, structural, 
component installation, 
piping, instrumentation, 

-. ':.y electrical and other ancillary 
subsystems. 

Excavations and Hot Work 
where ne~e~sary. 

" r'l 

Potential Hazards 

8.la. Physical hazards including 
material handl ing (struck by, 
struck against, pinch points, 
and falls), electrical energy, 
contact with chemicals used in 
component installation, 
combustion sources causing 
fires, confined spaces, noise, 
and mechanical energy. 

8.lb Excavations 

8.lc. Natural phenomenon hazards 

Analyzed By/Date: Frank J. 
Petrik 6/26/96 

Reviewed BylDate: 

(.I/./fL,. (2.11. 

8.la. 

RecommendedCoIitrols 

Level D PPE modified were necessary depending on job task per 

MK SSHO direction. Weekly safety meetings. MK SSHO to 

review MK Supervisory Safety Manual, MK Safety Manual, 

MK IH Manual and EM385-1-1 to plan and implement 

engineering, administrative and PPE controls. Required 

programs include but not limited to fire prevention; 

housekeeping; rigging and lifting; energy control; electrical 

safety (GFCI on all installations); full fall protection; hearing 

conservation; hazard communication and em~rgency 
preparedness: - ... 

8.lb. Excavation Permit required. 

S.lc. Components and structures braced for anticipated loading (wind, 

snow, earthquake, tornadic) during construction. Final 

construction must be to local Building Codes, NFPA Fire and 

Life Safety Code. .. 

Note: all process piping and equipment must be labeled per ANSI ~nd 

OSHA. This includes informational and Cautions and Warnings . 

. ' ·--------------r---------------------------
---r-~------~~~~~~~~~~--~------------~-----

-_il '. .... .···r:: :<:i:.~;~~·!! .. > ... ' . 
8.3 Equipmentto be Used' 

8.4 Heavy equipment'; welding 
and fastening equipment;· . '. , 

electrical and pipe fitting 
equipment; material handling 
equipment including crane and 
cherry picker;' manlift; handtools; 

and hand power equipment. 

Inspection Requirements 

Before use per ·manufacturers 
recommendation. GFCIs quarterly. 

Cranes daily. 

. . ; TralDlllg :Requirements 

Site Safety and Health Plan (Project Kickoff), POD, Weekly Safety 

Meetings and OSHA Hazard Communication (as needed) 

• 
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ACTIVITY HAZARD ANALYSIS

Activity: Planned Maintenance duri~g Operations Phase of System. Ana~yzed By/Date: Frank J. Reviewed BY/12te: .
. '. .' i PetrIk 6/26/96 I /!/l • /. , Iv

.. : '; U/P(/J/\~ ;p....~ 7/{f/'rt

9.0. ',' PrincipalSteps .... Potential Hazards" ...., RecOIwnended Contr~ls',',

, 9: 1.' Equipment'dependent, refer : 9.la Physical hazards, electrical and 9.la Approved Operational Plan in place. Energy Carlti'ol must be
to Operational Plan. . ..,: mechanical energy. Exposure to emphasized in procedures. Spare parts must meet or exceed

contaminants in process manufacturers recommendation and intended use environment.
equipment. Preplan any decontamination that may be necessary, either

; personal and/or equipment. Preplan waste handling and disposal.

.'

9.2. Equipment to be Used Inspection Requirements .:.. ;··.·.Tr~~':~eQiilieitients
; j', _.

9.3. Per equipment vendor : Per Operational Plan. Safety OSHA 191O.l20'40-Hour Training, 3 ~ay OJT,8 hours Supervisory. 8
requirements. Walkdown on daily basis, emergency hour Refresher, Site Safety and Health Plan (Project KickofO, POD,

procedures established and training and OSHA Hazard Communication. May be modified if al1 dean new
conducted. Emergency systems tested construction work. .., '. .
on monthly/quarterly basis.

lORRISON KNUDSEN CORPORAliON
SWC CRANE. SSHP FgR SWMUs #03/10. #10/15. #12/14. #13/14 & SOILS BIOREMEOIATION FACILITY
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• .' 
ACTIVITY HAZARD ANALYSIS 

Activity: Planned Maintenance duri~g Operations Phase of System, 
, 

Analyzed By/Date: Frank 1. 
Petrik 6/26/96 

Reviewed By /~tr ' 

wdL t~~ 7/rrftt 
. 

Ih-' ~9~.O~, __ '~~pr~m~c=i;p=ru~S~t~ep~s~' __ '· __ ·,,_,_,-t~ ______ ~P~0~te_n~ti_al_H __ az_M_d_S ________ ~~ __________ ~~~R~e~c~o~Dun~,~e~n~d~ed~C~o~n~tr~o~ls~' __ ~~~~ ______ 'li' 

, 9: I. Equipment'dependent, refer 
to Operational Plan. .. '. 

9.2. Equipment to be Used 

9.3. Per equipment vendor 
requirements. 

lOR RISON KNUDSEN CORPORA liON 

; 9.la 
: 

Physical hazards, electrical and 
mechanical energy. Exposure to 
contaminants in process 
equipment. 

Inspection Requirements 

i 
Per Operational Plan. Safety 
Walkdown on daily basis, emergency 
procedures established and training 
conducted. Emergency systems tested 
on monthly/quarterly basis. 

SWC CRANE. SSHP FgR SWMUs 103110. 110115, 612/14. 113/14 & SOILS BIOREMEOIATION FACILITY 

9.la Approved Operational Plan in place. Energy CorHi'ol must be 
emphasized in procedures. SpMe parts must meet or exceed 
manufacturers recommendation and intended use environment. 
Preplan any decontamination that may be necessary, either 
personal and/or equipment. Preplan waste handling and disposaL 

.' 

, . :'-t :-"~. ; ~ - .. . 
" ,.Traiiiiiig:ReqUfrements 

OSHA 19io. i20'40~Hour Training, 3 day OJT,8 hours Supervisory. 8 
hour Refresher, Site Safety and Health'Plan (Project KickofO, POD, 
and OSHA Hazard Communication. May be modifiedif,aH dean new 
construction work. ' , 

," 
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APPENDIXB

WORK ZONE MAPS,

Note: Work Zone Maps will be field prepared by MK. One set of the Work Zone Maps will
be inserted into the field master copy of this SSHP by the MK SSHO.
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