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1.0 INTRODUCTION

The Underground Storage Tank (UST) Remedial Investigation (RI) Work Plan for Contract Task Order

(CTO) No. 0085 has been prepared by Halliburton NUS Corporation (HNUS) for the Northern Division

(NORTHDIV) Naval Facilities Engineering Command (NAVFAC) under the Comprehensive Long-Term

Environmental Action Navy (CLEAN) Contract Number N62472-92-D-1298.

UST leaks have occurred at five areas of concern (AOCs) at the Main Base and the Waterfront area of

Naval Weapons Station (NWS) Earle, Colts Neck, New Jersey. Four of the AOCs are located on the Main

Base: Buildings C-10 and C-13 (Barrack Housing), C-17/20 (Supply Gas Station), C-27 (Barrack Housing),

and S-1 06B (Family Housing Unit). The fifth AOC, Buildings R-6n, is located in the Waterfront area. USTs

at NWS Earle are covered under New Jersey Department of Environmental Protection and Energy (NJ

DEPE) UST system registration no. 0151003; NJ DEPE UST registration questionnaires for NWS Earle

USTs are in Appendix A. Limited soil and groundwater investigations have been conducted at Buildings

C-10 and C-13, C-17/20, C-27, and S-106. No investigations have been conducted at Buildings R-6/7.

All available background information obtained from the NWS Earle facility representative, including site

records and previous investigation reports, is in Appendix B.

Soil and groundwater contamination was documented during the 1992 removal of a 5,OOO-gallon home

heating oil (No.2) UST at Building C-10 and a 5,000-gallon home heating oil (No.2) UST at Building C-13.
, \

A 5S0-gallon UST was discovered beneath the 5,OOO-gallon UST at Building C-13 during removal activities.

A limited soil and groundwater sampling program was conducted at Buildings C-1 0 and C-13 in June 1992.

Samples collected adjacent to Building C-10 were analyzed for total petroleum hydrocarbons (TPHs).

Samples collected adjacent to Building C-13 were analyzed for volatile organic compounds plus 15

(VOC+15) and TPHs. The results of the sampling programs are discussed in Section 2.2.5; reports

documenting the excavation and sampling activities were not prepared.

Soil contamination was documented during the 1992 replacement of leaking delivery lines connected to a

1O,OOO-gallon diesel fuel (No.2-D) UST and a 12,000-gallon unleaded gasoline UST at Buildings C-17/20.

The replacement activities were conducted under a NJ DEPE-approved closure application (TMS No. C-91­

3702). An underground diesel line connecting Building C-20 to Building COSO was reportedly removed in

the 1970s because of product loss. A limited soil and groundwater sampling program was conducted at

Buildings C-17/20 in January and February 1992. Soil samples collected adjacent to Buildings C-17/20

were analyzed for VOC+15, lead, and TPHs. A groundwater sample was analyzed for VOC+15, including

methyl tertiary butyl ether (MTBE) and tertiary butyl alcohol (TBA), and semivolatile organic compounds

plus 15 (SVOC+15). Replacement activities and the results of the 1992 sampling program are discussed

NAVY/4602/R-51-4-3-4 1-1



in Section 2.3.5. The Site Characterization Report (without appendices) prepared by HNUS (May 1992)

for the field and sampling activities is in Appendix B.

Soil contamination was documented during the 1992 removal of a 10,OOO-gallon home heating oil (No.2)

UST at Building C-2? A limited soil sampling program was conducted at Building C-2? in October 1992.

Soil samples collected adjacent to Building C-2? were analyzed for VOC+15 and TPHs. An oily sheen was

noted on groundwater in the excavation. The results of this sampling program are discussed in Section

2.4.5; a report documenting the excavation and sampling activities was not prepared.

Soil and groundwater contamination was documented during the 1991 removal of a 1,OOO-galion home

heating oil (No.2) UST at Building S-106B. A soil and groundwater sampling program was conducted

at Building S-106B in November 1991. Soil samples collected adjacent to Building S-106B were analyzed

for EPA Priority Pollutant List (PPL+40) and TPHs; groundwater samples from on-site piezometers were

analyzed for T.PHs. A groundwater sample was not collected from the monitoring well because measurable

free product was encountered; a sample of free product was collected for hydrocarbon fingerprint analysis.

The results of this sampling program are discussed in Section 2.5.5. The Discharge Investigation and

Corrective Action Report (without appendices) prepared by Kaselaan & D'Angelo Associates, Inc. (K&D)

(June 1992) for the field and sampling activities is in Appendix B.

Soil contamination was encountered during the 1990 installation of vapor recovery piping at Buildings R-6/?

The contamination was attributed to a dripping compromised joint between a fiberglass pipe from a 12,000­

gallon unleaded gasoline UST and an iron pipe leading to gasoline pumps. The piping was repaired, and

contaminated soil in the construction path was removed. No sampling has been conducted to date at

Buildings R-6/? The Site Characterization and Plan of Action Report (without appendices) prepared by

K&D (October 1991, revised July 1992) for this event is in Appendix B.

1.1 PROJECT OBJECTIVES AND DELIVERABlES

The objective of this UST RI project is to investigate the potential sources of contamination at the five

AOCs at NWS Earle. For each AOC, the overall purpose of the investigative program is to

flL
" j

'1

1

;..1

•

•

Delineate the horizontal and vertical extent of contamination in all media. Delineation samples will

be biased to identify any contaminant migration pathways.

Determine the general subsurface characteristics, including the depth to groundwater.

r-". I
1 (
L..1
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Identify migration pathways and actual or potential receptors of contaminants on or through air, soil,

bedrock, sediment, surface water, groundwater, and structures.

Collect all data necessary to evaluate remedial action alternatives, including treatability, bench

scale, and pilot scale studies.

Collect and evaluate all data necessary to evaluate the ecological impact of the contaminants.

Collect all data necessary to develop permit limitations that may be required for any remedial action

alternative under evaluation for any discharge to an environmental medium.

• Characterize all n.atural resource damages caused by potential contaminants.

• Identify containment and/or stabilization activities to prevent the off-site migration of contaminants

and the on-site exposure to contaminants while remedial alternatives are being evaluated.

To accomplish the objective of this project, field activities will be conducted in two phases: Phase I and

Phase II. Sampling objectives for Phase I are to delineate the extent of soil and groundwater contamination

and confirm the presence or absence of contamination at concentrations above applicable clean-up
\

standards in NJ OEPE Site Remediation Program Clean-Up Standards for Contaminated Sites Proposed

New Rules: N.JAC.7:260. If contamination above applicable proposed clean-up standards is confirmed,

Phase II operations will be implemented. Sampling objectives of Phase II operations include determining

direction of groundwater flow and aquifer characteristics, etc.

• A summary of historical information pursuant to N.J.A.C. 7:26E-4.8(b)3.

Project deliverables for CTO 0085 will include the submission of a draft report summarizing Phase I RI

activities, a draft report summarizing Phase I and II RI activities, and a final RI report. The RI report will

be in accordance with NJ OEPE Site Remediation Program Technical Requirements for Site Remediation

Proposed New Rules: N.JAC. 7:26E-4.9 Remedial Investigation Report. The RI report will include

•

•

A summary of information on the physical setting pursuant to N.J.A.C. 7:26E-4.8(b)4 including

stratigraphic cross sections.

A technical overview pursuant to N.J.A.C. 7:26E-3.10(b)3 and findings and recommendations

pursuant to N.JAC. 7:26E-3.10(b)4.

NAVY/4602/R-51-4-3-4 1-3



1.2 ACTIVITIES SCHEDULE

• Site and AOC maps pursuant to N.JAC. 7:26E-4.8(b)3.

• A summary of the results of any ecological assessments pursuant to N.J.A.C. 7:260-5.

Weeks From Authorization to ProceedMilestone Event

The proposed schedule of significant events including Phase I and Phase II field activities, as measured

from HNUS' receipt of written authorization to proceed, is outlined below:

Supporting documentation, attached as appendices to the RI report, will include copies of soil boring logs,

well completion reports, sample log sheets, and laboratory analytical data packages. Sample maps will

be provided that will include the locations of all geoprobe sites, soil borings, monitoring wells, and sampling

points.

• Results of all analyses pursuant to N.JAC. 7:26E-2.1 including a summary table of analytical

methods and quality assurance indicators pursuant to N.J.A.C. 7:26E-2.2 and a Sample Results

Summary Table of all analyses pursuant to N.J.A.C. 7:26E-3.13(c)3.

• A summary of the results of any data collected to develop permit limitations pursuant to N.J.A.C.

7:26E-4.8(b)8.

• A summary of the results of any treatability, bench scale, or pilot studies conducted pursuant to

N.J.A.C. 7:26E-4.1 (a)4.

HNUS receives written authorization to proceed from Navy a

HNUS procures subcontracts for Phase I a to 3 weeks

~ .. ,)

j

c . ..!

Phase I field activities by HNUS 3 to 8 weeks

Phase I data receipt by HNUS 8 to 11 weeks

Phase I data validation completed by HNUS . . . . . . . . . . . . . . . . . . . 11 to 16 weeks

.HNUS submits draft Phase I RI report to Navy
(including Phase II recommendations) 21 weeks

HNUS receives Navy and NJ OEPE review comments for Phase I 26 weeks

NAVY/46021R-51-4-3-4 1-4
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HNUS procures subcontracts for Phase II . . . . . . . . . . . . . . . . . . . .. 26 to 29 weeks

Phase II field activities by HNUS 29 to 34 weeks

Phase II data receipt by HNUS 34 to 38 weeks

Phase II data validation completed by HNUS 38 to 43 weeks

HNUS submits draft RI report (Phases I and II) to Navy 48 weeks

HNUS receives Navy and NJ DEPE review comments 53 weeks

HNUS submits final RI report to Navy. . . . . . . . . . . . . . . . . . . . . . . . . . .. 57 weeks

The field activities timelinl3 is presented in Figure 1-1. Specific dates will be added to the proposed

schedule of significant events upon written receipt of authorization to proceed, and a copy of the amended

schedule will be submitted to NJ DEPE.

t
I
I "

1.3 PRINCIPAL INVESTIGATORS AND RESPONSIBILITIES

r: '

~" .

HNUS will be responsible for the management and conduct of the field investigation activities presented

in this Work Plan. The following key personnel will be involved with RI activities for this CTO

The organizational chart for this project is presented in Figure 1-2.

• Navy Remedial Project Manager (RPM)

• Navy Legal Contact

• NWS Earle Facilities Representative

• CLEAN Program Manager

• CLEAN Program Quality Assurance (QA) Manager

• CLEAN Program Health and Safety (H&S) Manager

• HNUS Project Manager (PM)

• HNUS Project QA Advisor

• HNUS Project H&S Officer

• Subcontractor Geoprobe System Coordinator

• Subcontractor Drilling Coordinator

• Subcontractor Surveying Coordinator

• Subcontractor Laboratory Analytical Coordinator

n
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ID IName
1 CTa 85 - UST RI Workplan, NWS Earle, NJ

2 Written Authorization to Proceed

3 I Phase I Subcontract Procurement

FIGURE 1-1 FIELD ACTIVITIES TIMELINE FOR CTO 85
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4 I Phase I Field Activities
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Phase I Data Receipt

Phase I Data Validation

Submission of Rough Draft Phase I Rpt

Receipt of Navy and NJ DEPE Review C

Phase II Subcontracto'r Procurement

Phase II Field Activities
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The Navy RPM for CTO No. 0085 is Brian Helland, NORTHDIV NAVFAC; he can be contacted at (610)

595-0567. As RPM, Mr. Helland is responsible for the following:

• Provide site information and history

• Provide logistical assistance

• Review results and recommendations and provide management and technical oversight

The Navy Legal Contact is David Petrone, NORTHDIV NAVFAC; he can be contacted at (610) 595-0606.

The NWS Earle Facility Representative is John Pawlus, NWS Earle; he can be contacted at (908) 866­

2674. As Facility Representative, Mr. Pawlus is responsible for the following:

n
U

•

•

•

Provide site information and history

Provide logistical assistance

Review results and recommendations and provide technical oversight

L1

P-:'j1
The CLEAN Program Manager is John Trepanowski, of HNUS; he can be contacted at (610) 971-0900.

As Program Manager, Mr. Trepanowski is responsible for·the following:

•

•

•

•

Ensure that contract requirements are met.

Provide necessary resources to the project team to meet requirements of the RI.

Maintain consistency in procedures and work products with other CTOs.

Establish and maintain communication among the Navy RPM, CLEAN Program Contracting

Officer, CLEAN Program QA Manager, CLEAN Program H&S Manager, and HNUS PM.

The CLEAN Program QA Manager is Debra Scheib, of HNUS; she can be contacted at (412) 921-8876.

As QA Manager, Ms. Scheib is responsible for the following:

• Review laboratory QA plans, work plans, audit reports, and site data.
..~ •• J

•

•

Identify nonconformance situations to management and provide guidance in the correction

of nonconformances. .

Ensure deliverables meet the requirements of NJ DEPE QA/quality control (QC) Program

and the Navy QA/QC Program.

I
! I
t .J

n
I \L...,
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• Make recommendations to the Program Manager and the PM regarding corrective action.

• Supervise the responsibilities of the Site QA Advisor.

The CLEAN Program H&S Manager is Matthew Soltis, of HNUS; he can be contacted at (412) 921·8912.

As H&S Manager, Mr. Soltis is responsible for the following:

TO.

I ,
• Ensure that the site-specific Health and Safety Plan (HASP) is in accordance with federal

and state regulations and contract specifications.

nj .
I .

I

l :

•

•

Provide technical safety and industrial hygiene oversight for all field work performed under

the CLEAN contract.

Provide clearance to the Navy for all personnel on the site in accordance with federal and

state regulations and contract specifications.

• Perform audits to evaluate program effectiveness.

• Approve deliverables and associated documents before transmittal.

• Implement programs and protocols related to the project.

• Supervise the document control process.

1-9

Provide assistance and guidance to the Project H&S Officer.

Maintain communication with the Program Manager, PM, and the Project H&S Officer.•

•

• Complete the project in a timely manner and maintain the project's scope, budget, and

schedule.

• Coordinate and implement all tasks indicated in the approved site-specific work plan and

quality assurance project plan (QAPP).

The PM is Jill Hartnell, of HNUS; she can be contacted at (610) 971-0900 by telephone and (610) 971­

9715 by telecopy. As PM, Ms. Hartnell is responsible for the following:

NAVY/4602/R-51-4-3-4
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• Establish and maintain communication among technical staff, Navy RPM, CLEAN Program

Manager, Program QA Coordinator, Program H&S Managers, and regulatory agencies.

Ms. Hartnell has been certified by NJ DEPE as a subsurface evaluator, UST certification no. 0001755, and

will also be serving as the project geologist for this CTO.

The Project QA Advisor is Patricia Armstrong, of HNUS; she can be contacted as (610) 971-0900. As

Project QA Advisor, Ms. Armstrong is responsible for the following:

• Ensure that protocols described in the QAPP are met.

• Provide guidance or assistance in the resolution of QAlQC problems.

• Review and evaluate quality-related changes to the work plan and QAPP. Discuss and

submit changes to the Program QA Manager for approval.

• Ensure that nonconformances are identified and appropriate corrective actions are taken;

provide assistance to the PM with regard to corrective action and, if necessary, solicit

involvement with the CLEAN Program Manager.

I
~

:.. i
\;
i.

fl
I

• Communicate regularly with the PM, Program QA Manager, and the subcontract laboratory

Analytical Coordinator to ensure the progress of the QA tasks for the RI.

• Act as the main contact· for project QA matters and provide guidance about appropriate

procedures to the PM and support personnel.

The Project H&S Officer is Marcia Case, of HNUS; she can be contacted at (610) 971-0900. As Project

H&S Officer, Ms. Case is responsible for the following:

•

•

•

Prepare the RI HASP.

Establish and maintain communication among the Site Safety Officer (SSO), PM, and the

CLEAN Program H&S Manager.

Verify that site personnel adhere to the site safety requirements.

, I
. J
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•

•

Provide guidance. about appropriate corrective action procedures to PM and support

personnel.

Perform other responsibilities as specified in the site-specific HASP.

.
i
t- ,-

I"~
I
i
t,

Subcontracts for the Geoprobe System, drilling services, surveying, and laboratory analytical services will

be procured and awarded by CLEAN Program Subcontracting Officers before commencement of field

activities. The subcontract Geoprobe System Coordinator will ensure that all Geoprobe System activities

are in accordance with NJ DEPE permits and regulations and HNUS requirements. The subcontract Drilling

Coordinator will ensure that all drilling activities are in compliance with NJ DEPE permits and regulations

and HNUS requirements. The subcontract Surveying Coordinator will ensure that all surveying activities

are in compliance with NJ DEPE permits and regulations and HNUS requirements. The subcontract

Laboratory Analytical Coordinator will ensure that the laboratory implements the requirements of the NJ

DEPE and the QAPP. The Laboratory Analytical Coordinator is responsible for reviewing the laboratory

data before release. The names and telephone numbers for the various subcontract coordinators will be

transmitted to the appropriate NJ DEPE personnel before the start of field work.

NAVY146021R-51-4-3-4 1-11
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2.1

2.0 BACKGROUND INFORMATION

PHYSICAL SETTING

NWS Earle is located in Monmouth County, New Jersey (Figure 2-1). The station is divided into three

physically separate areas: the Main Base, Waterfront area, and Chappel Hill area.

The Main Base and Waterfront area were established in June 1943 for national defense purposes. Before

the establishment of the naval weapons station, the land was used for farming/agricultural purposes. The

Main Base encompasses 10,428 acres; the Waterfront and Chappel Hill areas, combined, encompass 706

acres. Historical aerial photographs are not available for NWS Earle.

2.1.1 Physical Geography and Topography

The Main Base is situated on the outer plain of the emergent portion of the Atlantic Coastal Plain

Physiographic Province, approximately six miles inland from the Atlantic Ocean. Portions of the Main Base

fall on the following United States Geological Survey (U.S.G.S.) quadrangle, 7.5 minute series topographic

maps: Marlboro, New Jersey; Long Branch, New Jersey; Farmingdale, New Jersey; and Asbury Park, New

Jersey. The elevation across the Main Base ranges from 100 to 300 feet above mean sea level (AMSL).

Buildings C-10 and 13, C-17/20, C-27, and S-106B are located on the Main Base (Figure 2-2). The Main­

Base AOCs can be found at the following latitudes and longitudes on the U.S.G.S. Marlboro, New Jersey

quadrangle, 7.5 minute series topographic map (see Appendix C):

Latitude and Longitude of Main Base AOCs

BUilding North Latitude West Longitude
(Degrees, Minutes, Seconds) (Degrees, Minutes, Seconds)

C-10 401609 740932

C-13 401602 740930

C-17/20 401605 740921

C-27 40 16 12 740945

S-106B 401545 740938

The Waterfront area is on the southern coast of Sandy Hook Bay, an inlet on the Atlantic Ocean, and

occupies a long strip of land parallel to the ocean. A pier extends two miles offshore into the bay. Much

of the area is swamp or tidal marsh with areas of man-made land. The elevation across the Waterfront

area averages approximately 10 feet AMSL. Buildings R-617 are located in the Waterfront area (Figure 2-3)

NAVY/46021R-51-4-3-4 2-1
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and can be found at 40° 25' 10" north latitude and 74° 04' 16" west longitude on U.S.G.S. Sandy Hook,

New Jersey-New York quadrangle, 7.5 minute series topographic map. This topographic map is in

Appendix C.

2.1.2 Climate

The Main Base and Waterfront area are characterized by a predominantly continental climate. The

dominant wind direction during the winter months is from the northwest. Shore winds may reach the Main

Base during the spring and summer months. The mean annual temperature in Freehold is 52.7°F. Average

temperature extremes in Freehold range from 22°F to 39°F in January and 63°F to 85°F in July. The

average annual precipitation of 45 inches is generally evenly distributed throughout the year. The growing

season in this area ranges from 140 to 160 days.

2.1.3 Population and Land Use

An estimated 2,500 people reside and/or work at NWS Earle. Land use at the Main Base includes

residential, buildings/offices and warehouses, recreational, undeveloped wooded areas, and undeveloped

open areas. Land use at the Waterfront area includes residential,. buildings/offices, recreational,

undeveloped wooded areas, undeveloped open areas, and wetlands. Approximately 20 percent of the

Waterfront area is considered marshland.

2.1.4 Surface Water and Wetlands

Rivers and brooks in the Main Base ultimately discharge to the Atlantic Ocean. The headwaters and

drainage of Swimming, Manasquan, and Shark Rivers originate on the Main Base (Figure 2-4). The

northern half of the Main Base is in the Swimming River drainage basin. The Swimming River discharges

into the Navesink River and then into Sandy Hook Bay. Tributaries of the Swimming River include Mine

Brook and Pine Brook. Three of the AOCs on the Main Base (Buildings C-10 and C-13, C-17/20, and C­

27) are located within 1/2 mile of the headwaters of a tributary of Hockhockson Brook (Figure 2-5). A

drainage ditch near Building S-106B drains into Hockhockson Brook. Hockhockson Brook is a tributary of

Pine Brook. A copy of the National Wetlands Inventory for the U.S.G.S. Marlboro, New Jersey Quadrangle,

7.5 minute series topographic map is in Appendix C. The southwestern portion of the Main Base drains

via Marsh Bog Brook or Mingamahone'Brook to the Manasquan River. The southeastern portion of the

base drains to the Shark River.

NAVY/46021R-51-4-3-4 2·5
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The AOC at the Waterfront area (Buildings R-6/7) is located within 112 mile of Ware Creek and the

marshlands that surround Ware Creek (Figure 2-6). A copy of the National Wetlands Inventory for the

U.S.G.S. Sandy Hook, New Jersey - New York quadrangle, 7.5 minute series topographic map is in

Appendix C. Rivers and streams draining the Waterfront area, including Ware Creek, ultimately discharge

to Sandy Hook Bay. Surface water in the Waterfront area may be tidally influenced.

Runoff in either area follows the topographic gradient to stonn sewers or occurs as overland flow that

discharges to local surface water bodies.

2.1.5 Soils

Soils underlying the AOCs located on the Main Base are mapped as Udorthents, smoothed (Figure 2-7).

Soils underlying the AOC at the Waterfront area are mapped as Udorthents-Urban land complex, zero to

three percent slopes (Figure 2-8). Udorthents consists of areas of excavation and/or fill where little of the

original soil profile remains. The fill used ranges from loamy material to concrete rubble. Urban land

consists of areas covered by impermeable structures such as roads, buildings, etc. On-site investigation

is needed to characterize the soil present beneath each AOC.

,

i i
1 I

Tidal marsh soils and beach sands have been mapped in the Waterfront area. Tidal marsh consists of

poorly drained, soft, organic-rich silts, sands, and clays. Tidal marsh soils typically are flooded twice daily

by tides. Natural conditions in the Waterfront area have been altered by man-made filled areas reclaimed

from the marsh. Several sanitary landfills (currently closed) are present in the area. J
2.1.6 Regional Geology

NWS Earle is situated in the Atlantic Coastal Plain Physiographic Province. A wedge of unconsolidated

Cretaceous and Cenozoic age sands, clays, and marls overlies Precambrian and lower Paleozoic age

crystalline bedrock in the Coastal Plain. The unconsolidated sediments strike generally northeast-southwest

and dip slightly to the southeast at 10 to 60 feet per mile. The sediments thicken seaward from zero at

the Fall Line to greater than 6,500 feet near Cape May. The thickness of sediments in the NWS Earle area

is estimated at 900 feet. The sediments crop out in a banded pattern that runs roughly parallel to the

shoreline. The geologic units identified in the Coastal Plain of New Jersey are in Table 2-1.
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Table 2-1

New Jersey Coastal Plain Geologic and Hydrogeologic Units
CTa 85 - UST RI at Various Sites
NWS Earle, Colts Neck, New Jersey

SYSTEM SERIES GEOLOGIC UTHOLOGY HYDROGEOLOGIC HYDROLOGIC CHARACTERISTICS
UNIT UNIT

AlluvtaJ Sand, SIlt, and b10d! mud.
~ SurliciaI rnat.nll, often

Holocene
IleocII 3lIIld Sand, quartz. rtglrt-<:oklred, medium- to

hydrouficaUy connected to
Quaternary under1yinQ aqLif_ Locally

and gravel ~ted. pebbly. Undif!erentioted unh oct all c:orrtWn9
Cape IoIoy beda. rnw;icIca- lICIIldI are capable

I'Ieiatoc:sle Formation of yielding Iarge~ at water.

Penaoulten Sand, q~ Ii9ht-<:oklred,~
Formation c10)'1lY. •

~
Beacon HJI GrcMtI. quartz, Oght-colored, oandy. A major oquIt«~ GrtutcIwaW
r.m...I lGJ1cwoocH:ohonsey ocan qenerolIy tind« watel'-toble

aquif... system conditiona. In Cepe IoIoy County, the

ll\ocene Cohan8ey Sand, quartz. 1i9ht-<:oklred, me<ium- to Cohanaoy Sand ill .... ortesaI
Sand ~ted. pebbly; IocoI day beda. conditions.

confining l* Thick dicltomoceoIlI day l* ocan
Kir1cwood Sand. quartz, gray and ton, ~ fine- to f--------- along COOl! and for a shott dilItanco
Formation rnodl~mlcaceoua, and dart<-

Rio Grande watel'-beoring zone inland. A thin wat.- beoI ilg lICIIld
coknd day. f-- .confiI,mq b;d - - - - occun withln the middle at t!lIII unit.

Tertiary AtlantIc CIIv BOO--foot lICIIld A molar ooulhIr oIono the coaat.
Alloway Oay member or equivalent.

PIney Point Sand. quartz and glaucoMe. fine- to Piney Point Y1eIdI rnoderata quarrtlllee of water locally.
Formation cClCIT'8lt-9'ailllld. oquif...

Eocene Shor1t~ Clay, saty and 1lOIldy. gknIcGnilic, green,Formation

="
gray and brown, tbl8"""'9"ailted quartz sand. ] Poorly permeable, eedimentL

00

Sand, quartz. gray and green, fine- to cocne- .5

'mcentown
c

Y"Jelda IITIOlI to rnoderata qucIltitlee ofgrolned. glauconitlc, and bnml cIatft1, ~ 0;:: VUK:entawnc
Formation 0 aquifer wol8" In and _ III outaop anlCL

Paleocene
fosdJflll'OllS, glauconite and qucrtz u

caJarenlta. "'"HortllntDwn Sand, dO)'llY, g1ouconitlc, darl green, flne- 8-
Sand to ined. E

Poorly permeable ..am.nta.<3
fmton Sand

Sand, quartz. and gJauccnjle, bnml and .,:rrt.
Red Bank [~Ilank YIelds small~ at water
Sand

fine- to cooree-grained. clayey, rnicaceouI.
in and near ita oull:roo orecL

NavaInk Sand. dO)'llY. silty, gkIuconilic, gr-. and
Poorly permeablI ..mm.ntLFormotlon bIocll, lTllldhml- to COOlIl&-9l aiJllId.

IIount J.mnj Sand, quartz, bnml and rrzy. fine- to
Sand coanlI' grailllld. slightly gIOuConillc. WenonalH.OllIll L.aurel aquifer A major aquifer.
'tVenonaII ~~.~~ ~ted, gray andFormotlon

IIcnhalItawn Cloy, aiJ.tY, dart< grwenioh gtfZf,
1IarIIlalItDwn-'IIenordl

Formotlon glauconitic quartz sand.
conflnIn9 l* A leaky contHng bed.

---' En9fiehlown Sand. quartz. Ian and gray. fine- to mediIm- A major aquif«. Two lICIIld ..m=-.. Formotlon grained; local clay beda. Engfiahtown aquifer eyUn in lIonmoUtII and~ Counti-.

Cnrtoceoua WOClCIluy Clay Clay, gray and block, micoceaua aiIt.

Clay, glouc:onillc, mlcaceoua, gtfZf and lIerthantviIe-Woodbury A major confining bed. Loc:aJY.
WerdlantviDe ccnflninq l* the lolen:harrtviII Formcrticn may
Formcrticn bladl; locally very fi~ quartz curtain a thin watel'-~ lIllIld.

and glauconillc lIllIld.

IIogothy Sand. quam. Ii9ht gray, fine- to cocne- f I upperoquifer
A ""'lor ocuifer oyatem. "'the

Form<rtion ,;":lln<lO; local DeQlI cI OQll< 9roy Iiqnitic Clay.
'" n:>rthem Coastal Plain, the upper

~5 confinincI l*
aquifer is ecPvalInt to the

Rarilan Sand, quartz, Ii9ht gtfZf, finlt- to coar.- 51 Old Ilridqe oquIfw and the middle
Formcrticn grained. pebbly, aricDIIc, r-l. wItita, and ~ middle aquifer
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The youngest unit mapped in the area is the Miocene Cohansey Sand. A portion of the outcrop area of

the Cohansey Sand may underlie the southernmost portion of the Main Base. The Cohansey Sand

consists of medium- to coarse-grained, pebbly quartz sand with local clay beds. Permeability in the sands

of the Cohansey Sand is good.

The Miocene Kirkwood Formation stratigraphically underlies the Cohansey Sand. The outcrop area of the

Kirkwood Formation underlies the middle and southern portions of the Main Base. The Kirkwood Formation

consists of very fine- to medium-grained, gray and tan, micaceous quartz sand and dark-colored

diatomaceous clay. Permeability in the sands of the Kirkwood Formation is good.

The Paleocene Vincentown Formation stratigraphically underlies the Kirkwood Formation in this portion of

the Coastal Plain. The Vincentown Formation, in and adjacent to its area of outcrop, consists of two

lithofacies, a fine- to coarse-grained, brown and gray quartz sand and a brown, very fossiliferous,

glauconitic, clayey quartz calcarenite. The outcrop area of the quartz sand facies of the Vincentown

Formation underlies the northern portion of the Main Base. In general, the quartz sand facies crops out

from Ocean to eastern Monmouth Counties and the quartz calcarenite facies crops out from Burlington to

Salem Counties. Permeability of the quartz sand facies and the quartz calcarenite facies ranges from

moderate to good. Both facies grade rapidly down dip from their respective outcrop areas into finer grained

silts and clays.

The Paleocene Hornerstown Sand stratigraphically underlies the Vincentown Formation. The Hornerstown

Sand consists of fine- to coarse-grained, dark green, glauconitic, clayey sand. Permeability in the

Hornerstown Sand is poor.

Upper Cretaceous units in the area include, in descending order, the Tinton Sand, Red Bank Sand,

Navesink Formation, Mount Laurel Sand, Wenonah Formation, Marshalltown Formation, Englishtown

Formation, Woodbury Clay, Merchantville Formation, Magothy Formation, and Raritan Formation. The

Tinton Sand stratigraphically underlies the Hornerstown Sand and, with the Red Bank Sand, consists of

fine- to coarse-grained, brown and gray, micaceous, glauconitic, clayey quartz sand. The Navesink

Formation consists of medium- to coarse-grained, green and black, glauconitic, silty clayey sand. The

Mount Laurel Sand consists of fine- to coarse-grained, brown and gray, slightly glauconitic quartz sand.

The Wenonah Formation consists of very fine- to fine-grained, gray and brown, slightly glauconitic sand.

The Marshalltown Formation consists of dark greenish-gray, glauconitic, silty clay and glauconitic quartz

sand.

NAVY/46021R-51-4-3-4 2-13



The outcrop area of the Englishtown Formation underlies the Waterfront area. The Englishtown Formation

consists of fine- to medium-grained, tan and gray quartz sand with local clay beds.

The Woodbury Clay consists of gray and black clay and micaceous silt. The Merchantville Formation

consists of gray and black, glauconitic, micaceous clay with locally very fine-grained quartz and glauconitic

sand. The Magothy Formation consists of fine- to coarse-grained, light gray quartz sand with local dark

gray, lignitic coal beds. The Raritan Formation consists of fine- to coarse-grained, light gray, pebbly sand

and red, white, and variegated clay.

Permeabilities in the Mount Laurel Sand, Wenonah Formation, Englishtown Formation, Magothy Formation,

and Raritan Formation are good. Permeability in the Red Bank Sand ranges from moderate to good.

Permeabilities in the Tinton Sand, Navesink Formation, and Marshalltown Formation are poor.

Permeabilities in the Woodbury Clay and Merchantville Formation are generally very poor.

The Lower Cretaceous Potomac Group, undivided, stratigraphically underlies the Raritan Formation. The

combined outcrop area of the Magothy and Raritan Formations and the Potomac Group is located

approximately 14 miles northwest of the Main Base. The Potomac Group consists of alternating sequences

of clay, silt, sand, and gravel. Permeability in the sands and gravels of the Potomac Group is good.

2.1.7 Local Geology

The Main Base is underlain by outcrops of the Kirkwood Formation and quartz sand facies of the

Vincentown Formation. As previously mentioned, the Kirkwood Formation consists of very fine- to medium­

grained, gray and tan, micaceous quartz sand and dark-colored diatomaceous clay. The quartz sand facies

of the Vincentown Formation is a fine- to coarse-grained, brown and gray, glauconitic quartz sand.

The Waterfront area is underlain by outcrops of the Englishtown Formation. The Englishtown Formation,

as already mentioned, consists of fine- to medium-grained, tan and gray quartz sand with local clay beds.

2.1.8 Regional HYdrogeology

The hydrogeologic units identified in the Coastal Plain of New Jersey are in Table 2-1. A generalized

hydrogeologic cross-section forthe Main Base is in Figure.2-9; a generalized hydrogeologic cross-section

for the Waterfront area is in Figure 2·10.
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Sediments of the Coastal Plain area of New Jersey are an important source of potable water for the region.

In general, the deeper aquifers are used for public water supplies and the shallower aquifers are used for

domestic supplies. NJ DEPE Water Technical Programs Groundwater Quality Standards Proposed Repeal

and New Rules: N.J.A.C. 7:9-6 established groundwater classifications areas in New Jersey (Appendix D).

The Main Base and Waterfront area are located in the area designated as Class II-A Ground Water

Supporting Potable Water Supply. Class II-A includes those areas where groundwater is an existing source

of potable water with conventional water supply treatment or a potential source of potable water.

Fifteen regional hydrogeologic units or aquifer systems have been defined in the Coastal Plain area of New

Jersey by O.A. lapecza (1984). Of these, five regional hydrogeologic units have been identified in the

vicinity of the Main Base: Kirkwood-Cohansey aquifer system, Vincentown aquifer, Wenonah-Mount Laurel

aquifer, Englishtown aquifer system, and Potomac-Raritan-Magothy aquifer system. Two of the 15

hydrogeological units have been identified in the Waterfront area: Englishtown aquifer system and the

Wenonah-Mount Laurel aquifer.

The Kirkwood-Cohansey aquifer system is developed in the quartz sand units of the Kirkwood Formation

and Cohansey Sand. Groundwater in this aquifer system is generally under water-table conditions. The

Kirkwood-Cohansey aquifer system is underlain by confining beds of the Kirkwood Formation.

The Vincentown aquifer is developed in the sand and calcarenite facies of the Vincentown Formation. The

northern portion of the Main Base is located in the outcrop and recharge area of the Vincentown Formation.

The Vincentown Formation functions as a semi-confining to confining bed three to 10 miles downdip of its

outcrop area. Groundwater in the Vincentown aquifer is generally under confined conditions. The

Vincentown aquifer is underlain by composite confining beds of the Hornerstown, Tinton, and Red Bank

Sands and the Navesink Formation.

The Wenonah-Mount Laurel aquifer is developed in the sand units of the Wenonah Formation and Mount

Laurel Sand. Groundwater in this aquifer is generally under confined conditions. The Wenonah-Mount

Laurel aquifer is underlain by composite confining beds of the Marshalltown and Wenonah Formations.

The Englishtown aquifer system is developed in the sand units of the Englishtown Formation. The

Waterfront area is located in the outcrop and recharge area of the Englishtown Formation. Groundwater

in this aquifer system is generally under confined conditions. The Englishtown aquifer system is underlain

by composite confining beds of the Woodbury Clay and Merchantville Formation.

NAVY146021R-51-4-3-4 2-17
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The Potomac-Raritan-Magothy aquifer system can be subdivided into upper, middle, and lower aquifers.

The upper aquifer is developed in the sand units of the Magothy Formation. Confining beds of the Raritan

Formation separate the upper aquifer from the middle aquifer. The middle aquifer is developed in the sand

units of the Raritan Formation. Confining beds of the Potomac Group separate the middle and lower

aquifers. The lower aquifer is developed in the sand units of the Potomac Group. Groundwater in this

aquifer system is generally under confined conditions.

2.1.9 Local Hydrogeology

As previously mentioned, the Main Base is located on the outcrop and recharge area of the Vincentown

Formation. No wells have been identified as producing from the Vincentown aquifer or any other aquifer

within one mile of Buildings C-10 and C-13, C-17/20, S-1 06B, or C-27. Groundwater flow beneath the Main

Base is expected to be generally to the east and southeast following local topography. Depth to the

shallow water-table aquifer beneath the Main Base is estimated to range from five to 30 feet below grade.

As previously mentioned, the Waterfront area is iocated on the outcrop and recharge area of the

Englishtown Formation. Groundwater flow beneath the Waterfront area is expected to be west toward the

marshland and north toward Sandy Hook Bay. Depth to the shallow water-table aquifer beneath the

Waterfront area is estimated to range from zero to 9.5 feet below grade.

2.1.10 Well Search

A computer radius program search for major withdrawal points within five miles and a microfilm well record

search for wells within 1/2 mile of all AOCs will be requested from NJ DEPE Bureau of Water Allocation

Well Permits Section during the RI. A computer radius program search and microfilm well record search

were performed for Buildings C-17/20 and S-106B by NJ DEPE in March 1992 at the requests of HNUS

and K&D, respectively. A microfilm well record search was performed for Buildings R-6n by NJ DEPE in

March 1991 at the request of K&D. Copies of the searches are in Appendix E.

2.2 BUILDINGS C-10 AND C-13

2.2.1 Location

Building C-10 is located on the Main Base northwest of the intersection of Burma and Coral Roads

(Figure 2-2) and can be found at 40° 16' 09" north latitude and 74° 09' 32" west longitude on the U.S.G.S.

, l

i I

~',

\ :
J i, .

r "
: i
) \
\ .1

I "

! '/
) I
:... .1

I ', I
I ;
I ',,_.,1

NAVY/46021R-51-4-3-4 2-18



.j
1

)'1
.. J

.--. .•• •.•. ~ ... ~;'.r;.

Marlboro, New Jersey quadrangle, 7.5 minute series topographic map. Building C-13 is located on the

Main Base southeast of the intersection of Burma and Coral Roads (Figure 2-2) and can be found at

40° 16' 02" north latitude and 74° 09' 30" west longitude on the U.S.G.S. Marlboro, New Jersey

quadrangle, 7.5 minute series topographic map. Both buildings are used for barrack housing.

2.2.2 Description

The 5,000-galion UST (Tank I.D. No. C10/1) that served Building C-10 before it was removed in 1992

contained home heating oil (No.2). The tank and associated piping were constructed of single-wall

painted/asphalt steel. Construction details for the tank system are summarized in Table 2-2. The tank was

located west of Building C-10 in the northeastern section of an asphalt parking lot (Figure 2-11).

The 5,000-galion UST (Tank I.D. No. C13/1) that served Building C-13 before it was removed in 1992

contained home heating oil (No.2). The tank and associated piping were constructed of single-wall

painted/asphalt steel. Construction details for the tank system are summarized in Table 2-2. The tank was

located southeast of Building C-13 in the northern portion of a small asphalt parking area (Figure 2-12).
\

2.2.3 Physical Setting

The topography at the buildings is essentially flat (Figure 2-5). A topographic map of the areas surrounding

the building contoured at two-foot intervals is not available. The elevation at Building C-10, based upon

the U.S.G.S. Marlboro, New Jersey quadrangle, 7.5 minute series topographic map, is about 100 feet

AMSL. The wooded area west of Building C-10 is approximately two feet lower in elevation than the

excavated area at Building C-10. The elevation at Building C-13, based upon the U.S.G.S. Marlboro, New

Jersey quadrangle, 7.5 minute series topographic map, is about 105 feet AMSL.

Subsurface utilities located near Building C-10 are shown in Figure 2-11. Subsurface utilities that could

serve as potential contaminant conduits include fresh-water and storm sewer lines. Storm drains are

located along Burma Road, northeast and southeast of the tank excavation area at Building C-10.

Subsurface utilities located near Building C~13 are shown in Figure 2-12. Subsurface utilities that could

serve as potential contaminant conduits include fresh-water and storm sewer lines. A storm drain is located

southwest of the tank excavation area at Building C-13. Both buildings have basements.

..:.:J
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TABLE 2-2
TANK CONSTRUCTION DETAILS - MAIN BASE AOCs

CTO 85 - UST RI AT VARIOUS SITES
NWS EARLE, COLTS NECK, NEW JERSEY

Buildings C-10 and C-13 Buildings C-17/20

C10/1 C13/1 C201 C202 C203 C204

Tank Status removed in 1992 removed in 1992 in use in use in use in use

Installation Year 1959 1958 1976 1985 1985 1985

Tank Age (years) 33 34 17 8 8 8
(when removed) (when removed)

Tank Size (gallons) 5,000 5,000 10,000 12,000 12,000 12,000

Tank Contents home heating oil home heating oil unleaded gasoline unleaded gasolil')e unleaded gasoline unleaded gasoline
. (No.2) (No.2)

Tank Construction single-wall single-wall single-wall fiberglas- single-wall single-wall single-wall fiberglas-
painted/asphalt painted/asphalt steel reinforced plastic fiberglas-clad steel fiberglas-clad steel clad steel

steel

Piping Construction single-wall single-wall single-wall bare steel single-wall single-wall single-wall fiberglas-
painted/asphalt painted/asphalt steel fiberg las-reinforced fiberg las-reinforced reinforced plastic' "

steel plastic· plastic

Internal Tank and none none none none none none
Piping Lining

Secondary none none none - - - - - - - - -
Containment

Cathodic Protection none none - -- - - - - - - - - -
Monitoring/Detection stock/inventory stock/inventory stock/inventory event-activated event-activated event-activated

Method control (manual) control (manual) control (manual) stock/inventory stoek/inventory stock/inventory
control (electronic) control (electronic) control (electronic)

Information taken from NJ DEPE UST Registration Questionnaires, dated 1986.

• Piping was replaced in 1992 with double-wall fiberglass-reinforced plastic piping.
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TABLE 2-2
MAIN BASE AOCs
NWS EARLE
PAGE TWO

Building C-17/20 (continued) Building C·27 Building S-106

C205 C206 C207 C27/1 0020

Tank Status in use unknown in use removed in 1992 removed in 1991

Installation Year 1979 1944 1944 unknown 1952

Tank Age (Years) 14 49 59 unknown 39
(when removed)

Tank Size (Gallons) 12,000 12,500 12,500 5,000 1,000

Tank Contents medium diesel fuel spill containment and spill containment and home heating oil home heating oil
(No.2-D) overflow overflow (No.2) (No.2)

Tank Construction single-wall single-wall concrete single-wall concrete single-wall single-wall coated
fiberglass-clad steel painted/asphalt steel steel

Piping Construction single-wall single-wall bare steel single-wall bare steel single-wall single·wall coated
fiberglass- painted/asphalt steel steel

reinforced plastic· ,

Internal Tank and none - - - - -- none none
PipinQ LininQ

Secondary - - - - -- - -- none none
Containment

Cathodic Protection - - - -- - - - - none none

Monitoring/Detection - -- - - - - -- stock/inventory none
Method control (manual)

Information taken from NJ DEPE UST Registration Questionnaires, dated 1986.

• Piping was replaced in 1992 with double-wall fiberglass-reinforced plastic piping.
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Land use within 1,000 feet of Building C-1 aincludes residential, buildings/offices, warehouses, undeveloped

wooded areas, and undeveloped open areas (Figure 2-2). Approximately 30 percent of the total land within

1,000 feet of Building C-1 a is covered by buildings and other impermeable surface covers. Land use within

1,000 feet of Building C-13 includes residential, buildings/offices, recreational facilities, warehouses,

recreational areas, and undeveloped open areas (Figure 2-2). Approximately 35 percent of the total land

within 1,000 feet of Building C-13 is covered by buildings and other impermeable surface covers.

The. headwaters of a tributary of Hockhockson Brook is located 600 feet north of Building C-10 and 1,100

feet north of Building C·13 (Figure 2-5). Hockhockson Brook drains into the Swimming River via Pine

Brook. The Swimming River discharges into the Navesink River and then into Sandy Hook Bay.

The soil beneath both buildings may range from loamy material to concrete rubble and has been mapped

as Udorthents, smoothed (Figure 2-7). On-site investigation is needed to determine the soil characteristics.

Both buildings are located on the outcrop and recharge area of the glauconitic quartz sand facies of the

Vincentown Formation. Groundwater monitoring we~ls are needed to determine the local groundwater flow

direction. The depth to groundwater beneath Building C-10, based upon the depth to water encountered

in the tank excavation area, is about eight feet below grade. The depth to groundwater below Building C­

13, based upon the depth to water encountered in the tank excavation area, is about 10 feet below grade.

2.2.4 History

The 5,000-galion USTs at Buildings C-10 and C-13 were installed in 1959 and 1958, respectively.

Historical site plans, as-built diagrams, and operating and maintenance records, including integrity tests,

are not available for the USTs at Buildings C-10 and C-13. The USTs at BUildings C-10 and C-13 were

removed in 1992. The excavated areas were subsequently filled in with clean fill material and covered with

asphalt. Samples collected during 1992 tank removal activities at Buildings C-1 a and C-13 detected TPHs

in the soil, indicating that a leak had occurred in either the tank or piping system and/or a spill had occurred

around the fill ports. The incident discharge number for Building C-10 is 92-6-1-1513-27.

2.2.5 Previous Investigations

An estimated 3,750 cubic feet of soil (13 feet by 32 feet and nine feet deep) was excavated during 1992

tank removal activities at Building C-10. Eight soil samples (C-1 0-1. through C-10-6, C-10-8, and C·10-9)

and one groundwater sample (C-10-7) were collected for TPH analysis from the tank excavation (Figure
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2-11). The soil samples were collected from just above the top of water table; water was encountered in

the excavation at eight feet below grade. Samples C-1 0-1 through C-1 0~8 were collected on June 1, 1992.

Samples C-10-1 through C-10-7 were receivedby WATER. Works Laboratory, Incorporated on June 1,

1992; sample C-10-8 was received on June 2,1992. Sample C-10-9 was collected on June 2,1992 and

received by WAT.E.R. on June 3, 1992. The maximum concentration of TPH detected in the soil samples

was 5,920 mg/kg (C-10-3). This does not exceed the soil clean-up standard for all organic contaminants,

including TPH, of 10,000 mg/kg proposed in N.J.A.C. 7:260 (Appendix 0); however, the extent of non-TPH

organic contamination present in the soil is not known. A concentration of 204 mg/I of TPH was detected

in the groundwater sample. This exceeds the groundwater clean-up standard for all organic contaminants,

including TPH, of 10 mg/I proposed in N.J.A.C. 7:260. Analy1ical results are shown on Figure 2-11. A

report documenting the excavation and sampling activities was not prepared.

An estimated 6,450 cubic feet of soil (17 feet by 42 feet and average nine feet deep) was excavated during

1992 tank removal activities at BuildingC-13. The depth of the excavation ranged from five to 11 feet;

water was not encountered in the excavation. Nine soil samples (C-13-1 through C-13-9) were collected

for TPH analysis from the tank excavation (Figure 2-12); samples C-13-8 and C-13-9 were also analyzed
\

for VOC+15 and xylene. Samples C-13-1 through C-13-5 were collected on June 2, 1992 and received

by WAT.E.R. on June 2, 1992. Samples C-13-6 through C-13-9 were collected on June 3, 1992 and

received by WAT.E.R. on June 3,1992. The maximum concentration of TPH detected was 14,000 mg/kg

(C-13-3). This exceeds the soil clean-up standard for all organic contaminants, including TPH, of

10,000 mg/kg proposed in N.JAC. 7:260. Analy1ical results are summarized on Figure 2-12. A report

documenting the excavation and sampling activities was not prepared.

Based upon the analy1ical results from sampling at Buildings C-10 and C-13, soil and groundwater at

Building C-10 and soil the Building C-13 are contaminated at levels above the proposed subsurface soil

standards. Additional investigation and remediation are required at Building C-10 to delineate the extent

of soil and groundwater contamination. Additional investigation and remediation are required at Building

C-13 to determine if groundwater contamination are present and to delineate the· extent of soil

contamination and groundwater contamination, if any.

2.3 BUILDINGS C-17/20

2.3.1 Location

Buildings C-17/20 are located on the Main Base, on Saipan Road just north of the intersection of Saipan

and Coral Roads (Figure 2-2) and can be found at 40° 16' 05" north latitude and 74° 09' 21" west longitude

on the U.S.G.S. Marlboro, New Jersey quadrangle, 7.5 minute series topographic map. Buildings C-17/20
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serve as the supply gas station for the Main Base. Building C-17 is the office for the pump island and

Building C-20 is the pump house. Building C-20 is enclosed by a metal security fence.

2.3.2 Description

Of the seven USTs (Tank 1.0. Nos. C201 through C207) registered at Buildings C-17/20, four (Tank 10 Nos.

C202, C203, C204, and C205) are currently in service. UST C201 is a 1O,OOO-gallon single-wall fiberglass­

reinforced plastic tank with single-wall bare steel piping. USTs C202 through C205 are 12,000-gallon

single-wall fiberglass-clad steel tanks with single-wall fiberglass-reinforced plastic piping. In 1992, the

piping associated with USTs C202 and C205 was removed and replaced with double-wall fiberglass­

reinforced plastic piping. USTs C201, C202, and C203 contain unleaded gasoline, C204 contains home

heating oil (No.2), and C205 contains diesel fuel (No.2-D). USTs C206 and C207 are 12,500-gallon

single-wall concrete spill containment and overflow tanks with single-wall bare steel piping. Construction

details for the USTs at Buildings C-17/20 are summarized in Table 2-2. The tanks are located in the

vicinity of Building C-20 (Figure 2-13).

2.3.3 Physical Setting

The topography at the buildings is essentially flat (Figure 2-5). A topographic map of the areas surrounding

the buildings contoured at two-foot intervals is not available. The elevation at Buildings C-17/20, b~sed

upon the U.S.G.S. Marlboro, New Jersey quadrangle, 7.5 minute series topographic map, is about 110

AMSL.

Subsurface utilities near Buildings C-17/20 are shown in Figure 2-13. Subsurface utilities that could serve

as potential contaminant conduits include fresh-water, storm sewer, sanitary sewer, and gas lines.

Buildings C-17/20 have slab foundations.

Land use within 1,000 feet of Buildings C-17/20 includes residential, buildings/offices, warehouse,

recreational facilities and areas, rail yards, undeveloped wooded areas, and undeveloped open areas

(Figure 2-2). Approximately 30 percent of the total land area within 1,000 feet of Buildings C-17/20 is

covered by buildings and other impermeable surface covers.

The headwaters of a tributary of Hockhockson Brook are located 1,900 feet northwest of Buildings C-17/20

(Figure 2-5). Hockhockson Brook drains into the Swimming River via Pine Brook. The Swimming River

discharges into the Navesink River and then into Sandy Hook Bay.
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ANALYTICAL RESULTS (1992)

SHOWN ON TABLE 2-3
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The soil beneath Buildings C-17/20, based upon on-site investigation, ranges from loamy material to

concrete rubble and has been mapp~ as Udorthents, smoothed (Figure 2-7).

Buildings C-17/20 are located on the outcrop and recharge area of the glauconitic quartz sand facies of

the Vincentown Formation. Groundwater monitoring wells are needed to determine the local groundwater

flow direction information. The depth to groundwater beneath Buildings C-17/20, based upon a nearby

monitoring well, is about 10 feet below grade.

2.3.4 History'

USTs C206 and C207 were installed in 1944, C201 was installed in 1975, C205 was installed in 1979, and

C202, C203, and C204 were installed in 1985. An as-built diagram for Buildings C-17/20 is in Figure 2-14;

based upon field observations, this as-built diagram is inaccurate. Operating and maintenance records,

including integrity tests, are not available for the USTs at Buildings C-17/20. The fuel lines connecting

USTs C202 and C205 to their resp~ctive9ispEmsers failed tightness tests on May 14, 1991. The incident

was reported to NJ DEPE and was assigned Case Nb. 91-5-15-0941-14. A closure permit application and

proposed sampling plan were filed with NJ DEPE by the Navy to cover the removal of 200 feet of gasoline

piping; the closure application was approved, and TMS No. C-91-2703 was assigned. In 1992, the Navy

removed both lines and replaced them with double-wall fiberglass-reinforced plastic piping. Large holes

were noted in portions of the piping removed during 1992 pipe removal and replacement activities.

Samples collected during 1992 pipe removal and replacement activities at Buildings C-17/20 detected

benzene, toluene, ethyl benzene, and xyle~e (BTEX), lead, and various VOCs in the soil and methylene

chloride and chloroform in the groundwater. The contamination detected in the soil confirms that, at a

minimum, leakage has occurred from the piping system.

USTs at Building C-20 were tested in May 1993 and found to be tight. However, the piping associated with

the diesel tank (C205) was found to be broken. Additional diesel contamination is therefore expected at

Buildings C-17/20.

2.3.5 Previous Investigations

An estimated 40 cubic yards of soil was excavated during 1992 pipe removal and replacement activities.

Twenty soil Samples (E-S-1 through E-S-18, E-S-7D, and E-S-15D) were collected and analyzed for

VOC+15, lead, and TPH (Figure 2-13). The soil samples were collected at depths ranging from two to

3.5 feet. Samples E-S-1 through E-S-9, E-S-7D, andE-S~12 were collected on January 31, 1992 and

received by Ceimic Corporation on February 1, 1992. Samples E~S-1 0, E-S-11, E-S-13 through E-S-18,
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and E-S-150 were collected on February 3,1992 and received by Ceimic Corporation on February 4, 1992.

One groundwater sample (MW-1) was collected on March 2, 1992 for VOC+15 including MTBE and TBA,

and SVOC+15 analysis from a monitoring well installed as part of the 1992 replacement activities. Sample

MW-1 was received by Ceimic Corporation on March 3, 1992. The concentrations of VOC, TPH, and lead

detected in 1991 samples are summarized on Table 2-3. A comparison of the maximum concentration of

contaminant detected in the soil samples with respective subsurface soil clean-up standard proposed in

N.JAC. 7:260 is shown on Table 2-4.

The maximum concentrations of tetrachloroethene, benzene, xylene (total), 1,1,1-trichloroethane, and

2-methyl-2-pentanone detected exceed the respective soil clean-up standards proposed in N.J.A.C. 7:260.

A concentration of 388 ug/I of methylene chloride and 4 ug/I of chloroform was detected in the groundwater

sample. These do not exceed the groundwater clean-up standard for all organic contaminants, including

TPH, of 10 mgll (10,000 ug/I) proposed in N.JAC. 7:260. The Site Characterization Report prepared by

HNUS for the 1992 field and sampling activities is in Appendix B.

Based upon field observations and the analytical results from sampling at Buildings C-17/20, the soil is

contaminated at levels above the proposed subsurface soil standards. Additional investigation and

remediation are required at Buildings C-17/20 to determine if groundwater contamination is present and

to delineate the extent of soil contamination and groundwater contamination, if any.
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2.4 BUILDING C-27

2.4.1 Location

Building C-27 is located on the Main Base, east of Gela Road (Figure 2-2) and can be found at 40° 16'

12" north latitude and 74° 09' 45" west longitude on the U.S.G.S. Marlboro, New Jersey quadrangle, 7.5

minute series topographic map. Building C-27 functions as barracks housing.

2.4.2 Description

The 5,000-galion UST (Tank 1.0. No. C27/1) that served Building C-27 before it was removed in 1992

contained home heating oil (No.2). The tank and associated piping were constructed of single-wall

painted/asphalt steel. Tank construction details are summarized in Table 2-2. The tank was located

southeast of the boiler room for Building C-27 (Figure 2-15).
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Table 2-3
VOCs, TPH, and Lead Detected in 1992 Samples from Building C17/20

CTO 85 - UST RI at Various Sites
NWS Earle, Colts Neck, New Jersey

:m
:~~ -----------------------

Volatile Organic Compound in ugikg
methylene chloride
acetone
trichlorethene
tetrachloroethene
toluene
ethyl benzene
xylene (totaQ
1,1,1 -trichloroethane
benzene

;J 4-methyl-2-pentanone
bromodichloromethane
cis-1 ,3 -dichloropropene
bromoform
1,1 ,2,2 - tetrachloroethane

i C7H14 isomer
aliphatic hydrocarbon
trimethylcyclohexane isomer
C9H2O isomer

;, C3-benzene isomer
unknown
C9H18 isomer
C4-benzene isomer

TPH in mg/kg

Lead in mglkg

E-S-Ol

560 J

220 J
310 J

2600
45000
33000 E

1200J

9500 J
40200 J
35700 J

3400 J
43300 J
49600 J

91000

2.8

E-S-02

390 J

180.J
140 J

11000
8700

69000 E
7600
1500

64000 E

50800 J
13000 J

91200 J
63100 J
20000 J

30000

2.7

E-S-03

6J

10 J
17
94

9J

46 J

219 J
232J

63 J

3000

3.3

E-S-04

1800

180 J

2800
4700
7200

4000 J
15200 J
17800 J

5000 J
56000 J

4300 J

7200

4.4

E-S-05

130 J

620 J

2000

4.1

E-S-06

530 J

120 J

120 J
490 J

12200 J

9800

3.4

E-S-07

5J
4J

13
5J
5J

3J
6J
3J
5J

29J
49 J

2.1

..:;
I Volatile Organic Compound in uglkg

"ili methylene chloride
:,'1 acetone
';'!j toluene

'I' ethyl benzene
xylene (totaQ

:! 1,1,1 -trichloroethane
! benzene
! C7H14 isomer
:i aliphatic hydrocarbon

C9H2O isomer
C3-benzene isomer
unknown
C8H14 isomer
C10H2O isomer
C8H18 isomer

E-S-07D E-S-08

72

34

4J

40 J
7 J

E-S-09

9J

210 J
25 J

E-S-10

620J

710 J

81000 E
800J

23800 J
3100 J

118000 J
12000 J

1200J
1600 J

E-S-ll

620 J

590 J
600 J

4700
720 J

2300 J
19700 J
3700 J
5300 J
4400 J

1500 J

E-S-12

2500J

960J

15000 E
14000

9500 J

221000 J
105500 J

E-S-13

4J
10 J

TPH in mglkg

Lead in mglkg 2 3.3

65

3.2

670

2.2

5400

3

1200

1.8 1.3

I r
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Table 2-3 Continued

-----------------------------------------------------------------------------
E-S-14 E-S-15 E-S-15D E-S-16 E-S-17 E-S-18

----------------------- ------- ------- ------- ------- ------- -------
Volatile Organic Compound in ug/kg
methylene chloride 630 B 440 B
trichlorethene 90 J
tetrachloroethene 100 J
toluene 23000 3500 18000 110000
ethyl benzene 15000 790 J 4600 J 31000
xylene (tota~ 350000 E 130000 E 510000 E 4100 250000 E
1,1,1 -trichloroethane 3300 J .1400 J 1300 2600 J
benzene 8700 1 B
1,1 ,2.2 -tetrachloroethane 170 J
C7H14 isomer 13000 J
alipha1ic hydrocarbon 152000 J 194000 J 83000 J 17670 J . 129000 J
C9H20 Isomer 1000 J 15000 J
C3-benzene isomer 236000 J 154000 J 482000 J 26700 J 193000 J
unknown 80400 J 10800 J 82000 J
CSH18 isomer 3800 J
2 methyl pentane 30000 J

TPH in mglkg 3600 570 380 670 4100 38

Lead in mglkg 6.1 2.8 9.3 76.7 195 2.2
----------------------------------------------------------------------------

I

L

l"l

\l
i I

';
\
.'

Vola1ile Organic Compound in ug/kg
methylene chloride
chloroform
bis(2-ethyl hexyl)pthalate
unknown
alipha1ic hydrocarbon

MW-01

38 B
4
5J
9J

53 J

MW-01 D____1-__

4

18 J
137 J

, }

B - Contaminant Detected in Blank.
J - Estimated Value
E - Concentration Exceeded Calibration Range of Instrument
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TABLE 2-4
COMPARISON OF MAXIMUM CONCENTRATION OF CONTAMINANT DETECTED IN

SOIL SAMPLES WITH N.J.A.C.:26D CLEAN-UP STANDARDS
CTO 85 - UST RI AT VARIOUS SITES

NWS EARLE, COLTS NECK, NEW JERSEY

Contaminant Sample Concentration N.J.A.C.7:26E Proposed
in mglkg Subsurface Soil

Standards in mglkg

methylene chloride 2.5 none listed

acetone 0.72 50

trichloroethene 0.22 1

tetrachloroethene 3.1 1

toluene 110.0 500

ethyl benzene 31.0 100

xylene (total) 510.0 10

1,1,1-trichloroethane 14.0 50

benzene 8.7 1

4-methyl-2-pentanone 64.0 50

bromodichloromethane 0.003 1

cis-1 ,3-dichloropropene 0.006 none listed

carbon tetrachloride 0.17 1

1,1,2,2-tetrachloroethane 0.005 1

BTEX 532.6 --
TPH 30.0 --
lead 0.195 none listed
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2.4.3 Physical Setting
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The topography at Building C-2? is essentially flat (Figure 2-5).. A topographic map of the areas

surrounding the building contoured at two-foot intervals is not available. The elevation at Building C-2?

based upon the U.S.G.S. Marlboro, New Jersey quadrangle. ?5 minute series topographic map, is about

100 feet AMSL.

Subsurface utilities near Building C-2? are shown in Figure 2-15. Subsurface utilities that could serve as

potential contaminant conduits include electrical and gas lines. Building C-2? has a basement.

Land use within 1,000 feet of Building C-2? includes residential. buildings/offices, recreational facilities,

warehouses, recreational areas, undeveloped wooded areas, and undeveloped open areas (Figure 2-2).

Approximately 30 percent of the total land within 1,000 feet of Building C-2? is covered by buildings and

other impermeable surface covers.

\

The headwaters of a tributary of Hockhockson Brook is located ?OO feet east of Building C-2? (Figure 2-5).

Hockhockson Brook drains into the Swimming River via Pine Brook. The Swimming River discharges into

the Navesink River and then into Sandy Hook Bay.

The soil beneath Building C-2? may range from loamy material to concrete rubble and has been mapped

as Udorthents. smoothed (Figure 2-?). On-site investigation is needed to determine the soil characteristics.

Building C-2? is located on the outcrop and recharge area of the glauconitic quartz sand facies of the

Vincentown Formation. Groundwater monitoring wells are needed to determine the local groundwater flow

direction. The depth to groundwater beneath Building C-2?, based upon the depth to water encountered

in the tank excavation area, is about 10 feet below grade.

2.4.4 History

The installation date of the 5.000-gallon UST at Building C-2? is unknown. Historical site plans, as-built

diagrams, and operating and maintenance records, including integrity tests, are not available tor the UST

at Building C-2? The UST at Building C-2? was removed in 1992; the excavated area was subsequently

filled in with clean fill material and covered with asphalt. Samples collected during 1992 tank removal

activities at Building C-2? detected TPH in the soil and groundwater, indicating that a leak had occurred

in either the tank or piping system and/or a spill had occurred around the fill ports. The incident discharge

number for Building C-2? is 92-10-8-0841-01 .
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2.4.5 Previous Investigations

An estimated 6,000 cubic feet of soil (20 feet by 30 feet and 10 feet deep) was excavated during 1992 tank

removal activities at Building C-27. Seven soil samples (C-27-1 through C-27-4, C-27-8, and C-27-9) and

one groundwater sample (C-27-SA) were collected for TPH analysis from the tank excavation (Figure 2-15).

The soil samples were collected from the bottom of the excavation. The date of sample collection, the date

of sample receipt at the laboratory, and the name of the laboratory that performed the analysis are not

available. The maximum concentration of TPH detected in the soil samples is 21,000 mg/kg (C-27-7). This

exceeds the soil clean-up standard for all organic contaminants, including TPH, of 10,000 mg/kg proposed

in N.JAC. 7:260. A concentration of 32 mgtl was detected in the groundwater sample. This exceeds the

groundwater clean-up standard for all organic contaminants, including TPH, of 10 mg/I proposed in N.JAC.

7:260. Analytical results are summarized on Figure 2-15. A report documenting the excavation and

sampling activities was not prepared.

Based upon field observations and the analytical results from sampling at Building C-27, soil and

groundwater at Building C-27 are contaminated at levels above the proposed subsurface soil standards.

Additional investigation and remediation are required at Building C-27 to delineate the extent of soil and

groundwater contamination.

2.5 BUILDING 5-106B

2.5.1 Location

Building S-106B is located on the Main Base, south of Esperance Road and NJ Highway 34 (Figure 2-2)

and can be found at 40° 15' 45" north latitude and 74° 09' 38" west longitude on the U.S.G.S. Marlboro,

New Jersey quadrangle, 7.5 minute series topographic map. Building S-1 06B was used for family housing.

2.5.2 Description

The 1,OOO-gallon UST (Tank 1.0. No. 0020) that served Building S-106B before it was removed in 1991

contained home heating oil (No.2). The tank and associated piping were constructed of single-wall coated

steel. Construction details for the tank system are summarized in Table 2-2. The tank was located at the

northern end of the northeastern side of Building S-106B (Figure 2-16).
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2.5.3 Physical Setting

Building S-106B is located along the southem edge of a small, east-west-trending hill (Figure 2-5). A

topographic map of the area surrounding the building contoured at two-foot intervals is not available. The

elevation at Building S-1 06B, based upon the U.S.G.S. Marlboro, New Jersey quadrangle, 7.5 minute series

topographic map, is about 130 AMSL. A concrete swale is located east and south of the building.

Subsurface utilities near Building S-106B are shown in Figure 2-16. Subsurface utilities that could serve

as potential contaminant conduits include fresh-water, storm sewer, and gas lines. Building S-106B has

a slab foundation.

Land use within 1,000 feet of Building S-106B includes residential, recreational facilities and areas,

buildings/offices, undeveloped open areas, and undeveloped wooded areas (Figure 2-2). Approximately

20 percent of the total land within 1,000 feet of Building S-106B is covered by buildings and other

impermeable surface covers.

A drainage ditch located near Building S-1 06B drains into Hockhockson Brook. Hockhockson Brook drains

into the Swimming River via Pine Brook. The Swimming River discharges into the Navesink River and then

into Sandy Hook Bay.

The soil beneath Building S-106B has been mapped as Udorthents, smoothed (Figure 2-7).. One

monitoring well and three piezometers were installed on the site as part of the 1991 tank removal activities

(Figure 2-16). Soil boring logs from the monitoring well and piezometers encountered 24 feet of light green,

fine- to medium- and medium- to coarse-grained sand.

Building S-1 06B is located on the outcrop and recharge area of the Kirkwood Formation. The direction of

groundwater flow based upon the on-site monitoring well and piezometers is east-northeast. The depth

to groundwater beneath Building S-106B ranges from 25 to 28 feet below grade.

2.5.4 History

The 1,000-gallon UST at Building S-106B was installed in 1952. Historical site plans, as-built diagrams,

and operating and maintenance records are not available for the UST at Building S-106B. The UST at

Building S-106B failed a tightness test in May 1990 and was leaking so fast that a rate could not be

measured. The incident was reported to the NJ DEPE Spill Hotline and was assigned Case No. 90-05-09­

1324. The tank was cleaned and removed in November/Decemb r 1991. The excavated area was
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subsequently filled in with clean fill material and covered with asphalt. Three piezometers (PZ-1 through

PZ-3) and one monitoring well (MW-1) were installed as part of the 1991 tank removal activities. Thirty-six

inches of free product were measured on February 27, 1992 in the on-site monitoring well (MW-1) using

an oil-water interphase probe. The presence of a substantial amount of free product in the on-site

monitoring well confirms that contamination exists beneath the area.

2.5.5 Previous Investigations

An estimated 392 tons of grossly contaminated soil were excavated during 1991 tank removal activities.

Nine subsurface soil samples collected during the installation of the piezometers and six subsurface soil

samples collected during the monitoring well installation were analyzed for TPH. The samples obtained

from the piezometer installation were collected on October 28, 1992 and were shipped to GTEL

Environmental Laboratory, Incorporated. The samples obtained from the monitoring well installation were

collected on January 22, 1992 and were received by GTEL on January 30, 1992. No TPH was detected

in the subsurface soil samples collected from the piezometer installations. A concentration of 8,000 mg/kg

of TPH was detected in one of the subsurface soil samples collected from the monitoring installation. This
\

is below the 'soil clean-up standard for all organic contaminants, including TPH, of 10,000 mg/kg proposed

in N.J.A.C. 7:260. Nine subsurface soil samples (8 through 16) collected from the excavation and three

stockpile soil samples (17, 19, and 21) were obtained on November 25, 1991. These samples were

analyzed for TPH (Figure 2-16); one of the samples (16) was also analyzed for PPL+40. The subsurface

soil samples obtained from the excavation were received by WAT.E.R. on November 25, 1991. The

maximum concentration of TPH detected in soil samples was 12,062 mg/kg (17). This exceeds the soil

clean-up standard for all organic contaminants, including TPH, of 10,000 mg/kg proposed in N.J.A.C. 7:260.

A comparison of the VOCs and SVOCs contaminants and metals detected in sample 16 with respective

clean-up standards proposed in N.J.A.C. 7:260 is in Table 2-5.

Pesticides, polychlorinated biphenyls (PCBs), and cyanide were not detected in sample 16; a concentration

of 18.3 mg/kg of total phenols was detected.

A surface water sample (WS-01) was collected from the concrete swale located south-southeast of Building

S-106B for PPL VOC+15 and SVOC+15. Sample WS-01 was analyzed by GTEL. Minor concentrations

of di-n-octyl phthalate (3.2J ug/I) and bis(2-ethylhexyl) phthalate (5.1 JB ug/I) were detected in sample

WS-01.

A sample of the free product was collected for a hydrocarbon fingerprint analysis on February 26, 1992.

.The analyses, performed by GTEL, confirmed the product to b in the boiling range of diesel or NO.2 fuel.

The concentration of TPH detected in 1991 samples, excluding 16, is summarized in Table 2-6. The Navy

[;' :
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TABLE 2-5
A COMPARISON OF VOCS AND SVOCS CONTAMINANTS AND METALS DETECTED IN

SAMPLE 16 (BUILDING S-106B) WITH N.J.A.C. 7:260
CTO 85 - UST RI AT VARIOUS SITES

NWS EARLE, COLTS NECK, NEW JERSEY

Contaminant Sample Concentration N.J.A.C. 7:260
in mg/kg Proposed Subsurface

Soil Standards in mg/kg

VOCs and SVOCs

chloroform 0.34 1.

1,1 ,1-trichloroethane 0.38 50.

trichloroethane 0.48 1.

tetrachloroethane 0.46 1.

ethyl benzene 0.84 100.

xylenes (total) 9.1 10.

2-methylnaphthalene 22.0 none listed
\

fluorene 7.1 100.

phenanthrene 13.0 none listed

anthracene 1.1 500.

pyrene 1.7 500.

METALS

arsenic 19.15 none listed

beryllium 1.2 none listed

chromium 198.7 none listed

lead 6.17 none listed

selenium 1.99 none listed

zinc 9.74 none listed
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Table 2-6
TPH Detected in 1991 Samples from Building S-l 06B

CTO-aS UST AI at Various Sites
NWS Earle, Colts Neck, New Jersey

. !

;r, TPH in mg/kg

MW1 (18-20')

8000

8

11659

9

10750

10

74

11

41

12 13 14 15 16

TPH in mg/kg 2474 8002 3058 11982 10596

17 19 21

TPH in mg/kg 12062 4001 50

lo:i
I II I:.._J

Note: Samples 17, 19. and 21 collected from stockpiled soil.
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installed an automatic skimmer in MW-1 in March 1992; the skimmer is infrequently in service. The

Discharge Investigation and Corrective Action Report prepared by K&D (June 19, 1992) for this event is

in Appendix B.

Based upon field observations and the analytical results from sampling' at Building S-106B, soil and

groundwater at Building S-1 06B are contaminated at levels above the proposed subsurface soil standards.

Additional investigation and remediation are required at Building S-1 06B to delineate the extent of soil and

groundwater contamination.

2.6 BUILDINGS R-6n

2.6.1 Location

Buildings R-6/7 are located in a secured portion of the Waterfront area, west of Normandy Road (Figure

2-3) and can be found at 40° 25' 10" north latitude and 74° 04' 16" west longitude on the U.S.G.S. Sandy

Hook, New Jersey-New York quadrangle, 7.5 minute series topographic map.

Buildings R-6n serve as the supply gas station for the Waterfront area. Building R-6 is the office for the

pump island and Building R-7 is the pump house. Building R-7 is enclosed by a metal security fence.

2.6.2 Description

Of the four USTs (Tank 1.0. No. R701 through R704) registered at Building R-7, three (Tank 10 Nos. R701

through R703) are currently in service. USTs R701, R702, and R703 are 12,000-gallon single-wall

fiberglass-clad steel tanks with single-wall fiberglass-reinforced plastic piping. UST R701 contains unleaded

gasoline, R702 contains medium diesel fuel (No.2-D), and R703 contains home heating oil (No.2). UST

R704 is a 12,500-gallon single-wall concrete spill containment and overflow tank with bare steel piping.

Construction details forthe tank systems are summarized in Table 2-7. The tanks are located in the vicinity

of Building R-7 (Figure 2-17).

2.6.3 Physical Setting

The topography at the buildings is essentially flat (Figure 2-6). A topographic map of the areas surrounding

the buildings contoured at two-foot intervals is not available. The elevation at Buildings R-6/7, based upon

the U.S.G.S. Sandy Hook, New Jersey-New York quadrangle. 7.5 minute series topographic map. is about

10 feet AMSL.
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TABLE 2-7
TANK CONSTRUCTION DETAILS

WATERFRONT AREA AOC
CTO 85 - UST RI AT VARIOUS SITES

NWS EARLE, COLTS NECK, NEW JERSEY

-,.. ~~".-: ...

\

Buildings R-6n

Tank 10 No. R7/01 Tank 10 No. R7/02 Tank 10 No. R7/03 Tank 10 No. R7/02

Tank Status in use in use in use unknown

Installation Year 1984 1984 1984 1944

Tank Age (Years) 9 9 9 49

Tank Size (Gallons) 12,000 12,000 12,000 12,500

Tank Contents unleaded gasoline medium diesel fuel home heating oil spill
(No.2-D) (No.2)

Tank Construction single-wall fiberglas- single-wall fiberglas- single-wall fiberglas- single-wall concrete
clad steel clad steel clad steel

\

Piping Construction single-wall single-wall single-wall Bare steel
fiberglass-reinforced fiberglass-reinforced fiberglass-reinforced

plastic plastic plastic

Internal Tank and none none none none
Piping Lining

Secondary Containment none none none none

Cathodic Protection none none none none

Monitoring/Detection none none none none
System Tank and Piping

)
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Soil contamination was encountered during the 1990 installation of vapor recovery piping at Buildings R-6/7.

The contamination was attributed to a dripping compromised joint between a fiberglass pipe from a 12,000­

gallon gasoline UST and an iron pipe leading to gasoline pumps. The piping was repaired, and

contaminated soil in the construction path was removed. The Site Characterization and Plan of Action

Report prepared by K&O (October 1991, revised July 1992) for this event is in Appendix B.

No sampling has been conducted to date at Buildings R-6/7. Historical soil and/or groundwater

contamination may be present beneath Buildings R-6/7 because of the age and history of the UST systems.

Investigation is required at Buildings R-6/7 to detennine if soil and groundwater contamination is present

at concentrations above soil and groundwater. clean-up standards proposed in N.J.A.C. 7:260.

Remediation will be necessary if contamination is detected at concentrations greater than proposed clean­

up standards.

Subsurface utilities near Buildings R-6/7 are shown in Figure 2-17. Subsurface utilities that may serve as

contaminant conduits include fresh-water, storm sewer, and gas lines. Storm drains are located
\

immediately adjacent to the northeast and southeast sections of the security fence of Building R-7.

Land use within 1,000 feet of Buildings R-6/7 includes residential, buildings/offices, warehouse, recreational

areas, rail yards, undeveloped wooded areas, undeveloped open areas, and wetlands (Figure 2-3).

Approximately 50 percent of the total land area within 1,000 feet of Buildings R-6/7 is covered by buildings

and other impermeable surface covers, and 30 percent is covered by marshes.

Marshes associated with Ware Creek have been mapped 600 feet northwest of Buildings R-6/7 (Figure 2­

6). Ware Creek, located 1,000 feet west of the buildings, discharges to Sandy Hook Bay about 3,800 feet

north-northwest of the buildings. The soil beneath Buildings R-6/7 may range from loamy material to

concrete rubble and has been mapped as the Udorthents-Urban land complex, zero to three percent slopes

(Figure 2-8). On-site investigation is needed to determine the soil characteristics. Two 22-foot deep soil

borings were installed on the site as part of the 1984 tank installation activities. The borings encountered

16 to 17 feet of brown, fine- to medium-grained sand with traces of silt and gravel on top of a gray clay.

Buildings A-6/7 are located on the outcrop and recharge area of the Englishtown Formation. Groundwater

monitoring wells are needed to determine the local groundwater flow direction. The depth to groundwater

beneath Buildings R-6/7, based upon 1984 tank installation activities, is approximately eight feet below

grade. The top of the water table may be tidally influenced in this area.

j .
. ' {
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2.6.4 History

UST R704 was installed in 1944 and the three remaining USTs were installed in 1984. An as-built diagram

for Buildings R-6/7 is in Figure 2-18; the accuracy of this diagram is not known. Historical site plans and

operating and maintenance records, including integrity tests, are not available for the USTs at Buildings

R-6/7. To date, no sampling has been done at Buildings R-617. The incident discharge number for

Buildings R-617 is 90-09-10-1044.

According to the K&D report (October 1991, revised July 1992), four concrete gasoline and diesel fuel tanks

existed at the Waterfront gas stations before 1984. Three of the four tanks were abandoned in place by

removing the top of the tank, emptying it, and filling the tank with clean sand. Much of the piping

associated with these tanks has been abandoned in place. No soil or groundwater sampling was

conducted at that time. The remaining concrete tank (R704) is currently used for spill containment and

overflow.

2.6.5 Previous Investigations

The amount of soil excavated during 1984 tank installation activities is not known. Two soil borings were

installed on site as part of the tank installation. The borings reached total depths of 22 feet and penetrated

16 to 17 feet of fine- to medium-grained sand with a trace of gravel and silt on top of a gray clay.
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3.1

3.0 FIELD SAMPLING ANALYTICAL PLAN

APPLICABLE REGULATIONS AND GUIDELINES

Applicable regulations and procedures pertaining to site remedial investigations and clean-up standards

reviewed for this project include

3.2 SAMPLING OBJECTIVES

Copies of these documents are in Appendix O.

• NJ OEPE Water Technical Programs Ground Water Quality Standards Proposed Repeal

and New Rules: N.JAC. 7:9-6.

\
~PHASE I FIELD INVESTIGATIVE TASK DESCRIPTION

• NJ OEPE Site Remediation Program Technical Requirements for Site Remediation

Proposed New Rules: N.J.A.C. 7:26E.

3.3

• NJ OEPE Site Remediation Program Cleanup Standards for Contaminated Sites Proposed

New Rules: N.JAC. 7:260.

HNUS was tasked to perform a remedial investigation in accordance with N.JAC. 7:26E. To accomplish

the objectives of this project in a timely and cost-effective manner, field activities will be conducted in two

phases, Phase I and Phase II. Sampling objectives for Phase I field operations are to delineate the lateral

extent of soil and groundwater contamination and confirm the presence or absence of contamination at

concentrations above applicable soil and groundwater clean-up standards proposed in N.J.A.C. 7:260. If

contamination in soil and/or groundwater is confirmed at concentrations above applicable proposed clean­

up standards, sampling objectives for Phase II field operations include determining the direction of

groundwater flow and aquifer characteristics, conducting well searches, and determining if nearby wells,

surface water bodies, and wetlands are affected. Upon completion of the field investigative program,

sufficient information will have been gathered to allow for the preparation of an RI report.

The purpose of Phase I field operations is to delineate the extent of contamination above applicable soil

and groundwater clean-up standards proposed in N.J.A.C. 7:260 in accordance with 7:26E-4.3 and 4.4

Remedial Investigation of Soil and Groundwater. Phase I investigative methods and rationale are in the

following table.

NAVY/4602/R-51-4-3-4 3-1
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Phase I Investigative Methods and Rationale

Investigative Method ...... Rationale

Geoprobe System Delineate the vertical and horizontal extent of soil and groundwater
contamination in accordance with N.J.A.C. 7:26E-4.3 and 4.4
Remedial Investigation of Soil and Groundwater.

Soil Borings Delineate the vertical and horizontal extent of contamination that is
above applicable soil clean-up standards proposed in N.JAC. 7:260,
if any, and establish a contaminant gradient in accordance with
N.J.A.C. 7:26E-4.3 Remedial Investigation of Soil.

Permanent Groundwater Determine the depth to groundwater and establish if contamination
Monitoring Wells above applicable groundwater clean-up standards proposed in

N.J.A.C. 7:260 is present.

To accomplish Phase I objectives, environmental sampling of soil gas, subsurface soil, and groundwater

will be conducted during Phase I field operations. The following field activities will be conducted during

Phase I field operations at Buildings C-10, C-13, 9-17/20, C-27, S-106B, and R-6/7 unless otherwise

specified:

• Collection of discrete subsurface soil and groundwater samples for 24-hour quick

turnaround laboratory chemical analysis using a Geoprobe System at Buildings C-10/13,

C-27, and S-106B. Conduct a soil gas survey using a Geoprobe System at Buildings C­

17/20 and R-6/7. Soil gas samples will be analyzed in the field using an OVA in the GC

mode.

f.l
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•

•

•

•

Installation of four soil borings and the collection of subsurface soil samples for field

screening and discrete subsurface soil samples for standard turnaround laboratory

chemical analysis. Descriptive boring logs will be prepared for the four borings.

Surveying of the Geoprobe sites and the soil borings to a common local datum.

Installation of one permanent groundwater monitoring well at Buildings C-l0, C-13,

C-17/20, and C-27 and two permanent groundwater monitoring wells at Buildings R-6/7

and the collection of subsurface soil ~mples for field screening.

Collection of single-event static-water-Ievel measurements from the permanent

groundwater monitoring well(s).

I
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Collection of one round of groundwater samples for standard turnaround laboratory

chemical analysis from the permanent groundwater monitoring well. If contamination is

detected at concentrations above applicable clean-up standards proposed in N.JAC.

7:26D, two additional rounds of groundwater samples will be collected for standard

turnaround laboratory chemical analysis..Groundwater samples will not be collected from

those monitoring wells with free product.

Surveying of the permanent groundwater monitoring well(s) to an established datum.

Collection of one sample per drum of split-spoon samples/cuttings per site, one sample of

stockpiled soil per site, and one sample per drum of developmentldeco~tamination water

per site for standard turnaround laboratory chemical analysis.

I'

L;

The type, number, and rationale for Phase I sampling are summarized in Tables 3-1 through 3-6 for

Buildings C-10, C-13, C-17/20, C-27, S-106B, and R-6/7; proposed sampling locations are shown on

Figures 3-1 through 3-6, respectively. Phase I field activities are presented by task in the following

paragraphs. All Phase I field activities will be conducted in accordance with procedures referenced in the

NJ DEPE Field Sampling Procedures Manual (FSPM) in effect at the date of sampling and in accordance

with the health and safety procedures established in the Site Health and Safety Plan (HASP, Appendix F).,

3.3.1 Geoprobe System

Subsurface soil samples and groundwater samples will be collected using a Geoprobe System (as

described in Section 4.4) at all the buildings in order to determine the extent of heating-oil-fuel- or diesel­

fuel-derived contamination attributable to USTs located at the buildings. A soil gas survey will be

conducted at Geoprobe sites at Buildings C-17/20 and R-617 to determine the extent of gasoline-derived

contamination.

Subsurface soil samples will be collected for 24-hour quick turnaround laboratory chemical analysis from

approximately five feet below grade at the Geoprobe sites at Buildings C-10, C-13, C-17/20, C-27, and

R-6/7. At Building S-106B, subsurface soil samples will be collected for 24-hour quick turnaround

laboratory chemical analysis in the field from approximately 10 feet below grade at the Geoprobe sites.

The subsurface soil samples will be submitted to an NJ-DEPE-eertified, Navy Energy and Environmental

Support Activity (NEESA)-approved laboratory for TPH analysis (24-hour quick turnaround). Groundwater

samples will be collected for 24-hour quick turnaround laboratory chemical analysis at all the Geoprobe

sites and checked for free product. If free product is not present, the groundwater sample will be submitted

NAVY/4602lR-51-4-3-4 3-3



TABLE 3-1
PHASE I SAMPLING PLAN RATIONALE FOR BUILDING C-10

CTO 85 - UST RI AT VARIOUS SITES
NWS EARLE, COLTS NECK, NEW JERSEY

Sample Type Number of Samples Analysis Rationale

Subsurface Soil 6 samples (1 per j TPH (laboratory 24-hour Delineate the spatial distribution of
Geoprobe site) 1 quick turnaround analysis contamination in subsurface soils.

8 samples (2 per soil TPH (laboratory standard Confirm the extent of contamination
boring)

j
turnaround analysis) that is above applicable soil clean-

up standards proposed in N.J.A.C.
7:26D.

Groundwater 6 samples (1 per j TPH (laboratory 24-hour Delineate the extent of
Geoprobe site) 1 quick turnaround analysis) contamination in groundwater.

1 sample TPH, VOC+10, and Determine if contamination is
(monitoring well) SVOC+15 (laboratory above applicable groundwater

.' ~, standard turnaround clean-up standards proposed in
analysis) N.J.A.C. 7:26D.

2 samples (monitoring TPH, VOC+10, and Confirm that contamination, if any,
well; samples to be SVOC+15 (laboratory is above applicable groundwater
collected a minimum standard tumaround clean-up standards proposed in
of 30 days apart) analysis) N.J.A.C. 7:26D.

Drum - Cuttings 1 sample TCLP organics and Characterize cuttings for disposal
inorganics (laboratory
standard tumaround
analysis)

Drum - Water 1 sample TCLP organics and Characterize water for disposal
inorganics (laboratory
standard tumaround
analysis)

Stockpiled Soil 1 sample TCLP organics and Characterize stockpiled soil for
inorganics (laboratory disposal
standard turnaround
analysis)

The actual number of samples collected may increase based upon 24-hour quick turnaround analysis.

TPH - Total petroleum hydrocarbons

BTEX - Benzene, toluene, ethyl benzene', and xylene

'(
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TABLE 3-2
PHASE r SAMPLING PLAN RATIONAL FOR BUILDING C-13

CTO 85 - UST RI AT VARIOUS SITES
NWS EARLE, COLTS NECK, NEW JERSEY

Sample Type Number of Samples Analysis Rationale

Subsurface Soil 7 samples (1 per J TPH (laboratory 24-hour Delineate the spatial distribution of
Geoprobe site) 1 quick turnaround analysis contamination in subsurface soils.

8 samples (2 per soil TPH (laboratory standard Confirm the extent of contamination
boring) j turnaround analysis) that is above applicable soil clean-

up standards proposed in N.J.A.C.
7:26D.

Groundwater 7 samples (1 per TPH (laboratory 24-hour Delineate the extent of
Geoprobe site) 1

,
"i quick turnaround analysis) contamination in groundwater.

1 sample TPH, VOC+10, and Determine if contamination is
(monitoring well) , SVOC+15 (laboratory above applicable groundwater

\/ standard turnaround clean-up standards proposed in
analysis) N.J.A.C. 7:26D.

2 samples (monitoring TPH, VOC+10, and Confirm that contamination, if any,
well; samples to be SVOC+15 (laboratory is above applicable groundwater
collected a minimum standard turnaround clean-up standards proposed in
of 30 days apart) analysis) N.J.A.C. 7:26D.

Drum - Cuttings 1 sample TCLP organics and Characterize cuttings for disposal
inorgal1ics (laboratory
standard turnaround
analysis)

Drum - Water 1 sample TCLP organics and Characterize water for disposal
inorganics (laboratory
standard turnaround
analysis)

Stockpiled Soil 1 sample TCLP organics and Characterize stockpiled soils for
inorganics (laboratory disposal
standard turnaround
analysis)

The actual number of samples collected may increase based upon 24-hour quick turnaround analysis.

TPH - Total petroleum hydrocarbons

BTEX - Benzene, toluene, ethyl benzene, and xylene

NAVY/4602lR-51-4-3-4 3-5



TABLE 3-3
PHASE I SAMPLING PLAN RATIONAL FOR BUILDINGS C-17120

CTO 85 - UST RI AT VARIOUS SITES
NWS EARLE, COLTS NECK, NEW JERSEY

Sample Type Number of Samples Analysis Rationale

Soil Gas 16 samples (1 ~er j BTEX (field analysis using Delineate the lateral extent of
Geoprobe site) OVA in GC mode) gasoline-derived contamination in

soil.

Subsurface Soil 16 samples (1 ~er
I TPH (laboratory 24-hour Delineate the spatial distribution of/

Geoprobe site) J quick turnaround analysis contamination in subsurface soils.

8 samples (2 per soil TPH, VOC+10, lead Confirm the extent of contamination
boring)

,
(laboratory standard that is above applicable soil c1ean-j
turnaround analysis) up standards proposed in N.JAC.

7:260.

Groundwater 16 samples (1 ~er TPH (laboratory 24-hour Delineate the extent of
i quick turnaround analysis) contamination in groundwater.Geoprobe site) 'OJ

2 samples (1 per TPH, VOC+10, MTBE, TBA, Determine if contamination is
monitoring well) and SVOC+15 (laboratory above applicable groundwater

standard turnaround clean-up standards proposed in
analysis)' N.J.A.C. 7:260.

4 samples (2 per TPH, VOC+10, MTBE, TBA, Confirm that contamination, if any,
monitoring well; and SVOC+15 (laboratory is above applicable groundwater
samples to be standard turnaround clean-up standards proposed in
collected a minimum analysis) N.J.A.C. 7:260.
of 30 days apart)

Drum - Cuttings 1 sample TCLP organics and Characterize cuttings for disposal
inorganics (laboratory
standard turnaround
analysis)

Drum - Water 1 sample TCLP organics and Characterize water for disposal
inorganics (laboratory
standard turnaround
analysis)

Stockpiled Soil 1 sample TCLP organics and Characterize stockpiled soil for
inorganics (laboratory disposal
standard turnaround
analysis)

~'.:".
,::

i I
I ,

I.i

['J
i ·1
l~ ..l

n
1

: !

[J
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U
n
: i
~ 1

TPH
BTEX
MTBE
TBA

The actual number of samples collected may increase based upon 24-hour quick turnaround analysis.
- Total petroleum hydrocarbons ..
- Benzene, toluene, ethyl benzene, and xylene
- Methyl tertiary butyl ether
- Tertiary butyl alcohol

• 1
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TABLE 3-4
PHASE I SAMPLING PLAN RATIONAL FOR BUILDING C-27

CTO 85 - UST RI AT VARIOUS SITES
NWS EARLE, COLTS NECK, NEW JERSEY

Sample Type Number of Samples Analysis Rationale

Subsurface Soil 6 samples (1 per / TPH (laboratory 24-hour Delineate the spatial distribution of
Geoprobe site) 1 quick turnaround analysis contamination in subsurface soils.

8 samples (2 per soil TPH (laboratory standard Confirm the extent of contamination
boring)

J
turnaround analysis) that is above applicable soil clean-

up standards proposed in N.JAC.
7:260.

Groundwater 6 samples (1 per J TPH (laboratory 24-hour Delineate the extent of
Geoprobe site) 1 quick turnaround analysis) contamination in groundwater.

1 sample J' TPH, VOC+10, and Determine if contamination is
(monitoring well) SVOC+15 (laboratory above applicable groundwater

standard turnaround clean-up standards proposed in
analysis) N.JAC. 7:260.

2 samples (monitoring TPH, VOC+10, and Confirm that contamination, if any,
well; samples to be SVOC+15 (laboratory is above applicable groundwater
collected a minimum standard tumaround clean-up standards proposed in
of 30 days apart) analysis) N.J.A.C. 7:260.

Drum - Cuttings 1 sample TCLP organics and Characterize cuttings for disposal
inorga()ics (laboratory
standard turnaround
analysis)

Drum - Water 1 sample TCLP organics and Characterize water for disposal
inorganics (laboratory .
standard turnaround
analysis)

Stockpiled Soil 1 sample TCLP organics and Characterize stockpiled soil for
inorganics (laboratory disposal
standard turnaround
analysis)

The actual number of samples collected may increase based upon 24-hour quick turnaround analysis.

TPH - Total petroleum hydrocarbons

BTEX - Benzene, toluene, ethyl benzene, and xylene

NAVY/4602lR-51-4-3-4 3-7



TABLE 3-5
PHASE I SAMPLING PLAN RATIONAL FOR BUILDING S-106B

CTO 85 - UST RI AT VARIOUS SITES
NWS EARLE, COLTS NECK, NEW JERSEY

Sample Type Number of Samples Analysis Rationale

Subsurface Soil 6 samples (1 per J TPH (laboratory 24-hour Delineate the spatial distribution of
Geoprobe site)1 quick turnaround analysis contamination in subsurface soils.

8 samples (2 per soil TPH (laboratory standard Confirm the extent of contamination
boring) JI turnaround analysis) that is above applicable soil clean-

up standards proposed in N.JAC.
7:260.

Groundwater 6 samples (1 per
!

TPH (laboratory 24-hour Delineate the extent of
Geoprobe site) 1 ......./

quick turnaround analysis) contamination in groundwater.

1 sample J/ TPH, VOC+10, and Determine if contamination is
(monitoring well) SVOC+15 (laboratory above applicable groundwater

standard turnaround clean-up standards proposed in
analysis) N.J.A.C. 7:260.

2 samples (monitoring TPH, VOC+10, and Confirm that contamination, if any,
well; samples to be SVOC+15 (laboratory· is above applicable groundwater
collected a rninimum standard turnaround clean-up standards proposed in
of 30 days apart) analysis) N.J.A.C. 7:260.

Drum - Cuttings 1 sample TCLP organics and Characterize cuttings for disposal
inorganics (laboratory
standard turnaround
analysis)

Drum - Water 1 sample TCLP organics and Characterize water for disposal
inorganics (laboratory
standard turnaround
analysis)

Stockpiled Soil 1 sample TCLP organics and Characterize stockpiled soil for
inorganics (laboratory disposal
standard turnaround
analysis)

The actual number of samples collected may increase based upon 24-hour quick turnaround analysis.

TPH - Total petroleum hydrocarbons

BTEX - Benzene, toluene, ethyl benzene, and xylene
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Sample Type Number of Samples Analysis Rationale

Soil Gas 12 samples (1 per BTEX (field analysis using Delineate the lateral extent of
Geoprobe site) 1 / OVA in GC mode) gasoline-derived contamination in

soil.

Subsurface Soil 12 samples (1 per / TPH (laboratory 24-hour Delineate the spatial distribution of
Geoprobe site) 1 quick turnaround analysis contamination in subsurface soils.

8 samples (2 per soil TPH, VOC+10, lead Confirm the extent of contamination
boring) J (laboratory standard that is above applicable soil c1ean-

turnaround analysis) up standards proposed in N.J.A.C.
7:26D.

Groundwater 12 samples (1 ~er / TPH (laboratory 24-hour Delineate the extent of
Geoprobe site) quick turnaround analysis) contamination in groundwater.

2 samples (1 per TPH, VOC+10, MTBE, TBA, Determine if contamination is
monitoring well) and SVOC+15 (laboratory above applicable groundwater

standard turnaround clean-up standards proposed in
analysis) N.J.A.C. 7:26D.

4 samples (2 per TPH, VOC+10, MTBE, TBA, Confirm that contamination, if any,
monitoring well; and SVOC+15 (laboratory is above applicable groundwater
samples to be standard turnaround clean-up standards proposed in
collected a minimum analy~s) N.J.A.C. 7:26D.
of 30 days apart)

Drum - Cuttings 1 sample TCLP organics and Characterize cuttings for disposal
inorganics (laboratory
standard turnaround
analysis)

Drum - Water 1 sample TCLP organics and Characterize water for disposal
inorganics (laboratory
standard turnaround
analysis)

Stockpiled Soil 1 sample TCLP organics and Characterize stockpiled soil for
inorganics (laboratory disposal
standard turnaround
analysis)

...•~ ..,.....
NAVY/46021R-51-4-3-4
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TPH
BTEX
MTBE
TBA

TABLE 3-6
PHASE I SAMPLING PLAN RATIONAL FOR BUILDINGS R-6n

CTO 85 - UST RI AT VARIOUS SITES
NWS EARLE, COLTS NECK, NEW JERSEY

The actual number of samples collected may increase based upon 24-hour quick turnaround analysis.
- Total petroleum hydrocarbons .
- Benzene, toluene, ethyl benzene, and xylene
- Methyl tertiary butyl ether
- Tertiary butyl alcohol
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to an NJ-DEPE-certified, NEESA-approved laboratory for TPH analysis (24-hour quick turnaround). Soil

gas samples will be collected from approximately 10 feet below grade at Geoprobe sites at Buildings C­

17/20 and R-6/7. Soil gas samples will be field analyzed using an OVA in the GC mode for BTEX.

In order to construct an accurate map showing the lateral extent of contamination, the location of each

Geoprobe site will be surveyed to two permanent on-site structures. Additional Geoprobe sites may need

to be selected and subsurface soil and groundwater samples collected for 24-hour quick turnaround

laboratory chemical analysis before the installation of soil borings if the analysis of the Geoprobe samples

does not allow the determination of the areal extent of contamination. Additional soil gas samples may also

be collected for field analysis.

3.3.2 Soil Borings

A total of 24 borings (four each at Buildings C-10, C-13, C-17/20, C-27, S-106B, and R-6n) will be installed

to approximately the top of the water table. Subsurface soil samples will be collected at discrete intervals

for standard turnaround laboratory chemical analysis in order to confirm the extent of soil contamination

that is above applicable soil clean-up standards proposed in N.JAC. 7:260. The precise boring locations

will be determined based upon the results of the 24-hour quick turnaround laboratory chemical analysis of

subsurface soil and groundwater samples and the field analysis of soil gas samples collected using the

Geoprobe System. In order to characterize the subsurface· materials, continuous split-spoon samples will

be collected from the four borings installed at each building and fully described.

In order to characterize the drummed materials for disposal purposes, samples from the drummed split­

spoon samples (cuttings) will be submitted for standard turnaround laboratory analysis. The samples will

be submitted to an NJ-DEPE-certified, NEESA-approved laboratory for TCLP organic and inorganic

analyses. Depending on the disposal method selected, additional chemical analyses may be required.

Discrete subsurface soil samples will be collected for standard turnaround laboratory chemical analysis from

the ground surface to' the soiVwater interface in accordance with requirements in N.J.A.C 7:26E. The

subsurface soil samples collected at Buildings C-1 0, C-13, C-27, and S-106B will be submitted to an NJ

DEPE-certified, NEESA-approved laboratory for TPH analysis. The subsurface soil samples collected at

Buildings C-17/20 and R-6/7 will be submitted to an NJ DEPE-certified, NEESA-approved laboratory for

TPH, VOC+10, and lead analysis.
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3.3.3 Permanent Groundwater Monitoring Wells

A single permanent groundwater monitoring well will be installed in the excavation area at Buildings C-10,

C-13, and C-27. A single permanent groundwater monitoring well will be installed by the pump island at

Building C-17/20. Two permanent monitoring wells will be installed at Buildings R-6/7: one near the USTs

and one near the pump island. The wells at Buildings R-6n will be installed in soil borings. Single

monitoring wells currently exist at Buildings C-17/20 and S-106B. A typical monitoring well design in

unconsolidated sediments is shown in Figure 3-7. Water levels observed during Geoprobe activities will

be used to locate the wells at Buildings C-17/20 and R-6/1 in downgradient positions.

One round of groundwater samples will be collected for standard turnaround laboratory chemical analysis

from the permanent groundwater monitoring wells a minimum of two weeks after well completion to

determine if groundwater contamination is above applicable groundwater clean-up standards proposed in

N.J.A.C. 7:260. The samples collected at Buildings C-1 0, C-13, C-27, and S-1 06B will be submitted to an

NJ DEPE-eertified, NEESA-approved laboratory for TPH, VOC+10, and SVOC+15 analysis. The samples

collected at Buildings C-17/20 and R-m will be submitted to an NJ DEPE-certified, NEESA-approved

laboratory for TPH, VOC+10, MTBE, TBA, and SVOC+15 analysis. No sample will be submitted for

analysis if free product is present in the groundwater sample. If the initial round of sampling indicates that

contamination is above applicable groundwater clean-up standards proposed in N.JAC. 7:260, two

additional rounds of sampling will be conducted 30 days apart.
\

In order to characterize the drummed materials for disposal purposes, samples from the drummed cuttings

and development/decontamination water will be submitted for standard turnaround laboratory analysis. The

samples will be submitted to an NJ-DEPE-certified, NEESA-approved laboratory for TCLP organic and

inorganic analyses. Depending on the disposal method selected, additional chemical analyses may be

required.

The permanent monitoring wells installed as part of this project will be surveyed by a New-Jersey-Iicensed

surveyor to allow for the accurate measurement and monitoring of water levels.

3.4 PHASE II FIELD INVESTIGATIVE TASK DESCRIPTIONS

The need for Phase II field operations will be determined after receipt and validation of analytical results

from Phase I sampling operations.. Phase II field operations will be conducted if contamination is detected

in soil and groundwater samples at concentrations above applicable clean-up standards proposed in

N.J.A.C. 7:260. Phase II investigative methods and rationale are in the following table.
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Phase II Inv stigativ Methods and Rational

Investigative Method Rationale

Permanent Groundwater Determine the direction of groundwater flow and establish a
Monitoring Wells contaminant gradient in accordance with N.J.A.C. 7:26E-4.4

Remedial Investigation of Groundwater.

Aquifer Test Determine aquifer characteristics such as hydraulic conductivity,
storativity, transmissivity, and the rate of groundwater and
contaminant flow in the aquifer.

Well Search Identify all irrigation, monitoring, and domestic wells within 1/2 mile
and all industrial wells, public supply wells, and wells with water
allocation permits within one mile of AOC(s) that may be affected by
groundwater contamination from the AOC(s).

Groundwater Sample Determine if nearby wells have been impacted by groundwater
Collection contamination from the AOC(s).

Surface Water/ Determine if surface water and sediments have been impacted by
Sediment Sampling groundwater contamination from the AOC(s).

The following field activities will be conducted during Phase II operations at Buildings C-10, C-13, C-17/20,

C-27, S-106B, and R-617 if contamination is detected at concentrations above applicable groundwater

clean-up standards proposed in N.J.A.C. 7:260.

L

fill
RJi

•

•

•

•

•

\

Installation of up to three additional permanent groundwater monitoring wells.

Collection of one round of groundwater samples for standard turnaround laboratory

chemical analysis from the permanent groundwater monitoring wells. Groundwater

samples will not be collected from those monitoring wells with free product.

Collection of two rounds of groundwater-level measurements a minimum of 30 days apart.

At Building R-6/7, synoptic static-water-Ievel measurements will be collected over two tidal

cycles for two sampling events a minimum of 14 days apart.

Conduct aquifer tests in the permanent groundwater monitoring wells to determine aquifer

characteristics.

Conduct a well search for all irrigation, monitoring, and domestic wells within 1/2 mile and

all industrial wells, public supply wells, and wells with allocation permits within one mile of

the AOC.

NAVY/4602lR-51-4-3-4 3-19



•

•

•

•

Collect groundwater samples for standard turnaround laboratory chemical analysis from

any well that is suspected to be impacted by contamination from the AOC.

Collect surface water and sediment samples for standard turnaround laboratory chemical

analysis from any surface water body or wetland that is suspected to be impacted as a

result of groundwater contamination from the AOC.

Conduct treatability, bench scale, and pilot scale studies as needed to help evaluate

remedial action alternatives.

Collect one sample per drum of split-spoon samples/cuttings per site, one sample per drum

of development/decontamination water per site, and one sample of stockpiled soil per site

for standard turnaround laboratory chemical analysis.

[/

.... j
I I

U

Phase \I field activities are presented by task in the following paragraphs. All Phase \I field activities will

be conducted in accordance with procedures referenced in NJ DEPE FSPM in effect at the date of

sampling and in accordance with the health and safety procedures established in the Site' HASP

(Appendix F).

3.4.1 Permanent Groundwater Monitoring Wells

The need for additional monitoring wells will be determined after the receipt and validation of analytical

results from Phase I sampling operations. Up to three additional monitoring wells will be installed at those

buildings where contamination is confirmed to be above applicable groundwater clean-up standards

proposed in N.J.A.C. 7:260. Monitoring well locations will be determined before the start of Phase \I

activities. One round of groundwater samples will be collected for standard turnaround laboratory analysis

from the permanent groundwater monitoring wells a minimum of two weeks after well completion to

establish a contaminant gradient. The samples will be submitted to an NJ DEPE-eertified, NEESA­

approved laboratory for TPH, VOC+10, and SVOC+15 analysis if the wells are located near Buildings C-1 0,

C-13, C-27, and/or S-106B or for TPH, VOC+10, MTBE, TBA, and SVOC+15 analysis if the wells are

located near Buildings C-17/20 and/or R-6/7.

In order to characterize the drummed materials for disposal purposes, samples from the drummed cuttings

and development/decontamination water will be submitted for standard turnaround laboratory analysis. The

samples will be submitted to an NJ-DEPE-certified, NEESA-approved laboratory for TCLP organic and

inorganic analyses. Depending on the disposal method selected, additional chemical analyses may be

required .
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Two rounds of groundwater-level measurements will be collected a minimum of 30 days apart to determine

the direction of groundwater flow in the shallow water-table aquifer. If contamination above applicable

groundwater clean-up standards is confirmed at Building R-6/7, two rounds of synoptic static water level

measurements over two tidal cycles will be collected a minimum of 14 days apart to determine the effects

of tides on the shallow water-table aquifer.

3.4.2 Aquifer Tests

At those buildings where contamination above applicable groundwater clean-up standards proposed in

N.J.A.C. 7:260 is confirmed, rising-head slug tests will be conducted to help define aquifer characteristics

such as hydraulic conductivity (K), transmissivity (T), and storativity (S). Tracer tests or an electronic

velocity meter will be used to determine the rate of groundwater flow and contaminant flow in the shallow

water-table aquifer. The number of tests to be conducted will be determined after receipt and validation

of analytical results from Phase I sampling operations.

3.4.3 Well Search

At those buildings where contamination above applicable groundwater clean-up standards proposed in

N.J.A.C. 7:260 is confirmed, a physical, documentary, and field search for all irrigation, monitoring, and
\

domestic wells within 1/2 mile and all industrial wells, public supply wells, and wells with water allocation

permits within one mile of the AOC will be conducted. Groundwater samples will be collected for standard

turnaround laboratory chemical analysis from any well that is suspected to be impacted by contamination

from the AOe. The groundwater samples will be submitted to an NJ OEPE-certified, NEESA-approved

laboratory for TPH, VOC+10, and SVOC+15 analysis if USTs located at the building possibly affecting the

well were filled with heating oil. The groundwater samples will be submitted to an NJ DEPE-certified,

NEESA-approved laboratory for TPH, VOC+10, MTBE, TBA, and SVOC+15 analysis if USTs located at the

building possibly affecting the well were filled with gasoline and/or diesel.

3.4.4 Surface Water and Sediment Sampling

Surface water and sediment samples will be collected for standard turnaround laboratory ch~mical analysis

from any surface water body or wetland that is suspected .to be impacted as a result of the groundwater

contamination. The sampling program will be designed to account for seasonal flow and water quality

fluctuations, system hydraulics, and potential contaminant characteristics.
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Sampling stations will be located upstream and downstream of the contaminated AOC and at any existing

discharge points at the AOC. The specific locations, number, and frequency of samples to be collected

will be determined after the receipt and validation of the analytical results from Phase I sampling operations.

The surface water and sediment samples will be submitted to an NJ DEPE-certified, NEESA-approved

laboratory for TPH, VOC+10, and SVOC+15 analysis if USTs located at the building possibly affecting the

surface body were filled with heating oil. The surface water and sediment samples will be submitted to an

NJ DEPE-certified, NEESA-approved laboratory for TPH, VOC+10, MTBE, TBA, and SVOC+15 analysis

if USTs located at the building possibly affecting the surface water body were filled with gasoline and/or

diesel.

3.4.5 Treatability, Bench Scale, and Pilot Scale Studies

Treatability, bench-scale, and pilot-scale studies will be conducted as necessary to help in the evaluation

of remedial action alternatives. The need for these studies will be determined after the receipt and

validation of analytical results from Phase I samplin~ operations.

3.4.6 Other Studies

Based upon the results of the first phase of the RI, data will be collected as necessary to

rn'··"','::~
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•

•

Evaluate remedial alternatives.

Evaluate the ecological impact of the contaminants. '-I[:
" ,

• Develop permit limitations for any discharge to an environmental medium that may be

required for any remedial action alternative under evaluation.

• Characterize all natural resource damages caused by potential contaminants.

• Identify contaminant and/or stabilization activities to prevent the off-site migration of

contaminants and the on-site exposure to contaminants while remedial alternatives are

being evaluated.

!
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3.5 SAMPLE DESIGNATION SYSTEM

,- .
"
l
i.

Each sample collected for analysis will be assigned a unique sample tracking number. This number will

consist of a three-segment alpha-numeric code that identifies the building, the sample medium or QC

sample designation, and the station or QC sample number. The alpha-numeric coding system to be used

is explained in the following diagram and subsequent definitions.

AN, ANN, or ANNN
(AOC Identifier)

Character Type:

A = Alpha

AOC Identifier:

N = Numeric

AA,AAA,AAN,orAAAN
(Sample Medium or
QC.Sample Designation

NN or NNNN
(Station or QC
Sample Number)

C10
C13
C20
C27
S106
R7

Building C-10
= Building C-13
= Buildings C-17/20
= Building C-27
= Building S-106B
= Buildings R-6n

TB Trip Blank
FB = Field Blank
FD = Field Duplicate
MS = Matrix Spike
MSD = Matrix Spike Duplicate

SGS = Soil Gas Sample
GSS = Geoprobe Site Subsurface Soil Sample
GGW = Geoprobe Site Groundwater Sample
SB = Subsurface Soil Sample
MW1 = Groundwater Sample from Monitoring Well NO.1
NMW1 = Groundwater Sample from Non-Monitoring Well No. 1
SW = Surface Water Sample
SED = Sediment Sample
SP = Stockpiled Soil
DC = Drummed Split-Spoon Samples/Cuttings
OW = Drummed Development/Decontamination Water

Sample Medium:

QC Sample Designation:

NAVY/4602lR-51-4-3-4 3-23



Station Sample Number:

All sample stations will be assigned a consecutive station number in the order of installation. The

station numbers for the soil gas samples. Geoprobe site surface soil and groundwater samples.

surface soil samples, monitoring well and non-monitoring well groundwater samples, surface water

samples, and sediment samples will consist of a two-digit number. The station numbers for the

Geoprobe site subsurface soil samples and soil boring subsurface soil samples will consist of a

four-digit number. The first two digits will refer to the geographical location of the sample. and the

second two digits will be the upper depth, in feet below the ground surface, from which the sample

was collected.

For example, a groundwater sample collected around Building C-10 in the first hole installed using

the Geoprobe System would be assigned the tracking number C1 O-GGW-01 .

A subsurface soil sample collected around Buildings C-17/20 from a depth of five to 5.5 feet in the

second hole installed using the Geoprobe ~ystem would be assigned the tracking number C20­

GSS-0205.

A subsurface soil sample collected around Buildings C-17/20.from a depth of five to 5.5 feet in the

second soil boring installed would be assigned the tracking number C20-SB-0205.

ac Sample Number:

All ac samples will be assigned a sequential sample number. A designation that blinds the

sample's ac identity will be used for all field duplicates. The FD, MS, and MSD samples will be

collected from the same station.

"

For example, the first field duplicate subsurface soil sample collected during sampling at Building

R-6n would be assigned the tracking number R7-FD-01.

All pertinent information regarding sample identification will be recorded in the field logbooks and on sample
/

logsheets where appropriate.
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4.0 QUALITY ASSURANCE AND QUALITY CONTROL

The quality assurance project plan (QAPP) identifies specific parameters and procedures that are

applicable to the investigation:

•

•

•

•

•

•

•

•

Project organization and responsibilities

Analytical parameters and sample frequency

Identification of analytical methods

Quality assurance objectives for analytical data

Calibration procedures

Custody protocol

Data reduction, validation, and reporting procedures

Data assessment procedures

4.1 PROJECT ORGANIZATION AND RESPONSIBILITIES

Presiding controls for this activity require compliance to quality assurance specifications outlined in N.JAC.

7:26E. If a conflict arises between NJ DEPE requirements and CLEAN program controls, the NJ DEPE

requirements will take precedence.

Subcontracts for the Geoprobe System, drilling services, and laboratory analytical services will be procured

and awarded by CLEAN Program Subcontracting Officers before commencement of field activities. The

subcontract Geoprobe System Coordinator will ensure that all Geoprobe System activities are in compliance

4-1NAVY/46021R-51-4-3-4

Overall project coordination personnel and responsibilities are detailedin Section 1.3 of this work plan. The

Field Team will begin mobilization activities for Phase I field operations upon written notice of authorization

to proceed from the Navy. The PM will contact the RPM at NAVFAC NORTHDIV, the Site Contact at NWS

Earle, and the appropriate NJ DEPE personnel regarding the initiation of Phase I and Phase II field

operations. The PM will then notify the Field Team Leader (FTL) and the field team members who are to

participate in the field investigations. The specific FTL and field team members will be determined at a later

date. The PM and the FTL will be responsible for arranging all necessary field equipment, transportation,

subcontractors, etc. and for coordinating all on-site activities with the RPM, Site Contact, and NJ DEPE

personnel. All sampling data and applicable field observations will be recorded on the appropriate log

sheets or in the site field logbook. The site field logbook will be maintained by the FTL or designee. Utility

clearance will be obtained before any subsurface field activities are begun. Phase II field operations, if

required, will begin after receipt and val.idation of analytical results from Phase I sampling operations.



with NJ DEPE permits and regulations and HNUS requirements. The subcontract Drilling Coordinator will

ensure that all drilling activities are in compliance with NJ DEPE permits and regulations and HNUS

requirements. The subcontract Laboratory Analytical Coordinator will ensure that the laboratory implements

the requirements of NJ DEPE and this QAPP. The subcontract Laboratory Analytical Coordinator is

responsible for reviewing the laboratory data before release.

~"1

II

4.2 QUALITY ASSURANCE OBJECTIVES to''',
I I, I
! \

The QA objective is to ensure that the data generated as part of this investigation are of known and

acceptable quality and are suitable for the intended use. The data quality' objective (000) is established

by identifying the end use of the data and the degree of certainty necessary to satisfy that end use.

Phase I data will be used to delineate areas of contamination for purposes of assessing ecological impact

and evaluating remedial action alternatives. Phase II data (if generated) will be used to determine

contaminant migration pathways and identify potential receptors. The parameters considered in evaluating

various analytical options are precision, accuracy, representativeness, completeness, and comparability

(PARCC).

The DQO Levels C (standard turnaround analysis) and E (24-hour quick turnaround analysis), as defined

by the NEESA guidelines entitled "Sampling and Chemical Analysis Quality Assurance Requirements for

the Navy Installation Restoration Program (20.2-0478; June 1988)" are proposed for this project.

QC samples will be prepared in accordance with NJ DEPE and NEESA requirements to ensure that project

activities meet the DQO's objectives. The frequency of site-specific QC samples and the analytical

parameters are summarized in Table 4-1. QC samples will not be collected for TCLP organic and inorganic

analysis.

4.3 QUALITY ASSURANCE PROCEDURES

QAJQC samples are intended to provide control over the collection of environmental data and subsequent

validation, review, and interpretation of the analytical results. Various types of blank samples and other

related QAJQC concerns such as packaging, handling, and shipping of samples from the site are discussed

in this section. Analytical methodologies to be employed are detailed further in Section 4.9 and Table 4-1.
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TABLE 4-1
ANALYTICAL METHODS/QUALITY ASSURANCE SUMMARY TABLE

CTO 85 - UST RI AT VARIOUS SITES
NWS EARLE, COLTS NECK, NEW JERSEY

Analytical Field OC Samples Laboratory OC Samples
Sample Sample Medium NEESA Parameter Analytical Method Number of
location 000(1) Sam8Jles Field Field Trip Matrix Matrix Spike laboratory(1 )

Duplicates(2) Blanks(3) Blanks(4) Spike Duplicate Duplicate

,
C-l0 Subsurface Soil E TP@ E418.1 6 1 N/A N/A N/A N/A N/A

.: (Geoprobe site)

" TPH(6)Subsurface Soil C E418.1 8 1- 1 N/A 1 N/A N/A
(soil boring)

Groundwater E TPH§) E418.1 6 1 N/A N/A N/A N/A N/A
(Geoprobe sites)

Groundwater . C TPH(6) E418.1 1 1 . 1 N/A 1 \ N/A N/A

(monitoring well) C TCl VOC+10(7) ClP SOW OlM01.8 1 1 1 1 1 1 N/A
C TCl SVOC+1S(B) ClP SOW OlM01.8 1 1 1 N/A 1 1 N/A f!

Drum - Cuttings C TClP organic SW 846 1311/et al. 1 N/A N/A N/A N/A N/A N/A
C TClP inorganic SW 846 1311/et al:" 1 N/A N/A N/A N/A N/A N/A

Drum - Water C TClP organic SW 846 1311/et al. 1 N/A N/A N/A N/A N/A N/A

C TClP inorganic SW 846 1311/et al. 1 N/A N/A N/A N/A N/A N/A

Stockpiled Soil C TClP organic SW 846 1311/et al. 1 N/A N/A N/A N/A N/A N/A
C TClP inorganic SW 846 1311/et al. 1 N/A N/A N/A N/A N/A N/A

C-13 Subsurface Soil E TP@ E418.1 7 1 N/A N/A N/A N/A N/A
(Geoprobe sites)

Subsurface- Soil C TPH(6) E418.1 8 1 1 N/A 1 N/A N/A
(soil boring)

Groundwater E TP® E418.1 7., 1 N/A N/A N/A N/A N/A
(Geoprobe sites)

Groundwater C TPH(6) E418.1 1 1 1 N/A 1 N/A N/A
(monitoring well) C TCl VOC+10(7) ClP SOW OlM01.8 1 1 1 1 1 1 N/A

C TCl SVOC+ 15(8) ClP SOW OlM01.8 1 1 1 N/A 1 1 N/A
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TABLE 4-1 (CONTINUED)
ANALYTICAL METHODS/QUALITY ASSURANCE SUMMARY TABLE
CTO 85 - UST RI AT VARIOUS SITES
NSW EARLE, COLTS NECK, NEW JERSEY

Analytical Field OC Samples laboratory OC Samples
Sample Sample Medium NEESA Parameter Analytical Method Number of
location 000(1) Sam8Jles Field Field Trip Matrix Matrix Spike Laboratory(1 )

Duplicates(2) Blanks(3) Blanks(4) Spike Duplicate Duplicate

C-13 Drum - Cuttings C TClP organic SW 846 1311/et al. 1 N/A N/A N/A N/A N/A N/A
C TClP inorganic SW 846 1311/et al. 1 N/A N/A N/A N/A N/A N/A

Drum - Waler C TClP organic SW 846 1311/el al. 1 N/A N/A N/A N/A N/A N/A
C TClP inorganic SW 846 1311/el al. 1 N/A N/A N/A N/A N/A N/A

Slockpiled Soil C TClP organic SW 846 1311/el al. 1 N/A N/A N/A N/A N/A N/A
C TClP inorganic SW 846 1311/el al. 1 N/A N/A N/A N/A N/A N/A

C-17120 Soil Gas E BTEX(9) field analysis using 16 1 N/A N/A N/A N/A N/A
(Geoprobe siles) an OVA in GC mode

Subsurface Soil E TP~~ E418.1 16 2 N/A N/A N/A N/A N/A
(Geoprobe siles)

Subsurface Soil C TPH(6) E418.1 8
r

1 1 N/A 1. N/A N/A
(soil boring) C ClP lead ClP SOW IlM02.1 8 1 1 N/A 1 N/A 1

C TCl VOC+10(7) ClP SOW OlM01.8 8 1 1 N/A 1 1 N/A

Groundwaler E TP~ E418.1 16 1 N/A N/A N/A N/A N/A-......_J

(Geoprobe siles)

Groundwaler C TPH(6) E418.1 2 1 1 ' N/A , N/A N/A
(moniloring wells) C TCl VOC+1o{l) ClP SOW OlM01.8 2 1 1 1 1 1 N/A

C MTBE ClP SOW OlM01.8 2 1 1 1 1 1 N/A
C TBA ClP SOW OlM01.8 2 1 1 1 1 1 N/A
C TCl SVOC+ 1S{B) ClP SOW OlM01.8 2 1 1 N/A 1 1 N/A

Drum - Cuttings C TClP organic SW 846 1311/el al. 1 N/A N/A N/A N/A N/A N/A
C TClP inorganic SW 846 1311/el al. 1 N/A N/A N/A N/A N/A N/A

Dnim - Waler C TClP organic SW 846 1311/el al. 1 N/A N/A N/A N/A N/A N/A
C TClP inorganic SW 846 1311/el al. 1 N/A N/A N/A N/A N/A N/A

Slockpiled Soil C TClP organic SW 846 1311/el al. 1 N/A N/A N/A N/A N/A N/A
C TClP inorganic SW 846 1311/el al. 1 N/A N/A N/A N/A N/A N/A
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TABLE 4-1 (CONTINUED)
';" ANALYTICAL METHODS/QUALITY ASSURANCE SUMMARY TABLE
i~;'CTO 85 - UST RI AT VARIOUS SITES

.NSW EARLE, COLTS NECK, NEW JERSEY

Analytical Field OC Samples laboratory OC Samples
; Sample Sample Medium NEESA Parameter Analytical Method Number of
: location 000(1) sam~les Field Field Trip Matrix Matrix Spike laboratory(1

;: Duplicates(2) Blanks(3) Blanks(4) Spike Duplicate Duplicate'

C-2? Subsurface Soil E TP® E418.1 6 1 N/A N/A N/A N/A N/A
(Geoprobe sites)

Subsurface Soil C TPH(6) E418.1 8 1 1 N/A 1 N/A N/A
(soil boring)

Groundwater E TPt4"~ E418,1 6 1 N/A N/A N/A N/A N/A
(Geoprobe sites)

Groundwater' C TPH(6) E418,1 1 ,1 1 N/A 1 N/A N/A
(monitoring well) C TCl VOC+10(7) ClP SOW OlMOl ,8 1 1 1 1 1 1 N/A

C TCl SVOC+15(8) ClP SOW OlM01.8 1 1 1 N/A 1 1 N/A

Drum - Cuttings C TClP organic SW 846 1311/et al. 1 N/A N/A N/A N/A N/A N/A
C TClP inorganic SW 846 1311/et aC 1 N/A N/A N/A N/A N/A N/A

Drum - Water C TClP organic SW 846 1311/et al. 1 N/A N/A N/A N/A N/A N/A
C TClP inorganic SW 846 1311/et al. ~ N/A N/A N/A N/A N/A N/A

Stockpiled Soil C TClP organic SW 846 1311/et al. 1 N/A N/A N/A N/A N/A N/A
C TClP inorganic SW 846 1311/et al. 1 N/A N/A N/A N/A N/A N/A

S-l06B Subsurface Soil E TP~~ E418.1 6 1 N/A N/A N/A N/A N/A
(Geoprobe sites)

Subsurface Soil C TPH(6) E418.1 8 1 ~ N/A 1 N/A N/A
(soil boring)

Groundwater E TP~~0 E418.1 6 1 N/A N/A N/A NI N/A
(Geoprobe sites)

Groundwater C TPH(6) E418.1 1 ,1 1 N/A 1 N/A N/A
(monitoring wells) C TCl VOC+10(7) ClP SOW OlM01.8 1 1 1 1 1 1 N/A

C TCl SVOC+15(8) ClP SOW OlM01.8 1 1 1 N/A 1 1 N/A . ,;

.'.
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TABLE 4-1 (CONTINUED)
ANALYTICAL METHODS/QUALITY ASSURANCE SUMMARY TABLE
CTO 85 - UST RI AT VARIOUS SITES
NSW EARLE, COLTS NECK, NEW JERSEY

Analytical Field OC Samples laboratory OC Samples.
Sample Sample Medium NEESA Parameter Analytical Method Number of
location 000(1) Sam8Jles Field Field Trip Matrix Matrix Spike Laboratory(1 )

Duplicates(2) Blanks(3) Blanks(4) Spike Duplicate Duplicate

8-106B Drum - Cuttings C TClP organic SW 846 1311/el al. 1 N/A N/A N/A N/A N/A N/A
C TClP inorganic SW 846 1311/el al. 1 N/A N/A N/A N/A N/A N/A

Drum - Waler C TCLP organic SW 846 1311/el al. 1 N/A N/A N/A N/A N/A N/A
C TClP inorganic SW 846 1311/el al. 1 N/A N/A N/A N/A N/A N/A

Slockpiled Soil C TCLP organic SW 846 1311/el al. 1 N/A N/A N/A N/A N/A N/A
C TClP inorganic SW 846 1311/el al. 1 N/A N/A N/A N/A N/A N/A

R-6/7 Soil Gas E BTEX(9) field analysis using 6 1 N/A N/A N/A N/A N/A
(Geoprobe siles) an OVA in GC mode

Subsurface Soil E TP~) E418.1 12 2 N/A N/A N/A N/A N/A
(Geoprobe sites)

Subsurface Soil C TPH(6) E418.1 8 1 1 N/A 1 N/A N/A
(soil boring) C ClP Lead ClP SOW ILM02.1 8

~

1 1 N/A N/A N/A 1 (lead)
C TCl VOC+10(7} ClP SOW OLM01.8 8 1 1 N/A 1 1 N/A

Groundwater E TPH§) E418.1 12 1 N/A N/A N/A N/A N/A
(Geoprobe sites)

Groundwater C TPH(6) E418.1 2 1 1 N/A 1 N/A N/A
(monitoring wells) C TCl VOC+1O(7} ClP SOW OlM01.8 2 1 1 1 1 1 N/A

C MTBE ClP SOW OlM01.8 2 1 1 1 1 1 N/A
C TBA ClP SOW OLM01.8 2 1 1 1 1 1 N/A
C TCl SVOC+15(8) ClP SOW OlM01.8 2 1 1 N/A 1 1 N/A

. Drum - Cuttings C TCLP organic SW 846 1311/et al. 1 N/A N/A N/A N/A N/A N/A
C TClP inorganic SW 846 1311/et al. 1 N/A N/A N/A N/A N/A N/A

Drum - Water C TCLP organic SW 846 1311/et al. 1 N/A N/A N/A N/A N/A N/A
C TClP inorganic SW 846 1311/et al. 1 N/A N/A N/A N/A N/A N/A

Stockpiled Soil C TClP organic SW 846 1311/el al. 1 N/A N/A N/A N/A N/A N/A
C TClP inorganic SW 8461311/ et al. 1 N/A N/A N/A N/A N/A N/A
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\ J TABLE 4-1 (CONTINUED)

ANALYTICAL METHODS/QUALITY ASSURANCE SUMMARY TABLE

nj! CTO 85 - UST RI AT VARIOUS SITES
NSW EARLE, COLTS NECK, NEW JERSEY

~ NOTES:

f'
i .

L (1 ) Naval Energy and Environmental Support Activity (NEESA) "Sampling and Chemical Analysis

Quality Control Requirements for the Navy Installation Restoration Program," 20.2-0478,

June 1988.

(2) Field duplicate samples are collected in compliance with N.JAC. 7:26E at a rate of five percent.

(3) Field blanks are collected in compliance with N.J.A.C. 7:26E at a rate of five percent.

(4) Trip blanks are collected for aqueous samples only at a rate of one per cooler containing samples

for aqueous volatile organic analysis.

(5) Sample will be submitted for TPH analysis (24-hour quick turnaround) using Method E418.1

(6) Sample will be submitted for labOratory standard turnaround TPH analysis using Method E418.1.

(7) VOC+10 analysis is to include the EPA pLP Target Compound List for volatile fraction plus a

library search for 10 highest-eoncentration non-target tentatively identified compounds present in

the sample.

(9) Sample will be field analyzed for benzene, toluene, ethyl benzene, and xylene using an OVA in the

QC mode.

(8) SVOC+15 analysis is to include the EPA CLP target compound list for the semivolatile fraction plus

a library search for the 15 highest-eoncentration unknown compounds present in the sample.

(10)· Additional groundwater sampling may be required. Applicable OAIQC samples will be obtained

as necessary.

4-7NAVY/4602lR-51-4-3-4
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Trip Blank

The trip blank is used exclusively for the monitoring of aqueous volatile organic analysis. (Trip blanks are

not required for non-aqueous samples unless specifically requested by NJ DEPE.) The purpose of the trip

blank is to measure cross contamination of the samples during shipment to and from the site. These blanks

are prepared by the laboratory and must accompany the storage prior to and the shipment of the aqueous

volatile organic samples. The rate at which this sample is taken is one per cooler containing aqueous

volatile organic samples.

Field Blank

The field blank is used to monitor sample equipment handling, preparation, storage, and shipment. The field

blank is prepared in the field, from analyte-free water supplied by the laboratory, by pouring the water over

dedicated or decontaminated sampling devices into clean sample bottles. These samples will be preserved

in the same manner as the field samples and will only be collected and analyzed for parameters for which

the field samples are analyzed. In accordance with NJ DEPE requirements, these samples are collected

at a rate of five percent of the number of environmental samples collected during the sampling event. It is

not necessary to collect more than one field blank p~r day.

Field Duplicate Samples

The field duplicate is collected to monitor the precision and reproducibility of the sampling and analytical

activities. The sample is prepared by collecting two samples from the same location. In accordance with

NJ DEPE requirements, these samples are collected at a rate of five percent of the total number of samples

per matrix for the event. These samples are submitted as blind samples to the laboratory.

Matrix SpikelMatrix Spike Duplicate

The matrix spike (MS) samples are collected as monitoring controls for the laboratory and are addressed

under Contract Laboratory Program (CLP) analytical protocol. These samples are collected at a rate of five

percent of the total number of TCL organic analyses and Target Analyte List (TAL) analyses to be

conducted for the event. MS/matrix spike duplicate (MSD) analyses are performed for organic fraction

analysis, and MS/laboratory duplicate analyses are performed for metals fraction analysis. The preparation

of the organic fraction laboratory ac sa"mples requires supplying triple volume of the designated sample.

Laboratory ac samples for inorganic analysis are prepared by the laboratory by splitting the designated

MS sample at the laboratory to accommodate the laboratory duplicate analysis" "No additional volume is

required.

:""j
, 1,
:i
~, .' J
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The analytical laboratory will perform other QC analyses such as method blank analyses and laboratory

control sample analyses, as defined in method-specific and CLP protocol. Adherence to these protocols

satisfies NJ DEPE requirements.

4.4 SAMPLING METHODS

Sampling during Phase I field operations will include the collection of soil gas, surface soil, subsurface soil,

groundwater, and QAlQC samples. General field sampling and sample documentation procedures to be

implemented are described in the May 1992 NJ DEPE FSPM and in HNUS Standard Operating Procedures

(SOPs). In all instances, NJ DEPE Field Sampling Procedures take precedence over HNUS SOPs.

Pertinent NJ DEPE procedures and HNUS SOPS are in Appendix G. The specific sampling procedures

for each task are detailed in the following sections. A summary of the proposed sampling and analysis

is in Table 4-2.

4.4.1 Geoprobe System

The Geoprobe System allows for the collection of soil gas and subsurface soil and groundwater samples

without the installation of permanent monitoring points by advancing a hydraulically powered probe into the

subsurface. The Geoprobe System will be procured and operated by subcontract. The subcontractor will, .

be responsible for obtaining all necessary NJ DEPE permits.

Soil gas samples will be collected for field analysis using an OVA in the GC mode.

For subsurface soil sampling, the probe assembly of the Geoprobe System consists of a sampler assembly

and probe rods. The sampler assembly consists of a piston tip, piston rod, drive-head, piston stop-pin, and

sample tube. The sampler assembly is attached to the lead rod and the entire probe assembly is

For soil gas, a hydraulic probe of approximately one inch outer diameter will be used to penetrate the soil

to the required depth. The hydraulic probe is removed from the hole, and a stainless-steel probe with

tubing is inserted the full depth of the hole. The hole is then sealed off at the ground surface to isolate the

probe from the atmosphere. A stainless-steel syringe is used to pull a volume of in-situ gas vapor from

the soil through the probe and tubing displacing air from the system. The first sample of soil gas is vented

to the atmosphere. The second sample is extracted and pulled through the system into a pre-evacuated,

self-sealing EPA-elean glass vial. Once the sample is obtained, the sampled hole is filled with bentonite

to prevent vertical communication. The probe and sampling system will be decontaminated between

sampling events using methods specified in NJ DEPE FSPM and SOP GH-1.6.

4-9NAVY/46021R-51-4-3-4



TABLE 4-2
PHASE I PROPOSED SAMPLING AND ANALYSIS SUMMARY

CTO 85 - UST RI AT VARIOUS SITES
NWS, EARLE, COLTS NECK, NEW JERSEY

. ,J

,.... !

'1
Ll

El

Location Medium Sample Depth Analytical Parameters Sampling Method I
Building C-10

C1 0-GSS-01 05 through Soil Five to 5.5 feet TPH (laboratory' 24-hour Geoprobe sample tube
C10-GSS-0608 quick turnaround)

C1 0-SB-01 01 through Soil One to 1.5 feet TPH (laboratory standard Coring device I

C10-SB-0401 (highest PID reading turnaround analysis) i
between six to four
inches) i

C1 0-SB-01 05 through Soil Five to 5.5 feet (layer TPH (laboratory standard Coring device
C10-SB-0405 with 15 percent turnaround analysis)

silt/clay) or water
table (8 to 8.5 feet)

C10-GGW-01 through Water Water table (eight to TPH (laboratory 24-hour Mini-bailer
C10-GGW-06 8.5 feet) quick turnaround)

C10-MW1-01 Water Water table (eight to TPH, VOC+10, SVOC+15 Bailer
8.5 feet) (laboratory standard

turnaround analysis)

C10-DC-01 Soil - -- TCLP organics and Trowel
inorganics (laboratory Istandard turnaround
analysis)

C10-SS-01 Soil - -- TCLP organics and Trowel ;

inorganics (laboratory
standard turnaround
analysis)

C10-DW-01, Water - - - TCLP organics and Bailer
inorganics (laboratory ,
standard turnaround J

I
analysis) I

Building C-13

C13-GSS-0105 through Soil Five to 5.5 feet TPH (laboratory 24-hour Geoprobe sample tube
C13-GSS-0705 quick turnaround)

C13-SB-0101 through Soil One to 1.5 feet TPH (laboratory standard Coring device
C13-SB-0401 (highest PID reading turnaround analysis)

between six to four
inches)

C13-SB-01 05 through Soil Five to 5.5 feet (layer TPH (laboratory standard Coring device
C13-SB-0405 with >15 percent turnaround analysis) ,

silt/clay) or water
table (10 to 10.5 feet)

C13·GGW·01 through Water Water table (10 to TPH (laboratory 24-hour Mini-bailer
C13-GGW-07 10.5 feet) quick turnaround) I

. NAVY/46021R-51-4-3-4 4-10 t-···,;..:
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TABLE 4-2 (CONTINUED)
PHASE I PROPOSED SAMPLING AND ANALYSIS SUMMARY
CTO 85 - UST RI AT VARIOUS SITES
NWS, EARLE, COLTS NECK, NEW JERSEY

Location Medium Sample Depth Analytical Parameters Sampling Method

C13-MW1-01 Water Water table (10 to TPH, VOC+10, SVOC+15 Bailer
10.5 feet) (laboratory standard

turnaround analysis)

C13-DC-01 Soil - - - TCLP organics and Trowel
inorganics (laboratory

I standard turnaround
analysis)

C13-SS-01 Soil' --- TCLP organics and Trowel
inorganics (laboratory
standard turnaround
analysis)

C13-DW-01 Water -- - TCLP organics and Bailer
inorganics (laboratory
standard tumaround
analysis)

Buildings C-17120

C20-SGS-01 through Soil Gas Five feet BTEX (field analysis using Geoprobe sample tube
C20-SGS-16 an OVA in the GC mode)

C20-GSS-0105 through Soil Five to 5.5 feet TPH (laboratory 24-hour Geoprobe sample tube
C20-GSS-1605 quick turnaround)

\

C20-SB-0101 through Soil One to 1.5 feet TPH, VOC+10, lead Coring device
C20-SB-0401 (highest PID reading (laboratory standard

between six and 24 turnaround analysis)
inches)

C20-SB-0105 through Soil Five to 5.5 feet (layer TPH, VOC+10, lead Coring device
C20-SB-0405 with>15 percent (laboratory standard

silt/clay) or water turnaround analysis)
table (10 to 10.5 feet)

C20-GGW-01 through Water Water table (10 to TPH (laboratory 24-hour Mini-bailer
C20-GGW-16 10.5 feet) quick turnaround)

C20-MW1-01 Water Water table (10 to TPH, VOC+10, MTBE, Bailer
10.5 feet) TBA, SVOC+15 (laboratory

standard tumaround
analysis)

C20-MW2-01 Water Water table (10 to TPH, VOC+10, MTBE, Bailer
10.5 feet) TBA, SVOC+15 (laboratory

standard turnaround
analysis)

NAVY/4602/R-51-4-3-4 4-11



TABLE 4-2 (CONTINUED)
PHASE I PROPOSED SAMPLING AND ANALYSIS SUMMARY
CTO 85 - UST RI AT VARIOUS SITES
NWS, EARLE, COLTS NECK, NEW JERSEY

Location Medium Sample Depth Analytical Parameters Sampling Method

C20-DC-01 Soil - -- TCLP organics and Trowel
inorganics (laboratory
standard tumaround
analysis)

C20-SS-01 Soil . -- TCLP organics and Trowel
inorganics (laboratory
standard tumaround
analysis)

C20-DW-01 Water - - - TCLP organics and Bailer
inorganics (laboratory
standard turnaround
analysis)

Building C-27

C27-GSS-0105 through Soil Five to 5.5 feet TPH (laboratory 24-hour Geoprope sample tube
C27-GSS-0605 quick turnaround)

C27-SB-0101 through Soil One to 1.5 feet TPH (laboratory standard Coring device
\

C27-SB-0401 (highest PID reading turnaround analysis)
between six to four
inches)

C27-SB-01 05 through Soil Five to 5.5 feet (layer TPH (laboratory standard Coring device
C27-SB-0405 with >15 percent turnaround analysis)

silt/clay) or water
table (10 to 10.5 feet)

C27-GGW-01 through Water Water table (10 to TPH (laboratory 24-hour Mini-bailer
C27-GGW-06 10.5 feet) quick turnaround)

C27-MW1-01 Water Water table (10 to TPH, VOC+10, SVOC+15 Bailer
10.5 feet) (laboratory standard

turnaround analysis) .
C27-DC-01 Soil - -- TCLP organics and Trowel

inorganics (laboratory
standard tumaround
analysis)

C27-SS-01 Soil . -- TCLP organics and Trowel
inorganics (laboratory
standard turnaround
analysis)

C27-DW-01 Water - -- TCLP organics and Bailer
inorganics (laboratory
standard turnaround
analysis)

I
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TABLE 4-2 (CONTINUED)
PHASE I PROPOSED SAMPLING AND ANALYSIS SUMMARY
CTO 85 - UST RI AT VARIOUS SITES
NWS, EARLE, COLTS NECK, NEW JERSEY

Location Medium Sample Depth Analytical Parameters Sampling Method

Building S10SB

S1 06-GSS-011 0 through Soil 10t010.5feet TPH (laboratory 24-hour Geoprobe sample tube
S1 06-GSS-061 0 quick turnaround)

S1 06-SB-01 01 through Soil One to 1.5 feet TPH (laboratory standard Coring device
S106-SB-0401 (highest PID reading turnaround analysis)

between six to four
inches}

S106-SB-01 05 through Soil 9.5 to 10 feet or TPH (laboratory standard Coring device
S106-SB-0405 water table (25 to turnaround analysis)

25.5 feet)

S106-GGW-01 through Water Water table (25 to TPH (laboratory 24-hour Mini-bailer
S106-GGW-06 25.5 feet) quick turnaround)

S106-MW1-01 Water Water table (25 to TPH, VOC+10, SVOC+15 Bailer
25.5 feet) (laboratory standard

turnaround analysis)

S106-DC-01 Soil - - - TCLP organics and Trowel
inorganics (laboratory
standard turnaround
analysis)

S106-SS-01 Soil - - - TCLP organics and Trowel,
inorganics (laboratory
standard tumaround
analysis)

S106-DW-01 Water - -- TCLP organics and Bailer
.. inorganics (laboratory

standard tumaround
analysis)

BUildings R-sn
R7-SGS-01 through Soil Gas Five feet BTEX (field analysis using Geoprobe sample tube
R7-SGS-12 an OVA in GC mode)

R7-GSS-0105 through Soil Five to 5.5 feet TPH (laboratory 24-hour Geoprobe sample tube
R7-GSS-1205 quick turnaround)

R7-SB-0101 through Soil One to 1.5 feet TPH, VOC+10, lead Coring device
R7-SB-0401 (highest PID reading (laboratory standard

between six and 24 turnaround analysis)
inches)

R7-SB-0105 through Soil Five to 5.5 feet (layer TPH, VOC+10, lead Coring device
R7-SB-0405 with >15 percent (laboratory standard

silt/clay) or water turnaround analysis)
table (8 to 8.5 feet)

I'
I
i .
'" I
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TABLE 4-2 (CONTINUED)
PHASE I PROPOSED SAMPLING AND ANALYSIS SUMMARY
CTO 85 - UST RI AT VARIOUS SITES
NWS, EARLE, COLTS NECK, NEW JERSEY

'"'1
I_.I

Location Medium Sample Depth Analytical Parameters Sampling Method

R7-GGW-01 through Water Water table (eight to TPH (laboratory 24-hour Mini-bailer
R7-GGW-12 8.5 feet) quick turnaround)

R7-MW1-01 Water Water table (eight to TPH, VOC+10, MTBE, Bailer
8.5 feet) TBA, SVOC+15 (laboratory

standard turnaround
analysis)

R7-MW2-01 Water Water table (eight to TPH, VOC+10, MTBE, Bailer .
8.5 feet) TBA, SVOC+15 (laboratory

standard turnaround
analysis)

R7-DC-01 Soil - - - TCLP organics and Trowel
inorganics (laboratory
standard turnaround ,

analysis) ;

R7-SS-01 Soil - - - TCLP organics and Trowel
inorganics (laboratory

\ standard turnaround
analysis)

R7-DW-01 Water - -- TCLP organics and Bailer i
l

inorganics (laboratory t

standard turnaround
analysis)

,

:

TPH Total petroleurn hydrocarbons

BTEX - Benzene, toluene, ethyl benzene, xylene

MTBE - Methyl tertiary butyl ether

TBA Tertiary butyl alcohol

1

,..I
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hydraulically advanced to the top of the interval to be sampled. Extension rods are then lowered into the

probe rods and the piston stop-pin is disengaged. This allows the piston tip and rods to retract into the

sample tube while the sample is taken. The probe assembly is driven the appropriate distance to obtain

the sample. The probe assembly is withdrawn from the subsurface and the sample extruded. Once the

sample is obtained, the sampled hole is filled with bentonite to prevent vertical communication. The probe

assembly will be decontaminated between sampling events using methods specified in NJ DEPE FSPM

and SOP GH-1.6. Subsurface soil samples will be collected using methods specified in NJ DEPE FSPM

and SOP GH-1.3.

4.4.2 Soil Borings

All subsurface soil and groundwater samples will be analyzed by an NJ DEPE-certified, NEESA-approved

laboratory that will provide 24-hour quick turnaround service. TPH analyses will be conducted using EPA

Method 418.1.

All disposable sampling equipment will be dedicated and will be properly disposed. All non-disposable

sampling equipment will be decontaminated before use and between each Geoprobe site using methods

specified in NJ DEPE FSPM and SOP SF-2.3.

4-15NAVY/4602/R-51-4-3-4

For groundwater sampling, the probe assembly of the Geoprobe System will basically consist of a

removable drive point, screen point groundwater sampler, and probe rods. The groundwater sampler is

threaded onto the lead rod, just behind the drive point, and the entire probe assembly is advanced to a

specified depth below the top of the water table. The probe assembly is then pulled up 18 inches, leaving

the drive point behind and creating an 18-inch open borehole. An extension rod ram is inserted into the

probe assembly to push the groundwater sampler out of the probe assembly into the saturated soil section.

Groundwater samples are then collected using a peristaltic pump. As an alternative to the removable drive

point and screen point sampler, PVC tubing can be inserted into the probe hole after the probe rods are

removed. Where necessary, the PVC tubing is allowed to recharge ovemight before a groundwater sample

is collected. After the samples have been collected, the entire probe assembly, excluding the drive point.

is withdrawn from the subsurface. The probe assembly will be decontaminated between sampling events
\

using methods specified in NJ DEPE FSPM and SOP GH-1.6. Groundwater samples will be collected

using methods specified in NJ DEPE FSPM and SOPs SA-1.1 and SF-1.2.

A subcontracted drilling company will advance a total of 24 soil borings (four soil borings at each building)

at Buildings C-10, C-13, C-17/20, C-27, S-106B, and R-6n using methods specified in NJ DEPE FSPM

and SOP GH-1.4. The subcontracted drilling company will be responsible for obtaining all necessary NJ

DEPE permits.



Continuous standard penetration test and split-spoon sampling will be conducted for each two-foot interval;

from the ground surface to the total depth of the boring, in the four soil borings installed at each building.

Samples will be acquired using nominal two-inch outside diameter (0.0.) split-spoon samplers, according

to methods presented in American Society for Testing and Materials (ASTM) 0-1586-84. During the

advancement of the borings at each building, soils will be inspected from each split-spoon sampler to

provide a complete lithologic record of the subsurface materials. A complete boring log will be maintained

for the borings at each building by the field geologist using methods specified in NJ DEPE FSPM and SOP

GH-1.5. Each log will describe lithologies encountered, depth of contacts, water levels, sample depths, and

sample numbers and will include data from Standard Penetration Tests. Soil samples will be described

using the Unified Soil Classification System. An example boring log is included in Appendix G.

Upon the opening of each split-spoon sampler, the soils will be monitored for organic vapors using a PID.

Discrete soil samples will be collected in all four soil borings using methods specified in NJ DEPE FSPM

and SOP GH-1.3. The following soil samples will be collected for standard turnaround laboratory chemical

analysis from all soil borings:

• The six-inch interval from six to 24 inches with the highest PID reading.

• If the surface soil consists of less than 15 percent silt/clay, the six-inch interval above the

saturated zone or the six-inch interval within the next lower horizontal layer with greater

than or equal to 15 percent silt/clay, or the six-inch interval from 9.5 to 10 feet, whichever

is first.

,
It is estimated that two subsurface soil samples will be collected for analysis from each soil boring.

Additional soil samples may be required if the ground surface has been regraded or samples show

evidence of contamination. Discrete soil samples from Buildings C-10, C-13, C-27, and S-106B will be

analyzed by an NJ DEPE-certified, NEESA-approved laboratory for TPH using EPA Method E418.1.

Discrete soil samples from Buildings C-17/20 and R-617 will likewise be analyzed by an NJ DEPE-certified,

NEESA-approved laboratory for TPH and also for TCl VOC+10 and lead using ClP analytical protocol.

Split-spoon samples/drill cuttings and samples that are visibly contaminated with hydrocarbons, if any, will

be containerized and stored on site in 55-gallon Department of Transportation (DOT)-approved steel drums

(DOT 17-H) using methods specified in NJ DEPE FSPM and SOP SF-2.2. Soils that are visibly clean will

be piled on a sheet of plastic located near the respective building.

I
j

'..!
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i i
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All disposable sampling equipment will be dedicated and will be disposed properly. All non-disposable

sampling equipment will be decontaminated before use and between each soil boring using methods

specified in NJ DEPE FSPM and SOP SF-2.3.

i ,

r"
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At the request of NWS Earle, Halliburton NUS will subcontract the disposal of contaminated soil and water

generated during this project. In order to dispose of the contaminated material, samples of the drummed

material and stockpiled soils will be analyzed by an NJ-DEPE-certified, NEESA-approved laboratory for

TCLP organics and inorganics using SW 846, Method 1311 let al.

r"~
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4.4.3 Permanent Groundwater Monitoring Well Installation

The monitoring wells will be constructed of four-inch internal diameter (10), threaded, flush joint, National

Sanitary Foundation (NSF)-certified, Schedule 40 polyvinyl chloride (PVC) well casing and screen. The

well screen will have a length of 15 feet and a 0.010 slot size. The top of the screen shall extend five feet

above the top of the water table encountered during drilling.

During Phase I, the subcontracted New-Jersey-licensed drilling company will install one screened and

cased monitoring well at Buildings C-1 0, C-13, C-17/20, and C-27 and two screened and cased monitoring

wells at Buildings R·6/7 using methods specified in NJ DEPE FSPM and SOP GH-1.7. Split-spoon

samples will not be collected during the borehole drilling of monitoring wells being installed in the excavated

areas at Buildings C-10, C-13, and C-27. The wells being installed at Buildings C-17/20 and R-6/7 will be

installed in soil borings. During Phase II, the subcontracted New-Jersey-licensed drilling company will

install up to three screened and cased monitoring wells at those buildings where contamination is confirmed

to be above applicable groundwater clean-up standards proposed in N.J.A.C. 7:260. In both phases, the
\

subcontracted drilling company will be responsible for obtaining all necessary NJ DEPE permits.

A filter pack, consisting of clean silica sand, will be placed by free fall from the bottom of the well screen

to a minimum of two feet above the top of the well screen. A minimum of two feet of bentonite pellets will

be placed on top of the filter pack. The bentonite pellets will be activated by potable water before the

addition of a bentonite/cement grout. The bentonite cement ground will be placed by tremie pipe from the

top of the bentonite pellets to approximately 10 inches below grade. Steel guard casing will be centered

around the well casing, cemented in place, and fitted with a flush-mounted cap. The wells will be

developed after the grout has been placed. All development water will be containerized in 55-gallon DOT­

approved steel drums (DOT 17-E) using methods specified in NJ DEPE FSPM and SOP SF-2.2. The Navy

will be responsible for disposal of the drums.
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4.4.4 Surveying

4.4.5 Groundwater Sampling of Permanent Groundwater Monitoring Wells

All disposable sampling equipment will be disposed properly. All non-disposable sampling equipment will

be decontaminated before use and between each boring or well using methods specified in NJ DEPE

FSPM and SOP SF-2.3.

The horizontal position of each Geoprobe Site and soil boring will be surveyed to two permanent on-site

structures. The horizontal position and vertical elevation of each permanent groundwater monitoring well

will be surveyed by an NJ-Iicensed surveyor. For each monitoring well, the top of the manhole cover

(ground surface) and the top of the innermost casing (excluding cap) will be measured to the nearest 0.01

foot. The survey point will be marked on each well.
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During Phase I operations, an initial round of groundwater samples will be collected a minimum of two

weeks after well completion for standard turnaround laboratory chemical analysis. If contamination is

detected at concentrations above applicable groundwater clean-up standards proposed in N.J.A.C. 7:260,

two additional rounds of groundwater sampling for standard turnaround laboratory chemical analysis will

be conducted. During Phase II operations, one round of groundwater samples will be collected for standard

turnaround laboratory chemical analysis at those buildings where contamination is confirmed to be above

applicable groundwater clean-up standards proposed in N.J.A.C. 7:260. Groundwater samples will not be

collected for analysis from those monitoring wells with free product. The groundwater samples will be

collected using methods specified in NJ DEPE FSPM and SOP SA-1.1 from each of the monitoring wells

at least two weeks after well development. Each well will be purged a minimum of three volumes using

bailers. Field testing of pH, temperature, and conductivity will be performed using methods specified in NJ

DEPE FSPM and SOP SF-1.1 after well purging and before sampling.. Samples will be poured directly from

bailers into appropriately pre-preserved sample containers. The samples will include applicable field

QA/QC samples (i.e., blanks and duplicates). Samples from wells located at Buildings C-10, C-13, C-27,

Drill cuttings that are visibly contaminated with hydrocarbons, if any, will be containerized and stored on

site in 55-gallon DOT-approved steel drums (DOT 17-H) using methods specified in NJ DEPE FSPM and

SOP SF-2.2. Cuttings that are visibly clean will be piled on a sheet of plastic located near the respective

building. At the request of NWS Earle, Halliburton NUS will subcontract the disposal of contaminated soil

and water generated during this project. In order to dispose of the contaminated material, samples of the

drummed material and stockpiled soils will be analyzed by an NJ-DEPE-certified, NEESA-approved

laboratory for TCLP organics and inorganics using SW 846, Method 1311, et al.
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and S-106B will be analyzed by a NJ DEPE-certified, NEESA-approved laboratory for TPH using EPA

Method 418.1 and TCl VOC+10 and TCl SVOC+15 analyses will be accomplished via ClP protocol, which

is allowable under N.JAC. 26D. Samples from wells located at Buildings C-17/20 and R-6/7 will be

analyzed for the same analytes using the same methods as those used for the other building samples;

however, the compounds MTBE and TBA will be added to the TCl VOC analyte list.

All purge water and decontamination fluids generated during groundwater sampling activities will be

containerized and stored on site in 55-gallon DOT-approved steel drums (DOT 17-E) using methods

specified in NJ DEPE FSPM and SOP SF-2.2.

All disposable sampling equipment will be disposed properly. All non-disposable sampling equipment will

be decontaminated before use and between each well using methods specified in NJ DEPE FSPM and

SOP SF-2.3.

4.4.6 Groundwater-level Measurement in Permanent Groundwater Monitoring Wells

4.4.7 Aquifer Tests

All disposable sampling equipment will be disposed properly. All non-disposable sampling equipment will

be decontaminated before use and between each well using methods specified in NJ DEPE FSPM and

SOP SF-2.3.

Any slug tests conducted during Phase'll field operations will be in accordance with methods specified in

SOP GH-2.4. A rising-head slug test will be performed in at least one of the three permanent groundwater

monitoring wells installed in Phase II operations in order to provide approximate K values for that portion

of the soil that surrounds the screened interval in the permanent groundwater monitoring well. Water-level

measurements will be obtained during the test using a pressure transducer.

4-19NAVY/4602/R-51-4-3-4

During Phase I field operations, one round of groundwater-level measurements will be collected from each

permanent groundwater monitoring well. During Phase II field operations, two rounds of groundwater-level

measurements will be collected a minimum of 30 days apart at those buildings, excepting Buildings R-6/7,

where contamination is confirmed to be above applicable groundwater clean-up standards proposed in,
N.J.A.C. 7:26D. At Buildings R-617, two rounds of synoptic static-water-Ievel measurements will be

collected over two tidal cycles a minimum of 14 days apart if contamination is confirmed to be above

applicable groundwater clean-up standards proposed in N.JAC. 7:26D. Methods specified in NJ DEPE

FSPM and SOP GH-2.5 will be used to collect measurements. The water level will be measured from the

top of the casing and from the top of the ground surface and will be measured to 0.01-foot accuracy.

' •. ,..' "':':>,- • . ,.. ~".'"



Tracer tests or electronic velocity meters will be used in accordance with industry standards to determine

the rate of groundwater flow and contaminant flow.

All disposable sampling equipment will be disposed properly. All non-disposable sampling equipment will

be decontaminated before use and between each test using methods specified in NJ OEPE FSPM and

SOP SF-2.3.

4.4.8 Surface Water and Sediment Sampling

Surface water and sediment samples will be collected for standard turnaround laboratory chemical analysis

during Phase II field operations if contamination is confirmed to be above applicable clean-up standards

proposed in N.JAC. 7:260. The samples will be collected concurrently in accordance with N.J.A.C. 7:26E­

3.9 using methods specified in NJ OEPE FSPM and SOP SA-1.2. The samples will be obtained from the

surface water body within three feet of the water line upstream and downstream of the AOC and at any

existing discharge points at the AOC. The number and frequency of samples to be collected will be

determined after the receipt and validation of the analytical results from Phase I sampling operations.

The surface water sample will be collected from mid-depth in the channel directly into the sample bottle

if possible; otherwise, a pond sampler will be used. The surface water samples will be analyzed by an

NJ OEPE-certified, NEESA-approved laboratory for TPH using EPA Method 418.1 and TCl VOC+10 and

SVOC+15 using ClP analytical protocol if the USTs located at the building possibly affecting the surface

body were filled with heating oil. The surface water samples will be analyzed by an NJ OEPE-certified,

NEESA-approved laboratory for TPH using EPA Method 418.1 and TCl VOC+10 (with MTBE and TBA

added as target analytes) and TCl SVOC+15 using ClP analytical protocol if the USTS located at the

building possibly affecting the surface body were filled with gasoline and/or diesel.

o

. \

Sediment samples will be collected using a scoop or trowel. Excess liquid will not be decanted from the

sample bottle. The sediment samples will be analyzed by an NJ OEPE-certified, NEESA-approved

laboratory for TPH using EPA Method 418.1 and TCl VOC+10 and SVOC+15 using ClP analytical protocol

if the USTS located at the building possibly affecting the surface body were filled with heating oil. The

sediment samples will be analyzed for TPH using EPA Method 418.1 and TCl VOC+10 (with MTBE and

TBA added as target analytes) and TCl SVOC+15 using ClP analytical protocol if the USTs located at the

building possibly affecting the surface body were filled with gasoline and/or diesel. The samples will include

applicable field QAJQC samples (Le., blanks and duplicates). Sediments will also be analyzed for pH, total

organic carbon, and particle size.
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All disposable sampling equipment will be disposed properly. All non-disposable sampling equipment will

be decontaminated before use and between each sample location using methods specified in NJ DEPE

FSPM and SOP SF-2.3.

4.4.9 Duplicate and Split Samples

i .

Duplicate samples will be obtained during Phase I activities to monitor sampling techniques in the field and

in the laboratory. These samples will be collected at a rate of one duplicate for each 20 field samples. The

laboratory will receive them as "blind" samples. Details regarding the field duplicate sampling process are

further described below and are provided in the appended SOPs.

Aqueous duplicates are collected by alternatively filling sample containers from the same sampling device

for each parameter. Samples for volatile organic analysis will be taken from the same bailer and will be the

first samples filled.

4.5 DECONTAMINATION PROCEDURES

• Potable water rinse.

• Detergent rinse (AlconoxlLiquinox).

An important aspect of quality control is the decontamination of field sampling equipment. Improperly

cleaned and prepared equipment can lead to misinterpretation of environmental data due to interference

from cross contamination.

4-21NAVY/4602JR-51-4-3-4

Soil samples (non-aqueous) will be collected from the same sample location. The sample material will be

homogenized in a stainless-steel mixing bowl before sample containers are filled. Sample material for

volatile organic analysis will be collected prior to homogenizing to prevent loss of volatil.e constituents and

to preserve the physical integrity of the volatile fraction.
\

Split samples are not proposed for this field activity. If field conditions change or the scope of work for this

activity changes to include the collection of split samples, this work plan will be amended to reflect the

change.

All non-disposable sampling equipment that comes in contact with sample medium will be decontaminated

using methods specified in NJ DEPE FSPM and SOP SF-2.3 (Appendix F). Specifically, the following

decontamination requirements will be met:



• Deionized water rinse. n
1:-:

• Air dry.

• Wrap sampling device in clean aluminum foil with the dull side of the foil toward the

equipment.

4.6 HANDLING OF INVESTIGATION-DERIVED WASTES

Waste that is generated during field activities must be disposed in a manner that will not further the

potential for contamination. Waste materials routinely generated from an investigation of this type consist

of drill cuttings, decontamination water, and general refuse. At the request of NWS Earle, Halliburton NUS

will subcontract the disposal of contaminated soil and water generated by this project.

4.7 SAMPLE CUSTODY

Chain-of-custody (COC) procedures identified in NJ' DEPE FSPM and HNUS SOPs will be followed

(Appendix G).

As explained in the procedure, a sample is under custody if it is in

• The possession of the sampler/analyst

• View, after being in the possession of the sampler/analyst

• The possession of the sampler/analyst and then placed in a secured location

• A designated secure area
'"

U
4.7.1 Sample Collection Custody Procedures

The person doing the actual field sampling is responsible for the care and custody of the samples collected

until the samples are properly transferred or dispatched.
:1
1.. ..1

4.7.2 Field Documentation/Logbooks

Sample labels shall be completed for each sample container, using waterproof ink. Appropriate sample

description and other pertinent information must be recorded in the field logbook.

A summary of all field activities will be properly recorded in a bound logbook with consecutively numbered

pages that cannot be removed. Logbooks will be assigned to field personnel but will be stored in a secured

area when not in use. Each logbook will be identified by a unique number.
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At a minimum, the following information will be recorded in the site logbook:

• The name of the person to whom the logbook is assigned.

• The logbook number.

• .The project name.

('
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•

•

The project start date.

The names and responsibilities of on-site project personnel including subcontractor

personnel.

r~

t
• The arrivaVdeparture of site visitors.

• The arrivaVdeparture of equipment.

• A description of borehole-, trench-, or monitoring well-installation activities.

•

•

•

•

•

Sampling activities and sample logsheet references.

A description of subcontractor activities.

Sample pick-up information including eoe numbers, air-bill numbers, carrier, time, and

date.

Health and safety issues.

A description of photographs including the date, time, photographer, roll and picture

number, location, and direction of the photograph.

All entries will be written in black ink and no erasures will be made. If an incorrect entry is made, the

correction will be made by striking a single line through the incorrect information; the person making the

correction will initial and date the change.
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Samples will be collected following procedures outlined in Section 4.4. The equipment used to collect the

sample will be noted in the logbook along with time of sampling, sampler's name, sample description, depth

at which the sample was collected, and the volume and number of containers collected. QC sample

information will be appropriately recorded.

Field Changes

Changes in proposed project activities may be necessary as a result of altered field conditions or

unanticipated events. Amendments or revisions to approved project plans will undergo the same level of

review as the original planning document. A summary of the sequence of events associated with field

changes is as follows:

• The FTL notifies the PM of the need for a change in scheduled activities.

fl
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•

•

•

•

The PM will discuss the change with the appropriate individuals (HNUS senior technical

advisors, CLEAN Program Contracting Officer, Navy RPM, and NJ DEPE personnel) and

will provide verbal approval or denial for the proposed change.

The FTL will document the change on a Task Modification Request Form and forward the

form to the PM immediately.

The PM will review and sign the form and distribute copies to the CLEAN Program

Contracting Officer, CLEAN Program QA Manager, Navy RPM, FTL, and the project file.

A copy of the completed Task Modification Request Form will also be attached to the field

copy of the affected document (Le., project work plan, safety plan).

.
<
i
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Sample Documentation

A sample logsheet will be filled out for each sample collected (see example in Appendix G). A sample

logsheet is used to record specific types of data pertaining to the samples. Sample-specific data include

such information as the sample identification number, container type and lot number, sample volume,

preservative information, media, sample description, any problems encountered during sampling; shipping

information (airbill), date and time of sample, and sampler's signature: Sample logsheets are sequentially

numbered and stored in a notebook. The notebook is included in the project file at the completion of field

activities. Copies of these pages will be included as an appendix to draft and final project deliverables.

..J
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Daily Activities Record

The Daily Activities Record is designed for schedule and budget tracking and progress reporting. This

record documents the pay items involved with daily activities and progress for each subcontractor. These

sheets summarize the work performed and are used to check the subcontractor's request for payment.

The FTL supervising a subcontractor activity must complete a daily activities record form. The

subcontractor's signature is required at the end of each day to verify work accomplished and the various

pay items (e.g., hours worked, standby time, and materials used).

Equipment Calibration Log Form

Each HNUS instrument requiring calibration will have a separate equipment calibration log form that

documents that the manufacturer's instructions and the SOPs were followed for calibration of the

equipment. This information should include the frequency and type of standard or calibration device. This

record documents the accuracy, precision, or sensitivity of the measurement. If necessary, it will be used

to determine if corrections should be applied to the readings. A separate form will be established and

maintained for each field instrument.

These forms will be maintained in a binder and, at the completion of the field activities, will be stored in the
\

project file.

4.7.3 Custody Transfer and Shipment Procedures

Sample COC and shipping procedures are outlined in detail in Appendix G. Samples will be accompanied

by a properly completed COC form. When transferring the possession of samples, the individuals

relinquishing and receiving the samples will sign, date, and note the time of transfer on the record. The

original form and one copy will be sealed inside the cooler for shipment; another carbon copy will be

retained by the sampler.

Samples will be properly packaged for shipment and secured with strapping tape and custody seals.

Examples of sample paperwork and detailed shipping procedures are included in Appendix G.

If the samples are sent by common carrier, a bill of lading will be used. A receipt or a bill of lading will be

retained as permanent project documentation. Commercial carriers are not required to sign the custody

form as long as the forms are sealed inside the shipping container and the custody forms remain intact.

If the samples are sent by mail. the package will b registered with a return receipt requested.
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4.7.4 Laboratory Custody Procedures

Proper custody procedures as required by NJ DEPE and "Sampling and Chemical Analysis Quality

Assurance Requirements for the Navy Installation Restoration Program," NEESA 20.2-047B (June 1988)

will be followed by the laboratory.

When the samples are received by the laboratory, the bill of lading or shipping manifest will be signed and

dated to document sample receipt. The laboratory will keep a copy of the manifest that will be included

in the data package. The sample custodian will verify the integrity of the custody seals and the condition

of the shipping containers. When the containers are opened, the temperature of the cooler will be

measured and documented and the enclosed sample paperwork will be removed.

The samples will be removed from the coolers, and the condition of the bottles will be noted. All pertinent

sample paperwork and labels will be inspected for discrepancies. Breakage or discrepancies will be

resolved through the PM. Sample preservation will be noted and any improper preservation will be

documented on an out-of-control form; corrective action will be taken in accordance with NJ DEPE and

NEESA requirements. Holding times will be observed as specified in Table 4-3. Laboratory tracking

procedures will be followed as discussed in the laboratory QA Plan provided by the contracted laboratory.

4.8 CALIBRATION PROCEDURES

4.8.1 Field Calibration and Preventative Maintenance Procedures

It is the PM's responsibility to ensure that field team members are trained in the calibration, use, and

maintenance of all applicable field instruments and equipment.

Equipment used during field activities and sample collection will be calibrated in accordance with SOPs and

manufacturers' instructions.

Equipment will be inspected at the beginning of each day to ensure that it is in operable condition and

calibrated. All calibration activities will be documented on equipment calibration log sheets. Instruments

in need of repair will be removed from Service and clearly marked to ensure against further use.

The field logbook will clearly identify the specific instruments used for each task.
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TABLE 4-3
SAMPLE REQUIREMENT SUMMARY
CTO 85 - UST RI AT VARIOUS SITES

NWS EARLE, COLTS NECK, NEW JERSEY
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Analytical Analytical Method NEESA Holding Times(6)(7) Sample Volume Preservative
Parameter DQ~

Level 1)

TPH(2) E418,1 E 24 hours Soil: One 8-ounce glass jar Soil: Cool to 4°C
with Teflon-lined lid

Aqueous: One 1-liter glass jar Aqueous: HCI to pH <2;
with Teflon-lined lid Cool to 4°C

TPH E418.1 C 28 days Soil: One 8-ounce glass jar Soil: Cool to 4°C
with Teflon-lined lid

Aqueous: One 1-liter glass jar Aqueous: HCI to pH <2;
with Teflon-lined lid Cool to 4°C

TCL VOCtlo(3) CLP SOW OLM01.8 C 14 days to analysis Soil: Two 60-ml glass jars Soil: Cool to 4°C
MTBlf.4 with Teflon septum
TBA 4)

~

Aqueous: Two 40-ml glass jars Aqueous: HCI to pH <2;
with Teflon septum Cool to 4°C

TCL CLP SOW OLM01.8 C Seven days to extraction; Soil: One 8-ounce glass jar Soil: Cool to 4°C
SVOC+15(5) 40 days to analysis with Teflon-lined lid

Aqueous: One 1-liter glass jar Aqueous: HCI to pH <2;
with Tetlon-lined lid Cool to 4°C

BTEX(6) Field analyzed using an E - - - - - - - - -
OVA in the GC mode

CLP Lead CLP SOW ILM02.1 C 180 days Soil: One 8-ounce glass jar Soil: Cool to 4°C
with Teflon-lined lid
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TABLE 4-3
SAMPLE REQUIREMENT SUMMARY
CTO 85 - UST RI AT VARIOUS SITES
NWS EARLE, COLTS NECK NEW JERSEY
PAGE TWO

Analytical Analytical Method NEESA Holding Times(6)(7) Sample Volume Preservative
Parameter DQ~

Level 1)

TCLP Organic SW-846 1311/et al. C 14 days to extraction Soil: One 250-gram glass Soil: Cool to 4°C
jar with Tetlon-lined lid

VOCs: 14 days after
extraction to an~lysis

SVOC and PCBs: 7 days Aqueous: One 4-liter glass jar Aqueous: Cool to 4°C
after extraction to preparative with Teflon-lined lid
extraction; 40 days after
preparative extraction to
analysis

TClP Inorganic SW-846 1311/et al. C Mercury: 28 days to Soil: One 250-gram glass Soil: Cool to 4°C
extraction; 28 days after jar with Teflon-lined lid

,

extraction to analysis
r

"

Metals: 180 days to Aqueous: One 4-liter glass jar Aqueous: Cool to 4°C >

extraction; 180 days after with Teflon-lined lid
extraction to analysis

(1) Naval Energy and Environmental Support Activity (NEESA) "Sampling and Chemical Analysis Quality Assurance Requirements for the Navy Installation
Restoration Program," 20.2-047B, June 1988. '

(2)

(3)

'(4)

(5)

(6)

(7)

:i
Analysis to be performed by laboratory on a 24-hour quick turnaround basis.

TCl VOC+10 - Analysis is to include the EPA CLP target compound list for volatile fraction plus a library search for the 10 highest-concentration non-target
tentatively identified compounds present in the sample. '

MTBE and TBA will be added for select groundwater sample analysis.

TCl SVOC+15 - Analysis is to include the EPA CLP target compound list for the semivolatile fraction plus a library search for the 15 highest-concentration non­
target tentatively identified compounds present in the sample.

BTEX - Benzene, toluene, ethyl benzene, and xylenes.

Maximum allowable holding times are calculated from date of sample collection.
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4.8.2 Laboratory Calibration Procedures

The laboratory is responsible for properly calibrating and maintaining analytical instrumentation. The

laboratory's approved QA plan and method-specific QC activities must be in compliance with NJ DEPE

requirements and the NEESA Guidelines 20.2-047B (June 1988). Sufficient documentation of compliance

will be provided by the laboratory and will be included as part of the data package.

4.9 ANALYTICAL PROCEDURES

All sampling and monitoring activities conducted in the field will be documented including calibration and

use records for field instrumentation. All data generated will be reviewed by the FTL and approved before

accepted.

r­
I..

Off-site analytical support will be provided by an NJ DEPE-certified, NEESA-approved analytical laboratory.

This laboratory is responsible for compliance to all applicable NJ DEPE and NEESA requirements.

Analyses will be conducted according to methods specified in Table 4-3. The analytical data package(s)

is required to meet NJ DEPE deliverable requirements. These requirements are further addressed in

Section 4.9.2. All method-specific QA/QC requirements and NJ DEPE program requirements will be met.

\

4.9.1 Laboratory Sample Storage Procedures

4.9.2 Laboratory Data Deliverable Format

The laboratory is required to follow the sample storage procedures outlined in the laboratory's approved

QA Plan. Specifically, the samples will be maintained under custody and will be stored in compliance with

all applicable method-specific and program QA/QC requirements.

The analytical laboratory will be required to report only sample and associated laboratory method blank

analysis results for the 24-hour quick turnaround (NEESA Level E) TPH analyses. These data results will

be reported via telecopy to the PM and will be used qualitatively in the field to support the boring location

and monitoring well drilling activities.

4-29NAVY/46021R-51-4-3-4

Data from Phase I (NEESA Level C) TPH, VOC+10 (MTBE and TBA added where applicable), SVOC+15,

and CLP lead samples that are submitted to the laboratory for standard turnaround analysis will be used

for delineation purposes. Data from Phase I (NEESA Level C) TCLP organic and inorganic samples will

be used to characterize the waste material for disposal. The applicable reduced laboratory data



deliverables, as defined under N.J.A.C. 7:26D, Appendix A, will be required for submission by the

laboratory. Data generated under Phase II will be used for the determination of contaminant migration

pathways and the identification of potential receptors. Full laboratory data deliverables (N.J.A.C. 7:26D,

Appendix A) will be required for submission by the laboratory. Submission of electronic data records

pertaining to analyses conducted under Phase I and Phase II will also be required. The format of the

electronic data records will meet HNUS/CLEAN requirements.

4.10 DATA REDUCTION, VALIDATION, AND REPORTING

Data reduction will be performed by the laboratory in accordance with the laboratory's approved QA plan,

laboratory SOPs, and NJ DEPE and NEESA requirements. Documentation to support the data review will

be included in the data package. The content and format of the analytical data packages are discussed

in the preceding Section 4.9.2.

Additionally, 100 percent of the standard turnaround analytical data generated for Phase I, except data

generated from waste sample collection, and Phase II will be formally validated by qualified HNUS

personnel to ensure the integrity and accuracy of the data, as reported by the laboratory. In general, the

analytical data packages will be validated using the following guidance:

• Laboratory Data Validation Functional Guidelines for Evaluating Organic Analyses, EPA (December

1990), as modified for Region II.

• Laboratory Data Validation Functional Guidelines for Evaluating Inorganic Analyses, EPA (June

1988), as modified for Region II.

Supporting guidance is also provided in "Sampling and Chemical Analysis Quality Assurance Requirements

for the Navy Installation Restoration Program," NEESA (June 1988). The data pertaining to the TPH

analysis will be evaluated according to method-specific QC criteria.

As per the EPA national protocols, the organics and metals analysis data will be evaluated with regard to

the following general parameters:

• Data completeness

• Holding times (until preparation/analysis)

• Initial. and continuing calibration

• Laboratory and field quality control blank analyses

• Laboratory and field duplicate analyses (as applicable)
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• Matrix spike analyses

• Detection limits

• Analyte quantitation

As shown below, parameters specific to the nature of the analyses conducted will also be evaluated:

• Surrogate spike recoveries (organics only)

• Internal standards performance (organics only)

• Interference Check Sample (ICS) analyses (metals only)

• Laboratory Control Sample (LCS) results (metals only)

• Furnace atomic absorption results (metals only)

• Serial dilution analyses (metals only)

The validation described above is documented in memoranda to the file (complete with support

documentation) per each data package evaluated. Data validation memoranda are QA checked by the

CLEAN Program QA Manager before submittal to the PM.

4.11 DATA ASSESSMENT PROCEDURES

The analytical data will be evaluated for precision, accuracy, and completeness. The acceptability of the

analytical precision will be determined by comparing the data to the control limits recommended in the

methods. Data determined to be insufficiently precise or accurate will be subject to the corrective action

prescribed by the appropriate analytical method. The QC samples used in the determination of precision

and accuracy were previously described in Section 4.2. Specific equations used to calculate precision,

accuracy, and completeness are presented below.

Precision will be expressed in terms of Relative Percent Difference (RPD).

RPD = Concentration 1 - Concentration 2 X 100
(Concentration 1 - Concentration 2) /2

Accuracy as determined from the analysis of an external reference standard will be expressed as.Percent

Recovery (%R).

%R = Measured Concentration x 100
Actual Concentration

NAVY/4602/R·51·4·3-4 4-31



Accuracy as determined from the analysis of a spiked sample will also be expressed as %R.

%R = (Spike Sample Concentration - Sample Concentration) x 100
Concentration of Spike Added

Completeness will describe the number of useable analytical results as a percentage of the total number
of samples submitted for analysis.

Valid Data x 100
Total Data Planned

% Complete =

n
D
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5.0 HEALTH AND SAFETY

5.1 PROJECT ORGANIZATION AND RESPONSIBILITIES

The CLEAN Program H&S Manager is responsible for ensuring that the site-specific HASP is in accordance

with federal and state regulations and contract specifications. The Clean Program H&S Manager also

provides technical safety and industrial hygiene oversight for all field work performed under the CLEAN

contract and provides assistance and guidance to the Project H & S Officer. The Project H&S Officer is

responsible for preparing the site-specific HASP, and verifying that site personnel adhere to the site safety
/

requirements. The Project H&S 0fficer also provides guidance about appropriate corrective action, -,

procedures and maintains communication between the SSO, PM, and Clean Program H&S Manager.

5.2 HEALTH AND SAFETY OBJECTIVES

HNUS has established a comprehensive health, safety, and training program for all field activities,

particularly those that have the potential for chemical exposures. The program is intended to provide

adequate procedures, protective gear, monitoring, and follow-up to protect the health of HNUS,

subcontractor, and client, as well as the public near our work sites.

This program is driven by the requirement to comply with federal and state Occupational Safety and Health

Administrative (OSHA) regulations, the need to minimize the risk of adverse health effects from exposure

to work hazards, and the savings inherent in safe work activities. In this regard our objective is to comply

with all standards, training requirements, medical monitorings, and employee protection requirements for

workers engaged in hazardous waste operations, as required by 29 CFR 1910.120 March 6,1989.

The site-specific HASP is in Appendix F.
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