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LETTER REQUESTING CHANGES TO CONTRACT M-8168 SITE CONTAMINATION FORT
STORY VA
1/22/1993

DEPARTMENT OF THE ARMY



January 22, 1993

SUBJECT: Underground Storage Tank Removal Block 600, Fort Story, Virginia,
Contract No. DACA45-92-C-0048

Environmental Technology of North America, Inc.
ATTN: Mr. Rich Richezza
3705 Saunders Avenue
Richmond , Virginia 23227

Dear Mr. Richezza:

You are hereby directed to continue with the following change to your contract identified as
M-8168 entitled "Site Contamination":

1. Overexcavate as required to remove all the contaminated soil (greater than 50 ppm
petroleum) from the tank graves in excess of the 180 CY required by the contract.

2. Remove and dispose of all excavated contaminated (greater than 50 ppm) soils in excess
of 425 CY required by the contract.

3. Provide the necessary backfill material for the overexcavation operation in excess of the
225 CY required by the contract.

4. If, after you have overexcavated a tank grave and your analysis shows greater than 50
ppm, continue to overexcavate until the analysis shows less than 50 ppm. Perform any
tests required to verify the soil contamination is less than 50 ppm.

Do not exceed $50,000.00 in additional costs . The total additional work to date you have
been directed to perform for this change is $106,000.00; $56,000.00 on December 9, 1992 and
$50,000.00 via this letter. Notify me immediately, in writing, if you anticipate exceeding
$50,000.00 in additional costs.

Please provide a detailed proposal for the entire modification by February 1, 1993, as
outlined by Contract Clause 81 entitled "Modification Proposals - Price Breakdown". The price
breakdown shall include unit costs for the described work as labeled in the original bid schedule.
Provide back-up documentation for any associated laboratory and impact costs.

If you have any questions, or are in need of further assistance, please contact Mr. Mark
Hudson at the Fort Story Project Office.

Sincerely,

Donald W. Dow, Jr.
Administrative Contracting Officer

CF: Environmental Technology of North America, Inc.
2104 Laburnum Avenue
Richmond, Virginia 23227
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