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Transmittal - Amendment 1 to Project Work Plans

Enclosed for your use is Amendment 1 to the work plan and associated plans for the above
referenced project.

Amendment 1 addresses several minor changes or clarifications to the scope of work
developed from contract modification 3 [issued 03-Jan-01] and subsequent meetings and
discussions. For example, topsoil and hydroseeding have been removed from site
restoration, the clean-up criteria have been clarified, and the schedule updated to reflect the
current priorities.

Please contact me if there are any questions.
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