NO00102.AR.002195
NSY PORTSMOUTH
5090.3a

LETTER AND COMMENTS FROM MAINE DEPARTMENT OF ENVIRONMENTAL
PROTECTION REGARDING SCHEDULES FOR OPERABLE UNIT 3 (OU 3) AND 6 (OU 6)
NSY PORTSMOUTH ME
12/11/2000
MAINE DEPARTMENT OF ENVIRONMENTAL PROTECTION




STATE OF MAINE
DEPARTMENT OF ENVIRONMENTAL PROTECTION

ANGUS S. KING, JR. . MARTHA KIRKPATRICK
GOVERNOR COMMISSIONER

December 11, 2000

Mr. Fred Evans

Department of the Navy

Northern Division

Naval Facilities Engineering Command
10 Industrial Highway, Mailstop 82
Lester, PA 19113-2090 '

re: Schedules for OU3 and QU6
Dear Fred:

The Maine Department of Environmental Protection has reviewed the schedules
referenced above. The Department's comments follow.

ou3
The MEDEP has no comments regarding this schedule.
oUs e

1. The start date of September 2005 for remedial investigation of management of
migration is not acceptable to the MEDEP. As MEDEP has stated several times we
are concerned about the possibility of impact to biota in seeps exposed to the
undiluted seep water. In order to be sure that there is no significant impact requiring

- immediate action the Navy must perform this investigation within the next two years.
This requires preparing the Draft RT Workplan by fall of 2001.

The Navy must show that the seeps above midtide are both in compliance with ARARs
and do not pose an unacceptable risk to biota within the seep. Therefore, the following
activities are required for OU6:

e Define “midtide”
e Determine locations of seeps above midtide
e Determine objectives of the investigation:
= Do contaminant levels in seeps exceed ARARs?
= Are contaminants in seeps posing unacceptable risk to biota within the seep?

Perhaps these questions should be answered as part of a Site Investigation prior to the
Remedial Investigation. ’
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Develop Remedial Investigation Work Plan
Develop Decision Tree or some other method of determining the next course of
action depending on results of Remedial Investigation.

There does not appear to be any time allotted for determining Data Quality Objectives
or other items listed in Comment 1. Is this part of the RT Workplan?

Based on the dates in the Start column, the first column for the bar chart should be
entitled 2005, not 2006 (though as stated above we expect the investigation to start
earlier than 2005).

Please feel free to contact me at (207) 287-8010 if you have any questions.

Project Mai ager

erely

Bureau of Remediation and Waste Management
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