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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION 1 

June 18, 2001 

Mr. Fred Evans 
Department of the Navy 
Northern Division 

1 CONGRESS STREET, SUITE 1100, 
BOSTON, MASSACHUSETTS 02114-2023 

Naval Facilities Engineering Command 
10 Industrial Hwy., Mail Stop #82 
Lester, PA 19113-2090 

Re: Request for Time Extension on the Record of Decision for Operable Unit 3 
Portsmouth Naval Shipyard 
Kittery, Maine 

Dear Mr. Evans: 

0'2~3 

The United States Environmental ProtectioIl Agency (EPA) has received the Department ofthe . , 
Navy's request for atime extensionfbr submittal of the Operable Unit 3 draft final Record of 
Decision(ROD) for the Portsmouth Naval Shipyard (PNS). The Navy's request is made 
pursuant to Section XIII, Extensions, of the Federal Facility Agreement (FFA) for the 
Portsmouth Naval Shipyard. The Navy's request was submitted to EPA in a letter dated 
June 6, 2001 

The Navy re'quests that the deadline for submission of the draft final ROD be changed from 
June 15, 2001 to July 6, 2001. This represents a time extension of 21 calendar days' for submittal 
of the draft final OU3 ROD. 

As indicated in your letter, the Navy believes that the additional time is necessary in order to 
allow the Navy to prepare resp.onses to the large number of comments received on the draft, 
ROD. EPA notes that the majority of the comments were related to the' Responsiveness 
Summary. EPA believes that the requested time extension is warranted and will allow the Navy 
adequate time to provide additional information in response to the comments raised. Improving 
the Responsiveness Summary will provide a means of clarifYing and documenting information to 
the public. . 

. . 

Based on the information provided, EPA believes that the Navy has shown that good cause exists 
to justifY a time ex;tension. Therefore, EPA believes that the schedule should be adjusted 

. accordingly. 

Toll Free -1-888-372-7341 
Internet Address (URL) - http://www.epa.govlregion1 
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If you have any questions regarding this matter, please contact me at (617)918-1387, 

Sinc~rely, \,,1 ) 
~{J1nJ/trl \1J. (~ ~~' ~/.I 
Meg'J';C:ssidy ~ 
Remedial Project Manager 

cc: Marty RaymondlPNS 
Iver McLeodlME DEP 
Carolyn Lepage/Lepage Environmental 
RAB'Members 
Mary SandersonlEPA 
Betsy MasonlEP A 


