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LETTER REGARDING U S NAVY REQUESTING A TIME EXTENSION FOR OPERABLE UNIT
4 (OU 4) PRELIMINARY REMEDIATION GOALS NSY PORTSMOUTH ME

9/27/2001
NAVFAC NORTHEAST



" 

Ms. Meghan Cassidy 

DEPARTMENT OF THE NAVY 
ENGINEERING FIELD ACTIVITY, NORTHEAST 

NAVAL FACILITIES ENGINEERING COMMAND 

10 INDUSTRIAL HIGHWAY 

MAIL STOP, #82 

LESTER, PA 19113-2090 

U.S. Environmental Protection Agency, Region I 
1 Congress Street 
Suite 1100 
Mail Code HBT 
Boston, MA 02114-2023 

Mr. Iver McLeod 
Maine Department of Environmental Protection 
state House Station 17 
Augusta, ME 04333-0017 

Dear Ms. Cassidy/Mr. McLeod: 

1..001 .", ~ 10 ,,0'0/ 
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IN REPL Y REFER TO 

5090 
Code EV23/FE 
September 27, 2001 

SUBJECT: REQUEST FOR TIME EXTENSION ON THE PRG REPORT FOR 
OPERABLE UNIT 4 (OU4); INSTALLATION RESTORATION PROGRAM 
FOR PORTSMOUTH NAVAL SHIPYARD, KITTERY, ME 

In accordance with Section XIII, Extensions, of the Federal 
Facility Agreement for Portsmouth Naval Shipyard, the Navy 
requests a time extehsion of 69 calendar days for submittal of 
the draft final Preliminary Remediation Goals (PRGs) for OU4 from 
Tuesday, July 10, 2001' to Monday, September 17, 2001. The 

- request for an extension is to provide sufficient time to 
prepare the draft final PRGs for OU4 after receipt of EPA's 
letter dated August 8, 2001, and MEDEP's email dated August 30, 
2001. 

The requested extension will not impact other work 
associated with OU4. 

The Navy requests notification of your positions on this 
extension request on or before October 12, 2001. 
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5090 
Code EV23/FE 
September 26, 2001 

If additional information ,is required, please contact Mr. 
Fred Evans at (610) 595-0567 x159. 

Copy to: 
NOAA (K. Finkelstein) 
USFWS (K. Munney) 
MEDMR (D. Card) 
NHFG (C. McBane) 
Mr. Doug Bogen 
Mr. Jeff Clifford 
Ms. Michele Dionne 
Ms. Mary Marshall 
Mr. Phil McCarthy 
Mr. Jack McKenna 
Mr. Onil Roy 
Mr. James Horrigan 
Dr. Roger Wells 
Ms. Carolyn Lepage 
PNS Code 100PAO 
COMSUBGRU TWO (R. Jones) 
PNS (Code" 106.3R) 
TtNUS (D. Cohen) 
TtNUS (A. Bernhardt) 

~2~ 
Remedial Project Manager 
By Direction of the 
Commanding Officer 
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