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LETTER REGARDING REQUEST FOR TIME EXTENSION FOR SITE 32 REMEDIAL
INVESTIGATION QUALITY ASSURANCE PROJECT PLAN NSY PORTSMOUTH ME

8/8/2002
NAVFAC NORTHEAST
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DEPARTMENT OF THE NAVY {)\2: '-{ 

Ms. Meghan Cassidy 

ENGINEERING FIELD ACTIVITY, NORTHEAST 

NAVAL FACILITIES ENGINEERING COMMAND 

10 INDUSTRIAL HIGHWAY 

MAIL STOP, 1182 

LESTER, PA 19113-2090 

u.s. Environmental Protection Agency, Region I 
1 Congress street 
Suite 1100 
Mail 'Code HBT 
Boston,MA 02114-2023 

Mr. Iver McLeod 
Maine Department of Environmental Protection " 
state House Station 17 
Augusta, ME 04333-0017 

Dear,Ms. Cassidy/Mr,. Iver McLeod: 

IN REPLY REFER TO 

5090 
Code EV23/FE 
August 8, 2002 

SUBJECT: REQUEST 'FOR TIME :E2tTENSION; SITE 32 "REMEDIAL INvESTIGATION 
QUJU.ITY ASSURANCE PROJECT PLAN; INSTALLATION RESTORATION 

'PROGRAM, PORTSMOUTH' NAVAL SHIPYARD 

In accordance with Section XIII, Extensions, of the Federal 
Facility Agreement for Portsmouth Naval Shipyard, the Navy 
requests a time extension of 31 days for submittal of the 
follow-up comments on the Site 32 Remedial Investigation Quality 
Assurance Project Plan from Monday~ August 12, 2002 to Friday, 
September 13, 2002. This request for an extension is by mutual 
agreement of the project managers to permit sufficient time to 
respond to comments after the August 1.3, 2002 technical meeting. 
The extension request includes the following: 

Technical Meeting 13-Aug-02 
USEPA ,& MEDEP submit Fo I I ow:..,;, Up Comments 13-Sep-02 
Draft Final QAPP Due 14-oct-02 
Comments Due on Draft Final QAPP 13-Nov-02 
Final QAPP Due 13-Dec-02 

The revised time table will als(JdelaY,the schedule for the Phase 
I fieldwork to spring 2003,. 

'The Navy requests riotlfi"catioh of your positions'on 'this 
extension request on or before August 23, 2002. 
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5090 
Code EV23/FE 
August 8, 2002 

If addi'tional infonnation is required, please contact Mr. Fred 
Evans at (610)595-0567 extension 159. 

Copy to: 
USEPA (M. Barry) 
NOAA (K. Finkelstein) 
USFWS (K. Munney) 
MEDMR (D. Card) 
NHFG (Dr. C. McBane) 
Mr. Doug Bogen 
Mr. Peter Britz 
Mr. Jeff Clifford 
Mr. Alan Davis 
Ms. Michele Dionne 
Mr. James Horrigan 
Ms. Mary Marshall 
Mr. Phil McCarthy 
Mr. Jack McKenna 
Ms. Diana McNabb 
Mr. OnilRoy 
Dr. Roger Wells 
Ms. Carolyn Lepage 
PNS Code 100PAO 
COMSUBGRU TWO (A. Stackpole) 
PNS (Code 106.3R) 
TtNUS (D. Cohen) 

Sincerely, 

7vA4t~1-CJ([;:m~ 
FREDERICK J. E~ P.E. 
Remedial Project Manager 
By Direction of the 
Commanding Officer 
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