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EXECUTIVE SUMMARY 

This second revision of the Engineering Evaluation/Cost Analysis (EE/CA) report for Site 30 (Former 

Galvanizing Plant, Building 184) at Portsmouth Naval Shipyard (PNS), Kittery, Maine has been prepared 

by Tetra Tech NUS, Inc. (TtNUS) to provide the documentation necessary to support a non-time-critical 

removal action at Site 30.  The EE/CA and subsequent actions focus on the former tank vault beneath a 

portion of the interior floor of Building 184 at Site 30.  The EE/CA was previously finalized in December 

2002; however, the Navy determined that a revised EE/CA (Revision 1) was required for evaluating 

removal action alternatives that would minimize potential impacts to the mission-critical activities in 

Building 184.  The revised EE/CA (Revision 1) provided an interim remedy until PNS could relocate the 

activities from Building 184 and a final remedy could be conducted.  The welding school has since 

relocated and Building 184 is vacant, aside from welding booths that will be removed, as necessary, as 

part of the removal action.   This revised EE/CA (Revision 2) evaluates removal action alternatives for the 

final remedy at Site 30. 

 

The Navy has determined that the non-time-critical removal action is necessary to abate potential 

exposure to nearby human populations, to mitigate the potential threat of a release to the environment of 

hazardous substances associated with the former tank vault within Building 184, and to allow use of the 

site with no use restrictions.  The non-time-critical removal action is to be conducted under guidance 

provided by the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) as 

amended by the Superfund Amendments and Reauthorization Act (SARA).  

 

A crystalline substance was noticed along the edge of the former acid pit in 1973 and again in 1994 and 

1996.  Examination showed that the material was predominantly a white, needle-like, water-soluble 

crystal.  Multiple samples of the substance have been collected from the base of the interior wall along 

the eastern edge of the tank vault and analyzed.  Analysis indicates the material may be considered a 

hazardous waste based on the Resource Conservation and Recovery Act (RCRA) characteristic of 

corrosivity (pH less than 2.0).  Additional investigations of the former tank vault were conducted to more 

accurately assess potential past environmental releases.  Among these additional investigations was a 

test pitting investigation to obtain an indication of the nature of soil used to backfill the former tank vault.  

The former tank vault contents were sampled at one location to provide only an indication of its chemical 

nature.  The test pitting investigation showed crystals with low pH in the tank vault.  Based on the findings 

of the test pitting investigation, the Navy recommended that a non-time critical removal action be 

implemented (TtNUS, May 2002) 

 

The following RAO for Site 30, Building 184 tank vault, was developed based on the potential risks for 

exposure to contaminated material in the tank vault.  
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• Mitigate human health and environmental risks associated with the tank vault in a manner such that 

the property can be used for unrestricted use/unlimited exposure.   

 

Because the RAO to remediate Site 30 was for un-restricted use and because of the types (fill, bricks, 

concrete) and small volume of contaminated material, excavation and disposal was the only available 

technologies to develop into remedial alternatives. Therefore, only two alternatives were developed for 

evaluation for Site 30. These two removal actions include: 

 

Alternative 1: No Action 

Alternative 2: Excavation and Off-yard Disposal 

 

Under Alternative 1, included as a baseline for comparison as required by the CERCLA process, no 

activities to abate the potential risks or mitigate the potential threat of a release would be conducted.  

Under Alternative 2, all tank vault contents, lining materials, associated piping within the limits of 

excavation, and associated contaminated soil would be excavated and sent off-yard for disposal. 

 

The alternatives were compared for their predicted effectiveness in meeting the RAO, implementability, 

and cost.  Alternative 1 would not be effective in meeting the RAOs.  Alternative 2 would be effective in 

meeting the RAO.  Alternative 2 would eliminate the source of crystal growth and remove the soluble 

constituents in the tank vault from the site resulting in an area available for use with no restrictions, by 

eliminating site contamination.  Alternative 2 offers the greatest certainty of removal of site contamination 

removing the sources of crystal growth and pit water contaminants.   

 

Regarding implementability concerns, Alternative 2 would require the transportation of impacted and 

clean material to and from the building during implementation, leading to an increase in truck traffic within 

the local roads of PNS. The facilities, equipment, and processes necessary to implement Alternative 2 are 

readily available.  Alternative 1 would not require any implementation. 

 

The present-worth costs of the alternatives are estimated to be as follows: 

 

Alternative 1:  $0 

Alternative 2:  $1,023,274 

 

Of the two alternatives, Alternative 2, Excavation and Off-yard Disposal, is recommended as the 

alternative capable of meeting the RAO.  
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1.0  INTRODUCTION  

Tetra Tech NUS, Inc. (TtNUS) has prepared this second revision of the Engineering Evaluation/Cost 

Analysis (EE/CA) report for Site 30 (Former Galvanizing Plant, Building 184) at Portsmouth Naval 

Shipyard (PNS) in Kittery, Maine.  The EE/CA was previously finalized in December 2002; however, the 

Navy determined that a revised EE/CA (Revision 1) was required for evaluating removal action 

alternatives that would minimize potential impacts to the mission-critical activities in Building 184 (TtNUS, 

2002 and 2005).  The revised EE/CA (Revision 1) (TtNUS, 2005) provided an interim remedy until 

activities at Building 184 could be relocated and a final remedy could be conducted.  This EE/CA 

(Revision 2) evaluates removal action alternatives for the final remedy at Site 30.  This report was 

prepared for the Naval Facilities Engineering Command Mid-Atlantic under the Comprehensive Long-

Term Environmental Action Navy (CLEAN), Contract Number N62472-03-D-0057, Contract Task Order 

(CTO) 0055.  The Navy has determined that the non-time-critical removal action is necessary to abate 

potential human exposure to hazardous substances and to mitigate the potential threat of a release to the 

environment of hazardous substances associated with the former tank vault within Building 184, as 

described in this report.  This revised EE/CA has been prepared in general accordance with procedures 

developed under the Comprehensive Environmental Response, Compensation, and Liability Act 

(CERCLA) as amended by the Superfund Amendments and Reauthorization Act (SARA). 

 

1.1  PURPOSE AND SCOPE 

This EE/CA has been prepared to provide the CERCLA documentation necessary to support a non-time-

critical removal action at Site 30.  The EE/CA and subsequent actions focus on contamination within the 

former tank vault beneath a portion of the interior floor of Building 184. 

 

1.2  REGULATORY FRAMEWORK 

Pursuant to CERCLA, the PNS was added to the National Priorities List (NPL) by the United States 

Environmental Protection Agency (USEPA) on May 31, 1994.  Site 30 was included as a site screening 

area and is listed in Appendix C of the Federal Facility Agreement (FFA), which requires further 

investigation to determine whether no further action or a Remedial Investigation/Feasibility Study (RI/FS) 

is necessary for the site.  Given the conditions that exist at Site 30, the Navy has determined that a non-

time-critical removal action is appropriate for Site 30 before determining whether an RI/FS is necessary.  

Under the CERCLA program, an EE/CA is prepared to document the decision-making process to conduct 

a non-time-critical removal action.  This study has been prepared using USEPA’s Guidance on 

Conducting Non-Time-Critical Removal Actions Under CERCLA (USEPA, August 1993). 
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Based on the guidance document, an EE/CA is prepared for non-time-critical removal actions at sites 

when the lead agency determines, based on the evaluation of the site, that a removal action is 

appropriate.  The term “removal action” does not necessarily imply that the remedy selected will actually 

involve the physical removal of the materials at the site.  As listed in the guidance and outlined in Section 

300.415(b)(2)(i)-(viii) of the National Oil and Hazardous Substances Pollution Contingency Plan (NCP), a 

removal action may potentially include the following: 

 

• Prevention or abatement of actual or potential exposure to nearby human populations, animals, or the 

food chain from hazardous substances, pollutants, or contaminants. 

 

• Prevention or abatement of actual or potential contamination of drinking water supplies or sensitive 

ecosystems. 

 

• Stabilization or elimination of hazardous substances in drums, barrels, tanks, or other bulk storage 

containers that may pose a threat of release. 

 

• Treatment or elimination of high levels of hazardous substances, pollutants, or contaminants in soils 

largely at or near the surface that may migrate. 

 

• Minimization or elimination of the effects of weather conditions that may cause hazardous 

substances, pollutants, or contaminants to migrate or to be released. 

 

• Elimination of threat of fire or explosion. 

 

• Determination of availability of other appropriate federal or state response mechanisms to respond to 

the release. 

 

• Mitigation or abatement of other situations or factors that may pose threats to public health, welfare, 

or the environment. 

 

The first and last bulleted items pertain to the conditions associated with Site 30 and are considered in 

this report. 

 

1.3  ORGANIZATION OF THE EE/CA 

The report is organized into five sections and five appendices as follows: 
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• Section 1.0 provides an introduction to the report, including the purpose, organization, and the 

regulatory framework. 

 

• Section 2.0 presents the facility description and site characterization. 

 

• Section 3.0 identifies the removal action objectives (RAOs). 

 

• Section 4.0 discusses potential removal technologies and alternatives and compares the removal 

action alternatives with respect to their ability to achieve the objectives presented in Section 3.0. 

 

• Section 5.0 presents the recommended alternative. 

 

• Appendix A provides the results of the Test Pitting Investigation.  

 

• Appendix B provides the Groundwater Evaluation for Site 30.  

 

• Appendix C provides the volume calculations associated with the removal action alternatives. 

 

• Appendix D provides the cost estimates for the removal action alternatives. 

 

• Appendix E provides the responses to regulator comments received during the development of this 

document. 

 

A list of references is also included in the report. 
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2.0  FACILITY DESCRIPTION AND SITE CHARACTERIZATION 

Information about the facility and site location, previous removal actions, contamination, and the risk 

evaluation are presented in this section. 

 

2.1 BACKGROUND INFORMATION 

PNS is a military facility with restricted access located on an island in the Piscataqua River, as shown on 

Figure 2-1.  PNS is referred to on National Oceanic and Atmospheric Administration (NOAA) nautical 

charts as Seavey Island.  The Piscataqua River is a tidal estuary that forms the southern boundary 

between Maine and New Hampshire.  PNS is located in Kittery, Maine, north of Portsmouth, New 

Hampshire, at the mouth of the Great Bay Estuary (commonly referred to as Portsmouth Harbor). 

 

PNS is engaged in the conversion, overhaul, and repair of submarines for the Navy.  The long history of 

shipbuilding in Portsmouth Harbor dates back to 1690, when the first warship launched in North America, 

the Falkland, was built.  PNS was first established as a government facility in 1800, and it served as a 

repair and building facility for ships during the Civil War.  The first government-built submarine was 

designed and constructed at PNS during World War I.  A large number of submarines have been 

designed, constructed, and repaired at this facility since 1917.  PNS continues to service submarines as 

its primary military focus. 

 

2.2 SITE LOCATION AND DESCRIPTION 

The location of Site 30 at PNS is shown on Figure 2-1 and the location of Building 184 is shown on 

Figure 2-2.  Building 184 was constructed in 1943 as a galvanizing plant to accommodate the shipyard’s 

increased production schedule in support of the World War II war effort.  Before the war, all galvanizing 

was conducted off yard by a private contractor.  Specific equipment requirements included in the 

galvanizing area were a pit for a galvanizing furnace and a zinc kettle, a water tank, and a pit for a 

centrifugal machine. 

 

The focus of this report is the former tank vault within Building 184.  The tank vault was constructed at the 

approximate center of the building, along the eastern wall.  The eastern wall of the tank vault was 

constructed against the exterior wall of the building.  The tank vault, measuring approximately 52 feet 

long by 35 feet wide by a maximum of approximately 4 feet deep, was constructed as a concrete vault 

lined with acid-proof bricks set in acid-proof cement.  The bottom of the tank vault was sloped to a drain 

at the center of the western side of the vault.  The original drain was plumed to the Shipyard’s sanitary 

sewer system on the western side of the building.  The tank vault originally contained pickling tanks 
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including a flux tank, a water tank, an acid tank, and a caustic tank.  These tanks were used to remove 

oxide scale from metal surfaces by immersion in a diluted acid bath to obtain a chemically clean surface 

in preparation for plating and galvanizing.  Details regarding the location, size, and cross-sectional views 

of the pits and floor can be found in the Industrial History of Building 184 (Dolph and Hall, September 

1995). 

 

During peak production, between 1943 and 1945, up to 500,000 pounds of material were galvanized per 

month.  In 1945, one of the pickling tanks was replaced and an additional tank was installed.  By the end 

of the war, the shipyard’s production requirements were reduced dramatically, and galvanizing was once 

again performed off yard by a private contractor. 

 

In 1946, Building 184 was converted from a galvanizing plant to the shipyard’s electrical testing 

laboratory.  The tank vault was partially filled with gravel, and the drain was covered with a piece of wood 

and burlap.  Four cement foundations were laid over the former tank vault to support large shock-testing 

and vibration-testing machines.  The conditions of the tank vault and tank at the time of covering are 

unknown.  Molds and dies were also stored in this area at the time.  Sometime between 1954 and 1956, 

the building was converted into a Clean Room Facility and used for cleaning and assembling metal parts.  

The pickling tanks were uncovered, and agitation pumps and heating coils were installed to be used for 

metal parts assembly. The tanks were filled with various chemicals, including large amounts of sulfuric 

acid, trisodium phosphate, alcohol, and acetone.  The heat and vapors that were produced from the 

cleaning tanks were so strong that condensation was produced that dripped from the walls.  An overhead 

ventilation system was installed to prevent this problem.  The acid tank was periodically used for cleaning 

carbon steel piping.  The pipe cleaning work that was in progress was disrupted due to excessive fumes 

when the acid tank was first filled.  A separate ventilation system to address these fumes was not justified 

because of the limited amount of acid cleaning that was done in the building.  

 

In the early 1960s, the building was converted into a welding school, and a flame-spray galvanizing 

system was installed in the building.  The former tank vault was again covered over to accommodate the 

installation of electric welding machines and booths.  The conditions of the former tank vault and tank at 

the time of covering are unknown.  Between 1973 and 1975, the building was renovated and an office 

was constructed over the former tank vault area.  In 1982, an aluminum louver was installed along with 

440-volt electrical service (Dolph and Hall, September 1995).  The welding school has since relocated, 

and the building is currently vacant. 

 

The specific types and quantities of chemicals used throughout the history of Building 184 are largely 

unknown.  However, chemicals used in industrial cleaning operations similar to these performed at the 

shipyard include caustic solutions (sodium hydroxide, sodium carbonate, trisodium phosphate, and 
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tetrasodium pyrophosphate), acid solutions (hydrochloric and sulfuric), and flux solutions (sodium 

silicate).  These chemicals were most likely used when Building 184 was a galvanizing plant and when 

the tanks were used as industrial cleaning tanks. 

 

According to drawings contained within the industrial history report for Building 184 (Dolph and Hall, 

September 1995), the plumbing for the building appears to exit the building along the western side, where 

it ties into the sewers.  Detailed sewer drawings are not contained in the historical report. 

 

Building 184 has been determined to be a historically significant building.  An evaluation of the need for 

work to be performed near or within Building 184 to comply with Section 106 of the National Historic 

Preservation Act (NHPA) is discussed further in Section 2.4.1. 

 

The 1943 as-built information available at PNS has been compiled onto Figure 2-3. It is assumed that the 

elevations shown on the 1943 as-built drawing are based on PNS Mean High Water Datum value of 

100.32 feet.  The PNS 2002 vertical datum equates mean high water to 100.36 feet.  This information is 

used throughout this report for the development and evaluation of the removal action alternatives. 

 

The general location of the former tank vault, as shown on Figure 2-4, is currently covered by a concrete 

floor slab.  The former tank vault is clearly delineated by a slightly raised floor slab and by the joints 

between the original adjacent floor and the slab placed over the former tank vault area.  A wood-framed 

office structure, welding training booths, and various equipment are located on the former tank vault area 

floor slab.  Additionally, two floor drains and a clean-out plug are present within the concrete slab in the 

area of the former tank vault.  Another important feature is a utility trough that transects the entire width of 

the northern end of the former tank vault. 

 

During a site visit to Building 184 in December 2001, TtNUS noted that the surface drainage on the 

exterior of the building was poor.  The ground surfaces exterior to both the eastern and western sides of 

the building were paved with asphalt.  Standing water was observed against the exterior of the eastern 

wall of the building.  Peeling paint and evidence of water damage were also observed on the interior and 

exterior of this wall.  A small shed roof was connected to the eastern wall for the protection of welding 

generators.  This roof appeared to allow water to drain directly to the pavement.  As discussed in Section 

2.3, drainage concerns were addressed as part of the interim removal action activities. 

 

2.3 PREVIOUS REMOVAL ACTIONS 

No documented CERCLA removal actions were conducted at Building 184 prior to 2005.  The former acid 

tanks that were located within the tank vault are believed to have been removed prior to the backfilling of 

the tank vault.  Documentation of these activities has not been found. 
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A revised EE/CA (Revision 1) was finalized in August 2005 and an interim removal action alternative was 

recommended (TtNUS, August 2005). The recommended alternative was Alternative 4, Long-Term 

Periodic Crystal Removal, Minimization of Water Entering Pit, and Pit Dewatering. To prevent exposure to 

crystalline growth periodic removal of the crystal growth from the eastern wall/floor interface and covering 

of the crystal growth with a plastic-coated canvas called herculite was conducted. During the removal 

action conducted for Site 34, a new drainage pattern was installed around Building 184 to direct 

stormwater away from the building. This work included the removal of an existing concrete slab in the 

parking lot, installing an underground collection drain, and installing new asphalt pavement (Shaw, July 

2008).  

 

2.4 PREVIOUS INVESTIGATIONS 

This section describes the site-specific field investigation tasks conducted at Site 30.  The investigations 

at Site 30 focused on the former galvanizing and metal cleaning facility (specifically, the tank vault), active 

from the 1940s through the early 1960s. 

 

2.4.1 Historical Observations 

In 1973, a crystalline substance was noticed along the edge of the former tank vault (Dolph and Hall, 

September 1995).  The crystalline material was reportedly removed through normal housekeeping 

methods following the reported investigation.  In 1994, a crystalline substance was again noticed along 

the edges of the former tank vault.  Samples of the substance were collected along the eastern edge of 

the tank vault at the base of the interior wall and analyzed.  A Toxicity Characteristic Leaching Procedure 

(TCLP) analysis was conducted by Environmental Science Services.  Visual observations, ion 

chromatography, and Inductively-Coupled Plasma (ICP) spectroscopy were conducted by PNS Material 

Testing Laboratory.  The results of these observations and analyses are presented in Appendix G of the 

Site Screening Report for Sites 30, 31, and 32 (TtNUS, May 2000).  As reported by the laboratory, 

microscopic examination showed that the material was predominantly a white, needle-like, water-soluble 

crystal.  The material had a pH of 1.0, which exceeds the Resource Conservation and Recovery Act 

(RCRA) corrosivity criterion to be classified as a hazardous waste, based on this characteristic.  Analysis 

by ion chromatography indicated that the material was composed of sulfur compounds.  ICP 

spectroscopy analytical results indicated that the material contained the following metals: magnesium, 

aluminum, iron, sodium, zinc, manganese, nickel, copper, and chromium.  The TCLP analysis detected 

low concentrations of arsenic, barium, cadmium, chromium, and lead.  With the exception of pH, the 

crystalline material did not exceed TCLP criteria.  As a result of the high acidic readings (pH less than 

2.0), the crystalline material was classified as a RCRA hazardous waste and was reportedly removed and 
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disposed of as a hazardous waste.  Concentrations did not exceed TCLP criteria to be classified as a 

RCRA hazardous waste based on the leachability characteristic.   

 

In 1996, a crystalline substance was again observed along the base of the wall along the tank vault.  A 

sample of the crystalline substance was collected in 1997 from the interior of the building, along the 

eastern side at the edge of the former tank vault.  The sample was analyzed for Target Analyte List (TAL) 

metals, hexavalent chromium, sulfate, and pH, based on previous analytical data reported by the Navy.  

Analytical results similar to those obtained for the 1994 sample were reported for the 1997 sample.  The 

results of these analyses indicated that sulfate was the predominant anionic constituent [approximately 

830,000 milligram/kilogram (mg/kg) dry weight] and aluminum was the predominant metal constituent 

(approximately 48,000 mg/kg dry weight) of the crystalline sample.  Other metals (magnesium at 

36,300 mg/kg dry weight, iron at 25,600 mg/kg dry weight, and manganese at 12,600 mg/kg dry weight) 

comprised the other constituents.  Therefore, the crystalline material predominantly consisted of sulfate 

and metals.  The pH of the crystalline sample collected in 1997 was 2.1.   

 

These data indicate the material may be considered a hazardous waste based on the RCRA 

characteristic of corrosivity (pH less than 2.0).   

 

2.4.2 Site Screening Report 

In 1998, an investigation of the surface soil, subsurface soil, and groundwater was conducted in the 

vicinity of Building 184.  The results of this investigation were presented in the Site Screening Report for 

Sites 30, 31, and 32 (TtNUS, May 2000).  The report recommended that it might be necessary to perform 

additional investigation activities at the former tank vault within Building 184 to more accurately assess 

potential past environmental releases.   

 

2.4.3 Test Pitting Investigation 

A test pitting investigation was conducted in 2001 based on the recommendation in the Site Screening 

Report.  During the planning of this investigation, it was determined that limited sampling should be 

conducted to obtain additional data on the source area (i.e., the former tank vault) in order to make 

recommendations for further action or no further action.  However, investigation of the subsurface soil 

beneath the former tank vault substructure was not considered necessary for the additional investigation.  

The test pitting investigation for Building 184 included collection of four crystal samples from different 

locations, five former tank vault fill material samples, and four former tank vault water samples for 

analysis.  The sample locations are shown on Figure 2-4.  The former tank vault contents were sampled 

at one location only to provide an indication of its chemical nature and not to characterize the entire tank 

vault contents. The water level in the tank vault was measured at 2.4 feet. Results from the Test Pitting 
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Investigation were used to make assumptions regarding disposal of materials for cost estimating 

purposes. Test Pitting Investigation data are included in Appendix A. 

 

The investigation report stated that the pit water is not expected to be hydraulically connected to the 

groundwater at the site as indicated by the difference in groundwater elevations between the pit water 

and a monitoring well outside the building.  

 

The Navy recommended that a non-time-critical removal action be implemented to address the former 

tank vault (TtNUS, May 2002).  The Navy also recommended that the need for additional investigation to 

assess soil and groundwater potentially impacted by the tank vault contents be evaluated following the 

removal action. 

 

2.4.4 Engineering Evaluation/Cost Analysis 

The Navy originally finalized the EE/CA (TtNUS, December 2002, Revision 0) and held a public comment 

period from January 21, 2003 to February 19, 2003.  The Navy then prepared the draft Action 

Memorandum (AM) (Navy, March 2003) to support the selection of a non-time-critical removal action.  

The recommended alternative in the original EE/CA was excavation/off-site disposal of the former tank 

vault contents followed by site restoration.  Following receipt of public comments and the determination 

by the Navy that mission-critical activities within Building 184 could not be interrupted, the Navy issued a 

letter dated July 25, 2003 (Navy, July 2003) explaining the need to prepare a revised EE/CA and AM.  

 

Subsequently, a revised EE/CA (TtNUS, August 2005) was finalized and a removal action alternative that 

would not require relocation activities and excavation of tank vault materials within Building 184 was 

recommended. The recommended alternative was Alternative 4, Long-Term Periodic Crystal Removal, 

Minimization of Water Entering Pit, and Pit Dewatering.   The crystalline growth was removed and the 

area covered in 2006.  Paving to direct stormwater away from the building was conducted in 2007. 

 

2.4.5 Groundwater Evaluation 

To support Revision 2 of the EE/CA, a technical evaluation of the groundwater at Site 30 was conducted 

based on data provided during investigations from Site 30 and Site 32. This groundwater evaluation was 

conducted to provide the most current understanding of geology, hydrogeology, and groundwater quality 

at Site 30.  The data indicate that contamination in the tank vault has not adversely impacted groundwater 

at, or downgradient of, Site 30 based on pH, water level elevations, and metals concentrations in 

groundwater.  In addition, groundwater data for Site 30 and nearby downgradient wells indicate that the 

groundwater at, and in the vicinity of, Site 30 is brackish and would not be a source of drinking water.  

The technical evaluation is included as Appendix B.   
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2.5 NATURE OF TANK VAULT CONTENTS AND SOURCE OF CRYSTAL GROWTH  

Organic compounds were generally infrequently detected or were present at relatively minor 

concentrations compared to inorganic constituents in the former tank vault fill material and tank vault 

water.  Volatile organic compounds (VOCs) and semivolatile organic compounds (SVOCs) were generally 

not detected or were present at low concentrations.  Among pesticides, only 4,4'-DDT was detected, at 

low levels.  Diesel Range-Organics (DROs) were detected in the former tank vault fill material and tank 

vault water.  Gasoline Range-Organics (GROs) were detected in the tank vault water.  The predominant 

anion detected in each of the samples (crystal, tank vault fill material, and tank vault water) was sulfate.  

Aluminum, iron, and magnesium were the metals consistently detected at the highest concentrations in 

the samples.  Other metals were also present but not at concentrations as high as aluminum and 

magnesium. 

 

An evaluation of the origin of the crystal growth indicated that a direct pathway of chemical migration from 

the former tank vault fill material to the crystals could not be established with the available data.  

However, based on the similarity of the highest metal and sulfate components, it was possible to indirectly 

indicate that the crystals could be originating from the former tank vault fill material.   

 

Historically and as noted during the recent investigations, the crystals have been observed to grow at 

several locations along the length of the former tank vault.  This occurrence tends to support the historical 

information on tank vault use and that the tank vault fill material is expected to have similar chemical 

constituents throughout.  Therefore, it is likely that the entire contents of the former tank vault may need 

to be addressed in order to minimize or eliminate the potential source of crystal growth. 

 

A suspected mechanism for crystal growth is capillary migration of dissolved acidic salts from the tank 

vault contents to the surface via the interface and zone between the fill material and the acid-proof bricks.  

The acid-proof lining brick may also have absorbed salts during the former operations within the tank 

vault, which may in turn, be leaching these salts into the adjacent tank vault fill material and tank vault 

water.  Possibly, leachate may have also penetrated the substructure concrete walls.  The tank vault 

water forming the leachate may be resulting from the infiltration of surface water along the exterior wall of 

the building.  This eastern wall of the building also forms the back wall of the tank vault and appears from 

archive drawings to be in direct contact with the brick lining of the tank vault.  This assumed mechanism 

of leachate formation and crystal growth is supported by the observation of the growth of crystals along 

the exterior wall and not at other surface locations on the other three floor joints of the former tank vault.  

Based on the above observations, it is inferred that infiltration of water via the original tank vault drain at 

the western edge sump is not the main source of water within the former tank vault.  Furthermore, based 

on the findings of the Test Pitting Investigation (TtNUS, May 2002), the groundwater is not the suspected 
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source of water within the former tank vault.  This conclusion is based on the difference in water 

elevations between the tank vault water (which was higher) and groundwater within a nearby monitoring 

well (B184-MW02), as noted during the investigation. The water level last measured in the tank vault by 

TtNUS in March 2001 indicated there was 2.4 feet of water in the tank vault.  However, the potential 

exists for the tank vault water to migrate through cracks or gaps, if any exist in the brick lining and the 

concrete containment, to the groundwater beneath the site. 

 

It is not known if any or all of the acid-proof brick lining materials were removed from the tank vault prior 

to the backfilling and concrete floor placement over the tank vault.  However, field observations during the 

test pitting investigation indicate the presence of some of these bricks. 

 

The presence of crystals within the building constitutes a potential for corrosive effects to the exposed 

skin of receptors.  The removal of the contaminated materials in the tank vault in conjunction with the 

removal of any acid-proof brick in contact with walls or floor surfaces is expected to stop the growth of 

crystals. 

 

The following summarizes the potential exposure pathways and risks related to the contaminated fill in 

the tank vault based on current site use (industrial): 

 

• There is potential risk to occupational workers in Building 184 from exposure to crystals with low pH 

in the tank vault and on the nearby building wall if the crystals were uncovered. 

 

• There is potential risk to a construction worker exposed to crystals with low pH and metals in the tank 

vault water. 

 

• There is future potential for contaminants in the tank vault to adversely impact underlying soil and 

groundwater if any cracks or gaps are present in the brick lining and the concrete containment.  
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3.0  IDENTIFICATION OF REMOVAL ACTION OBJECTIVES 

RAOs are developed to determine guidance for the removal action and to ensure that the action complies 

with regulatory requirements.  This section provides an identification of Applicable or Relevant and 

Appropriate Requirements (ARARs), identification of RAOs, a discussion of the removal action scope, 

and a proposed schedule. 

 

3.1 APPLICABLE OR RELEVANT AND APPROPRIATE REQUIREMENTS 

ARARs are regulatory requirements and guidance that may potentially govern remedial activities and are 

defined as follows:  

 

• any standard, requirement, criterion, or limitation under federal environmental law; or 

• any promulgated standard, requirement, criterion, or limitation under a state environmental or facility-

siting law that is more stringent than the associated federal standard, requirement, criterion, or 

limitation, that either is legally applicable to the CERCLA hazardous substance(s) at the site or is 

relevant and appropriate under the circumstances of the hazardous substance release. 

 

One of the primary concerns during the development of RAOs for hazardous waste sites under CERCLA 

or Superfund is the degree of human health and environmental protection afforded by a given remedy.  

Section 121 of CERCLA requires that primary consideration be given to remedial alternatives that attain 

or exceed ARARs.  The purpose of this requirement is to ensure that CERCLA response actions are 

consistent with other pertinent federal and state environmental requirements.  

 

Definitions of the two types of ARARs, as well as To Be Considered (TBC) criteria, are as follows: 

 

• Applicable requirements are those cleanup standards, standards of control, and other substantive 

environmental protection requirements, criteria, or limitations promulgated under federal or state law 

that specifically address a hazardous substance, pollutant, contaminant, remedial action, location, or 

other circumstance at a CERCLA site. 

 

• Relevant and appropriate requirements are those cleanup standards, standards of control, and other 

substantive environmental protection requirements, criteria, or limitations promulgated under federal 

or state law that, although not "applicable," address problems or situations sufficiently similar 

(relevant) to those encountered at the CERCLA site, that their use is well suited (appropriate) to the 

particular site. 
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• TBC criteria are non-promulgated, non-enforceable guidelines or criteria that may be useful for 

developing remedial action alternatives and for determining action levels that are protective of human 

health and/or the environment.  Examples of TBC criteria include USEPA Drinking Water Health 

Advisories, carcinogenic potency factors, and reference doses. 

 

ARARs and TBCs can be divided into three categories, although many requirements are combinations of 

the three types of ARARs and TBCs. These categories are as follows: 

 

• Chemical specific: Health- or risk-based numerical values or methodologies that establish 

concentration or discharge limits for particular contaminants.  In absence of ARARs, site-based 

criteria may be developed using guidance provided under USEPA risk Reference Dose (RfD) 

guidance or USEPA Human Health Assessment Group Cancer Slope Factor (CSFs). 

 

• Location specific: Restrictions based on the concentrations of hazardous substances or the conduct 

of activities in specific locations.  These may restrict or preclude certain remedial actions or may 

apply only to certain portions of sites.  Location-specific ARARs pertain to special site features.  

Examples of location-specific ARARs include historic preservation requirements for buildings. 

 

• Action specific: Technology- or activity-based controls or restrictions on activities related to 

management of hazardous substances.  Action-specific ARARs pertain to implementing a given 

remedy. 

 

Chemical- and location-specific ARARs and TBCs for Site 30 are presented in Tables 3-1 and 3-2, 

respectively.  Action-specific ARARs and TBCs are discussed with the removal action alternatives 

descriptions presented in Section 4.0. 

 

3.2 REMOVAL ACTION OBJECTIVES 

The following RAO for Site 30 was developed based on the potential risks as discussed in Section 2.5. 

 

• Mitigate human health and environmental risks associated with the tank vault in a manner such that 

the property can be used for unrestricted use/unlimited exposure.   

 

3.3 REMOVAL ACTION SCOPE 

The focus of this EE/CA and a subsequent removal action is the former acid tank vault contents and the 

crystals growing within the building and former acid tank vault.  Based on the physical dimensions 

provided in the 1943 as-built drawings and the results of the single test pit excavation, an estimated 
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400 cubic yards (cy) of former acid tank vault fill material, brick and concrete lining, existing concrete 

floor, and crystalline growth are expected to be present at Site 30.  The estimate of tank vault contents is 

presented in the conceptual design calculations in Appendix C.  The volume of existing crystals that may 

be present below the herculite liner is expected to be less than 1 cy.   

 

3.4 REMOVAL ACTION SCHEDULE 

The Navy completed moving personnel and required equipment from Building 184.  Therefore, it is 

anticipated that work plans for the removal action would be prepared and submitted fall or winter 

2010/2011 and that construction would commence winter 2010/2011. 

 

 



TABLE 3-1 
 

CHEMICAL-SPECIFIC ARARs AND TBCs(1) 
SITE 30 EE/CA 

PORTSMOUTH NAVAL SHIPYARD, KITTERY, MAINE 
PAGE 1 OF 2 

 

 

Medium/Activity Requirement/Citation Status Synopsis Evaluation/Action To Be Taken 
FEDERAL 
Acid Crystals RCRA Subtitle C – 

Identification and Listing 
of Hazardous Wastes (40 
CFR 261) 

TBC These requirements identify criteria (maximum 
concentrations, ignitability, corrosivity, etc.), which 
would render wastes hazardous because of RCRA 
characteristics. 

This guidance was considered in the human health 
risk assessment for the acid crystals.  These 
crystals are considered potentially corrosive to 
exposed human skin because of its pH is below 
the RCRA characteristic limit of 2.0. 

Vault Water USEPA Human Health 
Assessment Group CSFs 
from IRIS 

TBC CSFs present the most up-to-date information on 
cancer risk potency for known and suspected 
carcinogens. 

CSFs were used to calculate PNS-specific 
construction worker risk screening levels for 
exposure to contaminants in groundwater.  The 
screening levels were used to evaluate potential 
risks for exposure to water in the tank vault. 

Vault Water USEPA Risk RfDs from 
IRIS 

TBC RfDs are estimates of daily exposure for human 
populations (including sensitive subpopulations) 
considered unlikely to cause significant adverse 
health effects associated with a threshold 
mechanism of action in human exposure over a 
lifetime. 

RfDs were used to calculate PNS-specific 
construction worker risk screening levels for 
exposure to contaminants in groundwater.  The 
screening levels were used to evaluate potential 
risks for exposure to water in the tank vault. 



TABLE 3-1 
 

CHEMICAL-SPECIFIC ARARs AND TBCs(1) 
SITE 30 EE/CA 

PORTSMOUTH NAVAL SHIPYARD, KITTERY, MAINE 
PAGE 2 OF 2 

 

 

Medium/Activity Requirement/Citation Status Synopsis Evaluation/Action To Be Taken 
STATE 
Vault Water Revised Guidance for 

Human Health Risk 
Assessments for 
Hazardous Substance 
Sites n Maine, State of 
Maine Department of 
Environmental protection 
and Center for Disease 
Control, July 2009. 

TBC This guidance manual provides acceptable 
carcinogenic and non-carcinogenic risk levels 
(1x10-5 and 1, respectively). 

This guidance manual can be used for risk 
management decisions at Site 30. 

 
1 No chemical-specific ARARs were identified for the Site 30 EE/CA 
 
ARAR – Applicable or Relevant and Appropriate Requirement 
CFR – Code of Federal Regulations 
CSF – Cancer Slope Factor 
IRIS – Integrated Risk Information System 
MEDEP – Maine Department of Environmental Protection 
PNS – Portsmouth Naval Shipyard 
RCRA – Resource Conservation and Recovery Act 
RfD- Reference Dose 
SSL – Soil Screening Level 
TBC – To Be Considered 
USEPA – United States Environmental Protection Agency 



TABLE 3-2 
 

LOCATION-SPECIFIC ARARs AND TBCs 
SITE 30 EE/CA 

PORTSMOUTH NAVAL SHIPYARD, KITTERY, MAINE 
 

Requirement Citation Status Synopsis Evaluation/Action To Be Taken 
FEDERAL 
Historic Preservation National Historic 

Preservation Act (16 
USC 470 et seq., 36 
CFR 800) 

Applicable Provides requirements relating to potential loss 
or destruction of significant scientific, historical, 
or archaeological data due to remedial actions 
at a site. 

Historical archeological resource sensitivity for 
Site 30 suggests the potential presence of items 
of historical value.  If excavation activities are 
included in a remedial action at Site 30, measures 
would be needed to protect resources of historical 
value, if present. 

 
 

  ARAR – Applicable or Relevant and Appropriate Requirement 
CFR - Code of Federal Regulations 
TBC – To Be Considered 
USC - United States Code 
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4.0  IDENTIFICATION, DEVELOPMENT, AND ANALYSIS OF 
REMOVAL ACTION ALTERNATIVES 

4.1 IDENTIFICATION AND DEVELOPMENT OF ALTERNATIVES 

Several technologies and process options were evaluated to assemble alternatives that would achieve 

the RAOs for Site 30.  Table 4-1 summarizes the technology screening process.  The following is a 

summary of the technologies (with descriptions) retained from the technology screening process for 

development into removal action alternatives: 

 

• No action - The no action response is retained as required by the NCP.  The no action response 

provides a comparative baseline against which other alternatives can be evaluated.  Under this 

response, no remedial action is taken.  The contaminated medium is left “as is” without the 

implementation of any monitoring, land use controls, containment, removal, treatment, or other 

mitigating actions. 

 

• Removal (Excavation) – Removal is used to remove a contaminated medium from its current 

location for treatment and return to the site, for treatment and disposal elsewhere, or for disposal 

elsewhere without treatment.  Removal actions are combined with other technologies such as 

treatment or disposal to develop remedial alternatives. 

 

• Disposal (Off-yard Landfilling/Recycling) - Disposal actions include placement of excavated 

materials within a permanent, approved, and permitted disposal facility.  Disposal actions are 

combined with removal actions and could be combined with treatment actions to develop alternatives.  

Although the location of the contaminant may change, the toxicity, mobility, and volume of the 

contaminants are not reduced through the implementation of disposal without a treatment process. 

 

These technologies were used to develop two removal action alternatives.  These alternatives are 

discussed in the following sections.  Because the RAO developed is to remediate Site 30 for un-restricted 

residential use and because of the types (fill, bricks, concrete) and small volume of contaminated 

material, excavation and disposal were the only available technologies to develop into remedial 

alternatives.  Therefore, additional alternatives were not developed for evaluation.  

 

4.1.1 Alternative 1 – No Action 

It is assumed that no remedial action would be taken for this alternative at the former tank vault and that 

any occasional actions that may have been taken in the past (i.e., crystal growth removal) would not 
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continue.  As outlined in CERCLA guidance for the evaluation of remedial alternatives, the No Action 

response provides a comparative baseline against which other alternatives can be evaluated.  The 

contaminated media would be left in place, without the implementation of any additional containment, 

removal, treatment, or other mitigating actions.  The No Action alternative does not provide for the 

implementation of administrative or institutional controls to reduce the potential for exposure. 

 

4.1.2 Alternative 2 – Excavation and Off-yard Disposal 

This alternative would involve the excavation and removal of all tank vault contents, lining materials, 

drain, and associated contaminated soil.  Figure 4-1 depicts this conceptual layout of the alternative. 

Following excavation, the site would be backfilled and restored to the desired use or pre-removal action 

conditions.  Quantity calculations (excavation/backfill volume estimates, site restoration area, and volume 

estimates, etc.) and excavation areas assumed for the costing of this alternative are provided in 

Appendix C.  Specific design considerations would be provided in the removal action design document or 

removal action work plan document. 

 

The main construction tasks used to implement Alternative 2 consist of the following: 

 

• Concrete Floor Removal – Currently there is a concrete floor that covers the former tank vault.  After 

the removal of all Navy equipment (performed by the Navy during the welding school move) all 

remaining office equipment and welding equipment would be removed from the area above the 

former tank vault.  Following the cleaning of the area the concrete floor over the former tank vault 

would be removed.  For purposes of this EE/CA it is assumed that remaining office and welding 

equipment would be easily moved and that the removal of the concrete slab would be performed 

using equipment capable of entering Building 184.  This material would be stockpiled for 

characterization and loaded into trucks for off-yard disposal.  For purposes of this EE/CA it is 

assumed that this material would be disposed of within a permitted, Navy approved, off-yard 

hazardous waste disposal facility. 

 

• Water Removal – Following, or prior to, the removal of the concrete slab above the former tank vault, 

the liquid in the tank vault would be removed using a well point.  The removed water would be 

containerized for characterization and off-yard disposal.  For purposes of this EE/CA it is assumed 

that this water would be disposed of as non-hazardous waste within a permitted, Navy approved, 

disposal/treatment facility. 

 

• Excavation – Following the removal of the concrete floor and the removal of the liquid from within the 

former tank vault, the sandy material reportedly used to fill in the former tank vault would be 

excavated using equipment capable of entering Building 184.  This material would be stockpiled for 
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characterization and loaded into trucks for off-yard disposal.  For purposes of this EE/CA it is 

assumed that this material would be disposed of within a permitted, Navy approved, off-yard 

hazardous waste disposal facility. 

 

• Tank Vault Brick Liner Removal – Following the removal of the sandy material used to fill the former 

tank vault, the acid proof brick lining on the tank vault walls and floor would be removed, using 

equipment capable of entering Building 184.  Based on construction drawings the tank vault walls and 

floors are concrete overlaid with one layer of acid proof bricks.  The acid proof bricks would be 

removed, stockpiled for characterization, and disposed off-yard.  For purposes of this EE/CA, it is 

assumed that the acid proof brick would be disposed of within a permitted, Navy approved, off-yard 

hazardous waste disposal facility.   

 

• Tank Vault Concrete Liner Inspection and Removal - Following the removal of the acid proof brick, 

the concrete floor and walls would be inspected for staining and to determine if any breaches in the 

acid proof brick have occurred.  The concrete tank vault floor and the three walls in the interior of the 

building that do not act as part of the foundation would be removed, using equipment capable of 

entering Building 184.  Portions of the concrete that show staining (if any) would be removed and 

stockpiled separately from the concrete not showing signs of staining.  Both stockpiles would be 

characterized for off-yard disposal.  For purposes of this EE/CA, it is assumed that the removed 

concrete floor and walls would show no signs of staining and would be disposed of within a permitted, 

Navy approved, off-yard solid waste disposal facility (non-hazardous).  Following concrete tank vault 

floor removal the former drain piping, if found would be removed to the limits of the excavation, then 

plugged and capped. 

 

• Wall Washing – Due to the construction of the building, the eastern tank vault concrete wall is also a 

portion of the Building 184 foundation wall.  Therefore, the tank vault removal would not include the 

eastern concrete tank vault wall.  This wall would be inspected and would be power washed if needed 

to remove any contamination.  For the purposes of this EE/CA it is assumed that a structural engineer 

would take part in the inspection of this wall prior to the removal of other concrete tank vault walls and 

floor, to determine if portions of the north and south tank vault wall and portions of the tank vault floor 

would need to remain in place for building stability.       

 

• Confirmation Sampling – Following the complete removal of the tank vault, confirmation samples will 

be collected from the exposed soil walls and floor to determine if additional action needs to be 

conducted. For the purposes of this EE/CA confirmation sampling would include the collection of one 

composite soil sample from the three exposed soil walls, and two composite soil samples from the 

exposed soil floor.  Three wipe/chip samples would be collected from the remaining concrete wall.  
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The samples would be analyzed for TAL Metals and TCLP. In the event that the results of 

confirmation sampling indicate that the soil under the tank has been impacted, the Navy and 

regulators would discuss if further actions would be required to achieve site closeout.  A confirmation 

sampling plan would be prepared as part of the implementation of this alternative and this document 

would indicate the actual number and types of samples collected to verify the removal of the tank 

vault and associated contaminants. 

 

• Characterization Sampling – Materials removed from within and around the former tank vault would 

be characterized for disposal using TCLP and any other methods required by the selected disposal 

facility or facilities.  A characterization sampling plan would be prepared as part of the implementation 

of this alternative and this document would indicate the actual number and types of samples collected 

to determine the appropriate disposal methods. 

 

• Restoration – Following confirmation of the tank vault removal and the removal of any associated 

contamination (if found), the excavation would be backfilled using certified clean common fill material 

and the concrete floor would be replaced.       

 
The action-specific ARARs associated with Alternative 2 are presented in Table 4-2. 

 

4.2 EVALUATION CRITERIA 

The following criteria were used to evaluate the removal action alternatives (Alternatives 1 and 2):  

 

• Effectiveness:  Short-term and long-term protection of human health and the environment, the degree 

of protection achieved, and the reliability of the alternative.  

 

• Implementability: The degree of difficulty of implementation, associated risks and limitations, 

feasibility, and limitations of the technology process. 

 

• Cost:  Removal action costs including capital cost and maintenance cost.  

 

4.3 EVALUATION OF ALTERNATIVES 

4.3.1 Alternative 1 – No Action 

Effectiveness 

The No Action alternative would not meet the RAO for the site.  The source of the crystals and impacted 

pit material would not be removed or treated; therefore, acidic constituents would continue to be 
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transported to the surface through crystal growth, thereby increasing risk to human receptors.  Moreover, 

fill material within the tank vault and the tank vault lining material would continue to pose a future potential 

threat of release of contaminants to the groundwater at the site. 

 

Implementability 

The No Action alternative is immediately implementable.  No implementability concerns exist. 

 

Cost 

No cost is associated with this alternative. 

 

4.3.2 Alternative 2 – Excavation and Off-yard Disposal 

Effectiveness 

Alternative 2 would be effective in eliminating the source and mechanisms of crystalline growth and would 

effectively eliminate long-term risk to human health and the environment.  All contaminated material 

would be removed and properly disposed.  

 

Implementability 

Removal of the floor slab and excavation of waste and associated contaminated soils is routinely 

performed by experienced contractors using commonly available equipment for site remediation work.  

Excavation is applicable to almost all site conditions.  Depths from approximately 3 to 4 feet are being 

considered for removal at this site.   

 

The complete removal of all facilities within the limits of the former tank vault and the excavation of all 

tank vault fill, acid-proof brick lining, concrete substructure, and concrete floor over the former tank vault 

would render the area unusable for the duration of the project. Complete excavation and restoration of the 

area would be expected to take two to three months. Full use of the interior and exterior of the building 

can be restored upon completion of this alternative.  

 

Due to the implementation of the alternative within a building, the interior clearance within the building 

would create restrictions on the type of equipment use and the need to establish ventilation and a dust 

suppression system.  Many effective pieces of smaller equipment could be used to perform this remedy 

and ventilation and dust suppression systems are commonly employed. 
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Cost 

The estimated costs for Alternative 2 would be as follows: 

 

Capital:  $1,023,000 

Operation and Maintenance (O&M):  Not applicable 

Present worth:  $1,023,000 

 

Details of the cost estimates are provided in Appendix D.  Quantities and assumptions supporting the cost 

estimate are provided in Appendix C. 

 

4.4 COMPARISON OF ALTERNATIVES 

The removal action alternatives were compared to each other using the same criteria used in the 

evaluation of each alternative in the previous section (i.e., effectiveness, implementability, and cost).  

 

4.4.1 Effectiveness 

Alternative 1 would not meet the RAO for Site 30.  Alternative 2 would be the most effective alternative 

based on the complete excavation and removal of all former tank vault contents.  Alternative 2 would 

minimize future crystal growth and reduce or eliminate the source of potential release of contaminants to 

groundwater thereby meeting the RAO for the site.  

 

4.4.2 Implementability 

Alternative 1 would not require any implementation and would therefore be the easiest to implement.  

Alternative 2 would be more difficult to implement than Alternative 1; however, the facilities, equipment, 

and procedures required to implement Alternative 2 are readily available.  Alternative 2 would require 

increased traffic through PNS but would not disturb any facility activities. 

 

The interior clearance within the building would create restrictions to the use of large excavation 

equipment for Alternatives 2.  

 

4.4.3 Cost 

Alternative 1:  $0 

Alternative 2:  $1,023,000 

 

A summary of the comparison of the alternatives is provided in Table 4-3.  
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SCREENING OF TECHNOLOGIES AND PROCESS OPTIONS 
SITE 30 EE/CA 

PORTSMOUTH NAVAL SHIPYARD, KITTERY, MAINE 
PAGE 1 OF 6 

 
General 
Action Technology Process Options Description General Screening 

No Action No Action No Action No activities conducted at site to 
address contamination. 

Retain for baseline comparison. Retained 

Minimal 
Action 

Institutional 
Controls 

LUCs Administrative action used to 
restrict future site activities. 

LUCs would be required to prohibit 
exposure to contaminated material if the 
tank vault were to remain in place.  
However, achieving the RAO of 
unrestricted use will eliminate the need to 
implement LUCs. 

Eliminated 

Monitoring Groundwater 
Monitoring 

Sampling and analysis to evaluate 
the potential migration of 
contaminants to groundwater. 

Groundwater monitoring is viable for 
assessing the effectiveness of containment 
or treatment measures, during and 
following remediation. 

Retained 

Scrubbing Pressure Washing Pressure washing surfaces, which 
can not be excavated, to remove 
contaminants. 

Because one of the tank vault walls is a 
load bearing wall for Building 184 this wall 
cannot be removed.  As a result, any 
residual contamination found on this wall 
must be washed from the wall. 

Retained 

Containment Capping Capping Capping is the use of impermeable 
materials (e.g., concrete, grout) to 
cover the tank vault fill material.   

An impermeable cover would be 
successful in preventing capillary 
movement of water out of the fill.  
However, this option would not be 
compatible with current and planned uses 
of the building.  

Eliminated 

  Waterproofing Use of waterproofing, coating, or 
sealing material to prevent surface 
runoff from entering tank vault. 

May be useful in reducing the 
accumulation of water in the tank vault 
although the pathway from surface water 
runoff has not been determined. 

Eliminated 
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General 
Action Technology Process Options Description General Screening 

Containment 
(Continued) 

Lining 
(Bottom/Sides) 

Liner/Waterproofing Placement of an impervious 
synthetic material to line the bottom 
of the tank vault to provide a barrier 
to vertical migration and use of 
water proofing on side walls to 
provide a barrier to horizontal 
migration of water. 

A liner or waterproofing cannot be installed 
with fill material in place, and removing the 
fill material would require a greater 
disruption of building activities compared to 
water proofing the outside of the building.  
Conversely, if the building is vacated, this 
technology does not offer a significant 
advantage over removal of the tank vault 
fill material. 

Eliminated 

Removal Bulk Excavation Excavation/Scraping/ 
Chipping 

Mechanical removal of solid 
materials using construction 
equipment or hand-operated tools. 

Excavation would be effective at removing 
contaminated fill and bricks; however, it 
would require a vacant building.  
Scraping/chipping would be effective in 
removing crystals from the floor 

Retained 

Disposal Landfill Hazardous or 
Nonhazardous Waste 
Landfill 

Disposal of excavated material or 
wastes from treatment in an off-site 
landfill. 

Off-yard non-hazardous waste landfills 
may be utilized as a primary technology for 
disposal of tank vault fill material.  As a 
secondary technology, off-yard hazardous 
waste landfills may be used for disposal of 
crystals, concentrated residuals from fill, or 
waste treatment residues.  Eliminate on-
site landfilling because suitable area is not 
available. 

Retained  

Recycling and 
Salvage 

Recycling and 
Salvage 

Recycling of fill material 
components instead of disposal. 

No recyclable material is expected from 
this site. 

Eliminated 

 Consolidation Consolidation Segregation of wastes for 
administrative purposes or 
technical reasons. 

Segregation of tank vault fill material is not 
expected to offer any benefit. 

Eliminated 
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General 
Action Technology Process Options Description General Screening 

Disposal 
(Continued) 

Beneficial Reuse Beneficial Reuse as 
Fill Material 

On-site reuse of treated fill. Beneficial reuse as fill material for 
returning treated material to the site as 
backfill material.  This option would not be 
economical based on the limited size and 
volume of the former acid-proof tank vault 
contents. 

Eliminated 

Ex-Situ 
Treatment 

Physical/ 
Chemical 

Chemical Fixation/ 
Solidification 

Immobilization of constituents of 
crystal growth by reacting with 
cement, fly ash, kiln dust, and other 
additives followed by formation of a 
solid matrix. 

Solidification is feasible for minimizing the 
solubility of crystal constituents, which are 
inorganics.  Bricks would have to be 
crushed for effectiveness.  This option 
would not be economical based on the 
limited size and volume of the former acid-
proof tank vault contents. 

Eliminated 

 Physical/ 
Chemical  

Soil Washing/Solvent 
Extraction 

Separation of contaminants from a 
medium by intimate contact with 
water and/or alkaline extractant. 

Removal of crystal constituents from the 
source is feasible.  This option would 
generate residual material and has limited 
benefit over disposal without washing.   

Eliminated 

 Dewatering Removal of free water from wastes 
using gravity (dewatering pad) or 
equipment such as a filter press. 

Dewatering would be required prior to 
disposal of saturated contaminated fill or 
backfilling of treated material from soil 
washing. 

Retained 

 Thermal Incineration/Low-
Temperature Thermal 
Stripping 

Volatilization and oxidation of 
organic compounds via 
conveyance through high 
temperature. 

This technology is not generally applied to 
non-hazardous wastes and is not 
applicable to inorganic contaminants. 

Eliminated 
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General 
Action Technology Process Options Description General Screening 

Ex-Situ 
Treatment 
(Continued) 

Biological Landfarming/Bioslurry 
Treatment 

Tilling of contaminated material in 
layers or treatment of contaminated 
material in a slurry reactor to 
remove VOCs and biodegrade 
organics.  

Not applicable to inorganic contaminants. Eliminated 

 
 
 Chemical  Neutralization Use of bases to counteract low pH. Could be used for both the liquid phase 

and solid phase.  Has been considered 
under soil washing/solvent extraction.  This 
option is considered under the in-situ 
options. 

Eliminated 

 Dechlorination Use of chemicals to remove 
chlorine from chlorinated 
compounds. 

This technology is effective for 
concentrated halogenated compounds and 
not applicable to inorganic contaminants. 

Eliminated 

  Oxidation Use of strong oxidizers such as 
ozone, peroxide, chlorine, or 
permanganate to chemically 
oxidize materials. 

Not applicable to inorganic contaminants. Eliminated 

 Solids 
Processing 

Crushing and Grinding Use of crushing and grinding to 
reduce the size of an object. 

Crushing and grinding may be required for 
alternatives that involve treatment of 
excavated material.   

Retained 

Ex-Situ 
Treatment 
(Continued) 

Solids 
Processing 
(Continued) 

Magnetic Separation Separation of ferromagnetic  
debris. 

Magnetic separation is not expected to be 
viable for fill material because significant 
ferromagnetic materials are not expected 
to be present. 

Eliminated 

  Screening Separation of material into fractions 
of the same size by passing 
through screens or mesh. 

Screening may be warranted for 
alternatives that involve excavation.   

Retained 



TABLE 4-1 
 

SCREENING OF TECHNOLOGIES AND PROCESS OPTIONS 
SITE 30 EE/CA 

PORTSMOUTH NAVAL SHIPYARD, KITTERY, MAINE 
PAGE 5 OF 6 

 
General 
Action Technology Process Options Description General Screening 

In-Situ 
Treatment 

Thermal Vitrification/Radio 
Frequency/ 
Electromagnetic/ 
Electrical Resistance 
Heating; Immersion 
Heaters/Steam 
Injection/Hot Air 
Injection 

Melting of solids using electrically 
generated heat to glassify metals 
and combust organics. 

High temperatures would likely damage 
building and utilities.  Thermal processes 
typically applied to organic contaminants. 

Eliminated 

Biological Biosparging/ 
Bioremediation 

Air is injected into the groundwater 
to provide oxygen to promote 
aerobic degradation. 

Biological processes are not applicable to 
inorganic contamination. 

Eliminated 

Dewatering Pumping Water is pumped from tank vault 
for treatment, disposal, or re-use. 

Removal of water will be necessary to 
prevent crystal growth within building.  Low 
pH will require additional treatment prior to 
disposal. 

Retained 

In-Situ 
Treatment 
(Continued) 

Physical/ 
Chemical 

Soil Flushing Flushing of contaminants using 
injection and extraction well system 
and above-ground treatment 
system. 

Water that is removed and neutralized can 
be returned to the tank vault to further 
neutralize and/or extract acidity.  
Alternatively, clean water can be returned 
to the tank vault and subsequently 
removed and treated.  Pilot-scale studies 
would be required for determining design 
and operational parameters.  

Eliminated 

  Vapor Extraction Removal of VOCs using an 
induced vacuum created by an 
extraction well system. 

Not applicable to inorganics. Eliminated 
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General 
Action Technology Process Options Description General Screening 

 Physical/ 
Chemical 

Chemical 
Fixation/Solidification 

Pressure injection of cement or 
other pozzolanic materials and/or 
additives to immobilize constituents 
of crystal growth and to promote 
formation of an impermeable solid.  
Alternatively, concrete floor can be 
removed and cement/pozzolans/ 
additives mixed in place. 

Pilot tests would be needed to determine 
quantity of grout, chemical additives, and 
number/spacing of injection points.  Mixing 
in place after removal of the floor would 
allow better monitoring and testing of 
mixing and setting of fill material within the 
tank vault.  However, crystal constituents 
that are absorbed in the bricks may not be 
effectively fixated. 

Eliminated 

 

LUCs – Land Use Controls 
VOCs – Volatile Organic Compounds 
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Medium/Activity Requirement/Citation Status Synopsis Evaluation/Action To Be Taken 
FEDERAL ACTION-SPECIFIC ARARs and TBCs 
Hazardous Waste 
 

RCRA Subtitle C – 
Standards for 
Hazardous Waste 
(TSD) Facilities (40 
CFR 264) 

Applicable Establishes standards for acceptable 
management of hazardous waste. 

These standards would pertain to off-yard 
waste disposal facilities. Wastes generated 
during remedial actions would be disposed at 
appropriately licensed and permitted facilities.  

Land Disposal 
Restrictions (40 CFR 
268) 

Applicable Applicable to alternatives involving land disposal 
of hazardous wastes and requires treatment to 
diminish a waste’s toxicity and/or minimize 
contaminant migration.  Treatment standards are 
provided. 

Pertains to offsite waste disposal facilities.  
Wastes generated during remedial actions 
would be disposed at appropriately licensed 
and permitted facilities. 

Solid 
Waste/Remediation 
Activities 

RCRA Subtitle C – 
Identification and Listing 
of Hazardous Wastes 
(40 CFR 261) 

Applicable These requirements identify criteria (maximum 
concentrations, ignitability, corrosivity, etc.), that 
would render wastes hazardous because of 
RCRA characteristics. 

Wastes generated during remedial actions, if 
any, would be analyzed to determine whether 
they are RCRA characteristic hazardous waste.  
If analytical results exceed the standards in 40 
CFR 261, the waste would be managed in 
accordance with RCRA Subtitle C 
requirements. 

RCRA Standards (40 
CFR 264, Subpart S) 

Relevant and 
Appropriate 

Provides special standards for cleanup at 
Corrective Action Management Units. 

This requirement is potentially relevant and 
appropriate for management of remediation 
wastes (i.e., staging piles) if remedial action 
involves excavation and staging of hazardous 
wastes at Site 30. 

RCRA Subtitle C – 
Miscellaneous Unit 
Requirements/40 CFR 
264, Subpart X 

Applicable These requirements apply to owners and 
operators of facilities that treat, store, or dispose 
of hazardous waste in miscellaneous units. 

If miscellaneous units are used to treat or store 
materials that are hazardous wastes, the units 
would be managed according to these 
requirements. 
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Medium/Activity Requirement/Citation Status Synopsis Evaluation/Action To Be Taken 
Solid Waste RCRA Subtitle D (40 

CFR 258) 
Applicable Applicable to the management and disposal of 

non-hazardous wastes.   
These regulations would be relevant and 
appropriate if soil disposed off-yard is non-
hazardous.   

Health and Safety OSHA Regulations, 
General Industry 
Standards  
29 USC Sections 651-

678 

Applicable Requires establishment of programs to assure 
worker health and safety, including employee 
training requirements.  

These regulations would apply to response 
activities.  

Air Emissions Air/Superfund National 
Technical Guidance 
EPA 450/1-89/001-EPA 
450/1-89/004 

Applicable This guidance describes methodologies for 
predicting risks due to air releases at a 
Superfund site.  

These guidance documents would be 
considered for air releases of fugitive dust 
during excavation.  

CAA Regulations, 
NAAQSs\ 
40 CFR Part 50 

Applicable Establishes primary (health-based) and 
secondary (welfare-based) air quality standards 
for carbon monoxide, lead, nitrogen dioxide, 
particulate matter, ozone, and sulfur oxides 
emitted from a major source of air emissions.  
The NAAQSs form the basis for regulations 
promulgated under the CAA. However, the 
NAAQSs themselves are nonenforceable and 
are not ARARs.  

Site remediation activities must comply with 
NAAQS. The principal application of these 
standards is during remedial activities resulting 
in exposures to dust or vapors.  In general, 
emissions from CERCLA activities are not 
expected to qualify as a major source and are, 
therefore, not expected to be ARARs.  
However, the requirements may be determined 
to be relevant and appropriate for non-major 
sources with significantly similar emissions.  
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Medium/Activity Requirement/Citation Status Synopsis Evaluation/Action To Be Taken 
Surface Water CWA Regulations, 

National Pretreatment 
Standards (40 CFR Part 
403) 

Relevant and 
Appropriate 

These regulations set pretreatment standards 
through the National Categorical Standards of 
the General Pretreatment Regulations for the 
introduction of pollutants from non-domestic 
sources into POTWs in order to control pollutants 
that pass through, cause interference, or are 
otherwise incompatible with treatment processes 
at a POTW. 

If any wastewater is discharged to a POTW, 
the discharge must meet local limits imposed 
by the POTW.  A discharge from a CERCLA 
site must meet the POTW’s pretreatment 
standards in the effluent of the POTW.  
Discharge to a POTW is considered an off-site 
activity and is, therefore subject to the 
substantive requirements of this rule. 

STATE ACTION SPECIFIC ARARs and TBCs 
Hazardous Waste Maine Hazardous 

Waste Management 
Rules [06-096 CMR 
800-802, 850, 851, 853-
857] 

Relevant and 
Appropriate  

These regulations provide standards for the 
generation, transportation, treatment, storage, 
and disposal of hazardous waste.  They set forth 
the State definition and criteria for establishing 
whether waste materials are hazardous and 
subject to associated hazardous waste 
regulations.  They also provide standards for the 
location of facilities in a floodplain or within 300 
feet of the floodplain and detail groundwater 
monitoring requirements for hazardous waste 
facilities.  The regulations outline general 
groundwater monitoring standards for detection 
monitoring, compliance monitoring, and 
corrective action monitoring. 

State requirements more stringent than federal 
requirements would take precedence and may 
be relevant and appropriate if onsite treatment 
includes the use of hazardous chemicals or 
generation of hazardous wastes. 
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Medium/Activity Requirement/Citation Status Synopsis Evaluation/Action To Be Taken 
Surface Water Maine Water and 

Navigation Statutes [38 
(MRSA) Chapters 3, 11, 
and 12] Maine Waste 
Discharge Permitting 
Program (06-096 CMR 
520 through 529) 

Applicable These rules describe the requirements for 
industrial discharges to POTWs. 

If wastewater is discharged to a POTW, the 
discharge must meet local limits imposed by 
the POTW.  A discharge from a CERCLA site 
must meet the POTW’s pretreatment standards 
in the effluent of the POTW.  Discharge to a 
POTW is considered an off-site activity and is 
therefore subject to the substantive 
requirements of this rule. 

Emissions 
 

Maine Air Pollution 
Control Law  – 
Classification of Air 
Quality Control Regions 
(38 MRSA 583; 06-096 
CMR 114) 

Relevant and 
Appropriate 

Air quality regions and classification of each 
region and ambient air quality and emission 
standards are established.  

These regulations would be followed for 
remedial alternatives that involve emissions of 
criteria air pollutants. 

Maine Ambient Air 
Quality Standards (38 
MRSA 584;06-096 CMR 
110) 

Relevant and 
Appropriate 

Ambient air quality standards are established for 
particulate matter, sulfur dioxide, carbon 
monoxide, ozone, hydrocarbon, nitrogen dioxide, 
lead, and total chromium.  Ambient increments 
are defined for the maximum ambient increase of 
a particular pollutant that can be permitted for a 
given area. 

These standards would be used if any of the 
alternatives result in emission of unacceptable 
levels of airborne particulates, lead, or 
chromium to the atmosphere.   

Maine Air Pollution 
Control Laws – Maine 
Emission License 
Requirements (38 
MRSA 585 and 590; 06-
096 CMR 115) 

Relevant and 
Appropriate 

Requires new sources of air emissions to 
demonstrate that their emissions do not violate 
ambient air quality standards.  New sources 
must meet pre-construction monitoring and post-
construction monitoring requirements. 

These regulations would be followed if any of 
the remedial alternatives involves emissions of 
criteria air pollutants. 
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Medium/Activity Requirement/Citation Status Synopsis Evaluation/Action To Be Taken 
Waste Maine Solid Waste 

Management 
Regulations 
(06-096 CMR 400, 401, 
405, 411) 

Applicable Provides standards for generation, 
transportation, treatment, storage, and disposal 
of solid and special wastes.   

These regulations are applicable for the 
transport of solid waste.   

 

CAA – Clean Air Act 
CERCLA  - Comprehensive Environmental Response, Compensation, and Liability Act  
CFR  - Code of Federal Regulations.      
CMR - Code of Maine Regulations      
CWA – Clean Water Act 
MEDEP  - Maine Department of Environmental Protection        
MRSA  - Maine Revised Statutes Annotated  
NAAQS – National Ambient Air Quality Standards  
OSHA – Occupational Safety and Health Act  
POTW  - Publicly owned treatment works      
RCRA  - Resource Conservation and Recovery Act    
TSD  – Treatment, storage, and disposal 
USC – United States Code 
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Alternative 
Effectiveness Implementability 

Cost Protectiveness Ability to Achieve 
RAOs 

Technical 
Feasibility Availability Administrative 

Feasibility 
1 – No Action This alternative 

would not be 
protective of 
human health 
because crystal 
growth would 
continue to pose 
a risk. This 
alternative would 
allow the 
potential threat to 
groundwater to 
remain.  

No treatment would 
occur and residual 
chemicals would 
remain continuing 
to allow crystal 
growth. This 
alternative would 
not minimize the 
potential for a 
future release to 
the groundwater. 

This alternative is 
readily 
implementable. 

This alternative is 
readily 
implementable. 

This alternative is readily 
implementable. 

This alternative 
would have no 
cost. 

2 – Excavation and 
Off-yard Disposal 

This alternative 
would eliminate 
the crystals and 
remove all site 
contamination.  

This alternative 
would not employ 
treatment, but the 
source of crystal 
growth would be 
permanently 
removed from the 
site.  The source of 
soluble constituents 
in the pit water 
would be removed.  

This alternative is 
implementable. 
Action-specific 
ARARs for off-yard 
transportation/ 
disposal of vault 
material would 
apply.  

This technology 
is readily 
available and 
widely 
implemented. 
Disposal facilities 
for vault material 
are available. 

This alternative would 
require the temporary 
disruption of the 
activities within the pit 
area; with Building 184 
operations being 
relocated this is no 
longer a concern. 
Remedial activities are 
expected to take 
approximately 2 to 3 
months to complete.  

This alternative 
would have 
moderate 
remedial action 
costs. 
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5.0  RECOMMENDED REMOVAL ACTION ALTERNATIVE 

Alternative 2 is the recommended removal action alternative for implementation at Site 30.  Of the two 

alternatives, Alternative 2, Excavation and Off-yard Disposal is recommended because it is the only 

alternative that achieves the RAO. 

 

As outlined in Section 4.0, the main components of this alternative would consist of the following 

components: 

 

• Concrete Floor Removal – Currently there is a concrete floor that covers the former tank vault.  After 

the removal of all Navy equipment (performed by the Navy during the welding school move) all 

remaining office equipment and welding equipment would be removed from the area above the 

former tank vault.  Following the cleaning of the area the concrete floor over the former tank vault 

would be removed.  For purposes of this EE/CA it is assumed that remaining office and welding 

equipment would be easily moved and that the removal of the concrete slab would be performed 

using equipment entering Building 184 with a pneumatic attachment.  This material would be 

stockpiled for characterization and loaded into trucks for off-yard disposal.  For purposes of this 

EE/CA it is assumed that this material would be disposed of within a permitted, Navy approved, off-

yard hazardous waste disposal facility. 

 

• Water Removal – Following, or prior to, the removal of the concrete slab above the former tank vault, 

the liquid in the tank vault would be removed using a well point.  The removed water would be 

containerized for characterization and off-yard disposal.  For purposes of this EE/CA it is assumed 

that this water would be disposed of as non-hazardous waste within a permitted, Navy approved, 

disposal/treatment facility. 

 

• Excavation – Following the removal of the concrete floor and the removal of the liquid from within the 

former tank vault, the sandy material reportedly used to fill in the former tank vault would be 

excavated using a small excavator capable of entering Building 184.  This material would be 

stockpiled for characterization and loaded into trucks for off-yard disposal.  For purposes of this 

EE/CA it is assumed that this material would be disposed of within a permitted, Navy approved, off-

yard hazardous waste disposal facility. 

 

• Tank Vault Brick Liner Removal – Following the removal of the sandy material used to fill the former 

tank vault, the acid proof brick lining on the tank vault walls and floor would be removed, using 

equipment capable of entering Building 184.  Based on construction drawings the tank vault walls and 

floors are concrete overlaid with one layer of acid proof bricks.  The acid proof bricks would be 
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removed, stockpiled for characterization, and disposed off-yard.  For purposes of this EE/CA, it is 

assumed that the acid proof brick would be disposed of within a permitted, Navy approved, off-yard 

hazardous waste disposal facility.   

 

• Tank Vault Concrete Liner Inspection and Removal - Following the removal of the acid proof brick, 

the concrete floor and walls would be inspected for staining and to determine if any breaches in the 

acid proof brick have occurred.  The concrete tank vault floor and the three walls in the interior of the 

building that do not act as part of the foundation would be removed, using equipment capable of 

entering Building 184.  Portions of the concrete that show staining (if any) would be removed and 

stockpiled separately from the concrete not showing signs of staining.  Both stockpiles would be 

characterized for off-yard disposal.  For purposes of this EE/CA, it is assumed that the removed 

concrete floor and walls would show no signs of staining and would be disposed of within a permitted, 

Navy approved, off-yard solid waste disposal facility (non-hazardous).  Following concrete tank vault 

floor removal the former drain piping, if found would be removed to the limits of the excavation, then 

plugged and capped. 

 

• Wall Washing – Due to the construction of the building, the eastern tank vault concrete wall is also a 

portion of the Building 184 foundation wall.  Therefore, the tank vault removal would not include the 

eastern concrete tank vault wall.  This wall would be inspected and would be power washed if needed 

to remove any contamination.  For the purposes of this EE/CA it is assumed that a structural engineer 

would take part in the inspection of this wall prior to the removal of other concrete tank vault walls and 

floor, to determine if portions of the north and south tank vault wall and portions of the tank vault floor 

would need to remain in place for building stability.       

 

• Confirmation Sampling – Following the complete removal of the tank vault, confirmation samples will 

be collected from the exposed soil walls and floor to determine if additional action needs to be 

conducted. For the purposes of this EE/CA confirmation sampling would include the collection of one 

composite soil sample from the three exposed soil walls, and two composite soil samples from the 

exposed soil floor.  Three wipe/chip samples would be collected from the remaining concrete wall.  

The samples would be analyzed for TAL Metals and TCLP. In the event that the results of 

confirmation sampling indicate that the soil under the tank has been impacted, the Navy and 

regulators would discuss if further actions would be required to achieve site closeout.  A confirmation 

sampling plan would be prepared as part of the implementation of this alternative and this document 

would indicate the actual number and types of samples collected to verify the removal of the tank 

vault and associated contaminants. 
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• Characterization Sampling – Materials removed from within and around the former tank vault would 

be characterized for disposal using TCLP and any other methods required by the selected disposal 

facility or facilities.  A characterization sampling plan would be prepared as part of the implementation 

of this alternative and this document would indicate the actual number and types of samples collected 

to determine the appropriate disposal methods. 

 

• Restoration – Following confirmation of the tank vault removal and the removal of any associated 

contamination (if found), the excavation would be backfilled using certified clean common fill material 

and the concrete floor would be replaced.       
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TABLE 2-7 

CRYSTAL METAL AND ANION RESULTS 
BUILDING 184 TEST PITTING INVESTIGATION 

PORTSMOUTH NAVAL SHIPYARD, KITTERY, MAINE 

B184-CR-BW1- B184-CR-BW2- B184-CR-BW3-
PARAMETER 00-01 00-01 00-01 

Metals (mg/Kg) 
Aluminum 61800 53600 49600 
Antimony 0.97 U 0.94 U 5.9 
Arsenic 0.99 U 1.8 U 6.6 
Barium 3.2 39.6 13.1 
Beryllium 2.7 2.9 3.2 
Cadmium 4.7 12.4 1.3 J 
Calcium 1180 1270 3600 
Total Chromium 45.3 66.9 139 
Cobalt 208 201 162 
Copper 394 345 4780 
Hexavalent Chromium 0.697 U 0.668 U 0.633 U 
Iron 1980 13400 35800 
Lead 8.7 11.6 39.6 
Magnesium 45000 45500 35700 
Manganese 11800 16500 2210 
Mercury 0.01 U 0.4 0.02 U 
Nickel 754 682 13000 
Potassium 1720 910 2670 
Selenium 3.5 U 3.92 UJ 1.7 U 
Silver 1.4 1.5 0.31 J 
Sodium 14800 14200 11000 
Thallium 0.25 U 0.26 U 0.25 U 
Vanadium 2 22 74.1 
Zinc 875 1550 914 
Anions 
OrthoQhosphate (mg/Kg) 1 UR 1 UR 2.8 J 
Total Cyanide (mg/Kg) NA NA NA 
Chloride (mg/Kg) * 2700 UJ 2600 UJ 2500 UJ 
Sulfate (mg/Kg) 560000 J 610000 J 610000 J 
Miscellaneous 

IpH (units) 2.8 JI 2 JI 1.4 JI 
Notes: 

REVISION 0 
MARCH 2002 

B184-CR-TP1-
01-01 

3630 
1.8 J 

8.6 
36.3 

0.11 U 
0.29 U 
65300 

15.8 
3.5 

41.1 
0.615 U 

19600 
21.8 
1490 
218 

0.01 U 
22.9 
2800 

1.2 U 
0.52 J 

881 
0.25 U 

18.7 
97.8 

1 UR 
NA 

40 UJ 
36600 J 

4.2 JI 

Within the sample identification, the sample location designation is "BW" for "building wall" or "TP" 
for "test pit". 

U - The analyte was analyzed for but was not detected above the reported sample quantitation limit. 
J - The analyte was positively identified; the associated numerical value is the approximate 
concentration of the analyte in the sample. 
UJ - The analyte was not detected above the reported sample quantitation limit. However, the reported 
quantitation limit is approximate and mayor may not represent the actual limit of quantitation 
necessary to accurately and precisely measure the analyte in the sample. 
UR - The analyte was not detected above the reported sample quantitation limit. However, the sample 
results are rejected due to serious deficiencies in the ability to analyze the sample and meet quality 
control criteria. 
NA - The analyte was not analyzed. 
* Detection limits are high because of high dilution required in the preparation for sulfate analysis. 
See Appendix C (Data Validation) for details. 
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PARAMETER 
Metals 
Aluminum 
Antimony 
Arsenic 
Barium 
Beryllium 
Cadmium 
Calcium 
Total Chromium 
Cobalt 
Copper 
Hexavalent Chromium 
Lead 
Magnesium 
Manganese 
Mercury 
Nickel 
Potassium 
Selenium 
Silver 
Sodium 
Thallium 
Vanadium 
Zinc . Amons 
Orthophosphate 
Total Cyanide 
Chloride 
Sulfate 
Miscellaneous 

IpH (units) 

Notes: 

TABLE 2-8 

PIT FILL MATERIAL METAL AND ANION RESULTS 
BUILDING 184 TEST PITTING INVESTIGATION 

PORTSMOUTH NAVAL SHIPYARD, KITTERY, MAINE 

B184-SU-TPFD-
040101 

B184-SU- B184-SU- B184-SU- Duplicate of 
TP-02-01 TP-03-01 TP-04-01 B184-SU-TP-04-01 
(mg/kg) (mg/kg) (mg/kg) (mg/kg) 

10300 10600 6820 8900 
0.68 UJ 0.79 UJ 0.7 UJ 0.74 UJ 

13.4 13.4 10.4 13.6 
31.9 33.9 25.1 32.4 

0.39 U 0.33 U 0.21 U 0.27 U 
0.07 U 0.19 U 1.5 0.16 U 

1790 1500 915 1100 
26.8 40.8 22.3 31.8 

8.3 6.8 6 5.5 
23 23.7 22.1 27 

0.602 UJ 0.6 UJ 0.621 UJ 0.616 UJ 
7.2 8.6 7.1 9.8 

5220 5920 3970 5250 
385 319 306 256 

0.02 U 0.02 U 0.01 U 0.02 U 
31.9 28.6 24.1 28.2 
1460 1490 1150 1390 

0.72 U 0.66 UJ 0.58 UJ 0.62 UJ 
1.5 0.22 U 4.8 6.1 

222 266 256 234 
0.23 U 0.22 U 0.21 U 0.21 U 

22.9 29.7 18.4 25.3 
42.5 42.8 33.7 37.4 

1 UR 1 UR 1 UR NA 
1 U 1.2 U 1.2 U 1.2 U 

40 UJ 40 UJ 40 UJ NA 
8300 J 7500 J 19400 J NA 

4.4 JI 3.8 JI 3.8 JI NAI 

Sample depth corresponding to each sample identification is shown on Figure 2-1. 

REVISION 0 
MARCH 2002 

B184-SU-TP-
0204-01 

TCLP (mglLt 

6.8 U 
64 U 

3.3 U 

9.3 U 

NA 
3.7 U 

0.06 

7.6 UJ 
2.58 U 

NA 
NA 
NA 
NA 

NAI 

U - The analyte was analyzed for but was not detected above the reported sample quantitation limit. 
J - The analyte was positively identified; the associated numerical value is the approximate 
concentration of the analyte in the sample. 
UJ - The analyte was not detected above the reported sample quantitation limit. However, the reported 
quantitation limit is approximate and mayor may not represent the actual limit of quantitation necessary 
to accurately and precisely measure the analyte in the sample. 
UR - The analyte was not detected above the reported sample quantitation limit. However, the sample 
results are rejected due to serious deficiencies in the ability to analyze the sample and meet quality 
control criteria. 
NA - The analyte was not analyzed. 
TCLP - Toxicity Characteristic Leaching Procedure 
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TABLE 2-9 

PIT WATER METAL AND ANION RESULTS 
BUILDING 184 TEST PITTING INVESTIGATION 

PORTSMOUTH NAVAL SHIPYARD, KITTERY, MAINE 

B184-LW-
TPFD-040101 
Duplicate of 

B184-LW- B184-LWF- B184-LW-TP-
PARAMETER TP-03-01 TP-03-01 03-01 

Metals (ug/L) 
Aluminum 1260000 1400000 1280000 
Antimony 36.5 U 36.5 U 36.5 U 
Arsenic 119 U 84.2 U 110 U 
Barium 206 3.2 U 189 
Beryllium 68.5 74.8 70.6 
Cadmium 246 329 251 
Calcium 446000 473000 452000 
Total Chromium 526 730 526 
Cobalt 7130 8180 7270 
Copper 2590 2750 2630 
Hexavalent Chromium (mg/L) 10 UR 30 J 10 UR 
Lead 152 46.3 126 
Magnesium 1220000 1400000 1240000 
Manganese 537000 618000 543000 
Mercury 2.5 J 0.2 U 0.7 J 
Nickel 22700 27800 23400 
Potassium 26000 24200 25800 
Selenium 30.4 UJ 33.1 U 30.4 UJ 
Silver 73.6 18.2 71.9 
Sodium 419000 479000 427000 
Thallium 2.4 J 2 U 2 U 
Vanadium 212 294 207 
Zinc 26600 33600 27200 
Anions 
Orthophosphate (mg/L) NA 0.05 UJ NA 
Total Cyanide (ug/L) 10 UJ 10 UJ 10 UJ 
Total Phosphorus (mg/L) NA 4.4 NA 
Chloride (mg/L) NA 20 NA 
Sulfate (mg/L) NA 7100 J NA 
Miscellaneous 

IpH (units) 3.7 JI 3.4 JI NAI 

Notes: 

Designation "LWF" corresponds to filtered sample. 

B184-LWF-
TPFD-040101 
Duplicate of 

B184-LWF-TP 
03-01 

1300000 
36.5 U 
79.4 U 

3.1 U 
69.7 
298 

461000 
562 

7750 
2560 
20 J 
55.6 

1280000 
586000 
0.12 U 
25100 
21100 

30.4 UJ 
18.5 

444000 
2 U 
208 

29900 

NA 
10 UJ 

NA 
NA 
NA 

NAI 

U - The analyte was analyzed for but was not detected above the reported sample quantitation 
limit. 
J - The analyte was positively identified; the associated numerical value is the approximate 
concentration of the analyte in the sample. 
UJ - The analyte was not detected above the reported sample quantitation limit. However, the 
reported quantitation limit is approximate and mayor may not represent the actual limit of 
quantitation necessary to accurately and precisely measure the analyte in the sample. 
UR - The analyte was not detected above the reported sample quantitation limit. However, the 
sample results are rejected due to serious deficiencies in the ability to analyze the sample and 
meet quality control criteria. 
NA - The analyte was not analyzed. 
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APPENDIX B 
 

Groundwater Evaluation for Site 30 – Former Galvanizing Plant, Building 184  
Portsmouth Naval Shipyard, Kittery Maine 

January 2010 
 

 
Introduction 
 
This groundwater evaluation was conducted to provide the most current understanding of geology, 
hydrogeology, and groundwater quality at Site 30 to support the Engineering Evaluation/Cost Analysis 
(EE/CA), Revision 2 for Site 30 at Portsmouth Naval Shipyard (PNS), Kittery, Maine.   
 
Data provided in the Site Screening Investigation (SSI) Report (TtNUS, May 2000), Test Pitting 
Investigation Report (TtNUS, May 2002), Site 30 EE/CA Revisions 0 and 1 (TtNUS, December 2002 and 
August 2005), and data packages for Phases I and II of the Site 32 Remedial Investigation (RI) (TtNUS, 
January 2004 and June 2009) were used for the evaluation as discussed herein. 
 
The evaluation focuses on providing information to support resolution of regulatory concerns raised 
regarding the understanding of groundwater flow and potential impact from Site 30.  The concerns were 
raised in comments on the SSI Report, Site 30 EE/CA (Revisions 0 and 1), and draft Site 30 Action 
Memorandum Revision 0.  The major concern was that groundwater flow direction for Site 30 had not 
been adequately characterized to appropriately locate downgradient monitoring wells for evaluation of 
potential groundwater impacts from Site 30.  As part of the development of the data quality objectives 
(DQOs) for the RI for Site 32, monitoring wells were located at Site 32 that were downgradient of Site 30 
to provide the additional information for assessment of groundwater flow direction.  The monitoring wells 
(TP-MW10 and TP-MW12) were installed as part of the Phase I and Phase II Site 32 RI field activities.  
Water level measurements in Site 30 and Site 32 monitoring wells were collected as part of the Site 32 RI 
field activities.  In addition, as part of the Phase II Site 32 RI field work, groundwater samples for 
inorganic analysis were collected at Site 30 monitoring wells to provide additional chemical data for Site 
30.  Additional information on the data collected and used as part of this evaluation are provided herein. 
 
Vertical elevations discussed herein are based on PNS 2002 datum, except where indicated. (Since 
2002, the standard vertical elevation for the Shipyard equates mean high water (MHW) to 100.36 feet and 
is referred to as the PNS 2002 vertical datum.  Before 2002, mean high water was equated to 100.32 feet 
and is referred to as the PNS MHW vertical datum.)   
 
Geology 
 
The Site 30 surface is primarily asphalt and concrete and is at an elevation of between 107 to 108 feet 
(Figure 1).  Unconsolidated material in the shallow subsurface is, from shallow to deep: fill materials (silt 
with varying amount of sand, gravel, and brick), clayey silt, and silt to sandy silt with trace metamorphic 
rock fragments (TtNUS, May 2000).  Metamorphic rock fragment fill is also present in the northern portion 
of the site.  The cross section in Figure 2 shows information on the extents and thicknesses of the 
materials in the unconsolidated shallow subsurface.   
 
Bedrock at Site 30 is composed of the dark gray calcareous quartzite of the Kittery Formation.  Depth to 
bedrock varies from approximately 4 feet below ground surface (bgs) at B184-MW01 to 14 to 20.5 feet 
bgs at B184-MW03 and B184-MW04, respectively.  Under Building 184, the bedrock surface undulates 
from south to north, with a bedrock low at monitoring well B184-MW02 and a bedrock high at B184-
MW04 (Figure 2).  The bedrock surface slopes downward from west to east in the area of the tank vault 
(Figure 3).  The depth of the vault bottom as shown on construction drawings is at 103.33 feet (likely 
based on PNS MHW), which is at least 10 feet higher than bedrock surface in the vicinity of the vault. 
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Hydrology 
 
Groundwater elevations have been measured during multiple events (July 1998, May 2003, June 2008, 
and December 2008).  Table 1 provides the depths to groundwater and groundwater elevations 
measured at Site 30 and downgradient Site 32 wells.  Figures showing the potentiometric groundwater 
surface elevation based on the various water level measurements are provided on Figures 4 through 13.  
For the figures that were previously presented in other documents, the source of the figure is provided.  
As shown on the Figures 4 through 13, groundwater flow direction in the area of Site 30 is primarily 
towards the north-northeast.  Depth to groundwater at Site 30 is generally between 4 and 6 feet bgs.  
From the data in Table 1, no indication of tidal influence is apparent in wells at Site 30.  Differences in 
groundwater levels between the rounds are likely a result of seasonal variation. 
 
Groundwater levels in wells at and downgradient of Site 30 have been lower than the elevation of the 
floor of the tank vault (103.33 feet in PNS MHW or 103.37 feet in PNS 2002 datum) except for 
groundwater levels at upgradient monitoring well B184-MW01 and one groundwater level at downgradient 
well B184-MW04.  The higher water level measurement at B184-MW01 is expected because this well is 
located upgradient of Site 30.  The one measurement at B184-MW04 (103.39 feet at high tide on 
December 15, 2008) is anomalous compared to the other four rounds of groundwater level 
measurements collected from this well; the measurement may be related to pressure head due to the well 
being screened in bedrock.  Groundwater level measurements at B184-MW02, the well closest to the 
tank vault, have been lower in elevation than the floor of the tank vault at all times the well was measured.  
 
During the Test Pitting Investigation in 2001 (TtNUS, May 2002), water was observed in the tank vault, 
approximately 1.6 feet below the floor surface (at an elevation of approximately 105 to 106 feet).  
Because the groundwater level at monitoring well B184-MW02 (elevation approximately 102 feet) was 
lower than the water level in the vault, it was inferred that there was no direct hydraulic connection 
between the water in the vault and groundwater in the vicinity of the building (TtNUS, May 2002). 
 
Previous Sampling Results 
 
Field parameters for groundwater at Site 30 and Site 32 wells were reported in the Site Screening Report 
(TtNUS, 2000), Site 32 Phase I RI Data Package (TtNUS, 2004), and Site 32 Phase II RI Data Package 
(TtNUS, 2009).  Table 2 contains the field parameter data for the wells discussed in this evaluation for 
each investigation.  Building 184 wells MW01, MW02, MW03, and MW04 were sampled as a part of the 
SSI and as part of the Site 32 Phase II RI field work.  FA-01, FA-01B, and TP-MW10 were sampled as a 
part of the Site 32 Phase I and Phase II RI field work.  Monitoring well TP-MW12 was installed and 
sampled as a part of the Site 32 Phase II RI field work.  A database print out of the groundwater data from 
the SSI and Site 32 RI investigations for the wells included in the evaluation are provided as an 
attachment to the evaluation. 
 
The analytical results of samples collected from vault fill material, vault water, and crystalline material in 
or around the vault, provided in the Test Pitting Investigation Report, were also reviewed.  The tables are 
included in Appendix A of the Revision 2 EE/CA.  The vault sample results were used to provide an 
indication of chemicals that were most likely of concern for migration to groundwater.  Information 
provided in the Test Pitting Investigation Report (TtNUS, May 2002) was also considered as part of the 
evaluation provided herein.  The following is a summary of the analytical findings for the materials in the 
vault: 
 

• The predominant chemicals detected were sulfate, aluminum, iron, and magnesium based on 
concentrations.  Other metals were also detected to a lesser degree. 

 
• Concentrations of chemicals in the fill material samples were less than screening levels for a 

typical industrial worker and soil screening levels for protection of groundwater (based on 
groundwater as a drinking water source). 
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• Several inorganic contaminants (in particular manganese) in the water sample were present at 
concentrations exceeding the screening levels that were developed for a construction worker. 

 
• The main human health risk concern was related to the acidic nature of the crystals. 

 
Evaluation of Data 
 
Salinity, pH, and chemical concentrations were evaluated for Site 30 monitoring wells and downgradient 
Site 32 monitoring wells to determine whether groundwater shows an adverse impact from Site 30.  
Monitoring wells are located upgradient of (B184-MW01), at (B184-MW02 and B184-MW03), and 
downgradient of (B814-MW04, TP-MW10, TP-MW12, and FA-01) Site 30 as shown on Figure 1. 
 
Groundwater is considered fresh if salinity readings are less than 0.5 ppt, brackish if salinity is between 
0.5 ppt and 30 ppt, and saline if salinity is greater than 30 ppt.  Salinity readings in the Site 30 wells 
ranged from 0.28 to 0.85 ppt, as shown on Table 2.  No Site 30 well was consistently fresh or brackish.  
Salinity readings for the wells located downgradient within Site 32 (located outside the original island 
boundary) range from approximately 6 to 26 ppt.  Based on the salinity in the Site 30 wells, groundwater 
at Site 30 would not be considered suitable for drinking.  Therefore, for evaluation of chemical data, only 
risk-based numbers for construction worker exposure to groundwater were used to evaluate potential 
risks.   
 
Groundwater pH values were in the neutral range; values for Site 30 wells ranged from 6.48 to 8.8 and for 
Site 32 downgradient wells from 7.35 to 7.71.  In contrast, tank pit water was acidic with a pH of 3.6. 
 
Table 3 provides the chemicals detected in Site 30 monitoring wells and the range of detections.  
Comparison of these chemicals to construction worker risk-based numbers shows that there were no 
exceedances of the risk-based numbers for any of the chemicals in Site 30 wells.  There were also no 
exceedances of the risk-based numbers for any of these chemicals in Site 32 wells.   
 
Conclusions 
 

• Groundwater flow direction has been adequately characterized at Site 30 with the addition of the 
downgradient monitoring wells within Site 32 (TP-MW10 and TP-MW12).  Monitoring wells are 
sufficiently located upgradient of (B184-MW01), at (B184-MW02 and B184-MW03), and 
downgradient of (B814-MW04, TP-MW10, TP-MW12, and FA-01) Site 30. 

 
• Groundwater in the area of Site 30 is not significantly tidally influenced.   

 
• Contamination in the tank vault has not adversely impacted groundwater at or downgradient of 

Site 30 based on pH, water level elevations, and metals concentrations in groundwater.   
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the geologic information and interpretations herein are true and correct to the 
best of my knowledge. I further certify that I am licensed to practice in the State 
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Table 1
Summary of Groundwater Level Measurements for Site 30 and Downgradient Monitoring Wells

Site 30 Groundwater Evaluation
Portsmouth Naval Shipyard, Kittery, Maine

`December 15, 2008 (Elevations are shown in PNS 2002 
Datum) (5)

`December 16, 2008 (Elevations are shown in PNS 
2002 Datum) (5)

High TideLow Tide Low TideHigh Tide

Well ID(1) Original 
Datum

Origin
Datum

Refere
Elevati

al 
 

nce 
on

Refer
Elevat
PNS 

Dat

`July 1998

New reference 
ence 

 (Elevations are shown in MHW Datum) (2) `May 2003 (Elevations are
Datum)

 shown in PNS 2002 
 (3)

`June 2008  (Elevations are shown in PNS 2002 
Datum) (4)

elevation i
wells conv
in 2008 (i
2002 Datu

ion in 
2002 
um

n for 
erted 

n PNS 
m)(1) Low Tide High Tide Low Tide High Tide Low Tide High Tide

Water Depth GW
Elev

 
ation Water Depth GW

Elev
 

ation Water Depth GW
Elev

 
ation Water Depth GW

Eleva
 

tion Water Depth GW 
Elevation Water Depth GW 

Elevation Water Depth GW 
Elevation Water Depth GW Elevation Water Depth GW 

Elevation Water Depth GW 
Elevation

FA-01 MHW 109.21 109.25 106.32 NA NA NA NA 10.9 98.35 10.75 98.5 10.73 98.52 11.61 97.64 7.97 98.35 7.71 98.61 8.15 98.17 7.92 98.4
FA-01B MHW 108.87 108.91 106.18 NA NA NA NA 11.16 97.75 9.68 99.23 10.84 98.07 9.45 99.46 8.67 97.51 6.06 100.12 8.77 97.41 6.6 99.58

TP-MW10 2002 Datum 106.47 106.47 NC NA NA NA NA 9.1 97.37 8.71 97.76 8.66 97.81 8.54 97.93 8.51 97.96 7.62 98.85 8.78 97.69 8.63 97.84
TP-MW11 2002 Datum 105.16 105.16 NC NA NA NA NA NA NA NA NA NA NA NA NA 5.2 99.96 6.22 98.94 7.55 97.61 7.16 98
TP-MW12 2002 Datum 106.36 106.36 NC NA NA NA NA NA NA NA NA NA NA NA NA 7.98 98.38 7.75 98.61 8.18 98.18 8.02 98.34

B184-MW01 MHW 108.36 108.4 NC 4.89 103.47 4.83 103.53 no access no access no access no access 3.92 104.48 3.81 104.59 3.97 104.43 3.92 104.48 3.88 104.52 3.89 104.51
B184-MW02 MHW 107.32 107.36 NC 5.63 101.69 5.61 101.71 6.9 100.46 5.25 102.11 4.65 102.71 4.74 102.62 NA NA 4.61 102.75 4.75 102.61 4.8 102.56
B184 MWB184-MW0303 MHWMHW 107 43107.4 1073 47107.47 NCNC 6 176.17 101101 26.26 6 226.22 101101 21.21 5 55.5 101101.9797 5 45.4 102102.0707 5 45.4 102102.0707 5 385.38 102 09 6 15 101 32 5 102 47 5 11 102 36 5 13 102 34102.09 6.15 101.32 5 102.47 5.11 102.36 5.13 102.34
B184-MW04 MHW 107.43 107.47 NC 7.28 100.15 7.32 100.11 7.52 99.95 6.75 100.72 5.97 101.5 6.02 101.45 5.03 102.44 4.08 103.39 6.22 101.25 6.23 101.24

Notes:
Bold text indicates groundwater elevation is higher than the floor of the tank vault.  The eelevation of the tank vault floor is shown as 103.33 feet (assumed to be PNS MHW datum) on the 1943 as-built drawing, which is 103.37 feet in PNS 2002 datum.
PNS MHW datum equates mean high water to 100.32 feet.
PNS 2002 datum equates mean high water to 100.36 feet.
NA:  Data not available
NC:  Well not converted.  PNS 2002 Reference elevation used to calculate WL elevations (except for 1998 data where MHW= 100.32 ft datum is used to calculate WL elevations)
No access:  The well was not able to be accessed.
1.  FA wells were converted from stick-up completion to flush-mount completion in December 2008.
2.  Water depth and elevations as provided in the SSI Report.
3.  Water level data provided in the Site 32 Phase I Remedial Investigation Data Package
4.  Water level data provided in Appendix I of the Site 32 RI QAPP, Revision 1.
5.  Water level data provided in the Site 32 Phase II Remedial Investigation Data Package.  Water levels from FA-01 and FA-0B taken after wells converted to flush mount.



Table 2
Field Parameter Data for Site 30 and Downgradient Monitoring Wells

Site 30 Groundwater Evaluation
Portsmouth Naval Shipyard, Kittery, Maine

Monitoring
Well ID Date

 Dissolved Oxygen ORP PH Salinity Specific Conductance Temperature Turbidity
mg/L mV S.U. ppt mS/cm °C NTU

B184-MW01
August 1998 1.21 NA 7.29 0.63 1.253 19.03 2.1

December 2008 4.72 130.2 8.8 0.28 0.58 12.01 3.3

B184-MW02
August 1998 1.11 NA 6.92 0.48 0.964 16.76 26

December 2008 0.79 23.5 6.66 0.85 1.673 12.98 4.96

B184-MW03
August 1998 1.88 NA 7.31 0.58 1.161 21.41 15

December 2008 0.61 22.4 7.06 0.77 1.522 11.16 0.3

B184-MW04
August 1998 5.66 NA 6.79 0.28 0.578 18.66 0.85

December 2008 6.31 151.5 6.48 0.75 1.48 10.52 6.59

FA-01
May 2003 9.27 277 7.71 23.87 37.85 8.22 0

December 2008 6.66 111.3 7.44 23.97 25.943 8.35 0

FA-01B
May 2003 2.76 226.9 7.53 5.3 9.42 8.89 0

December 2008 1.27 -70.3 7.55 6.77 11.922 7.58 0.1

TP-MW10
May 2003 9.36 247.8 7.35 20.29 37.85 8.22 1.4

December 2008 5.99 153.9 7.6 18.46 29.923 9.77 0
TP-MW12 December 2008 4.39 60.6 7.63 26.06 41.186 7.02 4.61



Table 3
Site 30 Groundwater Positive Detection Summary

Site 30 Groundwater Evaluation
Portsmouth Naval Shipyard, Kittery, Maine

PARAMETER
Frequency of 
Detection (1)

Location of 
Maximum 
Detection

Sample with 
Maximum Detection 

(1)

PNS Construction 
Worker Risk-Based 

Number for 
Groundwater (2)

Semivolatile Organics (ug/L)
BIS(2-ETHYLHEXYL)PHTHALATE 3/4 1 J 6 J B184-MW01 B184-MW-01-11 3200
BUTYL BENZYL PHTHALATE 2/4 0.6 J 0.9 J B184-MW01 B184-MW-01-11-D 5.4
BUTYL BENZYL PHTHALATE 2/4 0.6 J 0.9 J B184-MW03 B184-MW-03-11 5.4
DI-N-BUTYL PHTHALATE 4/4 0.9 J 2 J B184-MW02 B184-MW-02-11 31000
PHENOL 1/4 0.9 J 0.9 J B184-MW04 B184-MW-04-11 1300000
Inorganics (ug/L)
ANTIMONY 1/8 12.3 12.3 B184-MW01 B184GWMW011208 1550
BARIUM 4/8 29.3 69 B184-MW04 B184GWMW041208 361000
CALCIUM 8/8 19800 132000 B184-MW02 B184GWMW021208 NA
CHROMIUM 1/8 2.1 J 2.1 J B184-MW01 B184GWMW011208 258000
IRON 1/8 2120 2120 B184-MW03 B184-MW-03-11 18100000
LEAD 4/8 1.3 J 3.6 B184-MW04 B184-MW-04-11 1340
MAGNESIUM 6/8 3820 25400 B184-MW02 B184GWMW021208 NA
MANGANESE 4/8 66.2 2290 B184-MW02 B184GWMW021208 24800
POTASSIUM 8/8 3350 8760 B184-MW03 B184-MW-03-11 NA
SELENIUM 4/8 6.6 J 15.6 B184-MW04 B184GWMW041208 129000
SODIUM 8/8 38600 306000 B184-MW03 B184GWMW031208 NA
ZINC 3/8 5.1 11 B184-MW04 B184-MW-04-11 12900000
Filtered Inorganics (ug/L)
BARIUM 4/4 24.6 63.6 B184-MW04 B184GWMW041208 361000
CALCIUM 4/4 20200 137000 B184-MW02 B184GWMW021208 NA
CHROMIUM 1/4 1.8 J 1.8 J B184-MW01 B184GWMW011208 258000
COBALT 1/4 2.7 2.7 B184-MW02 B184GWMW021208 19400
COPPER 1/4 6.8 J 6.8 J B184-MW01 B184GWMW011208 1030000
IRON 1/4 102 J 102 J B184-MW02 B184GWMW021208 18100000
MAGNESIUM 4/4 1030 25500 B184-MW02 B184GWMW021208 NA
MANGANESE 1/4 2310 2310 B184-MW02 B184GWMW021208 24800
NICKEL 2/4 5 10.6 B184-MW04 B184GWMW041208 103000

Minimum 
Detection

Maximum 
Detection

POTASSIUM 4/4 3400 8290 B184-MW04 B184GWMW041208 NA
SODIUM 4/4 97600 340000 B184-MW03 B184GWMW031208 NA
VANADIUM 1/4 2.1 2.1 B184-MW01 B184GWMW011208 129000
ZINC 4/4 10.8 J 25.1 B184-MW01 B184GWMW011208 12900000
Miscellaneous Parameters
CARBONATE ALKALINITY  MG/L 4/4 160 230 B184-MW02 B184-MW-02-11 NA
CHLORIDE  MG/L 4/4 14 240 B184-MW01 B184-MW-01-11-D NA
HEXAVALENT CHROMIUM  MG/L 2/4 0.011 0.011 B184-MW03 B184-MW-03-11 NA
HEXAVALENT CHROMIUM  MG/L 2/4 0.011 0.011 B184-MW02 B184-MW-02-11 NA
NITRATE  MG/L 3/4 0.83 J 4.9 J B184-MW04 B184-MW-04-11 NA
PH  S.U. 4/4 7 7.6 B184-MW01 B184-MW-01-11-D NA
SALINITY  PPT 4/4 0.18 0.8 B184-MW01 B184-MW-01-11 NA
SULFATE  MG/L 4/4 16 53 B184-MW04 B184-MW-04-11 NA
TOTAL ORGANIC CARBON  MG/L 4/4 1.9 2.7 B184-MW01 B184-MW-01-11 NA

1 - The average and duplicate sample are counted as one when determining the frequency of detection and considered as unique samples
     for determining minimum and maximum concentrations.
2 - Based on 10-5 for carcinogens and HI of 1 for non-carcinogens.

Associated Samples:
B184-MW-01-11 B184-MW-02-11 B184GWMW011208
B184-MW-01-11-AVG B184-MW-03-11 B184GWMW021208
B184-MW-01-11-D B184-MW-04-11 B184GWMW031208

B184GWMW041208



Database Printout for Groundwater Results for Site 30 Groundwater Evaluation
Portsmouth Naval Shipyard, Kittery, Maine

Page 1 of 12

SITE 30 UPGRADIENT WELL SITE 30 GROUNDWATER WELLS
SAMPLE ID
LOCATION ID
SAMPLE DATE
SAMPLE TYPE
QC TYPE
SACODE
MATRIX
DUPLICATE
TOP
BOTTOM
DEPTH UNIT
Volatile Organics (ug/L)
1,1,1-TRICHLOROETHANE 10 U 10 U 10 U 10 U
1,1,2,2-TETRACHLOROETHANE 10 U 10 U 10 U 10 U
1,1,2-TRICHLOROETHANE 10 U 10 U 10 U 10 U
1,1,2-TRICHLOROTRIFLUOROETHANE 10 U 10 U 10 U 10 U
1,1-DICHLOROETHANE 10 U 10 U 10 U 10 U
1,1-DICHLOROETHENE 10 U 10 U 10 U 10 U
1,2-DICHLOROETHANE 10 U 10 U 10 U 10 U
1,2-DICHLOROPROPANE 10 U 10 U 10 U 10 U
2-BUTANONE 10 U 10 U 10 U 10 U
2-HEXANONE 10 U 10 U 10 U 10 U
4-METHYL-2-PENTANONE 10 U 10 U 10 U 10 U
ACETONE 10 UJ 10 UJ 10 U 10 UJ
BENZENE 10 U 10 U 10 U 10 U
BROMODICHLOROMETHANE 10 U 10 U 10 U 10 U
BROMOFORM 10 U 10 U 10 U 10 U
BROMOMETHANE 10 U 10 U 10 U 10 U
CARBON DISULFIDE 10 U 10 U 10 U 10 U
CARBON TETRACHLORIDE 10 U 10 U 10 U 10 U
CHLOROBENZENE 10 U 10 U 10 U 10 U
CHLORODIBROMOMETHANE 10 U 10 U 10 U 10 U
CHLOROETHANE 10 U 10 U 10 U 10 U
CHLOROFORM 10 U 10 U 10 U 10 U
CHLOROMETHANE 10 UJ 10 UJ 10 U 10 U
CIS-1,3-DICHLOROPROPENE 10 U 10 U 10 U 10 U
ETHYLBENZENE 10 U 10 U 10 U 10 U
METHYLENE CHLORIDE 10 U 10 U 10 U 10 U
STYRENE 10 U 10 U 10 U 10 U
TETRACHLOROETHENE 10 U 10 U 10 U 10 U

B184-MW-01-11
B184-MW01
19980804
NORMAL

NM
ORIG
GW

3.5
13.5
FT

B184-MW-01-11-D B184GWMW011208 B184-MW-02-11 B184GWMW021208 B184-MW-03-11 B184GWMW031208
B184-MW01 B184-MW01 B184-MW02 B184-MW02 B184-MW03 B184-MW03

19980805 2008121719980804 20081215 19980805 20081217
NORMAL NORMALNORMAL NORMAL NORMAL NORMAL

FD NM NM NM NM NM
NORMAL NORMALDUP NORMAL NORMAL NORMAL

GW GW GW GW GW GW
B184-MW-01-11

3.5 3.5 10 10 3.5 3.5
13.5 13.513.5 13.5 20 20

FT FT FT FT FT FT

TOLUENE 10 U 10 U 10 U 10 U
TOTAL 1,2-DICHLOROETHENE 10 U 10 U 10 U 10 U
TOTAL XYLENES 10 U 10 U 10 U 10 U
TRANS-1,3-DICHLOROPROPENE 10 U 10 U 10 U 10 U
TRICHLOROETHENE 10 U 10 U 10 U 10 U
VINYL CHLORIDE 10 UJ 10 UJ 10 U 10 U
Semivolatile Organics (ug/L)
1,2,4-TRICHLOROBENZENE 10 U 11 U 11 U 10 U
1,2-DICHLOROBENZENE 10 U 11 U 11 U 10 U
1,3-DICHLOROBENZENE 10 U 11 U 11 U 10 U
1,4-DICHLOROBENZENE 10 U 11 U 11 U 10 U
2,2'-OXYBIS(1-CHLOROPROPANE) 10 U 11 U 11 U 10 U
2,4,5-TRICHLOROPHENOL 25 U 28 U 28 U 25 U
2,4,6-TRICHLOROPHENOL 10 U 11 U 11 U 10 U
2,4-DICHLOROPHENOL 10 U 11 U 11 U 10 U
2,4-DIMETHYLPHENOL 10 U 11 U 11 U 10 U
2,4-DINITROPHENOL 25 U 28 U 28 U 25 U
2,4-DINITROTOLUENE 10 U 11 U 11 U 10 U
2,6-DINITROTOLUENE 10 U 11 U 11 U 10 U
2-CHLORONAPHTHALENE 10 U 11 U 11 U 10 U
2-CHLOROPHENOL 10 U 11 U 11 U 10 U
2-METHYLNAPHTHALENE 10 U 11 U 11 U 10 U
2-METHYLPHENOL 10 U 11 U 11 U 10 U
2-NITROANILINE 25 U 28 U 28 U 25 U
2-NITROPHENOL 10 U 11 U 11 U 10 U



Database Printout for Groundwater Results for Site 30 Groundwater Evaluation
Portsmouth Naval Shipyard, Kittery, Maine

Page 2 of 12

SITE 30 UPGRADIENT WELL SITE 30 GROUNDWATER WELLS
SAMPLE ID
LOCATION ID
SAMPLE DATE
SAMPLE TYPE
QC TYPE
SACODE
MATRIX
DUPLICATE
TOP
BOTTOM
DEPTH UNIT

B184-MW-01-11
B184-MW01
19980804
NORMAL

NM
ORIG
GW

3.5
13.5
FT

B184-MW-01-11-D B184GWMW011208 B184-MW-02-11 B184GWMW021208 B184-MW-03-11 B184GWMW031208
B184-MW01 B184-MW01 B184-MW02 B184-MW02 B184-MW03 B184-MW03

19980805 2008121719980804 20081215 19980805 20081217
NORMAL NORMALNORMAL NORMAL NORMAL NORMAL

FD NM NM NM NM NM
NORMAL NORMALDUP NORMAL NORMAL NORMAL

GW GW GW GW GW GW
B184-MW-01-11

3.5 3.5 10 10 3.5 3.5
13.5 13.513.5 13.5 20 20

FT FT FT FT FT FT
3,3'-DICHLOROBENZIDINE 10 U 11 UJ 11 UJ 10 U
3-NITROANILINE 25 U 28 U 28 U 25 U
4,6-DINITRO-2-METHYLPHENOL 25 U 28 U 28 U 25 U
4-BROMOPHENYL PHENYL ETHER 10 U 11 U 11 U 10 U
4-CHLORO-3-METHYLPHENOL 10 U 11 U 11 U 10 U
4-CHLOROANILINE 10 U 11 U 11 U 10 U
4-CHLOROPHENYL PHENYL ETHER 10 U 11 U 11 U 10 U
4-METHYLPHENOL 10 U 11 U 11 U 10 U
4-NITROANILINE 25 UJ 28 U 28 U 25 UJ
4-NITROPHENOL 25 U 28 U 28 U 25 U
ACENAPHTHENE 10 U 11 U 11 U 10 U
ACENAPHTHYLENE 10 U 11 U 11 U 10 U
ANTHRACENE 10 U 11 U 11 U 10 U
BENZO(A)ANTHRACENE 10 U 11 U 11 U 10 U
BENZO(A)PYRENE 10 U 11 U 11 U 10 U
BENZO(B)FLUORANTHENE 10 U 11 U 11 U 10 U
BENZO(G,H,I)PERYLENE 10 U 11 UJ 11 UJ 10 U
BENZO(K)FLUORANTHENE 10 U 11 U 11 U 10 U
BIS(2-CHLOROETHOXY)METHANE 10 U 11 U 11 U 10 U
BIS(2-CHLOROETHYL)ETHER 10 U 11 U 11 U 10 U
BIS(2-ETHYLHEXYL)PHTHALATE 6 J 5 J 2 J 1 J
BUTYL BENZYL PHTHALATE 0.6 J 0.9 J 11 U 0.9 J
CARBAZOLE 10 U 11 U 11 U 10 U
CHRYSENE 10 U 11 U 11 U 10 U
DI-N-BUTYL PHTHALATE 0.9 J 1 J 2 J 1 J
DI-N-OCTYL PHTHALATE 10 U 11 U 11 U 10 U
DIBENZO(A,H)ANTHRACENE 10 U 11 U 11 U 10 U
DIBENZOFURAN 10 U 11 U 11 U 10 U
DIETHYL PHTHALATE 10 U 11 U 11 U 10 U

0 0DIMETHYL PHTHALATE 10 U 11 U 11 U 10 U
FLUORANTHENE 10 U 11 U 11 U 10 U
FLUORENE 10 U 11 U 11 U 10 U
HEXACHLOROBENZENE 10 U 11 U 11 U 10 U
HEXACHLOROBUTADIENE 10 U 11 U 11 U 10 U
HEXACHLOROCYCLOPENTADIENE 10 U 11 U 11 U 10 U
HEXACHLOROETHANE 10 U 11 U 11 U 10 U
INDENO(1,2,3-CD)PYRENE 10 U 11 U 11 U 10 U
ISOPHORONE 10 U 11 U 11 U 10 U
N-NITROSO-DI-N-PROPYLAMINE 10 U 11 U 11 U 10 U
N-NITROSODIPHENYLAMINE 10 U 11 U 11 U 10 U
NAPHTHALENE 10 U 11 U 11 U 10 U
NITROBENZENE 10 U 11 U 11 U 10 U
PENTACHLOROPHENOL 25 U 28 U 28 U 25 U
PHENANTHRENE 10 U 11 U 11 U 10 U
PHENOL 10 U 11 U 11 U 10 U
PYRENE 10 U 11 U 11 U 10 U



Database Printout for Groundwater Results for Site 30 Groundwater Evaluation
Portsmouth Naval Shipyard, Kittery, Maine
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SITE 30 UPGRADIENT WELL SITE 30 GROUNDWATER WELLS
SAMPLE ID
LOCATION ID
SAMPLE DATE
SAMPLE TYPE
QC TYPE
SACODE
MATRIX
DUPLICATE
TOP
BOTTOM
DEPTH UNIT

B184-MW-01-11
B184-MW01
19980804
NORMAL

NM
ORIG
GW

3.5
13.5
FT

B184-MW-01-11-D B184GWMW011208 B184-MW-02-11 B184GWMW021208 B184-MW-03-11 B184GWMW031208
B184-MW01 B184-MW01 B184-MW02 B184-MW02 B184-MW03 B184-MW03

19980805 2008121719980804 20081215 19980805 20081217
NORMAL NORMALNORMAL NORMAL NORMAL NORMAL

FD NM NM NM NM NM
NORMAL NORMALDUP NORMAL NORMAL NORMAL

GW GW GW GW GW GW
B184-MW-01-11

3.5 3.5 10 10 3.5 3.5
13.5 13.513.5 13.5 20 20

FT FT FT FT FT FT
Pesticides/PCBs (ug/L)
4,4'-DDD 0.11 U 0.1 U 0.11 U 0.11 U
4,4'-DDE 0.11 U 0.1 U 0.11 U 0.11 U
4,4'-DDT 0.11 U 0.1 U 0.11 U 0.11 U
ALDRIN 0.053 U 0.051 U 0.054 U 0.053 U
ALPHA-BHC 0.053 U 0.051 U 0.054 U 0.053 U
ALPHA-CHLORDANE 0.053 U 0.051 U 0.054 U 0.053 U
AROCLOR-1016 1.1 U 1 U 1.1 U 1.1 U
AROCLOR-1221 2.1 U 2 U 2.2 U 2.1 U
AROCLOR-1232 1.1 U 1 U 1.1 U 1.1 U
AROCLOR-1242 1.1 U 1 U 1.1 U 1.1 U
AROCLOR-1248 1.1 U 1 U 1.1 U 1.1 U
AROCLOR-1254 1.1 U 1 U 1.1 U 1.1 U
AROCLOR-1260 1.1 U 1 U 1.1 U 1.1 U
BETA-BHC 0.053 U 0.051 U 0.054 U 0.053 U
DELTA-BHC 0.053 UJ 0.051 UJ 0.054 UJ 0.053 UJ
DIELDRIN 0.11 U 0.1 U 0.11 U 0.11 U
ENDOSULFAN I 0.053 U 0.051 U 0.054 U 0.053 U
ENDOSULFAN II 0.11 U 0.1 U 0.11 U 0.11 U
ENDOSULFAN SULFATE 0.11 U 0.1 U 0.11 U 0.11 U
ENDRIN 0.11 U 0.1 U 0.11 U 0.11 U
ENDRIN ALDEHYDE 0.11 U 0.1 U 0.11 U 0.11 U
ENDRIN KETONE 0.11 U 0.1 U 0.11 U 0.11 U
GAMMA-BHC (LINDANE) 0.053 U 0.051 U 0.054 U 0.053 U
GAMMA-CHLORDANE 0.053 U 0.051 U 0.054 U 0.053 U
HEPTACHLOR 0.053 U 0.051 U 0.054 U 0.053 U
HEPTACHLOR EPOXIDE 0.053 U 0.051 U 0.054 U 0.053 U
METHOXYCHLOR 0.53 U 0.51 U 0.54 U 0.53 U
TOXAPHENE 5.3 U 5.1 U 5.4 U 5.3 U
Inorganics (ug/L)
ALUMINUM 72.5 U 142 U 101 U 843 U 56 U 999 U 392 U
ANTIMONY 2 U 2 U 12.3 2 U 4.6 U 2 U 4.6 U
ARSENIC 1.9 U 1.9 U 5.3 U 1.9 U 5.3 U 1.9 U 5.3 U
BARIUM 38.1 U 41.1 U 29.4 42.4 U 41.6 41 U 29.3
BERYLLIUM 0.17 U 0.25 U 0.18 U 0.52 U 0.13 U 0.17 U 0.13 U
CADMIUM 2.3 U 2.3 U 0.28 U 2.3 U 0.21 U 2.3 U 0.14 U
CALCIUM 53600 59200 19800 97100 132000 66800 31000
CHROMIUM 3.4 U 3.4 U 2.1 J 14.3 U 1.1 U 19.7 U 1.1 U
COBALT 2.7 U 2.7 U 1.6 U 4 U 1.9 U 2.9 U 1.2 U
COPPER 3.1 U 2.1 U 12.8 U 1.8 U 5 U 5.4 U 5 U
IRON 117 U 314 U 61 U 1510 U 111 U 2120 61 U
LEAD 1.3 J 1.3 U 2.2 U 2.8 2.2 U 1.5 J 2.2 U
MAGNESIUM 4200 U 4570 U 1020 U 15900 25400 11700 3820
MANGANESE 22.7 U 23.6 U 4 U 1100 2290 150 8.8 U
MERCURY 0.05 U 0.12 U 0.032 UJ 0.13 U 0.032 UJ 0.09 U 0.032 UJ
NICKEL 9 U 9.6 U 2.1 U 20.4 U 3.9 U 22.4 U 1.5 U
POTASSIUM 5760 5930 7030 6670 3700 8760 3350
SELENIUM 3.2 U 3.2 U 6.6 J 3.2 U 13.4 3.2 U 8.5 J
SILVER 2.7 U 2.7 U 0.59 U 2.7 U 0.59 U 2.7 U 0.59 U
SODIUM 230000 239000 98300 112000 138000 236000 306000
THALLIUM 3.2 U 3.2 U 4.2 U 3.2 U 4.2 U 3.2 U 4.2 U
VANADIUM 3.2 U 3.2 U 3.4 U 3.2 U 0.96 U 3.4 U 0.96 U
ZINC 7 5.1 32.4 U 6.4 U 15.5 U 9.8 20 U



Database Printout for Groundwater Results for Site 30 Groundwater Evaluation
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SITE 30 UPGRADIENT WELL SITE 30 GROUNDWATER WELLS
SAMPLE ID
LOCATION ID
SAMPLE DATE
SAMPLE TYPE
QC TYPE
SACODE
MATRIX
DUPLICATE
TOP
BOTTOM
DEPTH UNIT

B184-MW-01-11
B184-MW01
19980804
NORMAL

NM
ORIG
GW

3.5
13.5
FT

B184-MW-01-11-D B184GWMW011208 B184-MW-02-11 B184GWMW021208 B184-MW-03-11 B184GWMW031208
B184-MW01 B184-MW01 B184-MW02 B184-MW02 B184-MW03 B184-MW03

19980805 2008121719980804 20081215 19980805 20081217
NORMAL NORMALNORMAL NORMAL NORMAL NORMAL

FD NM NM NM NM NM
NORMAL NORMALDUP NORMAL NORMAL NORMAL

GW GW GW GW GW GW
B184-MW-01-11

3.5 3.5 10 10 3.5 3.5
13.5 13.513.5 13.5 20 20

FT FT FT FT FT FT
Filtered Inorganics (ug/L)
ALUMINUM 121 U 56 U 56 U
ANTIMONY 4.6 U 4.6 U 4.6 U
ARSENIC 5.3 U 5.3 U 5.3 U
BARIUM 24.6 37.6 25.7
BERYLLIUM 0.13 U 0.13 U 0.13 U
CADMIUM 0.14 U 0.14 U 0.14 U
CALCIUM 20200 137000 30200
CHROMIUM 1.8 J 1.1 U 1.1 U
COBALT 1.2 U 2.7 1.2 U
COPPER 6.8 J 5 U 5 U
IRON 61 U 102 J 61 U
LEAD 2.2 U 2.2 U 2.2 U
MAGNESIUM 1030 25500 3660
MANGANESE 3.5 U 2310 7.3 U
MERCURY 0.032 U 0.032 U 0.032 U
NICKEL 1.5 U 5 1.5 U
POTASSIUM 6650 4890 3400
SELENIUM 6.6 U 6.6 U 6.6 U
SILVER 1.8 U 1.8 U 1.6 U
SODIUM 97600 163000 340000
THALLIUM 4.2 U 4.2 U 4.2 U
VANADIUM 2.1 0.96 U 0.96 U
ZINC 25.1 11 J 17.2
Miscellaneous Parameters
ALKALINITY MG/L
BROMIDE MG/L 2 U 2 U 2 U 2 U
CARBONATE ALKALINITY MG/L 190 190 230 170
CHLORIDE MG/L 230 240 130 230
CYANIDE 10 U 10 U 10 U 10 U
HEXAVALENT CHROMIUM MG/L 0.01 U 0.01 U 0.011 0.011
NITRATE MG/L 3.3 J 3.1 J 0.05 UJ 0.83 J
PH S.U. 7.5 7.6 7 7.5
SALINITY PPT 0.8 0.68 0.39 0.52
SULFATE MG/L 24 25 16 26
TOTAL ORGANIC CARBON MG/L 2.7 2.5 2 2.6
TOTAL SUSPENDED SOLIDS MG/L 10 U 10 U 10 U
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SAMPLE ID
LOCATION ID
SAMPLE DATE
SAMPLE TYPE
QC TYPE
SACODE
MATRIX
DUPLICATE
TOP
BOTTOM
DEPTH UNIT
Volatile Organics (ug/L)
1,1,1-TRICHLOROETHANE
1,1,2,2-TETRACHLOROETHANE
1,1,2-TRICHLOROETHANE
1,1,2-TRICHLOROTRIFLUOROETHANE
1,1-DICHLOROETHANE
1,1-DICHLOROETHENE
1,2-DICHLOROETHANE
1,2-DICHLOROPROPANE
2-BUTANONE
2-HEXANONE
4-METHYL-2-PENTANONE
ACETONE
BENZENE
BROMODICHLOROMETHANE
BROMOFORM
BROMOMETHANE
CARBON DISULFIDE
CARBON TETRACHLORIDE
CHLOROBENZENE
CHLORODIBROMOMETHANE
CHLOROETHANE
CHLOROFORM
CHLOROMETHANE
CIS-1,3-DICHLOROPROPENE
ETHYLBENZENE
METHYLENE CHLORIDE
STYRENE
TETRACHLOROETHENE

SITE 30 DOWNGRADIENT WELL (not at Site 32) SITE 32 WELLS DOWNGRADIENT OF SITE 30

10 U
10 U
10 U
10 U
10 U
10 U
10 U
10 U
10 U
10 U
10 U
29 U
10 U
10 U
10 U
10 U
10 U
10 U
10 U
10 U
10 U
10 U
10 U
10 U
10 U
10 U
10 U
10 U

FA-01-GW-10B184GWMW041208B184-MW-04-11 FA-01B-GW-10 TPGWFA01B0503TPGWFA010503 TPGWFA010503-F TPGWFA011208

19980806
B184-MW04 FA-01B184-MW04

1997110120081216
FA-01 FA-01FA-01 FA-01B FA-01B

19971101 2003050820030508 20030508 20081215
NORMAL NORMALNORMAL NORMAL NORMALNORMAL NORMAL NORMAL

NORMAL
NM NMNM

NORMALNORMAL
NM NMNM NM NM

NORMAL NORMALNORMAL NORMAL NORMAL
GW GWGW GW GWGW GW GW

18
8 48

1418
4 44

14 14 14
40 40
55 55

FTFT FT FT FTFT FT FT

TOLUENE
TOTAL 1,2-DICHLOROETHENE
TOTAL XYLENES
TRANS-1,3-DICHLOROPROPENE
TRICHLOROETHENE
VINYL CHLORIDE
Semivolatile Organics (ug/L)
1,2,4-TRICHLOROBENZENE
1,2-DICHLOROBENZENE
1,3-DICHLOROBENZENE
1,4-DICHLOROBENZENE
2,2'-OXYBIS(1-CHLOROPROPANE)
2,4,5-TRICHLOROPHENOL
2,4,6-TRICHLOROPHENOL
2,4-DICHLOROPHENOL
2,4-DIMETHYLPHENOL
2,4-DINITROPHENOL
2,4-DINITROTOLUENE
2,6-DINITROTOLUENE
2-CHLORONAPHTHALENE
2-CHLOROPHENOL
2-METHYLNAPHTHALENE
2-METHYLPHENOL
2-NITROANILINE
2-NITROPHENOL

10 U
10 U
10 U
10 U
10 U
10 U

10 U 0.9 U 0.9 U
10 U 0.7 U 0.7 U
10 U 0.6 U 0.6 U
10 U 0.8 U 0.8 U
10 U 1 UJ 1 UJ
25 U 2 U 2 U
10 U 2 U 2 U
10 U 2 U 2 U
10 U 2 U 2 U
25 U 5 UJ 5 UJ
10 U 0.7 UJ 0.7 UJ
10 U 2 U 2 U
10 U 3 U 3 U
10 U 2 U 2 U
10 U 0.08 U 0.1 U 0.08 U
10 U 1 U 1 U
25 U 0.8 U 0.8 U
10 U 2 U 2 U
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SAMPLE ID
LOCATION ID
SAMPLE DATE
SAMPLE TYPE
QC TYPE
SACODE
MATRIX
DUPLICATE
TOP
BOTTOM
DEPTH UNIT
3,3'-DICHLOROBENZIDINE
3-NITROANILINE
4,6-DINITRO-2-METHYLPHENOL
4-BROMOPHENYL PHENYL ETHER
4-CHLORO-3-METHYLPHENOL
4-CHLOROANILINE
4-CHLOROPHENYL PHENYL ETHER
4-METHYLPHENOL
4-NITROANILINE
4-NITROPHENOL
ACENAPHTHENE
ACENAPHTHYLENE
ANTHRACENE
BENZO(A)ANTHRACENE
BENZO(A)PYRENE
BENZO(B)FLUORANTHENE
BENZO(G,H,I)PERYLENE
BENZO(K)FLUORANTHENE
BIS(2-CHLOROETHOXY)METHANE
BIS(2-CHLOROETHYL)ETHER
BIS(2-ETHYLHEXYL)PHTHALATE
BUTYL BENZYL PHTHALATE
CARBAZOLE
CHRYSENE
DI-N-BUTYL PHTHALATE
DI-N-OCTYL PHTHALATE
DIBENZO(A,H)ANTHRACENE
DIBENZOFURAN
DIETHYL PHTHALATE

SITE 30 DOWNGRADIENT WELL (not at Site 32) SITE 32 WELLS DOWNGRADIENT OF SITE 30
FA-01-GW-10B184GWMW041208B184-MW-04-11 FA-01B-GW-10 TPGWFA01B0503TPGWFA010503 TPGWFA010503-F TPGWFA011208

19980806
B184-MW04 FA-01B184-MW04

1997110120081216
FA-01 FA-01FA-01 FA-01B FA-01B

19971101 2003050820030508 20030508 20081215
NORMAL NORMALNORMAL NORMAL NORMALNORMAL NORMAL NORMAL

NORMAL
NM NMNM

NORMALNORMAL
NM NMNM NM NM

NORMAL NORMALNORMAL NORMAL NORMAL
GW GWGW GW GWGW GW GW

18
8 48

1418
4 44

14 14 14
40 40
55 55

FTFT FT FT FTFT FT FT
10 U 2 UJ 2 UJ
25 U 2 U 2 U
25 U 7 U 7 U
10 U 1 U 1 U
10 U 1 U 1 U
10 U 1 U 1 U
10 U 1 U 1 U
10 U 2 U 2 U
25 UJ 2 UJ 2 UJ
25 U 3 U 3 U
10 U 0.08 U 0.1 U 0.08 U
10 U 0.05 U 0.1 U 0.05 U
10 U 0.08 U 0.1 U 0.08 U
10 U 0.1 U 0.1 U 0.1 U
10 U 0.08 U 0.1 U 0.08 U
10 U 0.08 U 0.1 U 0.08 U
10 U 0.08 U 0.1 U 0.08 U
10 U 0.08 U 0.1 U 0.08 U
10 U 0.8 U 0.8 U
10 U 1 U 1 U
10 U 9 U 9 U
10 U 0.7 U 0.7 U
10 U 0.8 U 0.8 U
10 U 0.07 U 0.1 U 0.07 U
1 J 2 U 2 U

10 U 1 U 1 U
10 U 0.1 U 0.1 U 0.1 U
10 U 1 U 1 U
10 U 0.6 U 0.6 U
0 0 0DIMETHYL PHTHALATE

FLUORANTHENE
FLUORENE
HEXACHLOROBENZENE
HEXACHLOROBUTADIENE
HEXACHLOROCYCLOPENTADIENE
HEXACHLOROETHANE
INDENO(1,2,3-CD)PYRENE
ISOPHORONE
N-NITROSO-DI-N-PROPYLAMINE
N-NITROSODIPHENYLAMINE
NAPHTHALENE
NITROBENZENE
PENTACHLOROPHENOL
PHENANTHRENE
PHENOL
PYRENE

10 U 0.7 U 0.7 U
10 U 0.1 U 0.1 U 0.1 U
10 U 0.06 U 0.1 U 0.06 U
10 U 0.7 U 0.7 U
10 U 2 U 2 U
10 U 1 U 1 U
10 U 2 U 2 U
10 U 0.09 U 0.1 U 0.1 U
10 U 0.8 U 0.8 U
10 U 2 U 2 U
10 U 2 U 2 U
10 U 0.05 U 0.1 U 0.05 U
10 U 1 U 1 U
25 U 5 U 5 U
10 U 0.08 U 0.1 U 0.08 U

0.9 J 2 U 2 U
10 U 0.08 U 0.1 U 0.08 U
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SAMPLE ID
LOCATION ID
SAMPLE DATE
SAMPLE TYPE
QC TYPE
SACODE
MATRIX
DUPLICATE
TOP
BOTTOM
DEPTH UNIT
Pesticides/PCBs (ug/L)
4,4'-DDD
4,4'-DDE
4,4'-DDT
ALDRIN
ALPHA-BHC
ALPHA-CHLORDANE
AROCLOR-1016
AROCLOR-1221
AROCLOR-1232
AROCLOR-1242
AROCLOR-1248
AROCLOR-1254
AROCLOR-1260
BETA-BHC
DELTA-BHC
DIELDRIN
ENDOSULFAN I
ENDOSULFAN II
ENDOSULFAN SULFATE
ENDRIN
ENDRIN ALDEHYDE
ENDRIN KETONE
GAMMA-BHC (LINDANE)
GAMMA-CHLORDANE
HEPTACHLOR
HEPTACHLOR EPOXIDE
METHOXYCHLOR
TOXAPHENE

SITE 30 DOWNGRADIENT WELL (not at Site 32) SITE 32 WELLS DOWNGRADIENT OF SITE 30
FA-01-GW-10B184GWMW041208B184-MW-04-11 FA-01B-GW-10 TPGWFA01B0503TPGWFA010503 TPGWFA010503-F TPGWFA011208

19980806
B184-MW04 FA-01B184-MW04

1997110120081216
FA-01 FA-01FA-01 FA-01B FA-01B

19971101 2003050820030508 20030508 20081215
NORMAL NORMALNORMAL NORMAL NORMALNORMAL NORMAL NORMAL

NORMAL
NM NMNM

NORMALNORMAL
NM NMNM NM NM

NORMAL NORMALNORMAL NORMAL NORMAL
GW GWGW GW GWGW GW GW

18
8 48

1418
4 44

14 14 14
40 40
55 55

FTFT FT FT FTFT FT FT

0.1 U 0.1 U 0.026 U 0.11 U 0.026 U
0.1 U 0.1 U 0.026 U 0.11 U 0.026 U
0.1 U 0.1 U 0.028 U 0.11 U 0.028 U

0.051 U 0.051 U 0.02 U 0.053 U 0.02 U
0.051 U 0.051 U 0.023 U 0.053 U 0.023 U
0.051 U 0.051 U 0.018 U 0.053 U 0.018 U

1 U 1 U 0.11 U 1.1 U 0.11 U
2 U 2 U 0.28 U 2.1 U 0.28 U
1 U 1 U 0.3 U 1.1 U 0.3 U
1 U 1 U 0.23 U 1.1 U 0.23 U
1 U 1 U 0.12 U 1.1 U 0.12 U
1 U 1 U 0.15 U 1.1 U 0.15 U
1 U 1 U 0.11 U 1.1 U 0.11 UJ

0.051 U 0.051 U 0.039 U 0.053 U 0.039 U
0.051 UJ 0.051 U 0.027 UJ 0.053 U 0.027 UJ

0.1 U 0.1 U 0.016 U 0.11 U 0.016 U
0.051 U 0.051 U 0.017 U 0.053 U 0.017 U

0.1 U 0.1 U 0.015 U 0.11 U 0.015 U
0.1 U 0.1 U 0.021 UJ 0.11 U 0.021 UJ
0.1 U 0.1 U 0.017 U 0.11 U 0.017 U
0.1 U 0.1 U 0.02 U 0.11 U 0.02 U
0.1 U 0.1 U 0.019 U 0.11 U 0.019 U

0.051 U 0.051 U 0.02 U 0.053 U 0.02 U
0.051 U 0.051 U 0.018 U 0.053 U 0.018 U
0.051 U 0.051 U 0.022 U 0.053 U 0.022 U
0.051 U 0.051 U 0.021 U 0.053 U 0.021 U
0.51 U 0.51 U 0.042 U 0.53 U 0.042 U
5.1 U 5.1 U 0.86 U 5.3 U 0.86 U

Inorganics (ug/L)
ALUMINUM
ANTIMONY
ARSENIC
BARIUM
BERYLLIUM
CADMIUM
CALCIUM
CHROMIUM
COBALT
COPPER
IRON
LEAD
MAGNESIUM
MANGANESE
MERCURY
NICKEL
POTASSIUM
SELENIUM
SILVER
SODIUM
THALLIUM
VANADIUM
ZINC

42.4 U 56 U 77.7 U 101 U 56 U 10 UJ 101 U
2 U 4.6 U 2.5 UJ 6.7 U 4.6 U 2.5 UJ 1.3 U

1.9 U 5.3 U 2.5 U 9 U 5.3 U 2.5 U 2.6 J
40.3 U 69 12.5 J 9.8 12.8 J 46.7 31
0.17 U 0.13 U 0.11 UJ 1.6 U 0.13 U 0.11 UJ 0.23 U
2.3 U 0.22 U 0.22 U 1.4 U 0.44 U 0.22 U 0.33 J

60600 101000 363000 J 337000 267000 180000 J 108000
10.1 U 1.1 U 2.3 J 7.1 U 1.1 U 0.68 UJ 0.86 U
2.7 U 1.2 U 0.8 UJ 4 U 1.2 UJ 0.8 UJ 1.1 U
2.3 U 5 U 14.7 J 22.9 U 5 U 2.7 U 3 U

79.2 U 61 U 229 303 U 61 U 282 51 U
3.6 2.2 U 1.7 J 4.6 UJ 2.2 U 1.3 U 0.91 UJ

7320 15400 1240000 1020000 901000 282000 163000
66.2 0.96 U 3 J 3.1 U 0.96 U 290 79.2
0.09 U 0.032 UJ 0.13 U 0.13 U 0.032 UJ 0.09 U 0.03 U
24.4 U 9.7 U 3.2 J 5.4 J 1.5 U 9.3 J 7.1
8050 8310 422000 302000 269000 81800 59300

3.2 U 15.6 1.9 UJ 10.5 U 19.8 J 1.9 UJ 2.1 U
2.7 U 0.59 U 6.2 J 2.9 U 0.59 UJ 1.4 J 0.57 U

38600 168000 10300000 8530000 7510000 2270000 1700000
3.2 U 4.2 U 4.8 UJ 0.4 U 26.7 J 4.8 UJ 0.2 U
3.2 U 0.96 U 0.68 J 1.8 U 1.1 U 0.55 UJ 0.4 U
11 13.7 U 53.2 U 21.2 21.6 U 12.3 U 5
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SAMPLE ID
LOCATION ID
SAMPLE DATE
SAMPLE TYPE
QC TYPE
SACODE
MATRIX
DUPLICATE
TOP
BOTTOM
DEPTH UNIT
Filtered Inorganics (ug/L)
ALUMINUM
ANTIMONY
ARSENIC
BARIUM
BERYLLIUM
CADMIUM
CALCIUM
CHROMIUM
COBALT
COPPER
IRON
LEAD
MAGNESIUM
MANGANESE
MERCURY
NICKEL
POTASSIUM
SELENIUM
SILVER
SODIUM
THALLIUM
VANADIUM
ZINC
Miscellaneous Parameters
ALKALINITY MG/L
BROMIDE MG/L
CARBONATE ALKALINITY MG/L
CHLORIDE MG/L

SITE 30 DOWNGRADIENT WELL (not at Site 32) SITE 32 WELLS DOWNGRADIENT OF SITE 30
FA-01-GW-10B184GWMW041208B184-MW-04-11 FA-01B-GW-10 TPGWFA01B0503TPGWFA010503 TPGWFA010503-F TPGWFA011208

19980806
B184-MW04 FA-01B184-MW04

1997110120081216
FA-01 FA-01FA-01 FA-01B FA-01B

19971101 2003050820030508 20030508 20081215
NORMAL NORMALNORMAL NORMAL NORMALNORMAL NORMAL NORMAL

NORMAL
NM NMNM

NORMALNORMAL
NM NMNM NM NM

NORMAL NORMALNORMAL NORMAL NORMAL
GW GWGW GW GWGW GW GW

18
8 48

1418
4 44

14 14 14
40 40
55 55

FTFT FT FT FTFT FT FT

56 U 40.9 U 56 U
4.6 U 6.7 U 4.6 U
5.3 U 9 U 5.3 U

63.6 9.8 8.7 J
0.13 U 1.2 U 0.13 U
0.14 U 1.4 U 0.15 J

104000 342000 236000
1.1 U 2.9 U 1.1 U
1.2 U 4.5 U 1.7 J

5 U 18.6 U 5 U
61 U 6.1 U 61 U

2.2 U 4.6 UJ 2.2 UJ
15500 1000000 916000

0.96 U 0.75 U 0.96 U
0.032 U 0.16 U 0.032 U
10.6 3.7 J 4.8 J
8290 373000 282000

6.6 U 10.5 U 6.6 U
1.8 U 2.9 U 1 U

173000 8320000 8150000
4.2 U 0.4 U 4.2 U

0.96 U 1.8 U 0.96 U
10.8 J 19.3 19.6

110 180
2 U 48 13

160 110 180
14 19000 J 2500 J

CYANIDE
HEXAVALENT CHROMIUM MG/L
NITRATE MG/L
PH S.U.
SALINITY PPT
SULFATE MG/L
TOTAL ORGANIC CARBON MG/L
TOTAL SUSPENDED SOLIDS MG/L

10 U 20 U 20 U
0.01 U
4.9 J 0.29 J 0.05 UJ

7 7.7 7.9
0.18

53 2100 500
1.9 1.7 J 4.7 J

10 U 17 J 34 4 UJ
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SAMPLE ID
LOCATION ID
SAMPLE DATE
SAMPLE TYPE
QC TYPE
SACODE
MATRIX
DUPLICATE
TOP
BOTTOM
DEPTH UNIT
Volatile Organics (ug/L)
1,1,1-TRICHLOROETHANE
1,1,2,2-TETRACHLOROETHANE
1,1,2-TRICHLOROETHANE
1,1,2-TRICHLOROTRIFLUOROETHANE
1,1-DICHLOROETHANE
1,1-DICHLOROETHENE
1,2-DICHLOROETHANE
1,2-DICHLOROPROPANE
2-BUTANONE
2-HEXANONE
4-METHYL-2-PENTANONE
ACETONE
BENZENE
BROMODICHLOROMETHANE
BROMOFORM
BROMOMETHANE
CARBON DISULFIDE
CARBON TETRACHLORIDE
CHLOROBENZENE
CHLORODIBROMOMETHANE
CHLOROETHANE
CHLOROFORM
CHLOROMETHANE
CIS-1,3-DICHLOROPROPENE
ETHYLBENZENE
METHYLENE CHLORIDE
STYRENE
TETRACHLOROETHENE

SITE 32 WELLS DOWNGRADIENT OF SITE 30
TPGWFA01B0503-F TPGWFA01B1208 TPGWMW1012008 TPGWMW121208TPGWMW100503 TPGWMW100503-F

TP-MW10 TP-MW12TP-MW10 TP-MW10FA-01B FA-01B
20030508 20081216 20081218 2008121820030509 20030509
NORMAL NORMAL NORMAL NORMALNORMAL NORMAL

NM NMNM NMNM NM
NORMAL NORMAL NORMAL NORMALNORMAL NORMAL

GW GWGW GWGW GW

6 86 640 40
13 1355 55 13 18

FT FT FT FTFT FT

TOLUENE
TOTAL 1,2-DICHLOROETHENE
TOTAL XYLENES
TRANS-1,3-DICHLOROPROPENE
TRICHLOROETHENE
VINYL CHLORIDE
Semivolatile Organics (ug/L)
1,2,4-TRICHLOROBENZENE
1,2-DICHLOROBENZENE
1,3-DICHLOROBENZENE
1,4-DICHLOROBENZENE
2,2'-OXYBIS(1-CHLOROPROPANE)
2,4,5-TRICHLOROPHENOL
2,4,6-TRICHLOROPHENOL
2,4-DICHLOROPHENOL
2,4-DIMETHYLPHENOL
2,4-DINITROPHENOL
2,4-DINITROTOLUENE
2,6-DINITROTOLUENE
2-CHLORONAPHTHALENE
2-CHLOROPHENOL
2-METHYLNAPHTHALENE
2-METHYLPHENOL
2-NITROANILINE
2-NITROPHENOL

0.9 U
0.7 U
0.6 U
0.8 U

1 U
2 U
2 U
2 U
2 U
5 U

0.7 U
2 U
3 U
2 U

0.1 U 0.08 U 0.1 U 0.1 U
1 U

0.8 U
2 U
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SAMPLE ID
LOCATION ID
SAMPLE DATE
SAMPLE TYPE
QC TYPE
SACODE
MATRIX
DUPLICATE
TOP
BOTTOM
DEPTH UNIT
3,3'-DICHLOROBENZIDINE
3-NITROANILINE
4,6-DINITRO-2-METHYLPHENOL
4-BROMOPHENYL PHENYL ETHER
4-CHLORO-3-METHYLPHENOL
4-CHLOROANILINE
4-CHLOROPHENYL PHENYL ETHER
4-METHYLPHENOL
4-NITROANILINE
4-NITROPHENOL
ACENAPHTHENE
ACENAPHTHYLENE
ANTHRACENE
BENZO(A)ANTHRACENE
BENZO(A)PYRENE
BENZO(B)FLUORANTHENE
BENZO(G,H,I)PERYLENE
BENZO(K)FLUORANTHENE
BIS(2-CHLOROETHOXY)METHANE
BIS(2-CHLOROETHYL)ETHER
BIS(2-ETHYLHEXYL)PHTHALATE
BUTYL BENZYL PHTHALATE
CARBAZOLE
CHRYSENE
DI-N-BUTYL PHTHALATE
DI-N-OCTYL PHTHALATE
DIBENZO(A,H)ANTHRACENE
DIBENZOFURAN
DIETHYL PHTHALATE

SITE 32 WELLS DOWNGRADIENT OF SITE 30
TPGWFA01B0503-F TPGWFA01B1208 TPGWMW1012008 TPGWMW121208TPGWMW100503 TPGWMW100503-F

TP-MW10 TP-MW12TP-MW10 TP-MW10FA-01B FA-01B
20030508 20081216 20081218 2008121820030509 20030509
NORMAL NORMAL NORMAL NORMALNORMAL NORMAL

NM NMNM NMNM NM
NORMAL NORMAL NORMAL NORMALNORMAL NORMAL

GW GWGW GWGW GW

6 86 640 40
13 1355 55 13 18

FT FT FT FTFT FT
2 U
2 U
7 U
1 U
1 U
1 U
1 U
2 U
2 U
3 U

0.1 U 0.08 U 0.1 U 0.1 U
0.1 U 0.05 U 0.1 U 0.1 U
0.1 U 0.08 U 0.1 U 0.1 U
0.1 U 0.1 U 0.1 U 0.1 U
0.1 U 0.08 U 0.1 U 0.1 U
0.1 U 0.08 U 0.1 U 0.1 U
0.1 U 0.08 U 0.1 U 0.1 U
0.1 U 0.08 U 0.1 U 0.1 U

0.8 U
1 U
9 U

0.7 U
0.8 U

0.1 U 0.07 U 0.1 U 0.1 U
2 U
1 U

0.1 U 0.1 U 0.1 U 0.1 U
1 U

0.6 U
0DIMETHYL PHTHALATE

FLUORANTHENE
FLUORENE
HEXACHLOROBENZENE
HEXACHLOROBUTADIENE
HEXACHLOROCYCLOPENTADIENE
HEXACHLOROETHANE
INDENO(1,2,3-CD)PYRENE
ISOPHORONE
N-NITROSO-DI-N-PROPYLAMINE
N-NITROSODIPHENYLAMINE
NAPHTHALENE
NITROBENZENE
PENTACHLOROPHENOL
PHENANTHRENE
PHENOL
PYRENE

0.7 U
0.1 U 0.1 U 0.1 U 0.1 U
0.1 U 0.06 U 0.1 U 0.1 U

0.7 U
2 U
1 U
2 U

0.1 U 0.1 U 0.1 U 0.1 U
0.8 U

2 U
2 U

0.1 U 0.05 U 0.1 U 0.1 U
1 U
5 U

0.1 U 0.08 U 0.1 U 0.1 U
2 U

0.1 U 0.08 U 0.1 U 0.1 U
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SAMPLE ID
LOCATION ID
SAMPLE DATE
SAMPLE TYPE
QC TYPE
SACODE
MATRIX
DUPLICATE
TOP
BOTTOM
DEPTH UNIT
Pesticides/PCBs (ug/L)
4,4'-DDD
4,4'-DDE
4,4'-DDT
ALDRIN
ALPHA-BHC
ALPHA-CHLORDANE
AROCLOR-1016
AROCLOR-1221
AROCLOR-1232
AROCLOR-1242
AROCLOR-1248
AROCLOR-1254
AROCLOR-1260
BETA-BHC
DELTA-BHC
DIELDRIN
ENDOSULFAN I
ENDOSULFAN II
ENDOSULFAN SULFATE
ENDRIN
ENDRIN ALDEHYDE
ENDRIN KETONE
GAMMA-BHC (LINDANE)
GAMMA-CHLORDANE
HEPTACHLOR
HEPTACHLOR EPOXIDE
METHOXYCHLOR
TOXAPHENE

SITE 32 WELLS DOWNGRADIENT OF SITE 30
TPGWFA01B0503-F TPGWFA01B1208 TPGWMW1012008 TPGWMW121208TPGWMW100503 TPGWMW100503-F

TP-MW10 TP-MW12TP-MW10 TP-MW10FA-01B FA-01B
20030508 20081216 20081218 2008121820030509 20030509
NORMAL NORMAL NORMAL NORMALNORMAL NORMAL

NM NMNM NMNM NM
NORMAL NORMAL NORMAL NORMALNORMAL NORMAL

GW GWGW GWGW GW

6 86 640 40
13 1355 55 13 18

FT FT FT FTFT FT

0.026 UJ
0.026 U
0.028 UJ
0.02 U

0.023 U
0.018 U
0.11 U
0.28 U
0.3 U

0.23 U
0.12 U
0.15 U
0.11 UJ

0.039 U
0.027 UJ
0.016 U
0.017 U
0.015 U
0.021 UJ
0.017 U
0.02 UJ

0.019 UJ
0.02 U

0.018 U
0.022 U
0.021 U
0.042 U
0.86 U

Inorganics (ug/L)
ALUMINUM
ANTIMONY
ARSENIC
BARIUM
BERYLLIUM
CADMIUM
CALCIUM
CHROMIUM
COBALT
COPPER
IRON
LEAD
MAGNESIUM
MANGANESE
MERCURY
NICKEL
POTASSIUM
SELENIUM
SILVER
SODIUM
THALLIUM
VANADIUM
ZINC

56 U 86.1 U 56 U 56 U
4.6 U 6.7 U 4.6 U 4.6 U
5.3 U 9 U 5.3 U 5.3 U

41.1 32.4 20.2 J 15.9 J
0.13 U 1.2 U 0.13 U 0.13 U
0.38 U 1.4 U 0.18 J 0.14 U

145000 297000 212000 283000
1.1 U 2.9 U 1.1 U 1.1 U
1.2 U 2.2 U 1.2 U 1.2 U

5 U 4.6 U 5 U 5 U
111 U 34.3 U 61 U 61 U
2.2 U 4.6 U 2.2 UJ 2.2 UJ

217000 776000 727000 1020000
58 25.8 U 0.96 U 0.96 U

0.032 UJ 0.12 U 0.032 UJ 0.032 UJ
13.9 U 11.7 U 3.5 1.5 U

73400 280000 218000 309000
13.5 10.5 U 11.7 J 6.6 UJ
0.59 U 2.9 U 0.59 U 0.59 U

2120000 6840000 6060000 8740000
4.2 U 9.6 U 4.2 UJ 7.5 J

0.96 U 1.8 U 0.96 UJ 1.1 U
8.5 U 63.7 J 61 21.3
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SAMPLE ID
LOCATION ID
SAMPLE DATE
SAMPLE TYPE
QC TYPE
SACODE
MATRIX
DUPLICATE
TOP
BOTTOM
DEPTH UNIT
Filtered Inorganics (ug/L)
ALUMINUM
ANTIMONY
ARSENIC
BARIUM
BERYLLIUM
CADMIUM
CALCIUM
CHROMIUM
COBALT
COPPER
IRON
LEAD
MAGNESIUM
MANGANESE
MERCURY
NICKEL
POTASSIUM
SELENIUM
SILVER
SODIUM
THALLIUM
VANADIUM
ZINC
Miscellaneous Parameters
ALKALINITY MG/L
BROMIDE MG/L
CARBONATE ALKALINITY MG/L
CHLORIDE MG/L

SITE 32 WELLS DOWNGRADIENT OF SITE 30
TPGWFA01B0503-F TPGWFA01B1208 TPGWMW1012008 TPGWMW121208TPGWMW100503 TPGWMW100503-F

TP-MW10 TP-MW12TP-MW10 TP-MW10FA-01B FA-01B
20030508 20081216 20081218 2008121820030509 20030509
NORMAL NORMAL NORMAL NORMALNORMAL NORMAL

NM NMNM NMNM NM
NORMAL NORMAL NORMAL NORMALNORMAL NORMAL

GW GWGW GWGW GW

6 86 640 40
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APPENDIX C 
 

QUANTITY CALCULATIONS AND 
ASSUMPTIONS FOR COSTING INPUT 



TETRA TECH NUS, INC. CALCULATION SHEET PAGE 1 OF 4 

CLIENT: JOB NUMBER: 
PORTSMOUTH NAVAL SHIPYARD 112G00383.0000.0950 

SUBJECT: 
SITE 30 EE/CA 

BASED ON: DRAWING NUMBER: 

",: 
BY: TJR \CHECKED BY: 7d APPROVED BY: DATE: 

Date: 3-2010 Date: . 3/23/10 

Calculation and Assumptions 

Alternative 2: Removal of Tank Vault 
Assumptio'ns: Access to inside building is available through the existing doors to allow small to 
medium size equipment to enter. All building equipment has been removed by others. Water and 
electricity are available in the building at no charge. 

Schedule of activities: 
1: Remove office over tank 
2: Install well point & pump out vault liquids 
3: Remove building floor over tank 
4: Remove soils in tank 
5: Remove vault acid bricks 
6: Clean vault wall along building outside wall. Clean remaining vault walls and floor as needed. 
7: Remove "inside" vault walls and floor 
8: Backfill vault with gravel/soil 
9: Replace building floor 

Remove office over vault 
2 days with labors & electrician to demo office 
assume 10 tons of demo debris for disposal 

Install well point & pump out vault liquids 
install well point through existing hole in the floor 
pump the estimated 10,000 gallons of liquid into 2 tank trailers 
dispose as a non-hazardous liquid at a local facility 
allow 5 days for pumping 
begin building floor demo with saw & hydraulic hammer 

Remove building floor over tank 
continue building floor demo, assume 5 days 
floor volume: 36 ft 

48 ft 
0.5 ft thick 

-----::-8~64...,... cf or 

65 tons @ 150 Ib/cf 
floor to be disposed as a hazardous material 

Remove soils in tank 
use small backhoe to excavate, place into loader bucket to move to dump trailers 
vault volume: 36 ft 

48 ft 
__ ~~4~ftdeep 

6,912 cf or 
256 cyor 
432 tons @ 125 Ib/cf 

assume 5 days to excavate & haul and dispose as a hazardous material 
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Remove vault acid bricks 
using backhoe with hydraulic hammer, jack hammer and laborers with Level "C" protection, allow 5 days to remove bricks 
brick volume: 

two walls: 48 ft 

two walls: 

floor 

4 ft tall 
---""1-=-92-::-" sf 

2 walls ----
384 sf 
36 ft 

4 ft tall 
---1-:-44-sf 

2 walls 
--~2-=-8-::-"8 sf 

36 ft 
48 ft 

1,728 sf 

384 sf 

288 sf 

1,728 sf 
2,400 sf 

assume thickness of brick 0.5 ft 
----:-~=-

1,200 cf or 
84 ton @ 140 Ib/cf 

brick to be disposed as a hazardous material 

Clean vault walls and floor 
clean walls and floor with presser washer using laborer with Level "C" protection 
wipe & chip sample "outside" concrete wall 
assume estimated of 200 gallons of liquid is pump into drums 
dispose as a non-hazardous liquid at a local facility 
allow 5 days for clean & sample wall 

Remove "inside" vault walls and vault floor 
saw cut concrete from building foundation & backhoe with hydraulic hammer, jack hammer and laborers, allow 20 days to remove concrete (outside wall to remain) 
concrete volume: 

two walls: 48 ft 

one wall: 

4 ft tall 
---""1-=-92-::-" sf 

2 walls 
--~3-=-84~sf 

36 ft 
4 ft tall ----

144 sf 

384 sf 

144 sf 
528 sf 

1 ft thick == 528 cf 
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CLIENT: 

SUBJECT: 

BASED ON: 

BY: 

Date: 

PORTSMOUTH NAVAL SHIPYARD 
JOB NUMBER: 

112G00383.0000.0950 

SITE 30 EE/CA 

DRAWING NUMBER: 

./ 

TJR ICHECKED BY: f'd J'/23/IO 
APPROVED BY: DATE: 

3-2010 Date: 

floor 36 ft 
48 ft 

1,728 sf 1,728 sf 
0.67 ft thick = 

1,680 cf or 
126 ton @ 150 Ib/cf 

assume concrete disposed as a non-hazardous material 
sample soil behind & under removed concrete 

Backfill vault with gravel/soil 
backfill volume: 
soil removed from tank 256 cy 

brick removed 44 cy 
concrete removed 62 cy 

363 cy 
backfill and compact soil, assume 5 days 

Replace building floor 
place 6" thick concrete slab over former vault. Assume size of slab 40' by 52'. 

40 ft 
52 ft 

2,080 sf 

1,152 cf 
1,680 cf 

Disposal Totals 
Liquids: 10,000 gallons of vault liquid into 2 tankers (non-hazardous) 

Solids: 

200 gallons of wall cleaning liquids into 4 drums (non-hazardous) 

65 tons of concrete floor (hazardous) 
432 tons of vault soils (hazardous) 

84 tons of vault acid bricks (hazardous) 
126 tons of concrete vault walls & floor (non-hazardous) 
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CLIENT: 
PORTSMOUTH NAVAL SHIPYARD 

JOB NUMBER: 
112G00383.0000.0950 

SUBJECT: 
SITE 30 EE/CA 

BASED ON: DRAWING NUMBER: 

/" 
BY: TJR I~HECKED BY: ~~/J.3)IO APPROVED BY: DATE: 

Date: 3-2010 Date: 

Time to complete site work 
days 

mob 5 
site preparation & office removal 7 

pump vault liquids 5 
floor removal 5 

excavation vault soils 5 
brick removal 5 

clean vault concrete 5 
removal of vault walls & floor 20 

backfill former vault 5 
replace floor 5 

demob 5 
72 days 

3 months 
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PORTSMOUTH NAVAL SHIPYARD 3/23/2010 1 :45 PM 
Kittery, Maine 
Site 30 EE/CA 
Alternative 2: Removal of Tank Vault 
Capital Cost 

nit ost ost 
Item Subcontract Material Labor Equipment Subcontract La 

1 PROJECT PLANNING & DOCUMENTS 
1.1 Prepare Work Plans & Permits 250 hr $37.00 $0 $0 $9,250 $0 $9,250 
1.2 Construction Completion Report 100 hr $37.00 $0 $0 $3,700 $0 $3,700 
2 MOBILIZATION AND DEMOBILIZATION 

2.1 Site Support Facilities (trailers, phone, electric, etc.) 1 Is $1,200.00 $3,600.00 $0 $1,200 $0 $3,600 $4,800 
2.2 Equipment Mobilization/Demobilization 7 ea $177.00 $610.00 $0 $0 $1,239 $4,270 $5,509 
3 FIELD SUPPORT 

3.1 Office Trailer 3 mo $360.00 $0 $0 $0 $1,080 $1,080 
3.2 Field Office Equipment, Utilities, & Support 3 mo $470.00 $0 $1,410 $0 $0 $1,410 
3.3 Storage Trailer 3 mo $92.50 $0 $0 $0 $278 $278 
3.4 Utility Connection/Disconnection (phone/electric) 1 Is $1,250.00 $1,250 $0 $0 $0 $1,250 
3.5 Site Superintendent 72 day $152.00 $384.64 $0 $10,944 $27,694 $0 $38,638 
3.6 Site Health & Safety and QA/QC 72 day $152.00 $307.68 $0 $10,944 $22,153 $0 $33,097 
4 DECONTAMINATION 

4.1 Decontamination Services 3 mo $1,220.00 $2,245.00 $1,550.00 $0 $3,660 $6,735 $4,650 $15,045 
4.2 Temporary Equipment Decon Pad 1 Is $1,500.00 $2,000.00 $300.00 $0 $1,500 $2,000 $300 $3,800 
4.3 Decon Water 3,000 gal $0.20 $0 $600 $0 $0 $600 
4.4 Decon Water Storage Tank, 6,000 gallon 3 mo $771.00 $0 $0 $0 $2,313 $2,313 
4.5 Clean Water Storage Tank, 4,000 gallon 3 mo $693.00 $0 $0 $0 $2,079 $2,079 
4.6 Disposal of Decon Waste (liquid & solid) 3 mo $985.00 $2,955 $0 $0 $0 $2,955 

5 SITE PREPARATION (Office Removal) 
5.1 Skid Steer 2 day $330.40 $291.00 $0 $0 $661 $582 $1,243 
5.2 Site Labor, (3 laborers) 6 day $264.80 $0 $0 $1,589 $0 $1,589 
5.3 Electrician 1 day $392.00 $0 $0 $392 $0 $392 
5.4 Roll-off Box 2 day $10.00 $0 $0 $0 $20 $20 
5.5 Debris Disposal 10 ton $45.00 $450 $0 $0 $0 $450 
6 VAULT LIQUID REMOVAL 

6.1 Skid Steer 5 day $330.40 $291.00 $0 $0 $1,652 $1,455 $3,107 
6.2 Well Point 1 ea $160.00 $230.00 $0.00 $0 $160 $230 $0 $390 
6.3 Site Labor, (3 laborers) 15 day $264.80 $0 $0 $3,972 $0 . $3,972 
6.4 Pump, diaphragm w/hoses 5 day $70.85 $0 $0 $0 $354 $354 
6.5 Tanker Demurrage, 5,000 gal 5 day $235.00 $0 $0 $0 $1,175 $1,175 
6.6 Disposal of Liquids 10,000 gal $0.15 $1,500 $0 $0 $0 $1,500 
6.7 Transportation of Liquids ($500/5,000 gal) 2 trip $500.00 $1,000 $0 $0 $0 $1,000 
6.8 Offsite Disposal Testing 1 ea $775.00 $25.00 $50.00 $20.00 $775 $25 $50 $20 $870 
7 FLOOR REMOVAL OVER VAULT 

7.1 Backhoe/Loader 5 day $343.60 $337.80 $0 $0 $1,718 $1,689 $3,407 
7.2 Hydraulic Hammer for Backhoe 5 day $78.60 $0 $0 $0 $393 $393 
7.3 Skid Steer 5 day $330.40 $291.00 $0 $0 $1.652 $1,455 $3.107 
7.4 Jackhammer, Air Compressor, Hoses 5 day $166.00 $0 $0 $0 $830 $830 
7.5 Saw Concrete 5 day $1,431.85 $7,159 $0 $0 $0 $7,159 
7.6 Site Labor, (3 laborers) 15 day $264.80 $0 . $0 $3,972 $0 $3,972 
7.7 Roll-off Boxes, 3 each 9 day $10.00 $0 $0 $0 $90 $90 
7.8 Transportation & Disposal of Hazardous Materials 65 ton $265.00 $17,225 $0 $0 $0 $17,225 
7.9 Offsite Disposal Testing 1 ea $775.00 $25.00 $50.00 $20.00 $775 $25 $50 $20 $870 
8 EXCAVATION OF VAULT (soil) 

8.1 Backhoe/Loader 5 day $343.60 $337.80 $0 $0 $1,718 $1,689 $3,407 
8.2 Skid Steer 5 day $330.40 $291.00 $0 $0 $1,652 $1,455 $3,107 
8.3 Site Labor, (3 laborers) 15 day $264.80 $0 $0 $3,972 $0 $3,972 
8.4 Transportation & Disposal of Hazardous Materials 432 ton $265.00 $114,480 $0 $0 $0 $114,480 
8.5 Oflsite Disposal Testing 1 ea $775.00 $25.00 $50.00 $20.00 $775 $25 $50 $20 $870 
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PORTSMOUTH NAVAL SHIPYARD 3/23/2010 1 :45 PM 
Kittery, Maine 
Site 30 EE/CA 
Alternative 2: Removal of Tank Vault 
Capital Cost 

nit ost ost 
Item Subcontract Material Labor Equipment Subcontract Labor Equipm Subtotal 

9 ACID BRICK REMOVAL 
9.1 Backhoe/Loader 5 day $343.60 $337.80 $0 $0 $1,718 $1,689 $3,407 
9.2 Hydraulic Hammer for Backhoe 5 day $78.60 $0 $0 $0 $393 $393 
9.3 Skid Steer 5 day $330.40 $291.00 $0 $0 $1,652 $1,455 $3,107 
9.4 Jackhammer, Air Compressor, Hoses 5 day $166.00 $0 $0 $0 $830 $830 
9.5 Concrete Saw 5 day $73.80 $0 $0 $0 $369 $369 
9.6 Site Labor, (3 laborers), "Level C" 15 day $264.80 $0 $0 $3,972 $0 $3,972 
9.7 Roll-off Boxes, 4 each 20 day $10.00 $0 $0 $0 $200 $200 
9.8 Transportation & Disposal of Hazardous Materials 84 ton $265.00 $22,260 $0 $0 $0 $22,260 
9.9 Offsite Disposal Testing 1 ea $775.00 $25.00 $50.00 $20.00 $775 $25 $50 $20 $870 
10 CLEAN VAULT WALLS & FLOOR 

10.1 Pressure Washer 5 day $60.80 $0 $0 $0 $304 $304 
10.2 Pump, diaphragm w/hoses 5 day $70.85 $0 $0 $0 $354 $354 
10.3 Site Labor, (3 laborers), "Level C" 15 day $264.80 $0 $0 $3,972 $0 $3,972 
1 0.4 Skid Steer 5 day $330.40 $291.00 $0 $0 $1,652 $1,455 $3,107 
10.5 Drums 4 ea $55.00 $0 $220 $0 $0 $220 
10.6 Transportation of Liquids 1 trip $500.00 $500 $0 $0 $0 $500 
10.7 Disposal of Liquids 200 gal $0.15 $30 $0 $0 $0 $30 
10.8 Offsite Disposal Testing 1 ea $775.00 $25.00 $50.00 $20.00 $775 $25 $50 $20 $870 
10.9 Verification Samples, outside wall 3 ea $775.00 $25.00 $50.00 $20.00 $2,325 $75 $150 $60 $2,610 
11 REMOVAL OF VAULT 

11.1 Backhoe/Loader 20 day $343.60 $337.80 $0 $0 $6,872 $6,756 $13,628 
11.2 Hydraulic Hammer for Backhoe 20 day $78.60 $0 $0 $0 $1,572 $1,572 
11.3 Skid Steer 20 day $330.40 $291.00 $0 $0 $6,608 $5,820 $12,428 
11.4 Jackhammer, Air Compressor, Hoses 20 day $166.00 $0 $0 $0 $3,320 $3,320 
11.5 Saw Concrete 20 day $1,431.85 $28,637 $0 $0 $0 $28,637 
11.6 Site Labor, (3 laborers) 60 day $264.80 $0 $0 $15,888 $0 $15,888 
11.7 Roll-off Boxes, 6 each 60 day $10.00 $0 $0 $0 $600 $600 
11.8 Transportation & Disposal of Non-Hazardous Materials 126 ton $75.00 $9,450 $0 $0 $0 $9,450 
11.9 Offsite Disposal Testing 1 ea $775.00 $25.00 $50.00 $20.00 $775 $25 $50 $20 $870 
12 BACKFILL VAULT 

12.1 Sand/gravel Backfill 363 cy $27.50 $0 $9,983 $0 $0 $9,983 
12.2 Backhoe/Loader 5 day $343.60 $337.80 $0 $0 $1,718 $1,689 $3,407 
12.3 Compactor for Backhoe 5 day $127.00 $0 $0 $0 $635 $635 
12.4 Skid Steer 5 day $330.40 $291.00 $0 $0 $1,652 $1,455 $3,107 
12.0 Site Labor, (3 laborers) 30 day $264.80 $0 $0 $7,944 $0 $7,944 
13 REPLACE BUILDING FLOOR 

13.1 Reinforced Concrete Floor, 6" thick 2,080 sf $7.26 $15,101 $0 $0 $0 $15,101 

Subtotal $228,972 $40,846 $150,049 $58,833 $478,699 

Overhead on Labor Cost @ 30% $45,015 $45,015 
G & A on Cost @ 10% $22,897 $4,085 $15,005 $5,883 $47,870 

Tax on Materials and Equipment Cost @ 5% $2,042 $2,942 $4,984 

Total Direct Cost $251,869 $46,972 $210,068 $67,658 $576,568 

Indirects on Total Direct Cost @ 25% (excluding transportation and disposal cost) $101,679 
Profit on Total Direct Cost @ 10% $57,657 

Subtotal $735,904 

Health & Safety Monitoring @ 3% $22,077 
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PORTSMOUTH NAVAL SHIPYARD 
Kittery, Maine 
Site 30 EE/CA 
Alternative 2: Removal of Tank Vault 
Capital Cost 

Total Field Cost 

Item 

Contingency on Total Field Costs @ 25% 
Engineering on Total Field Cost @ 10% 

TOTAL CAPITAL COST 

H:\Portsmouth\Site 30\Alternative 2 v2\capcost 

nit ost 
Material 

ost 
Labor Equipment Subcontract L 

3/23/2010 1:45 PM 

$757,981 

$189,495 
$75,798 

$1,023,274 

Page 3 of 3 
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RESPONSES TO MEDEP COMMENTS DATED APRIL 28, 2010 
DRAFT SITE 30 ENGINEERING EVALUATION/COST ANALYSIS AND ACTION 
MEMORANDUM (REVISION 2) 
PORTSMOUTH NAVAL SHIPYARD, KITTERY, MAINE 
 
 
 
Draft EE/CA and Action Memorandum 
 

1. Comment:  Exec. Summary, p. ES-1: “The final stage of relocation will be complete by March 
2010.”  Please update the status of the relocation here and in other parts of the document.  The 
final document must reflect site conditions at the time of its completion.  This comment also 
applies to the Draft Action Memo.  

 
Response:  Currently there are two individuals that still occupy the office within Building 184.  
However, the welders have been relocated and no longer occupy the building.  The current 
status of the relocation will be updated in each version of the EE/CA and Action Memo so that 
the information presented is up-to-date at the time of submission. 

 
2. Comment:  2.4.1, p. 2-4: “In 1973, a crystalline substance was noticed…”  “In 1994, a 

crystalline substance was again noticed…”  “In 1996, a crystalline substance was again 
observed…” 

 
Please clarify if the crystalline substance was ever removed between these observations or if 
any other action was taken. 
 
Response:  In both occurrences following observation the crystalline material was removed and 
disposed.  In 1973 the material was reportedly scraped from the floor as part of normal 
housekeeping activities and disposed of with the regular waste stream form the facility.  
Following characterization of the crystalline material in 1994 the material was reportedly 
removed and disposed off-site as a hazardous waste.  This information will be added to both the 
EE/CA and Action Memorandum.  The revised text for the first paragraph of Section 2.4.1 of the 
EE/CA and the first paragraph on page II-3 of the Action Memorandum is presented below. 
 
EE/CA 
 
“In 1973, a crystalline substance was noticed along the edge of the former tank vault (Dolph and 
Hall, September 1995).  The crystalline material was reportedly removed through normal 
housekeeping methods following the reported observation.  In 1994, a crystalline…” 
 
“…and chromium.  The TCLP analysis detected low concentrations of arsenic, barium, 
cadmium, chromium, and lead.  With the exception of pH, the crystalline material did not exceed 
TCLP criteria.  As a result of the high acidic readings (pH less than 2.0) the crystalline material 
was  classified as a RCRA hazardous waste and was reportedly removed and disposed of as a 
hazardous waste.” 
 
Action Memorandum 
 
“…groundwater.  Information on the environmental investigations at Site 30 is provided in the 
Site 30 EE/CA (TtNUS, March 2010).  Crystalline material identified in 1973 was reportedly 
removed during normal housekeeping activities.  When crystalline material identified again in 
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1996, the crystals were reportedly tested, characterized as a RCRA hazardous waste based on 
pH readings below 2.0, and disposed off-site as hazardous waste.” 

 
3. Comment:  2.4.3, p. 2-5: “Results from the Test Pitting Investigation were used to make 

assumptions regarding disposal of materials for cost estimating purposes.”  Cost estimates in 
App. D indicate that it was assumed that the fill material would be designated hazardous.  The 
results from the Test Pitting Investigation do not support this assumption.  Please clarify. 

 
Response:  The results of the testing indicated that material within the tank vault at one location 
has a pH that is less than 2.  As a result the cost estimated conservatively assumed that the 
material within the tank vault is hazardous.  The cost estimate and the alternative write up 
indicated that characterization sampling is required to establish the proper disposal methods for 
material removed from the tank vault.  No changes have been made to the text or cost estimate 
based on this comment. 

 
4. Comment:  Table 3-1 Please clarify why the Navy has not identified any chemical-specific 

ARARs for Site 30.  The crystalline substance is clearly a hazardous waste by characteristic and 
therefore falls under Federal and State hazardous waste statutes.  This comment also applies to 
Table 1 of the Draft Action Memo. 

 
Response:  In the chemical-specific ARARs and TBCs table only identifies the regulations as 
TBCs since the regulations were used as guidelines to establish the presence or absence risk to 
human or ecological receptors.  Because the crystalline material does not become a hazardous 
waste until it is removed, the Hazardous Wastes statutes do not become an ARAR until the 
material is excavated.  For this reason the Hazardous waste statutes are referred to as ARARs 
in the action specific table (Table 4-2).  
 

5. Comment:  Table 3-1  Please update the reference for the State’s Guidance Manual for Human 
Health Risk Assessments to “Revised Guidance for Human Health Risk Assessments for 
Hazardous Substance Sites in Maine, State of Maine Department of Environmental Protection 
and Center for Disease Control, July 2009.”  This comment also applies to Table 1 of the Draft 
Action Memo. 

 
Response:  The indicated reference update will be made to Table 1 of the Action Memorandum 
and Table 3-1 of the EE/CA.  The revised reference will read as follows. 
 
“Revised Guidance for Human Health Risk Assessments for Hazardous Substance Sites in 
Maine, State of Maine Department of Environmental Protection and Center for Disease Control, 
July 2009.” 

 
6. Comment:  Table 4-1   “LUCs are not required to prohibit exposure to contaminated fill, 

because of continued use of building in the foreseeable future.” 
 
This text doesn’t make sense.  If the fill is not removed then LUCs would be required to prevent 
contact with it.  However, in this case, LUCs are not implementable given the Navy wants 
unrestricted use of the building and therefore they should be eliminated. 
 
Response:  LUCs were included in Table 4-1 because LUCs are typical for remedial activities 
that leave contamination in place.  The LUCs were eliminated because of the Navy’s goal to 
have unrestricted use of the building.  The text under the General Screening header will be 
revised as indicated below.   



RTC for draft Site 30 EE/CA and AM 3 May ??, 2010  

 
“LUCs would be required to prohibit exposure to contaminated material if the tank vault were to 
remain in place.  However, achieving the RAO of unrestricted use will eliminate the need to 
implement LUCs.” 

 
7. Comment:  Table 4-1   “Due to the classification of Building 184 as historically significant, one 

load bearing wall of the former tank vault cannot be excavated.” 
 

Please clarify the importance of the building’s historical status for this technology.  Regardless 
of the its historical classification the load bearing wall cannot be excavated due its necessity for 
the building’s structural integrity. 
 
Response:  The text discussing the historical status of the building will be removed from the 
identified text because the building historical status has no bearing on the retaining or 
eliminating scrubbing as a viable technology.  The text in Table 4-1 under the General 
Screening header for the scrubbing technology will be revised as indicated below.   
 
“Because one of the tank vault walls is a load bearing wall for Building 184 this wall cannot be 
removed.  As a result any residual contamination found on this wall must be washed from the 
wall.” 
 

8. Comment:  Table 4-2  As the table’s footnote indicates, the terms “potential” and “potentially” 
are used when requirements are invoked for certain remedial actions. Table 4-2 addresses only 
one specific remedial action, therefore remove these terms from all status designations.  The 
listed requirements either are or are not ARARs/TBCs for excavation/off-site disposal.  This 
comment also applies to Table 3 of the Draft Action Memo. 

 
Response:  The terms “potential” and “potentially” will be removed from the table.   

 
9. Comment:  Table 4-2  The Maine Hazardous Waste Management Rules are Applicable given 

that the crystalline substance has been classified as hazardous by characteristic.  This 
comment also applies to Table 3 of the Draft Action Memo. 

 
Response:  As indicated in response to comment number 8 the term “potentially” was removed 
from the table making the ARAR referred to in this comment Applicable. 
  

10. Comment:  Table 4-2, p. 5 of 5  “These regulations are applicable for the potential transport of 
solid waste.”  Remove the term “potential” since this table specifically addresses off-yard 
disposal and transport of solid waste is certain.  This comment also applies to Table 3 of the 
Draft Action Memo. 

 
Response:  The term “Potential” and “Potentially” have been removed from the tables identified 
in the comment.   
 
 

11. Comment:  App. B It would be useful to include a brief statement on how wells TP-MW10 and 
TP-MW12 were located.  For instance, MW12 was sited based on potentiometric maps. 

 
Response:  the text in the Introduction will be revised as follows to provide additional 
information on how TP-MW10 and TP-MW12 were located. 
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“The evaluation focuses on providing information to support resolution of regulatory concerns 
raised regarding the understanding of groundwater flow and potential impact from Site 30.  The 
concerns were raised in comments on the SSI Report, Site 30 EE/CA (Revisions 0 and 1), and 
draft Site 30 Action Memorandum Revision 0.  The major concern was that groundwater flow 
direction for Site 30 had not been adequately characterized to appropriately locate 
downgradient monitoring wells for evaluation of potential groundwater impacts from Site 30.  As 
part of the development of the data quality objectives (DQOs) for the RI for Site 32  (TtNUS, 
November 2008), monitoring wells were located at Site 32 that were downgradient of Site 30 to 
provide the additional information for assessment of groundwater flow direction.  The monitoring 
wells (TP-MW10 and TP-MW12) were installed as part of the Phase I and Phase II Site 32 RI 
field activities. The locations for wells TP-MW10 and TP-MW-12 were based on 
groundwater flow and limitations due to utilities.  TP-MW10, one of the wells installed in 
2003 to improve well density around storm sewers at Site 32, was located northeast of 
Building 184 to also provide information on groundwater flow and conditions 
downgradient of Site 30.  Based on evaluation of potentiometric surface maps prepared 
after the Phase I Site 32 RI field activities, monitoring well TP-MW12, installed in 2008, 
was located north of Building 184 to provide additional information for groundwater flow 
and potential migration of contaminants from Site 30 to Site 32.  Water level measurements 
in Site 30 and Site 32 monitoring wells were collected as part of the Site 32 RI field activities.  In 
addition, as part of the Phase II Site 32 RI field work, groundwater samples for inorganic 
analysis were collected at Site 30 monitoring wells to provide additional chemical data for Site 
30.  Additional information on the data collected and used as part of this evaluation are provided 
herein.” 
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Mr. Matthew Audet 
USEPA, Region 1 
5 Post Office Square 
Suite 100 
Mail Code OSRR07-3 
Boston, MA 02109-3912 

Mr. Iver McLeod 
Maine Department of Environmental Protection 
State House Station 17 
Augusta, Maine 04333-0017 

Reference: 

Subject: 

Contract No. N62472-03-D-0057 (CLEAN) 
Contract Task Order No. 55 

Responses to MEDEP Comments on 
Draft Engineering Evaluation/Cost Analysis (EE/CA) and Action Memorandum 
forNon-Time-Critical Removal Action for Site 30 (Revision 2) 
Portsmouth Naval Shipyard (PNS), Kittery, Maine 

Dear Mr. Audet/Mr. McLeod: 

On behalf of the U.S. Navy, Tetra Tech NUS, Inc. is pleased to provide to the U.S. Environmental Protection 
Agency Region I (USEPA) and to the Maine Department of Environmental Protection (MEDEP) 2 and 3 copies, 
respectively, of the subject documents. . 

Following receipt of USEPA comments, the Final EE/CA for Site 30 will be sUbmitted. 

If you have any comments or questions, or if additional information is required, please contact Ms. Linda Cole 
at 757.341.2011. 

For the Community Restoratio~ Advisory Board (RAB) members; if you have any comments or questions on 
these issues, they can be provided to the Navy at a RAB meeting, by calling the Public Affairs office at 
207.438.1140 or by writing to: 

Portsmouth Naval Shipyard 
Public Affairs Office 
Attn: Danna Eddy 
Portsmouth, NH 03804-5000 

Sincerely, 

D~&~J 
Project Manager 

DJC/c1m 
Enclosure 

Tetra Tech NUS,lnc. 
661 Andersen Drive, Pittsburgh, PA 15220-2745 

Tel 412.921.7090 Fax 412.921.4040 www.ttnus.com 
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