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Revised Date or Schedule Modification: One week after resolution of U.S. EPA follow-on 
comments on the Draft document 

Explanation: Allows for additional time for U.S. EPA and U.S. Navy to resolve comments on the draft 
Feasibility Study Report before submittal of the Draft Final document. Resolution of comments is 
anticipated to be completed by January 18, 2013. 

Extension Request Form 
Portsmouth Naval Shipyard 

Federal Facility Agreement Administrative Docket Number: 
N00102.AR.000746 

In accordance with the Federal Facilities Agreement (FF A) Administrative Docket Number 
N00102.AR.000746 regarding the U.S. Department of the Navy, Portsmouth Naval Shipyard. Kittery, 
Maine, this document serves as a Request for Extension for submission of documents, review and 
submission of comments on documents, and modification of timetables and deadlines as defined in the 
FFA. The Extension provisions are defined in the following sections of the FFA: 

• Section 10.6.G: Extensions of review of FFA Draft Documents except draft Proposed Plans, Final 
Remedial Design, and Final Remedial Action Work Plan by U.S. Environmental Protection Agency. 

• Section 10.6.H: Extensions for issuing the draft final Primary Document by U.S. Navy. 

• Section 13.1-13.7: Extensions of timetable, deadlines, or schedules by the U.S. Navy. 

1. Document/Timetable/Deadline/Schedule related to Extension Request 
(**Include Date on Document if available) 

Operable Unit 7 Feasibility Study Report, Draft Final 

2. Type of Extension Requested 

Submission of Document by U. S. Navy 
Review of Document by U.S. Environmental Protection Agency X 
Modification of Timetable, Deadline, and Schedule by U.S. Navy X 
Other (please define): 

3. Revised Schedule based on Extension Modification 

4. Signature of FFA Parties (U.S. Environmental Protection Agency and U.S. Navy) 

FFA Party 
Representative 

Name (Print) Signature Date 

U.S.Navy Elizabeth Middleton 
1—  10  VS 

- 	...,Iir 

U.S. Environmental 
Protection Agency 

Matt Audet 
, 
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