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NAS PENSACOLA TEAM MEETING NUUZ04.AR.00094 7
.'\ NAS PENSACOLA
I. Meeting Review 5090.3a
a. Date: 06/28/95-06/29/95 Place: Stone Mountain, GA
b. Attendees
please see attached attendance sheets
c. Notetaker
Patty King
d. Agenda:
Site 1 RI document review
Site 38 document review
e. May and Previous Action Items:
Person Item status
Schedule  T€aM determine what sections of RI can be eliminated parking lot
for al
documents
Site 1 A . Humphris ask EPA if moisture/CLRPs is relevant or should  pending
be re-locked at by EPA
E/A&H call D.Clowes to confirm sampling at bayou complete
. H.Beiro call risk assessors to clarify comment #7 from J.Fugler complete
A.Humphris check about groundwater and soil sediments/SSVs-  complete
this was previously ruled “inappropriate” by J.Dupont
H.Beiro new laminated cards made for Team pending
sie 33 B.Hill draft lener on behalf of team requesting money from complete
NAVFAC for investigation of 604 to be added 1o Site 38
B.Hill check on E/A&H partnering funding in PMO to help complete
with the scoping of this site
A.Humphris check with ESD for field work support for the complete
additional work at 604.
Team Possibly separate Building 71. A separate ROD pending
for the two sites is possible
suie 30 R.Joyner perform hydraulic test and bring result 1 the team  pending
Smoke
Tsting  H.Beiro send guidance to R.Joyner pending
Team 27GI01 resample for metals only pending
® 1
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g. Decisions and Action Items:
SITE 2 DECISIONS

D.Trimm agreed with general comments and are done
#1 - Samples are already on figure
#2 - agree
#3a - Twice backgrounds for organics is 0. (See action item)
b - delete
¢ - in future documents
#4 - complete
#5 - Modify Figure 10-1 to eliminate old bayou stations ; add statement about TCC
#6 - agreed
#7 - Figure 10-8 will change based on change in the data set
#8 - NFA issue - Develop criteria for use of the data (through committee) then perform tox testing (ahout
$64K)
#9 - Okay as is

D.CLOWES' COMMENTS

#1 - agreed

#2 - Samples collected were as close to seawall as possible, text will be clarified to reflect this.

#3 - Based on the data from toxicity testing discussed above, the Draft Final will be submitted to include
tox testing data

#4 - When we run bioassays we can split samples and can re-run some of the samples ; sediments will he
run for tox and chemical analysis

#5 - Put TELs in a table is adequate

J.FUGLER'S COMMENTS

#2 - covered previously

#3 - covered previously

#4 - covered previously

#5 - explanations are accurate

#6 - To our knowledge radium was not previously analyzed as a COC, but when we resample at Site 2 we
can screen for radium

#7 - covered previously

#8 - covered previously

#9 - typo

#10 - in future documents

#11 - agreed - state other pathways

#12 - agreed - change page 10-50to 175 days

#13 - agreed - will check with RBC guidance and change if needed, delete distinction between adults and
children

#14 - agreed - list footnotes (Table 10-7 not 10-9)

#15 - agreed - an alternative scenario will be provided

#16 - Crabs are the species which live here and were chosen for that reason

LIGIA'S COMMENTS
#3 - There is no Table 10-15




DR. ROBERT’S COMMENTS
#7 - agreed - selenium and aldrin may fall out in the BRA

EPA COMMENTS W/ JANE

B. E/A&H will clarify

#1 - agreed - conclusion will be re-written based on the toxicity testing

#2 - agreed - will cross reference Site 38

#5a - any information found will be incorporated

#7 - agreed - will clarify outfall

#10 - previously covered

#13a - previously covered

#16 - reference to “reference crab” will be deleted

#20 - previously covered

#21 - Based on Figure 7-1, downgradient sampling is needed. The exact locations will be determined by
the subcommittee

#22 - agreed - ref. on pg. 96 should be better supported

#23 - agreed - close the gap, clarify - petroleum contamination due to boat traffic, PAHs in sediment

#24 - agreed - clarify

#25 - agreed

#27 - agreed

#28a - agreed

#29a - agreed

#29b - agreed - will clarify

#30 - agreed - make the comparison to the Site 2 reference data before comparing to the bay

#31 - agreed - can document through diversity samples

#32 - agreed - will clarify

#33 - agreed - will clarify

#34 - agreed - reconsider coarser grain sediment sample, sandy sample/silty matrix

#35 - agreed - other modifications affecting conclusion will be included in the summary section

#35b - Risk sub-group will address

#36d - agreed - consider together 6.12 and work into paragraph 10.31

#36 - agreed

#37 - agreed - screening values can be used to drop orgnaics. cannot use. anthropogenic sources are not
naturally occurring

#41 - delete reference to Region I1I RBC Table, provide primary source of tox values, if not from ECAO.
don’t use at ell. the table is for use to screen out data only

#42 - agreed - delete reference to region IV

#43 - agreed

#44 - agreed

SITE 2 ACTION ITEMS
- Comment 3a - D. Trimm to talk with Tom seal to define acceptable ranges and report back to the group
- D.Trimm to develop strategy with team to provide Tier 1 0on 7/26 at next meeting to include:
1. develop sampling strategy, how many and where
2. what tests will be most productive - acute, chronic, species - what agencies can live with,
reliability
3. determine qualitative risk criteria to present to the group for management decisions, what us the
significance level compared to control to define potential impact, endpoints and how they will
be used to characterize risk.
- All agencies reps will contact their people and give D.Trimm phone numbers for contact
- J.Mitchell to get HHB raw data/lab info 0 reach detection limits




SITE 41 SAP COMMENTS

#1 - For table purposes only

#la - agreed - because of drainage

#lb - agreed

#1c - agreed ; should be Site 4 not 5

#Id - agreed

#le - agreed

#13 - should reference wetland 12 not 13 ; include wetland 12 in Site 41 ; drop 10a, 10b ;
#17 - agreed

#21 - agreed - use wetland 27a in addition to 25

#24 - agreed - limit to tidal wetlands that directly beside an IR site

SITE 36 DRAFT SAP COMMENTS (EPA)

#3 - Section 2.3.3. which points out exceedences will not always have data in the SAP. Add only when
applicable

#7b - Clarify the wording to discuss past releases impacting the soil
#9 - below the water table

FDEP'S COMMENTS

#1 - Previously agreed to wait until the completion of screening before changing to RI sites

#3 - Hand augers should be used to install temporary wells. When drill rigs are on-site, possible in Phase
3, install permanent wells ; E/A&H has not had good luck with DPT given the site characteristics

#6 - PWC Maintenance report is unnecessary - provide summary information only

SITE 36 DRAFT SAP ACTION ITEMS
Comment #5 - D.Clowes will check on and call A.Dennen

SITE 41 SAP COMMENTS (EPA)

#6 - clarify assessment endpoints - other issue unclear

#11 - provide guidance reference

#14 - currently unavailable - if information becomes available we will include

#16 - general water quality is the objective of separate water samples, this is not a closed systems and in
areas of a closed system or close to discharge areas, SW/sediment pairs should be used

#20a - retracted

#25 - comment will be rephrased - all references to Site 3 associated with wetland to be deleted in Site 41

Workplan and SAP

#27 - investigation will proceed

SITE 41 SAP COMMENTS ACTION ITEM
D.Clowes will provide comments on Site 41 SAP

CAT VI SAPs COMMENTS (FDEP)
#1 - These are draft final = will look at for CAT VII
#2 - Previous information will be added-to

#4 - G&M two wells are functional as far as we know - they will be resampled - additional wells are
needed to characterize site




#5 - change "soil" to "sediment”

#7 - Leachability will only be done if needed
#8 - previously covered

#9 - agreed

#10 - agreed

CAT VI WP COMMENTS (FDEP)

#1 - Any re-issuance of a document should be referenced "2nd edition™
#2 - in future documents compile SAPs into WP

#3 - previously discussed

CAT VI WP COMMENTS (EPA)
#10 - further explanation is needed

OTHER DECISIONS

- B. Kellenberger's acceptance of flush rate is concurrence for Michael Gold o go forward

- Reinstitute the use of the "Parking lot" as an action item list for long-term goals so that we keep things in
mind

- D.Clowes/A. Humphris will give verbal comments to A.Dennen on Action Memo by July 7

- All - Comments on funding request for 604, Site 38. by 7/14/95

- D,Clowes - comments on Site 41 will be mailed by 7/7

- A.Humphris - final comments on Site 41 by 7/18

- D.Clowes - comments on Site 14 will be mailed by 7/25

- A.Humphris - final comments out by 7/18

OTHER ACTION ITEMS

- A.Humphris will submit comments for Site 41 SAP and WP and Sites {,2,and 38 RI on 7/17/95
- Comments of urgency should be underlined/bolded for emphasis

f. Attachments

Meeting Minutes and Attendance Sheets

Next meeting

a. Date: July 26-27, 1995
Place: Pensacola, FL

b. Attendees - All members
c. Facilitator - Steve Fredricks

d. Meeting Leader - Steve Cowan




e. Proposed Agenda

Check-in

Team Improvement (S.Fredricks)
Site 14 review (B.Caldwell)

Site 41 review (D.Clowes)
Sewer Line Test Info (R.Joyner)
Review 604 (A.Humphris)
Chevalier Field Tour (H.Beiro)
Allison Farewell

4 hrs
2 hrs
1hr
1hr
2 hrs
4 hrs
Shr
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AGENDA FOR MEETING JULY 26/27, 1995
AT
NAS PENSACOLA
(NASP RAB is 5:30 on 7/25)

ITEM GOAL TIME
Check-in
Team Improvement 4 hours
New Members
Rule Review
Processes
Site 14 Review 2 hours
Site 41 Review 1 hour
Sewer Line Test Info 1 hour
Collaborative Roles
Review of 604 Logistics 2 hours
Schedules
Chevalier Field 4 hours
Tour
Allison Farewell .5 hours
Next meetings -- August 23/24 in Pensacola

September 27/28 in Pensacola

TOPIC LEADER

Steve Fredericks

Brian Caldwell
David Clowes

Ron Joyner

Allicin Humphris

Henry Beiro






