
June 19, 1991 

Ms. Marftza Montesinos-Gross, Code 1822 
Atlantic Facilities Engineering Command 
Norfolk, Virginia 2351 l-6287 

Reference: Contract N62470-90-B-7645 
Versar Project No. 5295 
Progress Report: May 1991 

Dear Ma&a: . 

Enclosed you will find a copy of our Monthly Progress Report applicable to the IRP work at 
the U.S. Naval Station, Roosevelt Roads, Puerto Rico. This Progress Report is for the status period 
ending May 31, 1991. 

If you have any questions, please feel free to call me at (703) 642-6732. 

Sincerely, 

e* 

James J. Spatarella 
Program Manager 
Technical Services Group 

JJS;srs 
Enclosure 

CC: Dan Boucher, Code 09A2124 
Noel Simmons, Versar 

6850 VEkSiFi CENTER 0 P.O. BOX 1549 0 SPRINGFIELD, VIRGINIA 22151 l TELEPHONE: (703) 750-3000 l TELEX: 901125 

-- 



MONTHLY PROGRESS REPORT 
FOR THE REMEDIAL INVESTIGATION/FEASISlLlTY STUDY 

AT THE U.S. NAVAL STATION 
ROOSEVELT ROADS, PUERTO RICO 

REFERENCE: Contract No.: N62470-90-B-7645 
Versar Project No.: 5295 
Reporting Period: 5/i/91 - 5/31/91 

1. Accomolishments 

l Completed RI field activities at Sites 15 and 16. 
. Resolved issues with activity regarding Community Relations Plan. 
. Received verbal comments on all submitted documents. 

2. Problems 

. None. 

3. Percent Complete 

l Community Relation’s Questionnaire 
(completed December 12, 1990) 

. Initial Draft Site Summarfes 
(completed February 4, 1991) 

. Final Project Work Plans for Sites 15 
and 16 (completed April 9, 19910 

l Community Relations Plan 
. Project Field Activities (completed May 17, 1991) 

4. Plans for Next Reoortina Period 

9 Submit Community Relations Plan. 
. Respond to comments on Site Summaries (following receipt of written comments from 

activity). 
. Receive analytical results, begin data validation. 

6. Personnel Chanaes 

(100%) 

(100%); awaiting comments. 

(100%) 

(50%) 
(100%) 

. No changes. 


