



FORMER NAVAL STATION PUGET SOUND
at
SAND POINT - MAGNUSON PARK
US Navy Cleanup Project



This is a US Navy funded Time Critical Removal Action (TCRA), following the Comprehensive Environmental Response, Compensation, and Liability Act CERCLA, the National Oil and Hazardous Pollution Contingency Plan (NCP) (40 Code of Federal Regulations [CFR] 300.5) and substantive requirements of the Washington State Model Toxics Control Act (MTCA, Washington Administrative Code 173-340-515).

The Navy's contractor will be working Monday through Thursday only.

For the Period: May 13, 2014 **Through:** May 19, 2014
Date of Report: May 20, 2014

Summary of Activities:

Work Accomplished:

- Completed the alpha/beta scanning with bias static and systematic sampling of the walls and floor of the Building 27 South Shed.
- Removed electrical conduit from walls inside Building 27. Approx. 1-1/2 cubic yards of debris was transferred to LLRW bin.
- Cleaned "cesium pit" by Building 2. Transferred 1/2 cubic yards of soil to LLRW bin.
- Demobilized one tank and one dewatering box.
- Conducted grass trimming inside of fenced areas.
- Performed the remediation and sampling of Hot Spot 7 (excavation adjacent to NOAA Road). DOH was on site and also collected samples.
- Conducted isotopic investigation of device found during asphalt investigation.
- Conducted outgoing surveys of water tank, dewatering box, and man lift.
- Completed weekly security inspections and RMA boundary surveys/sampling.
- Completed weekly Tisch filter collection/change-out.

Activities Planned for Next Week:

- Complete the FSS scans of the Building 27 Stair Towers.
- Complete the repairs of the remediated survey units in the 2nd floor of Building 2.
- Reroute roof drains in Building 2 in preparation of removal of Instrument Shop pipe under first floor concrete.
- Collect water samples from water tank at the NE corner of Bldg. 2 for radiological analysis.

Status of Schedule:

- Schedule delayed. TCRA completion fall 2014.

If you have any questions or concerns, please contact Leslie Yuenger, Public Affairs Officer at leslie.yuenger@navy.mil.