

NSA Mid-South BCT Meeting Attendance Record

22-Aug-00 BCT

| | | |
|------------------|-----------------|---------------------------|
| <u>22-Aug-00</u> | EnSafe Anderson | 13:17 |
| | Brantley | 13:17 |
| | Stedman | 13:17 |
| | EPA | 13:18 EPA not represented |
| | NSA Williamson | 13:17 |
| | SDIV Reed | 13:17 |
| | TDEC Bullington | 13:18 |
| | USGS Carmichael | 13:18 |

NSA Mid-South BCT Minutes

MeetingDate: 22-Aug-00 MeetingType: BCT

Minute No. 787

22-Aug-0

Topic: Check In

Program IR

Site:

Presentor EnSafe

Anderson

Actions/Decisions:

CHECK-IN: Parking Lot - Discuss setting agenda for next month's meeting at end of each meeting; discuss meeting frequency; USGS has hydrographs for Shipp Road well; EPA representation on BCT (Activity is preparing letter to EPA); SWMU 39 - additional sampling; summary of GW monitoring results.

Minute No. 788

22-Aug-0

Topic: Deliverables

Program IR

Site:

Presentor EnSafe

Anderson

Actions/Decisions:

783

PROJECT SCHEDULE: Team reviewed and updated project schedule.

Minute No. 789

22-Aug-0

Topic: Action Items

Program IR

Site:

Presentor EnSafe

Anderson

Actions/Decisions:

OUTSTANDING ACTION ITEMS: Team reviewed and updated outstanding action items.

Minute No. 790

22-Aug-0

Topic: Parking Lot Items

Program IR

Site:

Presentor EnSafe
Anderson

Actions/Decisions:

BRAC/ERNA PARKING LOT:

Meeting frequency - for time being, will plan on at least a half-day or whole-day onsite meeting once per month, with option to substitute a telcon when agenda is light or there are scheduling conflicts.

Shipp Road Well (55LF) - Data suggests that at some times, well appears to be affected by pumping. USGS is checking possible pumping sources.

SWMU 39 and SWMU 14 Additional Sampling - John Stedman proposed preparing a tech memo work plan for additional delineation at both these sites, then incorporating the results into CMS work plans. Team members agreed with this approach.

GW Monitoring Results for Northside - No major surprises. Offsite wells were ND; at SWMU 5 no VOCs were detected in loess and TPH was below action level; at SWMU 15 benzene was detected in upper fluvial again. A GW monitoring report will be prepared.

Minute No. 791

22-Aug-0

Topic: Field Operations

Program BRAC

Site: AOC A

Presentor Parsons
Henry

Actions/Decisions:

SITE VISIT - VEGGIE OIL SITE: Team met Shelby County GW Quality Control Board at site for overview of study provided by Bruce Henry of Parsons Engineering Sciences.

Minute No. 792

22-Aug-0

Topic: Close-out

Program IR

Site:

Presentor EnSafe
Anderson

Actions/Decisions:

WRAP-UP:

Agenda items for September - ERNA/BRAC site updates; review proposed sampling approaches to be included in SWMU 39/SWMU 14 tech memos; A-A pilot study update; NEX site update

NSA Mid-South BCT Decisions

Decision No. -

Site:

Minute Ref. No. -

NSA Mid-South BCT Action Items

22-Aug-00

| | | | | |
|---------------------|-----------|-------------------------|-------|---------------------|
| Action Item No. 783 | 22-Aug-00 | Assigned to: Williamson | Site: | Minute Ref. No. 788 |
|---------------------|-----------|-------------------------|-------|---------------------|

Check on status of SWMU 2 fence and let Lawson know.
